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Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager
State of Washington
Department of Ecology
P. 0. Box 47600
Olympia, Washington 98504-7600

Dear Mr. Day and Mr. Jansen

0020860
9202773
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INITIATION OF CONSTRUCTION - HANFORD WASTE VITRIFICATION PROJECT

This letter confirms the completion of Tri-Party Agreement Interim Milestone
M-03-01, "Initiate Hanford Waste Vitrification Plant Construction." On
Wednesday, April 29, 1992, UE&C-Catalytic, the General Construction Contractor
on Hanford Waste Vitrification Project awarded the contract on Construction
Package C-110 for clearing, grubbing, and grading the construction site to
Morrison Construction Services. With this action the final activity connected
with milestone M-03-01 was accomplished.

Further information concerning the activity regarding the completion of this
milestone can be obtained by contacting Mr. R. W. Brown, (509) 376-7391.

Sincerely,

EAP:SHW

RT De artment of EnergyP

Richland Operations Office

P.O. Box 550

Richland, Washington 99352
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even H. Wisness
anford Project Manager
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