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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W. 4th Avenue • Kennewick, Washington 99336-6018 1509) 735-7581

May 7, 1996

1^41Q1172^

Mr. Jon Peschong, Deputy Manager	 gymy,
Waste Storage Division

	 (14
U.S. Departrnent of Energy 	

X10
P.O. Box 550	 ^^t
Richland, WA 99352 

Dear Mr. Peschong:

Re: TWRS Flammable Gas Programmatic Issues C ritical Path

The Washington State Department of Ecology (Ecology) has been provided schedules for the last three
months addressing nine different Tank Waste Remediation System (TWRS) issues to be resolved before the
TWRS Interim Stabilization (IS) and Rotary Mode Core Sampling (RMCS) can recommence. The issues
included in these schedules are: Flammable Gas Watchlist, Tank Analysis, Interim Stabiliza tion, TPA
Change Request Strategy, DCRT Safety Analysis Schedule, RMCS in Flammable Gas Tanks, SST
Exhausters, Flammable Gas Update FSAR, and Flammable Gas JCO. The schedules do not integrate the
nine different programmatic issues currently being tracked in a single-project fashion. In order for Ecology
to have confidence in the information provided, the schedules should be condensed and linked to form an
integrated critical path schedule, which will address the two pertinent issues of resump tion of IS and
RMCS programs. Although Ecology representatives have informally requested a c ritical path schedule for
approximately three months, to date, one has not been provided. Therefore, it is hereby forma

ll
y requested

a critical path schedule, as described above, be submitted to me by June 15, 1996.

If you or your staff have any questions regarding this letter, please ca
ll 

me at (509) 736-3018.

Sincerely,

Dr. /_XSt, Safety Program Manager
Nuclear Waste Program

AS:mf

cc:	 James McClusky, USDOE
	

Carolyn Haas, USDOE
Craig Groendyke, USDOE

	
Doug Sherwood, EPA

John Clark, USDOE
	

Susan Eberlein, WHC
Paul Hernandez, USDOE

	
Admin. Record: M-40, M-41, M-44, M45

Mary Jarvis, USDOE
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