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Attachment #1

Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units
July 30, 1992

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE MAY 200 AREA UNIT MANAGER'S MEETING MINUTES:

Meeting minutes were reviewed and approved without change.

2. ACTION ITEM UPDATE: See Attachment 4 for status (before June meeting)

2AAMS.1 Closed.

2AAMS.5 Closed.

2AAMS.6 Closed.

3. NEW ACTION ITEMS ( INITIATED July 30, 1992):

No new action items were initiated.

4. STATUS 200 AGGREGATE AREA MANAGEMENT STUDIES

• Curt Wittreich updated the status of the AAMSRs (see attachment #5).

- DOE has agreed to submit the 200-West Groundwater AAMSR one month
before the milestone date (Attachment #6).

• Presentation on Methodology & Schedule for Finalization of U, Z, S, T,
and PUREX AAMS Reports: Curt Wittreich presented the approach and
schedule for transmittal of revised AAMSRs to the regulators
(Attachments #7 and #8). Draft B will be a redline/strikeout copy for
the Regulators to verify comment incorporation.

5. INFORMATION ITEMS/INFORMAL AGREEMENTS:

• Steve Trent presented the update of the 200 AAMS Geophysical Logging and
Groundwater Sampling Field Activities, shown in Attachment #9.

• Jack Fassett presented the revised schedule for borehole logging. Truck
requires ability to move into and out of surface contaminated areas due
to requirement for off-site calibration. This issue remains unresolved.
Attachment #10 reflects the impact this issue has had on the schedule.

• A meeting on U-Plant Draft B to finalize the report is tentatively
scheduled for Monday, August 24.



Attachment #2
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

July 30, 1992

Agenda

• Status of AAMS Reports - Curt Wittreich

• Presentation on Methodology & Schedule for Finalization of
U, Z, S, T, and PUREX AAMS Reports

• Field Programs Status - Steve Trent
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Attachment #3

200 Aggregate Area Unit Manager's Meeting
Official Attendance Record

July 30, 1992
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

July 30, 1992

Item No. Action/Source of Action Status

2AAMS.1 Identify and implement the Closed 7/30/92. Expect to have
actions that are required to test pits operational by Oct 15.
install the calibration pits
for the borehole logging
equipment. Action: Allan

`g Harris (9/19/91)

2AAMS.5 DOE will initiate the paperwork Closed 6/15/92.
for changing the content and/or
boundaries of the 200-UP-2 OU.
Action to Allan Harris
(2/26/92).

2AAMS.6 Allan Harris will meet with Closed 7/30/92.
Mike Thompson to clarify what
changes to the UP-1 and UP-2
units will be sought in a Level
2 Change Request. A new Change
Request will be submitted after
Allan meets with RL management
and the TPA Project Manager
Board.
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200 AGGREGATE AREA MANAGEMENT STUDY PROGRAM

Curtis D. Wittreich
Technical Coordinator

Steven J. Trent
Field Activities Coordinator

July 30, 1992
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Status
200 Aggregate Area Management Study Program

Area Aggregate
Area

AAMS Type AAMS Report Regulator
Comments
Due

M-27-00
Milestones

U Plant Source Finalizing document 3/16/92 1/92

200 West
Z Plant Source Finalizing document 4/14/92 2/92

S Plant Source Finalizing document 5/15/92 3/92

T Plant Source Regulator Review Comments Dispositioned 6/15/92 4/92

200 West Groundwater Preparing Draft A - Ahead of schedule 10/15/92 8/92*

PUREX Source Dispositioning Regulatory Comments 7/15/92 5/92

200 East B Plant Source Draft A Submitted for Regulator Review 8/14/92 6/92

Semi-Works Source Draft A Prepared 9/14/92 7/92

200 East Groundwater Drafted - On Schedule 9/92

2F 00 North 200 North Source Drafted - On Schedule 8/92
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SCHEDULE CHANGE AGREEMENT FOR THE 200 WEST GROUNDWATER AAMSR:

• Move the Draft A submittal date up 1 month to August 31

• Schedule regulator review from September 1 - October 15 rt
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V

APPROACH FOR FINALIZING 200 WEST AAMS REPORTS

REGULATOR COMMENTS

• Finalize generic text based on U, Z, S & T Plant AAMSR comments

DOE COMMENTS

• Reduce repetitive Single Shell Tank Text in Section 2.3.2
• Develop generic physical model in Section 4.0
• Implement the analogous site concept in Section 9.0 CD

• Summarize physical and chemical setting for analogous groupings in Section 9.0

WHC TECHNICAL EDITING
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FY 92 AAMS COMPLETION SCHEDULE
U PLANT, Z PLANT, T PLANT, S PLANT, & PUREX

WEEK BEGINNING

20-Jul 27-Jul 3-Aug 10-Aug 17-Aug 24-Aug 31-Aug 7-Sep 14-Sep 21-Sep

^s^^` ^tYal RegrilatoreI^ec' Prepare ^ tssue Pmat 13epar€.^... .;. ...^<.,. . . , ...^ ..,,,.,^ ,.; ,,.

^ss^eW^ Finat ^tegu^atoe ^e ;Jrntraie Firral 3^eporE

RegufataMhec tnitrate.

Draft B meeting with Regulators
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Attachment #9 Page 1 of 6
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GEOPHYSICS

•SPECTRAL GAMMA-RAY LOGGING COMPLETED TO DATE:

299-W22-76 218-8-21 CRIB U PLANT

299-W23-4 216-U-12 CRIB U PLANT

299-W19-11 218-U-1 CRIB U PLANT
299-W19-9 216- U-2 CR I B U PLANT

299-W18-10 216-Z-18 CRIB Z PLANT

299-W16-83 216-Z-6 CRIB Z PLANT
299-W16-8 216-Z-9 CRIB Z PLANT
299-W18-7 218-Z-7 CRIB Z PLANT
299-W78-6 218-Z-7 CRIB Z PLANT

299-W22-21 216-8-13 CRIB 8 PLANT
299-W22-32 218-8-7 CRIB 8 PLANT

299-W22-74 216-8-20 CRIB S PLANT
299-W28-1 218-8-6 CRIB 8 PLANT
299-W28-61 218-8-8 CRIB 8 PLANT

299-W11-18 216-T-36 CRIB T PLANT

299-W71-70 218-T-28 CRIB T PLANT

299-W14-4 218-T-28 CRIB T PLANT
299-W11-11 218-T-18 CRIB T PLANT

299-W16-4 218-T-19 CRIB T PLANT
299-W16-210 218-T-21:24 T PLANT
299-W11-81 216-T-8 CRIB T PLANT
299-W11-7 218-T-3 CRIB T PLANT
299-W11-81 218-T-14:17 T PLANT

.-on- 299-ESS-24 218-B-67 CRIB B PLANT

^^- 299-E24-160 218-A-10 CRIB PUREX
^- 299-E24-180 218-A-10 CRIB PUREX

-om- WELLS LOGGED SINCE LAST UMM

7/30/92
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GEOPHYSIVS (CONTINUED)

• SPECTRAL GAMMA-RAY LOGGING SCHEDULE DELAYED

IMPACTS AND REVfSED SCHEDULE TO BE PRESENTED AT THIS MEETING

• 200 EAST AREA SPECTRAL GAMMA-RAY LOGGING
SAMPLING AND ANALYSIS PLAN COMPLETE

p 32 WELLS IDENTIFIED FOR LOGGING

Q NO WELLS IN 200 NORTH AA SUITABLE FOR LOGGING
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GEOPHYSICS ( CONTINUED)

200 EAST AREA WELLS IDENTIFIED FOR LOGGING:

REAATEAGWELL FACILITY A

299-E13-21 216-B-14:19 CRIBS B PLANT
299-E1S-68 216-BC CRIB AREA B PLANT
299-E28-18 218-0-82 CRIB B PLANT
299-E28-24 216-0-6 CRIB B PLANT
299-E28-67 218-B-9 CRIB B PLANT

299-E28-86 218-B-12 CRIB B PLANT
299-E33-14 218-B-68 CRIB B PLANT
299-E33-18 218-8-8 CRIB B PLANT
299-ESS-20 218-B-11 CRIB B PLANT
299-E88-21 218-B-36:41 CRIBS B PLANT

299-E88-24 218-B-67 CRIB B PLANT
299-ESS-28 218-B-81 CRIB B PLANT
299-E28-68 218-B-7 CRIB B PLANT
299-ES8-89 218-B-8 TILE FLD. B PLANT
299-E83-290 218-E-10 B. GROUND B PLANT

299-E33-191 B TANK FARM B PLANT
299-E83-188 OX TANK FARM B PLANT
299-E38-108 BY TANK FARM B PLANT

299-E17-08 218-A-27 CRIB PUREX
299-E17-04 218-A-38 CRIB PUREX
299-E24-10 218-A-6 CRIB PUREX
299-E24-64 218-A-2:4 CRIBS PUREX
299-E24-180 218-A-10 CRIB PUREX

299-E26-OS 218-A-8 CRIB PUREX
299-E26-189 218-A-29 CRIB PUREX
299-E26-191 218-A-S0 CRIB PUREX
299-E28-O7 216-A-24 CRIB PUREX
299-E26-86 A TANK FARM PUREX

299-E26-113 AX TANK FARM PUREX
299-E27-82 C TANK FARM PUREX

299-E27-01 218-C-9 CRIB SEMIWORKS
299-E27-06 218-C-10 CRIB SEMIWORKS



,F

218-E-10

2163-62

E28-18

216-8-12

.E28-57

216-5-5
E28-24'v

`-PUREX AA
Boundary

41-C
E28-65fl

OB-B-55

M6-9-55

^

.E^_t

.216-C-9

Semi Works
7-62

E26-7

AA

I

216-C-10 216-A-24
E27-5 E25-113

E25-169
241

.

E35

^
B Plant AA z-n ^L
Boundary

216-A-5 216-A-2

REU-160
Q4-54

:16-A-10I1 216-A-27

216-A-31164E1)-3E1 7-4
216-A-36-6

'E24-i0

216-8-14 through
216-8-19

0

fiC CRI06 pp E13-21

E3-56

200 East Area

B Plant AA-
Boundary

29

a

^_N

0 1000 2000 Feet
I I I

CEOSCf\072392-6

aa
^

°
CD

Ln

0
-h

0)



i

GROUNDWATER SAMPLING

• PHASE II GROUNDWATER SAMPLING CONTINUING
O 32 WELLS SAMPLED AS OF 7/30/92
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BOREHOLE

July 30, 1992

SPECTRAL LOGGING

REVISED

SCHEDULE
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SPECTRAL LOGGING INTEGRATED SCHEDULE
(PRESENTED AT JANUARY UMM)

DATA COLLECTION
JAN FEB MAR APR MAY JUNE JULY AUG SEPT TOTALS

100 AREAS 2 8 8 7 7 32

200 AREAS 1 5 5 5 5 18 18 17 74 + 4

200-BP-1 1 1 1 1 1 5,

Other 1 1 1 1 3 24 31

Total 4 4 12 12 12 18 19 20 24 142

ANALYSIS
JAN FEB MAR APR MAY JUNE JULY AUG SEPT TOTALS

100 AREAS 3 6 7 4 5 7 32

200 AREAS 4 7 5 5 18 20 19 78

200-BP-1 2 1 1 5

Other 11 11 I

Total 4 12 12 12 18 19 20 24 128
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PROBLEMS

o EXIT FROM SURFACE CONTAMINATED AREAS
(SCA) - UNRESOLVED

o PROCUREMENT OF SUBCONTRACTOR -
DELAYED
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REVISED LOGGING SCHEDULE

DATA COLLECTION

Orig.
Plan

Comp.
to

date
JULY AUGUST SEPTEMBER TOTAL

200 WEST 38 24 - - 6 30

200 EAST 32 2 2 14 14 32

62

Assumes the commercial system can be brought in
and put in the field by September 15.

Assumes SCA EXIT issue resolved by Sept. 1.

Assumes we can log 3 1/2 boreholes per-week.
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REPORT FORMAT CHANGES

o FINAL REPORT WILL CONTAIN ALL 200 WEST
AND 200 EAST DATA

o INTERIM REPORT WILL CONTAIN 200 WEST
DATA COLLECTED UP TO NOW
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RLS Spectral. Gamma Ray Borehole Survey
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ADMINISTRATIVE RECORD: 200 AAMS; Care of EDMC, WHC (H4-22)

This list has been updated. Please inform Suzanne Clarke (SWEC) of deletions
or additions to the distribution list.
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