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GiERING CHANGE NOTICE

1.Eon JEFFBF

Proj.

Pavelof 2 | eoN  B-714-147

2. ECN Category (mark one) | 3. Originator's Name, Organization, MSIN, and Telephone No. 4. Date

Supplementatl (5.4 D.A. McDorman, KEH, E6-42, 2-0107 09-08-92 .

Dirsct Revision ]

Change ECH {1 | 5. Project Title/No./Nork Order No. 6. Bldg./Sys./Fac. No. 7. Impact Level

Moot a Grouted Waste Disposal 218-E-16 2o /SC-2

Standby o

Supersadire o Facilities B-714/ER8007 @

Cancet/Void O 1 a. Gocument Humbers Changed by this ECN 9. Related ECN No(s). | 10. Related PO No.

(inciudes sheet no. and rev.)
H-2-78467, Sh 1, Rev 1 B-714-126 N/A

11a. Modification Work

11b. Work Package
No.

1ic. Modification Work Complete

11d. Restored to Original
Condition (Temp. ECN only)

[T Yes cfu1t1:n Blk. N/A N/A N/A
)}

[X] wo ("‘1 15";"‘31:‘;"1‘" Cog. Engineer Signature & Date Cog. Enginesr Signature & Date

12. Description of Change SC-2
<f
- SEE PAGE 3 FOR DESCRIPTION OF CHANGES
.
r g e e

APPROVED e
PUBLIG RELEASE

O] 22190 f\.M
T 13a. Justification  Criteris Change (1 Design Improvement [ Environmental []

{mark one) . - N

As-Found [] Facilitate Const. [] Const. Error/Omission  [X] Design Error/Omission [

13b. Justification Details

(NCR #B-714-110) Out of tolerance centerliné- elevations for 1ines EW-105E€ and EW-105G.
Note added to show "as constructed” elevations of pipe. Elevation changes do not affect
mmmum slope requlrements or stress analysis calculations of pipe.

THIS CHANBE DOES NOT IHPACT THE INTEGRITY OF THE ORIGINAL FACILITY DESIGN

14. Distribution (include name, NSIN, and no. of copies) g;, RELEASE STAMP
KEH DISTRIBUTION J. K. Epperley &SZJ
Tonst Doc Cntl E2-50 K. S. McCullough N1 OFFICIAL RELEASE
R. K. Sanan [4 R4-05 BY WHC
WHC DISTRIBUTION T. W. Staehr (PE} R3-27
Project Files  R1-28 J. E. Vanbeek R3-27 DATE ofp {4 109
M. W. Cling H4-57 G. H. Weissberg R3-10
E
Lk Cordray Sl—g'q;f 'g&r: Lassila A5-10 Sr_ﬂ_""
° <53 1

A-7900-013-2 (06/92) GEFO95

] 4

A-79300-013-1 (11/83}




i- ENGINEERING CHANGE NOTICE oece 2 of 3 8.714-147
15. °°’§3? ; 14. Cost Impact 17. Schedule Impact (days)
verification
Required -, ENGINEERING R CONSTRUCTION
[X] ves Additional [ § 17745 % Additional [1 $0O Improvement N /q
[] Ne Savings [] $ Savings [] by Delay
18. Change Impact Review: Indicate the related documents (other than the engineering documents jdentified on Side 1)
that will be affected by the change described in Block 12. Enter the affected document number in Bleck 19.
$DO/0D [] Seismic/Stress Analysis [] Tank Calibration Hanual []
Functional Design Criteria [] Stress/Design Report [] Health Physics []
Procedure
Operating Spacification [] Interface Control Drawing [] Spares Multiple Unit []
Listing
Criticatity Specification Catibration Procedure Test
(1 [] Procedures/Specificatio [
- n
Conceptual Design Report [] Installation Procedure [] Component Index []
Equipment Spec, [] Maintenance Procedure [] ASHE Coded Item []
Const. Spec. [] Engineering Procedure [] Human Factor []
Consideration
Procurement Spec. [] Operating Instruction [] Computer Software []
Vendor Information : Operating Procedure Electric Circuit
. [] [] Schedule []
OM Manual [] Operational Safety [] ICRS Procedure []
ifil. - Requirement
FSAR/SAR [] IEFD Drawing [] Process Control []
Ly Manual/Plan
£ Safety Equipment List [] Cell Arrangement Drawing [] Process Flow Chart []
s | Radiation Work Permit [] Essentiat Material [] Purchase Requisition []
Specification
.| Environmental Impact Fac. Proc. Samp. Schedule
1 statement [1 (] [1
o Envirormental Report E] inspestion Plan [] []
7| Environmental Permit [] Inventory Adjustment [] []
- Request
. 19. Gther Affected Documents: (NOTE: Documents listed below will not be revised by this ECN.) Signatures below
indicate that the signing organization has been notified of other affected documents Listed below.
Document Nunber/Revision Document Number/Revizion Docunent Numbar Revision
20. Approvals
Signature Date Signature Date
3~} OPERATIONS AND ENGINEERING ARCH!& GINEER
Cog./Project Engineer ?/ P2 PE I L qllol gz -
-—
Cog./Project Engr. Mg v b (zd)) L? 972 QA Fero-F2_
A =3 o, wcﬂ&mﬁf F—{0-9%, Safety __-L -9
Safety Design-PIPING ;=3 1-%25
Security Other ENVIR: g-10 'ﬂt
proj. Prog./Dept. Mgr. PLE: ?, £0-22.
Def. React, Div, CaA: 7 @_?2
Chem. Proc. Div.
Def. Wst. Mgmt. Biv. DEPARTMENT OF ENERGY
Adv. React. Dev. Div.
J| Prej. dept,
*Environ, Biv. ADDITIONAL
IRM Dept. :
Facility Rep. (Dps.)
Gther ]

—

1. ECK (use no. from pg. 1)

A~T900-013-3 (11/88) (EF) GEFO%6
Engineering Change Notice {Page 2)
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ENGINEERING CHANGE NOTICE’ ) 1. ECN
CONTINUATION SHEET page 3 of 3 B-714-147

1) H-2-78467, SH 1. REV 1

A) Plan (Z BS): . Change the pipe centerline elevation for the pipes entering
the north side of the Vault Pit for Vault 105 from
"tt EL 654.07' TYP " to "d,': EL 654,07' TYP (SEE NOTE 15) "

B) GENERAL NOTES7 Add new Note 15 as follows:

15. THE FOLLOWING ARE "AS CONSTRUCTED" CENTERLINE ELEVATIONS FOR PIPE
LINES INDICATED PER NONCONFORMANCE REPORT (NCR) #B8-714-110:

EW-105D = 654.049* EW-105F = 654.055'
EW-105E = 654.041' EN-105G = 654.042°

£
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REGISTERED ENGINEER REVIEW - PIPING ONLY
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| EXPIRES ¥ /18 /4 B

A-7320-036.2 (11/88) (EF) GEF094
Enginesering Change Notice Continuation Shest



TRAREMARK DISCLAIMER

Raferenca herein to any specilic commarcial praduct, procass,

or sarvica by trada name, trademark, manufacturar, ar
atherwise, does not nacassarily constituta or imply its
sndorsement, recommendation, or favoring by the United
Slates Gavarnment ar any agency thereof or its contractors or
subecontractors.

This report has bean raproducad from the bast available copy.

Printsd in the United States of Amavica

DISCLM-4.CHP {1-31)

CECBY-yy
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