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2. ECN Category (mark one) Suppl emental {X] Change ECN [] Supersedure []
Cancet/Void [] Direct Revision [] Temporary [] Discovery []
3. originator's Name, Organization, MSIN, and Telephone No. 4. Date

A. R. Snowhite, KEH, E6-42, 6-0324 11-03-92
5. Project Title/No./Work Order No. &. Bldg./Sys./Fac. No. 7. Impact Level

GROUTED WASTE DISPOSAL FACILITIES 218-E-16 ESGQ /SC-2

B-714 /ER8007
8. Document Number Affected (include rev. and sheet no.) ?. Related ECN No(s). 10. Related PO No.

SEE BLOCK 12 NONE N/A
11a. Modification Work 11b. Work Package | 11c. Complete Instaliation Work 11d. Complete Restoration (Temp.

Doc. No. ECN only)
[ res (fil1l.1§ut Blk, N/A N/A N/A
)

[X] we (N":[13ctk51-1c;"1br Cog. Engineer Signature & Date Cog. Engineer Signature & Date

Block 8: H-2-77643, Sh 1, Rev 1
H-2-77646, Sh 1, Rev 1
H-2-78504, Sh 3, Rev 1
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12. Description of Change l SC-3

13a. _Justificatim; (nﬁiFl?ulone)) Criteria Change U Environmental [] Facilitate Const. []
Design Error/Omisgion  [X] Design [mprovement [] As-Found [] Const. Error/Omission []
13b. Justification Details
(Item 1): Typographical error
(Item 2 & 3): The specified diameter of the concrete anchor bolt was toelarge for
mounting holes in the rectifier.
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Engineering Change Notice

A-7900-0713-1 {11/88)



ENGINEERING CHANGE NOTICE

1. ECMH (use no. from pg. 1)

Page 2 of 3 B-714-161 " .
15.‘Desigt_1 ) 16. Cost [mpact 17. Schedule Impact (days)
:::I:l‘_:“m ENGINEERING CONSTRUCTION
[] Yes Additional B $3LE  Aditional K $S06" | tmorovement (] Q/ﬂ
[X] wo Savings [1 $ Savings [T § Delay []

18. Change Impact Review:
that will be affected by the change described in Block 12.

Indicate the related documents (other than the engineering documents identified on Side 1)
Enter the affected document number in Block 19.

S0DMD [ ] Seismic/Stress Analysis ~ [ ] Tank Calibration Manusi [ ]
Functionsl Design Criteria [ ] Stress/Design Report [ ] Hasith Physics Procedurs [ ]
Operating Specification [ ] Interface Controt Drawing [ ] Spares Muitipie Unit Listing []
Criticality Specification [ ] Calibration Procsdure [ ] Test Procedures/Spacification [ ]
Conceptual Dasign chon_ [ ] Installation Procadure [ ] Component Index [ ]
Equipment Spec. : [ ] Maintanance Procedurs [ ] ASME Coded tam [ ]
Conet. Speec. [} Enginesring Procadure [] Human Factor Consideration [ ]
Procuremant Spac, [} Operating Instruction [ ] Camputer Saftware [ ]
Vendor Information [ ] Oparating Procedurs [ ] Electric Clrcuit Scheduile []
OM Manuat [ ] Operational Safety Raquiremant [ ] ICRS Procadure [ }
FSAR/SAR [ ] |IEFD Drawing [ ] Pracess Control Manual/Plan []
Safety Equipmaent List { ] Call Arrangement Orawing [ ] Procsss Flow Chart [ ]
deiltign Waork Permit [ ] Essential Matarisl Specification [ } Purchase Requisition [ ]

En_vir:r‘imontal Impact Statemant [ ] Fsc. Proc. Samp. Schedule [] []
Environmental Raport [ ] inspection Plan [ ] [ ]
Environmeantal Permit [ ] inventory Adjustment flequast [ ] [ ]
19. Other Affected Docunents: (NOTE: Oocuments listed below will not be revised by this ECN.) Signatures betow

indicate that the signing organization has been notified of other affected documents listed below.

Document Number/Revision

Document Number/Revision Document Number Revision

20. Approvals

OPERATIONS AND ENGINEERING
Cog./Project Engineer
Cog./Project Engr. Mgr{.‘/

Safety
Security

Proj. Prog./Dept. Mgr.

Def. React. Div.

Chem. Proc. Div.

Def. Wst. Mgmt. Div.

Signature Date

ARCH% pr-_E_NG] NEER
PE

w _BR Foedlr

safety 2 zwm/w!- /- -9z
Design-Elec: ZKM—

Signature Date

' S PR
'(’Ec/ TqV Other~Enviry .4.
caA: [~ T2

DEPARTMENT OF ENERGY

Adv. React. Dev. Div.

Proj. Dept,
Environ. Div.
IRM Dept.

Facility Rep. (Ops.)

Other

ADDITIONAL
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Engineering Change Notice (Page 2)
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- 1. ECN

" ENGINEERING CHANGE NOTICE CONTINUATION SHEET
Page 3 of 3 B-714-161

1) H-2-77643, Sh 1, Rev ]
Leachate Pit 102 Instr. Term Box (Z C6); Make the following changes:

From TE-LS-102-3(+) (CH) to TE-LS-102-5P-3(+} (CH)

TE-LS-102-3(~) (AL) TE-LS-102-5P-3(-) (AL)
TE-LS-102-4(+) (CH) TE=LS-102-5P-4(+) (CH)
TE-LS-102-4(-) (AL) TE-LS-102-SP-4(-) (AL)

2} BH=2-77646, Sh 1, Rev 1
Detail 4 (Z A8): Change 5/8" CONCRETE ANCHOR BOLTS (TYP FOR 4) to CONCRETE EXP

ANCHOR, 1/2* DIA, 2 1/4" MIN EMBED (TYP)
3) H-2-78504, Sh 3, Rev 1

Elevation N (Z A8): Change 5/8" CONCRETE EXP ANCHOR (TYP OF 4) to CONCRETE
EXP ANCHOR, 1/2" DIA, 2 1/4" MIN EMBED (TYP)

REGISTERED ENGINEER REVIEW
ELEC ONLY

EXPIRES G- |

A-7320-036.2 (11/88) (EF) GEF094
Engineering Change Notice Continuation Sheet
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