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ChangeTitLe Remedial Action Milestones, 100-BC-1, 100-HR-1 and 100-DR-1 0 erable Units.

Description/JUStification of Change

This change request establishes milestones for remedial action and disposal of
investigative derived waste for 37 waste sites in the 100 Area of the Hanford Site.
This action is required by the Interim Record of Decision for the 100-BC-1, 100-DR-1,
100-HR-1 Operable Units (EPA, 1995). The following milestones are to be added to the
Hanford Facility Agreement and Consent Order:

Number Milestone Due Date
^ -^

M-16-08A INITIATE REMEDIAL ACTION, 100-BC-1 OPERABLE UNIT. 07/31/1996

M-16-07A INITIATE REMEDIAL ACTION, 100-DR-1 OPERABLE UNIT. 12/31/1996

M-16-26A INITIATE REMEDIAL ACTION, 100-HR-1 OPERABLE UNIT. 09/30/1998

M-16-08B COMPLETE REMEDIATION AND BACKFILL OF 15 WASTE SITES AND 01/31/1999
PROCESS EFFLUENT PIPELINES IN THE 100-BC-1 OPERABLE UNIT
AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION
WORK PLAN FOR THE 100 AREA (DOE/RL-96-17).

( continued on next p ag e )

Impact of Change • '

These milestones represent initiation and completion of remedial action for high
priority liquid waste disposal sites in the 100-BC-1, 100-DR-1, and 100-HR-1 Operable
Units and disposal of investigative derived wastes from remedial investigations at
these waste sites.

Affected Doctanents

Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D, Major and
Interim Milestones; Remedial Design Report/Remedial Action Work Plan for the 100 Area
DOE RL-96-17 .
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Number Milestone Due Date

M-16-07B COMPLETE REMEDIATION AND BACKFILL OF 15 WASTE SITES AND 09/30/1999
PROCESS EFFLUENT PIPELINES IN THE 100-DR-1 OPERABLE UNIT
AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION
WORK PLAN FOR THE 100 AREA (DOE/RL-96-17).

M-16-26B COMPLETE REMEDIATION, BACKFILL AND REVEGETATION OF 37 10/31/2000
WASTE SITES IN THE 100-BC-1, 100-DR-1, AND 100-HR-1
OPERABLE UNITS AS DEFINED IN THE REMEDIAL DESIGN REPORT/
REMEDIAL ACTION WORK PLAN FOR THE 100 AREA (DOE/RL-96-17).

M-15-35 COMPLETE INVESTIGATIVE DERIVED WASTE DISPOSAL FOR 37 WASTE 09/30/1996
SITES INCLUDED IN THE INTERIM RECORD OF DECISION FOR THE
100-BC-1, 100-DR-1, and 100-HR-1 OPERABLE UNITS.
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