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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 1600
Richland, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.
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Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1
Attachment 2
Attachment 3

Agenda
Summary of Discussion and Commitmentis/Agreements
Attendance List

Attachment 4 - PUREX Deactivation Status

Attachment 5

216-A-42 Diversion Basin Closeout Message
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PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 1600
Richland, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.
- AGENDA -

7:30 AM - 8:30 AM INTRODUCTIONS
APPROVE PAST MEETING MINUTES
STATUS ITEMS |

PUREX Storage Tunnels Part B
PUREX Plant and Tunnels Part As
PUREX Pre-Closure Work Plan
PUREX Transition Status

Waste for Storage Tunnel

GENERAL TOPICS

* Additional topics
* Action items
- Past action items
- New action items
» Scheduling of next meeting



Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 1600
Richtand, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.

Summary of Discussion and Commitments/Agreements
APPROVE PAST MEETING MINUTES
The Unit Managers Meeting minutes of June 12, 1996 were approved.
STATUS ITEMS
« PUREX Storage Tunnels Part B

Mr. C. Strand (WHC) stated that the PUREX Storage Tunnels Part B revision
that was prepared to address Ecology comments was certified by WHC on

July 15, 1996. The Part B was then certified by RL on July 26, 1996, and
submitted to Ecology the same day. The Part B is scheduled for
incorporation in to the Hanford Facility RCRA permit through

Modification B. Mr. R. Julian (Ecology) indicated that Modification B was
scheduled to begin on September 17, 1996.

* PUREX Plant and Tunnels Part As

Mr. Strand stated that the PUREX Plant and PUREX Storage Tunnels Part A,
Form 3s, are under revision to support the transfer of management
responsibilities from WHC to the new Project Hanford Management Contractor.
Mr. Strand clarified that the Washington Administrative Code 173-303
reqguires a Part A, Form 3, revision to identify a new owner/operator or new
cooperator. The Part A revisions are scheduled to be certified by RL and
submitted to Ecology by October 1, 1996,

» PUREX Pre-Closure Work Plan

Mrs. D. Korematsu-Olund (WHC) stated that the PUREX Pre-Closure Workplan
was submitted to Ecology on July 31, 1996. Mrs. Korematsu-0lund also
provided a proposed schedule to address any Notice of Deficiencies
generated by Ecolegy. Mr. Julian (Ecology) indicated that the schedule
could be accelerated as he had already reviewed the document and generated
several informal comments.

» PUREX Transition Status

Mr. G. LeBaron (WHC) provided an update to the PUREX deactivation status
(Attachment 4). He stated that the residence out milestone has been
completed. A definition of residence out was provided with a 1ist of what
this status includes. Mr. LeBaron noted that residence out did not include
some items such as future work associated with the HVAC.



Mr. LeBaron identified "other work complete", which included shipping all
of the organic from Tank 40, the deactivation of all N Cell/PR Room glove
boxes, and the deactivation of all Sample Gallery samplers. Mr. Julian
indicated the calculations provided for the removal of the organic solution
from Tank 40 were acceptable. Mr. LeBaron also indicated the steam has
been shut off at PUREX.

Mr. LeBaron indicated 151 endpoints were signed in June and another 221
were signed in July for a current total of over 500. Progress is
continuing with about one fifth of the endpoints being completed to date.

Progress on instrument deactivation was reported as good. Over 100
instruments were deactivated in June and July. In addition, over 700 no
action instruments were deactivated with the steam shut off. Approximately
500 instruments remain to be deactivated. Mr. Julian asked if any
instruments will be operated during the surveillance period. Mr. LeBaron
indicated instruments associated with stack monitoring and electrical
monitoring would continue to operate.

There was not much progress to report regarding ancillary building
deactivation. Mr. LeBaron reported there were some new starts, but there
were no new completions. However, ancillary building deactivation will
gain emphasis in the near future.

The HVAC consolidation report was given using a new format. Mr. LeBaron
indicated that the P & 0 gallery work was complete. The boxed items on the
presentation are waiting for switch over with some remaining planning to be
completed. Fabrication and procurement are proceeding as well as some of
the basement level work.

GENERAL TOPICS
* Additional Topics

Mr R. Gonzalez (RL) asked Mr. LeBaron if the Tunnel Number 2 door had been
sealed following the last placement of waste received from the

324 Building. Mr. LeBaron replied that the Tunnel Number 2 door had been
sealed and the water from the Tunnel Number ! door had been drained.

Mr. Gonzalez then asked Mr. LeBaron about the quality of the water drained
from the Tunnel Number 1 door. Mr. LeBaron indicated the water was
relatively clean and that it had been sent the diversion basin. Mr. Julian
then asked how the Tunnel Number 2 door had been sealed. Mr. LeBaron
indicated that the door had been taped. He also indicated that efforts to
seal the overhead horizontal door would probably use a different method,
perhaps a foam sealant.

Ms. L. Grant (WDOH) inquired about the timeline for the work on the HVAC
consolidation. Mr. LeBaron indicated that work will continue through next
year to compiete the last items. The lab stacks were shutdown several
weeks ago and there were more stacks remaining to be shutdown, with the
main stack to remain operating.

Mr. Julian asked Mr. LeBaron if the less-than-90-day pads had been
resolved. Mr. LeBaron indicated that they will be shutdown and others
outside the building will be used.



Mr. Julian asked if his cc:mail message, concerning the request of sample
results for the 216-A-42 Diversion Basin and the locking of the facility
gates, had been received and were there any problems. Mr. LeBaron
indicated his message had been received and there were no objections.

Mr. Julian asked that the cc:mail message become part of the meeting
minutes (Attachment 5).

Mrs. E. Mattlin (RL) asked Mr. Julian about the start of public comment for
Modification B to the HF RCRA permit. Mr. Julian indicated that public
comment was scheduled to begin on September 17, 1996.

e Action Items

Action item 6-12-96:1, Mr. LeBaron took an action to provide WDOH a memo
that identifies the start and end dates for the six month testing to be
performed on the Tunnel Number 2 stack. The WDOH received the memo and
this action item is closed.

* New Action Items

There were no new action items.

» Scheduling of Next Meeting

Mr. Strand will coordinate the scheduling of the next meeting, tentatively
set for the second week of QOctober 1996.



Attachment 3

PUREX Plant/Storage Tunnels Project Managers Meeting
2440 Stevens Center, Room 1600

Richland, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.

Attendance List

NAME ORGANIZATION PHONE #
Rick Gonzalez DOE-RL 373-9922
Cindy. Grant WDOH 206-464-6206
Bob Juiian Ecology 736-5702
Dorothy Korematsu-Olund | RFSH-HWS 376-2628
Greg LeBaron BWHC 373-1792
Jeff Markillie Dames & Moore/GSSC 946-3685
Ellen Mattlin DOE-RL 376-2385
Mike Stephenson FDH 376-3870
Chris Strand RFSH-HWS 376-8556




Attachment §
PUREX Plant/Storage Tunnels Project Managers Meeting
2400 Stevens Center, Room 1600
Richland, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.

PUREX DEACTIVATION STATUS



PUREX DEACTIVATION
STATUS

G. J. LeBaron
August 14, 1996



EP'S SIGNED
CUMULATIVE
Go

EP'S SIGNED




RESIDENCE OUT

® Included:

» Receive final 324 Bldg. waste/move into
tunnel

» Transfer final waste

» Drain/isolate process piping

» Plug/isolate floor drains

» Deactivate cranes and process equipment
» Deactivate hoods/samplers



RESIDENTS OUT  (conm

» Deactivate process instrumentation

» De-energize process electrical systems
» Remove freon

» Fix contamination

» Blank canyon routes

» Isolate/seal some doors

» Post radiological conditions



Other Work Completed

® Shipped all organic from Tank 40

® Deactivated all N Cell/PR Room
gloveboxes

® Deactivated all Sample Gallery samplers



RESIDENTS OUT

® Did not include: |
» HVAC modification/deactivation

» Utility deactivation
— Surveillance lighting

» Completing tasks effecting HVAC or 'utility
deactivation



| EP'S SIGNED
| CUMULATIVE

B EP'S SIGNED [ICUMULATIVE — GOAL







Category |
Radiological and
hemical Concerns)

Category I
(Chemical Concerns Only)

il 203-A
i1 208-A Fractionator

il 212A  Load Out

i 291-AH Sample Shack

il 291-AD Ammonia Off Gas Building .
5| 204-A  Instrument Shack

i U-Cell

| R-Cell

:| 293-A Dissclver Off Gas Buitding

HBTTA

i Cold Chemical Storage %Y%)
i{ 202-A-1 Storage Units #1 and #2 7777]
i 214-A  Misc. Storage/90 Day Pad (77777
i1 2714-A Dry Chemical Storage [0
i 281-A Emorgency Generators 77771
i Maintenance Storage Units

i{ SMSU Storage 09 77777
i PO08 [7777]
- Poog 77777
1 PO10

H PO

Category IV

(Liquid Effluents) .
i iassas
PDD (OLD)
Chemical Sewer [OOOON]
CWL Shack I
CWL Pit 717}
PDD (new) N

Category Vi
(Operable)

ki

1 201-AB

. Sample Shack 7D
| 291-AC  Instrument Shack

] 281-AE 4th Filter Building 77777
1 291-AG  Instrument Shack 7]
4 291-AJ Instrument Shack |

Main Stack Building

i1292-AA
£1206-A-1
£1206-A-2
i1206-A-3
i1296-A-5A Sample Shack/Filter Box (ELW) 7/ ZZ/|:

Category V
(Gaseous Effluents)

Category lli
(Radiological Concerns Only)
#1 Tunnel Door Building B3 &
#2 Tunnel Door Building U772}
157 Diversion Box 777§
202-A Pump Pits (8-10) DO |
202-A South Change Trailer ,
213-A Regular Maintenance Shop [/7/7/7]}
2711-A-1 N Cell Dry Air DX F
2712-A Plant Vacuum Pumps UII77TAL
302-A Catch Tank Risers 777
4 C Cell Airlock ‘
:{F Cell Airlock EOEEE] |
i{MO-332, 203-A Change Trailer #2 SSENAY
i1 PR Dock Storage Boxes #1 and #2 FENENIN:
‘{Rallroad Cut Pedestrian Change Trailer (L7 /7
‘1 Railroad Cut Storage Shed _

H Railroad

Cut Change Trailer

PR Sample Shack
Filter Boxes (PR)
Sample Shack/Filter Box (EHW)|

é;tegory "Vl
(Clean Areas)

Sample Shack/Filter Box (EHE) |

2068-A-5B Sample Shack/Filter Box (ELE) (77777 J|:
296-A-8 Sample Shack/Filter Box (EGE)[ /777 /]I

286-A-7 Sample Shack/Filter Box (EGW)
296-A-8 Sample Shack/Filter Box (EW)

296-A-24 Sample Shack/Filter Box (EN)

i1 206-A-10 Sample Shack/Filter Box (ET) [ /777 71}
i1296-A-14 Sample Shack/Filter Box (EB) [[ZZ/7 /i

1 208-A

Heating Tower Ll
i{ 208-A Instrument Enclosure #1
206-A Instrument Enclosure #2

i 214B/C/D  Misc. Storage/90 Day Pad
#1 271-AB
2701-A
MO-023
i{ MO-035

MO-323

Badge House

i{ MC-409

i MO-6086
HMO-707
R Cell Heating Tower




BAMPLE OALLERY
SUPPLY CUCT ANALYS{S/MODIFICATION

BLANX Q-CELL SUPPLY IN BAMPLE GALLERY
PIPE AND OPERATING GALLERY 712 PLN PROC FRB INBT
BUPPLT DUCT MODIFICATION/ANALYEIS | G c c cC FRAGTIONATOR VENTILATICN (smmple gatlery)
WHITE ROCM AIR PLOW DIVERBION ™ C n/a FIX BAMPLE GALLERY HOOD EXHALIST
[CANTON LOBSY EXHAUST BLANK c c c BAST BAMPLE GALLERY ROOM EXHAUBT
EAST SAMPLE GALLERY HOOD EXHALIET
WEBT BAMPLE GALLERY HOOD EXHAUST
WEST BAMPLE GALLERY ROOM EXHAUST
ISOLATE SAMPLE OALLERY

2
z

NOTE: Pre-switch over modifications are scheduled to be complete Qctober 1996

aaaoalaaaao

BASEMENT LEVEL 673

BUPPLY DUCT ANALTHE/MODIFICATION (STORACE GALLERY)
REMOVE R-CELL INTERNAL FILTERS

SEAL OFF R-CELL VENTILATION BUPPLY

EEAL COVER BLOCKS, R-CELL

E8EAL OFF U-CELL VENTILATION SUPPLY

REMOVE U-CELL, INTERNAL FILTERS

S5AL COVER BLOCKS, U-CELL

HOT SHOP LOBBY MODIFICATION

Q-CELL AMU CRACK REPAIR

IBOLATE N-CELL ROOM EXHAUST DUCT AND ADD FILTER
BLANE N-CELL SUPPLY IN SAMPLE GALLERY

BLANK Q-CELL EXHAUST DUCT TO PR

BLANK Q-CELL AMU DUCT TO HOT CELL

BLANK Q-CELL MANTENANCE ROOM EXHAUST FILTER
BLANK PR ROOM SUPPLY IN BAMPLE GALLERY MODIFIY DUCT AND INSTALL BACKDRAPT DAMPERS
BLANKFOAM PRODUCTS ENTERING PLENUM 4 SEAL RR TUNNEL BACXDRAFT DAMPERS

FOAM PRDUCT TOFB. ! 4 8 & LINE 10 R-CELL PR PAN DEACTIVATION/DECONTAMINATION (QUTIDE)
REMOVE THE ELBOW IN HOT SHOP [+ AIR [N-LEATACE TO 202A/INCLUDING VACCUM BREAKER
STORAGE GALLERY MCD. BLANK/SHUTDOWN EXH. FAN e C INSPECTMODIFY/SECURE 2028 DOORS & OPENINGS
ALTERATIONS/BLANK/POAM MISC SUPPLY DUCTS
ECMP FLOW REGULATION-PHASE 1

ECMP PLOW REGULATION - PHASE 2

2
z

g

MISCELLANEOUS LOCKTIONS

INSPECTION 2024 ROOP

INSTALL SIGN AND CHAIN PENCE AROUND FILTERS
LAB HOOD'S & DUCT PIXATICN

LABORATORY HOOD EXHAUST SYSTEM

COLUMN 1 & 42 STARIWELL MODIFICATIONS
BLANK DEEP BED #]

TUNNEL #1 ETHAUST BLANK

TUNNEL #2 EXHAUST BLANT

BURIAL TUNNEL SHEILD DOORS #2

INSTALL PLUGS IN TUNNEL ENTRY DRAIN/DECCN
SEAL RR TUNNEL OUTSIDE TUNNE DOORS
OVERHEAD RAILROAD DOOR MODIFICATION

QO aao0aaqoaaaoaqaaqaaanagaa
g0 aogaogoaaaoc a0 aoaQ0aa

¥

SWITCH OVER C=Complete




Attachment 5
PUREX Plant/Storage Tunnels Project Managers Meeting
2400 Stevens Center, Room 1600
Richland, Washington

August 14, 1996
7:30 a.m. - 8:30 a.m.

216-A-42 DIVERSION BASIN ClL.OSEOUT MESSAGE



Author: Robert J {Bob) Julian at ~HANFORDO2A
Date: 8/13/96 8:55 AM

Priority: Normal

TO: Gregory J LeBarcon at ~-WHC139

TC: R X (Rick) Gonzalez at ~DOElé

TO: Donald B Beagles at ~WHC304

TO: Douglas G (Doug) Hamrick at ~WHC352

CC: Robert W (Bob) Wilson

¢C: David S Dougherty

CC: Kevin C Christensen at -~WHCS1

CC: Steven J Skurla

CC: Robert J {(Bob) Julian

Subsject: 216-A-42 Diversion Basin Closeout
------------------------------------- Megsage Contents ----w--omoo oo -

As a result of the August 8, 1996 meeting between USDOE, Ecology, and
WHC, Ecology understands the following regarding the use of the
216-A-42 Diversion Basin:

The basin routinely received (until recently) steam condensate from
heating the Filter Building and occasional diversions from the
chemical sewer line (CSL) due to pH or rad upsets within PUREX

- Current inventory in the basin is approximately 200,000 gallons and
the further addition of about 20,000 gallons of wastewater is expected
from the draining of the PUREX Tunnel #1 door in about one (1) months
time

The basins are expected to be taken out of service by April 1997
(after the discharge of all liquids from the basin using normal
methods with a heel of about 6 inches expected to remain)

- The wastewater is expected to meet TEDF acceptance criteria.

It must be noted that the last time the basin was dumped to TEDF,
Ecology raised objections to the discharge. USDOE/WHC committed, in
writing to stay below the Derived Concentration Guides (Early Warning
Level of 40 pCi/L) and below the state ground water standard of 50
PCi/L. The grab samples at TEDF end of pipe average during the basin
discharge was 31 pCi/L with a peak of 77.8 pCi/L, and for composites
the average was 43 pCi/L with a peak of 60.3 pCi/L. The end of pipe
concentrations were 10 times what was predicted, and did exceed both
the Derived Concentration Guide Early Warning level and the state
ground water standard. The alpha levels also ended up 10 times the
predicted levels (but still rather low).

Ecology wants to see the discharge managed so as to not exceed the
regulatory limits. Since the basin will be taken out of service in
the near term, Ecology perceives no significant threat to human
health or the environment from this short term use. However, please
be aware that waste entering the diversion basin must be designated at
the point of generation, not after dilution within the basinsg. Also,
Ecology has concerns regarding the potential for the application of
the “derived from rule' due to past uses of the basin. Ecology
believes that the additions of large volumes of uncontaminated water
over a long period of time have reduced the potential for constituent
concentrations over regulatory limits.

Contingent upon the 216-A-42 Basin going out of service by April of
1997, and in consideration of the environmental considerations
mentioned above, Ecology will exercise its enforcement discretion with



regards to the effluent currently retained in the 216-A-42 Basins and
th~ water from Tunnel Number 1 door and therefore require no further
action at this time.

Ecology requests an opportunity to review wastewater sampling results
before discharge of the wastewater to TEDF. Ecology also requests
that for safety reasons the gates to the facilities remain locked to

prevent uncontrolled entry.

Please forward the sampling results and any further questions
regarding this matter to Mr. Bob Wilson at 735-3031.



DISTRIBUTION COVERSHEET

Author Addressee Correspondence No.
C. P. Strand Distribution 31210-96-001
Subject: PUREX PLANT/STORAGE TUNNELS PROJECT MANAGERS MEETING

DISTRIBUTION
Name Company MSIN Name Company MSIN
R. W. Bailey BWHC S6-15* P. Jd. Krupin RL AB-15%*
R. C. Bowman RFSH H6-24* G. J. LeBaron BWHC S6-19
R. C. Brunke FOH He-21* J. Jd. Luke RFSH H6-25%
R. M. Carosino RL A4-52* E. M. Mattlin RL A5-15
M. Ciminern GSSC Bl1-42* J. E. Mecca RL R3-79%
C. E. Clark RL A5-15 M. R. Morton BHI X5-53*
M. W. Cline RFSH HE6-24* S. M. Price FOH H6-23*
A. W. Conklin WDOH foled J. E. Rasmussen RL A5-15%*
R. X. Gonzalez RL R3-79 J. R. Robertson FOH H6-21*
L. L. Grant WDOH F. A. Ruck III FDH Hp-22*
E. M. Greager RFSH Ho-36% M. J. Stephenson FDH H6-22*
J. P. Hayfield BWHC S5-15% C. P. Strand RFSH He6-24*
M. N. Jaraysi Ecology B5-18%%* W. E. Toebe FDH Hb-22%
W. G. Jasen BWHC S6-17* B. D. Williamson FOH B3-15*
R. J. Julian Ecology B5-18%* RCRA Files/LB RFSH HE-23
R. C. King Ecology Lacey**
* cc:Mail

** ¢c:Mail and hard copy

ADMINISTRATIVE RECORD:

PUREX, TS-2-6 [Care of EDMC, LMSI (H6-08)]



