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Change Number Federal Facility Agreement and Consent Order l  Date
M-16-96-03 Change Control Form
Do mot use blue ink. Type or print using black ink.
Originator Phone
HEATHER TRUMELE 3763721

Class of Change

{11 - Signatories [ 111 - Executive Manager [(X] Il - Froject Manager

Change Title

Deferral of target date milestone M-16-01E-TZ, "Initiate pretreatment and removal cof
all N Reactor fuel storage basin waters pursuant to the N Reactor Deactivation Program
Plan."

Description/Justification of Change

Miléstone M-16-01E-T2 is a target date milestone that supports 1nter1m milestone
M-16-01FE for N Area Deactivation. The target date milestone requimes that RL nitiate
oretreatment and removal of N basin water by September 3CG. 1996, pursuant to the N
Reactor Deactivaticn Program Pian. N Reactor deactivation activ-ties were piacsd on
hold as of May 3. 1996 to resclive issues regarding the satety authorization basis.
Because of the hold. there nas been a delay in activities preparatory To initiating
water treatment and removal and & resuiting deiay in meeting the target date miiestone.
This delay requires that the milestone be deferred to June 1997. This "s not
anticipated to impact the interim milestone. Section 12.2 ¢ the Action Flan Tor the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) reguires 3
Change Control Form for target deate deferrais of greater than 60 days.

Impact of Change

There will be a delay of nearly nine months in initiaticn of pretreatment and removal
of fuel storage basin water. The delay is not anticipated to impact the inter:m
milestone requiring completion of N Area deactivation by 9/30/97

Affected Documents
HanfordgFederal Faciiity Agreement and Consent Order. Appendix D.
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