
Meeting Minutes

Subject: Double-Shell Tanks
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To: Attendees (listed below) From: A. R. Sherwood

Admin. Record: TPA Milestone M-32-00
T-2-5, TS-2-1, T-2-7, TS-2-3, S-2-3
(Care of EDMC, LMSI [H6-08])

Meeting Location: Fed. Bldg./Conf rm. 269 Date of Meeting: May 11, 1999

Attendees: Lucinda Borneman Brad Erlandson Dick Heggen Deborah Iwatate Kevin Kjarmo

Mark Ramsay Hector Rodriguez Ana Sherwood Antonio Valero

Agenda (as provided by Ecology):

• M-32-04-T04: Transfer Facility Compliance plan - due date of 9/30/99
• M-32-04-T05: Final Plan & Schedule for DST Integrity Assessment's - due date of 9/30/99 i1234Ge

(Ecology concerns on above and tie-in to DST Part "B" Permit) 0'v1
3

• Draft Change Control: M-32-06 N
• Draft Change Control: M-32-08 co S^e^

^

• W-314 and W-211: Need for Major Milestones and tie-in to M-32 s

toA(j• Ecology Path Forward: ^^
• M-32-00 Letter ^'
• Comments to: ^Z2CZ0261

• P.E. Integrity Assessment sign-off/DST Waste Transfer
Piping/Pit System Integrity Assessment Report (11/97)

The Washington State Department of Ecology (Ecology), the U.S. Department of Energy -Richland Operations

Office (DOE-RL) and the Lockheed Martin Hanford Company (LMHC) gathered together to discuss some of

the history that is associated with the above mentioned agenda items. This meeting was also used to clarify

Ecology's needs as they pertain to those items. Mr. Valero (Ecology) stated that the "due date of 9/30/99" in the

agenda list was in error as the M-32-04-T04 and -T05 target dates were satisfied in 6/94, which is compliant with

the Tri-Party Agreement due dates under these milestones. Mr. Ramsay stated that the integrity assessment

activities on the 28 double-shell tanks would be completed by 9/99. Actions identified during these discussions

are listed below. In addition, Ecology mentioned that they were preparing a letter with their issues and that it

would be shared with DOE-RL in about two weeks. Ecology mentioned concerns with respects to the integrity

assessment provided on the DST waste transfer piping/pit system (HNF-SD-WM-ER-623) and that they would

share their comments at a later date.

Actions:
1) DOE-RL (M. Ramsay) will provide Ecology with transfer routes that are available now. The DST system Part B petmit

application (currently being drafted) will define the system boundaries.
2) Ecology (A. Valero) will speak with their permit writer (J. Wallace) about her thoughts on including compliance mechanisms

within the DST system Part B permit application.
3) DOE-RL (M. Ramsay) and LMHC will provide Ecology with integrity assessments on a1128 DSTs by 9/99 and with ultrasonic

testing on 6 DSTs by 9/99.

4) Ecology will discuss internally their disposition of draft Change Control Form M-32-99-02 on the deletion of interim

milestone M-32-06 (244-AR Vault) and provide an update during ORP TPA Project Managers' Meetings.

5) DOE-RL and FDH-TPA (H. Rodriguez/K. Kjarmo) will provide additional information on the status of the Grout Facility tank

system in the transmittal letter for Change Control Form M-32-99-01 which requests deletion of interim milestone M-32-08.
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