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Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352

APR 19M

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washin-ton 99352

Dear Mr. Sherwood:

ArT2ad^
h;AY 16 2001

EDMC

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE REQUEST (CR) M-13-01-01

The enclosed CR proposes a six-month extension for the completion of Tri-Pm-ty Agreement

Interim Milestone M-13-26, "Submit Plutonium/Organic-Rich Process Waste Group (200-PW-1)
Work Plan." This extension is necessary due to the expansion of the workplan to include
investigation of the dispersed carbon tetrachloride plume.

Please direct your comments or questions to Alex Teimouri, of the Regulatory Compliance and
Analysis Division, on (509) 376-6222; or Bryan Foley, of the Environmental Restoration

Division, (509) 376-7087.
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Enclosure

cc w/encl:
D. A. Faulk, EPA
T. E. Logan, BHI
R. Gay, CTUIR
R. F. Stanley, Ecology
J. S. Hertzel, FHI
T. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
Adminisu^,uive Record

(-9'iffordClark, Acting Program Manager
Office o R eulatorv Liaison
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