
PH' Project Managers Meeting
Federal Building/Room 248

Richland, Washington

October 16, 2002
9:00 am. - 11:00 a.m.

Meeting Minutes Transmittal

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.

Date:
A. K. Wright, PFP Project Manager, E-

J. P erxa, TPA Pr ' et Manager, DOE-RL

F. W. Bond, Project Manager,
Washington State Department of Ecology

PFP, FH Concurrence:

L. R. Fitch, Con actor Representative, FH

I,

Date:

Date: ,C-J/- 0 Q

Date: 00 c :;,

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Attendee List
Attachment 3 Environmental Document Schedule
Attachment 4 PFP Project Item Status

EDMC

0058315



PFP Project Managers Meeting Agenda
Federal Building/Room 248

Richland, Washington

September 18, 2002
9:00 a.m. - 11:00 a.m.

Attachment 2
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: September 18, 2002

Original included in hard copy

Name Company Phone Number
Rick Bond Ecology 736-3007

Ellen Mattlin DOE/ItA 376-2385

Rob E. Piippo FH/TPA 373-3285
Allison Wright DOE/PTD 373-7303

Jon Yerxa DOUR3692

Steve Norton FH 372-3268
Karl Hadley FH 372-2852
Larry Fitch FH376-7536
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PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

October 16, 2002
9:00 a.m. - 11:00 a.m.

ACTION TRACKING LIST

3

Date
Action Assignee Established/ Status

Due Date

Provide presentation on volumes A. Hopkins September 18, Closed October 16,
and waste codes associated with 2002/October 2002. Designation
additional mixed oxides that may 16, 2002 provided.
enter the residue program.
Contact the Nez Perce regarding R. Bond September 18, Open Ecology will
interest in providing input to the 2002/October notify tribes 3/03.
End Point Criteria document. 16, 2002
Provide environmental document A. Hopkins September 18, Closed October 16,
schedule (D&D) at the next PMM. 2002/October 2002. Schedule

16, 2002 provided.
Status of M83-20, End Point A. Hopkins September 18, Open, draft is going
Criteria 2002. through internal

contractor review.
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Current TPA Milestones
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Activity Orig Current ICrt 'tOl - -

U) Description 'Dur Start Finish Flat I 0

03.03V r hP

J.03.ss

3.03.93 f10

GAAHH146 S. Mt' 32-Z CX1to I 0 1001102 221 GTAAH ^rGAAHH156*
GAAE125 232-ZNOCtoRL 10 10101/02 10/14102 197 GTAA -00IGAAHH130*
GAHHI150 PreparWSubmit232-Z New Source RVW to RL& PEP 2010/01/02 10/28/02 211 GAAH 165 *GAAHHI85*
GAAH156 RLApprovw 232-ZCX 30 10/01/02 11/1102 221 GAAH 146 GAAHH166
GAAHH160 Prepree 232-Z EECA 123 10/01/02 03/28/03 128 GTAA OW -- AAHH200* GAAHH210
GANIIHi - ROReg ReievOSp r 23 NC /1/0 2 12/17102 197 GAAI125EGAABH000. pAAHE135*, GAAHH166*
GAAHH1B5 RU/Rag. Review & Approve 232-Z NSR 20 10/29/02 11/25/02 211 GAA9150*OGAABHOO, GAAHH166
GAAHE13S FF: 23214WO ApproveNOC 917/ 2 197 GAi lH 3
GAAHHI86 232-Z Rfeadiness Activity 30 12/18/02 01/31/03 197 G AHH130*, GAAHHI5C, G HH1BCIGABHOOGAA 165i H15 16DZGAAHOO
GAAlH200 Pr part23-Z RA 13 12/3010 I6/23 03 651 GI H160 GAAHH220
GAAk 10 C. MS: 232 EECato RI forApproval (3/31/03) 0 09/30/ - Contractor - 0930/03 *GAAHH160fGAAHH215*,GTAAL325
GAAHH215 RLReg. Rev. & Appr. 232-Z EE/CA & ActionMema 65 6'93&i13 6 4 518 GAAHH210OWJGAAHH220* GTAAL337
GAAq=-H -C. Ma 232-Z RAWP ForAroval (7/1/03)- 0 01/06/04 518 $AAHH200, GAAHH2Ir*VGAAHH22S
GAAJ225 RLiRegRevIApp232-Z RAWP 64 01/06/04 04/0504 518 GAAHH220*GMGAHJ230*
GAAJ2_3- S. MS: Start 232-Z EE/CA Auth. Work in Field 0 04/06/04 518 GAAH22 GAAE-1I5
GAAHIL255 MI3-40 Dbismantle 232-ZIncin. (3006) 0 1002/06* -1 DOE HQ -TPA - 09130/06 *GAAFL110, GAAHL24SYGTAAP999

3.03.03.05.04 -Transition 241-Z
3.03.03.05.04.01 241-Z S I

GDAHH235 RL Approve 241-Z Cat Exclusion 28 10/01/02 11/07/02 208 GDAHH250*iGDACH070, GDAHH255*
GDNHH240 Prepare&Submit241-Z NOC to RL - 42 10/01/02 11/27 0 1 GDAHH250* GDAHH260*
GdA-H245 Prepare 241-Z RCRA Close Pin & SE 125 10/01/02 0401/03 42 GDAHH250 -- GDAH275*
GDAH 0 RI Obtain WDOH Approval for 241-Z NOC 41 12/02/02 01/30/03 153 GDAHH24*DGDACH70, GDAHH270'
GDAHH27O - FF: WDOH Approve 241-Z NOC 0 01/30/03 153 G H260*
6bAHH27m C. MS: 241-Z RCRA Closure Plan to RL (5131103) 0 04/01/03 42 Contractor -05131/03 *bDAHH24rVGDAHH280* GDAHH285
00DAHH280 -RL Review/Submit 241-Z RCRA Closure Plan 43 04/02/03 06/02/03 42 GDAHH27*I9G0AHH285*
GOAHH2SG M-83-r. 241 RL Closure Plan to WDOE (7/31/03) 0 06/02/03 42 DOE HQ - -PA - 07/31/03 GDAHH275, GDIAHH280TGOH290
GDAHH290 241-Z RCRA Closure Plan Approval Process 520 07/31/03* 08/22OS 2 IGDAH II>5 , _ J _M4A1:, GDAHiKS. GDAHKSS6
GOAIKOIO Prepare 241-Z RAWP 32 10/01/03 11/13/03 382 GDAHJ30WOAHJ315, GDAHK355
GDAHJ315 FF: 241-Z Submit RAW/P to RL 0 11/13/03 382 GDAHK01V
GDAFJ31 Prepare 241-Z EEJCA 123 03101/04 08/2004 124 GDACJ130 GDAHJ320, GDA HJ330, GDAJ335*, GTAAL32
GDAHJ320 Preparn241-ZRAWP 91 05/24/04 09/3004 161 GDAHJ31V GAHK355 -
G0AJ330 F SubmIt 241-Z EAN to RL for Approval 0 08/20/04 124 GDAHJ310*
GOAHJ335 241-Z ItL/Riulev/App EEICA & Action Memo 28 08/23(04 09/30/04 124 GDAHJ310GDAHKO15*, GTAALS37
GbAiKI&5 241-Z1RL/Reg RevAppr EE/CA & Acion Msmo 37 10/01/04 11/22/04 124 GDAHJ335*MBGDAHK355*
GDA1K355 41-Z i0 eg RnvisWApprove RAWP 65 1123/04 0301/05 124 GdAJ320, GDAHKO10, GDAHK01*ENGDAMBK00, GDAHK350i
GDANK-356 FE: Start 241-Z EECAAuitzd Woit In Field 0 08/22/05 2 GDAHH290, GDAHK355 1
GDAHK360 241-Z Submit PerikiMod For RCRA Closure 872 082/5 02109/09 163 GOAI290-- DAHP39 GDAHP400
GDAH~P400 Camp Closure of 241Z SD niti(M-3-f2/30/11) - 0 04/009 122 DOE HO - TPAP - 09AO/09 *GDAHK360, GDAHP390*VGDAI-iP405*
GbAHO5 Complete 241-Z bOiismnt (M-83-42 - 9/30/l) 0 04a*-/09 1 0OE HC - TPAP fl9/30/fl *GDANP4* VGTAAMP999

te 10/15/02 151 By .S ar/y Start FY03 PROPOSE FP IPMP,cc 1001/00 Environmental Sched (Draft) DRAFT Phutoclum Finishing Plant
October 15,20 SCHEDULE LT-SA Cl's PreSuoc lyout by VS

FL4rv Envlronyntl AivitOs
0 Primavera Systems. Inc.
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October 16, 2002

PFP Current Status



GTAA- Prepare NonPM.Fa. EJCA 127 04I04105 M. - G K2TAAK2 GTr
GTAAN36 RJReg Approve Proc. FaM. RAWP 65 06/24/05 09/2605 54 TAAK27 rBAEM100, GC EM100 GFAEN 100
GTAAL295 Submit -Non Proc. Fac. EE/CA to RL 0 10/0306 690 G GTAAL300*, GTAAL325
GTAAL300 RL/Reg. Reflew & Apprw -Non Proc. EE/CA & AM. 65; 10/03105 01106/0 690 GTAA 7, GTAAN365
GTAK290 Prepare RAW Documentation fr "Other dg 123 10103/M 03/30106 662 GTAAK285 1TAA15*
GTAAL305 Prepare "Undergrount E/CA 123 10/03406 03130/06 592 - GTAA 25 TAAL330*
GTAAL325 jPFP EECA(As) to RL 0 03/3006 592 AAHH210, GOAHJ.310, GEAIHIIO, GIAHHM3O, GTAAK275, GTAAL295, GTAL330* GTAA 5-Cl G3W8 8
GTAAL330 jSubmrt -J ES/CA to RL for Approval 0 J______ 592 033GTAAL3*GTAA325*. GMAL335*, GTAANS6
GTAAL345 RL Provide PFP SE/CA(s) to WDOE 40 03/31/06 05/25/06 1592 GTAAL32*lTAN3GS
GTAAL315 RWiReg Approve Non Proc. Fac. RAWPs 65; 03/31/06 06/3G)6 j 662 GT AK290fMGBAEM10 CAEM100
GTAAL335 RUegulator Review & Approve UG EE/CA 65 03131/06 06/30106 1 819 GTAALZ3r 7,TGTAAL3Sr, TAA
GTAAN365 IPFP EECA to WDOE 0 05/25106 1 592 DOE HO - TPA - 09/30/08 *riTAAK275, GTAAk2SO, GTAAL300 GTAAL330, GTAALS4r*'
GTAAL337 [WDOE Apprv. CERCtA EE/CA, & AM 0 06/30/06 819 GAAHH215, GDAHJ3 GEAHJ105, GIAHH145, GTAAK280, GTAAL300, GTAAL33r DOE RL G - 2/1/07
GTAAP999 |Complete PFP Deactivation 0 09/30/09 0 ,CBCAPOO, C DAPPO, CBDEP00, CBFAP , CBFBPC,, CBFCPO0 CBFDPOO, CCAAPO0, CCABP, PA CDBCPOO, CDBHPOO, CDCAP00+V DOE RL - 09/30/09*
GTAAP999__ _________________________________________________ BFPOO CFCOO CFOOG CAAOO CABO

10/15M 5:2s9 By ws Ear2y Start FY03 PROPOSED IPMP 5IPM
10/0180 Environmental Schedu 0 (Draft) DRAFT Plutondum Fin t Plant

October 15, 200 SCHEDULE LT-BA Clyde's predSucc layout by VMS
FL-86 Environmental Activites

a Primavera System, Inc.
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PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

October 16, 2002
9:00 a.m. - 11:00 a.m.

Distribution:

D. Bartus EPA B5-18
F. W. Bond Ecology B5-18
B. L. Charboneau RL A6-33
L. R. Fitch FH T5-57
K. A. Hadley FH T5-57
A. M. Hopkins FH H5-24
B. B. Nelson-Maki FH T5-57
R. E. Piippo FH Al-14
S. T. Ritts FH Al-14
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
A. K. Wright RL T5-58
J. K. Yerxa RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, Al-14 (373-5372).


