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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE INTRAGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) LEVEL FOR CHANGE CONTROL FORMS M-034-06-02, REMOVAL OF
K EAST BASIN STRUCTURE AND M-016-06-04, INITIATE K EAST BASIN SOIL
REMEDIATION FROM SEPTEMBER 30, 2007, TO OCTOBER 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article XVI, Resolution of Disputes,
Section N, the Parties agree to extend the Hanford Federal Facility Agreement and Consent
Order Change Packages, M-034-06-02 and M-016-06-04, dispute at the IAMIT level from
September 30, 2007, to October 31, 2007. The extension is required to allow for the agencies to
evaluate K Basin closure project planning. The U.S. Department of Energy, Richland
Operations Office (RL) initiated dispute in the RL to Office of Environmental Cleanup
U.S. Environmental Protection Agency letter, 07-KBC-0022, Initiation of Dispute Resolution for 00
Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Forms
M-034-06-02 for the K Basin Closure Project - K East Basin Structure Removal; and
M-016-06-04 for the River Corridor Closure Project - Initiate K East Basin Soil Remediation, on
December 20, 2006, and this agreement extends that dispute at the IAMIT level.

S.A/1 d/nr~ic~mf /Nick Ceto, ogram Manager date
Assistant Manager for the Central Plateau ffice of nvironmental Cleanup
U.S. Department for Energy U.S. Environmental Protection Agency
Richland Operations Office
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