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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT OWNER SUM4ARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 9

QUANTITY UOM CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES
-------------------------------------------------------------------------------------------------------------- ------- --------------------------------------

EE-02 06 01 SURFACE SOIL 2,420 480 580 3,490

SAMPLING SOIL, SED & SOLID WASTE 2,420 480 580 3,490

MONITOR, SAMPLE, TEST, ANALYSIS 2,420 480 580 3,490

EE-08 SOLIDS COLLECTION & CONTAINMENT

EE-08 01 EXCAVATION

EE-08
EE-08
EE-08
EE-08

01 01
01 02
01 03
01 04

Excav/Load Contaminated Soils
Transport Cont. Soils, Arlington
PPEquip, Modified Class D
Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1208 San~bast Area

210.00 CY
210.00 CY

1.50 DAY

FF JA Jones Oil Storage Tanks (2)

FF-02 MONITOR, SAMPLE, TEST, ANALYSIS

FF-02 06 SAMPLING SOIL, SED & SOLID WASTE

FF-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

FF-02 11 GEOTECHNICAL TESTING

FF-02 11 01 Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

FF-10 TANKS/MISC DEMOLITION & REMOVAL

FF-10 02 TANK REMOVAL

FF-10 02 01 UST Tank Excavation & Removal
FF-10 02 04 PPEquip, Modified Class D
FF-10 02 05 Site Re-grading

2.00 EA

2.00 EA
2.00 DAY
1.00 DAY

1,790
85,790

1,530
650

89,760

89,760

92,180

1,390

1,390

740

740

2,130

3,460
2,040

650

360
17,160

310
130

17,950

17,950

18,440

280

280

150

150

430

690
410
130

640
25,740

370
200

26,940

26,940

27,520

2,790
128,680

2,210
980

134,660

134,660

138,140

13.27 2,3
612.77 3,4

1471.36 1,2
2,3

330 2,000

330 2,000

220

220

560

1,040
490
200

1,120

1,120

3,120

5,190
2,940

980

557.58 2,4

2596.45
1471.36
980.01

2,3
1,2
2,3
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 10
** PROJECT OWNER SIMEARY - LEVEL 4 (Rounded to 10's) *

QUANTITY LOC CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

TANK REMOVAL 6,160 1,230 1,730 9,120

TANKS/MISC DEMOLITION & REMOVAL 6,160 1,230 1,730 9,120

FF-14 THERMAL TREATMENT

FF-14 01 INCINERATION

FF-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

JA Jones Oil Storage Tanks (2)

GG 1262 Transformer Pad

GG-02 MONITOR, SAMPLE, TEST, ANALYSIS

GG-02 06 SAMPLING SOIL, SED & SOLID WASTE

GG-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

GG-08 SOLIDS COLLECTION & CONTAINMENT

GG-08 01 EXCAVATION

GG-08 01 01 Excav/Load Cont. Soil & Cone Pad
GG-08 01 02 Transport Cont. SoiLs, Arlington
GG-08 01 03 PPEquip, Modified Class D
GG-08 01 04 Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

GG-14 THERMAL TREATMENT

GG-14

G-14

30,390 6,080 10,840 47,320

30,390 6,080 0,840 47,320

30,390 6,080 10,840 47,320

38,690 7,740 13,130 59,550

780 160 190 1,130

780 160 190 1,130

780 160 190 1,130

1.00 CY
1.00 CY
0.25 DAY

01 INCINERATION

01 01 SOLIDS PREPARATION AND HANDLING

60
1,330

260
330

1,970

1,970

6,850

10
270
50
70

390

390

1,370

20
400
60

100

580

580

90
2,000

370
490

2,950

2,950

88.29 2,3
2001.39 3,4
1471.36 1,2

2,3

2,440 10,670

K (I



HH-02 06 SAMPLING SOIL, SED & SOLID WASTE

NK-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

NH-10 TANKS/MISC DEMOLITION & REMOVAL

HH-10 02 TANK REMOVAL

NH-10 02 01 UST Tank Excavation & Removal
HH-10 02 04 PPEquip, Modified Class D
HH-10 02 05 Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

HH-14 THERMAL TREATMENT

HH-14 01 INCINERATION

1H-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1262 Solvents Tanks (4)

11 1226 Suspect Waste Oil Disposal

11-02 MONITOR, SAMPLE, TEST, ANALYSIS

2,810 560 680 4,050

2,810 560 680 4,050

2,810 560 680 4,050

4.00 EA
3.00 DAY
1.00 DAY

4,620
3,070

650

8,330

8,330

30,180

30,180

30,180

41,330

920
610
130

1,670

1,670

6,040

6,040

6,040

8,270

1,380
740
200

2,320

2,320

10,780

10,780

10,780

13,770

6,920
4,410

980
12,320

12,320

47,000

47,000

47,000

63,370

2,3
1,2
2,3 C

1730.97
1471.36
980.01
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 11

** PROJECT OWNER SUMMARY - LEVEL 4 (Rounded to 10's) **

QUANTITY UOM CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES
------------------------------------------------------------------- ------------------------------------------------------------------------------------

INCINERATION 6,850 1,370 2,440 10,670

THERMAL TREATMENT 6,850 1,370 2,440 10,670

1262 Transformer Pad 9,610 1,920 3,210 14,750

HH 1262 Solvents Tanks (4)

HH-02 MONITOR, SAMPLE, TEST, ANALYSIS
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PROJECT 0SI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT ONER SUMMARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 12

QUANTITY 104 CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES--------------------------------------------------------------------------------------------------------------------------------------------

11-02 06 SAMPLING SOIL, SED & SOLID WASTE

11-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

11-08 SOLIDS COLLECTION & CONTAINMENT

11-08 01 EXCAVATION

2,160

2,160

2,160

430

430

430

520

520

520

3,120

3,120

3,120

11-08
11-08
11-08
11-08

01 01
01 02
01 03
01 04

Excav/Load Contaminated Soils
Transport Cont. Soils, Arlington
PPEquip, Modified Class D
Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

5.00 CY
5.00 CY
1.00 DAY

11-14 THERMAL TREATMENT

11-14 01 INCINERATION

11-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1226 Suspect Waste Oil Disposal

JJ JA Jones Steam Plant Drain Pad

JJ-02 MONITOR, SAMPLE, TEST, ANALYSIS

JJ-02 06 SAMPLING SOIL, SED & SOLID WASTE

JJ-02 06 01 SURFACE SOIL

70
2,790
1,020

160

4,040

4,040

205,720

2-- ,-'no

205,720

211,930

610

610SAMPLING SOIL, SED & SOLID WASTE

10
560
200
30

810

810

41,140

41,140

41,140

42,390

120

120

30
840
250
50

1,160

1,160

73,590

73,590

73,590

75,270

150

150

110
4,180
1,470

250

6,010

6,010

22.65 2,3
835.61 3,4

1471.36 1,2
2,3

320,450

320,450

320,450

329,580

880

880

JJ-02 11 GEOTECHNICAL TESTING

JJ-02 11 01 Geophysical Survey 1.00 EA 4,650 930 1,390 6,970 6969.75 2.4

I,

C%
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 13

** PROJECT OWNER SUMMARY - LEVEL 4 (Rounded to 10's) **

QUANTITY UOM CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------

GEOTECHNICAL TESTING 4,650 930 1,390 6,970

MONITOR, SAMPLE, TEST, ANALYSIS 5,260 1,050 1,540 7,850

JA Jones Stem Plant Drain Pad 5,260 1,050 1,540 7,850

HANFORD: REMEDIATION 1,024,860 204,970 295,500 1,525,330
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U.S. Army Corps of Engineers
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUM.4ARY - LEVEL I (Rounded to 10's) **

Wed 24 Mar 1993 TIME 09:20:06

SUMMARY PAGE 14

QUANTITY UOM DIRECT FOH N00H PROF BOND B&O TAX TOTAL COST UNIT COST

OA MOBILIZATION/DEMOB & PREPWORK
OB COE QA/SAFETY MONITORING
CC EM-03 Monitoring Wells
AA 1240 Suspect SpiLL Area
BB 1240 French Drain
CC 1212/1227 Suspect Battery Acid
DO 1218 Service Station
EE 1208 Sandblast Area
FF JA Jones Oil Storage Tanks (2)
GG 1262 Transformer Pad
HN 1262 Solvents Tanks (4)
II 1226 Suspect Waste Oil Disposal
JJ JA Jones Stem Plant Drain Pad

HANFORD: REMEDIATION
S & A

SUBTOTAL
CONTINGENCY

TOTAL INCL OWNER COSTS

13,620
19,200

327,100
4,680

11,980
79,880
14,980
69,440
29,140
7,240

31,130
159,630

3,960

771,980

2,040
2,880

49,070
700

1,800
11,980
2,250

10,420
4,370
1,090
4,670

23,950
590

115,800

780
1,100

18,810
270
690

4,590
860

3,990
1,680

420
1,790
9,180

230

44,390

1,320
1,850

31,600
450

1,160
7,720
1,450
6,710
2,810

700
3,010

15,420
380

74,570

140
200

3,380
50

120
820
150
720
300
70

320
1,650

40

7,970

180
250

4,300
60

160
1,050

200
910
380
100
410

2,100
50

10,150

18,070
25,490

434,250
6,210

15,910
106,040
19,880
92,180
38,690
9,610

41,330
211,930

5,260

1,024,860
204,970

1,229,830
295,500

1,525,330

$
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 2 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 15

QUANTITY LION DIRECT FOOH HOO PROF BOND B&O TAX TOTAL COST UNIT COST
S------------------------------------------------------------------------------------------------------------------------- ----------------

GA MOBILIZATION/DEMOB & PREPUORK

OA-01 MOBILIZATION AND PREPATORY WORK
OA-21 DEMOBILIZATION

MOBILIZATION/DEMOB & PREPWORK

09 COE GA/SAFETY MONITORING

09-91 GA/Safety Monitoring

COE GA/SAFETY MONITORING

OC EM-03 Monitoring WeLts

OC-02 MONITOR, SAMPLE, TEST, ANALYSIS

E4-03 Monitoring Wetts

AA 1240 Suspect Spilt Area

AA-02 MONITOR, SAMPLE, TEST, ANALYSIS
AA-14 THERMAL TREATMENT

1240 Suspect SpilL Area

BB 1240 French Drain

BB-02 MONITOR, SAMPLE, TEST, ANALYSIS
B6-14 THERMAL TREATMENT

1240 French Drain

CC 1212/1227 Suspect Battery Acid

CC-02 MONITOR, SAMPLE, TEST, ANALYSIS
CC-08 SOLIDS COLLECTION & CONTAINMENT

1212/1227 Suspect Battery Acid

7,770
5,850

13,620

19,200

19,200

327,100

327,100

1,760
2,920

4,680

540
11,450

11,980

2,130
77,750

79,880

DD 1218 Service Station

MONITOR, SAMPLE, TEST, ANALYSIS
TANKS/MISC DEMOLITION & REMOVAL
THERMAL TREATMENT

1,460
2,070

11,450

1,160
880

2,040

2,880

2,880

49,070

49,070

260
440

700

80
1,720

1,800

320
11,660

11,980

220
310

1,720

450
340

780

1,100

1,100

18,810

18,810

100
170

270

30
660

690

120
4,470

4,590

80
120
660

750 so 100
570 60 80

1,320 140 180

1,850

1,850

31,600

31,600

170
280

450

50
1,110

1,160

210
7,510

7,720

140
200

1,110

10,310
7,770

18,070

200 250 25,490

200 250 25,490

3,380

3,380

20
30

50

10
120

120

20
800

820

20
20

120

4,300

4,300

20
40

60

10
150

160

30
1,020

1,050

20
30

150

434,250

434,250

2,330
3,880

6,210

710
15,200

15,910

2,830
103,220

106,040

1,940
2,750

15,200

DD-02
DD-10
DD-14
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U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

I100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUMIARY - LEVEL 2 (Rounded to 10's) **

Wed 24 Mar 1993 TIME 09:20:06

SUMMARY PAGE 16

QUANTITY UOM DIRECT FOON HOOH PROF BOND BO TAX TOTAL COST

1218 Service Station 14,980 2,250 860 1,450 150 200 19,880

EE 1208 Sandlast Area

EE-02 MONITOR, SAMPLE, TEST, ANALYSIS
EE-08 SOLIDS COLLECTION & CONTAINMENT

1208 Sandblast Area

FF JA Jones Oil Storage Tanks (2)

FF-02
FF-10
FF-14

MONITOR, SAMPLE, TEST, ANALYSIS
TANKS/MISC DEMOLITION & REMOVAL
THERMAL TREATMENT

JA Jones Oil Storage Tanks (2)

GG 1262 Transformer Pad

GG-02
GG-08
GG-14

MONITOR, SAMPLE, TEST, ANALYSIS
SOLIDS COLLECTION & CONTAINMENT
THERMAL TREATMENT

1262 Transformer Pad

1,820
67,610

69,440

1,610
4,640

22,890

29,140

590
1,490
5,160

7,240

2,120
6,280

22,730

31,130

1,630
3,040

154,960

159,630

HH 1262 Solvents Tanks (4)

HH-02 MONITOR, SAMPLE, TEST, ANALYSIS
NH-10 TANKS/MISC DEOLITION & REMOVAL
HH-14 THERMAL TREATMENT

1262 Solvents Tanks (4)

II 1226 Suspect Waste Oil Disposal

11-02 MONITOR, SAMPLE, TEST, ANALYSIS
It-08 SOLIDS COLLECTION & CONTAINMENT
11-14 THERMAL TREATMENT

1226 Suspect Waste Oil Disposal

JJ JA Jones Stea Plant Drain Pad

JJ-02 MONITOR, SAMPLE, TEST, ANALYSIS

270
10,140

10,420

240
700

3,430

4,370

90
220
770

1,090

320
940

3,410

4,670

240
460

23,240

23,950

100
3,890

3,990

90
270

1,320

1,680

30
90

300

420

120
360

1,310

1,790

90
170

8,910

9,180

180
6,530

6,710

160
450

2,210

2,810

60
140
500

700

200
610

2,200

3,010

160
290

14,970

15,420

20
700

720

20
50

240

300

10
20
50

70

20
60

230

320

20
30

1,600

1,650

20 2,420
890 89,760

910 92,180

20
60

300

380

10
20
70

100

30
80

300

410

20
40

2,040

2,100

3,960 590 230 380 40 50 5,260

I

UNIT COST

2,130
6,160

30,390

38,690

780
1,970
6,850

9,610

2,810
8,330

30,180

41,330

2,160
4,040

205,720

211,930

'I



9 . 2 9 : 1 7 3 9
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 17

** PROJECT INDIRECT SUMMARY - LEVEL 2 (Rounded to 10's) **

QUANTITY UOM DIRECT FW0H N00N PROF BOND B&O TAX TOTAL COST UNIT COST

------------------------------------------------------------------------------------------------------------------------------------------------------------
---------------------------------- ----------- -------- -------- -------- -------- -------- -----------

JA Jones Steam Plant Drain Pad 3,960 590 230 380 40 50 5,260
------------------------------------------ ---- -------- -------- -------- -------- ----------------

HANFORD: REMEDIATION 771,980 115,800 44,390 74,570 7,970 10,150 1,024,860
S & A 204,970

SUBTOTAL 1,229,830

CONTINGENCY 295,500

TOTAL INCL OWNER COSTS 1,525,330



9 ~3 I 2 9 4 1 7 9 0

Wed 24 Mar 1993 U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OS)
" PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 18

QUANTITY UOM DIRECT F(XH HOOH PROF BOND BW TAX TOTAL COST UNIT COST---------------------------------------------------------------------------------- --------------------------------------------------------------------------

OA MOBILIZATION/DEMOB & PREPORK

OA-01 MOBILIZATION AND PREPATORY WORK

OA-01 01 MOB OF EQUIPMENT & PERSONNEL

OA-Dl 01 01 Mob of Equipment & Facilities

MOB OF EQUIPMENT & PERSONNEL

OA-01 03 SETUP/CONSTRUCT TEMP FACILITIES

OA-01 03 01 TRAILERS AND BUILDINGS
CA-01 03 02 DECONTAMINATION FACILITIES

2,640

2,640

100.00 HR

SETUP/CONSTRUCT TEMP FACILITIES

MOBILIZATION AND PREPATORY WORK

OA-21 DEMOBILIZATION

DA-21 04 DEMOS OF EQUIPMENT & PERSONNEL

OA-21 04 01 Demob Equipment/Facitities

DEMOS OF EQUIPMENT & PERSONNEL

DEMOBILIZATION

MOBILIZATION/DEMOB & PREPWORK

2,850
2,280

5,130

7,770

5,850

5,850

5,850

13,620

400 150

400 150

430 160
340 130

770 290

1, 160 450

880

880

880

2,040

340

340

340

780

08 COE GA/SAFETY MONITORING

08-91 GA/Safety Monitoring

08-91 01 QA/Safety Monitoring

QA/Safety Monitoring

QA/Safety Monitoring

COE QA/SAFETY MONITORING

6.00 WK 19,200

19,200

19,200

OC EM-03 Monitoring WeLLs

OC-02 MONITOR, SAMPLE, TEST, ANALYSIS

250 30

250 30

30

30

3,500

3,500

3,780
3,030

6,810

10,310

30 40
20 30

50 70

80 100

37.84280
220

500

750

570

570

570

1,320

60

60

60

140

80

80

80

180

7,770

7,770

7,770

18,070

2,880

2,880

2,880

1,100

1,100

1,100

1,850

1,850

1,850

200

200

200

250

250

250

4248.2325,490

25,490

25,490

Ii
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

* PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) "

TIME 09:20:06

SUMMARY PAGE 19

QUANTITY UICH DIRECT F- OON PROF BOND B& TAX TOTAL COST UNIT COST

OC-02 04 MONITORING WELLS

OC-02 04 01 WELL DRILLING & CONSTRUCTION

MONITORING WELLS

OC-02 05 SAMPLING S.W./GROUND WATER/L.W.

OC-02 05 02 GROUND WATER Sampling

SAMPLING S.W./GROUND WATER/L.W.

MONITOR, SAMPLE, TEST, ANALYSIS

EM-03 Monitoring WeLls

AA 1240 Suspect SpiLt Area

AA-02 MONITOR, SAMPLE, TEST, ANALYSIS

AA-02 06 SAMPLING SOIL, SED & SOLID WASTE

AA-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

AA-14 THERMAL TREATMENT

AA-14 01 INCINERATION

AA-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1240 Suspect Spill Area

BB 1240 French Drain

B8-02 MONITOR, SAMPLE, TEST, ANALYSIS

8-02 06 SAMPLING SOIL, SED & SOLID WASTE

5.00 EA 297,500

297,500

20.00 EA 29,600

29,600

327,100

327,100

1,760

1,760

1,760

2,920

2,920

2,920

4,680

44,630

44,630

4,440

4,440

49,070

49,070

260

260

260

440

440

440

700

17,110

17,110

1,700

1,700

18,810

18,810

100

100

100

28,740

28,740

2,860

2,860

31,600

31,600

170

170

170

170 280

170 280

170 280

270 450

3,070

3,070

310

310

3,380

3,380

20

20

20

30

30

30

50

3,910

3,910

390

390

4,300

4,300

20

20

20

40 3,880
40 3,880

40 3,880

60 6,210

Wed 24 Mar 1993

78990.46

1964.80

394,950

394,950

39,300

39,300
434,250

434,250

2,330

2,330

2,330
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Wed 24 Mar 1993 U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SULIARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMARY PAGE 20

QUANTITY LON DIRECT FOOH HOOH PROF BOND B&O TAX TOTAL COST UNIT COST

BB-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

86-14 THERMAL TREATMENT

BB-14 01 INCINERATION

B9-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1240 French Drain

CC 1212/1227 Suspect Battery Acid

CC-02 MONITOR, SAMPLE, TEST, ANALYSIS

CC-02 06 SAMPLING SOIL, SED & SOLID WASTE

CC-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

CC-08 SOLIDS COLLECTION & CONTAINMENT

CC-08 01 EXCAVATION

CC-08
CC-08
CC-08
CC-08

01 01
01 02
01 03
01 04

Excav/Load Contaminated Soils
Transport Cont. Soils, Arlington
PPEquip, Modified Class D
Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1212/1227 Suspect Battery Acid

250.00 cY
250.00 CY

0.50 DAY

540 80

540 80

540 80

11,450

11,450

11,450

11,980

2,130

2,130

2,130

630
76,610

380
120

77,750

77,750

79,880

1,720

1,720

1,720

1,800

320

320

320

100
11,490

60
20

11,660

11,660

11,980

30

30

30

660

660

660

690

120

120

120

40
4,400

20
10

4,470

4,470

4,590

50

50

50

1,110

1,110

1,110

1,160

210

210

210

60
7,400

40
10

7,510

7,510

7,720

10

10

10

120

120

120

120

20

20

20

10
790
0
0

800

800

820

10 710

10 710

10 710

150

150

150

160

30

30

30

10
1,010

10
0

1,020

1,020

1,050

15,200

15,200

15,200

15,910

2,830

2,830

2,830

840
101,700

510
160

103,220

103,220

106,040

DD 1218 Service Station

3.37
406.79

1021.78

I
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 21

QUANTITY UGH DIRECT FONH MOON PROF BOND eta TAX TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------

DD-02 MONITOR, SAMPLE, TEST, ANALYSIS

DD-02 06 SAMPLING SOIL, SED & SOLID WASTE

DD-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

DD-02 11 GEOTECHNICAL TESTING

DO-02 11 01 Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

DD-10 TANKS/MISC DEMOLITION & REMOVAL

1.00 EA

1,180

1,180

280

280

1,460

180

180

70 110 10

70 110 10

40 20

40 20

220 80

30

30

140

0

0

20

20 1,570

20 1,570

0

0

20

370

370

1,940

DD-10 02 TANK REMOVAL

DD-10 02 01
DD-10 02 04
DD-10 02 05

UST Tank Excavation & Removal
PPEquip, Modified Class D
Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

DD-14 THERMAL TREATMENT

DD-14 01 INCINERATION

DD-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1218 Service Station

EE 1208 Sandbast Area

EE-02 MONITOR, SAMPLE, TEST, ANALYSIS

EE-02 06 SAMPLING SOIL, SED & SOLID WASTE

1.00 EA
1.00 DAY
0.50 DAY

371.72

U
C

1,050
770
250

2,070

2,070

160
120
40

310

310

60
40
10

120

120

100
70
20

200

200

10
10
0

20

20

10
10
0

30

30

1399.07
1021.78
653.34

1,400
1,020

330
2,750

2,750

11,450

11,450

11,450

14,980

1,720

1,720

1,720

2,250

660

660

660

860

1,110

1,110

1,110

1,450

120

120

120

150

150

150

150

200

15,200
15,200

15,200

19,880
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Wed 24 Mar 1993 U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **

TIME 09:20:06

SUMMARY PAGE 22

QUANTITY UGM DIRECT FOOH NOON PROF BOND BO TAX TOTAL COST UNIT COST

EE-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

EE-08 SOLIDS COLLECTION & CONTAINMENT

EE-08 01 EXCAVATION

EE-08 01 01 Excav/Load Contaminated Soils
EE-08 01 02 Transport Cont. Soils, Arlington
EE-08 01 03 PPEquip, Modified Class D
EE-08 01 04 Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1208 SandbLast Area

FF JA Jones Oil Storage Tanks (2)

FF-02 MONITOR, SAMPLE, TEST, ANALYSIS

FF-02 06 SAMPLING SOIL, SED & SOLID WASTE

FF-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

FF-02 11 GEOTECfNICAL TESTING

FF-02 11 01 Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

FF-10 TANKS/MISC DEMOLITION & REMOVAL

FF-10 02 TANK REMOVAL

FF-10 02 01 UST Tank Excavation & Removal
FF-10 02 04 PPEquip, Modified Class D
FF-10 02 05 Site Re-grading

210.00 CY
210.00 CY

1.50 DAY

2.00 EA

2.00 EA
2.00 DAY
1.00 DAY

1,350
64,620

1,150
490

67,610

67,610

69,440

1,050

1,050

560

560

1,610

200
9,690

170
70

10,140

10,140

10,420

160

160

80

80

240

2,610 390
1,540 230

490 70

80
3,720

70
30

3,890

3,890

3,990

130
6,240

110
50

6,530

6,530

6,710

10
670
10
10

700

700

720

60 100 10

60 100 10

30

30

90

150
90
30

50

50

160

250
150
50

10

10

20

30
20
10

20
850
20
10

890

890

910

1,790
85,790

1,530
650

89,760

89,760

92,180

10 1,390

10 1,390

10

10

20

30
20
10

740

740

2,130

3,460
2,040

650

t

9 Z1I

1,820

1,820

1,820

270

270

270

100

100

100

180

180

180

20

20

20

20

20

20

2,420

2,420

2,420

8.51
408.51

1021.78

371.72

1730.97
1021.78
653.34
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PROJECT 0SI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **
SUMMARY PAGE 23

QUANTITY UO DIRECT FOOH HOOH PROF BOND BO TAX TOTAL COST UNIT COST
--------------------------------------------------------------------------------------------------------------------------------------- ...................

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

4,640

4,640

700

700

270

270

450

450

50

50

60

60

6,160

6,160

FF-14 THERMAL TREATMENT

FF-14 01 INCINERATION

22,890

22,890

22,890

29,140

FF-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

JA Jones OIL Storage Tanks (2)

GG 1262 Transformer Pad

GG-02 MONITOR, SAMPLE, TEST, ANALYSIS

GG-02 06 SAMPLING SOIL, SED & SOLID WASTE

GG-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

GG-08 SOLIDS COLLECTION & CONTAINMENT

GG-08 01 EXCAVATION

GG-08
GG-08
GG-08
GG-08

01 01 Excav/Load Cont. Soil & Conc Pad
01 02 Transport Cont. Soils, Arlington
01 03 PPEquip, Modified CLass D
01 04 Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1.00 CY
1.00 CY
0.25 DAY

3,430

3,430

3,430

4,370

590 90
590 90

590 90

40
1,010

190
250

1,490

1,490

10
150

30
40

220

220

1,320

1,320

1,320

1,680

30

30

30

0
60
10
10

90

90

2,210

2,210

2,210

2,810

60

60

60

0
100
20
20

140

140

240

240

240

300

10

10

10

0
10
0
0

20

20

300

300

300

380

10

10

10

0
10
0
0

20

20

30,390

30,390

30,390

38,690

780

780

780

60
1,330

260
330

1,970

1,970

56.60
1334.26
1021.78

GG-14 THERMAL TREATMENT

GG-14 01 INCINERATION

5,160 770 300 500 50 70 6,850

9

GG-14 01 01 SOLIDS PREPARATION AND HANDLING
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HH-02 06 SAMPLING SOIL, SED & SOLID WASTE

MR-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

HH-10 TANKS/MISC DEMOLITION & REMOVAL

HH-10 02 TANK REMOVAL

HH-10 02 01 UST Tank Excavation & Removal
HH-10 02 04 PPEquip, Modified Class D
HH-10 02 05 Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

HH-14 THERNAL TREATMENT

11-14 01 INCINERATION

HH-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1262 Sotvents Tanks (4)

II 1226 Suspect Waste Oil Disposal

11-02 MONITOR, SAMPLE, TEST, ANALYSIS

2,120 320 120 200 20 30 2,810

2,120 320 120 200 20 30 2,810

2,120 320 120 200 20 30 2,810

4.00 EA
3.00 DAY
1.00 DAY

3,480
2,310

490

6,280

6,280

22,730

22,730

22,730

31,130

520
350

70

940

940

3,410

3,410

3,410

4,670

200
130
30

360

360

1,310

1,310

1,310

1,790

340
220

50

610

610

2,200

2,200

2,200

3,010

40
20
10

60

60

230

230

230

320

50
30
10

80

80

300

300

300

410

4,620
3,070

650

8,330

8,330

30,180

30,180

30,180

41,330

I

0

1153.98 -
1021.78
653.34

Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 09:20:06
PROJECT OSI03R; HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 24
** PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **

QUANTITY UON DIRECT F00H HOOH PROF BOND 880 TAX TOTAL COST UNIT COST

INCINERATION 5,160 770 300 500 50 70 6,850

THERMAL TREATMENT 5,160 770 300 500 50 70 6,850

1262 Transformer Pad 7,240 1,090 420 700 70 100 9,610

HH 1262 SoLvents Tanks (4)

HH-02 MONITOR, SAMPLE, TEST, ANALYSIS
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TIME 09:20:06U.S. Army Corps of Engineers

PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 4 (Rounded to 10's) **
SUMMARY PAGE 25

QUANTITY LON DIRECT FOOH HOON PROF
---------------------------------------------------------------------------------------------------------------------

11-02 06 SAMPLING SOIL, SED & SOLID WASTE

11-02 06 01 SURFACE SOIL 1,630 240 90 160

SAMPLING SOIL, SED & SOLID WASTE 1,630 240 90 160

MONITOR, SAMPLE, TEST, ANALYSIS 1,630 240 90 160

11-08 SOLIDS COLLECTION & CONTAINMENT

11-08 01 EXCAVATION

11-08
11-08
11-08
11-OS

01 01
01 02
01 03
01 04

Excav/Load Contaminated Soils
Transport Cont. Soils, Arlington
PPEquip, Modified Class D
Site Re-grading

5.00 CY
5.00 CY
1.00 DAY

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

11-14 THERMAL TREATMENT

11-14 01 INCINERATION

11-14 01 01 SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1226 Suspect Waste Oil Disposal

JJ JA Jones Steam Plant Drain Pad

JJ-02 MONITOR, SAMPLE, TEST, ANALYSIS

JJ-02 06 SAMPLING SOIL, SED & SOLID WASTE

JJ-02 06 01 SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

50
2,100

770
120

3,040

3,040

154,960

154,960

154,960

159,630

460

460

10
310
120
20

460

460

23,240

23,240

23,240

23,950

0
120
40
10

170

170

8,910

8,910

8,910

9,180

70

70

30

30

0
200
70
10

290

290

14,970

14,970

14,970

15,420

BOND B&O TAX

20

20

20

0
20
10
0

30

30

1,600

1,600

1,600

1,650

20

20

20

0
30
10
0

40

40

2,040

2,040

2,040

2,100

40 0 10

40 0 10

JJ-02 11 GEOTECHNICAL TESTING

JJ-02 11 01 Geophysical Survey 3,500 530 200 340 40 50 4,650 4646.50

UNIT COST

13.48
557.08

1021.78

TOTAL COST

2,160

2,160

2,160

70
2,790
1,020

160

4,040

4,040

205,720

205,720

205,720

211,930

610

610

1.00 EA
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 09:20:06
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SUMMARY PAGE 26
* PROJECT INDIRECT SUIARY - LEVEL 4 (Rounded to 10's) "

QUANTITY UON DIRECT FON NOON PROF BOND B&O TAX TOTAL COST UNIT COST

-------------------------------------------- -------- -------------

GEOTECHNICAL TESTING 3,500 530 200 340 40 50 4,650

MONITOR, SAMPLE, TEST, ANALYSIS 3,960 590 230 380 40 50 5,260

JA Jones Steam Plant Drain Pad 3,960 590 230 380 40 50 5,260

HANFORD: REMEDIATION 771,980 115,800 44,390 74,570 7,970 10,150 1,024,860
S & A 204,970

SUBTOTAL 1,229,830
CONTINGENCY 295,500

TOTAL INCL OWNER COSTS 1,525,330
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 09:20:06

PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

DETAILED ESTIMATE 1100-EM-3, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 1

Project Distributed Costs

------------------------------------------------------------------------------------------------------------------------------------------------------------
0-AA. REMEDIAL GENERAL CONTRACTOR QUANTY ULON CREW 10 OUTPUT MHRS LAiR EQUIP M4AT OTHER TOTAL COST UNIT COST

--------------------------------------------------------------------------------------------------------------------------------------------------------------------

O-AA. REMEDIAL GENERAL CONTRACTOR

Overhead Percentage Explanation:

Field office Overhead (FOOH): Nornat is 10%, using 15% to allow for extra
safety and Hanford related items.

Home office Overhead (MOON): 4-5% is normaL for this size of job.

PROFIT: 7-8% is normaL for this size of job. However, PROFIT may be
calcuLated separateLy for each job using the Weighted-Guide Line Method.

BOND: CalcuLated per dollar amount of job using 8 Bond rates by GOLD.

B&0 TAX: 1% covers the 0.5% WA State B&O tax, and the 0.5% TARO tax.
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 09:20:06
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

DETAILED ESTIMATE 1100-EX-3, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 2
Project Distributed Costs

- ----------------------------------------------- --------------------------------------------------------------------------------------------
0-AA. REMEDIAL GENERAL CONTRACTOR QUANTY UGH CREW ID OUTPUT MHRS LABR EQUIP HAT OTHER TOTAL COST UNIT COST

.............................................................................................................................................-------------

0-AA AB. Geophysical Survey Subcontractor
Assume using Sub Quote, so no further markup needed.

0-AA AC. Soft Gas Sampling Subcontractor
Assume using Sub Quote, so no further markup needed.

OA. MOBILIZATION/DEOB & PREPWORK
This item will cover all costs for Mob/Demob & Prepwork associated with

the 1100-EN-2 Area waste sites, as it is assumed one Contractor will do all
sites at one time.

OA-01. MOBILIZATION AND PREPATORY WORK

OA-01 01. MOB OF EQUIPMENT & PERSONNEL

OA-01 01 01. Mob of Equipment & Facilities
Mob of equipment, equipment List from Summary. A 100-mi Radius

USR AA <01505 1101 > Mob, FieLd office Trailer
100-mi Radius 1.00 EA

CIV AA <01505 2103 > Mob, Hyd Excav, 1.1-1.5 CY, CwLr
Mtd, 100-mi Rad 1.00 EA N/A

USR AA <01505 3235 > Mob, FEnd Ldr, wheel 1.5-3 CY
Atriculated Fr, 100-mi Radius 1.00 EA

USR AA <01505 6115 > Mob, Dozer, Crawler, 50-100 hp
w/bLade, inc set up 100 mi 1.00 EA
radius

USR AA <01505 7131 > Mob, Water Tank, 3,000 Gat,
Mtd/FTSOO Trk, 100-mi Radius 1.00 EA

USR AA <01505 8921 > Mob, Decontamination Trailer
w/25,000 GVW Trk, 100-mi Radius 1.00 EA

USR AA <01505 8952 > Mob, Hot Water Bstr, 3,200 psi
100-mi Radius 1.00 EA

Mob of Equipment & Facilities

MOB OF EQUIPMENT & PERSONNEL

assu"

0.00

0.00

0.00

0.00

0.00

0.00

0.00

d.

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00 250.00
0 250

0.00 525.00
0 525

0.00 750.00
0 750

0.00 750.00
o 750

0.00 150.00
0 150

0.00 135.00
0 135

0.00 75.00
0 75

0 2,635

0 2,635

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0

0.00 250.00
0 250

0.00 525.00
0 525

0.00 750.00
0 750

0.00 750.00
0 750

0.00 150.00
0 150

0.00 135.00
0 135

0.00 75.00
0 75

0 2,635

0 2,635

250.00 C

525.00

750.00
0\

750.00

150.00

135.00

75.00
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DETAILED ESTIMATE
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

OA. MOBILIZATION/DEMOB & PREPWORK

TIME 09:20:06

DETAIL PAGE 3

OA-01. MOBILIZATION AND PREPATORY WORK QUANTY U014 CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---------------------------------------------------- --------------------------------------------------------------------------------------------------------

OA-01 03. SETUP/CONSTRUCT TEMP FACILITIES

OA-01 03 01. TRAILERS AND BUILDINGS
Allow 100 ihrs for setup of Contractor's trailer, equipment, and site

layout. An allowance for some equipment and materials has been added.

TRAILERS AND BUILDINGS 100.00 HR 0 2,500 250 100 0 2,850

OA-01 03 02. DECONTAMINATION FACILITIES

01. Personnel Decon Facilities
Allow 80 ire for setup of the Personnel Decon trailer. Self contained

unit includes changing rooms and showers. An allowance for some material
and equipment has been incLuded.

Personnel Decon Facilities 80.00 HR 0 2,000 200 80 0 2,280

OA-01 03 02 02. Equip/Vehicle Decon Facilities
A equipment/vehicle washdown facility exists in the 1100-EM-2 area, so

assume it wilt be used for all waste site equipment decontamination.
Decon water will be transported by a WHC truck to an on-site (Hanford)
disposal area.

0 0 0Equip/Vehicle Decon Facilities

DECONTAMINATION FACILITIES

SETUP/CONSTRUCT TEMP FACILITIES

MOBILIZATION AND PREPATORY WORK

0 2,000

O 4,500

0 4,500

200

450

3,085

OA-01 03 02

28.50

28.50 0
O

0 0 0

80

180

180

0

0

0

2,280

5,130

7,765
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 09:20:06
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

DETAILED ESTIMATE 1100-EM-3, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 4
OA. MOBILIZATION/DEMOB & PREPWORK

OA-21. DEMOBILIZATION QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

OA-21. DEMOBILIZATION

OA-21 04. DEMOS OF EQUIPMENT & PERSONNEL

OA-21 04 01. Demob Equipment/Facitities
AlLow 75% of Mob & Setup for Desob.

Demob Equipment/FaciLities 0 0 5,850 0 0 5,850

DEMOS OF EQUIPMENT & PERSONNEL

DEMOBILIZATION

MOBILIZATION/DEMOM & PREPWORK

O 0 5,850 0 0 5,850

0 0 5,850 0 0 5,850

0 4,500 8,935 180 0 13,615

U
0

I
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
08. COE QA/SAFETY MONITORING

TIME 09:20:06

DETAIL PAGE 5

08-91. QA/Safety Monitoring GUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

------------------------------------------------------------------ ------------------------------------------ ------------------ I-----------------------------

OB. COE QA/SAFETY MONITORING
This item wiLL cover aLL costs associated with COE QA/Safety Monitoring

for the 1100-EM-3 Area waste sites.
0B-91. QA/Safety Monitoring

08-91 01. GA/Safety Monitoring
Safety/QA Crew:

WHC HPT:
COE Safety:
COE SpeciaL Assist. QA:

$50/hr x 0 hrs = S 0 (HPT not need for the
$70/hr x 40 hrs = $2,800 1100-EM area, non rad)
$50/hr x 8 hrs = $ 400

Total cost/week $3,200

The duration of remediation actions for the 1100-EM-3 area is estimated
at 6 weeks.

QA/Safety Monitoring

QA/Safety Monitoring

COE QA/SAFETY MONITORING

6.00 WK 0 19,200 0

O 19- 00 0

0 19,200 0

0 0 19,200 3200.00 e
---

0 0 19,200

0 0 19,200

! 0 0 3
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OC-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

OC. EM-03 Monitoring WeltLs
EM-03 Monitoring Welts

Install five (5) monitoring wells to 70 Ft, and perform four (4) quarter
monitoring events.
OC-02. MONITOR, SAMPLE, TEST, ANALYSIS

OC-02 04. MONITORING WELLS

OC-02 04 01. WELL DRILLING & CONSTRUCTION
Install five (5), 4" D OW Monitoring Wells to 70 LF.

OC-02 04 01 01. 4" Dia, Monitoring Well (70 LF)
From a recent quote (WHC/Kaiser) to drill monitoring wetls in the 1100

Area, use $850/VLF. This cost includes: drilling, installation and
development. All SubContr overhead markups, and all safety items are also
covered by the unit cost.
4" Dia, Monitoring Welt (70 LF) 350.00 LF 0

WELL DRILLING & CONSTRUCTION

MONITORING WELLS

OC-02 05. SAMPLING S.W./GROUND WATER/L.W.

5.00 EA 0

0

OC-02 05 02. GROUND WATER Sampling
Given: 4 quarterly GW sampling & analysis events - $1,000 per event, per

well, with 2 men & 8 Hr each (use $30/Hr).
GROUND WATER Sampling 20.00 EA

SAMPLING S.W./GROUND WATER/L.W.

MONITOR, SAMPLE, TEST, ANALYSIS

EM-03 Monitoring Wells

0 0

0 0

0 0

0 9,600

0 9,600

0 9,600

0 9,600

0

0 297,500 297,500 850.00 C
C

O 297,500 297,500 59500.00

0 297,500 297,500

0 20,000 29,600 1480.00

0 0

0 0

0 0

20,000

317,500

317,500

29,600

327,100

327,100

( I
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AA-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UCH CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

----------------------------------------------------------- -----------------------------------------------------------------------------------------------

AA. 1240 Suspect Spilt Area
Waste site: 1240 Suspect Spill Area

Site Considerations:
Soil & Waste Sampling
10 x 10 x 1

Potential Remedial Activity:
Take soil samples, Remove waste (to TSDF, 5 CY given)
AA-02. MONITOR, SAMPLE, TEST, ANALYSIS

AA-02 06. SAMPLING SOIL, SED & SOLID WASTE

AA-02 06 01. SURFACE SOIL

AA-02 06 01 02. Confirmatory Samples & Analyses
Confirmatory sample & analyses.

USR AA <01954 76 > pH

USR AA <01954 76 > 3050, Metals analysis

USR AA <01954 76

USR AA <01954 76

> 8270, BNA - Base neutral acid

USR AA <01954 76 > Sample Labor - 2 men

See detail for analysis cost.

3.00 EA N/A

6.00 EA N/A

3.00 EA N/A

5.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

0.00 30.00
0.00 0 480

0 480

0 480

. 480

0 480

0.00

0

0.00
0

0.00
0

15.00
45

27.00
162

0.00 357.00 357.00
0 1,071 1,071

0.00
0

0.00

0

0 0

0 0
0 0

0.00
0

0.00
0

1,278

1,278

1,278

1,278

15.00
45

27.00
162

0

15.00

27.00

357.00

0.00
0

30.0
480

1,758

0.00

30.00

1,758

1,758

1,758
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AA-14. THERNAL TREATMENT

AA-14 01. INCINERATION

AA-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used is in Bank CY as

convert the CY into LCY, using a
given by Designer.
1.12 factor.

The "links" below

AA-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > ButyL, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 12

0.00 0.00
0 0

0.00 2.30
0 2

10.00 234.30
0.13 3 59

1.45
0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0 0

7.55 0.00
8 0

0.00 0.00
0 0

34.83 0.00
9 0

26.95 0.00
7 0

0.00
0

100.00
25

AA-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N ITW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

16.75 SY ULABC

AA-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site. Excavate, haut, and stockpile

at incinerator site.

USR AA <02225 2112 > Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr 5.60 CY CODEG

0.08 2.03 0.60
20.00 0 11 3

0.00 0.00
0 0

AA-14 01 01

11.50

7.55

2.30 C
Ila

11.50
12

7.55
8

2.30
2

270.58
68

26.95
7

100.00
25

8N
-J270.58

26.95

100.00

555.56
0.01

0
0.15

2
0.00

0
0.27

5
0.50

8
0.92
15 0.92

2.63
15 2.63

f
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------------------------------------------ ----------------------------------------------------------------------------- ------------------------------------

USR AA <02225 3104 > Haut, 12 CY Truck, 1-Mi one-way
20 MPH, 4 Cycles/Hr 5.60 CY COEID

AA-14 01 01 01 026. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

Processing, contaminated soils
Processing cost: 1325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == 5487.50/LCY

5.60 LCY

AA-14 01 01 01 02C. Disposal, On-site
Assune clean soit spread close

with a 6" layer of randon filL.

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soiL, 12- Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-filtl

> Spread Random Fill, 6" Layer,
Without Compaction

On-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1240 Suspect Spill Area

0.00 0.00
0.00 0 0

0.00
0

0.00 487.50 487.50
0 2,730 2,730

to incinerator site. Soil is then covered

5.09 CY CODTE

1.89 CY COEIO

1.89 CY COOTE

5.00 CY

30.00

20.00

30.00

0.04
0

0.05
0

0.04
0

1.19
6

1.32
2

1.19
2

4 89

4 - 9

4 89

4 89

4 569

1.46
7

1.15
2

1.3
3

35

35

35

35

35

0.00
0

0.00
0

3.77 0.00
7 0

0.00
0

35

35

35

3535

0.00
0

2,763

2,763

2,763

2,763

4,041

2.65
13

6.24
12

2.65
5

2,922

2,922

2,922

2,922

4,680

USR AA <02080 0501 >

25.00
0.04

0
1.06

6
0.92

5
0.00

0
0.00

0
1.97
11 1.97

487.50

0

2.65

6.24

2.65

584.43
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BB. 1240 French Drain
Waste Site: 1240 French Drain

Site Considerations:
Soil Sampling

Potential Remedial Activity:
Take Soil SampLes, Remove waste (to TSDF, 20 CY)

BB-02. MONITOR, SAMPLE, TEST, ANALYSIS

BB-02 06. SAMPLING SOIL, SED & SOLID WASTE

BB-02 06 01. SURFACE SOIL

88-02 06 01 02. Confirsatory Sampies & Analyses
Confirmatory sampte & analyses.

USR AA <01954 76 > PCB - In-field test

USR AA <01954 76 > 415.1, TOC - total organic C

USR AA <01954 76 > 9020, TOX

USR AA <01954 76 > Sampte Labor - 1 man

See detaiL for costs and tests.

1.00 EA N/A

1.00 EA N/A

1.00 EA N/A

8.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00
0.00 0 0

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0 0

0.00 30.00
0.00 0 240

0 240

0 240

0 240

0 240

0.00
0

0

183.26 0.00
183 0

0.00 37.00
0 37

0.00 77.00
0 77

0.00
0

183

O 183

0 183

0.00
0

114

114

114

0 183 114

183.26 U
0

37.00

77.00 t

183.26
183

37.00
37

77.00
77

30.00
240

537

537

537

537

8N
,A30.00

I
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BB-14. THERMAL TREATMENT QUANTY UIO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BB-14. THERMAL TREATMENT

BB-14 01. INCINERATION

BB-14 01 01. SOLIDS PREPARATION AND HANDLING

B6-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

B-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > gutyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wait
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection item and
equipment/vehicle decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.00

0.00

0.00

0.13

0.00

0.00

0.00
0

0.00
0

0.00
0

10.00
5

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

234.30
117

0.00
0

0.00
0

11.50
23

0.00
0

2.30
5

1.45
1

0.00
0

0.00
0

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

34.83 0.00
17 0

26.95
13

0.00
0

11.50
23

7.55
15

2.30
5

270.58
135

26.95
13

0.00 100.00 100.00
0 50 50

8B-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
AlLow $0.50/SY for disposal.

67.00 SY ULABC 555.56
0.01 0.15

0 10
0.00

0
0.27 0.50

18 34

BB-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site.

at Incinerator site.
Excavate, haut, and stockpile

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

0.08 2.03
20.00 2 45

0.60
13

0.00
0

0.00
0

2.63
59

11.50
U

7.55

2.30

270.58

26.95

100.00

0.92
61 0.92

USR AA <02225 2112
2.6322.40 CY CODEG
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USR AA <02225 3104 Haul, 12 CY Truck, 1-Mi one-way
20 MPH, 4 Cycles/Hr 22.40 CY COEID 25.00

0.04
1

1.06
24

0.92
21

0.00 0.00
0 0

BB-14 01 01 01 028. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton - $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB - 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

22.40 LCY
0.00 0.00 0.00

0.00 0 0 0
0.00 487.50 487.50

0 10,920 10,920

BB-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close to

with a 6" layer of random fill.

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-filt

> Spread Random FiLL, 6" Layer,
Without Compaction

On-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1240 French Drain

incinerator site. Soil is then covered

20.36 CY CODTE

7.58 CY COEID

7.58 CY CODTE

20.00 CY

30.00
0.04

1
1.19

24

0.05 1.32
20.00 0 10

30.00
0.04

0

10

10

10

10

10

1.19
9

239

239

239

239

479

1.46
30

1.15
9

0.00 0.00
0 0

3.77 0.00
29 0

1.46
11

112

112

112

112

112

0.00
0

93

93

93

93

276

2.65
54

6.24
47

0.00 2.65
0 20

11,004 11,447

11,004 11,447

11,004 11,447

11,004 11,447

11,118 11,984

I

1.97
44 1.97

487.50

2.65

6.24

2.65

572.35
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------

CC. 1212/1227 Suspect Battery Acid
Waste Site: 1212/1227 Suspect Battery Acid Disposal Area

Site Considerations:
450 x 5 x 3

Potential Remedial Activity:
Take soil samples, Remove waste (250 CY to TSDF)

CC-02. MONITOR, SAMPLE, TEST, ANALYSIS

CC-02 06. SAMPLING SOIL, SED & SOLID WASTE

CC-02 06 01. SURFACE SOIL

CC-02 06 01 02. Conf irnestory Samples & Analyses
Confirmatory sample & analyses.

USR AA <01954 76 > pH

USR AA <01954 76 > 1311, TCLP - toxic compound
leaching procedure

USR AA <01954 76 > Sample Labor - 2 men

See detail for analysis cost.

13.00 EA N/A

13.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 15.00
0 195

0.00 112.00
0 1,456

0.00 30.00 0.00 0.00 0.00
0.00 0 480 0 0 0

0 480 0 0 1,651

0 480

0 480

0 480

- 0 1,651

0 0 1,651

0 0 1,651

15.00
195

112.00
1,456

30.00
480

2,131

2,131

2,131

2,131

15.00

112.00

30.00 i
0%
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CC-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UON CREW 10 OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

CC-08. SOLIDS COLLECTION & CONTAINMENT

CC-08 01. EXCAVATION

CC-08 01 01. Excav/Load Contaminated Soils
Quantity of 250 CY of solid wastes given by Env Engr.

L USR AA <02220 0000 > Excavate/Load solid waste
Quantity of 250 CY given by Env 275.00 CY XXQMV
Engr. Use 1.1 swell factor.

Excav/Load Contaminated Soils 250.00 CY

CC-08 01 02. Transport Cont. Soils, Arlington
Transport solid waste to Arlington for disposal there.

transport and disposal from Chen. Waste Management, Inc.,

USR AA <02220 0000 > Transport soil to Artington, OR
Assune this 5 CY will be
combined with another truck
Load.

USR AA <02220 0000 > Disposal of waste to landfill
Disposal fee.

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.
55 gal = 8.5 CF x 10 ea/27 CY/CF
x 1.55 Ton/CY =a 5 Ton.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

0.05
40.00 14

1.26
347

1.05
288

0.00
0

0.00
0

2.31
635

14 347 288 0 0 635

Unit cost for
Arlington.

0.00 0.00 0.00
0.00 0 0 016.00 TRK

426.25 TON

426.25 TON

1.00 EA

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00

0
0.00

0
0.00

0

0.00 400.00
0 6,400

400.00
6,400

0.00 134.00 134.00
0 57,118 57,118

0.00 30.00 30.00
0 12,788 12,788

0.00 300.00 300.00
0 300 300

2.31

2.54

400.00

a'
134.00 -

30.00

300.00

Transport Cont. Soils, Arlington 250.00 CY 0 0 0 0 76,605 76,605 306.42

CC-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assuned

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyt, Medium Weight, Gloves

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 23

0.00
0

0.00
0

0.00 2.30
0 5

0.00
0

0.00
0

7.55 0.00
15 0

0.00 0.00
0 0

11.50
23

7.55
15

2.30
5

11.50

7.55

2.30

I



Wed 24 Mar 1993

DETAILED ESTIMATE
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U.S. Army Corps of Engineers

PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

CC. 1212/1227 Suspect Battery Acid

TIME 09:20:06

DETAIL PAGE 15

CC-08. SOLIDS COLLECTION & CONTAINMENT QUARTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

---------------------------------------------------------------- --------------------------------------------------------------------------------------------

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daity cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 WaLl
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposat Allowance.
Altow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified CLass D

2.00 EA N/A

0.50 DAY ULABA

0.50 DAY N/A

4.00 EA N/A

0.50 DAY N/A

0.50 DAY

CC-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew
0.25 DAY XXQNA

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1212/1227 Suspect Battery Acid

0.00
0.00

0
0.00 0.00

0 0

10.00 234.30 1.45
0.13 5 117 1

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

19.94 0.00
40 0

34.83 0.00
17 0

26.95
13

0.00
0

25.B7 0.00
103 0

19.94
40

270.58
'35

26.95
13

25.87
103

0.00 100.00 100.00
0 50 50

5 117 28 189 50 385

14.00 365.22 126.91
0.13 4 91 32

4 91 32

22

22

22

555

555

1,035

348

348

348

0.00
0

0

189

189
189

0.00
0

0

76,655

76,655

78,306

492.13
123

123

77,748

77,748

79,879

19.94

270.58

26.95

25.87

100.00 e
0

769.66

492.13
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U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EN-3, Waste Site Cost Est., REVISED f/ OSI
DD. 1218 Service Station

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 16

DD-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST------------------------------ -------------------------------------------------------------------- ------- _----------- -------------------------------------

DD. 1218 Service Station
Waste Site: 1218 Service Station

Site Considerations:
Assue 2,000 Gal tank

Potential Remedial Activity:
Remove UST, Ship soil to TSDF (20 CY given)

DD-02. MONITOR, SAMPLE, TEST, ANALYSIS

DD-02 06. SAMPLING SOIL, SED & SOLID WASTE

00-02 06 01. SURFACE SOIL

DD-02 06 01 01. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory Sampling.

USR AA <01954 76 > TPH, In-field Test
1.00 EA N/A

USR AA <01954 76 > 8015, TRPH - total recoverable
petroleum hydrocarbons - mod

USR AA <01954 76 > Sample Labor - 2 men

Analyses cost in detail.

0.00

0.004.00 EA N/A

16.00 HR N/A

ConfI ruatory Samples & Analyses

0.00
0

0.00
0

0.00
0.00 0

0

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

DD-02 11. GEOTECHNICAL TESTING

0.00 0.00 161.70
0 0 162

0.00
0

30.00
480

480

0 480

0 480

0.00
0

0.00
0

0

0.00 161.70
0 162

0.00 135.00 135.00
0 540 540

0.00
0

162

0 162

0 162

0.00
0

540

540

540

30.00
480

1,182

1,182

1,182

DD-02 11 01. Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define tank size and

location, as well as in adjacent piping. Cost based on quote from GeoRecon,
Seattle, for doing several tanks at once.

Geophysical Survey 1.00 EA

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

0 0

0 0

0 480

0

0

0

0 280 280 280.00

0

162

280

820

280

1,462

ii

161.70

135.00

30.00 0



Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
DD. 1218 Service Station

TIME 09:20:06

DETAIL PAGE 17

DD-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UIOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

DD-10. TANKS/MISC DEMOLITION & REMOVAL

DD-10 02. TANK REMOVAL

DD-10 02 01. UST Tank Excavation & Removal
There is one storage tank of unknown volume. Assume the

gal volume, made from steel.
tank has 2,000

L USR AA <02220 0000 >

L USR AA <02220 0000 >

Excavate soil around UST
Assunes 8' D x 10' L tank, with
tank taking up 25 CY.

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 2 Hrs each tank. Allow
$500 for tank disposal.

UST Tank Excavation & Removal

100.00 CY XXQMV

2.00 HR XXQMV

1.00 EA

25.00
0.08

8
2.02
202

1.68
168

2.00 50.42 41.89
1.00 4 101 84

0.00 0.00
0 0

0.00 250.00
0 500

3.69
369

342.31
685

12 303 251 0 500 1,054

DD-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assuned

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow two (2) days for
removal of both tanks.

M HTW AA <01951 5202 > Soot Covers, Tyvek (Bag Of 1OPr)

H HTW AA <01951 5204 > Coveralls, Tyvek

H HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

HTW AA <01951 5726 >

USR AA <01957 3105 >

N HTW AA <01957 4301 >

Half-Mask Air Purifying
Respirators

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

8.00 EA N/A

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

10.00 234.30
0.13 10 234

0.00

0.00

1.00 DAY N/A 0.00

0.00
0

0.00
0

0.00
0

11.50
46

0.00
0

2.30
9

0.00
0

1.45
1

0.00 0.00
0 0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

7.55
30

0.00
0

19.94
80

0.00
0

0.00
0

0.00
0

0.00
0

11.50
46

7.55
30

2.30
9

19.94
80

34.83 0.00 270.58
35 0 271

26.95 0.00
27 0

25.87 0.00
207 0

0.00 100.00
0 100

26.95
27

25.87
207

100.00
100

3.69

342.31

1053.86

0

11.50

7.55

2.30

19.94

270.58

26.95

25.87

100.00
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U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
DD. 1218 Service Station

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 18

DD-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
----------------- I------------------------------------- -------------------------------- I---------------------------------------------------------------------

equipment/vehicle decon water.

PPEquip, Modified Class D

DD-10 02 05. Site Re-grading
Allow for refill of tank hole and site

clean.

L USR AA <02220 0000 > Use 03 Dozer Excavation crew

Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

1.00 DAY 10 234 57 379 100 770

re-grading after site is certified

0.50 DAY XXQNA

0.50 DAY

14.00 365.22
0.13 7 183

7 183

29

29

126.91
63

63

719 371

719 371

0.00
0

0

0.00
0

0

379 600

379 600

492.13
246

246

2,070

2,070

769.66

492.13

492.13

/ I'

ej
C0

I



Wed 24 Mar 1993

DETAILED ESTIMATE
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U.S. Army Corps of Engineers

PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

DD. 1218 Service Station

TIME 09:20:06

DETAIL PAGE 19

DD-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

DD-14. THERMAL TREATMENT

DD-14 01. INCINERATION

DD-14 01 01. SOLIDS PREPARATION AND HANDLING

DD-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

DD-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediun Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Walt
Fans (MonthLy Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicLe decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.00 0.00 11.50
0.00 0 0 23

0.00
0.00

0
0.00 0.00

0 0

0.00 0.00
0.00 0 0

2.30
5

10.00 234.30 1.45
0.13 5 117 1

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00
0

0.00
0

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

34.83 0.00
17 0

26.95
13

0.00
0

0.00
0

100.00
50

DD-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

67.00 SY ULABC

for Site Certification.

0.01 0.15
555.56 0 10

0.00
0

0.27 0.50
18 34

DD-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site. Excavate, haul, and stockpile

at incinerator site.

0.08 2.03 0.60
20.00 2 45 1322.40 CY CODEG

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

0.00 0.00
0 0

2.63
59

11.50
23

7.55
15

2.30
5

270.58
135

26.95
13

100.00
50

11.50
0

7.55

2.30

270.58

26.95

100.00

0.92
61 0.92

USR AA <02225 2112 2.63
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U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
DD. 1218 Service Station

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 20

00-14. THERMAL TREATMENT QUANTY UON CREW ID OUTPUT MRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <02225 3104 > Haul, 12 CY Truck, 1-Mi one-way
20 MPH, 4 CycLes/Hr 22.40 CY COEID

D-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

Processing, contminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and S325/Ton == S487.50/LCY

22.40 LCY

DD-14 01 01 01 02C. Disposal, On-site
Assuse clean soil spread close

with a 6" Layer of random fill.

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soilt, 12" Layers
Without Compaction

> Haul, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fitt, 6" Layer,
Without Compaction

On-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1218 Service Station

0.00 0.00 0.00
0.00 0 0 0

0.00 487.50 487.50
0 10,920 10,920

to incinerator site. Soil is then covered

20.36 CY CODTE

7.58 CY WOEID

7.58 CY CODTE

20.00 CY

30.00

20.00

30.00

0.04
1

0.05
0

0.04
0

10

10

10

10

39 1

1.19
24

1.32
10

1.46
30

1.15
9

1.19 1.46
9 11

239 112

239 112

239 112

239 112

,439 483

0.00
0

3.77 0.00
29 0

0.00
0

93

93

93

93

633

0.00
0

11,004

11,004

11,004

11,004

12,424

USR AA <02080 0501 >

25.00
0.04

1
1.06
24

0.92
21

0.00
0

0.00
0

1.97
44 1.97

0.00
0

487.50

0

2.65 t3

6.24

2.65

572.35

2.65
54

6.24
47

2.65
20

11,447

11,447

11,447

11,447

14,978

Ii



u f 4t 9 )

Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
EE. 1208 Sandblast Area

TIME 09:20:06

DETAIL PAGE 21

EE-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------

EE. 1208 Sandblast Area
Waste Site: 1208 Sandbast Area

Site Considerations:
Random Sampting PLan, Plume AnaLysis
75 x 75 x 1

Potential Remedial Activity:
SampLe spent sand & soiL beneath sand, remove waste.

EE-02. MONITOR, SAMPLE, TEST, ANALYSIS

EE-02 06. SAMPLING SOIL, SED & SOLID WASTE

EE-02 06 01. SURFACE SOIL

EE-02 06 01 02. Confirmatory SampLes & AnaLyses
Confirmatory sample & anaLyses.

USR AA <01954 76 > 1311, TCLP - toxic compound
leaching procedure

USR AA <01954 76 > Sample Labor - 2 men

Analyses cost given in detaiL.

12.00 EA N/A

16.00 HR N/A

Confirmatory SampLes & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

0 480

0.00
0

0.00 112.00
0 1,344

0.00 0.00 0.00
0 0 0

0 0 1,344

- 480 0

0 480 0

0 480 0

0 1,344

0 1,344

0 1,344

9<

U
0

112.00

30.00 0

112.00
1,344

30.00
480

1,824

1,824

1,824

1,824

----------

----------

..........
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
EE. 1208 Sandblast Area

TIME 09:20:06

DETAIL PAGE 22

EE-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID CUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST............................................................................................................................................................

EE-08. SOLIDS COLLECTION & CONTAINMENT

EE-08 01. EXCAVATION

EE-08 01 01. Excav/Load Contaminated Soils
Quantity of 210 CY Contaminated Soils given by Env Engr.

L USR AA <02220 0000 >

USR AA <02220 0000 >

Excavate contaminated soil
Quantity of con. soil given by
Env Engr. Use 1.1 swell factor

Load excavated/stockpiled soi L
Load in 28-ton dump trucks -
DOT approved hazardous waste
hauLer. Assume 3,100 tb/bcy.

Excav/Load Contaminated Soils

231.00 CY XXQMV

231.00 CY XXQMG

210.00 CY

0.08
25.00 18

2.02
466

0.03 0.68
40.00 6 156

24 622

1.68
387

1.46
336

0.00 0.00
0 0

0.00
0

0.00
0

723 0 0 1,346

EE-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
1 cy x 3,100 Lb/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in Landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

14.00 TRK

358.05 TON

358.05 TON

1.00 EA

Transport Cont. Soils, Arlington 210.00 CY

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0 0 0

0.00 400.00
0 5,600

400.00
5,600

0.00 134.00 134.00
0 47,979 47,979

0.00 30.00
0 10,742

0.00
0

0

300.00
300

64,620

30.00
10,742

300.00
300

64,620

EE-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTIJ AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

6.00 EA N/A

6.00 EA N/A

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

11.50
69

0.00
0

0.00 0.00
0 0

7.55 0.00
45 0

9531

3.69
853

2.13
493

3.69

2.13

6.41

400.00 N)

134.00

30.00

300.00

307.72

11.50
69

7.55
45

11.50

7.55

Ii
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U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EH-3, Waste Site Cost Est., REVISED f/ OS!
EE. 1208 Sandblast Area

TIME 09:20:06

DETAIL PAGE 23

EE-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UGI CREW ID OUTPUT MIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

M HTW AA <01951 5501 > Butyl, Medium Weight, GLoves

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > CoLd Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

6.00 PR N/A

6.00 EA N/A

1.50 DAY ULABA

1.50 DAY N/A

12.00 EA N/A

1.50 DAY N/A

1.50 DAY

EE-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew
1.00 DAY XXQNA

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

1208 Sandblast Area

0.00
0.00

0
0.00 2.30

0 14

0.00 0.00 0.00
0.00 0 0 0

10.00 234.30 1.45
0.13 15 351 2

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

0.00
0

0.00
0

0.00
0

19.94
120

0.00
0

0.00
0

2.30
14

19.94
120

34.83 0.00 270.58
52 0 406

26.95 0.00 26.95
40 0 40

25.87 0.00 25.87
310 0 310

0.00 100.00 100.00
0 150 150

15 351 85 568 150 1,154

14.00 365.22
0.13 14 365

14 365

53

53

53

1,339

1,339

1,819

126.91
127

127

935

935

935

0.00
0

0

568

568

0.00
0

0

64,7T70

64,770

568 66,114

492.13
492

492

67,613

67,43

69,437

2.30

19.94

270.58

26.95

25.87

0
100.00

769.66

492.13
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U.S. Army Corps of Engineers
PROJECT OSI3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED 1/ OSI
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FF-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOW CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

FF. JA Jones Oil Storage Tanks (2)
Waste Site: JA Jones Oil Storage Tanks (2), Unknown Volume

Site Considerations:
Soil sampling, Evaluate existing Groundwater Data.

Potential Remedial Activity:
Remove UST, Ship soil to TSDF (40 CY given)

FF-02. MONITOR, SAMPLE, TEST, ANALYSIS

FF-02 06. SAMPLING SOIL, SED & SOLID WASTE

FF-02 06 01. SURFACE SOIL

FF-02 06 01 01. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory Sampling.

USR AA <01954 76 > TPH, In-field Test

> 8015, TRPH - total recoverable
petroleum hydrocarbons - mod

1.00 EA N/A

3.00 EA N/A

16.00 HR N/A

USR AA <01954 76

Analyses cost in detail.

0.00
0.00 0.00

0 0

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

USR AA <01954 76 > Sample Labor - 2 men

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

FF-02 11. GEOTECHNICAL TESTING

FF-02 11 01. Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define tank size and

location, as well as in adjacent piping. Cost based on quote from GeoRecon,
Seattle, for doing several tanks at once.

Geophysical Survey 2.00 EA

GEOTECHNICAL TESTING

0.00 161.70 0.00 161.70
0 162 0 162

0.00 0.00 135.00 135.00
0 0 405 405

0.00
0

0.00 0.00
0 0

30.00
480

0 480 0 162 405 1,047

0 480 0 162 405 1,047

0 480 0 162 405 1,047

0

0

0

0

0

0

MONITOR, SAMPLE, TEST, ANALYSIS

161.70 0

135.00

30.00

0 560 560 280.00

0 560 560

162 965 1,6070 480 0

I
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FF-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

FF-10. TANKS/MISC DEMOLITION & REMOVAL

FF-10 02. TANK REMOVAL

FF-10 02 01. UST Tank Excavation & Removal
There are two Oil storage tanks of unknown volume.

4,000 gaL volne, made from steel.
Assume each tank of

L USR AA <02220 0000 >

L USR AA <02220 0000 >

Excavate soil around UST
Assumes 8' D x 10' L tank, with 200.00 CY XXQMV
tank taking up 25 CY.

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 2 Hrs each tank. Allow
$500 for tank disposal.

USR AA <02220 0000 > Remove/dispose of 1,000 gal oil
Allow $500 for disposal.

UST Tank Excavation & Removal

4.00 HR XXQMV

1.00 LS

2.00 EA

0.08
25.00 16

1.00
2.00

8

2.02
403

1.68
335

50.42 41.89
202 168

0.00 0.00
0.00 0 0

24 605

0.00
0

503

0.00 0.00
0 0

0.00 250.00
0 1,000

3.69
738

342.31
1,369

0.00 500.00 500.00
0 500 500

0 1,500 2,608

FF-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow two (2) days for
removal of both tanks.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 10Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Mediun Weight, Gloves

HTW AA <01951 5726 >

USR AA <01957 3105 >

M HTW AA <01957 4301 >

Half-Mask Air Purifying
Respirators

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

8 Ft x 36 Ft, 2 Showers, 2 Wail
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

8.00 EA N/A

8.00 EA N/A

8.00 PR N/A

8.00 EA k/A

2.00 DAY ULABA

2.00 DAY N/A

0.00 0.00
0.00 0 0

11.50
92

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 18

0.00 0.00 0.00
0.00 0 0 0

10.00
0.13 20

0.00

16.00 EA N/A 0.00

0.00
0

0.00
0

234.30
469

0.00
0

0.00
0

1.45
3

0.00
0

0.00
0

0.00
0

7.55
60

0.00
0

0.00
0

0.00
0

0.00
0

19.94 0.00
160 0

34.83 0.00
70 0

26.95 0.00
54 0

25.87 0.00
414 0

3.69

342.31

500.00

1303.86

N)
ON

11.50
92

7.55
60

2.30
18

19.94
160

270.58
541

26.95
54

25.87
414

11.50

7.55

2.30

19.94

270.58

26.95

25.87
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FF-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

2.00 DAY N/A

2.00 DAY

FF-10 02 05. Site Re-grading
Allow for refill of tank hole and site re-grading after site

clean.

0.00
0.00 0.00 0.00

0 0 0
0.00 100.00 100.00

0 200 200

20 469 113 757 200 1,539

is certified

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

1.00 DAY XXQNA

1.00 DAY

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

14.00
0.13 14

14

58

58

365.22
365

365

1,439

1,439

126.91 0.00
127 0

127 0

743

743

757

757

/ (

100.00

769.66

0.00
0

0

1,700

1,700

492.13
492

492

4,639

4.639

492.13

492.13o

t
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FF-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

FF-14. THERMAL TREATMENT

FF-14 01. INCINERATION

FF-14 01 01. SOLIDS PREPARATION AND HANDLING

FF-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

FF-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also Is a
item covers 4 personnel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USA AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wait
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

0 PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

1.00 DAY ULABA

1.00 DAY N/A

1.00 DAY N/A

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0.00 0 0

10.00 234.30
0.13 10 234

0.00
0.00

0

11.50
46

0.00
0

2.30
9

1.45
1

0.00 0.00
0 0

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00
0 0

7.55
30

0.00
0

34.83
35

0.00
0

0.00
0

0.00
0

26.95 0.00
27 0

0.00
0

100.00
100

FF-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow %0.50/SY for disposal.

134.00 SY ULARC 555.56
0.01

1I
0.15 0.00

20 0

FF-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site. Excavate, haut, and stockpile

at incinerator site.

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

0.08 2.03
3 91

0.60
27

0.00 0.00
0 0

2.63
118

11.50
46

7.55
30

2.30
9

270.58
271

26.95
27

100.00
100

11.50

7.55

2.30

270.58 3

26.95

100.00

0.27
36

0.50
67

0.92
123 0.92

USR AA <02225 2112
2.6344.80 CY CODEG 20.00
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FF-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LAR EQUIP MAT OTHER TOTAL COST UNIT COST--------------------------------------------------------------------------------------------------------------------------------.............................

USR AA <02225 3104 > Haut, 12 CY Truck, 1-Mi one-way
20 MPH, 4 CycLes/Hr 44.80 CY COEID 25.00

0.04
2

1.06 0.92
47 41

0.00 0.00
0 0

FF-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: 1325/Ton = 5487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: 1325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == S487.50/LCY

44.80 LCY
0.00 0.00

0.00 0 0
0.00

0
0.00 487.50 487.50

0 21,840 21,840

FF-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

N USR AA <02221 6001

> Spread clean soil, 12' Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Hr, haul in random-fitl

> Spread Random FilL, 6" Layer,
Without Compaction

On-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

JA Jones Oil Storage Tanks (2)

40.73 CY CODTE

15.15 CY COEID

15.15 CY CUDTE

40.00 CY

30.00
0.04

2
1.19

48

0.05 1.32
20.00 1 20

1.46
59

1.15
17

0.04 1.19 1.46
30.00 1 18 22

19 479 223

19 479 223

19 479 223

19 479 223

77 2,397 966

0.00 0.00
0 0

3.77 0.00
57 0

0.00
0

185

185

185

185

1,104

0.00
0

22,007

22,007

22,007

22,007

24,672

1.97
88 1.97

487.50

0

2.65

6.24

2.65
108

6.24
95

2.65

572.35

2.65
40

22,894

22,894

22,894

22,894

29,140
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1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

GG. 1262 Transformer Pad

TIME 09:20:06

DETAIL PAGE 29

GG-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

GG. 1262 Transformer Pad
Waste Site: 1262 Transformer Pad

Site Considerations:
Soil Sampling

Potential Remedial Activity:
Sampie Soil (PCB's), Remove Pad & Soil (6x6 conc pad & soil, 10 CY)
GG-02. MONITOR, SAMPLE, TEST, ANALYSIS

GG-02 06. SAMPLING SOIL, SED & SOLID WASTE

GG-02 06 01. SURFACE SOIL

GG-02 06 01 01. PCB Soil Samples & Analyses
Sample & analyze soiL for PCBs. Two in-field tests at 1340.

men for 1/2 day for sampling (8 Mrs 8 $30/Kr).
PCB Soil Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

Allow 2

0 240 10 340 0 590

0 240

0 240

0 240

10

10

10

340
340

340

0

0

0

590

590
590
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GG-08. SOLIDS COLLECTION & CONTAINMENT QUANTY LION CREW ID OUTPUT MNHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

GG-08. SOLIDS COLLECTION & CONTAINMENT

GG-08 01. EXCAVATION

GG-08 01 01. Excav/Load Cont. Soil & Conc Pad
Quantity of 1 CY for concrete pad given by Env Engr.

L USR AA <02220 0000 >

USR AA <02220 0000 >

Excavate con. soil & demo pad
Quantity of con. soil and conc
pad given by Env Engr. Use a
1.2 swell factor.

Load excavated soil & conc pad
Load in 28-ton dump trucks -
DOT approved hazardous waste
hauler. Assume 3,100 Lb/bcy.

1.20 CY XXQMV

1.20 CY XXQMG

Excav/Load Cont. Soil & Conc Pad 1.00 CY

GG-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for dis

for transport and disposal from Chem. Waste Managem

USR AA <02220 0000 > Transport soil to Arlington, OR
1 cy x 3,100 Ib/cy 1.00 TR
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee 1.86 TO

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

0.40 10.08
5.00 0 12

5.00

8.38
10

0.20 5.42 11.65
0 7 14

1 19 24

0.00
0

0.00
0

0.00 0.00
0 0

0 0

posal there. Unit cost
tnt, Inc., Arlington.

0.00 0.00 0.00
0.00 0 0 0K

w

1.86 TON

1.00 EA

0.00
0.00

0
0.00 0.00

0 0

0.00 0.00 0.00
0.00 0 0 0

0.00

Transport Cont. Soils, Arlington 1.00 CY

0.00
0

0.00
0

0.00
0

0 0 0

0.00
0

400.00
400

0.00 134.00
0 249

0.00 30.00
0 56

0.00
0

0

300.00
300

1,005

GG-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class 0. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

1.00 EA N/A

1.00 EA N/A

0.00

0.00

0.00 0.00 11.50
0 0 12

0.00
0

0.00 0.00
0 0

18.46
22

17. D6
20

43

18.46

17.06

42.63 Q

t)

400.00 -

134.00

30.00

300.00

1005.04

400.00
400

134.00
249

30.00
56

300.00
300

1,005

0.00
0

7.55
8

0.00
0

0.00
0

11.50
12

7.55
8

11.50

7.55

It
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00-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LAIR EQUIP MAT OTHER TOTAL COST UNIT COST

....... I------------------------------------------------------------------------------------------ ------------------------------------- I----------------------

M KTW AA <01951 5501 > Butyt, Medium Weight, Gloves

HTW AA <01951 5726 > HaLf-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, GasoLine, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

MTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified CLass D

GG-08 01 04. Site Re-grading
Allow for site re-grading after site is

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

1.00 PR N/A

1.00 EA N/A

0.25 DAY ULABA

0.25 DAY N/A

2.00 EA N/A

0.25 DAY N/A

0.25 DAY

certified clean.

0.50 DAY XXQNA

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

0.00 0.00
0.00 0 0

0.00

0.13

0.00

0.00
0

0.00
0

2.30
2

0.00
0

10.00 234.30 1.45
3 59 0

0.00
0

0.00
0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0 0

19.94 0.00
20 0

2.30
2

19.94
20

34.83 0.00 270.58
9 0 68

26.95 0.00
7 0

25.87 0.00
52 0

0.00
0

100.00
25

3 59 14 95 25

14.00 365.22
0.13 7 183

7 183

10 260

10 260

126.91
63

63

0.00 0.00
0 0

0 0

102 95

102 95

1,030

1,030

26.95
7

25.87
52

100.00
25

2.30

19.94

270.58

26.95

25.87 e
0

100.00 _

192 769.66 tN

492.13
246

246

1,486

1,486

492.13

2 9

'SD'
00
\.0
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GG-14. THERMAL TREATMENT CUANTY U04 CREW ID OUTPUT MNRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

GG-14. THERMAL TREATMENT

GG-14 01. INCINERATION

GG-14 01 01. SOLIDS PREPARATION AND HANDLING

GG-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

GG-14 01 01 01 01. PPEquip, Class D
Assune workers in Class

site. Included also is a
item covers 4 personnel.

M MTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of l0Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M ITW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 12

0.00
0

0.00
0

0.00 2.30
0 2

10.00 234.30 1.45
0.13 3 59 0

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 0.00 0.00
0 0 0

0.00 0.00
0 0

7.55 0.00
8 0

0.00 0.00
0 0

11.50
12

7.55
8

2.30
2

34.83 0.00 270.58
9 0 68

26.95 0.00
7 0

0.00 100.00
0 25

26.95
7

100.00
25

GG-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

30.15 SY ULABC 555.56
0.01 0.15

0 4

GG-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site. Excavate, haul, and stockpile

at incinerator site.

USR AA <02225 2112 > Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr 10.08 CY CODEG 20.00

0.08 2.03
1 20

0.60
6

0.00 0.00
0 0

9 ' 1

11.50
0

7.55

2.30

270.58

26.95

100.00

0.00
0

0.27
8

0.50
15

0.92
28 0.92

2.63
26 2.63

I
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GG. 1262 Transformer Pad

TIME 09:20:06

DETAIL PAGE 33

GG-14. THERMAL TREATMENT GUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-------------------------------------------- ----------------------------------------------------------------------------------------------------------------

USR AA <02225 3104 > Haut, 12 CY Truck, 1-Mi one-way
20 MPH, 4 CycLes/Hr 10.08 CY COEID 25.00

0.04
0

1.06 0.92
11 9

0.00 0.00
0 0

GG-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
ST/H/.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

10.08 LCY

GG-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 61 Layer of random fill.

USR AA <02221 6002 > Spread clean soil, 12" Layers
Without compaction

USR AA <02225 3104 > Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

M USR AA <02221 6001 > Spread Random FiLL, 6" Layer,
Without Compaction

On-site Incineration

0.00 0.00 0.00
0.00 0 0 0

0.00 487.50
0 4,914

to incinerator site. Soil is then covered

9.16 CY CDTE

3.41 CY COEID

3.41 CY CODTE

9.00 CY

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1262 Transformer Pad

30.00

20.00

30.00

0.04
0

0.05
0

0.04
0

1.19
11

1.32
4

1.46
13

1.15
4

1.19 1.46
4 5

5 114 52

5 14 52

5 114 52

5 114

15 613

52

163

0.00 0.00
0 0

3.77 0.00
13 0

0.00 0.00
0 0

44 4,954

44- 4,954

44 4,954

44 4,954

479 5,984

1.97
20

487.50
4,914

1.97

487.50

e

2.65

6.24

2.65

573.70

2.65
24

6.24
21

2.65
9

5,163

5,163

5,163
5,163

7,239
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U.S. Army Corps of Engineers
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
HR. 1262 Solvents Tanks (4)

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 34

HH-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOS CREW ID OUTPUT MHRS LAHR EQUIP MAT OTHER TOTAL COST UNIT COST------------------------------------------------------------------------------------------------------------------------------- ----------------- ...........

HR. 1262 SoLvents Tanks (4)
Waste Site: 1262 SoLvent Tanks (4), Last contained Carbon Tetrachloride,

Site Considerations:
Soil SampLing, Evaluate Existing Groundwater Data.
Tank D-25, 20 gal
Tank 0-26, 100 gal
Tanks D-32, 2 9 1,125 gal

Potential Remedial Activity:
Remove USTs, Ship Soil to TSDF (40 CY given)

HH-02. MONITOR, SAMPLE, TEST, ANALYSIS

HH-02 06. SAMPLING SOIL, SED & SOLID WASTE

HK-02 06 01. SURFACE SOIL

HH-02 06 01 02. Confirmatory Sampting & Analyses
Confirmatory Sampling & Analyze soil.

USR AA <01954 76 > 8240, VOA - volatile organics, S

USR AA <01954 76 > Sample Labor - 2 men

Analyses cost below.

8.00 EA N/A

16.00 HR N/A
Confirmatory Sampling & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00 0.00
0.00 0 0 0

0.00 30.00
0.00 0 480

0 480

0 480

o 480

0 480

0.00
0

0

0.00 205.00
0 1,640

0.00
0

0

0 0

0

0

e

205.00

30.00
0.00

0

1,640

1,640

1,640

1,640

205.00
1,640

30.00
480

2,120

2,120

2,120

2,120

I'
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

NH. 1262 Solvents Tanks (4)

TIME 09:20:06

DETAIL PAGE 35

HH-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

HH-10. TANKS/MISC DEMOLITION & REMOVAL

HH-10 02. TANK REMOVAL

HH-10 02 01. UST Tank Excavation & Removal
There are four (4) solvent tanks of various volume (20 gal - 1,125 gaL).

Use a tank excavation volume of 1,500 gal, assume made from steel.

L USR AA <02220 0000 >

L USR AA <02220 0000 >

Excavate soil around UST
Estimate average excavation of
50 CY, the tank taking up 10 CY

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 2 Hrs average each tank.
Allow S500/ea tank for disposal

UST Tank Excavation & Removal

200.00 CY XXQMV

8.00 MR XXQMV

4.00 EA

0.08
25.00 16

2.00
1.00 16

2.02
403

50.42
403

1.68
335

41.89
335

32 807 670

0.00
0

0.00
0

0.00 250.00
0 2,000

0 2000

3.69
738

342.31
2,738

3.69

342.31

3,477 869.24

NH-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow two (3) days for
removal of four tanks.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Sag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

HTW AA <01951 5726 >

USR AA <01957 3105 >

M HTW AA <01957 4301 >

Half-Mask Air Purifying
Respirators

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and

12.00 EA N/A

12.00 EA N/A

12.00 PR N/A

12.00 EA N/A

3.00 DAY ULABA

3.00 DAY N/A

24.00 EA N/A

3.00 DAY N/A

0.00
0.00

0
0.00

0
11.50

138

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00
0

0.00
0

10.00
0.13 30

0.00
0.00

0

0.00 2.30
0 28

0.00
0

234.30
703

0.00
0

0.00
0

1.45
4

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0 0

7.55 0.00
91 0

0.00 0.00
0 0

19.94
239

34.83
104

26.95
81

0.00
0

0.00
0

0.00
0

25.87 0.00
621 0

0.00
0

100.00
300

11.50

7.55

2.30

19.94

270.58

26.95

25.87

100.00

11.50
138

7.55
91

2.30
28

19.94
239

270.58
812

26.95
81

25.87
621

100.00
300
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
HH. 1262 Solvents Tanks (4)

TIME 09:20:06

DETAIL PAGE 36

HH-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UL CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---------------------------------------- ------------------ --------------------------------------------------------------------------------------------------

equipment/vehicLe decon water.

PPEquip, Modified Ctass D 3.00 DAY

HH-10 02 05. Site Re-grading
Allow for refit of tank hoLe and site re-grading after site is certified

clean.

L USR AA <02220 0000 > Use 03 Dozer Excavation crew

Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

1.00 DAY XXQNA

1.00 DAY

30 703 170 1,136 300 2,309

14.00 365.22
0.13 14 365

14 365

126.91 0.00
127 0

127 0

0.00
0

0

76--- 1,875-- 967--- 1,136--- 2,300--

76 1,875 967 1,136 2,300

492.13
492

492

6,278

If

913j1

769.66

492.13

492.13

Cv

0
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

HH. 1262 Solvents Tanks (4)

TIME 09:20:06

DETAIL PAGE 37

HH-14. THERMAL TREATMENT QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

HH-14. THERMAL TREATMENT

HH-14 01. INCINERATION

HH-14 01 01. SOLIDS PREPARATION AND HANDLING

MH-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

HH-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediu. Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow 1100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.67 EA N/A

2.67 EA N/A

2.67 PR N/A

0.67 DAY ULABA

0.67 DAY N/A

0.67 DAY N/A

0.00 0.00 11.50
0.00 0 0 31

0.00

0.00

0.00 0.00 0.00
0 0 0

0.00
0

0.00 2.30
0 6

10.00 234.30
0.13 7 156

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

1.45
1

0.00
0

0.00
0

0.00
0

7.55
20

0.00
0

34.83
23

26.95
18

0.00
0

0.00
0

0.00
0

11.50
31

7.55
20

2.30
6

0.00 270.58
0 180

0.00
0

26.95
18

0.00 100.00 100.00
0 67 67

1H-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

134.00 SY ULABC 555.56
0.01

1
0.15 0.00

20 0
0.27 0.50

36 67

HK-14 01 01 01 02A. Excavate, haul to Incinerator
Assiuie incinerator within a mile of site. Excavate, haut, and stockpile

at incinerator site.

USR AA <02225 2112 0.08 2.03 0.60
20.00 3 91 27

> Excavate & Load, 1-CY Backhoe,
Med att, 20 CY/Hr

0.00
0

0.00
0

2.63
118

11.50

7.55

2.30

270.58

26.95

100.00

0.92
123 0.92

2.6344.80 CY CODEGS
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U.S. Army Corps of Engineers
PROJECT 0SI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
HH. 1262 Solvents Tanks (4)

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 38

HH-14. THERMAL TREATMENT CUANTY UIN CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <02225 3104 > Haut, 12 CY Truck, 1-Mi one-way
20 MPH, 4 Cycles/Hr 44.80 CY CDEID

HH-14 01 01 01 028. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

44.80 LCY
0.00 0.00

0.00 0 0
0.00

0
0.00 487.50 487.50

0 21,840 21,840

HH-14 01 01 01 02C. Disposal, On-site
Assume clean soit spread close

with a 6" layer of random fill.

USR AA <02221 6002 >

USR AA <02225 3104 >

M USR AA <02221 6001 >

Spread clean soiL, 12" Layers
Without Compaction

Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

Spread Random Fill, 6" Layer,
Without Compaction

On-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1262 Solvents Tanks (4)

to incinerator site. Soil is then covered

40.73 CY CODTE

15.15 CY COEID

15.15 CY CODTE

40.00 CY

30.00

20.00

0.04
2

0.05
1

0.04
30.00 1

16

16

16

16

92

1.19
48

1.32
20

1.19
18

400

400

400

400

2,755

1.46
59

1.15
17

1.46
22

205

205

205

205

1,172

0.00
0

0.00
0

3.77 0.00
57 0

0.00
0

155

155

155

155

1,291

0.00
0

21,974

21,974

21,974

21,974

25,914

25.00
0.04

2
1.06

47
0.92

41
0.00

0
0.00

0
1.97

88 1.97

487.50

ed

2.65
'C

6.24 0'

2.65

568.33

2.65
108

6.24
95

2.65
40

22,733

22,733

22,733

22,733

31,131

I
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

II. 1226 Suspect Waste Oil Disposal

TIME 09:20:06

DETAIL PAGE 39

11-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

II. 1226 Suspect Waste Oil Disposal
Waste Site: 1226 Suspect Waste OIL Disposal Area

Site Considerations:
50 x 50 x 3

Potential Remedial Activity:
Take soil sasples, Remove waste (275 CY to TSDF)
11-02. MONITOR, SAMPLE, TEST, ANALYSIS

11-02 06. SAMPLING SOIL, SED & SOLID WASTE

11-02 06 01. SURFACE SOIL

11-02 06 01 02. Confirmatory Samples & Analyses
Confirmtory sample & analyses.

USR AA <01954 76 > TPH, In-field test

USR AA <01954 76 > PCB, In-fieLd test

USR AA <01954 76 > 8080, PCB - soil

USR AA <01954 76

USR AA <01954 76

> 8015, TRPH - total recoverable
petroleum hydrocarbons - mods

> Sample Labor - 2 mn

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

See detail for analysis cost.

2.00 EA N/A

2.00 EA N/A

2.00 EA N/A

2.00 EA N/A

16.00 HR N/A

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

0 480

. 480

0 480
0 480

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0

0

0

161.70
323

0.00
0

183.26 0.00
367 0

0.00
0

0.00
0

0.00
0

690

690

690

690

95.00
190

135.00
270

0.00
0

460

460

460
460

161.70

183.26

95.00

135.00

30.00

161.70
323

183.26
367

95.00
190

135.00
270

30.00
480

1,630

1,630
1,630

1,630
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
11. 1226 Suspect Waste Oil Disposal

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 40

I-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

11-08. SOLIDS COLLECTION & CONTAINMENT

11-08 01. EXCAVATION

1I-08 01 01. Excav/Load Contaminated Soils
Quantity of 5 CY of solid wastes given by Env Engr.

L USR AA <02220 0000 > Excavate/load solid waste
Quantity of 250 CY given by Env
Engr. Use 1.1 swell factor.

Excav/Load Contaminated Soils

5.50 CY XXQMV

5.00 Cy

0.20 5.04
10.00 1 28

4.19
23

0.00 0.00
0 0

1 28 23 0 0 51

11-O8 01 02. Transport Cont. Soils, Arlington
Transport solid waste to Arlington for disposal there.

transport and disposal from Chem. Waste Management, Inc.,

USR AA <02220 0000 > Transport soil to Arlington, OR
Assume this 5 CT will be
combined with another truck
Load.

USR AA <02220 0000 > Disposal of waste to landfill
Disposal fee.

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.
55 gal = 8.5 CF x 10 ea/27 CY/CF
x 1.55 Ton/CY = 5 Ton.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

1.00 TRK

8.53 TON

8.53 TON

1.00 EA

Transport Cont. Soils, Arlington 5.00 CY

Unit cost for
Arlington.

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00 0

0

0.00
0

0

0.00
0

0

0.00 400.00
0 400

0.00 134.00
0 1,142

0.00 30.00
0 2S6

0.00
0

0

300.00
300

2,098

11-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Mediun Weight, Gloves

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 46

0.00
0

0.00
0

0.00
0

2.30
9

0.00
0

7.55 0.00
30 0

0.00 0.00
0 0

f

9.23
51 9.23

10.15

400.00

134.00

30.00

300.00

419.62

400.00
400

134.00
1,142

30.00
256

300.00
300

2,098

0.00
0

11.50
46

7.55
30

2.30
9

11.50

7.55

2.30

t
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

1]. 1226 Suspect Waste OIL DisposaL

TIME 09:20:06

DETAIL PAGE 41

11-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

--------------------------------------------------------------------------------------------------------------------------------------- ------------- -------

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Watt
Fans (Monthly RentaL)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Attowance.
Atlow $100/day for disposal of
personnet protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

8.00 EA N/A

1.00 DAY N/A

1.00 DAY

11-08 01 04. Site Re-grading
Attow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew
0.25 DAY XXQNA 0.13

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

0.00 0.00 0.00
0.00 0 0 0

10.00 234.30 1.45
0.13 10 234 1

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

0.00
0.00

0

0.00
0

0.00 0.00
0 0

19.94
80

0.00
0

19.94
80

34.83 0.00 270.58
35 0 271

26.95 0.00
27 0

25.87 0.00
207 0

26.95
27

25.87
207

0.00 100.00 100.00
0 100 100

10 234 57 379 100 770

14.00 365.22 126.91
4 91 32

4 91 32

15 353

15 353

0.00
0

0

0.00
0

0

492.13
123

123

111 379 2,198 3,042

19.94

270.58

26.95

25.87

100.00

769.66 0

4 o

492.13

111l 379 2,198 3,042
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Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 42

11-14. THERMAL TREATMENT GUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---- ------------........................................................................................................................................

11-14. THERMAL TREATMENT

11-14 01. INCINERATION

11-14 01 01. SOLIDS PREPARATION AND HANDLING

11-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

11-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediuu Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

7.33 EA N/A

7.33 EA N/A

7.33 PR N/A

1.83 DAY ULABA

1.83 DAY N/A

1.83 DAY N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

10.00
0.13 18

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

234.30
430

0.00
0

11.50
84

0.00
0

2.30
17

1.45
3

0.00
0

0.00 0.00
0 0

0.00
0

0.00
0

7.55 0.00
55 0

0.00 0.00
0 0

11.50
84

7.55
55

2.30
17

34.83 0.00 270.58
64 0 496

26.95 0.00
49 0

26.95
49

0.00 100.00 100.00
0 183 183

11-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

921.25 SY ULABC 555.56
0.01 0.15

6 136
0.00

1I
0.27 0.50

248 461

11-14 01 01 01 02A. Excavate, haul to Incinerator
Assume incinerator within a mile of site. Excavate, haut, and stockpile

at incinerator site.

USR AA <02225 2112 > Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

0.08
20.00 23

2.03 0.60
625 184

0.00 0.00
0 0

11.50

7.55 O

2.30

270.58

26.95

100.00

0.92
846 0.92

2.63
809308.00 CY CODEG 2.63
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U.S. Army Corps of Engineers

PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

Ii. 1226 Suspect Waste Oil Disposal

TIME 09:20:06

DETAIL PAGE 43

11-14. THERMAL TREATMENT QUANTY UO4 CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
............................................................................................................................................--------- 

------

USR AA <02225 3104 > Haul, 12 CY Truck, 1-Mi one-way
20 MPH, 4 Cycles/Hr 308.00 CY COEID

0.04
25-00 12

1.06
325

0.92
282

0.00 0.00
0 0

11-14 01 01 01 026. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and S325/Ton = $487.50/LCY

308.00 LCY

11-14 01 01 01 02C. Disposal, On-site
Assume clean soit spread close

with a 6" layer of random fill.

USR AA <02221 6002 >

USR AA <02225 3104 >

M USR AA <02221 6001 >

Spread clean soil, 12" Layers
Without Compaction

Haul, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haut in random-fiLL

Spread Random Fill, 6" Layer,
Without Compaction

on-site Incineration

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

1226 Suspect Waste Oil Disposal

0.00 0.00
0.00 0 0

0.00
0

0.00 487.50 487.50
0 150,150 150,150

to incinerator site. Soit is then covered

280.00 CY CODTE

104.17 CY COEID

104.17 CY CODTE

275.00 CY

0.04
30.00 12

20.00
0.05

5

0.04
30.00 4

81

81

81

81

95

1.19 1.46
332 408

1.32 1.15
137 119

152

1,250

1,250

1,250

1,250

1,362

1.19
124

2,109

2,109

2,109

2,109

2,942

3.77 0.00
393 0

USR AA <02080 0501 >

1.97
607 1.97

0.00
0

0.00
0

487.50

0

2.65

6.24

2.65

563.50

0.00
0

810

810

810

810

1,879

2.65
741

6.24
650

2.65
276

154,963

154,963

154,963

154,963

159,634

0.00
0

150,794

150,794

150,794

150,794

153,452
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI
JJ. JA Jones Steam Plant Drain Pad

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 09:20:06

DETAIL PAGE 44

JJ-02. MONITOR, SAMPLE, TEST, ANALYSIS GUANTY UO CREW ID OUTPUT MHRS LAIR EQUIP MAT OTHER TOTAL COST UNIT COST

JJ. JA Jones Steam Plant Drain Pad
Waste Site: JA Jones steam plant drain pad

Site Considerations:
45 x 80 concrete pad

Potential Remedial Activity:
Take soil samples, Remove waste

JJ-02. MONITOR, SAMPLE, TEST, ANALYSIS

JJ-02 06. SAMPLING SOIL, SED & SOLID WASTE

JJ-02 06 01. SURFACE SOIL

JJ-02 06 01 02. Confirmatory Samples & Analyses
Confirmatory sample & analyses.

USR AA <01954 76 > pH

USR AA <01954 76 > TPH, In-field test

USR AA <01954 76 > Saple Labor - 2 men

See detail for analysis cost.

4.00 EA N/A

1.00 EA N/A

8.00 HR N/A

Confirmatory Samples & Analyses

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 30.00
0.00 0 240

0 240

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

JJ-02 11. GEOTECHNICAL TESTING

0.00
0

0.00
0

0.00
0

0

0 240 0

0 240 0

0.00
0

161.70
162

15.00
60

0.00
0

0.00 0.00
0 0

162 60

162 60

162 60

15.00
60

161.70
162

30.00
240

462

462

462

15.00

161.70

30.00

a3

JJ-02 11 01. Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to try to determine

what Is under pad, as it has some questionable areas. Cost based on quote
from Geo Recon, Seattle, for doing several sites at once.

Geophysical Survey 1.00 EA

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

JA Jones Steam Plant Drain Pad

HANFORD: REMEDIATION

0 0

0 0

0 240

0 240

406 47,589

0 0 3,500

0 0

- 162

0 162

14,511 6,795

3,500

3,560

3,560

703,084

3,500 3500.00

3,500

3,962

3,962

771,979

t,
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PROJECT OS103R; HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** CREW BACKUP **

TIME 17:35:43

BACKUP PAGE 1

-......------------------------- ------------ - ---------------------- **** LABOR **** **** EQUIP ** TOTAL------------------------- - -

SRC ITEM ID DESCRIPTION NO. UOM RATE HOURS COST HOURS COST COST

-------------------------------------------------------------------------------------------------------------------------------------------------------------

CODEG 1 B-eqoprmed + 1 Backhoe Loader, 55 Hp PROD = 100% CREW HOURS = 23
MIL B-LABORER L Laborer (Semi-SkilLed) 0.50 HR 23.33 0.50 11.67 11.67
MIL B-EQOPRMEDF Eq Oper, Medium 1.00 HR 28.89 1.00 28.89 28.89
1IL L50CS002 E LDR,W/BH,WH,1.OCY FE BKT/24"DIP 1.00 HR 11.95 1.00 11.95 11.95
--------------- 1--------------------------------------------------- ---------- ----------------------------------

TOTAL 1.50 40.56 1.00 11.95 52.50

CODTE I B-eqoprmed + 1 Dozer, Cat D-6H, 165 Hp PROD = 100% CREW HOURS = 19
MIL B-EOPRMEDF Eq Oper, Medium 0.25 HR 28.89 0.25 7.22 7.22
NIL B-EQOPRMEDL Eq Oper, Medium 1.00 HR 28.39 1.00 28.39 28.39
MIL TIOCA010 E BLADE, ANGLE, HYDR, FOR D6 1.00 HR 4.05 1.00 4.05 4.05
NIL T15CA010 E DOZER,CWLR,D-6H,PS,(ADD BLADE) 1.00 HR 39.69 1.00 39.69 39.69

TOTAL 1.25 35.61 2.00 43.74 79.35

COEID 1 B-trkdvrhv + 1 Dump Truck, 12 Cy PROD = 100% CREW HOURS = 26
NIL B-TRKDVRHVL Truck Drivers, Heavy 1.00 HR 26.39 1.00 26.39 26.39
NIL T40XXO1O E TRUCK OPT,REAR DUMP BODY, 12 CY 1.00 HR 2.69 1.00 2.69 2.69
NIL T50G1016 E TRK, HWY, 3 AXLE, 41000 GVW, 6X 1.00 HR 20.21 1.00 20.21 20.21

--- --.. - - - - - - - ----- --- --- --- -- --- --- -- --- --- --- -- --- --- -- ---- -:-0--- ---- 6- -39- ---- --- - - - ----- --2- --0--- --- --4.2

TOTAL 1.00 26.39 2.00 22.90 49.29

ULABA 1 B-Laborer 4 SmalL TooLs PROD a 100% CREW HOURS = 114
NIL B-LABORER F Laborer (Semi-Skilled) 0.25 HR 23.83 0.25 5.96 5.96
NIL B-LABORER L Laborer (Semi-Skitled) 1.00 HR 23.33 1.00 23.33 23.33
NIL XMIXX020 E Small TooLs 0.13 HR 1.39 0.13 0.18 0.18 C

TOTAL 1.25 29.29 0.13 0.18 29.47

ULABC 3 B-Laborer + Smalt Tools PROD = 100% CREW HOURS = 2

NIL B-LABORER L Laborer (Semi-SkiLLed) 3.00 HR 23.33 3.00 69.99 69.99
NIL B-LABORER F Laborer (Semi-SkiLLed) 0.50 HR 23.83 0.50 11.92 11.92
NIL XMIXX020 E SmaLL TooLs 0.40 HR 1.39 0.40 0.56 0.56

TOTAL 3.50 81.91 0.40 0.56 82.46

XXQNG 1 X-eqoprmed + 1 Front End Ldr, 5-1/4 Cy, WheeL PROD = 100% CREW HOURS = 6
NIL L40CA007 E LDR,FE,WH, 5-1/4 CY ARTIC,980-C 1.00 HR 58.23 1.00 58.23 58.23
NIL X-EQOPRMEDL Outside Equip. Op. Medium 1.00 HR 27.09 1.00 27.09 27.09

TOTAL 1.00 27.09 1.00 58.23 85.32

XXQMV 1 X-eqoprmed + I Hydr. Excavator, 1-1/2 Cy, CwLr PROD = 100% CREW HOURS = 51
NIL H25JD009 E HYD EXCAV,CRWLR,1.5 CY BKT 1.00 HR 41.74 1.00 41.74 41.74

NIL XMIXX020 E SmalL Toots 0.11 HR 1.39 0.11 0.15 0.15
NIL X-LABORER L Outside Laborer 1.00 HR 23.33 1.00 23.33 23.33
NIL X-EQOPRMEDL Outside Equip. Op. Medium 1.00 HR 27.09 1.00 27.09 27.09

TOTAL 2.00 50.42 1.11 41.89 92.31
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Tue 23 Mar 1993 U.S. Army Corps of Engineers TIME 17:35:43
PROJECT OSIO3R: HANFORD: RENEDIATION - 1.4.10.1.1.23.03.2.2

1100-EN-3, Waste Site Cost Est., REVISED f/ OSI BACKUP PAGE 2
** CREW BACKUP **

----- ---- -------------------- ----------------- **** LABOR **** **** EQUIP **** TOTAL------------------------------------------
SRC ITEM ID DESCRIPTION NO. UO RATE HOURS COST HOURS COST COST

XXONA I X-eqopred + 1 Dozer, Cat D-3C, 65 Hp PROD = 100% CREW HOURS = 36
NIL T10CAOOI E BLADEPGER ANGLE TILT,FOR D3 1.00 HR 1.92 1.00 1.92 1.92
NIL TISCA003 E DOZER,CWLR,D-3C,PS,(ADD BLADE) 1.00 MR 13.94 1.00 13.94 13.94
NIL X-LABORER L Outside Laborer 0.50 HR 23.33 0.50 11.67 11.67
NIL X-EQOPRNEDL Outside Equip. Op. Mediua 1.00 HR 27.09 1.00 27.09 27.09
NIL X-EQOPRMEDF Outside Equip. Op. Medium 0.25 HR 27.59 0.25 6.90 6.90

TOTAL 1.75 45.65 2.00 15.86 61.52

( 
/,I
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI

** LABOR BACKUP **

TIME 17:35:43

BACKUP PAGE 3

...- ....--- --- -- T--------------------------------------------------------------------------------- **** TOTAL **** --------------
SRC LABOR ID DESCRIPTION BASE OVERTM TXS/INS FRNG TRVL RATE UO UPDATE DEFAULT HOURS
------------------------------------------------------------------------------------------------------------------------------------------------------------

NIL
NIL
NIL
NIL
NIL

B-EQOPRMED
B-LABORER
B-TRKDVRHV
X-EOPRMED
X-LABORER

Equipment Operator, Mediumn
Laborer/HeLper
Truck Drivers, Heavy
Outside Equipment Oper. Medium
Outside Laborer

28.39
23.33
26.39
27.09
23.33

0.0%
0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%
0.0%

0.00
0.00
0.00
0.00
0.00

0.00 28.39
0.00 23.33
0.00 26.39
0.00 27.09
0.00 23.33

HR
HR
HR
HR
HR

10/15/92
10/15/92
10/15/92
10/15/92
10/15/92

26.13
22.36
25.61
25.84
22.36

47
163

26
102
69

Tue 23 Mar 1993
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EN-3, Waste Site Cost Est., REVISED f/ OSI
** EQUIPMENT BACKUP **

Tue 23 Mar 1993 TIME 17:35:43

BACKUP PAGE 4

.................................... ... -------------------------------------------------------------------------- ** TOTAL **---------------------------------------------
SRC EQUIP ID DESCRIPTION DEPR CAPT FUEL FOG ED REP TR WR TR REP TOTAL UN HOURS

HYD EXCAV,CRWLR,1.5 CY BKT
LDR,FEWI, 5-1/4 CY ARTIC,980-C
LDRWBHN,WI1.CY FE BKT/24"OIP
BLADE,POGER ANGLE TILT,FOR 03
BLADE, ANGLE, HYDR, FOR D6
0OZER,CLR,D-3C,PS,(ADD BLADE)
DOZER,CWLR,0-6M,PS,(ADD BLADE)
TRUCK OPT,REAR DUMP BODY, 12 CY
TRK, HWY, 3 AXLE, 41000 GVW, 6X4
Small Toots

14.34
17.46
3.42
0.75
1.62
3.51

10.34
1.15
4.17
0.46

5.11
7.15
1.42
0.27
0.58
1.39
4.09
0.34
1.32
0.17

4.87 1.8
7.97 2.3
1.86 0.6

0.0
0.0

2.14 0.7
5.28 1.9

0.0
7.46 2.0
0.13 0.0

15.56
15.74
4.04
0.82
1.77
6.14

18.09
1.11
3.69
0.57

41.74
6.54 0.98 58.23
0.53 0.08 11.95

1.92
4.05
13.94
39.69
2.69

1.29 0.19 20.21
1.39

NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL

H25JD009
L40CA007
L50CS002
T1OCA001
TIOCAOIO
T15CA003
T15CAOIO
T40XXO1O
T50G016
XMIXX020

R
HR
HR
HR
HR
HR
HR
HR
MR
HR

51
6
23
36
19
36
19
26
26
21

t
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PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 1

** PROJECT SETTINGS **

ESTIMATE TYPE : A-Crews with

SALES TAX : 7.80%

DATE OF ESCALATION SCHEDULE

PROJECT DIRECT COST COLUMNS

Cot Type H L
Rep Width 8 10
Title MHRS LABR

PROJECT INDIRECT COST COLIENS

Cot Type 0 U
Rep Width 9 9
Title FOOH HOOH

PROJECT OWNER COST COLUMNS

Cot Type U U
Rep Width 12 12
Title S & A CONTG

PROJECT BREAKDOWN

PROJECT

Level 1

Level 2

Level 3

Level 4

Level 5

Level 6

ID

ID

ID

ID

ID

ID

ID

Length

2

2

2

2

4

4

Auto Reprice

10/01/93

E
10
EQU I P

M
12
MAT

U
10
OTHER

P B U
9 9 9

PROF BOND B&a TAX

X
0

(Unused)

X
0

(Unused)

Trait Level
Sep Title

- WastSite

Feature

SubFeat

CostLi

CostL2

CostL3

X
0

(Unused)

2nd View
Order

0

0

0

0

0

0

Owner Cost Level : 1



'1 0 1 4 I 3 1 8'l Q

Tue 23 Mar 1993 TIME 17:22:55U.S. Army Corps of Engineers
PROJECT OSIO3R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 2

** PROJECT SETTINGS **

2ND VIEW COLUMNS
Quantity Cotumn Width : 10

Cot Type
Rep Width
TitLe

x x
0 0

(Unused) (Unused)

Shadow X

X
0

(Unused)

x
0

(Unused)

x x X

x
0

(Unused)

x

DETAIL REPORT FORMATTING

PAGE OPTIONS

ROW OPTIONS

COLUMNS OPTIONS

UPB TITLES

Page Break Levels : 2
TabLe of Contents LeveLs : 3

0 12345 67

Print Titles at Levels
Print Totals at Levels
Print Notes at Levels

Print Unit Cost Row
Print Page Footer

Show Cost Codes

y
y
N
Y

Y y y y y y
y y y y y N

Y y y y y y y

Print Crew Id
Crew Output
Unit Cost

No. of Levels to Print
Bracket Titles With
Include titles Notes

:0

: y

92'!1

I
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PROJECT OS103R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OS!

Tue 23 Mar 1993 TIME 17:22:55

SETTINGS PAGE 3

** PROJECT SETTINGS **

OTHER REPORT FORMATTING

COLUMN TITLES FOR SUMMARY REPORTS

Cot"umn
Coltumn
CotLumn
CoLumn
ColumnI

Cotumn
Cotumn
Column
CoLumnt
Column

FOOH : JOB OFFICE OVERHEAD
HOOH : HOME OFFICE OVERHEAD
PROF PROFIT
BOND : PERFORMANCE BOND
B&O TAX : B & 0 AND OTHER TAXES

S & A :S & A
CONTG : CONTINGENCY
(Unused) :
(Unused) :
(Unused) :

STANDARD COLUMN WIDTHS

Quantity Coltuns
Total cost Columns
Unit Cost Columns

REPORT SELECTION

: 10
: 12
: 12

Project Settings
Contractor Settings

Link Listing

SUMMARY FEATURES

Round Totals Cotumn : T-Tens
Contingency Notes : Yes

Show Project Totals : Yes

Y
Y
N

Measurement Units : Original

REPORT FORMAT TYPE

Direct Indirect Owner

FOR LEVEL (S)

0 1 2 3 4 5 6

Detail :

Project
Contractor

Division
System

2nd View

Crew
Labor

Equipment

N
N
N
N
N

Y
Y
Y

Y
N
N
N

Y

N
N

N
Y
Y

Y
N
N
N

Y
N
N
N

N
N
N
N

Y
N
N
N

N
N
N
N

N
N
N
N

Y N N N N N N
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Tue 23 Mar 1993 U.S. Army Corps of Engineers
PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2

1100-EM-3, Waste Site Cost Est., REVISED f/ 0S1

TIME 17:22:55

SETTINGS PAGE 4

** OWNER SETTINGS **
......-------......-------------------------------------------------------------------- *ECALATN DATE*--- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

Project Information Record
GA MOBILIZATION/DEMOS & PREPWORK

OA-01
OA-01
OA-01

S & A
CONTINGENCY

MOBILIZATION AND PREPATORY WRK
01 MOB OF EQUIPMENT & PERSONNEL
01 01 Mob of Equipment & Facilities

S&A
CONTINGENCY

OA-01 03 SETUP/CONSTRUCT TEMP FACILITIES
GA-01 03 01 TRAILERS AND BUILDINGS

S&A
CONTINGENCY

OA-01 03 02
OA-01 03 02

~0A-0l 03 02

DECONTAMINATION FACILITIES
01 Personnel Decon Facilities

S&A
CONTINGENCY

02 Equip/VehicLe Decon Facilities
S & A
CONTINGENCY

GA-21 DEMOBILIZATION
0A-21 04 DEMOB OF EQUIPMENT & PERSONNEL
OA-21 04 01 bewmb Equipment/Facilities

S&A
CONTINGENCY

0B COE GA/SAFETY MONITORING
S & A
CONTINGENCY

0B-91 CA/Safety Monitoring
0B-91 01 GA/Safety Monitoring

S&A
CONTINGENCY

OC EM-03 Monitoring Wells
S & A
CONTINGENCY

OC-02 MONITOR, SAMPLE, TEST, ANALYSIS
OC-02 04 MONITORING WELLS
OC-02 04 01 WELL DRILLING & CONSTRUCTION
OC-02 04 01 01 4" Dia, Monitoring WeLL (70 LF)

S&A
CONTINGENCY

P
P

0
P

0
P

0
P

0
P

0
P

P
P

0
0

P
P

0
P

20.00
0.00

20.00

25.00

25.00

25.00

20.00

20.00
20.00

20.00
0.00

20.00

t
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PROJECT OSI03R: HANFORD: REMEDIATION - 1.4.10.1.1.23.03.2.2
1100-EM-3, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 5

** OWNER SETTINGS **
----------..----------------.-------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

OC-02 05 SAMPLING S.W./GROUNO WATER/L.W.
OC-02 05 02 GROUND WATER Sanpling

S & A 0
CONTINGENCY P 20.00

AA 1240 Suspect Spilt Area
S & A P 20.00
CONTINGENCY P 0.00

AA-02 MONITOR, SAMPLE, TEST, ANALYSIS
AA-02 06 SAMPLING SOIL, SED & SOLID WASTE
AA-02 06 01 SURFACE SOIL
AA-02 06 01 02 Confirmatory Samples & Analyses

S & A 0
CONTINGENCY P 20.00

AA-14 THERMAL TREATMENT
AA-14 01 INCINERATION
AA-14 01 01 SOLIDS PREPARATION AND HANDLING C
AA-14 01 01 01 On-site Incineration
AA-14 01 01 01 01 PPEquip, Class D

S & A 0
CONTINGENCY P 25.00

AA-14 01 01 01 03 Plastic Cover, Excavation Area
S &A 0
CONTINGENCY 0

AA-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AA-14 01 01 01 02B On-site incineration
S &A 0
CONTINGENCY P 30.00

AA-14 01 01 01 02C Disposal, On-site
S & A 0
CONTINGENCY P 30.00

6 1240 French Drain
S &A p 20.00
CONTINGENCY P 0.00

B8-02 MONITOR, SAMPLE, TEST, ANALYSIS
86-02 06 SAMPLING SOIL, SED & SOLID WASTE
B8-02 06 01 SURFACE SOIL
68-02 06 01 02 Confirmatory Samples & Analyses

S &A 0
CONTINGENCY p 20.00
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** OWNER SETTINGS **
----- ---- -- ------------------------------------------------------------------ *ESCALATNDATE*---*ESCALAT INDEX*-------------------- - -A---------S..AT...

ANOUNT PERCENT BEGIN END BEGIN END

BB-14 THERMAL TREATMENT
BB-14 01 INCINERATION
BB-14 01 01 SOLIDS PREPARATION AND HANDLING
BB-14 01 01 01 On-site Incineration
BB-14 01 01 01 01 PPEqiuip, Class D

S&A 0
CONTINGENCY P 25.00

98-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

BB-14 01 01 01 02A Excavate, hauL to Incinerator
S &A 0
CONTINGENCY P 30.00

BB-14 01 01 01 028 On-site Incineration
S aA 0
CONTINGENCY P 30.00

B-14 01 01 01 02C Disposal, On-site
S-& A 0
CONTINGENCY P 30.00

CC 1212/1227 Suspect Battery Acid
S & A P 20.00 C
CONTINGENCY P 0.00

CC-02 MONITOR, SAMPLE, TEST, ANALYSIS
CC-02 06 SMWLING SOIL, SBED & SOLID WASTE
CC-02 06 01 SURFACE SOIL
CC-02 06 01 02 Confirmatory Samples & Analyses

Sa A 0
CONTINGENCY P 20.00

CC-08 SOLIDS COLLECTION & CONTAINNENT
CC-08 01 EXCAVATION
CC-08 01 01 Excav/Load Contaminated Soils

S &A 0
CONTINGENCY P 40.00

CC-08 01 02 Transport Cont. Soils, Arlington
S &A 0
CONTINGENCY P 25.00

CC-08 01 03 PPEquip, Modified Class D
Sa A 0
CONTINGENCY P 20.00

a
I-
N
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** OWNER SETTINGS **
--------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
--------------------------------------------------------------------------------------------------------------------------------------------------------------

CC-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

DD 1218 Service Station
S & A
CONTINGENCY

DD-02
DD-02
DD-02
DD-02

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 01 Confirmatory Samples & Analyses

S & A
CONTINGENCY

DD-02 11 GEOTECHNICAL TESTING
DD-02 11 01 Geophysical Survey

aL&A

DD-10
DD-10

0DD- 10

CONTINGENCY

TANKS/MISC DEMOLITION & REMOVAL
02 TANK REMOVAL
02 01 UST Tank Excavation & Removal

S & A
CONTINGENCY

OD-10 02 04 PPEquip, Modified Class D
S&A
CONTINGENCY

DD-10 02 05 Site

DD-14
DD- 14
DD-14
DD-14
DD-14

0
P

0
P

0
P

Re-grading
S & A
CONTINGENCY

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration
01 01 01 01 PPEquip, Class D

S & A
CONTINGENCY

DD-14 01 01 01 03 Plastic Cover, Excavation Area
S &A
CONTINGENCY

DD-14 01 01 01 02A Excavate, haul to Incinerator
S&A
CONTINGENCY

0
0

0
P

20.00
0.00

20.00

25.00

25.00

20.00

25.00

25.00

30.00
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** OWNER SETTINGS **
------------------------------------------------------------------------------------------ *ESCALATN DATE* --- *ESCALATM INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

00-14 01 01 01 028 On-site Incineration
S&A 0
CONTINGENCY P 30.00

00-14 01 01 01 02C DisrosaL, On-site
SC A 0
CONTINGENCY P 30.00

EE 1208 Sanclast Area
S & A
CONTINGENCY

EE-02 MONITOR, SAMPLE, TEST, ANALYSIS
EE-02 06 SAMPLING SOIL, 5ED & SOLID WASTE
EE-02 06 01 SURFACE SOIL
EE-02 06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY

EE-08 SOLIDS COLLECTION & CONTAIlMENT
EE-08 01 EXCAVATION
EE-08 01 01 Excav/Load Contaminated Soils

S & A
CONTINGENCY

EE-08 01 02 Transport Cont. Soils, Arlington
S & A
CONTINGENCY

EE-08 01 03 PPEquip, Modified Class D
S & A
CONTINGENCY

EE-08 01 04 Site Re-grading
S & A
CONTINGENCY

FF JA Jones Oil Storage Tanks (2)
S & A
CONTINGENCY

FF-02 MONITOR, SAMPLE, TEST, ANALYSIS
FF-02 06 SAMPLING SOIL, SED & SOLID WASTE
FF-02 06 01 SURFACE SOIL
FF-02 06 01 01 Confirmatory Samples & Analyses

S & A
CONTINGENCY

FF-02 11 GEOTECHNICAL TESTING

20.00
0.00

20.00 0

\0

30.00

25.00

20.00

25.00

20.00
0.00

20.00

I f
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** OWNER SETTINGS **
-------------------------------------------------------------------------------------------- *ESCALATN DATE*--- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
..............................................................................................................................................................

FF-02 11 01 GeophysicaL Survey
S &A 0
CONTINGENCY P 25.00

FF-10 TANKS/MISC DEMOLITION & REMOVAL
FF-10 02 TANK REMOVAL
FF-10 02 01 UST Tank Excavation & RemovaL

S & A. 0
CONTINGENCY P 25.00

FF-10 02 04 PPEquip, Modified Class D
S &A 0
CONTINGENCY P 20.00

FF-10 02 05 Site Re-grading
S & A 0
CONTINGENCY P 25.00

FF-14 THERMAL TREATMENT t
FF-14 01 INCINERATION
FF-14 01 01 SOLIDS PREPARATION AND HANDLING

6,FF-14 01 01 01 On-site Incineration
FF-14 01 01 01 01 PPEquip, CLass 0

LA S&A 0
CONTINGENCY P 25.00

FF-14 01 01 01 03 Plastic Cover, Excavation Area
S &A 0
CONTINGENCY 0

FF-14 01 01 01 02A Excavate, haul to Incinerator
S &A 0
CONTINGENCY P 30.00

FF-14 01 01 01 02B On-site Incineration
S & A 0
CONTINGENCY P 30.00

FF-14 01 01 01 02C DisrsaL, On-site
S FA a
CONTINGENCY P 30.00

GO 1262 Transformer Pad
S & A P 20.00
CONTINGENCY P 0.00

GG-02 MONITOR, SAMPLE, TEST, ANALYSIS
GG-02 06 SAMPLING SOIL, SED & SOLID WASTE
GG-02 06 01 SURFACE SOIL
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** OWNER SETTINGS **
................................---------------------.....------------------------------ *ESCALATN DATE*---*ESCALATN INDEX*--------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

GG-02 06 01 01 PCB SoiL Sanples & AnaLyses
S&A 0
CONTINGENCY P 20.00

GG-08 SOLIDS COLLECTION & CONTAINMENT
GG-08 01 EXCAVATION
GG-08 01 01 Excav/Load Cont. Soil & Conc Pad

S&A 0
CONTINGENCY P 30.00

GG-08 01 02 Transport Cont. Soils, Arlington
S&A 0
CONTINGENCY P 25.00

GG-08 01 03 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

GG-08 01 04 Site Re-grading -
S&A 0
CONTINGENCY P 25.00

"GG-14 THER4AL TREATMENT
rGG-14 01 INCINERATION
GG-14 01 01 SOLIDS PREPARATION AND HANDLING t.
GG-14 01 01 01 On-site Incineration
GG-14 01 01 01 01 PPEquip, Class D

S&A 0
CONTINGENCY P 25.00

GG-14 01 01 01 03 PLastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

GG-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

GG-14 01 01 01 028 On-site Incineration
S&A 0
CONTINGENCY P 30.00

GG-14 01 01 01 02C DisposaL, On-site
S&A 0
CONTINGENCY P 30.00

HH 1262 SoLvents Tanks (4)
S & A P 20.00
CONTINGENCY P 0.00

I
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
---------------------------------------------------------------------------------------------------------------- ----------------------------------------------

HH-02
HH-02
HH-02
HH-02

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 02 Confirmatory Sampling & Analyses

S & A
CONTINGENCY

HH-10 TANKS/MISC DEMOLITION & REMOVAL
HH-10 02 TANK REMOVAL
NH-10 02 01 UST Tank

HH-10 02 04 PPEquip,

Excavation & Removal
S & A
CONTINGENCY

Modified Class D
S & A
CONTINGENCY

HH-10 02 05 Site Re-grading

-HH-14
IHH-14

29HH-14
HH-14
HH-14

S & A
CONTINGENCY

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration
01 01 01 01 PPEquip, Class D

S & A
CONTINGENCY

HH-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

HH-14 01 01 01 02A Excavate, haul to Incinerator
S&A
CONTINGENCY

HH-14 01 01 01 026 On-site Incineration
S&A
CONTINGENCY

HH-14 01 01 01 02C Disposal, On-site
S&A
CONTINGENCY

if 1226 Suspect Waste Oil Disposal
S & A
CONTINGENCY

20.00

25.00

20.00

25.00

25.00

30.00

30.00

30.00

20.00
0.00

0
0

0
P

0
P

0
P

P
P

9'' 1 2 0 4
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** OWNER SETTINGS **
............................................................--------------------------------- *ESCALATN DATE*- --*ESCALATN INDEX* ------ --------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

11-02 MONITOR, SAMPLE, TEST, ANALYSIS
11-02 06 SAMPLING SOIL, SED & SOLID WASTE
11-02 06 01 SURFACE SOIL
11-02 06 01 02 Confirmatory Samples & Analyses

S AA 0
CONTINGENCY P 20.00

Il-08 SOLIDS COLLECTION & CONTAINMENT
11-08 01 EXCAVATION
11-08 01 01 Excav/Load Contaminated Soils

S& A 0
CONTINGENCY P 40.00

11-08 01 02 Transport Cont. Soils, Arlington
S& A 0
CONTINGENCY P 25.00

11-08 01 03 PPEquip, Modified Class D
S&A 0 c
CONTINGENCY P 20.00

11-08 01 04 Site Re-grading
SC&A 0
CONTINGENCY P 25.00

11-14 THERMAL TREATMENT
11-14 01 INCINERATION
11-14 01 01 SOLIDS PREPARATION AND HANDLING
I-14 01 01 01 On-site Incineration
11-14 01 01 01 01 PPEquip, Class D

S AA
CONTINGENCY

11-14 01 01 01 03 Plastic Cover, Excavation Area
S& A
CONTINGENCY

11-14 01 01 01 02A Excavate, haul to Incinerator
S &A
CONTINGENCY

11-14 01 01 01 029 on-site Incineration
SA
CONTINGENCY

11-14 01 01 01 02C Disposal, On-site
S&A
CONTINGENCY

0
P

0
0

0
P

0
P

0
P

25.00

30.00

30.00

30.00

I, I,f
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
------------------------------------------------------------------------------------------------------------------------------------------------------------

JJ JA Jones Steam Plant Drain Pad
S & A P 20.00
CONTINGENCY P 0.00

JJ-02 MONITOR, SAMPLE, TEST, ANALYSIS
JJ-02 06 SAMPLING SOIL, SED & SOLID WASTE
JJ-02 06 01 SURFACE SOIL
JJ-02 06 01 02 Confirmatory Samples & Analyses

S& A 0
CONTINGENCY P 20.00

JJ-02 11 GEOTECHNICAL TESTING
JJ-02 11 01 GeophysicaL Survey

S& A 0
CONTINGENCY P 25.00
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** CONTRACTOR SETTINGS **

AMOUNT PCT PCT S RISK DIFF SIZE PERIOD INVEST ASSIST SUBCON

AA REMEDIAL GENERAL CONTRACTOR

JOB OFFICE OVERHEAD P 15.00
HOME OFFICE OVERHEAD P 5.00
PROFIT P 8.00
PERFORMANCE BOND C (Class: B)
8 & 0 AND OTHER TAXES P 1.00

GS Geophysical Survey Subcontractor

JOB OFFICE OVERHEAD P 0.00
HOME OFFICE OVERHEAD P 0.00
PROFIT P 0.00
PERFORMANCE BOND P 0.00
B & 0 AND OTHER TAXES P 0.00

SG Soil Gas Sampling Stcontractor

JOB OFFICE OVERHEAD P 0.00 C
HOME OFFICE OVERHEAD P 0.00
PROFIT P 0.00
PERFORMANCE BOND P 0.00
B & 0 AND OTHER TAXES P 0.00
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PROJECT NOTES 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI TITLE PAGE 2

HANFORD: 1.4.10.1.1.23.04.2.2 1100-IU-1 Cost Estimate Considerations

This Is the structure for the Subproject and Operable Unit remediation cost
estimates. The Work Breakdown Structure (WBS) is based on the DOE-HO WBS and a
site specific remediation WBS being developed for Hanford.

"1.4.10.1.1" is DOE, Richland Operations, Hanford Envirormental Restoration,
Remedial Action.
".23" is the Subproject (is. 1100-EM/IU)
".04" is the Operable Unit
".2" is Rmdlatlon
".2" is Remedial Action

In this MCACES estimate project breakdown, the first level is the individual
Waste Site. The numbers for the next two to three levels (2nd thru 4th) are
from the Hanford Remedial Action WS. The fourth thru sixth levels are user
defined, being either a Title or cost detaiL.

The Price Level for the estimate dollars is FY 93. S & A is estimated
at 20%, and consists of NPW's Project Management S 5%, Construction Management "
2 10%, and Engineering During Construction S 5%. See Contingency Notes (Title C
Page 3) for explanation of Contingency percentages. Contingency was applied
at Level 1 or Level 4/5 in the estimate, to allow use of different percentages
for the various types of work (see Settings for which percentage was applied).
See Detail Page 1 for explanation of Contractor Indirect percentages used.
E&D and Escalation will be added by the NPW-Hanford Project Manager.

List of Waste Sites: 1100-IU-1

Radar Berm & Pads
H-52-C Surface Gas Tank Storage Area (2 - 475 Gal tanks)
Control Center disposal pits (4)
Building 6652-C (Abandoned USTs, 5 - 1,000 gal fuel oil)
Pumphouse Disposal Slope
Pumphouse Latrine 275 Gal Fuel Oil Tank (tank removed)
Pumphouse Latrine 1,500 Gal Fuel Oil Storage Tank (tank removed)
6652-C SSL, Active Septic System
6652-C SSI, Inactive Septic Tank
6652-G ALE, Field Storage Building Septic Tank
Mound Site NU of Building 6652-G
6652-1 ALE, Headquarters Septic Tank & Drainfield (6,000 gal)
Abandoned USTs:

6652-M, 275 gal, oil
6652-H, 2,000 gal, oil
6652-I, 2,000 gal, fuel oil
6652-J, 2,000 gal, fuel oil
6652-HI, unknown vol, fuel oil
Generator Building, UST 3,000 gaL, fuel oil

6652-G, UST, 2,000 gal, fuel oil
Missile Bunker sump (underground facilities)
Missile Bunker Drainfield Attive
Main Entrance Stained Soil

( I
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Missile Bunker Discharge Ditch
JP4 FueL Pad
NIKE BASE Landfill
Missile Bunker Landfill
Missile Refueling Area Berm
Acid NeutraLization Pit
Missile Refueling, JP-4 Fueling Area
Missile Maintenance & Assembly Area (N.M & A.A.), Inactive Septic System
M.M. & A.A., 275 gal Fuel Oil Tank
M.. & A.A., Acid Storage Shed
M.N. & A.A., Paint Shed
FLanwuable Storage Block Shed
N.M. & A.A., Dry Well
Generator Building
"Horseshoe" Site
H-52-L, Surface Gas Tank Area (2 - 475 gal tanks)
Elevator Doors

1100-IU-01 - Characterization Well

The following lU-1 sites do not need or won't be remediated, so NO cost has
been estimated:

PotentiaL Landfill at Control Center, top of Rattlesnake Mtn
6652-C UST, at Control Center (managed by PNL)
6652-P UST (unknown votume, last contained diesel)
6652-L UST (unknown votume, last contained diesel)
Missile Maintenance & Assembly Area, Transformer Pad
Anti-Aircraft Artillery
Homestead Landfills
Homestead Cisterns

THIS estimate is a revision of the January estimate, based on revised sites
and quantities supplied by NPW-EN-EE, 3/9/93, AND revised for using On-site
Incineration (OSI) for most of the contaminated soil remediation. Some
contaminated wastes are still trucked to the TSDF, the remaining burnable
materials will be trucked to the OSI holding area. The 0SI Mob/Demob & Setup
costs are covered in the EM-2 Estimate.
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1. Contingency of 15%-25% is normal for this level of detaiL, percentage
used based on a high to low confidence in numbers. Use as overall conting-
ency, applied at Level 1, or at Lower levels as needed to better define
variable risks/difficulties.

2. Contingency is based on uncertainty of the amount of time required to
do the work represented in the estimate, etc.

3. Contingency is based on the uncertainty of the quantities presented.

4. Contingency based on the unit costs obtained by Vendor and therefore
may be different by the time work will actually be accomplished.

i

TIME 11:21:20
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** PROJECT OWNER SUMMARY - LEVEL 1 (Rounded to 1000's) *

------------------------------------------------------------------------ I-------------------- I---------------------------------------------------------------
QUANTITY UOM CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

--------------------- ---------------------------------------------------------------------------------------------------------------------------------

OA MOBILIZATION/DEMOB & PREPWORK 18,000 4,000 4,000 26,000
OB COE QA/SAFETY MONITORING 34,000 7,000 8,000 49,000 2
AA Radar Berm & Pads 34,000 7,000 11,000 52,000
AB H-52-C Surface Gas Tank Storage 35,000 7,000 12,000 55,000
AC Control Center disposal pits (4) 10,000 2,000 3,000 15,000
AD BLDG 6652-C, Abandoned USTs (5) 95,000 19,000 32,000 147,000
AE Pumphouse Disposal Slope 24,000 5,000 8,000 37,000
AF Pumphouse Latine, 275 GaL tank 4,000 1,000 1,000 7,000
AG Pmhouse Latrine, 1500 Gal tank 5,000 1,000 2,000 7,000
AN 6652-C SSL Active Septic System 24,000 5,000 8,000 36,000
Al 6652-C SSI Inactive Septic Tank 493,000 99,000 175,000 766,000
AJ 6652-G ALE F.S. Bldg Septic Tank 668,000 134,000 238,000 1,039,000
AK Mound Site MW of BLDG. 6652-G 19,000 4,000 7,000 30,000
AL 6652-1 ALE, HOTRs Septic Tank & 1,354,000 271,000 480,000 2,105,000
AN Abandoned UST, 6652-, 6 tanks 119,000 24,000 40,000 182,000
AN 6652-G UST, 2,000 Gal fuel oil 21,000 4,000 7,000 32,000
AO Missile Bunker sumpt, undrgnd fac 4,000 1,000 1,000 6,000
AP Missile Bunker Drainfield Active 72,000 14,000 24,000 111,000
AQ Main Entrance Stained Soil 26,000 5,000 9,000 40,000
AR Missile Bunker Discharge Ditch 66,000 13,000 22,000 101,000
AS JP4 Fuel Pad 8,000 2,000 3,000 12,000
AT NIKE BASE LANDFILL 23,000 5,000 6,000 33,000
AU Missile Bunker Landfill 23,000 5,000 6,000 33,000
AV Missile Refueling Area Berm 449,000 90,000 160,000 699,000
AW Acid Neutralization Pit 11,000 2,000 3,000 17,000
AX Missile Refueling JP-4 Fuel Area 35,000 7,000 12,000 54,000
AY N.M. & A.A., Inactive Septic Sys 124,000 25,000 44,000 192,000
AZ N.M. & A.A.,275Gat fuel oil Tank 17,000 3,000 6,000 27,000
BA M.M. & A.A., Acid Storage Shed 13,000 3,000 4,000 20,000
BB N.M. & A.A., Paint Shed 7,000 1,000 2,000 10,000
BC Flammable Storage Block Shed 7,000 1,000 2,000 10,000
BD N.M. & A.A., Dry Wetl 6,000 1,000 1,000 8,000
BE Generator Building 9,000 2,000 4,000 15,000
BF Horseshoe Site 23,000 5,000 6,000 33,000
BG H-52-L Surface Gas Tank Area 35,000 7,000 12,000 55,000
8H ELevator Doors 4,000 1,000 0 5,000
BJ IU1 Characterization Well 942,000 188,000 226,000 1,356,000

HANFORD: REMEDIATION 4,859,000 972,000 1,590,000 7,421,000
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1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT OWNER SUMMARY - LEVEL 2 (Rounded to 10's) **

SUMMARY PAGE 2

QUANTITY UO CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

CA MOBILIZATION/DEM0B & PREPWORK

OA-01 MOBILIZATION AND PREPATORY WORK
OA-21 DEMOBILIZATION

MOBILIZATION/DEMOB & PREPWORK

0B COE GA/SAFETY MONITORING

0B-91 GA/Safety Monitoring

COE GA/SAFETY MONITORING

10,290 2,060
7,750 1,550

18,030 3,610

33,910 6,780

33,910 6,780

AA Radar Berm & Pads

AA-02 MONITOR, SAMPLE, TEST, ANALYSIS
AA-08 SOLIDS COLLECTION & CONTAINMENT
AA-14 THERMAL TREATMENT

Radar Berm & Pads

AB H-52-C Surface Gas Tank Storage

AB-02 MONITOR, SAMPLE, TEST, ANALYSIS
AB-14 THERMAL TREATMENT

H-52-C Surface Gas Tank Storage

AC Control Center disposal pits (4)

AC-02 MONITOR, SAMPLE, TEST, ANALYSIS
AC-08 SOLIDS COLLECTION & CONTAINMENT

Control Center disposal pits (4)

AD BLDG 6652-C, Abandoned USTs (5)

AD-02
AD-10
AD-14

MONITOR, SAMPLE, TEST, ANALYSIS
TANKS/MISC DEMOLITION & REMOVAL
THERMAL TREATMENT

BLDG 6652-C, Abandoned USTs (5)

3,470
7,200

23,460

34,130

1,370
34,060

35,430

2,440 490
7,960 1,590

10,400 2,080

7,140
12,820
75,300

95,250

1,430
2,560

15,060

690
1,440
4,690

6,830

270
6,810

2,700
1,390

4,090

8,140

8,140

620
2,110
8,380

11,120

250
12,170

15,040
10,690

25,730

48,830

48,830

4,790
10,750
36,540

52,070

1,890
53,040

7,090 12,410 54,920

440
2,340

2,780

1,510
3,770

26,920

3,370
11,890

15,250

10,070
19,150

117,280

19,050 32,200 146,500

AE Pumphouse Disposal Slope

I

Wed 24 Mar 1993
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2



Wed 24 Mar 1993
9 I ) 2 9 * 4 ! f3 7 5

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT OWNER SUMMARY - LEVEL 2 (Rounded to 10's) *

TIME 11:21:20

SUMMARY PAGE 3

QUANTITY UN CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

AE-02 MONITOR, SAMPLE, TEST, ANALYSIS
AE-14 THERMAL TREATMENT

Pumphouse Disposal Slope

AF Puphouse Latina, 275 Gat tank

AF-02 MONITOR, SAMPLE, TEST, ANALYSIS
AF-14 THERMAL TREATMENT

Puwhouse Latina, 275 GaL tank

AG Pumphouse Latrine, 1500 GaL tank

AG-02 MONITOR, SAMPLE, TEST, ANALYSIS
AG-14 THERMAL TREATMENT

Pumphouse Latrine, 1500 GaL tank

AM 6652-C SSL Active Septic System

AH-02 MONITOR, SAMPLE, TEST, ANALYSIS
AN-14 THERMAL TREATMENT

6652-C SSL Active Septic System

Al 6652-C SSI Inactive Septic Tank

AI-02 MONITOR, SAMPLE, TEST, ANALYSIS
Al-14 THERMAL TREATMENT

6652-C SSI Inactive Septic Tank

AJ 6652-G ALE F.S. Bldg Septic Tank

AJ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AJ-14 THERMAL TREATMENT

6652-G ALE F.S. Bldg Septic Tank

AK Hound Site NW of BLDG. 6652-G

AK-02 MONITOR, SAMPLE, TEST, ANALYSIS
AK-14 THERMAL TREATMENT

1,200
22,560

23,760

500
3,890

4,390

890
3,890

4,780

3,120
20,480

23,600

4,580
488,030

492,610

5,080
663,080

668,160

240
4,510

4,750

100
780

880

180
780

960

620
4,100

4,720

920
97,610

98,520

1,020
132,620

133,630

220
8,070

8,280

90
1,380

1,470

160
1,380

1,540

300
7,310

7,610

300
174,570

174,870

390
237,290

237,680

1,660
35,130

36,790

690
6,060

6,740

1,230
6,060

7,280

4,050
31,890

35,930

5,790
760,210

766,010

6,490
1,032,980

1,039,470

830 1,150 6,140
3,000 5,370 23,390

4,160
15,020
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SUMMARY PAGE 4

QUANTITY UOm CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES
---------------------------------------------------------------------------------------------

Mound Site MW of BLDG. 6652-G

AL 6652-1 ALE, HQTRs Septic Tank &

AL-02 MONITOR, SAMPLE, TEST, ANALYSIS
AL-14 THERMAL TREATMENT

6652-1 ALE, HOTRs Septic Tank &

AM Abandoned UST, 6652-, 6 tanks

AM-02 MONITOR, SAMPLE, TEST, ANALYSIS
AM-10 TANKS/MISC DEMOLITION & REMOVAL
AN-14 THERMAL TREATMENT

Abandoned UST, 6652-, 6 tanks

AN 6652-G UST, 2,000 Gal fuel oil

AN-02
AN-10
AN-14

19,180 3,840 6,510 29,530

12,590
1,341,060

1,353,650

12,730
16,100
89,790

118,620

2,280
3,400
15,020

20,700

MONITOR, SAMPLE, TEST, ANALYSIS
TANKS/MISC DEMOLITION & REMOVAL
THERMAL TREATMENT

6652-G UST, 2,000 GaL fuel oit

AO Missile Bunker sunp, undrgnd fac

AO-02 MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker sump, undrgnd fac:

AP Missile Bunker DrainfieLd Active

AP-02 MONITOR, SAMPLE, TEST, ANALYSIS
AP-14 THERMAL TREATMENT

Missile Bunker Drainfield Active

AG Main Entrance Stained SoiL

4,370

4,370

8,400
63,470

71,860

3,700
22,450

26,150

AQ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AQ-14 THERMAL TREATMENT

Main Entrance Stained Soil

2,520
268,210

270,730

2,550
3,220

17,960

23,720

460
680

3,000

4,140

870

870

1,680
12,690

14,370

740
4,490

5,230

300
479,910

480,210

2,560
4,950

32,110

39,620

410
1,040
5,370

6,820

1,180

1,180

1,710
22,700

24,420

670
8,030

8,690

15,410
2,089,180

2,104,590

17,830
24,270

139,850

181,960

3,150
5,130

23,390

31,670

6,420

6,420

11,790
98,860

110,650

5,110
34,960

40,070

I
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SUMMARY PAGE 5

QUANTITY UIO CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

AR Missile Bunker Discharge Ditch

AR-02 MONITOR, SAMPLE, TEST, ANALYSIS
AR-14 THERMAL TREATMENT

Missile Bunker Discharge Ditch

AS JP4 Fuel Pad

AS-02 MONITOR, SAMPLE, TEST, ANALYSIS
AS-14 THERMAL TREATMENT

JP4 Fuel Pad

AT MIKE BASE LANDFILL

AT-02 MONITOR, SAMPLE, TEST, ANALYSIS

NIKE BASE LANDFILL

AU Missile Bunker Landfill

AU-02 MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker Landfill

AV Missile Refueling Area Berm

AV-02 MONITOR, SAMPLE, TEST, ANALYSIS
AV-14 THERMAL TREATMENT

Missile Refueling Area Berm

AW Acid Neutralization Pit

AW-02 MONITOR, SAMPLE, TEST, ANALYSIS
AW-08 SOLIDS COLLECTION & CONTAINMENT

Acid Neutralization Pit

5,790
59,750

65,540

850
6,850

7,700

22,510

22,510

22,510

22,510

2,020
447,020

449,040

1,070
10,380

11,450

1,160
11,950

13,110

170
1,370

1,540

4,500

4,500

4,500

4,500

400
89,400

89,810

210
2,080

2,290

1,040
21,370

22,420

150
2,440

2,590

6,370

6,370

6,370

6,370

360
159,970

160,330

190
3,070

3,270

7,990
93,080

101,060

1,170
10,660

11,830

33,380
33,380

33,380

33,380

2,790
696,390

699,180

1,480
15,530

17,010

AX Missile Refueling JP-4 Fuel Area

AX-02 MONITOR, SAMPLE, TEST, ANALYSIS 850
AX-14 THERMAL TREATMENT 33,910

170
6,780

150 1,170
12,120 52,820
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QUANTITY LION CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES

Missile Refueling JP-4 Fuel Area

AY M.M. & A.A., Inactive Septic Sys

AY-02 MONITOR, SAMPLE, TEST, ANALYSIS
AY-14 THERMAL TREATMENT

M.M. & A.A., Inactive Septic Sys

AZ M.M. & A.A.,275GaL fueL oil Tank

AZ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AZ-10 TANKS/MISC DEMOLITION & REMOVAL
AZ-14 THERMAL TREATMENT

M.M. & A.A.,275Ga fuel oil Tank

BA M.M. & A.A., Acid Storage Shed

BA-02 MONITOR, SAMPLE, TEST, ANALYSIS
BA-08 SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Acid Storage Shed

SB M.M. & A.A., Paint Shed

6B-02 MONITOR, SAMPLE, TEST, ANALYSIS
68-08 SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Paint Shed

BC FLaiuibLe Storage Block Shed

BC-02 MONITOR, SAMPLE, TEST, ANALYSIS
BC-08 SOLIDS COLLECTION & CONTAINMENT

Flamuable Storage Block Shed

81 N.M. & A.A., Dry Well

BD-02 MONITOR, SAMPLE, TEST, ANALYSIS
BD-08 SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Dry Well

34,760 6,950 12,280 54,000

8,280
115,470

123,750

530
1,580

15,090

17,200

870
12,270

13,150

1,110
5,390

6,500

1,110
5,390

6,500

2,210
3,600

5,800

1,660
23,090

24,750

110
320

3,020

3,440

170
2,450

2,630

220
1,080

1,300

220
1,080

1,300

440
720

1,160

2,250
41,320

43,570

100
480

5,390

5,970

160
3,650

3,800

200
1,600

1,800

200
1,600

1,800

400
1,070

1,460

12,190
179,890

192,070

730
2,370

23,500

26,610

1,210
18,380

19,580

1,540
8,060

9,600

1,540
8,060

9,600

3,050
5,380

8,430

/, 

I
t
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QUANTITY UOM CONTRACT S & A CONTG TOTAL COST UNIT COST NOTES
-------------------------------------------------------------------------------------------------------------------------------------------

BE Generator Building

BE-02 MONITOR, SAMPLE, TEST, ANALYSIS
BE-10 STRUCTURES/MISC DEMO & REMOVAL

Generator Building

BF Horseshoe Site

BF-02 MONITOR, SAMPLE, TEST, ANALYSIS

Horseshoe Site

BG H-52-L Surface Gas Tank Area

9G-02 MONITOR, SAMPLE, TEST, ANALYSIS
BG-14 THERMAL TREATMENT

H-52-L Surface Gas Tank Area

RH Elevator Doors

BH-02 MONITOR, SAMPLE, TEST, ANALYSIS
BH-10 STRUCTURES/MISC DEMO & REMOVAL

Elevator Doors

BJ I1l Characterization Well

BJ-02 MONITOR, SAMPLE, TEST, ANALYSIS

IU1 Characterization Welt

HANFORD: REMEDIATION

2,020
7,130

9,150

22,510

22,510

1,370
33,910

35,280

440
3,950

4,390

400
1,430

1,830

4,500

4,500

270
6,780

7,060

90
790

880

360
3,400

3,770

6,370

6,370

250
12,120

12,370

0

80

941,920 188,380 226,060

941,920 188,380 226,060

4,858,660 971,730 1,590,330

2,790
11,960

14,750

33,380

33,380

1,890
52,820

54,710

610
4,740

5,350

1,356,370

1,356,370

7,420,720
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Wed 24 Mar 1993 U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SIMMARY - LEVEL I (Rounded to 10's) **

TIME 11:21:20

SUMMARY PAGE 8

QUANTITY UOM DIRECT FOOK HOOK PROF BOND B&O TAX TOTAL COST UNIT COST

OA
0R
AA
AB
AC
AD
AE
AF
AG
AN
Al
AJ
AK
AL
AM
AN
AD
AP
AQ
AR
AS
AT
AU
AV
AV
AX
AY
AZ
BA
BR
BC
BD
BE
BF
3G
RH
BJ

MOBILIZATION/DEMON & PREPWORK
COE QA/SAFETY MONITORING
Radar Berm & Pads
H-52-C Surface Gas Tank Storage
Control Center disposal pits (4)
BLDG 6652-C, Abandoned USTs (5)
Pumphouse Disposal Slope
Pumphouse Latlne, 275 Gal tank
Pwphouse Latrine, 1500 Gal tank
6652-C SSL Active Septic System
6652-C SSI Inactive Septic Tank
6652-G ALE F.S. Bldg Septic Tank
Mound Site NW of BLDG. 6652-G
6652-K ALE, HQTRs Septic Tank &
Abandoned UST, 6652-, 6 tanks
6652-G UST, 2,000 Gal fuel oil
Missile Bunker sump, undrgnd fac
Missile Bunker Orainfield Active
Main Entrance Stained Soil
Missile Bunker Discharge Ditch
JP4 Fuel Pad
NIKE BASE LANDFILL
Missile Bunker Landfill
Missile Refueling Ares Berm
Acid Neutralization Pit
Missile Refueling JP-4 Fuel Area
M.M. & A.A., inactive Septic Sys
M.N. & A.A.,275Gal fuel oil Tank
N.M. & A.A., Acid Storage Shed
M.M. & A.A., Paint Shed
Flammable Storage Block Shed
N.M. & A.A., Dry Well
Generator Building
Horseshoe Site
H-52-L Surface Gas Tank Area
Elevator Doors
IU1 Characterization Well

HANFORD: RENEDIATION
S & A

SUBTOTAL
CONTINGENCY

TOTAL INCL OWNER COSTS

13,620
25,600
25,770
26,740
7,850

71,910
17,940
3,310
3,610

17,820
371,880
504,410

14,480
1,021,900

89,550
15,630
3,300

54,250
19,740
49,480

5,810
16,990
16,990

338,990
8,650

26,240
93,420
12,990
9,930
4,910
4,910
4,380
6,910

16,990
26,630
3,320

711,080

3,667,920

2,040
3,840
3,860
4,010
1,180

10,790
2,690

500
540

2,670
55,780
75,660
2,170

153,290
13,430
2,340

490
8,140
2,960
7,420

870
2,550
2,550

50,850
1,300
3,940

14,010
1,950
1,490

740
740
660

1,040
2,550
4,000

500
106,660

550,190

780
1,470
1,480
1,540

450
4,130
1,030

190
210

1,020
21,380
29,000

830
58,760

5,150
900
190

3,120
1,140
2,840

330
980
980

19,490
500

1,510
5,370

750
570
280
280
250
400
980

1,530
190

40,890

210,910

1,320
2,470
2,490
2,580

760
6,950
1,730

320
350

1,720
35,920
48,730
1,400

98,720
8,650
1,510

320
5,240
1,910
4,780

560
1,640
1,640

32,750
840

2,540
9,020
1,250

960
470
470
420
670

1,640
2,570

320
68,690

354,320

(

100
190
190
200
60

530
130

20
30

130
2,760
3,740

110
7,580

660
120
20

400
150
370
40

130
130

2,520
60

190
690
100
70
40
40
30
50

130
200
20

5,280

27,220

f

9 A
4 JiJ

180 18,030
340 33,910
340 34,130
350 35,430
100 10,400
940 95,250
240 23,760
40 4,390
50 4,780
230 23,600

4,880 492,610
6,620 668,160

190 19,180
13,400 1,353,650
1,170 118,620
200 20,700
40 4,370
710 71,860
260 26,150
650 65,540
80 7,700

220 22,510
220 22,510

4,450 449,040
110 11,450
340 34,760

1,230 123,750
170 17,200
130 13,150
60 6,500
60 6,500
60 5,800
90 9,150
220 22,510
350 35,280
40 4,390

9,330 941,920

48,110 4,858,660
971,730

5,830,390
1,590,330

7,420,720

'0

t%)
0
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Wed 24 Mar 1993

TIME 11:21:20U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUMMARY - LEVEL 2 (Rounded to 10's) **

SUMMIARY PAGE 9

QUANTITY LION DIRECT FOOH MOON PROF
------------------------------------------------------------------------ ---------------------------------------------

OA MOBILIZATION/DEMOB & PREPWORK

OA-01 MOBILIZATION AND PREPATORY WORK
OA-21 DEMOBILIZATION

MOBILIZATION/DEMOB & PREPWORK

08 COE QA/SAFETY MONITORING

OB-91 QA/Safety Monitoring

COE QA/SAFETY MONITORING

7,770
5,850

13,620

25,600

25,600

2,620
5,430

17,710

25,770

AA Radar Berm & Pads

AA-02 MONITOR, SAMPLE, TEST, ANALYSIS
AA-08 SOLIDS COLLECTION & CONTAINMENT
AA-14 THERMAL TREATMENT

Radar Berm & Pads

AB H-52-C Surface Gas Tank Storage

AB-02 MONITOR, SAMPLE, TEST, ANALYSIS
AB-14 THERMAL TREATMENT

"-52-C Surface Gas Tank Storage

AC Control Center disposal pits (4)

AC-02 MONITOR, SAMPLE, TEST, ANALYSIS
AC-08 SOLIDS COLLECTION & CONTAINMENT

Controt Center disposal pits (4)

AD BLDG 6652-C, Abandoned USTs (5)

AD-02 MONITOR, SAMPLE, TEST, ANALYSIS
AD-10 TANKS/MISC DEMOLITION & REMOVAL
AD-14 THERMAL TREATMENT

BLDG 6652-C, Abandoned USTs (5)

1,030
25,710

26,740

1,840
6,010

7,850

5,390
9,680

56,840

71,910

1,160
880

2,040

3,840

3,840

390
820

2,660

3,860

150
3,860

4,010

280
900

1,180

810
1,450
8,530

10,790

450
340

780

1,470

1,470

150
310

1,020

1,480

60
1,480

1,540

110
350

450

310
560

3,270

4,130

750
570

1,320

2,470

2,470

250
520

1,710

2,490

100
2,480

2,580

180
580

760

520
930

5,490

6,950

BOND 880 TAX TOTAL COST UNIT COST

60 100
40 80

100 180

190

190

20
40

130

190

10
190

200

10
40

60

40
70

420

530

340

340

30
70

230

340

10,290
7,750

18,030

33,910

33,910

3,470
7,200

23,460

34,130

10 1,370
340 34,060

350 35,430

20
80

100

70
130
750

940

2,440
7,960

10,400

7,140
12,820
75,300

95,250

AE PLIphouse Disposal Slope

9 u1I I 23 fl
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U.S. Arty Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUXOMARY - LEVEL 2 (Rounded to 10's) **

Wed 24 Mar 1993 TIME 11:21:20

SUMMARY PAGE 10

QUANTITY UOM DIRECT FODH HOOH PROF BOND B&0 TAX TOTAL COST
---------------------------------------------------------------------------------------------------------------------------------------------------

AE-02 MONITOR, SAMPLE, TEST, ANALYSIS 910 140 50 90 10 10 1,200
AE-14 THERMAL TREATMENT 17,030 2,550 980 1,640 130 220 22,560

Pumphouse Disposal Slope 17,940 2,690 1,030 1,730 130 240 23,760

AF Pumphouse Latine, 275 GaL tank

AF-02 MONITOR, SAMPLE, TEST, ANALYSIS 380 60 20 40 0 0 500
AF-14 THERMAL TREATMENT 2,940 440 170 280 20 40 3,890

Pumphouse Latine, 275 GaL tank 3,310 500 190 320 20 40 4,390

AG Pumphouse Latrine, 1500 GaL tank

AG-02 MONITOR, SAMPLE, TEST, ANALYSIS
AG-14 THERMAL TREATMENT

Pumphouse Latrine, 1500 GaL tank

AN 6652-C SSL Active Septic System

AH-02 MONITOR, SAMPLE, TEST, ANALYSIS
AH-14 THERMAL TREATMENT

6652-C SSL Active Septic System

Al 6652-C SSI Inactive Septic Tank

Al-02 MONITOR, SAMPLE, TEST, ANALYSIS
AI-14 THERMAL TREATMENT

670
2,940

3,610

2,360
15,460

17,820

3,460
368,430

371,880

3,840
500,570

504,410

6652-C SSI Inactive Septic Tank

AJ 6652-G ALE F.S. Bldg Septic Tank

AJ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AJ-14 THERMAL TREATMENT

6652-G ALE F.S. Bldg Septic Tank

AK Mound Site NW of BLDG. 6652-G

AK-02 MONITOR, SAMPLE, TEST, ANALYSIS
AK-14 THERMAL TREATMENT

100 40
440 170

540 210

350
2,320

2,670

520
55,260

55,780

580
75,090

75.660

140
890

1,020

200
21,180

21,380

220
28,780

29,000

60
280

350

230
1,490

1,720

330
35,590

35,920

370
48,360

48,730

3,140 470 180 300
11,340 1,700 650 1,100

0
20

30

20
110

130

30
2,730

2,760

30
3,710

3,740

10
40

50

890
3,890

4,780

30 3,120
200 20,480

230 23,600

50
4,830

4,880

50
6,570

6,620

4,580
488,030

492,610

5,080
663,080

668,160

20 40 4,160
80 150 15,020

f

UNIT COST
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 2 (Rounded to 10's) **

TIME 11:21:20

SUMMARY PAGE 11

QUANTITY UION DIRECT FOOH MOON PROF BOND
----- ....--- ...--- ..- .....-.-- - .....---- ...--- .-- .--------- --- .------ ---------- ------- .- ---------- ---------- ---------- --------- B&O TAX TOTAL COST

Mound Site NW of BLDG. 6652-G

AL 6652-1 ALE, HQTRs Septic Tank &

AL-02 MONITOR, SAMPLE, TEST, ANALYSIS
AL-14 THERMAL TREATMENT

6652-1 ALE, HQTRs Septic Tank &

AN Abandoned UST, 6652-, 6 tanks

AM-02 MONITOR, SAMPLE, TEST, ANALYSIS
AN-10 TANKS/MISC DEMOLITION & REMOVAL
AM-14 THERMAL TREATMENT

Abandoned UST, 6652-, 6 tanks

AN 6652-G UST, 2,000 Gal fuel oil

AN-02 MONITOR, SAMPLE, TEST, ANALYSIS
AN-10 TANKS/MISC DEMOLITION & REMOVAL
AN-14 THERMAL TREATMENT

6652-G UST, 2,000 GaL fuel oil

AO Missile Bunker sump, undrgnd fac

AO-02 MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker stop, undrgnd fac

AP Missile Bunker Drainfield Active

AP-02 MONITOR, SAMPLE, TEST, ANALYSIS
AP-14 THERMAL TREATMENT

Missile Bunker Drainfield Active

AO Main Entrance Stained Soil

AQ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AQ-14 THERMAL TREATMENT

Main Entrance Stained Soil

14,480 2,170 830 1,400 110 190 19,180

9,510
1,012,400

1,021,900

9,610
12,160
67,780

89,550

1,720
2,570
11,340

15,630

3,300

3,300

6,340
47,910

54,250

2,790
16,950

19.740

1,430
151,860

153,290

1,440
1,820

10,170

13,430

260
390

1,700

2,340

490

490

950
7,190

8,140

420
2,540

2,960

550
58,210

58,760

550
700

3,900

5,150

100
150
650

900

920
97,800

98,720

930
1,170
6,550

8,650

170
250

1,100

1,510

190 320

190 320

360
2,750

3,120

160
970

1,140

610
4,630

5,240

270
1,640

1,910

70
7,510

7,580

70
90

500

660

10
20
80

120

20

20

50
360

400

20
130

150

120
13,280

13,400

130
160
890

1,170

20
30

150

200

12,590
1,341,060

1,353,650

12,730
16,100
89,790

118,620

2,280
3,400

15,020

20,700

40 4,370

40 4,370

80
630

710

40
220

260

8,400
63,470

71,860

3,700
22,450

26,150

UNIT COST
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SU14MARY - LEVEL 2 (Rounded to 10's)

Wed 24 Mar 1993 TIME 11:21:20

SUM4ARY PAGE 12

QUANTITY UO DIRECT FOOK HOOM PROF BOND B&O TAX TOTAL COST UNIT COST

AR Missile Bunker Discharge Ditch

AR-02 MONITOR, SAMPLE, TEST, ANALYSIS
AR-14 THERMAL TREATMENT

4,370
45,110

49,480Missile Bunker Discharge Ditch

660
6,770

7,420

250
2,590

2,840

420
4,360

4,780

30 60 5,790
330 590 59,750

370 650 65,540

AS JP4 Fuel Pad

AS-02 MONITOR, SAMPLE, TEST, ANALYSIS
AS-14 THERMAL TREATMENT

JP4 Fuel Pad

640
5,170

5,810

16,990

16,990

16,990

16,990

1,520
337,470

338,990

810
7,840

8,650

AT MIKE BASE LANDFILL

AT-02 MONITOR, SAMPLE, TEST, ANALYSIS

NIKE BASE LANDFILL

AU Missile Bunker Landfill

AU-02 MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker Landfill

AV Missile Refueling Area Berm

AV-02 MONITOR, SAMPLE, TEST, ANALYSIS
AV-14 THERMAL TREATMENT

Missile Refueling Area Berm

AW Acid Neutralization Pit

AW-02 MONITOR, SAMPLE, TEST, ANALYSIS
AW-08 SOLIDS COLLECTION & CONTAINMENT

Acid Neutralization Pit

AX Missile Refueling JP-4 Fuel Area

AX-02 MONITOR, SAMPLE, TEST, ANALYSIS
AX-14 THERMAL TREATMENT

100 40 60
780 300 500

870 330 560

2,550

2,550

2,550

2,550

230
50,620

50,850

120
1,180

1,300

640 100
25,600 3,840

980 1,640

980 1,640

0
40

40

130

130

10 850
70 6,850

80 7,700

220

220

980 1,640 130 220

980 1,640 130 220

90
19,400

19,490

50
450

500

40
1,470

150
32,600

32,750

80
760

840

60
2.470

10
2,500

2,520

10
60

60

20
4,430

4,450

10
100

110

22,510

22,510

22,510

22,510

2,020
447,020

449,040

1,070
10,380

11,450

0 10 850
190 340 33,910

I
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

** PROJECT INDIRECT SUMMARY - LEVEL 2 (Ro"ided to 10's) **

TIME 11:21:20

SUMMARY PAGE 13

QUANTITY UO DIRECT FOOH NOOH PROF BOND B&O TAX TOTAL COST UNIT COST

Missile Refueling JP-4 Fuel Area

AY M.M. & A.A., Inactive Septic Sys

AY-02 MONITOR, SAMPLE, TEST, ANALYSIS
AY-14 THERMAL TREATMENT

N.M. & A.A., Inactive Septic Sys

AZ M.N. & A.A.,275GaL fuel oil Tank

AZ-02
AZ-10
AZ- 14

MONITOR, SAMPLE, TEST, ANALYSIS
TANKS/MISC DEMOLITION & REMOVAL
THERMAL TREATMENT

M.M. & A.A.,275Gal fuel oil Tank

26,240 3,940 1,510 2,540 190 340 34,760

6,250
87,170

93,420

400
1,190
11,390

12,990

660
9,270

9,930

BA .M.. & A.A., Acid Storage Shed

BA-02 MONITOR, SAMPLE, TEST, ANALYSIS
BA-08 SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Acid Storage Shed

B8 M.M. & A.A., Paint Shed

BB-02 MONITOR, SAMPLE, TEST, ANALYSIS
BB-08 SOLIDS COLLECTION & CONTAINMENT

N.M. & A.A., Paint Shed

BC Flammable Storage Block Shed

BC-02 MONITOR, SAMPLE, TEST, ANALYSIS
BC-08 SOLIDS COLLECTION & CONTAINMENT

Flawmable Storage Block Shed

BD M.M. & A.A., Dry Well

BD-02 MONITOR, SAMPLE, TEST, ANALYSIS
BD-08 SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Dry WeLt

840
4,070

4,910

840
4,070

4,910

1,670
2,710

4,380

940
13,080

14,010

60
180

1,710

1,950

100
1,390

1,490

130
610

740

130
610

740

250
410

660

360
5,010

5,370

20
70

660

750

600
8,420

9,020

40
120

1,100

1,250

50 80
650 1,140

690 1,230

0
10
80

100

10
20

150

170

40 60 0 10
530 900 70 120

570 960 70 130

50
230

280

50
230

280

100
160

250

80
390

470

80
390

470

160
260

420

10
30

40

10
50

60

8,280
115,470

123,750

530
1,580

15,090

17,200

870
12,270

13,150

1,110
5,390

6,500

10 10 1,110
30 50 5,390

40 60 6,500

10
20

30

20
40

60

2,210
3,600

5,800
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U.S. Army Corps of Engineers
PROJECT OSIRUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
** PROJECT INDIRECT SUMMARY - LEVEL 2 (Rounded to 10's) *

Wed 24 Mar 1993 TIME 11:21:20

SUMMARY PAGE 14

QUANTITY UO DIRECT FOOH HOOK PROF BOND B&O TAX TOTAL COST UNIT COST

BE Generator Building

BE-02 MONITOR, SAMPLE, TEST, ANALYSIS
BE-10 STRUCTURES/MISC DEMO & REMOVAL

Generator BuiLding

BF Horseshoe Site

BF-02 MONITOR, SAMPLE, TEST, ANALYSIS

Horseshoe Site

BG H-52-L Surface Gas Tank Area

BG-02 MONITOR, SAMPLE, TEST, ANALYSIS
1G-14 THERMAL TREATMENT

I-52-L Surface Gas Tenk Area

BH Etevator Doors

BH-02 MONITOR, SAMPLE, TEST, ANALYSIS
BH-10 STRUCTURES/MISC DEMO & REMOVAL

Elevator Doors

BJ IUI Characterization Well

8J-02 MONITOR, SAMPLE, TEST, ANALYSIS

lUl Characterization Well

HANFORD: REMEDIATION
S & A

SUBTOTAL
CONT INGENCY

TOTAL INCL OWNER COSTS

1,530
5,350

6,910

230
810

1,040

90
310

400

150
520

670

16,990 2,550 980 1,640

16,990 2,550 980 1,640

1,030
25,600

26,630

340
2,980

3,320

711,080

711,080

3,667,920

150 60 100
3,840 1,470 2,470

4,000 1,530 2,570

50
450

500

106,660

106,660

550,190

20 30
170 290

190 320

40,890 68,690

40,890 68,690

210,910 354,320

10 20
40 70

50 90

130

130

10
190

200

0
20

20

5,280

5,280

27,220

220

220

10
340

350

0
40

40

9,330

9,330

48,110

t

2,020
7,130

9,150

22,510

22,510

1,370
33,910

35,280

440
3,950

4,390

941,920

941,920

4,858,660
971,730

5,830,390
1,590,330

7,420,720

ev
C)

I f
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DETAILED ESTIMATE
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

Project Distributed Costs

TIME 11:21:20

DETAIL PAGE 1

0-AA. REMEDIAL GENERAL CONTRACTOR QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

0-AA. REMEDIAL GENERAL CONTRACTOR

Overhead Percentage Explanation:

Field office Overhead (FOOH): Normal is 10%, using 15% to aLLow for extra
safety and Hanford related items.

Home office Overhead (HOOH): 4-5% is normal for this size of job.

PROFIT: 7-8% is normal for this size of job. However, PROFIT may be
calculated separately for each job using the Weighted-Guide Line Method.

BOND: Calculated per dollar amount of job using B Bond rates by GOLD.

B&O TAX: 1% covers the 0.5% WA State B&O tax, and the 0.5% TARO tax.

O-AA BA. GeophysicaL Survey SubContractor
Assume using quote from Geophysical Survey Sub, so no further markups are

needed.

O-AA B. Soil Gas Survey SubContractor
Assume using quote from Soil Gas Survey Sub, so no further markup needed.

OA. MOBILIZATION/DEMOB & PREPWORK
This item wiLl cover all costs for Mob/Demob & Prepwork associated with

the 1100-IU-1 Area waste sites, as it is assumed one Contractor will do all
sites at one time. The Mob/Demob & Prepwork for the On-site Incinerator is
covered in the EM-2 Estimate.

QA-01. MOBILIZATION AND PREPATORY WORK

OA-01 01. MOB Of EQUIPMENT & PERSONNEL

OA-01 01 01. Mob of Equipment & Facilities
Mob of equipment, equipment list from Summary. A 100-mi Radius assuned.

USR AA <01505 1101 > Mob, Field Office Trailer
100-mi Radius 1.00 EA 0.00

CIV AA <01505 2103 > Mob, Hyd Excav, 1.1-1.5 CY, CwIr
Mtd, 100-mi Red

USR AA <01505 3235 > Mob, FEnd Ldr, wheel 1.5-3 Cy
Atriculated Fr, 100-mi Radius

USR AA <01505 6115 > Mob, Dozer, Crawler, 50-100 hp
w/blade, inct set up 100 mi
radius

USR AA <01505 7131 > Mob, Water Tank, 3,000 Gat,
Mtd/FT800 Trk, 100-mi Radius

1.00 EA N/A

1.00 EA

1.00 EA

0.00
0

0.00
0.00 0

0.00
0.00 0

0.00
0.00 0

0.00
0

0.00
0

0.00
0

0.00
0

250.00
250

525.00
525

750.00
750

750.00
750

0.00 0.00 150.00
0.00 0 0 1501.00 EA

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

250.00
250

525.00
525

750.00
750

750.00
750

0.00 0.00 150.00
0 0 150

250.00

525.00

750.00

750.00

150.00
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
OA. MDBILIZATION/DEMOB & PREPWORK

TIME 11:21:20

DETAIL PAGE 2

DA-01. MOBILIZATION AND PREPATORY WORK QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <01505 8921 > Mob, Decontamination Trailer
w/25,000 GW Trk, 100-mi Radius

USR AA <01505 8952 > Mob, Not Water Bstr, 3,200 psi
100-mi Radius

Mob of Equipment & Facilities

MOB OF EQUIPMENT & PERSONNEL

0.00 0.00 135.00
0.00 0 0 1351.00 EA

1.00 EA
0.00 0.00

0.00 0 0
75.00

75

0.00 0.00
0 0

0.00 0.00
0 0

135.00
135

75.00
75

135.00

75.00

0 0 2,635 0 0 2,635

0 0 2,635 0 0 2,635

DA-01 03. SETUP/CONSTRUCT TEMP FACILITIES

OA-01 03 01. TRAILERS AND BUILDINGS
Allow 100 ifrs; for setup of Contractor's trailer, equipment, and site

layout. An allowance for some equipment and materials has been added.

TRAILERS AND BUILDINGS 100.00 HR 0 2,500 250 100 0 2,850

OA-01 03 02. DECONTAMINATION FACILITIES

OA-01 03 02 01. Persornel Decon Facilities
Allow 80 mhrs for setup of the Personnel Decon trailer. Self contained

unit includes changing rooms and showers. An allowance for some material
and equipment has been included.

Personnel Decn Facilities 80.00 HR 0 2,000 200 80 0 2,280

GA-01 03 02 02. Equip/VehicLe Decon Facilities
A equipment/vehicle washdown facility exists in the 1100-EM-2 area, so

assune it will be used for all waste site equipment decontamination.
Decon water will be transported by a WHC truck to an on-site (Hanford)
disposal area.

Equip/Vehicle Decon Facilities

DECONTAMINATION FACILITIES

SETUP/CONSTRUCT TEMP FACILITIES

MOBILIZATION AND PREPATORY WORK

0 0

0 2,000

0 4,500

0 4,500

0 0 0

200 80

450 180

3,085 180

0

0 2,280

0 5,130

0 7,765

1'

9

28.50

28.50
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-lu-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 3

OA. MOBILIZATION/DEMOB & PREPWORK

------------------------------------------------------------------------- -----------------------------------------------------------------------------------

OA-21. DEMOBILIZATION QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

------------------------------------------------------------------------------------------------------------------------------------------------------------

OA-21. DEMOBILIZATION

OA-21 04. DEMOB OF EQUIPMENT & PERSONNEL

OA-21 04 01. Demob Equipment/FaciLities
Atlow 75% of Mob & Setup for Demob.

Demob Equipuent/Facilities 0 0 5,850 0 0 5,850

DEMOB OF EQUIPMENT & PERSONNEL 0 0 5,850 0 0 5,850

DEMOBILIZATION 0 0 5,850 0 0 5,850

MOBILIZATION/DEMOB & PREPWORK 0 4,500 8,935 180 0 13,615
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
OB. COE QA/SAFETY MONITORING

TIME 11:21:20

DETAIL PAGE 4

0B-91. GA/Safety Monitoring QUANTY UOS CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

0B. COE GA/SAFETY MONITORING
This item wilL cover all costs associated with COE GA/Safety Monitoring

for the 1100-lU-1 Area waste sites.
0B-91. GA/Safety Monitoring

0-91 01. GA/Safety Monitoring
Safety/GA Crew:

WHC RPT:
COE Safety:
COE Special Assist. QA:

$50/hr x 0 hrs = S 0 (HPT not
70/hr x 40 hrs = $2,800 1100-EN

$50/hr x 8 hrs S S 400

Total cost/week $3,200

The duration of remediation actions for the 1100-lU-1 area
at 8 weeks (does not include drilling wet).

QA/Safety Monitoring 8.00 WK

need for the
area, non red)

is estimated

0 25,600 0 0 0 25,600 3200.00

QA/Safety Monitoring

COE QA/SAFETY MONITORING

O 25,600

0 25,600

0 0

0 0

0 25,600

0 25,600

(

9
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

AA. Radar Berm & Pads

AA-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY LION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AA. Radar Berm & Pads
Waste Site: Radar Berm & Pads

Site Considerations:
basalt berm check for hydraulic fluid stains,
2 concrete pads: 16x28 and 16x16 (this is a 'top" site)

Potential Remedial Activity:
Sample soil/berm, remove waste (31 CY PCBs to OSI, 13 CY to TSDF)

AA-02. MONITOR, SAMPLE, TEST, ANALYSIS

AA-02 06. SAMPLING SOIL, SED & SOLID WASTE

AA-02 06 01. SURFACE SOIL

AA-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > PCB, In-fieLd Test

USR AA <01954 760 > 8080, PCB - soil

USR AA <01954 760 > 8015, TRPH, total recoverable
petroteuL hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

3.00 EA N/A

4.00 EA N/A

4.00 EA N/A

4.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

161.70
485

183.26
733

0.00
0

0.00
0

0.00
0

1,218

- 1,218

0 1,218

0 1,218

0.00
0

0.00
0

95.00
380

135.00
540

161.70
485

183.26
733

95.00
380

135.00
540

0.00 30.00
0 480

920 2,618

920

920

920

2,618

2,618

2,618

DETAIL PAGE 5

161.70

183.26

95.00

135.00

30.00



9 1 I 2 9 - 4

Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AA. Radar Berm & Pads

TIME 11:21:20

DETAIL PAGE 6

AA-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UM CREW ID OUTPUT MNHRS LASR EQUIP MAT OTHER TOTAL COST UNIT COST

AA-08. SOLIDS COLLECTION & CONTAINMENT

AA-08 01. EXCAVATION

AA-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soit & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soil & con pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assume 3,100 lb/bcy.

Excav/Load Cont. Soil & Waste

14.30 CY XXQMV

14.30 CY XXQMG

0.08 2.02
25.00 1 29

40.00

13.00 CY

0.03
0

0.68
10

1.68
24

1.46
21

2 39 45

0.00
0

0.00
0

0.00 0.00
0 0

0 0 83

AA-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
I cy x 3,100 Lb/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

1.00 TRK

22.17 TON

22.17 TON

0.00

0.00

0.00

0.001.00 EA

Transport Cont. Soils, Arlington 13.00 CY

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0 0

0.00
0

0.00
0

0.00
0

0.00
0

0 0 0

0.00 400.00 400.00
0 400 400

0.00 134.00
0 2,970

0.00 30.00
0 665

134.00
2,970

30.00
665

0.00 300.00 300.00
0 300 300

0 4,335 4,335 333.47

AA-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class 0. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 46

0.00
0

0.00
0

0.00
0

2.30
9

0.00
0

7.55 0.00
30 0

0.00 0.00
0 0

t

1 9 2

3.69
53

2.13
31

3.69

2.13

6.41

U

400.00

134.00

30.00

300.00

0.00
0

11.50
46

7.55
30

2.30
9

11.50

7.55

2.30



9 5 1 2 9 4 ' 3 9 3
Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 7

AA. Radar Berm & Pads

----------------------------------------------------------------------------------------------------------------- MAT OTHER TOTAL COST UNIT COSTAA-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UION CREW ID OUTPUT MHRS LAR EUPMT OHR OALCS UNTOT
------------------------------------------------------------------------------------------------------------------------------------------------------------

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators 4.00 EA N/A

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost) 1.00 DAY ULABA
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 showers, 2 Wall
Fans (Monthly Rental) 1.00 DAY N/A

HTW AA <01951 5723 > Cartridges, Respirator
8.00 EA N/A

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of 1.00 DAY N/A
personnel protection items and
equipment/vehicLe decon water.

PPEquip, Modified Class D 1.00 DAY

AA-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew
0.50 DAY XXQNA

Site Re-grading 0.50 DAY

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

0.00
0.00 0

10.00
0.13 10

0.00
0.00 0

0.00
0.00 0

0.00
0.00 0

0.00
0

234.30
234

0.00
0

0.00
0

0.00
0

0.00
0

1.45
1

0.00
0

0.00
0

0.00
0

19.94
80

34.83
35

26.95
27

25.87
207

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

100.00
100

1994
80

270.58
271

26.95
27

25.87
207

100.00
100

10 234 57 379 100 770

14.00 365.22
0.13 7 183

7 183

19 -- 45

19 455

126.91
63

63

165

165

0.00
0

0

379

379

0.00 492.13
0 246

0 246

4,435 5,--4

4,435 5,434

19.94

270.58

26.95

25.87

100.00

769.66

492.130%

492.13
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DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 8

AA-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AA-14. THERMAL TREATMENT

AA-14 01. INCINERATION

AA-14 01 01. SOLIDS PREPARATION AND HANDLING

AA-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "Links" below

convert the CY into LCY, using a 1.12 factor.

AA-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Soot Covers, Tyvek (Bag Of 10Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Watt
Fans (Monthly RentaL)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

0.00

0.00

0.00

0.13

0.00

0.00

0.00
0

0.00
0

0.00
0

10.00
5

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

234.30
117

0.00
0

0.00
0

11.50
23

0.00
0

2.30
5

1.45
1

0.00
0

0.00
0

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

34.83 0.00
17 0

26.95 0.00
13 0

0.00
0

5 117 28

100.00
50

11.50
23

7.55
15

2.30
5

270.58
135

26.95
13

100.00
50

11.50

7.55 "

2.30

270.58

26.95

100.00

46 50 241 482.91

AA-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

103.85 SY ULABC

for Site Certification.

555.56

Plastic Cover, Excavation Area 103.85 SY

0.01 0.15 0.00
1 15 0

1 15 0

0.27 0.50
28 52

28 52

-I

0.92
95

95

0.92

0.92

I
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AA. Radar Berm & Pads

TIME 11:21:20

DETAIL PAGE 9

AA-14. THERMAL TREATMENT GUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AA-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator Located at 1100 Area, about 13 miLes from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

HauL, 12
5-mi are
assume I

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycle/Hr, 10 LCY.

Excavate, haul to Incinerator

34.72 CY CODEG

34.72 CY COEID

31.00 CY

20.00

10.00

0.08
3

0.10
3

2.03
70

2.64
92

0.60
21

2.29
80

0.00 0.00
0 0

0.00
0

0.00
0

2.63
91

4.93
171

6 162 100 0 0 262

AA-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: 5325/Ton a $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
ST/H/1.5T/LCYx24H/D= 80.5 LCY/D
and 1325/Ton == $487.50/LCY

On-site Incineration

34.72 LCY

31.00 CY

0.00
0.00

0
0.00

0
0.00

0

0 0 0

0.00 487.50 487.50
0 16,926 16,926

0 16,926 16,926

AA-14 01 01 01 02C. Disposal, On-site
Assume clean soit spread close

with a 6" Layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

m USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haul, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

31.56 CY COOTE

11.74 CY COEID

11.74 CY CODTE

28.18 Cy

30.00

20.00

0.04
1

0.05
1

1.19
37

1.32
15

0.04 1.19
30.00 0 14

1.46
46

1.15
13

1.46
17

2 67 77

0.00 0.00
0 0

3.77
44

0.00
0

2.65
83

6.24
73

0.00 0.00 2.65
0 0 31

44 0 188

31.00 CY 14 361 205

2.63

4.93

8.46

487.50

546.00

2.65

6.24

2.65

6.66

118 17,028 17,713 571.38On-site Incineration
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DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 10
AA. Radar Berm & Pads

AA-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LANR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 14 361 205 118 17,028 17,713

INCINERATION 14 361 205 118 17,028 17,713

THERMAL TREATMENT 14 361 205 118 17,028 17,713

Radar Berm & Pads 33 1,297 370 1,715 22,383 25,765

I
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1100-lu-1, Waste Site Cost Est., REVISED f/ OSI

AB. H-52-C Surface Gas Tank Storage

TIME 11:21:20

DETAIL PAGE 11

AB-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AB. H-52-C Surface Gas Tank Storage
Waste Site: H-52-C Surface Gas Tank Storage Area (2 - 475 Gal tanks)

Site Considerations:
20 x 20 x 3 (this is a "top"- site)

Potential Remedial Activity:
Take sample, remove waste to OSI (45 CY given)

AB-02. MONITOR, SAMPLE, TEST, ANALYSIS

AS-02 06. SAMPLING SOIL, SED & SOLID WASTE

AB-02 06 01. SURFACE SOIL

AR-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > 8015, TRPH, total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA d/A

4.00 EA N/A

2.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

0.00
0

0.00
0

0.00
0

161.70
162

0.00
0

0.00
0

0.00 0.00
O 0

O 162

0 162

0 162

0 162

161.70 e
30.00

135.00 t
3 0

30.00

0.00
0

30.00
120

135.00
270

0.00
0

390

390

390

390

161.70
162

30.00
120

135.00
270

30.00
480

1,032

1,032

1,032

1,032
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AB. H-52-C Surface Gas Tank Storage

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 12

A-14. THERMAL TREATMENT QUANTY UOG CREW ID CUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
...................................----------------..........................................................................................................

A-14. THERMAL TREATMENT

AB-14 01. INCINERATION

AB-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used Is in Bank CY as given by Designer.

convert the CY into LCY, using a 1.12 factor.
The "links" below

AB-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA 01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediut Weight, Gloves

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

USR AA <01957 5805 > Disposal allowance
Allow S100/day for disposal of
personrnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.90 EA N/A

2.90 EA N/A

2.90 PR N/A

0.73 DAY ULABA

0.73 DAY N/A

0.73 DAY N/A

0.73 DAY

0.00 0.00 11.50
0.00 0 0 33

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 7

10.00 234.30 1.45
0.13 7 170 1

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

7 170

0.00 0.00
0 0

7.55
22

0.00
0

34.83
25

26.95
20

0.00
0

41

0.00
0

0.00
0

0.00
0

0.00
0

100.00
73

AB-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow *0.50/SY for disposal.

150.75 SY ULABC 555.56
0.01

I
0.15 0.00

22 0
0.27 0.50

41 75

Plastic Cover, Excavation Area 150.75 SY 1 22 0 41 75 138

I
'C

AB-14 01 01

11.50
33

7.55
22

2.30
7

270.58
196

26.95
20

100.00
73

11.50

7.55 t
0

2.30

20.58

26.95

67 73 350

100.00

482.91

0.92
138 0.92

0.92
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AB. M-52-C Surface Gas Tank Storage

TIME 11:21:20

DETAIL PAGE 13

AS-14. THERMAL TREATMENT QUANTY UOG CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------ -------------------------------------------------------------- -------------- -------------

AS-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Ned Matt, 20 CY/Hr

Haut, 12
5-mi are
assume 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycle/Hr, 10 LCY.

50.40 CY CODEG

50.40 CY COEID

0.08 2.03 0.60
20.00 4 102 30

0.10 2.64
10.00 5 133

2.29
115

Excavate, haul to Incinerator 45.00 CY 9 235 146 0 0 381

AB-14 01 01 01 026. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

50.40 LCY

45.00 CY

AB-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.

0.00
0.00

0

0

0.00 0.00
0 0

0

0.00 487.50 487.50
0 24,570 24,570

0 0 24,570 24,570

to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

45.82 CY CODTE

17.05 CY COEID

17.05 CY CODTE

40.91 Cy

0.04 1.19 1.46
30.00 2 54 67

20.00

30.00

0.05
1

0.04
1

1.32 1.15
22 20

1.19 1.46
20 25

3 97 111

0.00
0

0.00
0

3.77 0.00
64 0

0.00
0

0.00
0

64 0

45.00 CY 21 525 298

0.00
0

0.00
0

0.00
0

0.00
0

2.63
132

4.93
248

2.63

4.93

8.46

U

487.50

546.00

2.65
121

6.24
106

2.65
45

273

2.65

6.24

2.65

6.66

172 24,718 25,712 571.38on-site Incineration



9 I1 - 9 " 4 1 9 (' 0

Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 14
AB. H-52-C Surface Gas Tank Storage

AB-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT NHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 21 525 298 172 24,718 25,712

INCINERATION 21 525 298 172 24,718 25,712

THERMAL TREATMENT 21 525 298 172 24,718 25,712

H-52-C Surface Gas Tank Storage 21 1,005 298 333 25,108 26,744

I'
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DETAILED ESTIMATE

TIME 11:21:20U.S. Army Corps of Engineers
PROJECT 0SIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AC. Control Center disposal pits (4)

DETAIL PAGE 15

AC-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY U CREW ID OUTPUT MIRS LASR EQUIP MAT OTHER TOTAL COST UNIT COST

AC. Control Center disposal pits (4)
Waste Site: Control Center disposal pits (4)

Site Considerations:
None given

Potential Remedial Activity:
Take soil samples, remove waste to TSDF (15 CY given)

AC-02. MONITOR, SAMPLE, TEST, ANALYSIS

AC-02 06. SAMPLING SOIL, SED & SOLID WASTE

AC-02 06 01. SURFACE SOIL

AC-02 06 01 02. Confirmatory Samples & Analyses
Sample & anaLyze soil, Confirmatory. AnaLyses cost given below.

USR AA <01954 760 > TPN, in-field Test

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > 8240, VOA - volatile organics

USR AA <01954 760 > Sample Labor - 2 men

USR AA <01954 760 > Test Pit (3' W x 6' 0)
Use small backhoe for a couple
of hours.

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.001.00 EA N/A

8.00 EA N/A

4.00 EA N/A

16.00 HR N/A

1.00 LS N/A

0.00
0

0.00
0

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

0.00 30.00
0.00 0 480

0.00

0.00
0

0.00
0

0.00
0

0.00
0

4.00 90.00 50.00
4 90 50

4 570

4 570

4 570

4 570

161.70
162

0.00
0

0.00
0

0.00
0

30.00
240

205.00
820

0.00 0.00
0 0

0.00
0

50 162

50

50

50

0.00
0

161.70
162

30.00
240

205.00
820

30.00
480

140.00
140

1,060 1,842

162 1,060

162 1,060

162 1,060

1,842

1,842

1,842

I

161.70

30.00

205.00

30.00

140.00
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AC. Control Center disposal pits (4)

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 16

AC-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AC-08. SOLIDS COLLECTION & CONTAINMENT

AC-08 01. EXCAVATION

AC-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPU-Env Engr.

L USR AA <02220 0000 > Excavate con. soil & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soil & conc pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assume 3,100 Ib/bcy.

Excav/Load Cont. Soil & Waste

16.50 CY XXQMV

16.50 Cy XXoMGO

0.08 2.02
25.00 1 33

0.03 0.68
40.00 0 11

15.00 CY

1.68
28

1.46
24

0.00
0

0.00
0

2 44 52

0.00
0

0.00
0

0 0

3.69
61

2.13
35

3.69

2.13

AC-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
I cy x 3,100 Ib/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

1.00 TRK

25.58 TON

25.58 TON

1.00 EA

0.00
0.00

0
0.00

0
0.00

0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00
0

0.00
0

0.00 400.00
0 400

0.00 134.00
0 3,427

0.00
0

30.00
767

400.00
400

134.00
3,427

30.00
767

0.00 300.00 300.00
0 300 300

Transport Cont. Soils, Arlington 15.00 CY 0

AC-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

0.00 0.00 11.50
0.00 0 0 46

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00

0
0.00

0
2.30

9

/ (

96 6.41

0
0

400.00

t.J
134.00 !7

30.00

0 0 0 4,894 4,894

300.00

326.29

0.00
0

7.55
30

0.00
0

0.00
0

0.00
0

0.00
0

11.50
46

7.55
30

2.30
9

11.50

7.55

2.30

I
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

AC. Control Center disposal pits (4)

TIME 11:21:20

DETAIL PAGE 17

AC-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 ft, 2 Showers, 2 Watt
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA .01951 5805 > Disposal AlLowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

8.00 EA N/A

1.00 DAY N/A

1.00 DAY

AC-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

Control Center disposal pits (4)

0.50 DAY XXQNA

0.50 DAY

0.00
0.00

0
0.00

0
0.00

0

10.00 234.30 1.45
0.13 10 234 1

0.00

0.00

0.00
0

0.00 0.00
0 0

0.00 0.00 0.00
0 0 0

0.00 0.00 0.00
0.00 0 0 0

19-94 0.00
80 0

19.94
80

34.83 0.00 270.58
35 0 271

26.95 0.00
27 0

25.87 0.00
207 0

0.00
0

100.00
100

26.95
27

25.87
207

100.00
100

10 234 57 379 100 770

14.00 365.22
0.13 7 183

7 183

-9 461

19 461

23 1,031

126.91
63

63

172

172

222

0.00
0

0

379

379

540

0.00 492.13
0 246

0 246

4,994 6,006

4,994 6,006

6,054 7,848

19.94

270.58

26.95

25.87

100.00

769.66

492.13

492.13
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AD. BLDG 6652-C, Abandoned USTs (5)

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 18

AD-02. MONITOR, SAMPLE, TEST, ANALYSIS QUAlTY UOK CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST----------------------------------- -------------------------------------------------------------------------------------------------------------------------

AD. BLDG 6652-C, Abandoned USTs (5)
Waste Site: Building 6652-C, Abandoned USTs, 5 - 1,000 Gal fuel oil

Site Considerations:
four USTs my be located under bldg (this is "top' site)

Potential Remedial Activity:
Geophysical survey, Ship w/ Confirmatory sampling, Remove USTs,
Contaminated soils to 0S.

AD-02. MONITOR, SAMPLE, TEST, ANALYSIS

AD-02 06. SAMPLING SOIL, SED & SOLID WASTE

AD-02 06 01. SURFACE SOIL

AD-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8015, TRPH - total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

5.00 EA N/A

20.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

0.00
0.00

0
0.00 0.00

0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 30.00
0.00 0 480

0 480

SURFACE SOIL

SAMPLING SOIL, SEC & SOLID WASTE

AD-02 11. GEOTECHNICAL TESTING

AD-02 11 01. GEOTECH TEST, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define tank size and

location, as well as any adjacent piping. Cost based on quote for doing
several tanks at once by Geo Recon, Inc., Seattle.

GEOTECH TEST, GeophysicaL Survey 5.00 EA

0 480

0 480

0

0.00
0

0

0

0

161.70 0.00 161.70
809 0 809

0.00 135.00 135.00
0 2,700 2,700

0.00
0

809

809

809

0 0

0.00
0

2,700

2,700

2,700

0 1,400

30.00
480

3,989

3,989

3,989

1,400 280.00

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

0 0

0 480

0 0

0 809

f

161.70

0
135.00

30.00

8N
I2

1,400

4,100

1,400

5,389
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AD. BLDG 6652-C, Abandoned USTs (5)

TIME 11:21:20

DETAIL PAGE 19

AD-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UO CREW ID OUTPUT MHRS LAOR EQUIP MAT OTHER TOTAL COST UNIT COST

AD-10. TANKS/MISC DEMOLITION & REMOVAL

AD-10 02. TANK REMOVAL

AD-10 02 01. UST Tank Excavation & Removal
There are five (5) Fuel Oil storage tanks of 1,000 Gat volumes. Assume

each tank is made from steel, and use excavation quantity based on 1,000 gat
tank.

3.69

342.31

500.00

0.00
0

0.00
0

3.69
923

342.31
3,423

L USR AA <02220 0000 > Excavate soil around UIST
Quantity based 1,000 gat tank

0.08
25.00 20

2.00
1.00 20

2.02 1.68
504 419

50.42 41.89
504 419

250.00 CY XXQMV

10.00 HR XXQMV
0.00 250.00

0 2,500
Remove & Load UST to Ftatbed Irk
for disposal by Contractor.
Allow 2 Krs each tank and allow
$500 for each tank for disposal

Di ss2,50 Got e oilt
and fees.

UIST Tank Excavation & Removal

L USR AA <42220 0000 >

USR AA <02220 0000 > 0.00 0.00 0.00

838

000.00 500.0 5
0.001.00 LS

5.00 EA 4,846 969.2440 1,008 0 3,000

AD-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipmnt, which is assumed

a Modified Class 0. Also i nctuded is an atLowance fr diy Operation of
the Decon shower, equipment decon, and disposal. Allow one (1) day for
removal of each tank.

0.00 0.00
0 0

7.55 0.00
151 0

11.50
230

7.55
151

2.30
46

19.94
399

270.58
1,353

26.95
135

25.87
1,035

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

11.50
230

0.00
0

2.30
46

0.00
0

1.45
7

M HTW AA <01951 5202 > Boot covers, Tyvek (Bag Of 10)

M HTW AA <01951 5204 > CoveraLis, Tyvek

14 HTW AA <01951 5501 > Butyi, Medium Weight, Gloves

HTW AA <01951 5726 > HaLf-Kask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Walt
Fens (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

11.50

7.55

2.30

19.94

270.58

26.95

25.87

0.00

0.00

0.00

20.00 EA N/A

20.00 EA N/A

20.00 PR N/A

20.00 EA N/A

5.00 DAY ULABA

5.00 DAY N/A

40.00 EA N/A

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0.00 0 0

10.00 234.30
0.13 50 1,172

19.94
399

34.83
174

26.95
135

25.87
1,035

0.00 0.00
0 0

0.00 0.00
0 0

0.00
0

0.00
0

0.00

0.00
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ 0SI
AD. BLDG 6652-C, Abandoned USTs (5)

TIME 11:21:20

DETAIL PAGE 20

AD-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW 10 OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <01951 5805 > Disposal Allowance.
ALLow $100/day for disposaL of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class 0

5.00 DAY N/A

5.00 DAY

AD-10 02 05. Site Re-grading
Allow two days for refill of tank hole and site re-grading after site is

certified clean.

0.00 0.00 0.00
0.00 0 0 0

0.00 100.00 100.00
0 500 500

50 1,172 283 1,894 500 3,848

L USR AA <02220 0000 > Use 03 Dozer Excavation crew

Site Re-grading

2.00 DAY XXONA

2.00 DAY

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

14.00 365.22
0.13 28 730

28 730

118 2,910

118 2,910

126.91 0.00
254 0

254 0

1,375

1,375

1,894

1,894

/

100.00

769.66

0.00
0

0

3,500

3,500

492.13

492.13

492.13
984

984

9,679

9,679
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AD. BLDG 6652-C, Abandoned USTs (5)

TIME 11:21:20

DETAIL PAGE 21

AD-14. THERMAL TREATMENT QUANTY U0H CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------ ------------------------------------------------------------------------------------------------------------------------

AD-14. THERMAL TREATMENT

AD-14 01. INCINERATION

AD-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used is in Bank CY as

convert the CY into LCY, using a
given by Designer. The "tinks" below
1.12 factor.

AD-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, GasoLine, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Walt
Fans (Monthly Rental)

Disposal altowance
Atlow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, CLass D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

1.00 DAY ULABA

1.00 DAY N/A

1.00 DAY N/A

1.00 DAY

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

0.00 0.00
0.00 0 0

10.00 234.30
0.13 10 234

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

11.50
46

0.00
0

2.30
9

1.45
1

0.00
0

0.00
0

10 234 57

0.00
0

0.00
0

7.55 0.00
30 0

0.00
0

0.00
0

34.83 0.00
35 0

26.95
27

0.00
0

0.00
0

100.00
100

92 100 483

AD-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
ALloW $0.50/SY for disposal.

335.00 SY ULABC

for Site Certification.

0.01 0.15
555.56 2 49

Plastic Cover, Excavation Area 335.00 SY 2 49

9 U I

AD-14 01 01

11.50
46

7.55
30

2.30
9

270.58
271

26.95
27

100.00
100

11.50

7.55

2.30

270.58 t)

a.926.95

100.00

482.91

0.00
0

0.27
90

90

0.50
168

0.92
307 0.92

168 307 0.920
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AD. BLDG 6652-C, Abandoned USTs (5)

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 22

AD-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AD-14 01 01 01 02A. Excavate, hauL to Incinerator
Assume Incinerator located at 1100 Area, about 13 mites from the Lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Hatt, 20 CY/Hr

HauL, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assune 1 Cycle/lr, 10 LCY.

Excavate, hauL to Incinerator

112.00 CY CODEG

112.00 CY COEID

100.00 CY

20.00
0.08

8
2.03

227

0.10 2.64
10.00 11 296

0.60
67

2.29
256

20 523 323

0.00
0

0.00
0

0.00 0.00
0 0

0 0 846 8.46

AD-14 01 01 01 02B. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = 1487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == S487.50/LCY

On-site Incineration

112.00 LCY 0.00

100.00 CY

0.00
0

0.00
0

0

0.00
0

0.00 487.50 487.50
0 54,600 54,600

0 0 0 54,600

4

487.50

54,600 546.00

AD-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104 >

N USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fiLL

> Spread Random FiLL, 6" Layer,
Without Compaction

Disposal, On-site

On-site Incineration

101.82 CY CODTE

37.88 Cy COEID

37.88 CY CODTE

90.91 CY

100.00 CY

30.00

20.00

0.04
4

0.05
2

1.19
121

1.32
50

1.46
148

1.15
43

0.04 1.19 1.46
30.00 2 45 55

8 216 247

39 1,022 627

0.00
0

0.00
0

3.77 0.00
143 0

0.00 0.00

2.65
269

6.24
236

2.65

2.65

6.24

0 0 100 2.65

143 0 606 6.66

325 54,868 56,842 568.42

2.63
294

4.93
552

2.63

4.93
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIZUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 23

AD. BLDG 6652-C, Abandoned USTs (5)

------------------------------------------------------------------------------------------------------------------------------------------------------------
AD-14. THERMAL TREATMENT QUANTY UON CREW ID OJTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 39 1,022 627 325 54,868 56,842
------------------------------------- ------- --------- --------- ----------- --------- -----------

INCINERATION 39 1,022 627 325 54,868 56,842

THERMAL TREATMENT 39 1,022 627 325 54,868 56,842

BLDG 6652-C, Abandoned USTs (5) 157 4,413 2,002 3,027 62,468 71,910
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AE. Ptuphouse Disposal Slope

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 24

AE-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UIW CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AE. Puqphouse Disposal Slope
Waste Site: Pwrphouse Disposal Slope

Site Considerations:
NONE given (this is a "top" site)

Potential Remedial Activity:
Take soil samples, remove waste to OSI (30 CY given)

AE-02. MONITOR, SAMPLE, TEST, ANALYSIS

AE-02 06. SAMPLING SOIL, SED & SOLID WASTE

AE-02 06 01. SURFACE SOIL

AE-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > 8240, VOA - volatile organics
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

2.00 EA N/A

1.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 161.70 0.00
0 162 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

0.00
0

0

0

0

0

0.00 30.00
0 60

0.00 205.00
0 205

0.00
0

162

162

162

162

0.00
0

265

265

265

265

161.70
162

30.00
60

205.00
205

30.00
480

907

161.70

30.00

205.00

30.00

907

907

907
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Wed 24 Mar 1993

DETAILED ESTIMATE

1 9! I
TIME 11:21:20U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

AE. Puqhouse Disposal Slope

AE-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------- ----------------------------------------------------------------------------------------------

AE-14. THERMAL TREATMENT

AE-14 01. INCINERATION

AE-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used is in Bank CY as

convert the CY into LCY, using a
given by Designer.
1.12 factor.

The "Links" below

AE-14 01 01 01 01. PPEquip, Class D
Assune workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > ButyL, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow 5100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0-25 DAY

0.00
0.00

0
0.00 11.50

0 12

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00

0
0.00

0

10.00 234.30
0.13 3 59

0.00

0.00

0.00
0

0.00
0

3

0.00
0

0.00
0

2.30
2

1.45
0

0.00
0

0.00
0

59 14

0.00
0

7.55
8

0.00
0

0.00
0

0.00
0

0.00
0

11.50
12

7.55
8

2.30
2

34.83 0.00 270.58
9 0 68

26.95 0.00
7 0

0.00 100.00
0 25

23 25

26.95
7

100.00
25

121

AE-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

K HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

100.50 SY ULARC 555.56
0.01

1
0.15
15

0.00
0

0.27 0.50
27 50

Plastic Cover, Excavation Area 100.50 SY 1 15 0

AE-14 01 01

DETAIL PAGE 25

11.50

7.55

2.30

270.58

26.95

100.00

482.91

0.92
92 0.92

27 50 92 0.92
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-U-1, Waste Site Cost Est., REVISED f/ OS!
AE. Puqphouse Disposal Slope

Wed 24 Har 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 26

AE-14. THERMAL TREATMENT WUANTY UO CREW ID OUTPUT NHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AE-14 01 01 01 02A. Excavate, hauL to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the Lower IU

site. The top waste sites (radar sites) are another 5-mi tp a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med att, 20 CY/Hr

Haut, 12
5-mi are
assume I

CY Truck, 18-MI one-way
a a 7.5% grade, so
Cycte/Hr, 10 LCY.

33.60 CY CODEG

33.60 CY COEID

0.08 2.03
20.00 3 68

0.60
20

0.10 2.64 2.29
10.00 3 89 77

Excavate, haul to Incinerator 30.00 CY 6 157 97 0 0 254

AE-14 01 01 01 028. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soiIs
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D- 80.5 LCY/D
and $325/Ton == S487.50/LCY

On-site Incineration

33.60 LCY

30.00 CY

AE-14 01 01 01 02C. Disposal, On-site
Assune clean soit spread close

with a 6" layer of random fill.

0.00 0.00 0.00
0.00 0 0 0

0

0.00 487.50 487.50
0 16,380 16,380

0 0 0 16,380 16,380

to incinerator site. Soil is then covered

ISR AA <02221 6002

USA AA <02225 3104

N USR AA <02221 6001

> Spread clean soiL, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 CycLes/Hr, hauL in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

On-site Incineration

30.55 CY CODTE

11.36 CY COEID

11.36 CY CODTE

27.27 CY

30.00 CY

0.04 1.19
30.00 1 36

20.00

30.00

0.05
1

0.04
0

1.46
45

1.32 1.15
15 13

1.19
13

1.46
17

2 65 74

0.00
0

3.77
43

0.00
0

0.00
0

0.00 0.00
0 0

43 0

11 295 185 93 16,455

2.65
81

6.24
71

2.65

6.24

2.65
30 2.65

182 6.66

17,029 567.62

I

0.00
0

0.00
0

0.00
0

0.00
0

2.63
88

4.93
166

2.63

4.93

8.46

U

487.50

546.00
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 27

AE. Pumphouse Disposal Slope

------------------------------------------------------------------------------------------------------------------------------------------------------------
AE-14. THERMAL TREATMENT QUANTY LIO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
----------------------------------------------------------------------------- -------------------------------------------------------------------------------

SOLIDS PREPARATION AND HANDLING 11 295 185 93 16,455 17,029

INCINERATION 11 295 185 93 16,455 17,029

THERMAL TREATMENT 11 295 185 93 16,455 17,029

Pumphouse Disposal Stope 11 775 185 255 16,720 17,935
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: RENEDIATION - 1.4.10.1.1.23.04.2.2

1100-U-1, Waste Site Cost Est., REVISED f/ OSI
AF. Puqphouse Latine, 275 GaL tank

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 28

AF-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UGM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AF. Puiphouse Latine, 275 GaL tank
Waste Site: Puimphouse Latrine, 275 GaL Fuel OIL Tank (tank removed)

Site Considerations:
None given (this is a "top" site)

Potential Remedial Activity:
Take soil sample, Remove waste to OSI (5 CY given)

AF-02. MONITOR, SAMPLE, TEST, ANALYSIS

AF-02 06. SAMPLING SOIL, SED & SOLID WASTE

AF-02 06 01. SURFACE SOIL

AF-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > 8015, TRPH, total recoverable
petroleun hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

8.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00
0.00 0 0

0.00
0

0.00
0

135.00
135

0.00 30.00 0.00 0.00 0.00
0.00 0 240 0 0 0

0 240 0 0 135

O 240

0 240

0 240

0 0

0

0

0

0

135

135

135

I

135.00
135

30.00
240

375

37-

375

375

135.00

30.00
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIZUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lu-i, Waste Site Cost Est., REVISED f/ OSI
AF. Pumphouse Latine, 275 Gal tank

TIME 11:21:20

DETAIL PAGE 29

AF-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---- ------ -------- ---------- ------ ----- -- -....... ... -...... .......... ......... .......... .......... .......... ......... .......... .......... .......... .........

AF-14. THERMAL TREATMENT

AF-14 01. INCINERATION

AF-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used is in Bank CY as

convert the CY into LCY, using a
given by Designer.
1.12 factor.

The "links" below

AF-14 01 01 01 01. PPEquip, Class 0
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Watt
Fans (Monthly Rental)

Disposal allowance
Allow 1100/day for disposal of
personneL protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00 0.00 11.50
0.00 0 0 12

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 2

10.00 234.30 1.45
0.13 3 59 0

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

3 59 14

0.00
0

7.55
8

0.00
0

0.00
0

0.00
0

0.00
0

34.83 0.00
9 0

26.95
7

0.00
0

11.50
12

7.55
8

2.30
2

270.58
68

26.95
7

0.00 100.00 100.00
0 25 25

23 25 121

AF-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

Plastic Cover, Excavation Area

16.75 SY ULABC

for Site Certification.

0.01 0.15 0.00
555.56 0 2 0

16.75 SY 0 2

0.27
5

0.50
8

0 5 8

9 1 5

AF-14 01 01

11.50

7.55

2.30

270.58

26.95

100M00

482.91

0.92
15

15

0.92

0.92
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AF. Pumphouse Latine, 275 Gal tank

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 30

AF-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST LIIT COS

AF-14 01 01 01 02A. Excavate, haut to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycies per hour to the tower site, I-cycle per hour up to the top
sites. Excavate, haut, and stockpile at Incinerator site.

---------------------------------- ----------------------- .....................................................

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Beckhoe,
Ned Hatt, 20 CY/Hr

0.08 2.03
20.00 0 11

0.10 2.64
10.00 1 15

0.60
3

2.29
13

0.00
0

0.00
0

0.0 D
0

0.00
0

2.63
15

4.93
28

5.60 CY CODEG

5.60 CY COEID

2.63

4.93

8.46

Haut, 12
5-mi are
assume 1I

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycte/Hr, 10 LCY.

Excavate, haut to Incinerator 5.00 CY 1 26 16 0 0

AF-14 01 01 01 029. On-site Incineration
On-site Incinerati on:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton - S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

487.50

546.00

USR AA <02080 0501 > Processing, contaminated soits
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D- 80.5 LCY/D
and S325/Ton == $487.50/LCY

On-site Incineration

0.00
0

0.00 0.00
0 0

0.00 487.50
0 2,730

487.50
2,7305.60 LCY 0.00

0 0 0 0 2,730 2,7305.00 CY

AF-14 01 01 01 02C. Disposal, On-site
Assume clean soft spread close

with a 6"1 layer of random fill.
Soft is then coveredto incinerator site.

USR AA <02221 6002

USR AA <02225 3104

N USR AA <02221 6001

> Spread clean soft, 12"1 Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Hr, haut in random-fitt

> Spread RandI Fitt, 6"0 Layer,
Without Compaction

0.04 1.19
30.00 0 6

0.05 1.32
20.00 0 2

1.46
7

1.15
2

0.00 0.00
0 0

3.77 0.00
7 0

2.65
13

6.24
12

2.65

6.24

5.09 CY CODTE

1.89 CY COEID

1.89 CY CODTE

4.55 CY

0.04 1.19 1.46
30.00 0 2 3

0 11 12

0.00
0

0.00
0

2.65
5 2.65

30 6.66Disposal, On-site

On-site Incineration

7 0

5.00 CY 4 98 43 35 2,763 2,939 587.74



Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-lu-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 31

AF. Putphouse Latine, 275 Gal tank

AF-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

.. .................... .--- .----------------------- ----------------------------- ----------------------------- ----------------------------- --------------------- .......

................................................... ................... ..................... ...........

SOLIDS PREPARATION AND HANDLING 4 98 43 35 2,763 2,939

INCINERATION 4 98 43 35 2,763 2,939

THERMAL TREATMENT 4 98 43 35 2,763 2,939
....... ......... .... .... ........... ......... ...........

PuqIiouse Latiea, 275 Gal tank 4 338 43 35 2,898 3,314
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AG. Pimphouse Latrine, 1500 GaL tank

TIME 11:21:20

DETAIL PAGE 32

AG-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UGH CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST----------- --- ---- ----- --- ------ ---- ---- ------ ---.... .... -.. -.. ........... .......... ........... .......... ........... .......... ........... .......... ..........

AG. Pumphouse Latrine, 1500 Gal tank
Waste Site: Pimphouse Latrine, 1,500 Gal Fuel Oil Storage Tank (removed)

Site Considerations:
None given (this is a "top" site)

Potential Remedial Activity:
Take soit sample, Remove waste to OSI (5 CY given)

AG-02. MONITOR, SAMPLE, TEST, ANALYSIS

AG-02 06. SAMPLING SOIL, SED & SOLID WASTE

AG-02 06 01. SURFACE SOIL

AG-02 06 01 02. Confirmatory Samples & Analyses
SampLe & analyze soit, Confirmatory. Analyses cost given below.

USR AA <01954 760 > 8015, TRPH, total recoverable
petroteum hydrocarbons - mod.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > Sample Labor - 2 men

2.00 EA f/A

1.00 EA N/A

8.00 HR N/A

Confirmatory Samples & Analyses;

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00
0

0.00 30.00
0.00 0 240

0 240

O 240

0 240

0 240

0.00
0

0.00
0

0

0.00
0

161.70
162

0.00
0

162

0 162

0 162

0 162

I

9 31

135.00
270

161.70
162

30.00
240

672

135.00
270

0.00
0

0.00
0

270

270

270

270

135.00 0
0

161.70

30.00

672

672

672
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DETAILED ESTIMATE
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-U-1, Waste Site Cost Est., REVISED f/ OSI

AG. Pumphouse Latrine, 1500 Gat tank

TIME 11:21:20

DETAIL PAGE 33

AG-14. THERMAL TREATMENT QUANTY LION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER 7OTAL COST UNIT COST

................................................................................................................................ ----------------------------

AG-14. THERMAL TREATMENT

AG-14 01. INCINERATION

AG-14 01 01. SOLIDS PREPARATION AND HANDLING

AG-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AG-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also Is a
item covers 4 persomel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediumi Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow 1100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

AG-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Atlow $0.50/SY for disposal.

Plastic Cover, Excavation Area

16.75 SY ULABC

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 12

0.00
0

0.00
0

10.00 234.30
0.13 3 59

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

3 59

for Site Certification.

0.01 0.15
555.56 0 2

16.75 SY 0 2

0.00
0

2.30
2

1.45
0

0.00
0

0.00
0

0.00
0

7.55
8

0.00
0

0.00
0

0.00 0.00
0 0

11.50
12

7.55
a

2.30
2

34.83 0.00 270.58
9 0 68

26.95 0.00
7 0

26.95
7

0.00 100.00 100.00
0 25 25

14 23 25

0.00
0

0

0.27 0.50
5 8

5 8

121

0.92
15

15

11.50

7.55 0

2.30

270.58

26.95

100.00

482.91

0.92

0.92
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AG. Pumphouse Latrine, 1500 Gal tank

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 34

AG-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AG-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haul, 12
5-mi are
assune 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycle/Hr, 10 LCY.

5.60 CY CODEG

5.60 CY CEID

20.00
0.08

0
2.03 0.60

11 3

0.10 2.64 2.29
10.00 1 15 13

0.00 0.00
0 0

0.00 0.00
0 0

Excavate, haul to Incinerator 5.00 CY 1 26 16 0 0 42 8.46

AG-14 01 01 01 028. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T//1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == S487.50/LCY

On-site Incineration

5.60 LCY 0.00

5.00 CY

AG-14 01 01 01 02C. Disposal, On-site
Assume clean soiL spread close

with a 6" layer of random fill.

0.00
0

0.00 0.00
0 0

0.00 487.50
0 2,730

0 0 0 0 2,730 2,730

to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-filt

> Spread Random FilL, 6" Layer,
Without Compaction

Disposal, On-site

5.09 CY COWTE

1.89 CY COEID

1.89 CY CODTE

4.55 CY

30.00

20.00

0.04
0

0.05
0

1.19
6

1.32
2

1.46
7

1.15
2

0.04 1.19 1.46
30.00 0 2 3

0 11 12

0.00
0

0.00
0

2.65
13

6.24
12

3.77 0.00
7 0

0.00 0.00
0 0

7 0

2.65

6.24

2.65
5 2.65

30 6.66

On-site Incineration 5.00 CY 4 98 43 35 2,763 2,939

'I

2.63
15

4.93
28

2.63

4.93

487.50
2,730 487.50

546.00

587.74



9 : 9 1 4 1 9 2 I
Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 35

AG. Punpouse Latrine, 1500 GaL tank

-- ---- ------- ------ ---- -- ----- -- ------- -- -- -------- --------.......... ... -..... .......... .......... .......... ......... .......... .......... .......... .........

AG-14. THERMAL TREATMENT QIJANTY UICH CREW ID OUTPUJT MHRS LABR EQUIP HAT OTHER TOTAL COST UNIT COST

-------------------------------------- ------- --------- --------- --- ------- --------- -----------

SOLIDS PREPARATION AND HANDLING 4 98 43 35 2,763 2,939

INCINERATION 4 98 43 35 2,763 2,939
-------------------------------------- ------- --------- ---- ---- ----------- --------- -----------

THERMAL TREATMENT 4 98 43 35 2,763 2,939

Pumphouse Latrine, 1500 GaL tank 4 338 43 196 3,033 3,610
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AH. 6652-C SSL Active Septic System

TIME 11:21:20

DETAIL PAGE 36

AN-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UGN CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AH. 6652-C SSL Active Septic System
Waste Site: 6652-C SSL, Active Septic System

Site Considerations:
35 x 7 x 3 (this is a "top" site)

Potential Remedial Activity:
Soil Gas Survey, Soil sampling, Remove Waste to OSI (27 CY given)

AN-02. MONITOR, SAMPLE, TEST, ANALYSIS

AN-02 06. SAMPLING SOIL & SEDIMENT

AH-02 06 01. SURFACE SOIL

AH-02 06 01 02. Confirmatory Samples & Analyses
Seaple & analyze soil, Confirmatory. Analyses

-USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8240, VOA - volatile organics
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

3.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

cost given below.

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 30.00
0.00 0 480

0 480

0.00
0

0.00
0

0.00
0

161.70 0.00 161.70
162 0 162

0.00 205.00 205.00
0 615 615

0.00
0

0.00
0

0 162 615

30.00
480

1,257

0 480 0 162 615 1,257

AH-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 4 sample points, will be done to determine level of

contaminates still present. Soil Gas sample cost from Tracer Research
Corporation, Tucson, Arizona, based on taking all samples in 1100 Area at
one time.

VADOSE ZONE SAMPLING, Soit Gas 4.00 EA 0 0 0 0 1,100 1,100 275.00

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

0 480

0 480

0

0

162 1,715

162 1,715

2 2

SURFACE SOIL

161.70

205.00

30.00 a,
-I

2,357

2,357

I
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DETAILED ESTIMATE

4! 923
U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

AH. 6652-C SSL Active Septic System

TIME 11:21:20

DETAIL PAGE 37

AH-14. THERMAL TREATMENT GUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AH-14. THERMAL TREATMENT

AR-14 01. INCINERATION

AN-14 01 01. SOLIDS PREPARATION AND HANDLING

11.50

7.55

2.30

270.58

26.95

100.00

AN-14 01 01 01. On-site
Quantity

convert the

Incineration
used is in Bank CY asg

CY into LCY, wsing a1
given by Designer. The "Links" betow
1.12 factor.

D PPE during excavati on and hauLing to incinerator
dlecon shower, and equipment dlecon equipment. This

AH-14 01 01 01 01. PPEquip, CLass D
Asume workers in Ctess

site. Inctuded atso is a
iten covers 4 personnet.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Sag Of 1OPr)

M HTW AA <01951 5204 > Coveretts, Tyvek

N HTW AA <01951 5501 > Butyt, Medium Weight, GMoves

0.00 0.00 11.50

2.30

270.58

26.95

100. 0

0.00

0

0.00

0.00 11.50
0.00

0.00

0.00

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

7.55 0.00
15 0

0.00 0.00
0 0

0.00 0.000.00 2.30

1.45
1

0.00
0

0.00
0

34.83 0.00
17 0

26.95 0.00
130

0.00 100.00
0 5

10.00 234.30
0.13 5 117

0.00 0-00
0.00 0 0

0.00 0.00
0.00 0 0

5 117

for Site Certification.

Cold water, Gasotine, 3200 psi,
4.2 gpm, 11 HP (Daity cost)

8 Ft x 36 Ft, 2 Showers, 2 Wail.
Fans (Monthly Rentat)

Disposal aLtowance
Attow SIOO/day for disposat of
personnet protection items and
equipment/vehicte decon water.

PPEquip, Ciass D

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

46 50 241 482.9128

AH-14 01 01 01 03. Ptastic Cover, Excavation Area
Ptastic to cover excavated area while waiting

0.01 0.15
1 13

0.00
0

0.27 0.50
24 45

24 45

0.92
83

83

> Piastic Excavation Cover
6-mi t visqueen; Area based on
the quantity of excavation.
Atiow $0.50/SY for disposat.

PLastic Cover, Excavation Area

K HTW AA 402082 7211 0.92

0.92

90.45 SY ULABC 555.56

1 13 090.45 SY
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: RENEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AH. 6652-C SSL Active Septic System

TIME 11:21:20

DETAIL PAGE 38

AH-14. THERMAL TREATMENT QUANTY UOM CREW ID CUTPUT MIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AH-14 01 01 01 02A. Excavate haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower III

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate £ Load, 1-CY Backhoe,
Ned Matt, 20 CY/Hr

Haut, 12
5-mi are
assume 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycte/Hr, 10 LCY.

30.24 CY CODEG

30.24 CY COEID

20.00

10.00

0.08
2

0.10
3

2.03 0.60
61 18

2.64
80

2.29
69

0.00 0.00
0 0

0.00
0

0.00
0

Excavate, haul to Incinerator 27.00 CY 5 141 87 0 0 228

AH-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

30.24 LCY
0.00 0.00 0.00

0.00 0 0 0

27.00 CY

0.00 487.50 487.50
0 14,742 14,742

0 0 0 0 14,742 14,742

AH-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104 >

M USR AA <02221 6001

> Spread clean soiL, 12" Layers
Without Compaction

Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

27.49 CY CODTE

10.23 CY COEID

10.23 CY CODTE

24.55 CY

30.00

20.00

30.00

0.04
1

0.05
1

0.04
0

1.19 1.46
33 40

1.32
13

1.19
12

1.15
12

1.46
15

2 58 67

0.00
0

0.00
0

3.77 0.00
39 0

2.65
73

6.24
64

0.00 0.00 2.65
0 0 27

39 0 164

On-site Incineration 27.00 CY 13 330 182 109 14,837 15,458

/ /,

9

2.63
79

4.93
149

2.63

4.93

8.46

0

C

487.50 tN

546.00

2.65

6.24

2.65

6.66

572.54
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 39

AH. 6652-C SSL Active Septic System

---------------------------------------------------------------------- ;---------------- ---------------------------------------------------------------------

AH-14. THERMAL TREATMENT QUANTY LON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

- --------- -------- ---- -------- - ------------- -.... ...... -... .......... ......... .......... .......... .......... ......... .......... .......... .......... .........

------------------------------------- ------- --------- --------- ----------- --------- -----------

SOLIDS PREPARATION AND HANDLING 13 330 182 109 14,837 15,458
------------------------------------- ------- --------- --------- ----------- --------- -----------

INCINERATION 13 330 182 109 14,837 15,458

THERMAL TREATMENT 13 330 182 109 14,837 15,458

6652-C SSL Active Septic System 13 810 182 271 16,552 17,815
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lu-1, Waste Site Cost Est., REVISED f/ 051
Al. 6652-C SSI Inactive Septic Tank

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 40

AI-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

Al. 6652-C SSI Inactive Septic Tank
Waste Site: 6652-C SSI, Inactive Septic Tank

Site Considerations:
30 x 200 x 3 (this is a "top" site)

Potential Remedial Activity:
Soft Gas Survey, Soft sampling, Remove waste to OSI (650 CY given)

AI-02. MONITOR, SAMPLE, TEST, ANALYSIS

AI-02 06. SAMPLING SOIL & SEDIMENT

AI-02 06 01. SURFACE SOIL

Al-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soiL, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

> 8240, VOA - volatile organics
petroleum hydrocarbons - mod.

1.00 EA N/A

3.00 EA N/A

16.00 HR N/A

USR AA <01954 760

USR AA <01954 760 > Sample Labor - 2 men

cost given below.

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

Confirmatory Samples & Analyses

0.00
0

0.00
0

0 480 0

161.70
162

0.00
0

161.70
162

0.00 205.00 205.00
0 615 615

0.00 0.00 30.00
0 0 480

162 615 1,257

161.70 0

205.00

630.00

0\

0 480 0 162 615 1,257

AI-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 8 sample points, will be done to determine level of

contaminates still present. Soil Gas sample cost from Tracer Research
Corporation, Tucson, Arizona, based on taking aLL samples in 1100 Area at
one time.

VADOSE ZONE SAMPLING, SoiL Gas 8.00 EA 0 0 0 0 2,200 2,200 275.00

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

0 480 0 162 2,815 3,457

0 480 0 162 2,815

I

SURFACE SOIL

3,457
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DETAILED ESTIMATE

TIME 11:21:20U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
Al. 6652-C SSI Inactive Septic Tank

DETAIL PAGE 41

AI-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
............-- .......----..---...---------------------------------------------------------------------------------------------------------------------------

AI-14. THERMAL TREATMENT

Al-14 01. INCINERATION

AI-14 01 01. SOLIDS PREPARATION AND HANDLING

Al-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links' below

convert the CY into LCY, using a 1.12 factor.

AI-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Mediun Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 WaLL
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

17.33 EA N/A

17.33 EA N/A

17.33 PR N/A

4.33 DAY ULABA

4.33 DAY N/A

4.33 DAY N/A

4.33 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

10.00 234.30
0.13 43 1,015

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

11.50
199

0.00
0

2.30
40

1.45
6

0.00
0

0.00
0

43 1,015 245

0.00 0.00
0 0

7.55 0.00
131 0

0.00 0.00
0 0

11.50
199

7.55
131

2.30
40

34.83 0.00 270.58
151 0 1,172

26.95 0.00
117 0

0.00
0

100.00
433

26.95
117

100.00
433

399 433 2,093

Al-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-miI visqueen; Area based on 2177.50 SY ULABC
the quantity of excavation.
Allow $0.50/SY for disposal.

Plastic Cover, Excavation Area 2177.50 SY

for Site Certification.

0.01 0.15
555.56 14 321

0.00
2

0.27 0.50
587 1,089

587 1,089 1,999 0.92

927

11.50

7.55

2.30

270.58 .

26.95

100.00

482.91

0.92
1,999 0.92

14 321 2
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AI-14. THERMAL TREATMENT QUANTY UOE CREW 10 OUTPUT MORS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..-- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Al-14 01 01 01 02A. Excavate, haut to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the tower IUI

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the tower site, 1-cycte per hour up to the top
sites. Excavate, haul, and stockpile at Incinerator site.

9 3 1

0.08 2.03
20.00 55 1,476

0.60
435

0.00
0

0.00
0

0.00
0

0.0 D
0

2.63
1,911

4.93
3,588

Excavate & Load, I-CY Backhoe,
Ned Hat t, 20 CY/Hr

USR AA <42225 2112 >

USR AA <42225 3104 >

2.63728.00 CY CODEG

0.10 2.64 2.29
10.00 73 1,921 1,667 4.93

8.46

Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5Z grade, so 728.00 CY
assume 1 Cycte/Hr, 10 LCY.

COEID

0 0 5,499127 3,397 2,102Excavate, haul to Incinerator 650.00 CY

Al-14 01 01 01 020. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 L.CY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

487.50

546.00

0.00 0.00 0.00
0.00 0 0 0

0.00 487.50 487.50
0 354,900 354,900

Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYX24H/D= 80.5 LCY/D
and S325/Ton == S487.50/LCY

On-site Incineration

USR AA <02080 0501 >
728.00 LCY

0 0 0 0 354,900 354,900650.00 CY

Al-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. soil is then covered

2.65
1,751

6.24
1,536

0.04
30.00 28

0.D5
20.00 12

1.19
786

1.46
965

0.00
0

0.00
a> Spread clean soil, 12"0 Layers

without Ctopaction
USR AA <02221 6002 2.65

6.24

2.65

6.66

661.82 CY CODTE

246.21 CY COEID

246.21 CY CODTE

590.91 CY

1.32 1.15
325 282

3.77 0.00
929 0Haut, 12 CY Truck, 10-Mi one-way

2 Cyctes/Hr, haut in randoam-fitt
USR AA <02225 3104 >

0.04 1.19
30.00 10 292

1.46
359

0.00 0.00 2.65
0 0 651

929 0 3,938

> Spread Random Fitt, 6" Layer,
without Compaction

Disposal, On-site

N USR AA <02221 6001

50 1,403 1,606

1,914 356,422 368,428 566.81650.00 CY 235 6,136 3,955on-site incineration
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A[. 6652-C SSI Inactive Septic Tank

--------------------------------------------------------------------------------------------------------------------------------------------------------------------
AI-14. THERMAL TREATMENT QUANTY LON CREW ID OUTPUT MRIS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
--------------------------------------------------------------------------------------------------------------------------------------------------------------------

SOLIDS PREPARATION AND HANDLING 235 6,136 3,955 1,914 356,422 368,428

INCINERATION 235 6,136 3,955 1,914 356,422 368,428

THERMAL TREATMENT 235 6,136 3,955 1,914 356,422 368,428

6652-C SSI Inactive Septic Tank 235 6,616 3,955 2,076 359,237 371,885
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AJ-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AJ. 6652-G ALE F.S. Bldg Septic Tank
Waste Site: 6652-G ALE Field Storage Building Septic Tank area

Site Considerations;
200 x 40 x 3

Potential Remedial Activity:
Soil Gas Surveys, Sample soil, Remove waste to OSI (890 CY given)

AJ-02. MONITOR, SAMPLE, TEST, ANALYSIS

AJ-02 06. SAMPLING SOIL & SEDIMENT

AJ-02 06 01. SURFACE SOIL

AJ-02 06 01 02. Confirmatory SaWles & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8240, VOA - volatile organics
petroleum hydrocarbons - mod.

USR AA <01954 760 > 8080, PCB - solt

USR AA '01954 760 > Sample Labor - 2 men

1.00 EA N/A

3.00 EA N/A

4.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

0.00 30.00
0.00 0 480

0 480

0.00
0

0

161.70 0.00
162 0

161.70
162

0.00 205.00 205.00
0 615 615

0.00 95.00
0 380

0.00
0

162

0.00
0

995

95.00
380

30.00
480

1,637

0 480 0 162 995 1,637

AJ-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampLing, 8 sample points, will be done to determine level of

contaminates still present. Soil Gas sample cost from Tracer Research
Corporation, Tucson, Arizona, based on taking all samples in 1100 Area at
one time.

VADOSE ZONE SAMPLING, Soft Gas 8.00 EA 0. 0 0 0 2,200 2,200 275.00

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

0 480

0 480

0 162

0 162

K

SURFACE SOIL

161.700

205.00

95.00

30.00

3,195

3,195

3,837

3,837
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AJ-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AJ-14. THERMAL TREATMENT

AJ-14 01. INCINERATION

AJ-14 01 01. SOLIDS PREPARATION AND HANDLING

AJ-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AJ-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyt, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnet protection items and
equipent/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

11.87 EA N/A

11.87 EA N/A

11.87 PR N/A

2.97 DAY ULABA

2.97 DAY N/A

2.97 DAY N/A

2.97 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

10.00
0.13 30

0.00

0.00

0.00
0

0.00
0

30

0.00 11.50
0 136

0.00
0

0.00
0

234.30
695

0.00
0

0.00
0

0.00
0

2.30
27

1.45
4

0.00
0

0.00
0

0.00
0

7.55
90

0.00
0

34.83 0.00
103 0

26.95 0.00
80 0

0.00 100.00
0 297

695 168 273 297 1,433

AJ-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area white waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on 2981.50 SY ULABC
the quantity of excavation.
Allow S0.50/SY for disposal.

Plastic Cover, Excavation Area 2981.50 SY

for Site Certification.

0.01
555.56 19

0.15 0.00
439 3

19 439

0.27 0.50
804 1,491

3 804 1,491

0.00
0

0.00
0

0.00
0

11.50
136

7.55
90

2.30
27

270.58
803

26.95
80

100.00
297

11.50
0

7.55

2.30

270.58

26.95

100.00

482.91

0.92
2,737

2,737

0.92

0.92
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AJ-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AJ-14 01 01 01 02A. Excavate, hauL to Incinerator
Assume Incinerator located at 1100 Area, about 13 miLes from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112

USR AA <02225 3104

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

> auL, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assue I Cycie/Hr, 10 LCY.

Excavate, haul to Incinerator

996.80 CY CCDEG

996.80 CY COEID

890.00 CY

0.08 2.03 0.60
20.00 75 2,021 595

0.05 1.32 1.15
20.00 50 1,315 1,141

0.00
0

0.00
0

0.00
0

0.00
0

125 3,337 1,737 0 0 5,073

AJ-14 01 01 01 029. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB - 1.5 Ton
5T/f/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

on-site Incineration

996.80 LCY
0.00 0.00

0.00 0 0

890.00 CY

AJ-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" Layer of random fill.

0.00
0

0.00 487.50 487.50
0 485,940 485,940

0 0 0 0 485,940 485,940

to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soiL, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

906.18 CY CODTE

337.12 CY COEID

337.12 CY CWDTE

809.09 CY

0.04 1.19 1.46
30.00 38 1,076 1,321

0.05
20.00 17

0.04
30.00 14

1.32
445

1.19
400

1.15
386

1.46
491

0.00 0.00
0 0

3.77
1,272

0.00
0

69 1,921 2,199 1,272

0.00
0

2.65
2,397

6.24
2,103

0.00 2.65
0 892

0 5,391

On-site Incineration 890.00 CY 242 6,392 4,107 2,348 487,727 500,574

I

2.63
2,617

2.46
2,457

2.63

2.46

5.70

487.50

546.00

2.65

6.24

2.65

6.66

562.44
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AJ-14. THERMAL TREATMENT QUANTY LI0N CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
.............................................................................................................................................................--------

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

6652-G ALE F.S. Bldg Septic Tank

242

242

242

242

6,392

6,392

6,392

6,872

4,107

4,107

4,107

4,107

2,348

2,348

2,348

2,510

487,727

487,727

487, 727

490,922

500,574

500,574

500,574

504,411

9 3
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AK-02. MONITOR, SAMPLE, TEST, ANALYSIS GUANTY UWN CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AK. Mound Site NW of BLDG. 6652-G
Waste Site: Mound site NW of Building 6652-G

Site Considerations:
None given

Potential Remedial Activity:
Geophysical survey, Take solt samples, Remove waste to OSI (20 CY given)

AK-02. MONITOR, SMPLE, TEST, ANALYSIS

AK-02 06. SAMPLING SOIL, SED & SOLID WASTE

AK-02 06 01. SURFACE SOIL

AK-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soiL, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

AK-02 11. GEOTECHNICAL TESTING

cost given below.

0.00
0.00 0.00

0 0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0.00 161.70
0 162

0.00 0.00
0 0

0 162

0 162

0 162

AK-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define limits of

mound site and determine presence of drum& or other waste, based on quote
from Geo Recon, Seattle (redused cost for smaLLer site).

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

0 0 0

0 0 0
0 480 0

0.00
0

0.00
0

0

0

0

161.70

30.00

bi,

t%

161.70
162

30.00
480

642

642

642

0 2,500

0

162

2,500

2,500

2,500

2,500

3,142
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AK-14. THERMAL TREATMENT QUANTY UION CREW I OUTPUT MIRS LAOR EQUIP MAT OTHER TOTAL COST UNIT COST

AK-14. THERMAL TREATMENT

AK-14 01. INCINERATION

AK-14 01 01. SOLIDS PREPARATION AND HANDLING

AK-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AK-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyt, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USA AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00

0.00

0.00

0.13

0.00

0.00
0

0.00
0

0.00
0

10.00
3

0.00
0

0.00 11.50
0 12

0.00
0

0.00
0

234.30
59

0.00
0

0.00 0.00
0.00 0 0

0.00
0

2.30
2

1.45
0

0.00
0

0.00
0

3 59 14

0.00 0.00
0 0

7.55 0.00
8 0

0.00
0

0.00
0

34.83 0.00
9 0

26.95 0.00
7 0

0.00 100.00
0 25

23 25 121

AK-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow 10.50/SY for disposal.

Plastic Cover, Excavation Area

67.00 SY ULABC 555.56
0.01

0
0.15
10

0.00
0

0.27 0.50
18 34

67.00 SY 0 10 0

11.50
12

7.55
8

2.30
2

270.58
68

26.95
7

100.00
25

11.50

7.55 "

2.30

270.58

26.95

100.00

482.91

0.92
61 0.92

is 34 61 0.92
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AK-14. THERMAL TREATMENT GUANTY UO1 CREW ID OUTPUT MNS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AK-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the Lower III

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the tower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

----------------------------------------------------------------------------------------------

0.08
2

2.03
45

0.60
13

1.15
26

0.00
a

0.00
0

0.00
0

0.00
0

2.63
59

2.46
55

USR AA <02225 2112

USR AA <02225 3104

> Excavate & Load, 1-CY Backhoe,
Ned Matt, 20 CY/Hr

> Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5X grade, so

assume I Cycte/Mr, 
10 LCY.

Excavate, haul to Incinerator

22.40 CY CODEG

22.40 CY COEID

20.00 2.63

2.46
0.05 1.32

20.00 1 30

3 75 39 0 0 114 5.7020.00 CY

AK-14 01 01 01 02B. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost:. S325/Ton = S487.50/LCY (Avg rate), includes power, water, It

operator (Vesta Technology).

487.50

546.00

0.00 0.00 0.00
0.00 0 0 0

0.00 487.50 487.50
0 10,920 10,920

0 10,920 10,920

USR AA <02080 0501 > Processing, contaminated softs
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYX24N/Da 80.5 LCY/D
and $325/Ton == S487.50/LCY

On-site Incineration

22.40 LCY

20.00 CY 0 0 0

AK-14 01 01 01 02C. DiSeta, On-site
Assume clean soil spread close

with a 6" toyer of random fill.
to incinerator site. soil is then covered

> Spread clean soft, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Mr, haul in random-fit(

> Spread Random Fit[, 6"- Layer,
Without Compaction

Disposal, On-site

0.04 1.19
30.00 1 24

1.46
30

1.15
9

1.46
11

0.00
0

0.00
0

2.65
54

6.24
47

2.65
20

USR AA <02221 6002

USR AA <02225 3104

N USR AA <02221 6001

2.65

6.24

2.65

20.36 CY CODTE

7.58 CY COEID

7.58 CY CDTE

18.18 CY

0.05
0

0.04
0

1.32
10

1.19
9

3.77 0.00
29 020.00

30.00
0.00

0
0.00

0

2 43 49

7 187 103

121 6.66

11,337 566.87

29 0

70 10,979on-site Incineration 20.00 CY

I
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 51

AK. Mound Site NW of BLDG. 6652-G

----------- ----------------------------------------------------------------------------------------- -------------------------------------------------------

AK-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

------------------------------------------------------------------------------ ---------------------------------------------------------- ..................

SOLIDS PREPARATION AND HANDLING 7 187 103 70 10,979 11,337

INCINERATION 7 187 103 70 10,979 11,337

THERMAL TREATMENT 7 187 103 70 10,979 11,337

Mound Site NW of BLDG. 6652-G 7 667 103 231 13,479 14,479
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1100-1u-1, Waste Site Cost Est., REVISED f/ OSI
AL. 6652-1 ALE, HITRs Septic Tank &

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 52

AL-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY ION CREW ID OUTPUT MRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AL. 6652-1 ALE, HQTRs Septic Tank &
Waste Site: 6652-1 ALE Headquarters Septic Tank & Drainfield (6,000 Gal)

Site Considerations:
16 x 154 x 3; 70 x 100 x 3; 70 x 100 x 3

Potential Remedial Activity:
Soil Gas sampling, Soil sampling, Remove waste to OSI (1,800 CY given)

AL-02. MONITOR, SMWLE, TEST, ANALYSIS

AL-02 06. SAMPLING SOIL & SEDIMENT

AL-02 06 01. SURFACE SOIL

AL-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soiL, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test
1.00 EA N/A

USR AA <01954 760 > 8240, VOA - volatile organics
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

cost given below.

0.00

0.003.00 EA N/A

16.00 MR N/A

Confirmatory Samples & Analyses

0.00
0

0.00
0

0.00
0

0.00
0

0.00 161.70
0 162

0.00
0

0.00
0

0.00 30.00 0.00 0
0.00 0 480 0

0 480

0 480SURFACE SOIL

0

0

0.00
0

205.00
615

161.70
162

205.00
615

.00 0.00 30.00
0 0 480

162 615 1,257

162 615 1,257

AL-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 30 sample points, will be done to determine level of

contminates still present. Soil Gas sample cost from Tracer Research
Corporation, Tucson, Arizona, based on taking all samples in 1100 Area at
one time.

VADOSE ZONE SAMPLING, Soil Gas 30.00 EA

SAMPLING SOIL & SEDIMENT

0 0 0

0 480 0

0 8,250

162 8,865

8,250 275.00

9,507

MONITOR, SAPLE, TEST, ANALYSIS 0 480 0 162 8,865 9,507

I

161.70

205.000

30.00
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AL. 6652-I ALE, HQTRs Septic Tank &

TIME 11:21:20
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AL-14. THERMAL TREATMENT GUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AL-14. THERMAL TREATMENT

AL-14 01. INCINERATION

AL-14 01 01. SOLIDS PREPARATION AND HANDLING

AL-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AL-14 01 01 01 01. PPEquip, Class D
Assune workers in Class

site. Included also is a
item covers 4 personnet.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpi, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Walt
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

24.00 EA N/A

24.00 EA N/A

24.00 PR N/A

6.00 DAY ULABA

6.00 DAY N/A

6.00 DAY N/A

6.00 DAY

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0.00 0 0

10.00 234.30
0.13 60 1,406

0.00

0.00

0.00
0

0.00
0

11.50
276

0.00
0

2.30
55

1.45
9

0.00 0.00
0 0

0.00 0.00
0 0

60 1,406

0.00 0.00
0 0

7.55
181

0.00
0

0.00 0.00
0 0

11.50276

7.55
181

2.30
55

34.83 0.00 270.58
209 0 1,623

26.95
162

0.00
0

26.95
162

0.00 100.00 100.00
0 600 600

340 552 600 2,897

AL-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on 6030.00 SY ULABC
the quantity of excavation.
Allow $0.50/SY for disposal.

Plastic Cover, Excavation Area 6030.00 SY

for Site Certification.

0.01 0.15
555.56 38 889

38 889

0.00 0.27 0.50
6 1,625 3,015

6 1,625 3,015 5,535

11.50

7.55

2.30

270.58

26.95 -a

100.00

482.91

0.92
5,535 0.92

0.92



9 I 4 9 '9 0

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AL. 6652-1 ALE, HQTRs Septic Tank &
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DETAILED ESTIMATE
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DETAIL PAGE 54

AL-14. THERMAL TREATMENT QUANTY UO CREW 10 OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AL-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miLes from the tower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112

USR AA <02225 3104

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

> Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assume 1 Cycle/Hr, 10 LCY.

2016.00 CY CODEG

2016.00 CY COEID

Excavate, haul to Incinerator 1800.00 CY

0.00
0

0.08 2.03 0.60
20.00 151 4,088 1,204

0.05 1.32 1.15
20.00 101 2,660 2,309

252 6,748 3,513

0.00
0

2.63
5,292

0.00 0.00 2.46
0 0 4,969

0 0 10,261

AL-14 01 01 01 028. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr - 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
I LCY = 2,940 LB = 1.5 Ton
ST/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

2016.00 LCY

1800.00 Cy

0.00 0.00 0.00
0.00 0 0 0

0 0 0

0.00 487.50
0 982,800

0 982,800 982,800 546.00

AL-14 01 01 01 02C. Disposal, On-site
Assume clean soit spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA '02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction 1832.73 CY CODTE

> Haut, 12 CY Truck, 10-Mi one-way
2 CycLes/Hr, haul in random-fil 681.82 CY COEID

> Spread Random Fitt, 6" Layer,
Without Conpaction

Disposal, On-site

681.82 CY CDTE

1636.36 CY

0.04 1.19 1.46
30.00 76 2,176 2,672

0.05
20.00 34

1.32
900

0.04 1.19
30.00 28 809

1.15
781

1.46
994

139 3,885 4,447

0.00
0

0.00
0

3.77 0.00
2,573 0

0.00 0.00
0 0

2,573 0 10,904

On-site Incineration 1800.00 Cy 489 12,927 8,305 4,749 986,415 1,012,397

/

2.63

2.46

5.70

487.50
982,800 487.50

2.65
4,848

6.24
4,253

2.65
1,803

2.65

6.24

2.65

6.66

562.44
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AL-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
--------------------------------------------------------------------------------------------------------------------------------------------------------------------

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

6652-1 ALE, HQTRs Septic Tank &

489 12,927

489 12,927

489 12,927

489 13,407

8,305

8,305

8,305

8,305

4,749

4,749

4,749

4,911

986,415

986,415

986,415

995,280

1,012,397

1,012,397

1,012,397

1,021,904
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AN-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------------------------------------

Am. Abandoned UST, 6652-, 6 tanks
Waste Site: Abandoned Under Ground Storage Tanks

6652-H 275 gaL, oil
6652-f 2,000 gaL, oil
6652-1 2,000 gaL, fuel oil
6652-J 2,000 gaL, fuel oil
6652-HI unknown vol, fuel oil
Gen. Bldg, UST, 3,000 gal, fuel oil

Site Considerations:
None given

Potential Remedial Activity:
Geophysical Survey, Sample soiLs, Remove USTs, and waste to OSI (120 CY)

AM-02. MONITOR, SAMPLE, TEST, ANALYSIS

AN-02 06. SAMPLING SOIL, SED & SOLID WASTE

AM-02 06 01. SURFACE SOIL

A1-02 06 01 02. Confirmatory Sanples & Analyses
Saiple & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8015, TRPH - total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

cost given below.

0.006.00 EA N/A

48.00 EA N/A

16.00 MR N/A

0.00
0

0.00
0

0.00 0.00
0.00 0 0

0.00
0

0.00
0

0.00 30.00 0.00
0.00 0 480 0

161.70
970

0.00
0

0.00 135.00
0 6,480

0.00 0.00
0 0

0 480 0 970 6,480

0 480 0

0 480 0

970 6,480

970 6,480 7,930

AN-02 11. GEOTECHNICAL TESTING

AM-02 11 01. GEOTECH TEST, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define tank size and

location, as welL as any adjacent piping. Cost based on quote for doing
several tanks at once by Geo Recon, Inc., Seattle.

GEOTECH TEST, Geophysical Survey 6.00 EA

GEOTECHNICAL TESTING

0

161.70161.70
970

135.00
6,480

30.00
480

7,930

8hI1135.00

30.00

7,930

0

0 0

0 0

0

0 1,680

0 1,680

280.001,680

1,680

I
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AM-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

MONITOR, SAMPLE, TEST, ANALYSIS 0 480 0 970 8,160 9,610
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AM-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UC CREW ID OUTPUT MIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AM-10. TANKS/MISC DEMOLITION & REMOVAL

M-10 02. TANK REMOVAL

AM-10 02 01. UST Tank Excavation & Removal
There are six (6) Oil & Fuel Oil storage

plus one unknown volume. Assume each tank
average excavation quantity based on 2,000

tanks of 275 - 3,000 Gal volumes
is made from steel, and use
gal tank.

L USR AA <02220 0000 > Excavate soil around UST
Quantity based 1,000 gal tank

L USR AA <02220 0000 >

USR AA <02220 0000 >

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 2 Hrs each tank and allow
$500 for each tank for disposal

Dispose 4,500 Gal fuel oil &
1,000 Gal oil.
Allow $1,000 for disposal cost
and fees.

UST Tank Excavation & Removal

600.00 CY XXQMV

12.00 HR XXQMV

0.08 2.02
25.00 48 1,210

1.68
1,005

2.00 50.42 41.89
1.00 24 605 503

0.00 0.00
0.00 0 01.00 LS

6.00 EA

0.00
0

72 1,815 1,508

0.00
0

0.00
0

0.00 250.00
0 3,000

3.69
2,215

342.31
4,108

0.00 1000.00 1000.00
0 1,000 1,000

0 4,000 7,323

AM-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow five (5) days for
removal of tanks.

M HTW AA <01951 5202 > Soot Covers, Tyvek (Sag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

20.00 EA N/A

20.00 EA N/A

20.00 PR N/A

20.00 EA N/A

5.00 DAY ULABA

5.00 DAY N/A

0.00
0.00

0
0.00

0

0.00 0.00
0.00 0 0

0.00
0.00

0

11.50
230

0.00
0

0.00 2.30
0 46

0.00 0.00 0.00
0.00 0 0 0

10.00 234.30
0.13 50 1,172

1.45
7

0.00 0.00 0.00
0.00 0 0 0

0.00
0

0.00
0

7.55 0.00
151 0

0.00 0.00
0 0

19.94 0.00
399 0

11.50
230

7.55
151

2.30
46

19.94
399

34.83 0.00 270.58
174 0 1,353

26.95 0.00
135 0

26.95
135

I

3.69

342.31

1000.00

1220.53 Q

11.50

7.55

2.30

19.94

270.58

26.95
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AM-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------- I--------------------------------------------------- ------

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > DisposaL Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicte decon water.

PPEquip, Modified CLass D

40.00 EA N/A

5.00 DAY N/A

5.00 DAY

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

25.87 0.00
1,035 0

0.00
0

50 1,172 283 1,894 500 3,848

AM-10 02 05. Site Re-grading
Attow two days for refill of tank hoLe and site re-grading after site is

certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

2.00 DAY XXQNA

2.00 DAY

14.00
0.13 28

28

150

150

365.22
730

730

126.91
254

254

3,717 2,045

3,717 2,045

9 U 5

100.00
500

25.87
1,035

100.00
500

25.87

100.00

769.66

0.00
0

0

1,894

1,894

0.00
0

4,500

4,500

492.13
984

984

12,-156

12,156

492.13

492.13
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AM-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AM-14. THERMAL TREATMENT

AM-14 01. INCINERATION

AM-14 01 01. SOLIDS PREPARATION AND HANDLING

01. On-site Incineration
Quantity used is in Bank CY as given by Designer.

convert the CY into LCY, using a 1.12 factor.
The "links" below

AM-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

1.00 DAY ULABA

1.00 DAY N/A

1.00 DAY N/A

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

10.00
0.13 10

0.00 11.50
0 46

0.00 0.00
0 0

0.00 2.30
0 9

234.30
234

0.00 0.00
0.00 0 0

0.00

1.00 DAY

0.00
0

0.00
0

1.45
1

0.00
0

0.00
0

0.00 0.00
0 0

7.55
30

0.00
0

34.83
35

0.00
0

0.00
0

0.00
0

26.95 0.00
27 0

0.00
0

10 234 57

100.00
100

11.50
46

7.55
30

2.30
9

270.58
271

26.95
27

100.00
100

11.50

7.55 0

2.30

270.58

26.95

100.00

92 100 483 482.91

A14-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
ALLow $0.50/SY for disposal.

402.00 SY ULABC

Plastic Cover, Excavation Area 402.00 SY 3 59 0 108 201 369 0.92

i

AM-14 01 01

555.56
0.01

3
0.15
59

0.00
0

0.27
108

0.50
201

0.92
369 0.92
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DETAILED ESTIMATE
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AN. Abandoned UST, 6652-, 6 tanks

TIME 11:21:20

DETAIL PAGE 61

AM-14. THERMAL TREATMENT QUARTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - ---- 

- - - - - - - - - - . . . . . - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

AN-14 01 01 01 02A. Excavate, haut to Incinerator
Assume Incinerator Located at 1100 Area, about 13 mites from the tower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the tower site, 1-cycLe per hour Lip to the top
sites. Excavate, haut, and stockpile at incinerator site.

2.63

2.46

2.63
353

2331

0.08 2.03
20.00 10 273

0.60
80

0.00 0.00
0 0

0.00 0.00
0 0

USR AA <02225 2112 > Excavate & Load, 1-CY Backhoe,
Ned Matt, 20 CY/Hr

USR AA <02225 3104 > Haut, 12 CY Truck, 18-Ml one-way
5-mi are a a 7.5% grade, so

ass"m I CycLe/Hr, 
10 LCY.

Excavate, haut to I ncinerator

134.40 CY CODEG

134.40 CY COEID
1.32 1.15
177 154

0.05
720.00

120.00 CY 17 450 234 0 S684 5.70

AN-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr - 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton - S487.50/LCY (Avg rate), inctudes power, water, &

operator (Vesta Technotogy).

cl

487.50

546.00

0.00 0.00
a 0

0.00 487.50 487.50
0 65,520 65,520

0.00
0Processing, contaminated soits

Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
I LCY - 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx240/D= 80.5 LCY/D
and S325/Ton == S487.50/LCY

on-site Incineration

USR AA <02080 0501 > 0.00134.40 LCY

65,5200 0 65,520a 0120.00 CY

AM-14 01 01 01 02C. DispoSat, On-site
Assume cLean solt spread ctose

with a 6" Layer of random Fitt.
to incinerator site. Soit is then covered

2 3

6.2

2 0

727

1.19 1.46
145 178

1.32 1.15
60 52

1. 19 1-46
54 66

0.00 0.00
00

0.04
5

0.05
2

0.04
2

> Spread ctean soiL, 12"- Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Hr, haut in random-fitL

> Spread Random Fi tt, 6"1 Layer,
Without Compaction

Disposat, On-site

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

2.65

6.24

2.65

6.66

122.18 CY CODTE

45.45 CY COEID

45.45 CY CODITE

109.09 CY

30.00

20.00

30.00

3.77
171

0.00
0

0.00 0.00
00

9 259 296 171 0

39 1,002 588 372 65,821 67,783 564.86120.00 CYon-site Incineration
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIRUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100--1U-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 62
AM. Abandoned UST, 6652-, 6 tanks

AN-14. THERMAL TREATMENT QUANTY UIO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 39 1,002 588 372 65,821 67,783

INCINERATION 39 1,002 588 372 65,821 67,783

THERMAL TREATMENT 39 1,002 588 372 65,821 67,783

Abandoned UST, 6652-, 6 tanks 189 5,199 2,633 3,236 78,481 89,549



Wed 24 Mar 1993

DETAILED ESTIMATE
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-11-1, Waste Site Cost Est., REVISED f/ OSI

AN. 6652-G UST, 2,000 Gal fuel oil

TIME 11:21:20

DETAIL PAGE 63

AN-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AN. 6652-G UST, 2,000 GaL fuel oil
Waste Site: 6652-G UST, 2,000 Gal fueL oil

Site Considerations:
None given

Potential Remedial Activity:
Remove UST, Soil sampling, Remove waste to OSI (20 CY given)

AN-02. MONITOR, SAMPLE, TEST, ANALYSIS

AN-02 06. SAMPLING SOIL, SED & SOLID WASTE

AN-02 06 01. SURFACE SOIL

AN-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8015, TRPH - total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

8.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

161.70
162

0.00
0

0.00 135.00
0 1,080

0.00 3000 0.0 0.00
0.00 0 480 0 2

0 480 0 162

0 480

0 480

0

0

0

0.00
0

1,*080

162 1,080
162 1,080

162 1,080

161.70
162 161.700

135.00 0
1,080 135.00

30.00
480 30. 00

-- ,722
1,722

1,722

1,722

1,722
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AN. 6652-G UST, 2,000 Gal fuel oil

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 64

AN-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UIO CREW ID OUTPUT fHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AN-10. TANKS/MISC DEMOLITION & REMOVAL

AN-10 02. TANK REMOVAL

AN-10 02 01. UST Tank Excavation & Removal
There is one (1) Fuel Oil storage tank, 2,000 Gal volune.

made from steel, and use excavation quantity based on 2,000
Assume tank is

gal tank.

L USR AA <02220 0000 > Excavate soil around UST
Quantity based 1,000 gal tank

L USR AA <02220 0000 >

USR AA <02220 0000 >

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 2 Hrs each tank and allow
$500 for each tank for disposal

Dispose 1,000 Gal fuel oil
Allow $500 for disposal cost
end fees.

UST Tank Excavation & Removal

100.00 CY XXQOV

2.00 HR XXQGV

25.00

1.00

0.08
8

2.00
4

2.02
202

1.68
168

50.42 41.89
101 84

0.00 0.00 0.00
0.00 0 0 01.00 LS

1.00 EA

0.00
0

0.00
0

0.00 250.00
0 500

0.00 500.00
0 500

12 303 251 0 1,000 1,554

AN-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class 0. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow one (1) day for
removal of tanks.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

HTW AA <01951 5726 >

USR AA <01957 3105 >

M HTW AA '01957 4301 >

Half-Mask Air Purifying
Respirators

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

0.00
0.00

0
0.00 11.50

0 46

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 9

0.00
0.00

0

10.00
0.13 10

0.00

8.00 EA N/A 0.00

0.00
0

0.00
0

0.00 0.00
0 0

234.30
234

0.00
0

0.00
0

1.45
1

0.00
0

0.00
0

0.00 0.00
0 0

7.55 0.00
30 0

0.00 0.00
0 0

19.94
80

0.00
0

34.83 0.00
35 0

26.95 0.00
27 0

25.87 0.00
207 0

3.69
369

342.31
685

500.00
500

3.69

342.31

500.00
U

1553.86

11.50
46

7.55
30

2.30
9

19.94
80

270.58
271

26.95
27

25.87
207

11.50

7.55

2.30

19.94

270.58

26.95

25.87
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AN. 6652-G UST, 2,000 Gal fuel oil

TIME 11:21:20

DETAIL PAGE 65

AN-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-----------------------------------------------------------------------------------------------------------------------------------------------------------

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicte decon water.

PPEquip, Modified Class D

0.001.00 DAY N/A

1.00 DAY

0.00
0

0.00 0.00
0 0

0.00 100.00 100.00
0 100 100

10 234 57 379 100 770

AN-10 02 05. Site Re-grading
Attow two days for refill of tank hole and site re-grading after site is

certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

0.50 DAY XXQNA

0.50 DAY

14.00 365.22
0.13 7 183

7 183

126.91 0.00
63 0

63 0

0.00 492.13
0 246

a 246

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

I

100.00

769.66

29 719

29 719

371

371

492.13

492.13

379

379

1,100

1,100

2,570

2,570
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED I/ OSI
AN. 6652-G UST, 2,000 Gal fuel oil

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 66

AN-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AN-14. THERMAL TREATMENT

AN-14 01. INCINERATION

AN-14 01 01. SOLIDS PREPARATION AND NANDLING

01. On-site Incineration
Quantity used is in Bank CY as

convert the CY into LCY, using a
given by Designer. The "links" below
1.12 factor.

AN-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

0 PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00 0.00 11.50
0.00 0 0 12

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 2

10.00 234.30 1.45
0.13 3 59 0

0.00
0.00 0.00 0.00

0 0 0

0.00 0.00
0.00 0 0

0.00
0

3 59 14

0.00 0.00
0 0

7.55
8

0.00
0

0.00
0

0. O
0

34.83 0.00
9 0

26.95 0.00
7 0

0.00 100.00
0 25

23 25 121

AN-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

N HTW AA <02082 7211 > Plastic Excavation Cover
6-miI visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

Plastic Cover, Excavation Area

67.00 SY ULAIC

67.00 SY

for Site Certification.

0.01 0.15 0.00
555.56 0 10 0

0 10 0

0.27
18

0.50
34

0.92
61

18 34 61

t

AN-14 01 01

11.50
12

7.55
8

2.30
2

270.58
68

26.95
7

100.00
25

11.50

7.550

2.30

270.58
-2

26.95

100.00

482.91

0.92

0.92
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U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lu-1, Waste Site Cost Est., REVISED f/ OSI

AN. 6652-G UST, 2,000 Gat fuel oil

TIME 11:21:20

DETAIL PAGE 67

AN-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------- ----------------------------------------------------------------

AN-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haul, 12
5-mi are
assume I

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycle/Hr, 10 LCY.

22.40 CY CODEG

22.40 CY COEID

0.08 2.03
20.00 2 45

20.00
0.05

1

0.60
13

1.32 1.15
30 26

Excavate, haul to Incinerator 20.00 CY 3 75 39 0 0 114 5.70

AN-14 01 01 01 029. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr a 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $4B7.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

on-site Incineration

22.40 LCY

20.00 CY

AN-14 01 01 01 02C. Disposal, On-site
Assu"e clean soit spread close

with a 6" layer of random fill.

0.00 0.00
0.00 0 0

0.00
0

0.00 487.50 487.50
0 10,920 10,920

0 0 0 0 10,920 10,920

U

487.50

546.00

to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction 20.36 CY CODTE

> Haul, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill 7.58 CY COEID

> Spread Random Fitt, 6"1 Layer,
Without Compaction

Disposal, On-site

7.58 CY CODTE

18.18 CY

30.00

20.00

30.00

0.04
1

0.05
0

0.04
0

1.19 1.46
24 30

1.32 1.15
10 9

1.19 1.46
9 11

2 43 49

0.00
0

0.00
0

3.77 0.00
29 0

0.00 0.00
0 0

29 0

70 10,979 11,337

0.00
0

0.00
0

0.00
0

0.00
0

2.63
59

2.46
55

2.63

2.46

2.65
54

6.24
47

2.65
20

121

2.65

6.24

2.65

6.66

7 187 103 566.87on-site Incineration 20.00 CY
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est REVISED f/ OSI DETAIL PAGE 68
AN. 6652-G UST, 2,000 Ga fuel oil

AN-14. THERMAL TREATMENT QUANTY ION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 7 187 103 70 10,979 11,337

INCINERATION 7 187 103 70 10,979 11,337

THERMAL TREATMENT 7 187 103 70 10,979 11,337

6652-G UST, 2,000 Gal fuel oiL 36 1,386 474 610 13,159 15,629

I
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ 0ST
AO. Missile Bunker sump, undrgnd fac

TIME 11:21:20

DETAIL PAGE 69

AO-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MNHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AO. Missile Bunker sump, undrgnd fac
Waste Site: Missile Bunker Sump (Underground Facilities)

Site Considerations:
2 sumps, measuring 52' x 9'

Potential Remedial Activity:
Complete additional investigation

AO-02. MONITOR, SAMPLE, TEST, ANALYSIS

AO-02 06. SAMPLING SOIL, SED & SOLID WASTE

AO-02 06 01. SURFACE SOIL

AO-02 06 01 02. Confirmatory Sanples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760

USR AA <01954 760

> PCB, In-field Test

> 8080, PCS - soil

USR AA <01954 760 > Sample Labor - 2 men

2.00 EA N/A

2.00 EA N/A

8.00 MR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

0.00

0.00

0.00
0

0.00
0

0.00 0.00 183.26 0.00
0 0 367 0

0.00 0.00
0 0

0.00
0

0

0.00 30.00
0.00 0 240

0 240

0 240

0 240

0

0

0.00
0

0.00
0

367

367

367

95.00
190

0.00
0

190

183.26
367

95.00
190

30.00
240

797

AO-02 11. GEOTECHNICAL TESTING

AO-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define limits of

mound site and determine presence of druns or other waste, based on quote
from Geo Recon, Seattle (redused cost for smaller site).

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker sump, undrgrd fac

0 0 0 0

O 240 0 367

0 240 0 367

9 J I

183.26 0
0

95.00

30.00

190 797

190 797

0 0 0 0 2,500 2,500

2,500

2,690

2,690

2,500
3,297

3,297
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 70
AP. Missile Bunker Drainfield Active

AP-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MIRS LAGR EQUIP MAT OTHER TOTAL COST UNIT COST

AP. Missile Bunker Drainfield Active
Waste Site: Missile Bunker Drainfield Active

Site Considerations:
15 x 50 x 3

Potential Remedial Activity:
Locate wl Geophysical survey, Take soiL samples, Remove waste to OSI

(85 CY given)
AP-02. MONITOR, SAMPLE, TEST, ANALYSIS

AP-02 06. SAMPLING SOIL & SEDIMENT

AP-02 06 01. SURFACE SOIL

AP-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test 0.00 0.00 0.00 161.70 0.00 161.70
1.00 EA N/A 0.00 0 0 0 162 0 162 161.70

USR AA <01954 760 > 8240, VOA - volatile organics 0.00 0.00 0.00 0.00 205.00 205.00
petroleum hydrocarbons mod. 4.00 EA N/A 0.00 0 0 0 0 820 820 205.00

USR AA <01954 760 > 8080, PCI - soft 0.00 0.00 0.00 0.00 95.00 95.00
4.00 EA N/A 0.00 0 0 0 0 380 380 95.00

USR AA <01954 760 > 3050, Metals analysis 0.00 0.00 0.00 0.00 30.00 30.00
15.00 EA N/A 0.00 0 0 0 0 450 450 30.00

USR AA <01954 760 > 8015, TRPH, total recoverable 0.00 0.00 0.00 0.00 135.00 135.00
petroleum hydrocarbons - mod. 4.00 EA N/A 0.00 0 0 0 0 540 540 135.00

USR AA '01954 760 > PCI, In-field Test 0.00 0.00 0.00 183.26 0.00 183.26
1.00 EA N/A 0.00 0 0 0 183 0 183 183.26

USR AA <01954 760 > Sample Labor - 2 men 0.00 30.00 0.00 0.00 0.00 30.00
16.00 HR N/A 0.00 0 480 0 0 0 480 30.00

Confirmatory Samples & Analyses 0 480 0 345 2,190 3,015

SURFACE SOIL 0 480 0 345 2,190 3,015

I

0
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-1U-1, Waste Site Cost Est., REVISED f/ OS
AP. Missile Bunker Drainfield Active

TIME 11:21:20

DETAIL PAGE 71

AP-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
. -... ----. . -.... -.. -.......... .. -----.-... --..... ----.-.... .......... .... -.... .......... .......... .......... ......... .......... .......... .......... ..- ......

AP-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 3 sampe points, will be done to determine level of

contaminates still present. Soil Gas sampte cost from Tracer Research
Corporation, Tucson, Arizona, based on taking all samples in 1100 Area at
one time.

VADOSE ZONE SAMPLING, Soil Gas

SAMPLING SOIL & SEDIMENT

3.00 EA

AP-02 11. GEOTECHNICAL TESTING

AP-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define Limits of

drainfield site and determine presence of any other waste, based on quote
from Geo Recon, Seattle (redused cost for smaller site).

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

0 0 0

0 480 0 345 3,015 3,840

0 0 0

0 0

0 480

0 0

0 345

825 275.00

!9 <'7

0 825

0 2,500

2,500

5,515

2,500

2,500

6,340
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AP. Missile Bunker Drainfield Active

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 72

AP-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AP-14. THERMAL TREATMENT

AP-14 01. INCINERATION

AP-14 01 01. SOLIDS PREPARATION AND HANDLING

AP-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AP-14 01 01 01 01. PPEquip, Class D
Assime workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

K HTW AA <01951 5501 > Butyt, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gym, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wait
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment.

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

This

0.00 0.00 11.50
0.00 0 0 23

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 5

10.00 234.30 1.45
0.13 5 117 1

0.00

0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

5 117 28

0.00 0.00
0 0

7.55
15

0.00
0

0.00
0

0.00
0

34.83 0.00
17 0

26.95
13

0.00 100.00
0 50

46 50

11.50
23 11.50

7.55 V
15 7.550

2.30
5 2.30

270.58
135 270.58

26.95
13

100.00
50

26.95

100.00

241 482.91

0.00
0

AP-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

284.75 SY ULABC 555.56
0.01

2
0.15
42

0.00
0

0.27 0.50
77 142

Plastic Cover, Excavation Area 284.75 SY 2 42 0 77 142

(

261 0.92

'I

0.92
261 0.92
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIZUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lu-1, Waste Site Cost Est., REVISED f/ OSI
AP. Missile Bunker Drainfield Active

TIME 11:21:20

DETAIL PAGE 73

AP-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AP-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the Lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assune 2-cycles per hour to the lover site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assune 1 Cycle/Hr, 10 LCY.

Excavate, haul to Incinerator

95.20 CY CODEG

95.20 CY COEID

85.00 CY

0.08 2.03
20.00 7 193

20.00
0.05

5
1.32

126

0.60
57

1.15
109

12 319 166

AP-14 01 01 01 02B. On-site Incineration
On-site Incineration:

processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D- 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

95.20 LCY

85.00 CY

0.00
0.00

0
0.00

0

0 0

0.00
0

0

0.00 0.00
0 0

0.00 0.00
0 0

2.63
250

2.46
235

2.63

2.46

0 0 485 5.70

I-.0.00 487.50 487.50
0 46,410 46,410 487.50

0 46,410 46,410 546.00

AP-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Randmn Fill, 6" Layer,
without Compaction

Disposal, On-site

86.55 CY CODTE

32.20 CY COEID

32.20 CY CODTE

77.27 CY

30.00

20.00

0.04
4

1.19
103

1.46
126

0.05 1.32 1.15
2 42 37

0.04 1.19 1.46
30.00 1 38 47

7 183 210

0.00
0

3.77
121

0.00
0

121

0.00
0

0.00
0

0.00
0

2.65
229

6.24
201

2.65
85

0 515

85.00 CY 25 661 404

2.65

6.24

2.65

6.66

244 46,602 47,912 563.67On-site Incineration
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: RENEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 74
AP. Missile Bwnker Drainfield Active

AP-14. THERMAL TREATMENT QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HADLING 25 661 404 244 46,602 47,912

INCINERATION 25 661 404 244 46,602 47,912

THERMAL TREATMENT 25 661 404 244 46,602 47,912

Missile Bunker DrainfieLd Active 25 1,141 404 589 52,117 54,252
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DETAILED ESTIMATE

9 61
TIME 11:21:20U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATIOW - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

AQ. Main Entrance Stained Soil

AQ-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EWUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AG. Main Entrance Stained Soil
Waste Site: Main Entrance Stained Soil

Site Considerations:
18' x 15' x 3 '

Potential Remedial Activity:
Take soil samples, Remove waste to OSI (30 YD given)

AQ-02. MONITOR, SAMPLE, TEST, ANALYSIS

AQ-02 06. SAMPLING SOIL & SEDIMENT

AQ-02 06 01. SURFACE SOIL

AQ-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8270, BNA - Base neutral acid

USR AA '01954 760 > 8080, PCB - soil

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > 8015, TRPH, total recoverable
petrolewu hydrocarbons - nod.

USR AA <01954 760 > PCB, In-field Test

USR AA <01954 760 > Sapte Labor - 2 men

0.001.00 EA N/A

4.00 EA N/A

1.00 EA N/A

10.00 EA N/A

1.00 EA N/A

1.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

0.00
0

0.00
0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

161.70
162

0.00
0

0.00 360.00 360.00
0 1,440 1,440

0.00
0

0.00
0

0.00
0

0.00 0.00 183.26
0 0 183

0.00
0

0

0

0

0

0.00
0

345

345

345

345

95.00
95

30.00
300

135.00
135

0.00
0

0.00
0

1,970

1,970

1,970

1,970

DETAIL PAGE 75

161.70
162 161.70

360.00

95.00

30.00

135.00

183.26

30.00

95.00
95

30.00
300

135.00
135

183.26
183

30.00
480

2,795

2,795

2,795

2,795
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AO. Main Entrance Stained Soil

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 76

AQ-14. THERMAL TREATMENT QUANTY UI CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AQ-14. THERMAL TREATMENT

AQ-14 01. INCINERATION

AQ-14 01 01. SOLIDS PREPARATION AND HANDLING

AO-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "Links" below

convert the CY into LCY, using a 1.12 factor.

AQ-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyt, Medium Weight, Gloves

USR AA <01957 3105 >

M NTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
ALLow S100/day for disposal of
personnet protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA f/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

10.00 234.30
0.13 3 59

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

3 59

11.50
12

0.00
0

2.30
2

1.45
0

0.00
0

0.00
0

0.00
0

7.55
8

0.00
0

0.00
0

0.00
0

0.00
0

11.50
12

7.55
8

2.30
2

34.83 0.00 270.58
9 0 68

26.95 0.00
7 0

0.00
0

100.00
25

14 23 25

26.95
7

100. DO
25

121

AQ-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area white waiting for Site Certification.

M HTU AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quanti ty of excavation.
Allow $0.50/SY for disposal.

Plastic Cover, Excavation Area

100.50 SY ULABC 555.56

100.50 SY

0.01
I

0.15 0.00
15 0

1 15 0

0.27 0.50
27 50

27 so

0.92
92 0.92

92 0.92

I

11.50

7.55

2.30

270.58

26.95

100.00

482.91
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TIME 11:21:20U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AC. Main Entrance Stained Soil

DETAIL PAGE 77

AQ-14. THERMAL TREATMENT QUANTY LION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AQ-14 01 01 01 02A. Excavate, haul to Incinerator
Assune Incinerator located at 1100 Area, about 13 miles from the Lower KU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112

USR AA <02225 3104

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr 33.60 CY CODEG

> Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so 33.60 CY COEID
assune 1 Cycle/Hr, 10 LCY.

Excavate, haul to Incinerator

0.08 2.03
20.00 3 68

20.00

30.00 CY

0.60
20

0.05 1.32 1.15
2 44 38

4 112 59

0.00
0

0.00
0

0.00 0.00
0 0

0 0

AQ-14 01 01 01 028. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = S487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and S325/Ton == $487.50/LCY

on-site Incineration

33.60 LCY

30.00 CY

0.00 0.00 0.00
0.00 0 0 0

0 0 0

0.00 487.50
0 16,380

0 16,380 16,380

AQ-14 01 01 01 02C. Disposal, On-site
Assune clean soit spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

30.55 CY CODTE

11.36 CY COEIO

11.36 CY CODTE

27.27 CY

0.04 1.19
30.00 1 36

1.46
45

0.05 1.32 1.15
20.00 1 15 13

0.00
0

3.77
43

0.04 1.19 1.46 0.00
30.00 0 13 17 0

2 65 74 43

0.00
0

0.00
0

2.65
81

6.24
71

0.00
0

0

2.65

6.24

2.65
30 2.65

182 6.66

10 251 147 93 16,455 16,946

9 6 3

2.63
88

2.46
83

171

2.63

2.46

5.70

487.50
16,380

0

487.50

546.00

564.86on-site Incineration 30.00 CY
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ 031 DETAIL PAGE 78
AO. Main Entrance Stained Soil

--------------------------------------------------------------------------------------------------------------- ........----------------------------------

AQ-14. THERMAL TREATMENT WUANTY UON CREW ID OUTPUT NIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

-------------------------------------------------- -----------

SOLIDS PREPARATION AND HANDLING 10 251 147 93 16,455 16,946

INCINERATION 10 251 147 93 16,455 16,946

THERMAL TREATMENT 10 251 147 93 16,455 16,946

Main Entrance Stained Soil 10 731 147 438 18,425 19,741

I
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-U-1, Waste Site Cost Est., REVISED f/ OSI
AR. Missile Bunker Discharge Ditch

TIME 11:21:20

DETAIL PAGE 79

AR-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---------------------------------------------------------------------------------------------- -------------------------------------------------------------

AR. Missile Bunker Discharge Ditch
Waste Site: Missile Bunker Discharge Ditch

Site Considerations:
two rock ditchs, 70' x 10' x 3'

Potential Remedial Activity:
Take soil samples, Remove waste to OSI (80 CY given)

AR-02. MONITOR, SAMPLE, TEST, ANALYSIS

AR-02 06. SAMPLING SOIL & SEDIMENT

AR-02 06 01. SURFACE SOIL

AR-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 8240, VOA - volatile organics

USR AA <01954 760 > 8080, PCB - soil

USR AA '01954 760 > 8015, TRPH, total recoverable
petroleun hydrocarbons - mod.

USR AA <01954 760 > PCB, In-field Test

USR AA <01954 760 > Sample Labor - 2 men

2.00 EA N/A

10.00 EA N/A

5.00 EA N/A

5.00 EA N/A

2.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00 0.00 0.00
0 0 0

0.00 0.00 0.00
0 0 0

0.00
0

0

0

0

0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

161.70
323

0.00
0

0.00 205.00
0 2,050

0.00
0

95.00
475

0.00 135.00
0 675

183.26 0.00
367 0

0.00
0

690

690

690

690

0.00
0

3,200

3,200

3,200

3,200

9'3

161.70

205.00

95.00

135.00

183.26

30.00

161.70
323

205.00
2,050

95.00
475

135.00
675

183.26
367

30.00
480

4,370

4,370

4,370

4,370
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-1U-1, Waste Site Cost Est., REVISED f/ OSI
AR. Missile Bunker Discharge Ditch

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 80

AR-14. THERMAL TREATMENT QUANTY UON CREW ID OUTPUT NHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AR-14. THERMAL TREATMENT

AR-14 01. INCINERATION

AR-14 01 01. SOLIDS PREPARATION AND HANDLING

AR-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AR-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

H HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

H HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 Spe, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULASA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

11.50
23

0.00
0

0.00 0.00 2.30
0.00 0 0 5

10.00 234.30 1.45
0.13 5 117 1

0.00
0.00 0.00

0 0

0.00 0.00
0.00 0 0

0.00
0

0.00
0

5 117 28

0.00
0

0.00
0

7.55 0.00
15 0

0.00
0

0.00
0

11.50
23

7.55
15

2.30
5

34.83 0.00 270.58
17 0 135

26.95
13

0.00
0

0.00 100.00
0 50

26.95
13

100.00
50

46 50 241

AR-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

268.00 SY ULABC 555.56
0.01

2
0.15 0.00

40 0

Plastic Cover, Excavation Area 268.00 SY 2 40 0 72 134 246

I

11.50

0
7.55

2.30

270.58 0

26.95

100.00

482.91

0.27
72

0.50
134

0.92
246 0.92

0.92
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Wed 24 Mar 1993

DETAILED ESTIMATE

3 "29i34i9 6 7
U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OS!

AR. Missile Bunker Discharge Ditch

TIME 11:21:20

DETAIL PAGE 81

AR-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AR-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miLes from the Lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycLes per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haut, 12
5-mi are
assune 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
CycLe/Hr, 10 LCY.

89.60 CY CODEG

89.60 CY COEID

0.08 2.03
20.00 7 182

20.00
0.05 -1.32

4 118

0.60
54

1.15
103

0.00 0.00
0 0

0.00 0.00
0 0

Excavate, haul to Incinerator 80.00 CY 11 300 156

AR-14 01 01 01 028. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr - 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta TechnoLogy).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

89.60 LCY

80.00 Cy

0.00
0.00

0
0.00

0
0.00

0

0 0 0

0 0 456 5.70

000.00 8750 87.5

0.00 487.50 487.50
0 43,680 43,680

0 43,680 43,680

AR-14 01 01 01 02C. DisposaL, On-site
Assume cLean soil spread close

with a 6" Layer of random filL.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soiL, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, haul in random-filL

> Spread Random FiLL, 6" Layer,
Without Compaction

Disposal, On-site

81.45 CY CODTE

30.30 CY COEID

30.30 CY CWDTE

72.73 CY

30.00

20.00

0.04
3

0.05
2

1.19 1.46
97 119

1.32
40

0.04 1.19
30.00 1 36

1.15
35

1.46
44

6 173 198

0.00
0

0.00
0

3.77 0.00
114 0

0.00
0

114

0.00
0

0 485

233 43,864 45,108 563.85

2.63
235

2.46
221

2.63

2.46

r
487.50 t;3

Fj

546.00

2.65
215

6.24
189

2.65
80

2.65

6.24

2.65

6.66

24 629 38280.00 CYon-site Incineration
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 82
AR. MissiLe Bunker Discharge Ditch

-------------------------------------------------------------------------------------------------------------------------------------------------------------
AR-14. THERMAL TREATMENT QUANTY UM CREW ID OUTPUT IHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 24 629 382 233 43,864 45,108

INCINERATION 24 629 382 233 43,864 45,108

THERMAL TREATMENT 24 629 382 233 43,864 45,108

MissiLe Bunker Discharge Ditch 24 1,109 382 922 47,064 49,478
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-EU-1, Waste Site Cost Est., REVISED f/ OSI
AS. JP4 Fuel Pad

TIME 11:21:20

DETAIL PAGE 83

AS-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AS. JP4 Fuel Pad
Waste Site: JP4 Fuel Pad

Site Considerations:
None given

Potential Remedial Activity:
Take soil samples, Remove waste to OSI (9 CY given)

AS-02. MONITOR, SAMPLE, TEST, ANALYSIS

AS-02 06. SAMPLING SOIL, SED & SOLID WASTE

AS-02 06 01. SURFACE SOIL

AS-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00 0.00
0.00 0 0 0

0.00 30.00
0.00 0 480

0 480

0 480

. 480

0 480

0.00
0

0

0

0

0

161.70
162

0.00
0

161.70
162

0.00 0.00 30.00
0 0 480

162 0 642

162 0 642

162 0 642

162 0 642

9:9!I

161.70

30.00
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-1U-.1, Waste Site Cost Est., REVISED f/ OSI
AS. JP4 Fuel Pad

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 84

AS-14. THERMAL TREATMENT WUANTY LUO CREW ID WTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
..................................... .......................................................................................................................

AS-14. THERMAL TREATMENT

AS-14 01. INCINERATION

AS-14 01 01. SOLIDS PREPARATION AND HANDLING

AS-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AS-14 01 01 01 01. PPEquip, Class D
Assuue workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 WaLt
Fans (Monthly Rental)

Disposal allowance
Allow 3100/day for disposal of
personnel protection items and
equipment/vehicLe decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.13
10.00

3
234.30

59

11.50
12

0.00
0

2.30
2

1.45
0

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00

0
0.00 0.00

0 0

3 59 14

0.00
0

7.55
8

0.00
0

0.00
0

0.00
0

0.00
0

34.83 0.00
9 0

26.95 0.00
7 0

0.00
0

100.00
25

23 25

AS-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting

M HTW AA <02082 7211 > Plastic Excavation Cover
6-miI visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

Plastic Cover, Excavation Area

30.15 SY ULABC

30.15 SY

for Site Certification.

0.01 0.15 0.00
555.56 0 4 0

0 4 0

0.27 0.50
8 15

8 15

11.50
12

7.55
a

2.30
2

270.58
68

26.95
7

11.50
0

7.55

2.30

270.58

26.95

100.00

482.91

100.00
25

121

0.92
28

28

0.92

0.92
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AS. JP4 Fuel Pad

TIME 11:21:20

DETAIL PAGE 85

AS-14. THERMAL TREATMENT QUARTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

------------------------------------------------------------------------------------------------------------------------------------------------------------

AS-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haut, 12
5-mi are
assume 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
CycLe/Hr, 10 LCY.

Excavate, haul to Incinerator

10.08 CY CODEG

10.08 CY COEID

9.00 Cy

0.08 2.03
20.00 1 20

0.05 1.32
20.00 1 13

0.60
6

1.15
12

0.00 0.00
0 0

0.00 0.00
0 0

2.63
26

2.46
25

1 34 18 0 0 51

AS-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr a 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/I/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

10.08 LCY

9.00 CY

0.00 0.00
0.00 0 0

0

0.00
0

0.00 487.50 487.50
0 4,914 4,914

0 0 0 4,914 4,914

2.63

2.46

5.70

487.50

546.00

AS-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104 >

H USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

Haut, 12 CY Truck, 10-Mi one-way
2 CycLes/Hr, haul in random-fill

> Spread Random Fitt, 6"- Layer,
Without Compaction

Disposal, On-site

9.16 CY CODTE

3.41 CY COEID

3.41 CY CODTE

8.18 Cy

0.04 1.19
30.00 0 11

20.00

30.00

0.05
0

1.46
13

1.32 1.15
4 4

0.04 1.19 1.46
0 4 5

1 19 22

0.00 0.00
0 0

3.77
13

0.00
0

0.00
0

0.00
0

13 0 55

9.00 CY 5 116 54

9:!

2.65
24

6.24
21

2.659

2.65

6.24

2.65

6.66

44 4,954 5,168 574.25on-site incineration
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: NANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 86
AS. JP4 Fuel Pad

AS-14. THERMAL TREATMENT QUANTY UIM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 5 116 54 44 4,954 5,168

INCINERATION 5 116 54 44 4,954 5,168

THERMAL TREATMENT 5 116 54 44 4,954 5,168

JP4 Fuel Pad 5 596 54 206 4,954 5,810
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 87

AT. MIKE BASE LANDFILL

AT-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AT. NIKE BASE LANDFILL
Waste Site: MIKE Base Landfill

Site Considerations:
1.5 Acre site

Potential Remedial Activity:
Soil Gas, Soilt Sampling, Geophysical Survey, Confirmatory Sampling

AT-02. MONITOR, SAMPLE, TEST, ANALYSIS

AT-02 06. SAMPLING SOIL, SED & SOLID WASTE

AT-02 06 01. SURFACE SOIL

AT-02 06 01 01. Soil Samples & Analyses
Sample & analyze soil. Analyses cost given in detail.

USR AA <01954 760 > 8240, VOA - volatile organics 0.00 0.00 0.00 0.00 205.00 205.00
4.00 EA N/A 0.00 0 0 0 0 820 820 205.00

USR AA <01954 760 > 8080, PCB - soil 0.00 0.00 0.00 0.00 95.00 95.00
4.00 EA N/A 0.00 0 0 0 0 380 380 95.00

USR AA <01954 760 > 8015, TRPH, total recoverable 0.00 0.00 0.00 0.00 135.00 135.00
petroleum hydrocarbons - mod. 4.00 EA N/A 0.00 0 0 0 0 540 540 135.00

USR AA <01954 760 > 8270, BNA - Base neutral acid 0.00 0.00 0.00 0.00 360.00 360.00
4.00 EA N/A 0.00 0 0 0 0 1,440 1,440 360.00

USR AA <01954 760 > 3050, Metals analysis 0.00 0.00 0.00 0.00 30.00 30.00
20.00 EA N/A 0.00 0 0 0 0 600 600 30.00

USR AA <01954 760 > 8150, Chlorinated herbicides 0.00 0.00 0.00 0.00 110.00 110.00
4.00 EA N/A 0.00 0 0 0 0 440 440 110.00

USR AA <01954 760 > pH 0.00 0.00 0.00 0.00 15.00 15.00
4.00 EA N/A 0.00 0 0 0 0 60 60 15.00

USR AA <01954 760 > Asbestos soil 0.00 0.00 0.00 0.00 75.00 75.00
4.00 EA N/A 0.00 0 0 0 0 300 300 75.00

USR AA <01954 760 > Sample Labor - 2 men 0.00 30.00 0.00 0.00 0.00 30.00
16.00 HR N/A 0.00 0 480 0 0 0 480 30.00

Soil Samples & Analyses 0 480 0 0 4,580 5,060

SURFACE SOIL 0 480 0 0 4,580 5,060
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AT. MIKE BASE LANDFILL

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 88

AT-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AT-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 30 sample points, will be done to determine if any

contaminates still present. Remedial action wilt be determined by results
of surveys at the site. Soil Gas sample cost from Tracer Research Corpor-
ation, Tucson, Arizona, based on taking all samples in 1100 Area at one
time.

VADOSE ZONE SAMPLING, Soft Gas 30.00 EA 0 0 0 0 8,250 8,250 275.00

AT-02 06 91. TEST PIT

L USR AA <02220 0000 > Excavate Test Pit (3'W x 6'D)
Assume pit 25' L, say: 20 CY.

TEST PIT

20.00 CY XXQMV
0.20 5.04

10.00 4 101

4 101

SAMPLING SOIL, SED & SOLID WASTE

AT-02 11. GEOTECHNICAL TESTING

AT-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define limits of

Landfill and determine presence of drums or other waste, based on quote
from Geo Recon, Seattle.

GEOTEC TESTG, Geophysical Survey

4 581 84 0 12,830 13,495

0 0 0

0 0 0GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

NIKE BASE LANDFILL

4 581

4 581

84

84

0 3,500

0 3,500

O 16,330

0 16,330

3,500

3,500

16,995

16,995

(

4.19
84

84

0.00
0

0

0.00
0

0

9.23
185

185

9.23



Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 89
AU. Missile Bunker Landfill

AU-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AU. Missile Bunker Landfill
Waste Site: Missile Bunker Landfill

Site Considerations:
1.25 Acre site

Potential ReMedial Activity:
Soil Gas, Soil Samples, Geophysical Survey, Confirmatory Sampling

AU-02. MONITOR, SAMPLE, TEST, ANALYSIS

AU-02 06. SAMPLING SOIL, SED & SOLID WASTE

AU-02 06 01. SURFACE SOIL

AU-02 06 01 01. Soil Samples & Analyses
Sample & anaLyze soil. Analyses cost given in detail.

USR AA <01954 760 > 8240, VOA - volatile organics 0.00 0.00 0.00 0.00 205.00 205.00
4.00 EA N/A 0.00 0 0 0 0 820 820 205.00

USR AA <01954 760 > 8080, PCB - soil 0.00 0.00 0.00 0.00 95.00 95.00
4.00 EA N/A 0.00 0 0 0 0 380 380 95.00

USR AA <01954 760 > 8015, TRPH, totaL recoverable 0.00 0.00 0.00 0.00 135.00 135.00

petroteun hydrocarbons - mod. 4.00 EA N/A 0.00 0 0 0 0 540 540 135.00

USR AA <01954 760 > 8270, BNA - Base neutral acid 0.00 0.00 0.00 0.00 360.00 360.00
4.00 EA N/A 0.00 0 0 0 0 1,440 1,440 360.00

USR AA <01954 760 > 3050, Metals analysis 0.00 0.00 0.00 0.00 30.00 30.00
20.00 EA f/A 0.00 0 0 0 0 600 600 30.00

USR AA <01954 760 > 8150, Chlorinated herbicides 0.00 0.00 0.00 0.00 110.00 110.00
4.00 EA N/A 0.00 0 0 0 0 440 440 110.00

USR AA <01954 760 > pH 0.00 0.00 0.00 0.00 15.00 15.00
4.00 EA N/A 0.00 0 0 0 0 60 60 15.00

USR AA <01954 760 > Asbestos soiL 0.00 0.00 0.00 0.00 75.00 75.00
4.00 EA N/A 0.00 0 0 0 0 300 300 75.00

USR AA <01954 760 > Smaple Labor - 2 -n 0.00 30.00 0.00 0.00 0.00 30.00
16.00 HR N/A 0.00 0 480 0 0 0 480 30.00

Soil Samples & AnaLyses 0 480 0 0 4,580 5,060

SURFACE SOIL 0 480 0 0 4,580 5,060
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AU. Missile Bunker Landfill

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 90

AU-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LAIR EQUIP MAT OTHER TOTAL COST UNIT COST

AIJ-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Solt Gas sampling, 30 sample points, wilt be done to determine if any

contaminates still present. Remedial action will be determined by results
of surveys at the site. Soil Gas sample cost from Tracer Research Corpor-
ation, Tucson, Arizona, based on taking all samples in 1100 Area at one
time.

VADOSE ZONE SAMPLING, Soil Gas 30.00 EA 0 0 0 0 8,250 8,250 275.00

AU-02 06 91. TEST PIT

L USR AA <02220 0000 > Excavate Test Pit (3'W x 6'D)
Assume pit 25' L, say: 20 CY.

TEST PIT

20.00 CY XXQMV 10.00

SAMPLING SOIL, SED & SOLID WASTE

AU-02 11. GEOTECHNICAL TESTING

AU-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define limits of

landfill and determine presence of drums or other waste, based on quote
from Geo Recon, Seattle.

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

Missile Bunker Landfill

0.20
4

5.04
101

4.19
84

4 101 84

4 581 84

0 0

0 0

0

0

4 581 84

4 581 84

0.00 0.00
0 0

0 0

0 12,830 13,495

0 3,500

0 3,500

0 6,330

0 16,330

I t

9.23
185

185

9.23

3,500

3,500

16,995

16,995
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lu-1, Waste Site Cost Est., REVISED f/ OSI
AV. Missile Refueling Area Berm

TIME 11:21:20

DETAIL PAGE 91

AV-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
- - - - - - - ---- - - - - - --- - - - - - -.. . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . -. . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

AV. Missile Refueling Area Berm
Waste Site: Missile Refueling Area Berm

Site Considerations:
Remove 1 foot soil

Potential Remedial Activity:
Soil sampling, Remove waste to TSDF (600 CY given)

AV-02. MONITOR, SAMPLE, TEST, ANALYSIS

AV-02 06. SAMPLING SOIL, SED & SOLID WASTE

AV-02 06 01. SURFACE SOIL

AV-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confi rmatory. Analyses cost given below.

107.00

30.00

0.00 107.00
0 1,284

107.00
1,284

30.00
240

-- ,-- 24-

1,524
-- ,-- 24-

1,524

USR AA <01954 760 > 8150, Chlorinated herbicides

USR AA <01954 760 > Sample Labor - 2 men

0.00 0.00 0.00
0.00 0 0 012.00 EA N/A

8.00 MR N/A
0.00 30.00

0.00 0 240

0 240

0.00
0

0

0.00
0

.. .. .. .

0

0

0

0.00
0

1,284

1,264

1,284

1,284

Confirmatory Samples & Analyses

0 240 0SURFACE SOIL
-- - - -- 4----

0 240
0

0

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS
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1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
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AV-14. THERMAL TREATMENT QUANTY ION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
............................................................................................ ................................................................

AV-14. THERMAL TREATMENT

AV-14 01. INCINERATION

AV-14 01 01. SOLIDS PREPARATION AND HANDLING

AV-14 01 01 01. On-site Incineration
Quantity used is in Sank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AV-14 01 01 01 01. PPEquip, Class 0
Assume workers in Class

site. Included also is a
item covers 4 personnel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

M NTW AA <01951 5501 > Butyl, Medlum Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wat
Fans (Monthly Rental)

DisposaL allowance
Allow $100/day for disposal of
persomnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

8.00 EA N/A

8.00 EA N/A

8.00 PR N/A

2.00 DAY ULABA

2.00 DAY N/A

2.00 DAY N/A

2.00 DAY

0.00

0.00 0.00 11.50
0.00 0 0 92

0.00
0.00

0
0.00 0.00

0 0

0.00 0.00 2.30
0.00 0 0 18

10.00 234.30 1.45
0.13 20 469 3

0.00 0.00
0 0

0.00 0.00 0.00
0.00 0 0 0

20 469 113

0.00
0

0.00
0

7.55 0.00
60 0

0.00
0

34.83
70

26.95
54

0.00
0

0.00
0

0.00
0

0.00
0

100.00
200

184 200 966

0.00
0

AV-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mil visqueen; Area based on 2010.00 SY ULABC
the quantity of excavation.
Allow $0.50/SY for disposal.

Plastic Cover, Excavation Area 2010.00 SY

0.01 0.15 0.00
555.56 13 296 2

0.27 0.50
542 1,005

13 296 2 542 1,005 1,845

/,

11.50
92

7.55
60

2.30
18

270.58
541

26.95
54

100.00
200

11.50

7.55

2.30

270.58

26.95

100.00

482.91

0.92
1,845 0.92

0.92
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

AV. Missile Refueling Area Berm

AV-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------- -----------------------------------------------------------------------

AV-14 01 01 01 02A. Excavate, haut to Incinerator
Assume Incinerator Located at 1100 Area, about 13 mites from the tower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycies per hour to the tower site, 1-cycte per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

DETAIL PAGE 93

2.63

2.46

5.70

487.50

546.00

0.08 2.03
20.00 50 1,363

0.60
401

1.15
770

0.00
0

0.00
0

2.63
1,764

2.46
1,656

Excavate & Load, 1-CY Backhoe,
Red Matt, 20 CY/Hr

USR AA <02225 2112 >

USR AA <02225 3104 >

672.00 CY CODEG

0.05
20.00 34

1.32
887

0.00 0.00
0 0Haut, 12

5-mi are
assume I

CY Truck, 18-M! one-way
a a 7.5% grade, so 672.00 CY COEID
Cycle/Hr, 10 LCY.

84 2,249 1,171 0 3,420600.00 CY 0Excavate, haut to Incinerator

AV-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: S325/Ton = $487.50/LCY (Avg rate), Includes power, water, &

operator (Vesta Technology).

0.00 487.50 487.50
0 327,600 327,600

0 327,600 327,600

0.00
0

0.00
0

0.00
0

0

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY - 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

672.00 LCY 0.00

0 0On-site Incineration 600.00 CY

AV-14 01 01 01 02C. Disposal, On-site
Assume clean sell spread close

with a 6"- layer of random fill.
to incinerator site. Soil is then covered

2.65
1,616
6.24

1.418

2.65
601

0.04
30.00 25

1.19 1.4"
725 891

0.00 0.00
0 0

3.77 0.00
857 0

> Spread clean soit, 12"- Layers
Without Compaction

USR AA <02221 6002
2.65

6.24

2.65

6.66

610.91 CY CODTE

227.27 CY COE10

227.27 CY CODITE

545.45 CY

0.05 1.32
20.00 11 300

1.15
260

USR AA <02225 3104 > Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Hr, haut in random-fitt

M USR AA <02221 6001 > Spread Random Fill, 0" Layer,
Without Compaction

Disposal, On-site

0.04 1.19 1.46
30.00 9 270 331

46 1,295 1,482

0.00
0

857

0.00
0

0 3,635

1,583 328,805 337,466600.00 CY 163 4,309 2,768 562.44On-site Incineration
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AV-14. THERMAL TREATMENT QUANTY UOH CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
.....................................................................................................................................................................

SOLIDS PREPARATION AND HANDLING

INCINERATION

THERMAL TREATMENT

Missile Refueling Area Berm

163

163

163

163

4,309

4,309

4,309

4,549

2,768

2,768

2,768

2,768

1,583

1,583

1,583

1,583

328,805

328,805

328,805

330,089

337,466

337,466

337,466

338,990

(i
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

AU. Acid Neutralization Pit

AW-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---- ------ ---- ------ ------ -... ... -..... .......... .......... .......... ......... .......... .......... .......... ......... .......... .......... .......... .........

AW. Acid Neutralization Pit
Waste Site: Acid Neutralization Pit

Site Considerations:
40 x 5 x 3

Potential Remedial Activity:
Soil Sampling, Remove waste to TSDF (20 CY given)

AW-02. MONITOR, SAMPLE, TEST, ANALYSIS

AW-02 06. SAMPLING SOIL, SED & SOLID WASTE

AW-02 06 01. SURFACE SOIL

AW-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > pH 2.00 EA N/A

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > Sample Labor - 2 men

10.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

O 480

0 480

- 480

0 480

DETAIL PAGE 95

0.00
0

0.00
0

0.00
0

0

0

0

0

15.00
30

30.00
300

30.00
480

810

0.00
0

0.00
0

0.00
0

0

0
0

0

0
15.00

30.00

30.00 a)

15.00
30

30.00
300

0.00
0

330

330
330

330

810
810

810
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AW-08. SOLIDS COLLECTION & CONTAINMENT QUANTY LON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AU-08. SOLIDS COLLECTION & CONTAINMENT

AW-08 01. EXCAVATION

AU-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soit & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soit & conc pad
Load in 28-ton dmp trucks -
DOT approved hazardeous waste
hauler. Assune 3,100 Lb/bey.

Excav/Load Cont. Soil & Waste

22.00 CY XXQMV

22.00 CY XXQMG

20.00 CY

0.08 2.02 1.68
25.00 2 44 37

40.00
0.03 0.68

1 15
1.46
32

0.00
0

0.00
0

0.00 0.00
0 0

3.69
81

2.13
47

2 59 69 0 0 128

AW-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
1 cy x 3,100 Ib/cy
28 tons/truck *= 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

0.002.00 TRK

34.10 TON

34.10 TON

0.00
0

0.00
0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00

0.001.00 EA

Transport Cont. Soils, Arlington 20.00 CY

0.00
0

0.00
0

0.00 0.00
0 0

0.00
0

0.00
0

0 0 0

0.00
0

400.00
800

0.00 134.00
0 4,569

400.00
800

134.00
4,569

0.00 30.00 30.00
0 1,023 1,023

0.00 300.00 300.00
0 300 300

0 6,692 6,692

AU-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

N HTW AA '01951 5202 > Boot Covers, Tyvek (Bag Of l0Pr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

0.00 0.00 11.50
0.00 0 0 46

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 2.30
0 9

0.00 0.00
0 0

7.55 0.00
30 0

0.00 0.00
a 0

9''

3.69

2.13

6.41

400.00

134.00

30.00

300.00

334.62

11.50
46

7.55
30

2.30
9

11.50

7.55

2.30

I
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AW-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

HTW AA <01951 5726 > HaLf-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposaL of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

8.00 EA N/A

1.00 DAY N/A

1.00 DAY

AW-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use 03 Dozer Excavation crew

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

Acid Neutralization Pit

0.50 DAY XXQNA

0.50 DAY

0.00 0.00 0.00
0.00 0 0 0

10.00
0.13 10

234.30
234

0.00 0.00
0.00 0 0

0.00
0.00

0
0.00

0

1.45
1

0.00
0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

19.94 0.00
80 0

34.83 0.00
35 0

26.95 0.00
27 0

25.87 0.00
207 0

19.94
80

270.58
271

26.95
27

25.87
207

0.00 100.00 100.00
0 100 100

10 234 57 379 100 770

14.00 365.22
0.13 7 183

7 183

126.91
63

63

'-19 476 189

19 476 189

19 956 189

0.00
0

0

379

379

379

0.00
0

0

6,792

6,792

7,122

492.13
246

246

7,836

7,836

8,646

19.94

270.58

26.95

25.8T

100.00
0

769.66

492.13

492.13
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AX-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
-------------------------------------------------------------------------------------------------------------------------------------------------------------

AX. Missile Refueling JP-4 Fuel Area
Waste Site: MissiLe Refueling JP-4 Fuel Area

Site Considerations:
20 x 20 x 3

PotentiaL RemediaL Activity:
Soil Samping, Remove waste to OSI (45 CY given)

AX-02. MONITOR, SAMPLE, TEST, ANALYSIS

AX-02 06. SAMPLING SOIL, SED & SOLID WASTE

AX-02 06 01. SURFACE SOIL

AX-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > SampLe Labor - 2 men

cost given below.

0.001.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00
0

0.00 0.00
0 0

0.00 30.00
0.00 0 480

0 480

0

0

0

480

480

480

I

161.70
162

0.00
0

162

162

62

162

0.00
0

0

0

0

0

0.00
0

0.00
0

0

0

0

0

161.70

30.00

'0

161.70
162

30.00
480

642

642

642

642

I
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AX-14. THERMAL TREATMENT QUANTY LON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AX-14. THERMAL TREATMENT

AX-14 01. INCINERATION

AX-14 01 01. SOLIDS PREPARATION AND HANDLING

AX-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AX-14 01 01 01 01. PPEquip, Class 0
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Beg Of 1OPr)

K HTW AA <01951 5204 > CoveralLs, Tyvek

M HTW AA <01951 5501 > ButyL, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

10.00 234.30
0.13 5 117

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

11.50
23

0.00
0

2.30
5

1.45
1

0.00
0

0.00
0

5 117 28

0.00
0

7.55
15

0.00
0

34.83
17

26.95
13

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

100.00
50

46 50

11.50
23

7.55
15

2.30
5

270.58
135

26.95
13

100.00
50

11.5:U

7.55

2.30

270.58

26.95

100.00

AX-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mi t visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

150.75 SY ULABC 555.56
0.01

1
0.15 0.00

22 0
0.27 0.50

41 75

Plastic Cover, Excavation Area 150.75 SY 1 22 0

3 5

241 482.91

0.92
138 0.92

0.9241 75 138
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AX-14. THERMAL TREATMENT QUANTY LON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AX-14 01 01 01 02A. Excavate, haul to Incinerator
Asstne Incinerator located at 1100 Area, about 13 miles from the lower IUI

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112

USR AA <02225 3104

> Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

> Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assume 1 Cycle/Hr, 10 LCY.

Excavate, hauL to Incinerator

50.40 CY CODEG

50.40 CY COElD

45.00 CY

20.00
0.08 2.03

4 102
0.60
30

0.10 2.64 2.29
10.00 5 133 115

0.00
0

0.00
0

9 235 146

0.00
0

0.00
0

0 0

AX-14 01 01 01 029. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

50.40 LCY

45.00 CY

0.00
0.00

0
0.00

0
0.00

0
0.00 487.50 487.50

0 24,570 24,570

0 0 0 0 24,570 24,570

AX-14 01 01 01 02C. Disposal, On-site
Assune clean soiL spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USR AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haul, 12 CY Truck, 10-Mi one-way
2 Cycles/Hr, hauL in random-fiLL

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

45.82 CY CODTE

17.05 CY COEIO

17.05 CY COTE

40.91 CY

30.00

20.00

30.00

0.04
2

0.05
1

0.04
1

1.19 1.46
54 67

1.32 1.15
22 20

1.19 1.46
20 25

3 97 111

0.00
0

0.00
0

3.77 0.00
64 0

0.00 0.00
0 0

64 0 273

On-site Incineration 45.00 CY 18 472 285 151 24,695 25,603

i

2.63
132

4.93
248

381

2.63

4.93

8.46

0

487.50

546.00

2.65
121

6.24
106

2.65
45

2.65

6.24

2.65

6.66

568.96
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PROJECT OSIIUR: HANFORD; REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ 051 DETAIl PAGE 101
AX. Missile Refueling JP-4 Fuel Area

AX-14. THERMAL TREATMENT QUANTY UG4 CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
---------------------------------------- ---------------------------------------- ------------------------------------------------------ I---------------------

..................................... ....... ......... ......... ........... ......... ...........

SOLIDS PREPARATION AND HANDLING 18 472 285 151 24,695 25,603

INCINERATION 18 472 285 151 24,695 25,603
------------------------------------- ------- --------- --------- ----------- --------- -----------

THERMAL TREATMENT 18 472 285 151 24,695 25,603
S ..... ......... ......... ........... ......... . ........

Missile Refueling JP-4 Fuel Area 18 952 285 313 24,695 26,245
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U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AY. N.M. & A.A., Inactive Septic Sys

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 102

AY-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MIRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AY. M.M. & A.A., Inactive Septic Sys
Waste Site: Missile Maintenance & Assembly Area, Inactive Septic System

Site Considerations:
70 x 20 x 3

Potential Remedial Action:
Soil Gas & Geophysical Surveys, Soil Sampling, Remove waste to OSI

(155 CY given)
AY-02. MONITOR, SAMPLE, TEST, ANALYSIS

AY-02 06. SAMPLING SOIL, SED & SOLID WASTE

AY-02 06 01. SURFACE SOIL

AY-02 06 01 01. Soil Samples & Analyses
Sample & analyze soil. Analyses

USR AA <01954 760 > 8240, VoA - volatile organics

USR AA <01954 760 > 8080, PCB - soil

USR AA <01954 760 > 8015, TRPH, total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > TPH, In-field Test

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > PCB, In-field Test

USR AA <01954 760 > Sample Labor - 2 men

cost given in detail.

4.00 EA N/A

4.00 EA N/A

4.00 EA N/A

1.00 EA N/A

12.00 EA N/A

1.00 EA N/A

16.00 HR N/A

Soil Samples & Analyses

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0.00 0

0

0.00
0

0.00
0

0.00
0

0.00
0

30.00
480

480

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0

0.00 205.00 205.00
0 820 820

0.00 95.00
0 380

0.00 135.00
0 540

161.70
162

0.00
0

0.00 30.00
0 360

95.00
380

135.00
540

161.70
162

30.00
360

183.26 0.00 183.26
183 0 183

0.00 0.00
0 0

345 2,100

30.00
480

2,925

0 480 0 345 2,100 2,925

1'

SURFACE SOIL

O

205.00

95.00

135.00

161.70

30.00

183.26

30.00



9 J I 9 t ! 9 1 9
Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-1u-1, Waste Site Cost Est., REVISED f/ OSI
AY. N.M. & A.A., Inactive Septic Sys

TIME 11:21:20

DETAIL PAGE 103

AY-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOG CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

AY-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 3 sample points, will be done to determine if any

contaminates still present. Remedial action will be determined by results
of surveys at the site. Soil Gas sample cost from Tracer Research Corpor-
ation, Tucson, Arizona, based on taking all samples in 1100 Area at one
time.

VADOSE ZONE SAMPLING, Soil Gas

SAMPLING SOIL, SED & SOLID WASTE

3.00 EA 0 0 0

0 480

0 825

0 345 2,925 3,

825 275.00

750

AY-02 11. GEOTECHNICAL TESTING

AY-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating radar) to define limits of

landfill and determine presence of drums or other waste, based on quote
from Geo Recon, Inc., Seattle. Using reduced cost for smaller area.

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

0 0 0 0 2,500

0 480 0 345 5,425

0 0 0 0 2,500 2,500

2,500

6,250
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Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ 0S1
AY. M.N. & A.A., Inactive Septic Sys

TIME 11:21:20

DETAIL PAGE 104

AY-14. THERMAL TREATMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AY-14. THERMAL TREATMENT

AY-14 01. INCINERATION

AY-14 01 01. SOLIDS PREPARATION AND HANDLING

AY-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AY-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow $100/day for disposal of
personnel protection item and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

11.50
23

0.00
0

0.00 0.00 2.30
0.00 0 0 5

10.00 234.30 1.45
0.13 5 117 1

0.00 0.00
0.00 0 0

0.00 0.00
0.00 0 0

0.00
0

0.00
0

5 117 28

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

11.50
23

7.55
15

2.30
5

34.83 0.00 270.58
17 0 135

26.95
13

0.00
0

0.00 100.00
0 50

26.95
13

100.00
50

46 50 241

AY-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow $0.50/SY for disposal.

519.25 SY ULABC 555.56
0.01

3
0.15 0.00

77 1
0.27 0.50

140 260

Plastic Cover, Excavation Area 519.25 SY 3 77 140 260 477

/ 

I,

9

11.50

7.55 0

2.30

270.58

26.95

100.00

482.91

0.92
477 0.92

0.92I
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DETAILED ESTIMATE

!199 1
TIME 11:21:20U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

AY. M.M. & A.A., Inactive Septic Sys

AY-14. THERMAL TREATMENT QUANTY UIO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
- - - -- - - -- - - - - - - - - - -- _ -- - - - - - - - - - -- -- - - - - - -- - - - - --- - - -- - - - - - -- - - - - -- --- - - - - - - -- - - - - - - - - - -- - - - -- -- - -- -- -- - - - -- - - - - - - - -

AY-14 01 01 01 02A. Excavate, haut to Incinerator
Assume Incinerator Located at 1100 Area, about 13 mites from the Lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycLes per hour to the tower site, 1-cycLe per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

DETAIL PAGE 105

2.63

2.46

5.70

487.50 tJ

546.00

0.00
0

0.00
0

2.63
456

2.46
428

0.08 2.03
20.00 13 352

0.60
104

1.15
199

Excavate & Load, 1-CY Backhoe,
Med Mat t, 20 CY/Hr

USR AA <02225 2112 >

USIR AA <02225 3104 >

173.60 CY CODEG

173.60 CY COEID
0.00 0.00

0 0
0.05

9
1.32
229

Haut, 12
5-mi are
assume 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycte/Hr, 10 LCY.

20.00

0 0 884155.00 CY 22 581 302Excavate, hout to Incinerator

AY-14 01 01 01 028. On-site Incineration
On-site incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton - $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

0.00 487-50 487.50
0 84,630 84,630

0 84,630 84,630

0.00
0

0.00
0

0.00
0USR AA <02080 0501 > Processing, contaminated soi ts

Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 L.B = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and S325/Ton == &487.50/LCY

173.60 LCY 0.00

0 00on-site incineration 155.00 CY

AY-14 01 01 01 02C. Disposal, On-site
Assume clean soit spread close

with a 61, toyer of random fillt.
to inc inerator site. Soil is then covered

1.19 1.4"
187 230

0.00
0

3.77
222

0.00
0

0.00
0

2.65
417

6.24
366

0.04
7

0.05
3

> Spread clean soi t, 12"- Layers
Without Compaction

USR AA <02221 6002 2.65

6.24

2.65

6.66

157.82 CY CODTE

58.71 CY COEID

58.71 CY CODTE

140.91 CY

30.00

20.00
1.32

77
1.15

67
Haut, 12 CY Truck, 10-Mi one-way
2 Cyctes/Hr, haut in random-fitt

USR AA <02225 3104 >

0.04 1.19 1.46 0.00 0.00 2.65
30.00 2 70 86 0 0 155

12 335 383 222 0 939

> Spread Random Fitt, 6"1 Layer,
without Compaction

Disposal, On-site

M USR AA <02221 6001

714 407 84,940 87,171 562.39155.00 CY 42 1,109on-site Incineration
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-lU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 106
AT. M.M. & A.A., Inactive Septic Sys

AY-14. THERMAL TREATMENT CUANTY VON CREW 10 OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 42 1,109 714 407 84,940 87,171

INCINERATION 42 1,109 714 407 84,940 87,171

THERMAL TREATMENT 42 1,109 714 407 84,940 87,171

M.M. & A.A., Inactive Septic Sys 42 1,589 714 752 90,365 93,421
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DETAILED ESTIMATE

' 9 9 3
TIME 11:21:20U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

AZ. M.M. & A.A.,275Gat fuel oil Tank

AZ-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UO CREW ID OUTPUT MHRS LABR EOUIP MAT OTHER TOTAL COST UNIT COST

AZ. M.M. & A.A.,275GaL fuel oil Tank
Waste Site: Missile Maintenance & Assembly Area, 275 Gal Fuel Oil Tank

Site Considerations:
None given

Potential Remedial Activity:
Soil sampling, Remove tank & waste (20 CY to OSI)

AZ-02. MONITOR, SAMPLE, TEST, ANALYSIS

AZ-02 06. SAMPLING SOIL, SED & SOLID WASTE

AZ-02 06 01. SIRFACE SOIL

AZ-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soit, Confirmatory. Analyses cost given below.

DETAIL PAGE 107

161.70

30.00

0.00
0

0.00
0

0.00
0

0.00
0

0

161.70
162

0.00
0

161.70
162

USR AA <01954 760 > TPH, In-fietd Test

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

8.00 MR N/A

0.00

0.00 30.0 D
0.00 0 240

.. . . 24.. ...

0 240

-- - - -- 4----

0 240

0.00 0.00 30.00
0 0 240

162 0 402Confirmatory Samples & Anatyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

-- -- - -- - --- --

0 162

0 162

.. .. . 4... . 2.

0 402

0 402
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-KU-1, Waste Site Cost Est., REVISED f/ OSI
AZ. M.M. & A.A.,275GaL fuel oil Tank

TIME 11:21:20

DETAIL PAGE 108

AZ-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AZ-10. TANKS/MISC DEMOLITION & REMOVAL

AZ-10 02. TANK REMOVAL

AZ-10 02 01. UST Tank Excavation & Removal
There is one (1) Fuel Oil storage tank, 275 Gal volume. Assume tank is

made from steel, and use excavation quantity based on 500 gaL tank.

L USR AA <02220 0000 > Excavate soil around UST
Quantity based 1,000 gal tank

L USR AA <02220 0000 >

USR AA <02220 0000 >

Remove & Load UST to Flatbed Trk
for disposal by Contractor.
Allow 1 Hr each tank and allow
$250 for each tank for disposal

Dispose 135 GaL fuel oil
Allow $250 for disposal cost
and fees.

UST Tank Excavation & Removal

25.00 CY XXQMV

1.00 HR XXQMV

1.00 LS

1.00 EA

25.00

1.00

0.00

0.08
2

2.00
2

0.00
0

2.02
50

50.42
50

0.00
0

1.68
42

41.89
42

0.00
0

0.00 0.00
0 0

0.00 250.00 342.31
0 250 342

0.00
0

250.00
250

250.00
250

4 101 84 0 500 685

AZ-10 02 04. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal. Allow 1/2 day for removal
of small tank.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

HTW AA <01951 5726 >

USR AA <01957 3105 >

M HTW AA <01957 4301 >

Half-Mask Air Purifying
Respirators

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

8 Ft x 36 Ft, 2 Showers, 2 Walt
Fans (Monthly Rental)

HTU AA <01951 5723 > Cartridges, Respirator

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

2.00 EA N/A

0.50 DAY ULAA

0.50 DAY N/A

4.00 EA N/A

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

11.50
23

0.00
0

0.00 0.00 2.30
0.00 0 0 5

0.00 0.00 0.00
0.00 0 0 0

0.13

0.00

10.00
5

0.00
0

234.30
117

1.45
1

0.00 0.00
0 0

0.00 0.00 0.00
0.00 0 0 0

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

19.94 0.00
40 0

34.83 0.00
17 0

26.95
13

0.00
0

25.87 0.00
103 0

11.50
23

7.55
15

2.30
5

19.94
40

270.58
135

26.95
13

11.50

7.55

2.30

19.94

270.58

26.95

25.87
103 25.87

9

3.69
92 3.69

342.31

250.00

684.62

k)
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DETAILED ESTIMATE

TIME 11:21:20U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
AZ. M.M. & A.A.,275GL fueL oil Tank

DETAIL PAGE 109

AZ-10. TANKS/MISC DEMOLITION & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified CLass D

0.50 DAY N/A

0.50 DAY

AZ-10 02 05. Site Re-grading
Allow two days for refilt of tank hole and site re-grading after site is

certified clean.

0.00 0.00 0.00
0.00 0 0 0

0.00 100.00 100.00
0 50 50

5 117 28 189 50 385

L USR AA <02220 0000 > Use 03 Dozer Excavation crew

Site Re-grading

TANK REMOVAL

TANKS/MISC DEMOLITION & REMOVAL

0.25 DAY XXQNA

0.25 DAY

9131i

100.00

769.66

14.00
0.13 4

4

365.22
91

91

126.91
32

32

144

144

13 309

13 309

0.00
0

0

189

189

0.00
0

0

550

550

492.13
123

123

1,192

1,192

492.13

492.13
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PROJECT OSIUR: HANFORD: REEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
AZ. N.M. & A.A.,275Ga1 fuel oil Tank

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 110

AZ-14. THERMAL TREATMENT QUANTY UC CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
----------------------------------------------------------------------------------------------..........-.........-............-.............................

AZ-14. THERMAL TREATMENT

AZ-14 01. INCINERATION

AZ-14 01 01. SOLIDS PREPARATION AND HANDLING

AZ-14 01 01 01. On-site Incineration
Quantity used is in Bank CY as given by Designer. The "links" below

convert the CY into LCY, using a 1.12 factor.

AZ-14 01 01 01 01. PPEquip, Class 0
Assume workers in Class

site. Included also is a
item covers 4 personmel.

N HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

N HTW AA <01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

USR AA <01957 3105 >

N HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

Disposal allowance
Allow S100/day for disposal of
personnet protection items and
equipment/vehicle decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

1.00 EA N/A

1.00 EA N/A

1.00 PR N/A

0.25 DAY ULABA

0.25 DAY N/A

0.25 DAY N/A

0.25 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

10.00 234.30
0.13 3 59

0.00

0.00

11.50
12

0.00
0

2.30
2

1.45
0

0.00 0.00 0.00
0 0 0

0.00 0.00 0.00
0 0 0

3 59 14

0.00
0

7.55
8

0.00
0

34.83
9

26.95 0.00
7 0

0.00
0

23

0.00
0

0.00
0

0.00
0

0.00
0

11.50
12

7.55
8

2.30
2

270.58
68

26.95
7

100.00 100.00
25 25

25 121

AZ-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

M HTW AA <02082 7211 > Plastic Excavation Cover
6-miI visqueen; Area based on
the quantity of excavation.
Allow S0.50/SY for disposal.

Plastic Cover, Excavation Area

67.00 SY ULABC

67.00 SY

555.56
0.01

0
0.15
10

0 10

0.00
0

0.27
18

0

0.50
34

18 34

0.92
61 0.92

61 0.92

i,

11.50

7.55 0

2.30

270.58

26.95

100.00

482.91
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

AZ. M.M. & A.A.,275Gal fuel oil Tank

TIME 11:21:20

DETAIL PAGE 111

AZ-14. THERMAL TREATMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

AZ-14 01 01 01 02A. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assune 2-cycles per hour to the lower site, 1-cycle per hour up to the top
sites. Excavate, haut, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haut, 12 CY Truck, 18-Mi one-way
5-mi are a a 7.5% grade, so
assume 1 CycLe/Hr, 10 LCY.

Excavate, haut to Incinerator

22.40 CY CODEG

22.40 CY COEID

20.00 CY

20.00

10.00

0.08
2

0.10
2

2.03 0.60
45 13

2.64
59

2.29
51

4 105 65

AZ-14 01 01 01 02B. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr - 80.5 LCY/Day, 24-Kr operation
cost: $325/Ton = $487.50/LCY CAvg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: $325/Ton
Processing Rate: 5 Tons/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/O= 80.5 LCY/D
and $325/Ton == $487.50/LCY

On-site Incineration

22.40 LCY

20.00 CY

0.00 0.00 0.00
0.00 0 0 0

0 0 0

0.00 0.00
0 0

0.00 0.00
0 0

2.63
59

4.93
110

0 0 169

2.63

4.93

8.46

487.50 '0

546.00

0.00 487.50 487.50
0 10,920 10,920

0 10,920 10,920

AZ-14 01 01 01 02C. Disposal, On-site
Assume clean soilt spread close

with a 6" layer of random fill.
to incinerator site. Soit is then covered

USR AA <02221 6002

USR AA <02225 3104 >

K USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

Haut, 12 CY Truck, 10-MI one-way
2 Cycles/Hr, haul in random-fill

> Spread Random Fill, 6" Layer,
Without Compaction

Disposal, On-site

On-site Incineration

20.36 CY CODTE

7.58 CY COEID

7.58 CY CWDTE

18.18 CY

30.00

20.00

30.00

0.04
1

0.05
0

0.04
0

1.19 1.46
24 30

1.32
10

1.15
9

1.19 1.46
9 11

2 43 49

0.00
0

0.00
0

3.77 0.00
29 0

0.00 0.00
0 0

29 0 121

8 216 128 70 10,979 11,393

2.65
54

6.24
47

2.65
20

2.65

6.24

2.65

6.66

I

569.6320.00 CY
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Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 112
AZ. N.M. & A.A.,275GsL fuel oil Tank

AZ-14. THERMAL TREATMENT QUANTY LW4 CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

SOLIDS PREPARATION AND HANDLING 8 216 128 70 10,979 11,393

INCINERATION 8 216 128 70 10,979 11,393

THERMAL TREATMENT 8 216 128 70 10,979 11,393

M.M. & A.A.,275GaL fuel oil Tart 21 765 272 421 11,529 12,987

0v
0

&I3
1j
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DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
BA. M.M. & A.A., Acid Storage Shed

TIME 11:21:20

DETAIL PAGE 113

BA-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY ION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BA. M.4. & A.A., Acid Storage Shed
Waste Site: Missile Maintenance & Assebtly Area, Acid Storage Shed

Site Considerations:
15 x 15 x 3

Potential Remedial Activity:
Soil sampling, Remove waste to TSDF (25 CY given)

BA-02. MONITOR, SAMPLE, TEST, ANALYSIS

BA-02 06. SAMPLING SOIL, SED & SOLID WASTE

BA-02 06 01. SURFACE SOIL

DA-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 >P 2.00 EA N/A

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > Sample Labor - 2 men

cost given below.

0.00

0.005.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00
0

0.00
0

0.00
0

0.00
0

0.00 30.00
0.00 0 480

0 480

O 480

0 480

0 480

0.00
0

0.00
0

0.00 15.00
0 30

0.00 30.00
0 150

0.00 0.00 0.00
0 0 0

0 0 180

0 0 180

0 0 180

0 0 180

15.00
30

30.00
150

30.00
480
660

660

660

660

15.00

30.00

30.00
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
BA. N.M. & A.A., Acid Storage Shed

Wed 24 Mar 1993

DETAILED ESTIMATE
TIE 11:21:20

DETAIL PAGE 114

BA-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UIN CREW ID OUTPUT HRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BA-08. SOLIDS COLLECTION & CONTAINMENT

BA-08 01. EXCAVATION

BA-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soil & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soiL & conc pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assume 3,100 lb/bcy.

Excav/Load Cont. Soil & Waste

27.50 CY XXQMV

27.50 CY XXQOG

25.00 CY

0.08 2.02 1.68
25.00 2 55 46

0.03 0.68 1.46
40.00 1 19 40

3 74 86

0.00
0

0.00
0

0

0.00
0

0.00
0

0

3.69
102

2.13
59

3.69

2.13

BA-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
I cy x 3,100 Lb/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA '02220 0000 > Soil profile fee
Required by Arlington

2.00 TRK

42.63 TON

42.63 TON

1.00 EA

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00
0.00 0 0

Transport Cont. Soils, Arlington 25.00 CY

0.00
0

0.00
0

400.00
800

0.00 134.00
0 5,712

0.00 30.00
0 1,279

0.00
0

0 0 0

300.00
300

0 8,091

400.00
800

134.00
5,712

30.00
1,279

400.00

134.00

30.00

300.00
300 300.00

8,091 323.62

BA-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class 0. Also inclmded is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

4.00 EA N/A

4.00 EA N/A

4.00 PR N/A

0.00 0.00
0.00 0 0

11.50
46

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 2.30
0.00 0 0 9

0.00 0.00
0 0

7.55 0.00
30 0

0.00
0

0.00
0

160 6.41

11.50
46

7.55
30

2.30
9

11.50

7.55

2.30

I'



Wed 24 Mar 1993

DETAILED ESTIMATE

U.S. Army Corps of Engineers
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
BA. N.M. & A.A., Acid Storage Shed

TIME 11:21:20

DETAIL PAGE 115

BA-OB. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT
------------------------------------------------------------------------ ------------------------------------------------------------

OTHER TOTAL COST UNIT COST

HTW AA <01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicLe decon water.

PPEquip, Modified Class D

4.00 EA N/A

1.00 DAY ULABA

1.00 DAY N/A

8.00 EA N/A

1.00 DAY N/A

1.00 DAY

BA-08 01 04. Site Re-grading
Allow for site re-grading after site is certified clean.

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

N.M. & A.A., Acid Storage Shed

0.50 DAY XXQNA

0.50 DAY

0.00 0.00
0.00 0 0

10.00
0.13 10

234.30
234

0.00 0.00
0.00 0 0

0.00

0.00

0.00
0

0.00
0

0.00
0

1.45
1

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

19.94 0.00
80 0

19.94
80

34.83 0.00 270.58
35 0 271

26.95 0.00
27 0

25.87 0.00
207 0

0.00
0

100.00
100

26.95
27

25.87
207

100.00
100

10 234 57 379 100 770

14.00 365.22
0.13 7 183

7 183

20 491

20 491

20 971

126.91
63

63

206

206

206

0.00
0

0

379

379
379

0.00
0

0

8,191

8,191

8,371

492.13
246

246

9,266

9,266

9,926

19.94

270.58

26.95

25.87

100.00

769.66

492.13

492.13



9 1 I 2 9 4 00 2

U.S. Army Corps of Engineers
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1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
B. N.M. & A.A., Paint Shed
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DETAILED ESTIMATE
TIME 11:21:20

DETAIL PAGE 116

86-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY tUM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST------------------------------------------------------------------------------------------------------------------------------------------------------------

BB. N.M. & A.A., Paint Shed
Waste Site: Missile Maintenance & Assembly Area, Paint Shed

Site Considerations:
10 x 10 x 3

Potential Remedial Activity:
Soil sampling, Remove waste to TSDF (10 CY given)

85-02. MONITOR, SAMPLE, TEST, ANALYSIS

BB-02 06. SAMPLING SOIL, SED & SOLID WASTE

B-02 06 01. SURFACE SOIL

BB-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soiL, Confirmatory. Analyses cost given below.

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > Sampte Labor - 2 men

12.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00
0.00 0 0

0.00 30.00
0.00 0 480

0 480

O 480

0 480

0 480

0.00
0

0.00
0

0

0.00
0

0.00
0

0

30.00
360

0.00
0

360

0 0 360

0 0 360

0 0 360

30.00

30.00

30.00
360

30.00
480

840

840

840

840

I



Wed 24 Mar 1993

DETAILED ESTIMATE
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PROJECT OSIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

BB. N.M. & A.A., Paint Shed
DETAIL PAGE 117

B-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP HAT OTHER TOTAL COST UNIT COST

BB-08. SOLIDS COLLECTION & CONTAINMENT

BB-08 01. EXCAVATION

BB-08 01 01. Excav/Load Cot. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soil & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soft & cone pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assume 3,100 lb/bcy.

Excav/Load Cont. Soil & Waste

11.00 CY XXQMV

11.00 CY XXONG

10.00 CY

0.08 2.02
25.00 1 22

40.00
0.03

0
0.68

7

1.68
18

1.46
16

1 30 34

0.00 0.00
0 0

0.00 0.00
0 0

0

SB-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

0

3.69
41

2.13
23

3.69

2 13

64 6.41

e

USR AA <02220 0000 > Transport soil to Arlington, OR
1 cy x 3,100 Ib/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soiL in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

1.00 TRK

17.05 TON

17.05 TON

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00 0.00
0.00 0 01.00 EA

Transport Cont. Soils, Arlington 10.00 Cy

0.00
0

0.00
0

0.00
0

0.00
0

0 0 0

0.00 400.00 400.00
0 400 400

0.00 134.00
0 2,285

0.00 30.00
0 512

134.00
2,285

30.00
512

0.00 300.00 300.00
0 300 300

0 3,496 3,496

BB-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Medium Weight, Gloves

2.00 EA N/A

2.00 EA N/A

0.00

0.00

2.00 PR N/A 0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

11.50
23

0.00
0

2.30
5

0.00 0.00
0 0

7.55 0.00
15 0

0.00 0.00
0 0

400.00

134.00

30.00

300.00

349.62

11.50
23

7.55
15

2.30
5

11.50

7.55

2.30
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1100-lU-1, Waste Site Cost Est., REVISED f/ 0SI
fl. M.M. & A.A., Paint Shed
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DETAIL PAGE 118

11-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW 10 OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

HTW AA <01951 5726 > Half-ask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For eqWipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wail
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

BB-08 01 04. Site Re-grading
Allow for site re-grading after site is

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

2.00 EA N/A

0.50 DAY ULABA

0.50 DAY N/A

4.00 EA N/A

0.50 DAY N/A

0.50 DAY

certified cLean.

0.25 DAY XXQNA

0.25 DAY

0.00 0.00 0.00
0.00 0 0 0

19.94 0.00
40 0

10.00 234.30 1.45 34.83 0.00
0.13 5 117 1 17 0

0.00 0.00 0.00 26.95 0.00
0.00 0 0 0 13 0

0.00 0.00 0.00 25.87 0.00
0.00 0 0 0 103 0

0.00 0.00 0.00
0.00 0 0 0

19.94
40

270.58
135

26.95
13

25.87
103

0.00 100.00 100.00
0 50 50

5 117 28 189 50 385

14.00 365.22
0.13 4 91

4 91

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Paint Shed

10

10

10

238

238

718

126.91
32

32

94

94

94

0.00
0

0

189

189

189

0.00
0

0

3,546

3,546

3,906

492.13
123

123

4,068

4,068

4,908

I

19.94

270.58

26.95

25.87

100.00

769.66

492.13

492.13
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

BC. Flam'able Storage Block Shed

TIME 11:21:20

DETAIL PAGE 119

BC-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY ION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BC. Flainabte Storage Block Shed
Waste Site: Flaumable Storage Block Shed

Site Considerations:
Block Shed my have replaced Paint Shed, 10 x 10 x 3

Potential Remedial Activity:
Soil Sampling, Remove waste to TSDF (10 CY given)

BC-02. MONITOR, SAMPLE, TEST, ANALYSIS

BC-02 06. SAMPLING SOIL, SED & SOLID WASTE

BC-02 06 01. SURFACE SOIL

BC-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soft, Confirmatory. Analyses cost given below.

30.000

300

0.00
30.00

360

30

360

360

30

30400
80

.. . 4.. .

840

0.00 0.00 0.00USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > Sample Labor - 2 men

12.00 EA N/A

16.00 MR N/A

0.00

0.00

0

0.00

0
.0 0.0 30.00

0.0 0 480

0 480

------- 40 -- - - -

0 480

confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

......... ...........

0 0
---- ---- -----------

0 0
--------- -----------

0 0
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1100-lU-1, Waste Site Cost Est. REVISED f/ 0S1
BC. Flamable Storage Block Shed
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DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 120

BC-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BC-0S. SOLIDS COLLECTION & CONTAINMENT

BC-08 01. EXCAVATION

BC-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soil & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soil & conc pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assume 3,100 Lb/bcy.

Excay/Load Cont. Soil & Waste

11.00 CY XXOMV

11.00 CY XXONG

10.00 CY

0.08 2.02
25.00 1 22

0.03 0.68
40.00 0 7

1.68
18

1.46
16

1 30 34

0.00
0

0.00
0

0.00 0.00
0 0

0 0

BC-08 01 02. Transport Cont. Soils, Arlington
Transport contaminated soils to Arlington for disposal there. Unit cost

for transport and disposal from Chem. Waste Management, Inc., Arlington.

USR AA <02220 0000 > Transport soil to Arlington, OR
1 cy x 3,100 Ib/cy
28 tons/truck - 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

1.00 TRK

17.05 TON

17.05 TON

0.00
0.00

0
0.00

0

0.00 0.00
0.00 0 0

0.00

0.001.00 EA

Transport Cont. Soils, Arlington 10.00 CY

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0.00
0

0 0 0

0.00 400.00
0 400

0.00 134.00
0 2,285

0.00 30.00
0 512

0.00 300.00
0 300

0 3,496

BC-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of lOPr)

M HTI AA '01951 5204 > Coveralls, Tyvek

N HTW AA <01951 5501 > Butyt, Medlun Weight, Gloves

2.00 EA N/A

2.00 EA N/A

0.00 0.00
0.00 0 0

0.00

2.00 PR N/A 0.00

0.00
0

0.00
0

11.50
23

0.00 0.00
0 0

0.00
0

2.30
5

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

2.30
5 2.30

3.69
41

2.13
23

64

3.69

2.13

6.41

C

400.00 )
0%

134.00

400.00
400

134.00
2,285

30.00
512

300.00
300

3,496

30.00

300.00

349.62

11.50
23

7.55
15

11.50

7.55
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

BC. Flammable Storage Block Shed

TIME 11:21:20

DETAIL PAGE 121

BC-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------ ------------------------------------------------------------------------------------------------------

HTW AA .01951 5726 > Half-Mask Air Purifying
Respirators

USR AA <01957 3105 > Cold Water, GasoLine, 3200 psi,
4.2 gpm, 11 HP (Daily cost)
For equipment decon.

M HTW AA <01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
ALlow $100/day for disposal of
personnel protection Items and
equipment/vehicle decon water.

PPEquip, Modified Class 0

BC-08 01 04. Site Re-grading
Allow for site re-grading after site is

L USR AA <02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

FLammabLe Storage Block Shed

2.00 EA N/A

0.50 DAY ULABA

0.50 DAY N/A

4.00 EA N/A

0.50 DAY N/A

0.50 DAY

certified clean.

0.25 DAY XXQNA

0.25 DAY

0.00 0.00 0.00
0.00 0 0 0

10.00 234.30 1.45
0.13 5 117 1

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

0.00 0.00 0.00
0.00 0 0 0

19.94 0.00
40 0

34.83 0.00
17 0

26.95
13

25.87
103

0.00
0

0.00
0

19.94
40

270.58
135

26.95
13

25.87
103

0.00 100.00 100.00
0 50 50

5 117 28 189 50 385

14.00 365.22
0.13 4 91

4 91

10 238

10 238

10 718

126.91
32

32

94

94

94

0.00 0.00 492.13
0 0 123

0 0 123

189 3,546-

189 3,546

189 3,906

4,068

4,068

4,908

19.94

270.58

26.95

25.87

100.00

769.66

492.13

492.13
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00. M .M. & A.A., Dry Well
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TIME 11:21:20

DETAIL PAGE 122

9D-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BD. M.M. & A.A., Dry WelL
Waste Site: Missile Maintenance & Assembly Area, Dry Well

Site Considerations:
5 x 5 x5

Potential Remedial Activity:
Crush & Remove Dry WelL & soil, Confirmatory Sampling (5 CY given)

BD-02. MNUITOR, SAMPLE, TEST, ANALYSIS

BD-02 06. SAMPLING SOIL, SED & SOLID WASTE

BD-02 06 01. SURFACE SOIL

BD-02 06 01 02. Confi ratory Samples & Analyses
SaapLe & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > 8240, VOA - volatile organics

USR AA <01954 760 > TPH, In-fieLd Test

USR AA <01954 760 > Sample Labor - 2 men

5.00 EA N/A

1.00 EA N/A

16.00 HR N/A

Confi rmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00 161.70
0.00 0 0 0 162

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

0.00
0

0

0

0

0

0.00 205.00
0 1,025

0.00
0

0.00 0.00
0 0

162 1,025

162

162

162

1,025

1,025

1,025

205.00

161.70

30.00

205.00
1,025

161.70
162

30.00
480

1,667

1,667

1,667

1,667
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

BD. N.M. & A.A., Dry Well

TIME 11:21:20

DETAIL PAGE 123

RD-OS. SOLIDS COLLECTION & CONTAINMENT QUANTY 104 CREW 10 OUTPUT MHRS LARR EQUIP MAT OTHER TOTAL COST UNIT COST

-------------------------------------------------------------------------------------------------------------------------------------------- ................

BD-08. SOLIDS COLLECTION & CONTAINMENT

BD-08 01. EXCAVATION

BD-08 01 01. Excav/Load Cont. Soil & Waste
Quantity of Wastes as given by NPW-Env Engr.

L USR AA <02220 0000 > Excavate con. soil & Waste
Use a 1.1 swell factor.

USR AA <02220 0000 > Load excavated soil & conc pad
Load in 28-ton dump trucks -
DOT approved hazardeous waste
hauler. Assune 3,100 Lb/bcy.

Excav/Load Cont. Soil & Waste

80-08 01 02. Transport Cant. Soils, Arlington
Transport contaminated soils to Arlington

for transport and disposal from Chem. Waste

USR AA <02220 0000 > Transport Soil to Arlington, OR
1 cy x 3,100 Ib/cy
28 tons/truck == 17.5 CY/Trk

USR AA <02220 0000 > Disposal of soil in landfill
Disposal fee

USR AA <02220 0000 > Oregon state environmental tax
Estimated '93 tax.

USR AA <02220 0000 > Soil profile fee
Required by Arlington

5.50 CY XXQMV

5.50 CY XXQMG

5.00 CY

6.00

20.00

0.33
2

0.05
0

8.40
46

6.98
38

1.35 2.91
7 16

2 54 54

0.00
0

0.00
0

0.00
0

0.00
0

0 0

15.3985

23

108

for disposal there. Unit cost
Management, Inc., Arlington.

0.00 0.00 0.00
0.00 0 0 01.00 TRK

8.53 TON

8.53 TON

1.00 EA

Transport Cont. Soils, Arlington 5.00 Cy

0.00 0.00
0.00 0 0

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 0.00
0 0

0.00 0.00
0 0

0 0 0

0.00
0

400.00
400

400.00
400

0.00 134.00 134.00
0 1,142 1,142

0.00
0

0.00
0

30.00
256

300.00
300

30.00
256

300.00
300

0 2,098 2,098

15.39

4.27

21.62

0

400.00

134.00 -.

30.00

300.00

419.62

BD-08 01 03. PPEquip, Modified Class D
This item covers cost for Personal Protection Equipment, which Is assumed

a Modified Class D. Also included is an allowance for daily operation of
the Decon shower, equipment decon, and disposal.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Sag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > Butyl, Mediun Weight, Gloves

2.00 EA N/A

2.00 EA N/A

0.00 0.00 11.50
0.00 0 0 23

0.00

2.00 PR N/A 0.00

0.00
0

0.00
0

0.00 0.00
0 0

0.00
0

2.30
5

0.00
0

7.55
15

0.00
0

0.00
0

0.00
0

0.00
0

11.5023

7.55
15

2.30
5

11.50

7.55

2.30
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90-08. SOLIDS COLLECTION & CONTAINMENT QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST--------------------- --------------------------------------------------------------- ------- I----------------------------------------------------------------

HTW AA "01951 5726 > Half-Mask Air Purifying
Respirators

USR AA 01957 3105 > Cold Water, Gasoline, 3200 psi,
4.2 gpm 11 HP (DaiLy cost)
For equipment decon.

N HTW AA '01957 4301 > 8 Ft x 36 Ft, 2 Showers, 2 Wall
Fans (Monthly Rental)

HTW AA <01951 5723 > Cartridges, Respirator

USR AA <01951 5805 > Disposal Allowance.
Allow $100/day for disposal of
personnel protection items and
equipment/vehicle decon water.

PPEquip, Modified Class D

OD-08 01 04. Site Re-grading
Allow for site re-grading after site is

L USR AA c02220 0000 > Use D3 Dozer Excavation crew

Site Re-grading

2.00 EA N/A

0.50 DAY ULABA

0.50 DAY N/A

4.00 EA N/A

0.50 DAY N/A

0.50 DAY

certified clean.

0.25 DAY XXQNA

0.25 DAY

0.00 0.00 0.00
0.00 0 0 0

10.00 234.30 1.45
0.13 5 117 1

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00 0.00 0.00

0 0 0

0.00 0.00 0.00
0.00 0 0 0

19.94 0.00
40 0

19.94
40

34.83 0.00 270.58
17 0 135

26.95 0.00
13 0

25.87 0.00
103 0

26.95
13

25.87
-103

0.00 100.00 100.00
0 50 50

5 117 28 189 50 385

0.13
14.00 365.22

4 91

4 91

126.91 0.00 0.00 492.13
32 0 0 123

32 0 0 123

19.94

270.58

26.95

25.87

100.00

769.66

492.13

492.13

EXCAVATION

SOLIDS COLLECTION & CONTAINMENT

M.M. & A.A., Dry Well

11 262 114 189

11 262 114 189

11 742 114 351

2,148

2,148

3,173

2,714

2,714

4,381

I I
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lu-1, Waste Site Cost Est., REVISED f/ OSI

BE. Generator Building

TIME 11:21:20

DETAIL PAGE 125

BE-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY U0IO CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BE. Generator Building
Waste Site: Generator Building

Site Considerations:
21 x 11 wood frame building with cement floor

Potential Remedial Activity:
Remove Asbestos waste to TSDF, with Confirmatory Sampting

BE-02. MONITOR, SAMPLE, TEST, ANALYSIS

BE-02 06. SAMPLING SOIL & SEDIMENT

BE-02 06 01. SURFACE SOIL

BE-02 06 01 02. Confirmatory SampLes & Analyses
Sample & analyze soil, Confirmatory. Analyses

USR AA <01954 760 > 8080, PCI - soil

USR AA <01954 760 > PCB, In-field Test

USR AA <01954 760 > Asbestos soil/solids

USR AA <01954 760 > Sample Labor - 2 men

4.00 EA N/A

2.00 EA N/A

4.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

cost given below.

0.00 0.00
0.00 0 0

0.00
0

0.00 0.00 0.00
0.00 0 0 0

0.00
0.00

0
0.00 0.00

0 0

0.00 30.00
0.00 0 480

0 480

0 480

0. 480

0 480

0.00
0

0

0

0

0.00 95.00
0 380

18326 0.00
367 0

0.00
0

0.00
0

367

367
367

367

75.00
300

0.00
0

680

680
680

680

095.00

183.26

75.00 t
0.

30.00

95.00
380

183.26
367

75.00
300

30.00
480

1,527

1,527
1,527

1,527
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DETAIL PAGE 126

BE-10. STRUCTURES/MISC DEMO & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BE-10. STRUCTURES/MISC DEMO & REMOVAL

BE-10 02. TANK REMOVAL

BE-10 02 01. TANK REMOVAL
Allow $1,250 for removal of a smaLL tank (approx. 250 GaL) which appears

to have been a diesel or fuel oil storage tank.
TANK REMOVAL

TANK REMOVAL

0 750 250

0 750 250

0 250 1,250

0 250 1,250

BE-10 03. STRUCTURE REMOVAL

BE-10 03 01. STRUCTURE REMOVAL

USR AA '02111 2202 >

USR AA <02111 3103 >

USR AA <02111 3501 >

Demo Bldg Foundation.
Use FE Ldr crew, plus allow in
"Other" for air-hammer to break
up conc foundation.

Demo 12" Conc Block Partition
This covers the conc block
office area demo. Use FE Ldr
crew.

Demo Drywall & Stud Partition
Mt/Wood Stud w/Drywatl 2 Sides
This item covers demo of wooden
exterior walLs. Use FE Ldr to
demo & load debris into trucks.

USR AA <02112 1722 > Demo Corrugated atun roof/siding

155.00 CY CODLI

350.00 SF CODLI

2100.00 SF CODLI

1750.00 SF CODLI

25.00
0.06

9
1.62

251

0.02 0.41
100.00 5 142

0.01
150.00 21

0.01
250.00 11

STRUCTURE REMOVAL

STRUCTURE REMOVAL

1.45
225

0.36
127

0.27 0.24
568 507

0.16 0.14
284 254

46 1,245 1,112

0.00 5.00
0 775

0.00
0

0.00
0

0.00 0.00
0 0

8.07
1,251

0.77
269

0.51
1,075

0.00 0.00 0.31
0 0 537

0 775 3,132

46 1,245 1,112 0 775 3,132

BE-10 04. ASBESTOS ABATEMENT

BE-10 04 01. ASBESTOS ABATEMENT
Allow $1,000 for potential Asbestos or KB removal from the building

prior to building demolition. Tests will confirm presence of ACM or PCB.
ASBESTOS ABATEMENT 0 750 200 50 0 1,000

ASBESTOS ABATEMENT 0 750 200 50 0 1,000

'I

8.07 U

O.7
0

0.51

0.31
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DETAIL PAGE 127

BE-10. STRUCTURES/MISC DEMO & REMOVAL QUANTY UOM CREW ID OUTPUT MORS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

... ..................... ....... .. ...... ....... ...... ..... ....... ....... ........ .-------- .------ ----------------------- ------------------------ -----------------------

STRUCTURES/MISC DEMO & REMOVAL

Generator Building

46 2,745

46 3,225

1,562

1,562

50 1,025

417 1,705

5,382

6,908



9 J I 2 9 3 4 1 0 1 4

Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20
PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

DETAILED ESTIMATE 1100-KU-1, Waste Site Cost Est., REVISED f/ OSI DETAIL PAGE 128
BF. Horseshoe Site

------------------------------ ----------------------------------------------------------------------------------------------- ------------------------------
BF-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY U.0 CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BF. Horseshoe Site
Waste Site: Horseshoe Site

Site Considerations:
0.5 Acre Site

Potential Remedial Activity:
Soil Gas & Geophysical Surveys, Soil Sampling

BF-02. MONITOR, SAMPLE, TEST, ANALYSIS

BF-02 06. SAMPLING SOIL, SED & SOLID WASTE

BF-02 06 01. SURFACE SOIL

BF-02 06 01 01. Soil Samples & Analyses
Sample & analyze soil. Analyses cost given in detail.

USR AA <01954 760 > 8240, VOA - volatile organics 0.00 0.00 0.00 0.00 205.00 205.00
4.00 EA N/A 0.00 0 0 0 0 820 820 205.00

USR AA <01954 760 > 8080, PCB - soil 0.00 0.00 0.00 0.00 95.00 95.00
4.00 EA N/A 0.00 0 0 0 0 380 380 95.00

USR AA <01954 760 > 8015, TRPH, total recoverabLe 0.00 0.00 0.00 0.00 135.00 135.00
petroleum hydrocarbons -mod. 4.00 EA N/A 0.00 0 0 0 0 540 540 135.00

USR AA <01954 760 > 8270, BRA - Base neutral acid 0.00 0.00 0.00 0.00 360.00 360.00
4.00 EA N/A 0.00 0 0 0 0 1,440 1,440 360.00

USR AA <01954 760 > 3050, Metals analysis 0.00 0.00 0.00 0.00 30.00 30.00
20.00 EA N/A 0.00 0 0 0 0 600 600 30.00

USR AA <01954 760 > 8150, Chlorinated herbicides 0.00 0.00 0.00 0.00 110.00 110.00
4.00 EA N/A 0.00 0 0 0 0 440 440 110.00

USR AA <01954 760 > pH 0.00 0.00 0.00 0.00 15.00 15.00
4.00 EA N/A 0.00 0 0 0 0 60 60 15.00

USR AA <01954 760 > Asbestos sot 0.00 0.00 0.00 0.00 75.00 75.00
4.00 EA N/A 0.00 0 0 0 0 300 300 75.00

USR AA <01954 760 > Sample Labor - 2 men 0.00 30.00 0.00 0.00 0.00 30.00
16.00 HR N/A 0.00 0 480 0 0 0 480 30.00

Soit Samples & Analyses 0 480 0 0 4,580 5,060

SURFACE SOIL 0 480 0 0 4,580 5,060

I
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BF-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
--------------------------------------------------------------------------------------------------------------------------------------------------------

BF-02 06 02. VADOSE ZONE SAMPLING, Soil Gas
Soil Gas sampling, 30 sample points, will be done to determine if any

contaminates still present. Remedial action will be determined by results
of surveys at the site. Soil Gas sample cost from Tracer Research Corpor-
ation, Tucson, Arizona, based on taking all samples in 1100 Area at one
time.

VADOSE ZONE SAMPLING, Soil Gas 30.00 EA

SF-02 06 91. TEST PIT

L USR AA <02220 0000 > Excavate Test Pit (3'W x 6'D)
Assume pit 25' L, say: 20 CY. 20.00 CY XXQMV

TEST PIT

0

0.20 5.04
10.00 4 101

4 101

0 0

4.19
84

84

0 8,250

0.00
0

0

0.00
0

0

8,250 275.00

0 23
185

185

9.23

SAMPLING SOIL, SED & SOLID WASTE

BF-02 11. GEOTECHNICAL TESTING

BF-02 11 01. GEOTEC TESTG, Geophysical Survey
Use Geophysical Survey (Ground penetrating rader) to define limits of

landfill and determine presence of drums or other waste, based on quote
from Geo Recon, Seattle.

GEOTEC TESTG, Geophysical Survey

GEOTECHNICAL TESTING

MONITOR, SAMPLE, TEST, ANALYSIS

Horseshoe Site

4 581 84 0 12,830 13,495

0 0

0 0

4 581

4 581

0

0 0

84 0

84 0

0 3,500

3,500

16,330

16,330

3,500

3,500

16,995

16,995
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8G-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MIRS LAOR EQUIP MAT OTHER TOTAL COST UNIT COST

BG. H-52-L Surface Gas Tank Area
Waste Site: H-52-L Surface Gas Tank Area (2 - 475 Gal tanks)

Site Considerations:
20 x 20 x 3

Potential Remedial Activity:
Soil Sampling, Remove waste to TSDF (45 CY given) Asstming Tanks OK.

B6-02. MONITOR, SAMPLE, TEST, ANALYSIS

8G-02 06. SAMPLING SOIL & SEDIMENT

BG-02 06 01. SURFACE SOIL

BG-02 06 01 02. Confirmatory Samples & Analyses
Sample & analyze soil, Confirmatory. Analyses cost given below.

USR AA <01954 760 > TPH, In-fieLd Test

USR AA <01954 760 > 3050, Metals analysis

USR AA <01954 760 > 8015, TRPH, total recoverable
petroleum hydrocarbons - mod.

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

4.00 EA N/A

2.00 EA N/A

16.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL & SEDIMENT

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00 0.00
0.00 0 0 0

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

0.00 30.00
0.00 0 480

0 480

0 480

0 480

0 480

0.00
0

0.00
0

0.00
0

0

161.70
162

0.00
0

0.00
0

0.00
0

162

. 162

0 162

0 162

6

161.70
162

30.00
120

135.00
270

30.00
480

1,032

161.70

30.00

135.00

30.00

0.00
0

30.00
120

135.00
270

0.00
0

390

390

390

390

1,-032

1,032

1,032
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BG-14. THERMAL TREATMENT QUANTY UO CREW ID QUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST
------------------------------------------------------------------------------------------------------------------------------------------------------------

BG-14. THERMAL TREATMENT

BG-14 01. INCINERATION

BG-14 01 01. SOLIDS PREPARATION AND HANDLING

BG-14 01 01 01. On-site Incineration
Quantity used is In Bank CY as given by Designer. The "Links" below

convert the CY into LCY, using a 1.12 factor.

BG-14 01 01 01 01. PPEquip, Class D
Assume workers in Class

site. Included also is a
item covers 4 personnel.

M HTW AA <01951 5202 > Boot Covers, Tyvek (Bag Of 1OPr)

M HTW AA <01951 5204 > Coveralls, Tyvek

M HTW AA <01951 5501 > ButyL, Medium Weight, Gloves

USR AA <01957 3105 >

M HTW AA <01957 4301 >

USR AA <01957 5805 >

Cold Water, Gasoline, 3200 psi,
4.2 gpm, 11 HP (Daily cost)

8 Ft x 36 Ft, 2 Showers, 2 WaLL
Fans (Monthly Rental)

Disposal allowance
Allow SlOG/day for disposal of
personnel protection item and
equipment/vehicLe decon water.

PPEquip, Class D

D PPE during excavation and hauling to incinerator
decon shower, and equipment decon equipment. This

2.00 EA N/A

2.00 EA N/A

2.00 PR N/A

0.50 DAY ULABA

0.50 DAY N/A

0.50 DAY N/A

0.50 DAY

0.00

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00 11.50
0 23

0.00
0

0.00
0

0.00
0

2.30
5

10.00 234.30 1.45
0.13 5 117 1

0.00

0.00

0.00
0

0.00
0

0.00
0

0.00
0

5 117

0.00
0

0.00
0

28

0.00
0

7.55
15

0.00
0

0.00
0

0.00 0.00
0 0

34.83 0.00
17 0

26.95 0.00
13 0

0.00 100.00
0 50

11.50
23 11.50

7.55
15 7.55

2.30
5 2.30

270.58
135 270.58

26.95
13

100.00
50

46 50 241

26.95

100.00

482.91

BG-14 01 01 01 03. Plastic Cover, Excavation Area
Plastic to cover excavated area while waiting for Site Certification.

N HTW AA <02082 7211 > Plastic Excavation Cover
6-mit visqueen; Area based on
the quantity of excavation.
Allow SO.50/SY for disposal.

150.75 SY ULABC 555.56
0.01

I
0.15

22
0.00

0
0.27 0.50

41 75

Plastic Cover, Excavation Area 150.75 SY 1 22

0.92
138 0.92

41 75 138 0.920
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
BG. H-52-L Surface Gas Tank Area

TIME 11:21:20

DETAIL PAGE 132

BG-14. THERMAL TREATMENT GUANTY ION CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BG-14 01 01 01 OZA. Excavate, haul to Incinerator
Assume Incinerator located at 1100 Area, about 13 miles from the lower IU

site. The top waste sites (radar sites) are another 5-mi up a 7.5% grade.
Assume 2-cycles per hour to the Lower site, 1-cycle per hour up to the top
sites. Excavate, haul, and stockpile at incinerator site.

USR AA <02225 2112 >

USR AA <02225 3104 >

Excavate & Load, 1-CY Backhoe,
Med Matt, 20 CY/Hr

Haul, 12
5-mi are
assume 1

CY Truck, 18-Mi one-way
a a 7.5% grade, so
Cycle/Mr, 10 LCY.

50.40 CY CSDEG

50.40 CY COEID

Excavate, haul to Incinerator 45.00 CY 9 235 146

BG-14 01 01 01 028. On-site Incineration
On-site Incineration:
processing rate: 5 Ton/Hr = 80.5 LCY/Day, 24-Hr operation
cost: $325/Ton = $487.50/LCY (Avg rate), includes power, water, &

operator (Vesta Technology).

USR AA <02080 0501 > Processing, contaminated soils
Processing cost: S325/Ton
Processing Rate: 5 Tone/Hr
1 LCY = 2,940 LB = 1.5 Ton
5T/H/1.5T/LCYx24H/D= 80.5 LCY/D
and S325/Ton == S487.50/LCY

On-site Incineration

50.40 LCY 0.00

45.00 CY

0.00
0

0.00
0

0.00
0

0 0 0

0 0 381 8.46

0.00 487.50 487.50
0 24,570 24,570

0 24,570 24,570

BG-14 01 01 01 02C. Disposal, On-site
Assume clean soil spread close

with a 6" layer of random fill.
to incinerator site. Soil is then covered

USA AA <02221 6002

USR AA <02225 3104

M USR AA <02221 6001

> Spread clean soil, 12" Layers
Without Compaction

> Haut, 12 CY Truck, 10-Mi one-way
2 Cycles/Kr, haul in random-fill

> Spread Random Fill, 6' Layer,
Without Compaction

Disposal, On-site

45.82 CY CGJTE

17.05 CY COEID

17.05 CY CODTE

40.91 CY

30.00

20.00

0.04
2

0.05
1

1.19 1.46
54 67

1.32
22

1.15
20

0.04 1.19 1.46
30.00 1 20 25

3 97 111

18 472 285

0.00
0

0.00
0

3.77 0.00
64 0

0.00
0

64

0.00
0

0 273

151 24,695 25,603 568.96

1 8

20.00

10.00

0.08
4

0.10
5

2.03
102

2.64
133

0.60
30

2.29
115

0.00
0

0.00
0

0.00
0

0.00
0

2.63
132

4.93
248

2.63

4.93

487.50

546.00

2.65
121

6.24
106

2.65
45

2.65

6.24

2.65

6.66

On-site Incineration 45.00 CY
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
DETAILED ESTIMATE 1100-IU-1, Waste Site Cost Est., REVISED f/ OSI DETAL PAGE 133

BG. H-52-L Surface Gas Tank Area

------------------------------------------------------------------------------------------------------------------------------------------------------------
90-14. THERMAL TREATMENT WJANTY LION CREW ID UJTPUIT MHRS I.ABR EQUIP MAT OTHER TOTAL COST UNIT COST

----------------------------------------------------------------------------------------------------------------------------------- -------------------------

------------------------------------- ------- --------- --------- ----------- --------- -----------
SOLIDS PREPARATION AND HANDLING i4 285

INCINERATION 18 472 285 151 24,695 25,603
---------------------------------------------- --------- --------- ------------------- --------..

THERNAL TREATMENT 18 472 285 151 24,695 25,603
--------------2-- f- G- Ar93--------------------------------

Il-52-L Surface Gas Tank Area 18 952 285 313 25,085 26,635
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BR. Elevator Doors

Wed 24 Mar 1993

DETAILED ESTIMATE

TIME 11:21:20

DETAIL PAGE 134

BH-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UOM CREW ID OUTPUT MHRS LAIR EQUIP MAT OTHER TOTAL COST UNIT COST---------------------------------------------------------------------------------------------------------------------------------------- --------------------

SH. Elevator Doors
Waste Site: Elevator Doors ( where ? )

Site Considerations:
Two doors 12'x33') with 1.5" Bitumin sealant around edges

Potential Remedial Activity:
Take sample for PCI, Remove sealant, Waste to OSI (5 CY given)

B-02. MONITOR, SAMPLE, TEST, ANALYSIS

SH-02 06. SAMPLING SOIL, SED & SOLID WASTE

BH-02 06 01. SURFACE SOIL

BH-02 06 01 02. Confirmatory Samples & Analyses
Sample & anaLyze door seats, Confirmatory. Analyses cost given below.

USR AA 01954 760 > 8080, PCBs

USR AA <01954 760 > Sample Labor - 2 men

1.00 EA N/A

8.00 HR N/A

Confirmatory Samples & Analyses

SURFACE SOIL

SAMPLING SOIL, SED & SOLID WASTE

MONITOR, SAMPLE, TEST, ANALYSIS

0.00 0.00 0.00
0.00 0 0 0

0.00 30.00
0.00 0 240

0 240

0 240

0 240

0 240

0.00
0

0

0

0

0

0.00 95.00
0 95

0.00
0

0

0

0

0

0.00
0

95

95

95

95

95.00
95 95.00 0

30.00 1
240 30.00

335

0%
-J

335

335

335
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
OH. Elevator Doors

TIME 11:21:20

DETAIL PAGE 135

BH-10. STRUCTURES/MISC DEMO & REMOVAL QUANTY UOM CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BH-10. STRUCTURES/MISC DEMO & REMOVAL

BH-10 07. MISCELLANEOUS ITEMS

8H-10 07 01. MISCELLANEOUS ITEMS

USR AA <02084 5000 > Removal of 1.5" Bitumin sealant
from elevator door edges. Allow
16 mhrs for two workers, about
5 CY waste produced, disposal
by the OSI at $487.50/CY or
$2,450. Sealant assumed to
contain PCBs.

16.00 480.00 50.00
0.00 16 480 501.00 LS

0.00 2450.00
0 2,450

MISCELLANEOUS ITEMS

MISCELLANEOUS ITEMS

STRUCTURES/MISC DEMO & REMOVAL

Elevator Doors

16 480 50 0 2,450 2,980

16 480

16 480

16 720

50

50

50

0 2,450

0 2,450

0 2,545

2,980

2,980

3,315

2980.00
2,980 2980.00

00
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1100-lU-1, Waste Site Cost Est., REVISED f/ OSI
BJ. IUI Characterization Well

TIME 11:21:20

DETAIL PAGE 136

BJ-02. MONITOR, SAMPLE, TEST, ANALYSIS QUANTY UON CREW ID OUTPUT MHRS LABR EQUIP MAT OTHER TOTAL COST UNIT COST

BJ. IU1 Characterization Well
lu-i Characterization Well

Install one (1) Characterization welL to a 800 LF depth. Take 20 soiL and
1 water samples for Target compound and target antyte list analysis.
BJ-02. MONITOR, SAMPLE, TEST, ANALYSIS

BJ-02 04. MONITORING WELLS

9J-02 04 01. WELL DRILLING & CONSTRUCTION
Install one (1), 4" D Characterization well to 800 LF, the 800 LF based

on a boring tog for an existing welt on-site.

BJ-02 04 01 01. 111, 4" D, Characterization Well
As NPI-EN-EE is not sure how this wel will actually be done, it was

decided to use the recent quote from WHC/Kaiser for driLL monitoring welLs
in the 1100 Area at $850/VLF. This cost includes: drilling, installation
and development. AlL SubContr overhead markups, and all safety items are
aLso covered by the unit cost.
IU1, 4" D, Characterization Welt 800.00 LF 0

WELL DRILLING & CONSTRUCTION 1.00 EA

MONITORING WELLS

BJ-02 05. SAMPLING S.W./GROUND ATER/L.W.

BJ-02 05 02. SOIL/GROUND WATER Sampling
Given: 20 Soil & 1 GW sampling

per event, with 2 men 2 8 Mr each
SOIL/GROUND WATER Sampling

0 0

0 0 0 0

0 0 0 0

& analysis events - 51,000 analysis cost
(use S30/Hr).

21.00 EA

SAMPLING S.W./GROUND WATER/L.W.

MONITOR, SAMPLE, TEST, ANALYSIS

11 Characterization Well

HANFORD: REMEDIATION

0 10,080

O 10,080

0 10,080

0 10,080

1,932 106,752

0

0
680,000 680,000 850.00

680,000 680,000 680000.00 So

680,000 680,000

0 21,000 31,080 1480.00

0 0 21,000

0 0 701,000

0

31,080

711,080

0 701,000 711,080

39,732 27,933 3,493,506 3,667,923

It

9 2
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI BACKUP PAGE 1

** CREW BACKUP **

------------------------------------------------------------------------- **** LABOR **** **** EQUIP TOTAL---------------------------------------------
SRC ITEM ID DESCRIPTION No. UOM RATE HOURS COST HOURS COST COST
------------------------------------------------------------------------------------------------ I--------------------------------------------------------------

CODEG 1 B-eqoprmed + 1 Backhoe Loader, 55 Hp PROD = 100% CREW HOURS = 269
MIL B-LABORER L Laborer (Semi-Skilled) 0.50 HR 23.33 0.50 11.67 11.67
iL B-EQOPRMEDF Eq Oper, Medium 1.00 HR 28.89 1.00 28.89 28.89
NIL L50CS002 E LDR,W/BH,WH,1.OCY FE BKT/24"DIP 1.00 HR 11.95 1.00 11.95 11.95

TOTAL 1.50 40.56 1.00 11.95 52.50

CODL! 1 8-eqoprmed + 1 Front End Ldr, 4 Cy, Wheel Mtd PROD = 100% CREW HOURS = 31
NIL B-LABORER L Laborer (Semi-SkilLed) 0.50 HR 23.33 0.50 11.67 11.67
NIL B-EOPRMEDF Eq Oper, Medium 1.00 HR 28.89 1.00 28.89 28.89
NIL L40CSOOS E LDR,FE,WH, 4.00 CY, 4-WD ARTIC 1.00 HR 36.22 1.00 36.22 36.22

TOTAL 1.50 40.56 1.00 36.22 76.77

CODTE 1 B-eqoprmed + 1 Dozer, Cat D-6H, 165 Hp PROD = 100% CREW HOURS = 224
NIL B-EQOPRMEDF Eq Oper, Medium 0.25 HR 28.89 0.25 7.22 7.22
NIL B-EQOPRNEDL Eq Oper, Medium 1.00 HR 28.39 1.00 28.39 28.39
NIL T OCAO1O E BLADE, ANGLE, HYDR, FOR D6 1.00 HR 4.05 1.00 4.05 4.05 e
NIL T15CAOIO E DOZER,CWLR,D-6H,PS,(ADO BLADE) 1.00 HR 39.69 1.00 39.69 39.69 C

TOTAL 1.25 35.61 2.00 43.74 79.35

COEID 1 B-trkdvrhw + 1 Dump Truck, 12 Cy PROD * 100% CREW HOURS = 417
OOMIL B-TRKDVRHVL Truck Drivers, Heavy 1.00 HR 26.39 1.00 26.39 26.39 MD

MIL T40XXO1O E TRUCK OPT,REAR DUMP BODY, 12 CY 1.00 HR 2.69 1.00 2.69 2.69 9
NIL T. G. " 6 E IRK, HW, 3 AXLE, 41000 GYW, 6X 1.00 HR 20.21 1.00 20.21 20.21

TOTAL 1.00 26.39 2.00 22.90 49.29

ULABA I B-Laborer + Smatl TooLs PROD = 100% CREW HOURS = 324
NIL B-LABORER F Laborer (Semi-Skitted) 0.25 HR 23.83 0.25 5.96 5.96
NIL B-LABORER L Laborer (Semi-SkiLted) 1.00 HR 23.33 1.00 23.33 23.33
NIL XMIXX020 E Smatl TooLs 0.13 HR 1.39 0.13 0.18 0.18
--------------------------------------------------------------------------------------------------------------------

TOTAL 1.25 29.29 0.13 0.18 29.47

ULABC 3 B-Laborer + Smalt Tools PROD = 100% CREW HOURS = 29
NIL B-LABORER L Laborer CSemi-Skitled) 3.00 KR 23.33 3.00 69.99 69.99
NIL B-LABORER F Laborer (Semi-Skilted) 0.50 HR 23.83 0.50 11.92 11.92
MIL XMIXX020 E Small TooLs 0.40 KR 1.39 0.40 0.56 0.56
--------------------------------- -------------------------------------------------- I--------------------------------

TOTAL 3.50 81.91 0.40 0.56 82.46

XXOMG 1 X-eqoprmed + 1 Front End Ldr, 5-1/4 Cy, Wheel PROD = 100% CREW HOURS 3
NIL L40CA007 E LDR,FE,WH, 5-1/4 CT ARTIC,980-C 1.00 HR 58.23 1.00 58.23 58.23
NIL X-EQOPRMEDL Outside Equip. Op. Medium 1.00 HR 27.09 1.00 27.09 27.09

TOTAL 1.00 27.09 1.00 58.23 85.32
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OS! BACKUP PAGE 2
** CREW BACKUP **

-------------------------------------------- r -------------------- **** LABOR **** **** EQUIP **** TOTAL---------------------- ---------------
SRC ITEM ID DESCRIPTION NO. UO RATE HOURS COST HRS COST COST

XX.IV 1 X-eqoprmed + 1 Hydr. Excavator, 1-1/2 Cy, Cwur PROD a 100% CREW HOURS * 75
IL H25JD009 E HYU EXCAV,CRWLR,1.5 CY BKT 1.00 MR 41.74 1.00 41.74 41.74

NIL XNIXX020 E Smatl Tools 0.11 HR 1.39 0.11 0.15 0.15
NIL X-LABORER L Outside Laborer 1.00 HR 23.33 1.00 23.33 23.33
NIL X-EQOPRNEDL Outside Equip. Op. Medium 1.00 HR 27.09 1.00 27.09 27.09
------------------------------------------------ ----------------------------------- --

TOTAL 2.00 50.42 1.11 41.89 92.31

XXUNA 1 X-eqoprmed + 1 Dozer, Cat D-3C, 65 Hp PROD = 100% CREW HOURS = 60
NIL TIOCA001 E StAOE,POWER ANGLE TILT,FOR D3 1.00 HR 1.92 1.00 1.92 1.92
NIL T15CA003 E DOZER,CLR,D-3C,PS,(ADD BLADE) 1.00 MR 13.94 1.00 13.94 13.94
NIL X-LABRER L Outside Laborer 0.50 HR 23.33 0.50 11.67 11.67
NIL X-EQOPRMEOL Outside Equip. Op. Medium 1.00 HR 27.09 1.00 27.09 27.09
NIL X-EQOPRMEDF Outside Equip. Op. Medium 0.25 HR 27.59 0.25 6.90 6.90
----- --- ---------------------------------------------------------------------------

TOTAL 1.75 45.65 2.00 15.86 61.52

0
0

i



9 $ 1
Wed 24 Mar 1993

2 9 2 5
TIME 11:50:38U.S. Army Corps of Engineers

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

** LABOR BACKUP **
BACKUP PAGE 3

.----- ....--------------- -- ------------------------------- .---------------------------------------------- **** TOTAL **** ---------------------------------------------

SRC LABOR 10 DESCRIPTION BASE OVERT TXS/INS FRNG TRYL RATE UOm UPDATE DEFAULT HOURS

NIL B-EGOPRMED Equip ent Operator, Mediwm 28.39 0.0% 0.0% 0.00 0.00 28.39 HR 10/15/92 26.13 580
MIL B-LABORER Laborer/HeLper 23.33 0.0% 0.0% 0.00 0.00 23.33 HR 10/15/92 22.36 657
NIL B-TRKDVRHV Truck Drivers, Heavy 26.39 0.0% 0.0% 0.00 0.00 26.39 HR 10/15/92 25.61 417
NIL X-EGOPRMED Outside Equipment Oper. Meditun 27.09 0.0% 0.0% 0.00 0.00 27.09 HR 10/15/92 25.84 153
NIL X-LABORER Outside Laborer 23.33 0.0% 0.0% 0.00 0.00 23.33 HR 10/15/92 22.36 105
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1100-IU-1, Waste Site Cost Est., REVISED f/ OSI
** EQUIPMENT BACKUP **

Wed 24 Mar 1993 TIME 11:50:38

BACKUP PAGE 4

-------------------------------------------------------------------------------------------------------------------- ** TOTAL **--------------------------------------------
SRC EQUIP ID DESCRIPTION DEPR CAPT FUEL FOG ED REP TR WR TR REP TOTAL UONI HOURS

HYD EXCAV,CRWLR,1.5 CY BKT
LDR,FE,WH, 5-1/4 CY ARTIC,980-C
LDRFE,WN, 4.00 CY, 4-WD ARTIC
LDR,W/BH,WH,1.CY FE BKT/24"DIP
BLADE,PUER ANGLE TILT,FOR D3
BLADE, ANGLE, HYDR, FOR 06
DOZER,CILR,D-3C,PS,(ADD BLADE)
DOZER,CULR,D-6H,PS,(ADD BLADE)
TRUCK OPT,REAR DIP BODY, 12 CY
TRK, HWY, 3 AXLE, 41000 GVW, 6X4
Small Tools

14.34
17.46
9.88
3.42
0.75
1.62
3.51

10.34
1.15
4.17
0.46

5.11
7.15
4.18
1.42
0.27
0.58
1.39
4.09
0.34
1.32
0.17

4.87 1.8
7.97 2.3
6.05 2.5
1.86 0.6

0.0
0.0

2.14 0.7
5.28 1.9

0.0
7.46 2.0
0.13 0.0

15.56
15.74
10.28
4.04
0.82
1.77
6.14

18.09
1.11
3.69
0.57

41.74
6.54 0.98 58.23
2.85 0.43 36.22
0.53 0.08 11.95

1.92
4.05

13.94
39.69
2.69

1.29 0.19 20.21
1.39

NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL
NIL
KIL

025JD009
L40CA007
L40CS005
L50CS002
TIOCA001
T1OCAO1O
T15CA003
T15CAOIO
T40XX010
T50GNO16
XMIXX020

HR
HR
HR
MR
MR
KR
HR
HR
HR
HR
HR

75
3
31

269
60

224
60

224
417
417
62

I
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

** PROJECT SETTINGS **

TIME 11:21:20

SETTINGS PAGE 1

ESTIMATE TYPE : A-Crews with

SALES TAX : 7.80%

DATE OF ESCALATION SCHEDULE

PROJECT DIRECT COST COLUMNS

Col Type H L
Rep Width 8 10
Title MARS LABR

PROJECT INDIRECT COST COLUMNS

Cot Type 0 U
Rep Width 9 9
Title FOON NOON

PROJECT OWNER COST COLUMNS

Col Type U U
Rep Width 12 12
Title S & A CONTG

Auto Reprice

10/01/93

E
10
EQUIP

M
12
MAT

U
10
OTHER

P B U
9 9 9

PROF BOND B&0 TAX

X
0

(Unused)

PROJECT BREAKDOWN

PROJECT

Level 1

Level 2

Level 3

Level 4

Level 5

Level 6

ID

ID

ID

ID

10

10

ID

Length

2

2

2

2

4

4

Trai L
Sep

X
0

(Unused)

Level
Title

WastSite

Feature

SubFeat

CostLi

CostL2

CostL3

X
0

(Unused)

2nd View
order

0

0

0

0

0

0

Owner Cost Level : 1
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

Wed 24 Mar 1993 TIME 11:21:20

SETTINGS PAGE 2

** PROJECT SETTINGS **

2ND VIEW COLIMNS
Quantity Column Width : 10

Col Type X
Rep Width 0
Title (U

Shadow X

nused)

x x x
0 0 0

(Unused) (Unused) (Unused)

x x

x
0

(Unused)

x x

DETAIL REPORT FORMATTING

PAGE OPTIONS

ROW OPTIONS

COLUMNS OPTIONS

UPS TITLES

Page Break Levels : 2
Table of Contents Levels : 3

01234567

Print Titles at Levels
Print Totals at Levels
Print Notes at Levels

Print Unit Cost Row
Print Page Footer

Show Cost Codes

Y
Y
N
Y

Y Y Y Y Y Y
Y Y Y Y Y Y
Y Y Y Y Y Y Y

Print Crew Id : Y
Crew Output : Y
Unit Cost : Y

No. of Levels to Print : 0
Bracket Titles With : -
Include titLes Notes : Y
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI

TIME 11:21:20

SETTINGS PAGE 3

** PROJECT SETTINGS **

OTHER REPORT FORMATTING

COLUMN TITLES FOR SUMMARY REPORTS

Column
Column
Column
Column
Column

Column
Cotumn
Column
Column
Column

FOON : JOB OFFICE OVERHEAD
MOOR : HOME OFFICE OVERHEAD
PROF : PROFIT
BOND : PERFORMANCE BOND
B& TAX : B & 0 AND OTHER TAXES

S & A :S & A
CONTG CONTINGENCY
(Unused)
(Unused)
(Unused)

STANDARD COLUMN WIDTHS

Quantity Coltuns : 10
Total cost Cotumns : 12
Unit Cost Cotuns : 12

REPORT SELECTION

Project Settings :
Contractor Settings :

Link Listing :

SUMMARY FEATURES

Round Totals Cotumn : T-Tens
Contingency Notes : Yes

Show Project Totals : Yes

Y Measurement Units : Original
N

REPORT FORMAT TYPE

Direct Indirect Owner

FOR LEVEL (S)

0 1 2 3 4 5 6

Detail : Y

Y
N
N
N

Y

N
N

Y I N N N N N

Project
Contractor

Division
System

2nd View

Crew
Labor

Equipment

N
N
N
N
N

Y
Y
Y

Y
N
N
N

N
Y
Y

Y
N
N
N

N
N
N
N

N
N
N
N

N
N
N
N

N
N
N
N
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI

TIME 11:21:20

SETTINGS PAGE 4

** OWNER SETTINGS **--------------------------------------------------------------------------------------------- *ESCALATN DATE*---*ESCALATN INDEX*---------------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END

Project Information Record
OA MOBILIZATION/DEMOB & PREPWORK

GA-01
OA-01
OA-01

S & A
CONTINGENCY

MOBILIZATION AND PREPATORY tRK
01 MOB OF EQUIPMENT & PERSONNEL
01 01 Mob of Equipment & Facilities

S&A
CONTINGENCY

OA-01 03 SETUP/CONSTRUCT TEMP FACILITIES
OA-01 03 01 TRAILERS AND BUILDINGS

S& A
CONTINGENCY

OA-01 03 02
OA-01 03 02

OA-01
0C

DECONTAMINATION FACILITIES
01 Personnel Decon Facilities

S &
CONTINGENCY

03 02 02 Equip/Vehicle Decon Facilities
S&A
CONTINGENCY

OA-21 DEMOBILIZATION
OA-21 04 DEMOB OF EQUIPMENT & PERSONNEL
OA-21 04 01 Demob Equipment/Facilities

S& A
CONTINGENCY

0B COE QA/SAFETY MONITORING
S & A
CONTINGENCY

OB-91 CA/Safety Monitoring
0B-91 01 QA/Safety Monitoring

AA Radar Berm & Pads

S&A
CONTINGENCY

S & A
CONTINGENCY

P
P

0
P

0
P

0
P

0
P

0
P

P
P

0
0

20.00
0.00

20.00

25.00

20.00

0.00

15.00

20.00
20.00

20.00
0.00

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY 15.00



9 d i 2 9 1 ! 0 3 1
Wed 24 Mar 1993 U.S. Army Corps of Engineers TIME 11:21:20

PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
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** OWNER SETTINGS **
-......... ..-------------------------------------------------------------------------------- *ESCALATN OATE*---*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AA-08 SOLIDS COLLECTION & CONTAINMENT
AA-08 01 EXCAVATION
AA-08 01 01 Excav/Load Cont. Soil & Waste

S&A 0
CONTINGENCY P 35.00

AA-08 01 02 Transport Cont. Soils, Arlington
S&A 0
CONTINGENCY P 25.00

AA-08 01 03 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

AA-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

AA-14 THERMAL TREATMENT
AA-14 01 INCINERATION
AA-14 01 01 SOLIDS PREPARATION AND HANDLING
AA-14 01 01 01 On-site Incineration

.JAA-14 01 01 01 01 PPEquip, Class D
S&A 0
CONTINGENCY P 25.00

AA-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AA-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AA-14 01 01 01 026 On-site Incineration
S&A 0
CONTINGENCY P 30.00

AA-14 01 01 01 02C DispsaL, On-site
S FA 0
CONTINGENCY P 30.00

AB H-52-C Surface Gas Tank Storage
S & A P 20.00
CONTINGENCY P 0.00

AB-02 MONITOR, SAMPLE, TEST, ANALYSIS
AB-02 06 SAMPLING SOIL, SED & SOLID WASTE
AB-02 06 01 SURFACE SOIL
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** OWNER SETTINGS *
-------------------------------------------------------------------------------------------- *ESCALATN DATE*--- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AB-02 06 01 02 Confirmatory Samples & Analyses
S& A 0
CONTINGENCY P 15.00

AB-14
AB-14
AB-14
AB-14

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration

AB-14 01 01 01 01 PPEquip, Class 0
S & A
CONTINGENCY

AB-14 01 01 01 03 Plastic Cover, Excavation Area
S &A
CONTINGENCY

AB-14 01 01 01 02A Excavate, haul to Incinerator
S &A
CONTINGENCY

-14 01 01 01 02B On-site Incineration
S &A
CONTINGENCY

AB-14 01 01 01 02C Disposal, On-site
S & A
CONTINGENCY

AC Control Center disposal pits (4)
S & A
CONTINGENCY

AC-02 MONITOR, SAMPLE, TEST, ANALYSIS
AC-02 06 SAMPLING SOIL, SED & SOLID WASTE
AC-02 06 01 SURFACE SOIL
AC-02 06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY

AC-08 SOLIDS COLLECTION & CONTAINMENT
AC-08 01 EXCAVATION
AC-08 01 01 Excav/Load Cont. Soil & Waste

S & A
CONTINGENCY

AC-08 01 02 Transport Cont. Soils, Arlington
S & A
CONTINGENCY

0
P

0
0

0
P

0
P

0
P

P

25.00

30.00

30.00

30.00

20.00
0.00

15.00

35.00

25.00
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** OWNER SETTINGS **
-------.------------------------------------------------------------------------------------ *ESCALATN DATE* --- *ESCALAT INDEX*-----------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AC-08 01 03 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

AC-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

AD BLDG 6652-C, Abandoned US~s (5)
S & A P 20.00
CONTINGENCY P 0.00

AD-02 MONITOR, SAMPLE, TEST, ANALYSIS
AD-02 06 SAMPLING SOIL, SED & SOLID WASTE
AD-02 06 01 SURFACE SOIL
AD-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

AD-02 11 GEOTECHNICAL TESTING
;4r-02 11 01 GEOTECH TEST, Geophysical Survey

S&A 0
4-1 CONTINGENCY P 25.00

WAD-10 TANKS/MISC DEMOLITION & REMOVAL C
AD-10 02 TANK REMOVAL
AD-10 02 01 UST Tank Excavation & Removal

S&A 0
CONTINGENCY P 30.00

AD-10 02 04 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

AD-10 02 05 Site Re-grading
S&A 0
CONTINGENCY P 15.00

AD-14 THERMAL TREATMENT
AD-14 01 INCINERATION
AD-14 01 01 SOLIDS PREPARATION AND HANDLING
AD-14 01 01 01 On-site Incineration
AD-14 01 01 01 01 PPEquip, Class D

S&A
CONTINGENCY

AD-14 01 01 01 03 Plastic Cover, Excavation Area
SAA
CONTINGENCY

0
P

0
0

25.00
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** OWNER SETTINGS **
----------------------------------- *ESCALATN DATE*- *ESCALATN INDEX*-------------------------------------------

AMOUNT PERCENT BEGIN END SEGIN END

AD-14 01 01 01 02A Excavate, haul to Incinerator
S & A 0
CONTINGENCY P 30.00

AD-14 01 01 01 02B On-site Incineration
S&A 0
CONTINGENCY P 30.00

AD-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY p 30.00

AE Puphouse Disposal Slope
S & A P 20.00
CONTINGENCY P 0.00

AE-02 MONITOR, SAMPLE, TEST, ANALYSIS
AE-02 06 SAMPLING SOIL, SED & SOLID WASTE
AE-02 06 01 SURFACE SOIL
AE-02 06 01 02 Confirmatory Samples & Analyses

S & A 0
CONTINGENCY P 15.00

AE-14 THERMAL TREATMENT
AE-14 01 INCINERATION
AE-14 01 01 SOLIDS PREPARATION AND HANDLING
AE-14 01 01 01 On-site Incineration
AE-14 01 01 01 01 PPEquip, Class D

S&A
CONTINGENCY

AE-14 01 01 01 03 Plastic Cover, Excavation Area
S &A
CONTINGENCY

AE-14 01 01 01 02A Excavate, haul to Incinerator
S&A
CONTINGENCY

AE-14 01 01 01 028 On-site Incineration
S&A
CONTINGENCY

AE-14 01 01 01 02C Disposal, On-site
S&A
CONTINGENCY

AF Puqphouse Latine, 275 GaL tank
S & A
CONTINGENCY

0
P

0
0

0
P

0
P

0
P

25.00

30.00

30.00

30.00

P 20.00
p 0.00

'C
4
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SETTINGS PAGE 9

** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE*---*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END ,

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 02 Confirmatory Samples & Analyses

S& A
CONTINGENCY

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration

AF-14 01 01 01 01 PPEquip, Class D
S TA
CONTINGENCY

AF-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

01 01 01 OZA Excavate, hauL to Incinerator
SLAA
CONTINGENCY

AF-14 01 01 01 02B On-site Incineration
S &A
CONTINGENCY

AF-14 01 01 01 02C Disposal, On-site
S& A
CONTINGENCY

AG Pumphouse Latrine, 1500 Gal tank
S & A
CONTINGENCY

0
P 15.00

0
P

0
0

0
P

0
P

0
P

P
P

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration
01 01 01 01 PPEquip, Class D

S & A
CONTINGENCY

25.00

30.00

30.00

30.00

20.00
0.00

15.00

25.00

AF-02
AF-02
AF-02
AF-02

AF-
AF-
AF-
AF-

14
14
14
14

AG-02
AG-02
AG-02
AG-02

AG-14
AG-14
AG-14
AG-14
AG-14
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1100-lU-1, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 10

** ONER SETTINGS **
--- ---- ----------------------------------..-.........---..------------ _--------------*ESCALATN DATE*-- *ESCALATN INDEX*------------------------- --------------

AMOJNT PERCENT BEGIN END BEGIN END

AG-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AG-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AG-14 01 01 01 02B On-site Incineration
S&A 0
CONTINGENCY P 30.00

AG-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY P 30.00

AN 6652-C SSL Active Septic System
S & A P 20.00 "
CONTINGENCY P 0.00 C

$AH-02 MONITOR, SAMPLE, TEST, ANALYSIS
H-02 06 SAMPLING SOIL & SEDIMENT

-4AN-02 06 01 SURFACE SOIL
DA-02 06 01 02 Confirmatory Samptles & Analyses

S&A 0
CONTINGENCY P 15.00 C

AH-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S&A 0
CONTINGENCY 0

AN-14 TNERAL TREATMENT
AH-14 01 INCINERATION
AH-14 01 01 SOLIDS PREPARATION AND HANDLING
AH-14 01 01 01 On-site Incineration
AH-14 01 01 01 01 PPEquip, Class D

S&A 0
CONTINGENCY P 25.00

AH-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AM-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AH-14 01 01 01 029 On-site Incineration
S&A 0
CONTINGENCY P 30.00
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2

1100-IU-1, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 11

** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* ---*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AH-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY P 30.00

Al 6652-C SSI Inactive Septic Tank
S & A P 20.00
CONTINGENCY P 0.00

Al-02 MONITOR, SAMPLE, TEST, ANALYSIS
Al-02 06 SAMPLING SOIL & SEDIMENT
AI-02 06 01 SURFACE SOIL
AI-02 06 01 02 Confirmatory Sampies & Analyses

S&A 0
CONTINGENCY P 15.00

Al-02 06 02 VAGOSE ZONE SAMPLING, Soil Gas
S & A 0
CONTINGENCY 0

AI-14 THERMAL TREATMENT
AI-14 01 INCINERATION

'AI-14 01 01 SOLIDS PREPARATION AND HANDLING
-!)AI-14 01 01 01 On-site Incineration
'.AI-14 01 01 01 01 PPEquip, Class D

S& A
CONTINGENCY

AI-14 01 01 01 03 Plastic Cover, Excavation Area
S & A
CONTINGENCY

AI-14 01 01 01 02A Excavate, haul to Incinerator
S & A
CONTINGENCY

AI-14 01 01 01 02B On-site Incineration
S & A
CONTINGENCY

Al-14 01 01 01 02C Disposal, On-site
S& A
CONTINGENCY

AJ 6652-G ALE F.S. Bldg Septic Tank
S & A
CONTINGENCY

AJ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AJ-02 06 SAMPLING SOIL & SEDIMENT

0
P

0
0

0
P

0
P

0
P

P
P

25.00

30.00

30.00

30.00

20.00
0.00

0
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SETTINGS PAGE 12

** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE*---*ESCAL ATN INDEX*-------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AJ-02 06 01 SURFACE SOIL
AJ-02 06 01 02 Confirmatory Samples & Analyses

S&A
CONTINGENCY

AJ-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S &A
CONTINGENCY

AJ-14 THERMAL TREATMENT
AJ-14 01 INCINERATION
AJ-14 01 01 SOLIDS PREPARATION AND HANDLING
AJ-14 01 01 01 On-site Incineration
AJ-14 01 01 01 01 PPEquIp, Class D

S& A
CONTINGENCY

AJ-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

01 02A Excavate, haul to Incinerator
S& A
CONTINGENCY

VAJ-14 01 01

AJ-14 01 01 01 02B On-site Incineration
S & A
CONTINGENCY

AJ-14 01 01 01

AK Hound Site NW

02C Disposal, On-site
S IA
CONTINGENCY

of BLDG. 6652-G
S & A
CONTINGENCY

MONITOR, SAMPLE, TEST, ANALYSIS
06 SAMPLING SOIL, SED & SOLID WASTE
06 01 SURFACE SOIL
06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY

AK-02 11 GEOTECHNICAL TESTING
AK-02 11 01 GEOTEC TESTG, Geophysical Survey

S & A
CONTINGENCY

0
P

0
0

0
P

0
0

0
P

0
P

0
P

P
P

0
P

0
P

15.00

25.00

30.00

30.00

30.00

20.00
0.00

15.00

25.00

/

AK-02
AK-02
AK-02
AK-02
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* ---*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
--------------------------------------------------------------------------------------------------------------------------------------------------------------

AK-14 THERMAL TREATMENT
AK-14 01 INCINERATION
AK-14 01 01 SOLIDS PREPARATION AND HANDLING
AK-14 01 01 01 On-site Incineration
AK-14 01 01 01 01 PPEquip, Class D

S&A 0
CONTINGENCY P 25.00

AK-14 01 01 01 03 Plastic Cover, Excavation Area
S &A 0
CONTINGENCY 0

AK-14 01 01 01 02A Excavate, haul to Incinerator
S &A 0
CONTINGENCY P 30.00

AK-14 01 01 01 028 On-sIte Incineration
S&A 0
CONTINGENCY P 30.00

AK-14 01 01 01 02C DisrsaL, On-site
S FA 0

1 CONTINGENCY P 30.00

OAL 6652-1 ALE, HOTRs Septic Tank &
S & A P 20.00
CONTINGENCY P 0.00

AL-02 MONITOR, SAMPLE, TEST, ANALYSIS
AL-02 06 SAMPLING SOIL & SEDIMENT
AL-02 06 01 SURFACE SOIL
AL-02 06 01 02 Confirmatory Samples & Analyses

S& A 0
CONTINGENCY P 15.00

AL-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S&A 0
CONTINGENCY 0

AL-14 THERMAL TREATMENT
AL-14 01 INCINERATION
AL-14 01 01 SOLIDS PREPARATION AND HANDLING
AL-14 01 01 01 On-site Incineration
AL-14 01 01 01 01 PPEquip, Class 0

S&A 0
CONTINGENCY P 25.00

AL-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0
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** OWNER SETTINGS **------ --------------------------------------------------------------------------------------- *ESCALATN DATE*-- *ESCALATN INDEX*---------------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END--------------------------------------------------------------------------------------------------------------------------------------------------------------

AL-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AL-14 01 01 01 02B On-site Incineration
S&A 0
CONTINGENCY P 30.00

AL-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY P 30.00

AM Abandoned UST, 6652-, 6 tanks
S & A P 20.00
CONTINGENCY P 0.00

AN-02 MONITOR, SAMPLE, TEST, ANALYSIS
AM-02 06 SAMPLING SOIL, SED & SOLID WASTE C
AM-02 06 01 SURFACE SOIL CAN-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

AM-02 11 GEOTECHNICAL TESTING V,
A-02 11 01 GEOTECH TEST, Geophysical Survey

S & A 0
CONTINGENCY P 25.00

AN-10 TANKS/MISC DEMOLITION & REMOVAL
AN-10 02 TANK REMOVAL
AM-10 02 01 UST Tank Excavation & RemovaL

S&A 0
CONTINGENCY P 30.00

AM-10 02 04 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

AM-10 02 05 Site Re-grading
S&A 0
CONTINGENCY P 15.00

A1-14 THERMAL TREATMENT
AN-14 01 INCINERATION
AM-14 01 01 SOLIDS PREPARATION AND HANDLING
AN-14 01 01 01 On-site Incineration
AN-14 01 01 01 01 PPEquip, Class D

S&A 0
CONTINGENCY P 25.00
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

AM-14 01 01 01 03 Plastic Cover, Excavation Area
S & A 0
CONTINGENCY 0

AM-14 01 01 01 02A Excavate, haul to Incinerator
S & A 0
CONTINGENCY P 30.00

AM-14 01 01 01 02B On-site Incineration
S & A 0
CONTINGENCY P 30.00

AM-14 01 01 01 02C Disposal, On-site
S& A 0
CONTINGENCY P 30.00

AN 6652-G UST, 2,000 Gal fuel oil
S & A P 20.00
CONTINGENCY P 0.00 C

U-02 MONITOR, SAMPLE, TEST, ANALYSIS
N-02 06 SAMPLING SOIL, SED & SOLID WASTE

AN-02 06 01 SURFACE SOIL
N-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

AN-10 TANKS/MISC DEMOLITION & REMOVAL
AN-10 02 TANK REMOVAL
AN-10 02 01 UST Tank Excavation & Removal

S&A 0
CONTINGENCY P 30.00

AN-10 02 04 PPEquip, Modified Class 0
S&A 0
CONTINGENCY P 20.00

AN-10 02 05 Site Re-grading
S & A 0
CONTINGENCY P 15.00

AN-14
AN-14
AN-14
AN-14
AN-14

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration
01 01 01 01 PPEquip, Class D

S &A
CONTINGENCY

0
P 25.00

,
oc
C
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** OWNER SETTINGS **-- --------------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INEX*---------------------------------------------
AMUNT PERCENT BEGIN END BEGIN END-------------------------------------------------------------------------------------------------------------------------------------------------------------

AN-14 01 01 01 03 Plastic Cover, Excavation Area
S & A 0
CONTINGENCY 0

AN-14 01 01 01 02A Excavate, hauL to Incinerator
S&A 0
CONTINGENCY P 30.00

AN-14 01 01 01 02B On-site Incineration
S&A 0
CONTINGENCY P 30.00

AN-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY P 30.00

AO Missile Bunker sump, undrgnd fac
S & A P 20.00
CONTINGENCY P 0.00

AO-02 MONITOR, SAMPLE, TEST, ANALYSIS
AO-02 06 SAMPLING SOIL, SED & SOLID WASTE

)AO-02 06 01 SURFACE SOIL
)AO-02 06 01 02 Confirmatory Samples & Analyses

S & A 0
CONTINGENCY P 15.00

AO-02 11 GEOTECHNICAL TESTING
AO-02 11 01 GEOTEC TESTG, Geophysical Survey

S&A 0
CONTINGENCY P 25.00

AP Missile Bunker Drainfield Active
S & A P 20.00
CONTINGENCY P 0.00

AP-02 MONITOR, SAMPLE, TEST, ANALYSIS
AP-02 06 SAMPLING SOIL & SEDIMENT
AP-02 06 01 SURFACE SOIL
AP-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

AP-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S&A 0
CONTINGENCY 0

AP-02 11 GEOTECHNICAL TESTING
AP-02 11 01 GEOTEC TESTG, Geophysical Survey

S&A 0
CONTINGENCY P 25.00
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** OWNER SETTINGS **
--------...------------.---.---------------------------------------------------------- *ESCALATN DATE*--- *ESCALATN INDEX*-----------------------------

AMOUNT PERCENT BEGIN END BEGIN END
--------------------------------------------------------------------------------------------------------------------------------------------------------------

AP-14 THERMAL TREATMENT
AP-14 01 INCINERATION
AP-14 01 01 SOLIDS PREPARATION AND HANDLING
AP-14 01 01 01 On-site Incineration
AP-14 01 01 01 01 PPEquip, Class D

S &A 0
CONTINGENCY P 25.00

AP-14 01 01 01 03 Piastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AP-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AP-14 01 01 01

SAP-14 01 01 01

00

WAO Main Entrance

029 On-site Incineration
S &A
CONTINGENCY

02C Disposal, On-site
S & A
CONTINGENCY

Stained Soil
S & A
CONTINGENCY

AQ-02 MONITOR, SAMPLE, TEST, ANALYSIS
AQ-02 06 SAMPLING SOIL & SEDIMENT
AO-02 06 01 SURFACE SOIL
AQ-02 06 01 02 Confirmatory Samples & Analyses

S & A
CONTINGENCY

AQ-14 THERMAL TREATMENT
AQ-14 01 INCINERATION
AQ-14 01 01 SOLIDS PREPARATION AND HANDLING
AQ-14 01 01 01 On-site Incineration
AQ-14 01 01 01 01 PPEquip, Class D

S & A
CONTINGENCY

AQ-14 01 01 01 03 Plastic Cover, Excavation Area
S &A
CONTINGENCY

AQ-14 01 01 01 02A Excavate, haul to Incinerator
S&A
CONTINGENCY

0
P 30.00

30.00

20.00
0.00

15.00

25.00

0
0

0
P 30.00
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** OWNER SETTINGS **----............................---------- -- ------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*-------------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END

AQ-14 01 01 01 02B On-site Incineration
S&A 0
CONTINGENCY P 30.00

A-14 01 01 01 02C Disral, On-site
S A 0
CONTINGENCY P 30.00

AR Missile Bunker Discharge Ditch
S & A P 20.00
CONTINGENCY P 0.00

AR-02 MONITOR, SAMPLE, TEST, ANALYSIS
AR-02 06 SAMPLING SOIL & SEDIMENT
AR-02 06 01 SURFACE SOIL
AR-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00 -

AR-14
AR-14

'PAR-14
OOAR-14

THERMAL TREATMENT
01 INCINERATION
01 01 SOLIDS PREPARATION AND HANDLING
01 01 01 On-site Incineration

AR-14 01 01 01 01 PPEquip, Class D
S&A
CONTINGENCY

AR-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

AR-14 01 01 01 02A Excavate, haul to Incinerator
S&A
CONTINGENCY

AR-14 01 01 01 02B On-site Incineration
S&AA
CONTINGENCY

AR-14 01 01 01 02C Disposal, On-site
S&A
CONTINGENCY

AS JP4 Fuel Pad
S & A
CONTINGENCY

0
P

0
0

0
P

0
P

0
P

P
P

25.00

30.00

30.00

30.00

20.00
0.00

AS-02 MONITOR, SAMPLE, TEST, ANALYSIS
AS-02 06 SAMPLING SOIL, SED & SOLID WASTE

Q
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** OWNER SETTINGS **
....--... -----..........-----------.------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*----------------------------

AMOUNT PERCENT BEGIN END BEGIN END
------------------------------------------------------------ ------------------------------------------------------------------------------------------------

AS-02 06 01 SURFACE SOIL
AS-02 06 01 02 Confirmatory SampLes & Analyses

S&A 0
CONTINGENCY P 15.00

AS-14 THERMAL TREATMENT
AS-14 01 INCINERATION
AS-14 01 01 SOLIDS PREPARATION AND HANDLING
AS-14 01 01 01 On-site Incineration
AS-14 01 01 01 01 PPEquip, CLass D

S&A
CONTINGENCY

AS-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

AS-14 01 01 01 02A Excavate, hauL to Incinerator
S&A
CONTINGENCY

AS-14 01 01 01 029 On-site Incineration
S& A
CONTINGENCY

AS-14 01 01 01 02C Disposal, On-site
S&A
CONTINGENCY

AT NIKE BASE LANDFILL
S & A
CONTINGENCY

AT-02 MONITOR, SAMPLE, TEST, ANALYSIS
AT-02 06 SAMPLING SOIL, SED & SOLID WASTE
AT-02 06 01 SURFACE SOIL
AT-02 06 01 01 Soil Samples & Analyses

S & A
CONTINGENCY

AT-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S & A
CONTINGENCY

AT-02 06 91 TEST PIT
S & A
CONTINGENCY

AT-02 11 GEOTECHNICAL TESTING

0
P

0
0

0
P

0
P

0
P

25.00

30.00

30.00

30.00

20.00
0.00

20.00

25.00

30.00
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** OWNER SETTINGS **....................-.......... ----.--------------------- ----------------------. *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END----------------------------------------------------------------------------------- ---------------------------------------------------- -------------------

AT-02 11 01 GEOTEC TESTG, Geophysical Survey
S &A 0
CONTINGENCY p 25.00

AU Missile Bunker Landfill
S & A P 20.00
CONTINGENCY P 0.00

AU-02 MONITOR, SAMPLE, TEST, ANALYSIS
AU-02 06 SAMPLING SOIL, SED & SOLID WASTE
AU-02 06 01 SURFACE SOIL
AU-02 06 01 01 Soil SauPles & Analyses

S A 0
CONTINGENCY P 20.00

AU-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
SLA 0
CONTINGENCY P 25.00

AU-02 06 91 TEST PIT C
S & A 0
CONTINGENCY P 30.00

00
OAU-02 11 GEOTECHNICAL TESTING
0 AUJ-02 11 01 GEOTEC TESTG, Geophysical Survey

S & A 0
CONTINGENCY P 25.00

AV Missile Refueling Area Berm
S & A P 20.00
CONTINGENCY P 0.00

AV-02 MONITOR, SAMPLE, TEST, ANALYSIS
AV-02 06 SAMPLING SOIL, SED & SOLID WASTE
AV-02 06 01 SURFACE SOIL
AV-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

AV-14 THERMAL TREATMENT
AV-14 01 INCINERATION
AV-14 01 01 SOLIDS PREPARATION AND HANDLING
AV-14 01 01 01 On-site Incineration
AV-14 01 01 01 01 PPEquip, Class D

S LA 0
CONTINGENCY P 25.00

AV-14 01 01 01 03 Plastic Cover, Excavation Area
S&A
CONTINGENCY

0
C
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* ---*ESCALATN INDEX*--------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
------------------------------------------ --------------------------------------------------------------------------------------------------------------------

AV-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AV-14 01 01 01 028 On-site Incineration
S&A 0
CONTINGENCY P 30.00

AV-14 01 01 01 02C Disposal, On-site
S&A 0
CONTINGENCY P 30.00

AW Acid Neutralization Pit
S & A P 20.00
CONTINGENCY P 0.00

AW-02 MONITOR, SAMPLE, TEST, ANALYSIS
AW-02 06 SAMPLING SOIL, SED & SOLID WASTE
AW-02 06 01 SURFACE SOIL
AW-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

00
0 AW-08 SOLIDS COLLECTION & CONTAINMENT

AW-08 01 EXCAVATION
AW-08 01 01 Excav/Load Cont. Soil & Waste C

S&A 0
CONTINGENCY P 35.00

AW-08 01 02 Transport Cont. Soils, Arlington
S&A 0
CONTINGENCY P 25.00

AW-08 01 03 PPEquip, Modified Class D
S &A 0
CONTINGENCY P 20.00

AW-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

AX Missile Refueling JP-4 Fuel Area
S & A P 20.00
CONTINGENCY P 0.00

AX-02 MONITOR, SAMPLE, TEST, ANALYSIS
AX-02 06 SAMPLING SOIL, SED & SOLID WASTE
AX-02 06 01 SURFACE SOIL
AX-02 06 01 02 Confirmatory Samples & Analyses

S &A 0
CONTINGENCY P 15.00
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** OWNER SETTINGS **
... ..-------- --------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*------------- --------------------

AMOUNT PERCENT BEGIN END BEGIN END

AX-14 THERMAL TREATIENT
AX-14 01 INCINERATION
AX-14 01 01 SOLIDS PREPARATION AND HANDLING
AX-14 01 01 01 On-site Incineration
AX-14 01 01 01 01 PPEqldp, Class D

S&A 0
CONTINGENCY P 25.00

AX-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AX-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AX-14 01 01 01 028 On-site Incineration
S&A 0
CONTINGENCY P 30.00

-14 01 01 01 02C Disposal, On-site
PS & A 0
00 CONTINGENCY P 30.00

'AY N.M. & A.A., Inactive Septic Sys
S & A P 20.00 C
CONTINGENCY P 0.00

AY-02 MONITOR, SAMPLE, TEST, ANALYSIS
AY-02 06 SAMPLING SOIL, SED & SOLID WASTE
AY-02 06 01 SURFACE SOIL
AV-02 06 01 01 Soil Samples & Analyses

il A 0
CONTINGENCY P 20.00

AY-02 06 02 VADOSE ZONE SAMPLING, Soil Gas
S&A 0
CONTINGENCY P 25.00

AY-02 11 GEOTECHNICAL TESTING
AY-02 11 01 GEOTEC TESTG, Geophysical Survey

S&A 0
CONTINGENCY P 25.00

AY-14 THERMAL TREATMENT
AY-14 01 INCINERATION
AY-14 01 01 SOLIDS PREPARATION AND HANDLING
AY-14 01 01 01 On-site Incineration
AY-14 01 01 01 01 PPEquip, Class D

S&A 0
CONTINGENCY P 25.00
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PROJECT OSIIUR: HANFORD: REMEDIATION - 1.4.10.1.1.23.04.2.2
1100-lU-1, Waste Site Cost Est., REVISED f/ OSI SETTINGS PAGE 23

" OWNER SETTINGS **
..-----..--------------------------------------------------------------------------------- *E5CALATN DATE*--- *ESCALATM INDEX*--------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
--------------------------------------------------------------------------------------------------------------------------------------------------------------

AY-14 01 01 01 03 Plastic Cover, Excavation Area
S & A 0
CONTINGENCY 0

AY-14 01 01 01 02A Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AY-14 01 01 01 026 On-site Incineration
S & A 0
CONTINGENCY P 30.00

AY-14 01 01 01 02C Disposal, On-site
S & A 0
CONTINGENCY P 30.00

AZ M.M. & A.A.,275GaL fuel oil Tank
S & A P 20.00 "
CONTINGENCY P 0.00 C

AZ-02 MONITOR, SAMPLE, TEST, ANALYSIS
'PAZ-02 06 SAMPLING SOIL, SED & SOLID WASTE
OOAZ-02 06 01 SURFACE SOIL
SAZ-02 06 01 02 Confirmatory Samples & Analyses

S & A 0
CONTINGENCY P 15.00

AZ-10 TANKS/MISC DEMOLITION & REMOVAL
AZ-10 02 TANK REMOVAL
AZ-10 02 01 UST Tank Excavation & Removal

S & A 0
CONTINGENCY P 30.00

AZ-10 02 04 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

AZ-10 02 05 Site Re-grading
S & A 0
CONTINGENCY P 15.00

AZ-14 THERMAL TREATMENT
AZ-14 01 INCINERATION
AZ-14 01 01 SOLIDS PREPARATION AND HANDLING
AZ-14 01 01 01 On-site Incineration
AZ-14 01 01 01 01 PPEquip, Class D

S & A 0
CONTINGENCY P 25.00
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** OWNER SETTINGS **.........-- --------- ------ - ---------------------------------- *ESCALATN DATE*'--ESCALATN INDEX*-----------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END

AZ-14 01 01 01 03 Plastic Cover, Excavation Area
S&A 0
CONTINGENCY 0

AZ-14 01 01 01 OZA Excavate, haul to Incinerator
S&A 0
CONTINGENCY P 30.00

AZ-14 01 01 01 023 On-site Incineration
S&A 0
CONTINGENCY P 30.00

AZ-14 01 01 01 02C Disposal, On-site
S & A 0
CONTINGENCY P 30.00

BA M.M. & A.A., Acid Storage Shed
S & A P 20.00
CONTINGENCY P 0.00

BA-02 MONITOR, SAMPLE, TEST, ANALYSIS
VBA-02 06 SAMPLING SOIL, SED & SOLID WASTE
OOBA-02 06 01 SURFACE SOIL

=A-02 06 01 02 Confirmatory Samples & AnalysesCDS &A 0
CONTINGENCY P 15.00

BA-08 SOLIDS COLLECTION & CONTAINMENT
BA-08 01 EXCAVATION
BA-08 01 01 Excav/Load Cont. Soil & Waste

S &A 0
CONTINGENCY P 35.00

BA-08 01 02 Transport Cant. Soils, Arlington
S&A 0
CONTINGENCY P 25.00

BA-08 01 03 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00

BA-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

BB M.N. & A.A., Paint Shed
S & A P 20.00
CONTINGENCY P 0.00
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*--------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END

BS-02 MONITOR, SAMPLE, TEST, ANALYSIS
BB-02 06 SAMPLING SOIL, SED & SOLID WASTE
BB-02 06 01 SURFACE SOIL
B6-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

BB-08 SOLIDS COLLECTION & CONTAINMENT
RB-08 01 EXCAVATION
6-08 01 01 Excav/Load Cont. Soil & Waste

S&A 0
CONTINGENCY P 35.00

BB-08 01 02 Transport Cot. Soils, Arlington
S&A 0
CONTINGENCY P 25.00

8U-08 01 03 PPEquip, Modified Class D
S&A 0 C
CONTINGENCY P 20.00

8-08 01 04 Site Re-grading
S & A 0
CONTINGENCY P 25.00 ',

BC Flammable Storage Block Shed
S & A P 20.00
CONTINGENCY P 0.00

BC-02 MONITOR, SAMPLE, TEST, ANALYSIS
BC-02 06 SAMPLING SOIL, SED & SOLID WASTE
SC-02 06 01 SURFACE SOIL
BC-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

BC-08 SOLIDS COLLECTION & CONTAINMENT
BC-08 01 EXCAVATION
BC-08 01 01 Excav/Load Cont. Soil & Waste

S&A 0
CONTINGENCY P 35.00

SC-08 01 02 Transport Cont. Soils, Arlington
S &A 0
CONTINGENCY P 25.00

BC-08 01 03 PPEquip, Modified Class D
S&A 0
CONTINGENCY P 20.00
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** OWNER SETTINGS **
--------------------------------------------------------------------------------------------- *ESCALATN DATE* --- *ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END---------------------------------------------------------------------------- ---------------------------------------------------------------------------------

BC-08 01 04 Site Re-grading
S &A 0
CONTINGENCY P 25.00

BD N.M. & A.A., Dry WelL
S & A P 20.00
CONTINGENCY P 0.00

0-02 KNITOR, SMPLE, TEST, ANALYSIS
BD-02 06 SAMPLING SOIL, SEC & SOLID WASTE
BD-02 06 01 SURFACE SOIL
BD-02 06 01 02 Confirmatory Saples & Analyses

S&A 0
CONTINGENCY P 15.00

BD-08 SOLIDS COLLECTION & CONTAINMENT
BD-08 01 EXCAVATION
OD-08 01 01 Excav/Load Cont. Soil & Waste

S&A 0
CONTINGENCY p 35.00

CBD-08 01 02 Transport Cont. Soils, Arlington
D SLA 0

CONTINGENCY P 25.00

B0-08 01 03 PPEquip, Modified Class D
S &A 0
CONTINGENCY P 20.00

BD-08 01 04 Site Re-grading
S&A 0
CONTINGENCY P 25.00

BE Generator Building
S & A P 20.00
CONTINGENCY P 0.00

BE-02 MONITOR, SAMPLE, TEST, ANALYSIS
BE-02 06 SAMPLING SOIL & SEDIMENT
BE-02 06 01 SURFACE SOIL
BE-02 06 01 02 Confirmatory Samples & Analyses

S&A 0
CONTINGENCY P 15.00

BE-10 STRUCTURES/MISC DEMO & REMOVAL
BE-10 02 TANK REMOVAL
BE-10 02 01 TANK REMOVAL

S &A 0
CONTINGENCY P 30.00
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** OWNER SETTINGS **
------------------------------------------------------------------------------------------- *ESCALATN DATE*- - -*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
----------------------------------------------------------------------------------------------------------------------------------------------

BE-10 03 STRUCTURE REMOVAL
BE-10 03 01 STRUCTURE REMOVAL

S&A 0
CONTINGENCY P 50.00

BE-10 04 ASBESTOS ABATEMENT
BE-10 04 01 ASBESTOS ABATEMENT

S&A 0
CONTINGENCY P 20.00

BF Horseshoe Site
S &A P 20.00
CONTINGENCY P 0.00

BF-02 MONITOR, SAMPLE, TEST, ANALYSIS
BF-02 06 SAMPLING SOIL, SED & SOLID WASTE
BF-02 06 01 SURFACE SOIL
BF-02 06 01 01 SoiL Smples & Analyses

S&A 0 C
CONTINGENCY P 20.00

IBF-02 06 02 VADOSE ZONE SAMPLING, Soft Gas
S & A 0
CONTINGENCY P 25.00

OF-02 06 91 TEST PIT
S&A 0
CONTINGENCY P 30.00

BF-02 11 GEOTECHNICAL TESTING
BF-02 11 01 GEOTEC TESTG, Geophysical Survey

S & A 0
CONTINGENCY P 25.00

BG H-52-L Surface Gas Tank Area
S & A P 20.00
CONTINGENCY P 0.00

BG-02 MONITOR, SAMPLE, TEST, ANALYSIS
BG-02 06 SAMPLING SOIL & SEDIMENT
BG-02 06 01 SURFACE SOIL
BG-02 06 01 02 Confirmatory Samples & Analyses

S & A 0
CONTINGENCY P 15.00

BG-14 THERMAL TREATMENT
BG-14 01 INCINERATION
BG-14 01 01 SOLIDS PREPARATION AND HANDLING
BG-14 01 01 01 On-site Incineration
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** OWNER SETTINGS **.........-.------.. ---------- --------------------------------- ESCALATN DATE*--- *ESCALATN IN0EX---------------------------------------------
AMOUNT PERCENT BEGIN END BEGIN END------------------- --------------------------------------------------------------------------------------------------------- ---------------------------------

BG-14 01 01 01 01 PPEquip, Class D
S&A 0
CONTINGENCY P 25.00

BG-14 01 01 01 03 Plastic Cover, Excavation Area
S& A 0
CONTINGENCY 0

BG-14 01 01 01 O2A Excavate, haul to Incinerator
S& A 0
CONTINGENCY P 30.00

BG-14 01 01 01 028 On-site Incineration
S & A 0
CONTINGENCY P 30.00

BG-14 01 01 01 02C Disposal, On-site
S & A 0
CONTINGENCY P 30.00 0

~BN Elevator Doors T
yS & A P 20.00

CONTINGENCY P 0.00
.BH-02 MONITOR, SAMPLE, TEST, ANALYSIS
BN-02 06 SAMPLING SOIL, SED & SOLID WASTE 6N
SN-02 06 01 SURFACE SOIL

N-02 06 01 02 Confirmatory Samples & Analyses
S& A
CONTINGENCY P 15.00

BR-10 STRUCTURES/MISC DEMO & REMOVAL
BH-10 07 MISCELLAMECUS ITEMS
H-10 07 01 MISCELLANEOUS ITEMS

S &A 0
CONTINGENCY 0

BJ IUl Characterization Well
S & A P 20.00
CONTINGENCY P 0.00

BJ-02 MONITOR, SAMPLE, TEST, ANALYSIS
BJ-02 04 MONITORING WELLS
BJ-02 04 01 WELL DRILLING & CONSTRUCTION
BJ-02 04 01 01 IUl, 4" D, Characterization Well

S& A 0
CONTINGENCY P 20.00

BJ-02 05 SAMPLING S.W./GROUND WATER/L.W.

/ IfI .
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** OWNER SETTINGS *
---------------------------------------------------------------------------------------------*ESCALATN DATE*---*ESCALATN INDEX*---------------------------------------------

AMOUNT PERCENT BEGIN END BEGIN END
--------------------------------------------------------------------------------------------- --------------------------------------------------------------

BJ-02 05 02 SOIL/GROUND WATER Sampling
S & A 0
CONTINGENCY P 20.00
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* CONTRACTOR SETTINGS "

AMUNT PCT PCT S RISK DIFF SIZE PERIO INVEST ASSIST SUBCON

AA REMEDIAL GENERAL CONTRACTOR

JOB OFFICE OVERHEAD P 15.00
HOME OFFICE OVERHEAD P 5.00
PROFIT P 8.00
PERFORMANCE BOND C (Class: B)
8 & 0 AND OTHER TAXES P 1.00

6 Geophysical Survey SubContractor

JOB OFFICE OVERHEAD P 0.00
HOME OFFICE OVERHEAD P 0.00
PROFIT P 0.00
PERFORMANCE BOI) P 0.00
B & 0 AND OTHER TAXES P 0.00

SG SoiL Gas Survey SubContractor

JOB OFFICE OVERHEAD P 0.00
HOME OFFICE OVERHEAD P 0.00
PROFIT P 0.00
PERFORMANCE BOND P 0.00

- 00 B & O AND OTHER TAXES P 0.00
-4
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