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Dear Messrs. Jansen and Day:

PROPOSED HANFORD FEDERAL FACILITITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) INTERIM STATUS DANGEROUS WASTE TANK INTEGRITY MILESTONE M-32
CHANGE CONTROL FORM

On September 16, 1992, the U.S. Department of Energy (DOE), Richland Field
Office (RL) provided a proposed Tni-Party Agreement Milestone M-32 to your
office. A copy of a proposed Change Request was provided to you at the
Project Managers meeting on November 19, 1992. To date, we have received no
comments on the proposal and the meetings scheduled to discuss the milestone
have been cancelled at Ecology's request.

As you know, we have put a great deal of effort into the development of the
milestone. DOE Headquarters has endorsed the milestone as proposed. In
keeping with our commitment to achieve and maintain compliance with applicable
requirements, we wish to proceed with finalizing the milestone. We are now
providing the attached draft Change Control Form to the Project Managers to
facilitate staffing and review within their respective agencies. We would
request that you provide us a final response with comments within 30 days. At
the end of that period we will submit a formal Change Control request.



Messr. Jansen and Day -2- JAN 1 2 1993
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If you have any questions, please contact me or Mr. P. J. Krupin on
(509) 372-1112.

Sincerely,*

RPA: PJK afrd Project Manager

Attachment

cc w/attach:
B. A. Austin, WHC



CagNubrFederal Facility Agreement and Consent Order Date

originator Phone

Paul J. Krupin (509) 372-1112

Class of Change

[XI I - Signatories C 3 11 - Project Manager CI III - Unit Manager

Change Title

Interim Status Dangerous Waste Tanks Hanford Federal Facility-Agreement and
Consent Order Milestone, M-32.

Description/Justification of Change

Add milestone and incorporate "rolling enforceable milestone" approach as shown
on the attached proposed milestone.

The proposed milestone establishes TPA compliance schedules for the Hanford
interim status dangerous waste tanks. The "rolling enforceable milestone"
approach is a mechanism which accommodates technical and funding considerations
while maintaining commitment to the achievement of compliance.

Impact of Change

This change establishes a new major milestone with interim milestones and target
dates. Completion of interim milestone tasks may identify the need for
additional actions or interim milestones in the future. Use of rolling
enforceable milestone approach allows the parties to establish enforceable
milestones on-an annual basis.

Affected Documents

Affected Documents: Hanford Federal Facility Agreement Consent Order Action
Plan, Appendix 0, Figure D-1 Work Schedule, and Table D-3.

Approvals -Approved -Disapproved

DOE Date

EPA Date

Ecology Date



Proposed Interim Status Dangerous Waste Tanks Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-OO-TO1 Complete Identified Dangerous Waste Tank Sept. 97
Corrective Actions.

This major milestone uses a "rolling enforceable
milestone" approach. This approach has a 1-year
enforceable milestone window. Individual tasks
(identified with a "-7" designator) are
unenforceable for the current fiscal year.
Within 45 days of RL receiving it's budget
allocation for each fiscal year, RL will identify
to Ecology and EPA, the proposed enforceable
milestones for that fiscal year. RL may propose
adjustments to the M-32 major milestone and the
remaining interim milestones and targets at this
time. Within 14 days of receipt of this
submittal, Ecology and EPA shall review and
provide comments to RL on the proposed
enforceable milestones. If the Parties agree,
Milestone M-32 shall be revised to reflect the
proposed major milestone and interim milestones
and targets for that fiscal year. The expiration
of 30 days without agreement after receipt of
respective comments from Ecology or EPA shall
constitue initial notice of a decision or action
for purposes of initiation of dispute resolution
under Articles VIII, XV, or XXV of this
Agreement.

M-32-O1-TO1 Complete Plutonium Finishing Plant (PFP) Tank Dec. 95
Interim Status Target Actions.

M-32-01A Complete integrity assessment report for PFP June 93
interim status tank system. Provide a schedule
to address any deficiencies described in the
report related to tank system compliance.

M-32-01-T02 Complete construction of interim status tank Dec. 95
upgrades for 241-Z Tank System (Project C-031H).

M-32-02-TO1 Complete 219-S Tank Interim Status Target Sept. 97
Actions.

M-32-02-1 02 Upgrade existing transfer lines to meet secondary Sept. 97
containment requirements.

M-32-02A Complete conceptual design report for Project Apr. 93
W-178 - Construction of Interim Status Tank
System Upgrades for 219-S Tank System.

M-32-03A Complete T Plant Tank Interim Status Target Sept. 93
Actions.

M-32-03B Complete Functional Design Criteria (Project June 93
W-259) for the upgrades to the T Plant tank
systems.



M-32-03C Complete schedule of events for completion of Sept. 93
T Plant system upgrades.

tl-32-04-TO1 Complete Double-Shell Tank Interim Status Tank June 94
Target Actions.

M-32-04A Complete visual examination of 75% of the Double- Dec. 92
Shell Tanks (21 of 28).

M-32-04-T02 Complete the Transfer Facility Compliance Plan. June 94

M-32-04B Submit design standards review for one tank farm. Sept. 93

M-32-04C Prepare report documenting non-destructive Sept. 93
examination equipment development and
implementation plans.

M-32-04D Complete all DST visual examination and prepare Sept. 93
reports.

M-32-04-T03 Submit to Ecology a final plan and schedule for June 94
completion of the Double-Shell Tank integrity
assessments.

M-32-05-TO1 Complete 242-A Evaporator Interim Status Tank I Month
Target Actions. after hot

restart

M-32-05-T02 Provide notification of results of the Prior to
Evaporator/Reboiler Loop and Condensate Tank leak hot
tests, restart

M-32-05-T03 Complete integrity assessment report for the 242- 1 Month
A Evaporator interim status tank system. Provide after hot
a schedule to address any deficiencies described restart
in the report related to tank system compliance.

M-32-06-T7O1 Complete 244-AR Vault Interim Status Tank Target Prior to
Actions. restart

M-32-06-T02 Complete integrity assessment report and Prior to
identified upgrades for 244-AR Vault interim restart
status tank system (except that DST transfer
lines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

M-32-07A Complete PUREX Interim Status Tank Target Mar. 93
Actions.

M-32-07B Complete a limited integrity assessment report Mar. 93
for Tanks F18, U3, and U4 and associated
ancillary equipment and secondary containment as
identified in the integrity assessment plan.
Tank integrity assessments will not be required
for terminal cleanout of PUREX, except for Tanks
F18, U3, and U4. Provide a schedule to address
any deficiencies described in the report related
to tank system compliance.

M-32-08-TO1 Complete B Plant Interim Status Tank Target Dec. 95
Actions.



B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and completion of
upgrades necessary for compliance with WAG 173-
303-640 or an applicable permit on systems used
for the treatment, storage or disposal of the
waste.

M-32-08-T02 Complete an integrity assessment plan for Tanks Oct. 94
25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

M-32-08-T03 Complete an integrity assessment report for Tanks Dec. 95
25-1, 25-2, 23-1, concentrator E-23-3, and
ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to

- - address any deficiencies described in the report-
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to include these two
tanks in the integrity assessment report will be
made by October 1994.

M-32-08-T04 Identify additional dangerous waste tanks and Apr. 94
ancillary equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

M'-32-09-17O1 Complete Grout Interim Status Tank Target Actions Prior to
processing
DST waste

M-32-09-T02 Complete integrity assessment report for Grout Prior to
interim status tank system. Provide a schedule processing
to address any deficiencies described in the DST waste
report related to tank system compliance.
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