
Department of Energy 9300232
Richland Field Office

P.O. Box 550

Richland, Washington 99352

93-TPA-036 ErC 181

Mr. Paul T. Day
Hanford Project Manager
U. S. Environmental Protection AgencyVA20193b
Region 102
712 Swift Boulevard, Suite 5 CREPNEC
Richland, Washington 99352COTL

Mr. David B. Jansen, P.E.
Hanford Project Manager C
State of Washington
Department of Ecology
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Dear Messrs. Day and Jansen,

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
CHANGE REQUEST FORM M-05-92-05, COMPLIANCE ISSUES WITH SINGLE-SHELL TANK (SST)
241-T-101.

Ref: (1) Letter, R. Stanley, Ecology, to J. D. Wagoner, RL, no subject,
dated November 12, 1992

(2) Letter, J. D. Bauer, RL, to R. Stanley, Ecology, HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE REQUEST

M-23-92-XX, RESPONSE, 93-TPA-027 dated November 19, 1992

(3) Letter, S. H. Wisness, RL, to P. T. Day, EPA, and D. B. Jansen,
Ecology, HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE CHANGE REQUEST M-23-92-XX, RESPONSE, 93-TPA-034 dated
December 8, 1992.

(4) Letter, R. Stanley, Ecology, to,3. D. Wagoner, RL, ECOLOGY LETTER
DATED 11/12/92 REGARDING SINGLE-SHELL TANK 241-101-T VIOLATIONS,
dated December 10, 1992

Reference 1 provided to the U.S. Department of Energy, Richland Field Office
(RL), the draft Hanford Federal Facility Agreement and Consent Order (Tri-
Party Agreement) change request form M-23-92-XX, "Establish additional Interim
milestones for single-shell tank 241-101-T to achieve compliance with interim
status requirements," as generated by the State of Washington Department of
Ecology (Ecology). That letter, although not specific in its reference to
particular paragraphs of the Tni-Party Agreement, was considered by RL to
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refer to Article VII, WORK, paragraph 28. The applicability of Paragraph 28
was acknowledge by Roger Stanley in a meeting between RL and Ecology on
December 3, 1992. Reference (2) acknowledged that change request and urged
discussions commence between RL and Ecology and the U.S. Environmental
Protection Agency (EPA). Reference (4) acknowledged progress resulting from
the series of meetings, noting the willingness of the parties to work towards
resolution of this issue, and stating that the deadline for issue resolution
was December 18, 1992.

In efforts to resolve the issues contained within reference (1), RL met with
representatives of Ecology on December 3, 9, 15, and 17, 1992. A
representative of EPA participated in the December 15 and 17, 1992, meetings.
Closure on all issues has been achieved through these meetings and resulted in
the establishment of scope and schedules for all proposed milestones.

RL will make all reasonable efforts to resolve the issues associated with the
safety questions which concern this tank, including criticality and
ferrocynide content to assure that pumping can be directed consistent with
maintaining safe conditions around the tank and the preservation of human
health and the environment. The issues have been formally communicated to
Ecology and EPA in prior change requests and issue papers concerning Tni-Party
Agreement milestone M-05-00, complete SST Stabilization. This change request
is currently in dispute resolution.

In order to comply with the Ecology-imposed deadline of December 18, 1992, and
to document RL's good faith efforts at resolving this issue, enclosed please
find Tni-Party Agreement Change Control Form, M-05-92-02E, "Remedial actions
necessary for assumed leaking SST Tank 241-T-101," signed by the RL Hanford
Project Manager. Pursuant to the Tni-Party Agreement, Article VII, WORK,
paragraph 28, this change request provides the RL statement on what actions RL
will take and the schedule for those actions.

The original change request is being forwarded to Ecology for disposition.
Ecology is requested to sign the change request and to forward it to EPA for
approval. Upon approval by all three parties this change request will be in
effect, in accordance with the procedures outlined in the Tni-Party Agreement.
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If you have any questions on this, please contact me on (509) 376-6798, or
Mr. Gary Bracken, RL Tank Farm Operations, on (509) 373-5219.

Sincerely,

S e en H. Wisness
EAP:JKY ford Project Manager

Attachment

cc w/ attach:
B. Austin, WHC.
S. McKinney, Ecology
T. Michelena, Ecology
0. Nylander, Ecology
D. Sherwood, EPA
R. Stanley, Ecology
T. Tebb, Ecology

'22 5
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Change Number Federal Facility Agreement and Consent Order Dt

M-05-92-05. E Do not use blue ink. Type or print using black ink.De .1 , 92

Originator 0. B. Pabst Phone 376-9048

Class of Change
II - Signatories EX] II - Project Manager EJIII - Unit Manager

Change Title Remedial actions necessary for assumed leaking single-shell tank T-101.

Description/Justification of Change:

New interim milestones will establish remedial actions necessary to mitigate and
monitor assumed leaking single-shell tank 241-T-101, and to upgrade Operations and
Maintenance Training in Tank Farms.

See attached two (2) pages for specific milestone descriptions.

Impact of Change

The implementation of this change form will add nine (9) new interim milestones. All1
of these milestones will be completed by the dates indicated. This change will not
affect any other major or interim milestone.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1
and Figure D-1 Work Schedule).

Approvals -Approved -Disapproved

DOE 'JDate

EPA Date

Ecology Date
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
CHANGE CONTROL FORM

M-05-92-05. E

Add the following interim milestones to M-05-00, Complete single-shell tank
interim stabilization, for identified tasks for resolution to the assumed
leaking Tank T-101.

Milestone/
Due Date Descrigtion

M-05-14 The USDOE shall provide to EPA and Ecology an initial
Mar.1993 comprehensive report on the alternatives identified in the

Engineering Evaluation of Alternatives. The report shall discuss
the feasibility of alternatives identified, costs, obstacles,
accelerated implementation time schedules, and resources to
implement the appropriate alternative. The report will emphasize
the near-term options.

M-05-15A The USDOE shall upgrade in-tank monitoring at single-
Jan. 1993 shell tank T-101 by replacing the existing FIG or providing a

manual flake box type in-tank monitoring device in the interim to
pumping.

M-05-15B The USDO shall provide to EPA and Ecology a letter report on
Mar. 1993 in-tank liquid level detection options available for tank T-101

consistent with the requirements of Chapter 173-303 WAG. If the
liquid level remains in this tank, an accelerated implementation
schedule for the installation of the preferred option for in-tank
liquid level detection shall be provided within sixty (60) days of
this milestone due date.

M-05-16 The USDOE shall complete all physical preparations for emergency
Mar. 15, pumping of single shell tank T-101, and shall initiate full scale
1993 removal of tank T-101 liquids.

M-05-17A The USDOE shall provide to EPA and Ecology the draft curricula for
Jun. 1994 the upgraded Maintenance Training program and an implementation

schedule for that training.

M-05-17B The USDOE shall complete the portions of the Nuclear Operator
Dec. 1993 systems class and on-the-job training that relate to the Operator

Routines and Liquid Level Monitoring. Documentation of completion
of Operator training shall be provided by submittal of a letter
from USDOE to EPA and Ecology.

M-05-17C The USDOE shall provide to EPA and Ecology the schedule for
Jun. 1993 completing the training for all Operations Supervisors and Shift

Managers in accordance with the upgraded Supervisor Training
Program. Documentation of completion of the first class for
Operations Supervisors and Shift Managers will also be provided.
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CHANGE CONTROL FORM

M-05-92-05. E
(continued)

Add the following interim milestones to M-05-00, Complete single-shell tank
interim stabilization, for identified tasks for resolution to the assumed
leaking Tank T-101 (continued).

Milestone/
Due Date Description

M-05-18A The USDOE shall provide to EPA and Ecology the revised data sheets
Jan. 1993 and administrative procedures relevant to monitoring single-shell

tank T-101 liquid level detection instruments and identifying and
reporting out of specification readings.

M-05-18B The USDOE shall provide to EPA and Ecology the revised procedures
Jan. 1993 to accomplish controlling and tracking Discrepancy Reports

generated to document adverse trends or data anomalies in the
Hanford Tank Farm Operations.
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