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Inter-Agency Management Integration Team (IAMIT) 
Meeting Minutes 
August 17, 2006 

Proi ect Managers List 

Ron Morrison, FH TPAI, provided a listing of Milestones, Operable Units, and TSDs that 
need to have Project Managers (PMs) assigned to them. He noted that the TPA requires 
each of the three parties to designate a PM for each OU, TSD, and/or Milestone. He 
requested that the agencies provide him with official designations electronically and he 
will compile a complete listing. He also requested that the Regulators review the Lead 
Regulatory Agency column. 

EPA noted that after the M-15 Change Package is approved, an update to the Tri-Party 
Agreement Appendix B, C, and probably D would be needed and the entire TP A 
re ublished. 
t.A..ction: The three parties will provide FH-TP AI with electronic updates to the Pro· ect 
Managers' List in time to have a final list by the next IAMI't. 

M-091-42, Treatment and Certification of CH-TRUM 

Certification activity - RL noted that they had sent Ecology a letter identifying actions 
they have taken for this milestone. Ecology pointed out that the letter stated RL had 
increased staff and gone to two shifts and asked how much waste was being certified in a 
week. RL stated they are running two shifts at WRAP and repacking activities are 
ongoing at T-Plant, but they were not sure exactly how much waste was being certified 
on a weekly basis. They stated there are between two and three shipments a week. 
Ecology asked what percent of the time two shifts are running. RL was not sure of the 
2ercentage. 
t.A..ction: RL will provide to Ecqlogy the percentage of thetime two shifts are workin_g on 
repackaging TRUM from M-091-42 and report the amo~t of time spent both on · 
processing and on certifying TRUM waste. This information will address both WRAP 
and T-Plant activities and will be 12rovided in Se tember and November. 

Ecology noted that this information would help them determine if RL is catching up or 
falling more behind in completion of this milestone. RL stated that they are working on a 
Change Request and hope to have a draft to Ecology by mid-September. 
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4.0 AGREEMENT MANAGEMENT 

4.1 PROJECT MANAGER ROLE 

The DOE and the lead regulatory agency(ies) (see Section 5.6 for 
discussion of lead regulatory agency) shall each designate an individual as a 
project manager for each operable unit, TSD group/unit or specific milestone 
to be completed under this Agreement. Project managers will only be 
identified for those areas where effort is ongoing or planned in the near 
future. 



DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

p roject M ana iers IY 1 estones b M"I 
Assistant 

Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

Complete The RI/FS (Or RFI/CMS) Process For All Operable 

M-015-00 EPA//Ecology Dual Lead M Units 

Complete 200 Area Non-Tank Farm OU Pre-Rod Site 
M-015-00C Ecology Lead M Investigations 

M-015-44B Ecology Lead I Submit 200-MW-1 OU Feasibility Study And Proposed Plan 

Submit Plutonium/Organic-Rich OU Remedial Investigation 
M-015-45A Ecology Lead I Report 

Submit Pu/Organic Rich OU Feasibility Study And Proposed 
M-015-45B Ecology Lead I Plan 

Submit 200 Area Chemical Laboratory Waste OUs Feasibility 
M-015-46B Ecology Lead I Study 

Submit Draft A 200-ZP-1 CERCLA Feasibility Study/Proposed 
M-015-48B EPA Lead I Plan 

Complete Remedial Actions For All Non-Tank Farm Operable 
M-016-00 EPA//Ecology Dual Lead M Units 

M-016-00A EPA//Ecology Dual Lead M Complete All Interim Response Actions For The 100 Areas 

M-016-00B EPA Lead M Complete All Interim 300 Area Remedial Actions 

Complete construction of a 300 foot permeable reactive 
M-016-14A Ecology Lead I barrier. 

M-016-14B Ecology Lead I Submit a draft CERCLA Proposed Plan 

M-016-45 EPA Lead I Complete The Interim Remedial Action For The 100 B/C Area 

Initiate Remedial Actions For The Remaining 100 D Waste 

M-016-46 Ecology Lead I Sites 

M-016-47 EPA//Ecology Dual Lead I Complete The Interim Remedial Actions For The 100 D Area 

M-016-49 EPA Lead I Complete The Interim Remedial Actions For The 100 F Area 

Initiate Remedial Actions For The Remaining 100 H Wastes 

M-016-50 Ecology Lead I Sites 

M-016-51 Ecology Lead I Complete The Interim Remedial Actions For The 100 H Area 

Initiate Response Actions For The Remaining 100 K Wastes 

M-016-52 EPA Lead I Sites 

M-016-53 EPA Lead I Complete The Interim Response Actions For The 100 K Area 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

Initiate Response Actions For The Remaining 100 N Wastes 

M-016-54 Ecology Lead I Sites 

M-016-55 Ecology Lead I Complete The Interim Response Actions For The 100 N Area 

Complete The Interim_ Remedial Actions For 100-IU-2 And 100 
M-016-56 EPA Lead I IU-6 

M-016-57 EPA Lead I Initiate Soil Remediation at K East Basin 

M-016-58 EPA Lead I Initiate Soil Remediation at K West Basin 

M-016-60 EPA Lead I Complete Interim Remedial Actions For 3 Priority Waste Sites 

Interim Remedial Actions/High Environmental Priority Waste 
M-016-61 EPA Lead I Sites 

M-016-62 EPA Lead I Complete Interim Remedial Actions For 300-FF-2 Waste Sites 

M-016-64 EPA Lead I Complete Interim Remedial Actions For 300-FF-2 Waste Sites 

Submit Tech Development Summary Report For 618-10 And 
M-016-67 EPA Lead I 618-11 

M-016-69 EPA Lead I Complete All Interim 300 Area Remedial Actions 

M-016-72 EPA Lead I Submit Draft 100/300 Area Baseline Risk Assessment Report 

M-016-73 EPA Lead I Initiate substantial & continuous solid remediation at 618-1 

M-016-74 EPA Lead I Complete interim remediation for all 300 area 

M-016-75 EPA Lead I Initiate substantial & continuous remediation on the 309 facility 

Submit Implementation Workplan To Prepare TRU/TRUM 

M-016-93 EPA Lead I Waste 

Submit Part B Permit Application Or Closure Plans/RCRA 

M-020-00 Ecology Lead M TSO Units 

M-020-00B Ecology Lead M Submit Closure/Post-Closure Plans For 216 & 241 Areas 

M-020-54 Ecology Lead I Submit 241-CX Tank System Closure/Postclosure Plan 

Complete Well Installations with RCRA/CERCLA 
M-024-00O Ecology Lead M Requirements 

M-024-57 Ecology Lead I Install Wells 

Conclude Negotiations & Revise M-024-57 By August 1 Of 

M-024-571 Ecology Lead I Each Year 

M-024-57J Ecology Lead I DOE Shall Install A Cumulative Of 60 Wells By 12/31/2006 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 

Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

DOE Initiates Discussions Annually To Reaffirm Selected 
M-024-57K Ecology Lead I Wells 

Conclude Negotiations & Revise M-024-57 By August 1 Of 
M-024-57L Ecology Lead I Each Year 

M-024-57M Ecology Lead I DOE Shall Install A Cumulative Of 75 Wells By 12/31/2007 

DOE Initiates Discussions Annually To Reaffirm Selected 
M-024-57N Ecology Lead I Wells 

Conclude "!egotiations & Revise M-024-57 By August 1 Of 
M-024-57O Ecology Lead I Each Year 

M-024-57P Ecology Lead I DOE Shall Install A Cumulative Of 90 Wells By 12/31/2008 

M-026-01O Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report 

M-026-01R Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report 

M-026-01S Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report 

M-026-01T Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report 

M-026-07B EPN/Ecology Dual Lead I Evaluation of Tritium Treatment Technology to EPA & Ecology 

M-026-07C EPN/Ecology Dual Lead I Evaluation of Tritium Treatment Technology to EPA & Ecology 

M-034-00A EPA Lead M Complete Removal Of The K Basins And Their Content 

M-034-30 EPA Lead I Initiate Sludge Treatment 

M-034-31 EPA Lead I Complete Sludge Treatment 

M-034-32 EPA Lead I Complete Removal of the K East Basin Structure 

M-034-33B EPA Lead I K East Sludge Containerization Complete 

M-034-34 EPA Lead I Complete Removal Of K East Sludge 

M-034-35A EPA Lead I All K West Bulk Sludge is Placed in Containers 

M-034-35B EPA Lead I Containerize KW Sludge - Complete Final Pass Cleanup 

M-035-00 EPN/Ecology Dual Lead M Complete Data Management Enhancements 

Conduct Biennial Assessments Of Information And Data 
M-035-09F EPN/Ecology Dual Lead I Access Needs 

Conduct Biennial Assessments Of Information And Data 
M-035-09G EPN/Ecology Dual Lead I Access Needs 

Conduct Biennial Assessments Of Information And Data 

M-035-09H EPN/Ecology Dual Lead I Access Needs 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

M-042-00 Ecology Lead M Provide Additional Double-Shell Tank Capacity 

M-045-00 Ecology Lead M Complete Closure Of SST Farms With Retrieval Of Waste 

M-045-00B Ecology Lead M Complete Specified SST Waste Retrieval/Closure Activities 

M-045-00B-A Ecology Lead M DOE Submits Evaluation Report 90 Days After Testing 

Initiate Negotiation Of SST Waste Retrieval (9/2006 thru 
M-045-00C Ecology Lead M 9/2008) 

Ecology And DOE Negotiations Shall Be Completed Within 
M-045-00C-A Ecology Lead M 120 Days 

Initiate Negotiation Of SST Waste Retrieval (9/2008 thru 
M-045-00D Ecology Lead M 9/2013) 

Ecology And DOE Negotiations Shall Be Completed Within 
M-045-00D-A Ecology Lead M 150 Days 

Initiate Negotiation Of SST Waste Retrieval- Remainder Of 
M-045-00E Ecology Lead M Program 

Ecology And DOE Negotiations Shall Be Completed Within 
M-045-00E-A Ecology Lead M 120 Days 

Submit Annual Updates To SST Retrieval Sequence 
M-045-02 Ecology Lead I Document 

3 Parties Shall Meet To Establish New Milestones Within 60 
M-045-02M-A Ecology Lead I Days 

Submit Biennial Update To SST Retrieval Sequence 
M-045-02N Ecology Lead I Document 

3 Parties Shall Meet To Establish New Milestones Within 60 

M-045-02N-A Ecology Lead I Days 

Submit Biennial Update To SST Retrieval Sequence 

M-045-02O Ecology Lead I Document 

3 Parties Shall Meet To Establish New Milestones Within 60 

M-045-02O-A Ecology Lead I Days 

Submit Biennial Update To SST Retrieval Sequence 

M-045-02P Ecology Lead I Document 

3 Parties Shall Meet To Establish New Milestones Within 60 

M-045-02P-A Ecology Lead I Days 

Submit Biennial Update To SST Retrieval Sequence 

M-045-02Q Ecology Lead I Document 
3 Parties Shall Meet To Establish New Milestones Within 60 

M-045-02Q-A Ecology Lead I Days 
Submit Biennial Update To SST Retrieval Sequence 

M-045-02R Ecology Lead I Document 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

3 Parties Shall Meet To Establish New Milestones Within 60 
M-045-02R-A Ecology Lead I Days 

Submit Biennial Update To SST Retrieval Sequence 
M-045-02S Ecology Lead I Document 

3 Parties Shall Meet To Establish New Milestones Within 60 
M-045-02S-A Ecology Lead I Days 

M-045-05 Ecology Lead I Retrieve Waste From All Remaining Single-Shell Tanks 

M-045-0SA Ecology Lead I Complete Waste Retrieval From Tank S-102 

M-045-05-T05 Ecology Lead T Initiate Tank Retrieval From 5 Additional SSTs 

M-045-05-T06 Ecology Lead T Initiate Tank Retrieval From 5 Additional SSTs 

M-045-05-T0? Ecology Lead T Initiate Tank Retrieval From 7 Additional SSTs 

M-045-05-T0B Ecology Lead T Initiate Tank Retrieval From 8 Additional SSTs 

M-045-05-T09 Ecology Lead T Initiate Tank Retrieval From 10 Additional SSTs 

M-045-05-T10 Ecology Lead T Initiate Tank Retrieval From 12 Additional SSTs 

M-045-05-T11 Ecology Lead T Initiate Tank Retrieval From 14 Additional SSTs 

M-045-05-T1 2 Ecology Lead T Initiate Tank Retrieval From 17 Additional SSTs 

M-045-05-T13 Ecology Lead T Initiate Tank Retrieval From 20 Additional SSTs 

M-045-05-T 14 Ecology Lead T Initiate Tank Retrieval From 20 Additional SSTs 

M-045-05-T15 Ecology Lead T Initiate Tank Retrieval From 20 Additional SSTs 

M-045-06 Ecology Lead I Complete Closure Of SST Farms with Approved Closure Plan 

M-045-06-T03 Ecology Lead T Initiate Closure Actions On WMA Basis 

M-045-06-T04 Ecology Lead T Complete Closure Actions On One WMA 

Interim Completion Of Tank S-112 SST Waste Retrieval And 
M-045-13 Ecology Lead I Closure 

Interim Completion Of Tank S-102 SST Waste Retrieval And 
M-045-15 Ecology Lead I Closure 

M-045-55 Ecology Lead I Submit A Phase 1 RFI Report On All SST WMAs 

Submit Draft Field Investigation Report For WMAs A-AX, C & 

M-045-55-T04 Ecology Lead T u 
M-045-56 Ecology Lead I Complete Implementation Of Agreed-To Interim Measures 

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By 
M-045-56B Ecology Lead I July) 

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By 

M-045-56C Ecology Lead I July) 
Ecology And DOE Agree, At A Minimum, To Meet Yearly (By 

M-045-56D Ecology Lead I July) 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

Ecology And DOE Agree , At A Minimum, To Meet Yearly (By 
M-045-56E Ecology Lead I July) 

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By 
M-045-56F Ecology Lead I July) 

M-045-58 Ecology Lead I A Corrective Measures Study For Interim Corrective Measures 

M-045-59 Ecology Lead I Control Surface Water Infiltration Pathways As Needed 

M-045-60 Ecology Lead I Submit DOE's RFI/CMS Work Plan For All SST WMAs 

Complete Work Supporting Acquisition/Operation Of Waste 
M-047-00 Ecology Lead M Treatment 

Complete Startup/Turnover For Waste Retrieval For Initial 
M-047-03A Ecology Lead I Tank 

Complete Negotiation Of Agreement Requirements-Treatment 
M-047-06 Ecology Lead I Complex 

Complete Tank Integrity Assessment Activities For Hanford 
M-048-00 Ecology Lead M DSTs 

Submit Report For Re-Examination Of 6 DSTs By Ultrasonic 
M-048-15 Ecology Lead I Testing 

M-050-00 Ecology Lead M Complete Pretreatment Processing Of Hanford Tank Waste 

M-051 -00 Ecology Lead M Complete Vitrification Of Hanford High Level Tank Waste 

M-061 -00 Ecology Lead M Complete Pretreatment And Immobilization Of Hanford LAW 
Complete Pretreatment ProcessingNitrification Of HLW & 

M-062-00 Ecology Lead M LAW 

Complete WTP Pretreatment ProcessingNitrification Of 

M-062-00A Ecology Lead M Hanford HLW 

M-062-01M Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01 N Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01O Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01 P Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01Q Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01R Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01 S Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01T Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01U Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01V Ecology Lead Submit Semi-Annual Project Compliance Report 

M-062-01W Ecology Lead Submit Semi-Annual Project Compliance Report 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

M-062-03 Ecology Lead I Submit DOE Petition For RCRA Delisting Of Vitrified HLW 

Complete Assembly Of Low Activity Waste Vitrification Melter 
M-062-0?B Ecology Lead I #1 

Submit Hanford Tank Waste Supp Treatment Technologies 

M-062-08 Ecology Lead I Report 

M-062-09 Ecology Lead I Start Cold Commissioning - Waste Treatment Plant 

M-062-10 Ecology Lead I Complete Hot Commissioning - Waste Treatment Plant 

M-062-11 Ecology Lead I Submit A Final Hanford Tank Waste Treatment Baseline 

M-081 -00A Ecology Lead M Complete FFTF Facility Transition And Initiate S&M Phase 

Complete Special Fuel Transfer To INEEL For Consolidated 
M-081-00A-T04 Ecology Lead T Storage 

M-081 -00A-T0S Ecology Lead T Complete Auxiliary Plant Systems Deactivation 

M-081-10-T01 Ecology Lead T Submit Final Sodium Disposition Evaluation Report 

M-081 -14 Ecology Lead I Complete FFTF Sodium Drain 

M-081 -14-T02 Ecology Lead T Initiate Interim Decay Storage Vessel Sodium Drain 

M-081 -15 Ecology Lead I Submit FFTF Surveillance and Maintenance Plan 

M-083-00A Ecology Lead M PFP Facility Transition And Selected Disposition Activities 
Submit to Ecology an Engineering Evaluation/Cost 

M-083-22 Ecology Lead I Analysis(es) 

Complete Negotiations As Needed For Revising PFP 
M-083-23 Ecology Lead I Milestones 

M-083-24 Ecology Lead I Submit S&M Plan Pursuant to Agreement Section 8.5.4 

M-083-32 Ecology Lead I Complete Closure of the PFP 241-Z TSO Unit 

Complete Transition & Dismantlement of the 232-Z Bldg 

M-083-40 Ecology Lead I Incinerator 

Complete Transition and Dismantlement of the 216-Z-9 Crib 

M-083-41 Ecology Lead I Complex 

Transition & Dismantlement of 241 -Z Waste Treatment 

M-083-42 Ecology Lead I Facility 

Complete Transition of 242-Z Waste Treatment Facility & 236-

M-083-43 Ecology Lead I ZPRF 
Complete Transition of 234-SZ&ZA/243-Z/291 -Z & 291 -Z-1 

M-083-44 Ecology Lead I Facilities 

Closure Of Non-Permitted MW Units In 324 Bldg REC B&D 

M-089-00 Ecology Lead M Cells 
Acquire/Modify Facilities For Storage/Disposal of IHLW & 

M-090-00 Ecology Lead M ILAW 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOEPM Manager Lead Regulatory Agency Type Milestone Title 

Ready To Accept Placement Of ILAWWaste In ILAW 
M-090-10 Ecology Lead I Disposal Facility 

M-090-11 Ecology Lead I Complete Canister Storage Facility Construction 

M-091 -00 Ecology Lead M Complete All Facilities For Handling TRUffRUM And LLMW 

Complete Facilities Prior To Disposal Of Post-1970 
M-091 -01 Ecology Lead I TRUffRUM 

M-091 -03 I Submit Hanford Site TRUffRUM Waste PMP 

Submit 3/31/09 Revision OfTRUM And MLLW PMP To 
M-091 -03B Ecology Lead I Ecology 

Submit 3/31/13 Revision Of TRUM And MLLW PMP To 
M-091-03C Ecology Lead I Ecology 

M-091 -03D Ecology Lead I Submit Revision Of TRUM And MLLW PMP To Ecology 

M-091 -05-T01 Ecology Lead T Submit TRUffRUM Facility ES/FDC To Ecology 

M-091 -12 Ecology Lead I Complete Thermal Treatment Of 360 CM OF CH-MLLW 

M-091-15 Ecology Lead I Complete Facilities/Initiate Treatment Of RH/CH-MLLW 

M-091-40 Ecology Lead I Complete Retrieval Of CH-RSW 

M-091-40D Ecology Lead I Retrieve CH-RSW 4700 Cubic Meters (Cumulative) 

M-091-40E Ecology Lead I Retrieve CH-RSW 7200 Cubic Meters (Cumulative) 

M-091-40F Ecology Lead I Retrieve CH-RSW 9700 Cubic Meters (Cumulative) 

M-091-40G Ecology Lead I Retrieve CH-RSW 12,200 Cubic Meters (Cumulative) 

Submit Quarterly Burial Ground VenUSubstrate Sampling 
M-091 -40L Ecology Lead I Results 

M-091-40L-011 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY06 Burial Ground Sample Results 

M-091-40L-012 Ecology Lead I Submit Jul-Sep 4th Qrtr FY06 Burial Ground Sample Results 

M-091-40L-013 Ecology Lead I Submit Oct-Dec 1st Qrtr FY07 Burial Ground Sample Results 

M-091 -40L-014 Ecology Lead I Submit Jan-Mar 2nd Qrtr FY07 Burial Ground Sample Results 

M-091-40L-015 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY07 Burial Ground Sample Results 

M-091-40L-016 Ecology Lead I Submit Jul-Sep 4th Qrtr FY07 Burial Ground Sample Results 

M-091 -40L-01 7 Ecology Lead I Submit Oct-Dec 1st Qrtr FY0S Burial Ground Sample Results 

M-091-40L-018 Ecology Lead I Submit Jan-Mar 2nd Qrtr FY08 Burial Ground Sample Results 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

M-091--40L-0 19 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY08 Burial Ground Sample Results 

M-091--40L-020 Ecology Lead I Submit Jul-Sep 4th Qrtr FY08 Burial Ground Sample Results 

M-091 -40L-021 Ecology Lead I Submit Oct-Dec 1st Qrtr FY09 Burial Ground Sample Results 

M-091-40L-022 Ecology Lead I Submit Jan-Mar 2nd Qrtr FY09 Burial Ground Sample Results 

M-091--40L-023 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY09 Burial Ground Sample Results 

M-091--40L-024 Ecology Lead I Submit Jul-Sep 4th Qrtr FY09 Burial Ground Sample Results 

M-091--40M Ecology Lead I Designate All CH RSW Retrieved From The RSW Trenches 

M-091--40N Ecology Lead I Designate Boxes & Large Containers Determined To Be LLW 

Designate Boxes/Large Containers Determined To Be TRU 
M-091 -40O Ecology Lead I Waste 

M-091--40R Ecology Lead I Complete Retrieval Of Trench 4 

M-091--41 Ecology Lead I Initiate Full Scale Retrieval Of RH RSW 

M-091 -41A Ecology Lead I Complete Retrieval Of Non-Caisson RH RSW 

Complete Retrieval Of The 200A Caisson RH RSW In 218-W-
M-091 -41B Ecology Lead I 4B 

Designate All Newly Generated CH Waste At The Point Of 
M-091--42 Ecology Lead I Generation 

M-091 -42C Ecology Lead I Treat 4890 Cubic Meters CH-MLLW (Cumulative) 

M-091 -42D Ecology Lead I Treat 6520 Cubic Meters CH-MLLW (Cumulative) 

M-091--42E Ecology Lead I Treat 8150 Cubic Meters CH-MLLW (Cumulative) 

M-091--42E-1 Ecology Lead I Complete Treatment Of All CH-MLLW by 12/31/09 

M-091 -42F Ecology Lead I Treat 8600 Cubic Meters CH TRUM (Cumulative) 

M-091--42H Ecology Lead I Treat 1800 Cubic Meters CH TRUM (Cumulative) 

M-091 -421 Ecology Lead I Treat 3000 Cubic Meters CH TRUM (Cumulative) 

M-091-42J Ecology Lead I Treat 4200 Cubic Meters CH TRUM (Cumulative) 

M-091 -42K Ecology Lead I Treat 5400 Cubic Meters CH TRUM (Cumulative) 

M-091 -42L Ecology Lead I Treat 6600 Cubic Meters CH TRUM (Cumulative) 

M-091 -42M Ecology Lead I Treat 7600 Cubic Meters CH TRUM (Cumulative) 

M-091-43A Ecology Lead I Designate All Above Ground RH LLW 
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DRAFT 8/17/2006 
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST 

Assistant 
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title 

Begin Treating RH MLLW & Boxes & Large Containers Of CH 
M-091-43B Ecology Lead I MLLW 

M-091-44 Ecology Lead I Designate All RH TRU & Boxes Of CH TRU Above Ground 

Begin Treating RH TRUM & Boxes & Large Containers Of CH 
M-091-44A Ecology Lead I TRUM 

M-091 -44B Ecology Lead I Treat Newly Generated RH TRUM Generated After 12/31/18 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091-44C Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091 -44D Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091 -44E Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091-44F Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091 -44G Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091-44H Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091-44I Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 
M-091-44J Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 

M-091-44K Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 

M-091-44L Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 

M-091-44M Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 

M-091 -44N Ecology Lead I Per Year 

Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM 

M-091-44O Ecology Lead I Per Year 

Treat Newly Generated RH-TRUM Within 1 Year Of 

M-091-44X Ecology Lead I Generation 

M-091-45C Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091-45D Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091 -45E Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091-45F Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 
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M-091 -45G Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091 -45H Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091-45I Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-091-45J Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste 

M-092-00 Ecology Lead M Acquire Facilities For Cs/Sr, Na & sew 
Include Cs/Sr Treatment &/Or Repackaging Parameters In 

M-092-05 Ecology Lead I DOE RFP 

Establish Milestones And/Or Target Dates For Sodium 
M-092-09 Ecology Lead I Facilities 

M-092-10 Ecology Lead I Submit Hanford Site Sodium Disposition Evaluation Report 

Complete Removal/Transfer/Initiate Storage Of PH-Ill 300 
M-092-16 Ecology Lead I Area SCW 

Final Disposal Of 100 Area Surplus Production Reactor 
M-093-00 EPN/Ecology Dual Lead M Buildings 

Submit 105/109-N Reactor Interim Safe Storage Design 
M-093-19 Ecology Lead I Report 

M-093-20 Ecology Lead I Complete 105-N Reactor Interim Safe Storage 

M-093-22 EPA Lead I Complete 105-KE And 105-KW Reactor Interim Safe Storage 

M-094-00 EPN/Ecology Dual Lead M Complete Disposition Of 300 Area Surplus Facilities 

M-094-03 EPN/Ecology Dual Lead I Complete Disposition Of Surplus Facilities 

M-094-05 EPN/Ecology Dual Lead I Complete D4 Of 313 And 314 Facilities 

M-094-06 EPN/Ecology Dual Lead I Complete removal and/or remedial actions 

M-094-07 EPN/Ecology Dual Lead I Complete the selected removal and/or remedial actions 

M-094-08 EPN/Ecology Dual Lead I Complete the selected removal and/or remedial actions 

M-094-09 EPN/Ecology Dual Lead I Complete the selected removal and/or remedial actions 
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Name EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Unit Description 

100-BC-1 EPA CPP 1 00B Area, near river 

100-BC-2 EPA CPP 1 00B Area, around reactor and away from river 

100-BC-5 EPA CPP 1 00B Area, groundwater 

100-DR-1 Ecology CPP 100D Area , near river 

100-DR-2 Ecology RPP 100D Area, around reactors and away from river 

100-FR-1 EPA CPP 1 00F Area, near river 

100-FR-2 EPA CPP 1 00F Area, around reactors and away from river 

100-FR-3 EPA CPP 100F Area , groundwater 

100-HR-1 Ecology CPP 1 OOH Area, near river 

100-HR-2 Ecology RPP 100H Area , around reacator and away from river 

100-HR-3 Ecology RPP 100D to 1 OOH Area , groundwater 
Riverlands Area (West side of Highway 24, South of the River, 

100-IU-1 EPA CPP near the Vernita Bridge) 

100-IU-2 EPA CPP White Bluffs Township 

100-IU-3 Ecology CPP North Slope (Wahluke Slope) 

100-IU-4 Ecology CPP White Bluffs Pickling Acid Cribs 

100-IU-5 EPA CPP Sodium Dichromate Barrel Landfill 

100-IU-6 EPA CPP Hanford Townsite 

100-KR-1 EPA CPP 1 00K Area , near river 

100-KR-2 EPA CPP 1 00K Area , around reactors and away from river 

100-KR-4 EPA CPP 1 00K Area, grounwater 

100-NR-1 Ecology RPP 100N Area 

100-NR-2 Ecology RPP 1 00N Area, groundwater 

200-BP-5 EPA CPP 200 East, Northern half groundwater 

200-CS-1 Ecology RPP 200 Area, chemical sewers 

200-CW-1 Ecology CPP 200 Area , cooling water 

200-CW-2 EPA CPP 200 Area , cooling water 

200-CW-3 EPA CPP 200 Area , cooling water 

200-CW-4 EPA CPP 200 Area , cooling water 

200-CW-5 EPA CPP 200 Area, cooling water 

200-LW-1 Ecology RPP 200 Area , laboratory waste 

200-LW-2 Ecology RPP 201 Area , laboratory waste 

200-MW-1 EPA CPP 200 Area , miscellaneous waste 

200 East, Southern half groundwater extending Southward to 
200-PO-1 Ecology RPP 300 Area 
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200-PW-1 EPA CPP 200 Area , process water 

200-PW-2 Ecology RPP 200 Area , process water 

200-PW-3 EPA CPP 200 Area, process water 

200-PW-4 Ecology RPP 200 Area, process water 

200-PW-5 EPA CPP 200 Area , process water 

200-PW-6 EPA CPP 200 Area, process water 

200-SC-1 EPA CPP 200 Area, steam condensate 

200-ST-1 Ecology RPP 200 Area, septic tanks 

200-SW-1 Ecology 200 Area , solid waste 

200-SW-2 Ecology RPP 200 Area, solid waste 

200-TW-1 EPA CPP 200 Area, tank waste 

200-TW-2 Ecology RPP 200 Area, tank waste 

200-UP-1 Ecology 200 West, Southern half groundwater 

200-UR-1 Ecology RPP 200 Area, unplanned releases 

200-ZP-1 EPA CPP 200 West, Northern half groundwater 
Landfill and liquid waste disposal area directly North of the 

300-FF-1 EPA CPP 300 Area. 

300 Area, 400 Area, 618-10, 618-11 and surrounding 
300-FF-2 EPA CPP (excluding 300-FF-1) 

300-FF-5 EPA CPP 300 Area groundwater 

Rest of 1100 Area , Hanford Patrol Academy, Horn Rapids 
1100-EM-1 EPA CPP Landfill 

1100 Area (Shops, Warehouse) , 700 Area (Federal Building 

1100-EM-2 EPA CPP and nearby) 

1100-EM-3 EPA CPP 3000 Area 

1100-IU-1 EPA CPP ALE 
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Project Managers By TSD's 

Assistant 

TSO NO. EPA PM Ecology PM DOEPM Manager Lead Regulatory Agency Description 

S-6-1 Ecology Lead 616 Nonradioactive DWSF 

S-3-2 Ecology Lead 305-8- Storage Facility 

T-3-4 Ecology Lead 325 HWTUs 

T-2-8 Ecology Lead 200 Area ETF 

S-2-8 Ecology Lead LERF 

T-2-6 Ecology Lead 242-A Evaporator 

S-2-1 Ecology Lead PUREX Storage Tunnels 

TS-2-5 Ecology Lead Waste Treatment Plant 

D-1-1 Ecology Lead 100-D Ponds 

T-1-1 Ecology Lead 105 DR Large Sodium Fire Facility 

0 -1-2 Ecology Lead 1301-N Liquid Waste Disposal Facility 

T-1-2 Ecology Lead 1324-N Surface lmpoundment 

T-1-2 Ecology Lead 1324-NA Percolation Pond 

0 -1-2 Ecology Lead 1325-N Liquid Waste Disposal Facility 

T-2-2 Ecology Lead 200 West Area Ash Pit Demo Site 

D-2-1 Ecology Lead 2101 -M Pond 

D-2-5 Ecology Lead 216-8-3 Expansion Ponds 

T-2-1 Ecology Lead 218-E-8 Borrow Demolition Site 

S-2-5 Ecology Lead 2727-S Storage Facility 

T-3-1 Ecology Lead 300 Area Solvent Evaporator 

TS-3-1 Ecology Lead 300 Area WATS 

S-3-1 Ecology Lead 303-K Storage Facility 

TS-3-2 Ecology Lead 304 Concretion Facility 

TS-3-1 Ecology Lead 311 Tanks 

TS-3-3 Ecology Lead 3718-F Alkali Metal TreatmenUStorage 

S-4-1 Ecology Lead 4843 Alkali Metal Storage Facility 

T-11 -1 Ecology Lead Hanford Patrol Academy Demo Site 

TS-3-4 Ecology Lead Simulated High Level Waste Slurry 

T-1-4 Ecology Lead 183-H Solar Evaporation Basin 

D-3-1 Ecology Lead 300 Area Proess Trenches 

T-2-4 Ecology Lead 221 -T Test Facility 

S-2-6 Ecology Lead 2727WA SRE Sodium Storage Bldg 

T-3-3 Ecology Lead 324 Pilot Plant 
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Assistant 
TSD NO. EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Description 

S-3-3 Ecology Lead 332 Storge Facility 

T-4-1 Ecology Lead 437 MASF 

T-X-1 Ecology Lead Biological Treatment Test Facilities 

T-X-2 Ecology Lead Physical & Chemical Treatment & Test 

TS-4-1 Ecology Lead Sodium Storage/Sodium Reaction 

T-X-3 Ecology Lead Thermal Treatment Test Facilities 

S-2-5 Ecology Lead 222-S Laboratory Complex 

TS-2-4 Ecology Lead Central Waste Complex (CWC) 

TS-2-4 Ecology Lead WRAP Facility 
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Agenda 
August 17, 2006 

Office of River Protection Tri-Party Agreement 
Quarterly Milestone Review Meeting 

Ecology Conference Room 3A, 3100 Port of Benton Blvd., Richland 

Chairperson: Jane Hedges 

9:00 a.m. - i 2:00 p .m. 

Page Topic Leads 

3 
10 

38 

46 

48 

50 

52 

53 

54 

55 

65 

. TP A Milestone Statistics . FY 2006 ORP TP A Cost & Schedule 
Woody Russell / Suzanne 

Performance (CHG) 
Dahl/ Jeff Lyon 

M-45-00, Complete Closure of All 
Roger Quintero I Jeff Lyon 

Single-Shell Tanlc Farms 
M-45, -50, -60 Single-Shell Tanlc 

Bob Lober / Joe Caggiano 
Corrective Action 
M-47-00, Tanlc Waste Treatment, Storage 

Cathy Louie / Les Fort 
and Disposal Facilities 
M-48-00, DST Integrity Assessment Cathy Louie / Vic Callahan / 
Program Les Fort 

M-23-00, Tanlc Integrity and Monitoring John Long I Jeff Lyon 

Interim Stabilization Consent Decree John Long I Nancy Uziemblo 

In Tanlc Characterization and Summary 
W en-Shou Liou / 
Michael Barnes 

BREAK 

M-90-00, Complete Acquisition of 
Facilities for Interim Storage ofIHLW 

Phil LaMont / Bud Derrick 
and Storage/ Disposal of ILA W and M-
20, Part B Permits 
BNI Cost & Schedule Performance and 

Bruce Nicoll / Pete Furlong I 
M-62-00, Complete Pretreatment 
Processing and Vitrification of Tanlc 

Bobby Williams / Jim 

Wastes/Supplemental Technologies 
Thompson I Suzanne Dahl 

Inter-Agency Management Integration Team Meeting 
Ecology Conference Room 3A, 3100 Port of Benton Blvd. , Richland 

Time 

1:00 p.m. 

1:20 p.m. 

1:30 p.m. 

Chairperson: Jane Hedges 

1:00 m to 1:30 m 

Topic 

M-091 -42 Follow on Discussion 

Project Manager List 

Adjourn Inter-Agency Management Integration Team Meeting 

Time 

9:00 

9:10 

9:40 

10:00 

10:10 

10:20 

10:30 

10:40 

10:50 

11 :00 



Inter-Agency Management Integration Team 
August 17, 2006 

Name Organization Mail Stop 
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