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ORP provided an updated key documents list. The intent is to maintain the list as a real time 
document, and ORP pointed out some actions taken as recently as yesterday ( 4/20/11) that are 
documented in the comments/issues column. ORP reported that a request had been made to 
include some RL documents (pertaining to groundwater) on the ORP key documents list; 
however, ORP is taking the position that since it is not in control of RL's schedule for 
documents, ORP will not include RL documents on its list. ORP noted that RL does prepare a 
key documents list that it sends out to the regulatory agencies. Ecology stated that coordination 
can be done to include specific RL groundwater documents on the ORP list. Ecology will 
compile a list of the groundwater documents to include in ORP's list and send it to CHPRC. 
Ecology noted another area that needs to be coordinated between RL and ORP is the IS-1 
operable unit and the SST system component identification and proposed closure strategy (ORP 
list M-45-101). Ecology also suggested that RL should have some input on the RCRA/CERCLA 
integration white paper (ORP list M-45-80). 

CHPRC distributed the updated River Corridor and Central Plateau decision docqments list. 
Ecology provided a comment regarding the status of the TSDs closure of the hexone tanks, 
noting that the closure plan lacks details and options if the path forward for the tanks cannot be 
implemented. Ecology added that this comment could possibly be applied to ongoing closure 
plans. Another comment Ecology had was to check on the NEPA coverage for closure. RL 
noted that the target for the 300 Area RI/FS report and Proposed Plan may be moved out, since it 
is a year ahead of schedule, to allow for another treatability test. 

TPA Reprint 

RL reported that the TP A reprint team met with Ecology and EPA two weeks ago and received 
legal comments from the regulatory agencies on the TP A reprint change requests. The team met 
last week and resolved about 85-90 percent of the comments and the revised change requests 
were sent back to Ecology and EPA for review yesterday. Another meeting will be planned with 
the Tri-Parties to follow up. Ecology is in the process of editing TPA Article 4 and will send it 
through legal review. Ecology had comments on the inconsistent use of RCRA and HWMA; 
however, Ecology noted that RCRA appears about 430 times throughout the TPA, and the 
decision was made to not go through and make those revisions because Ecology does not have 
the attorney support at this time to cover this large effort. 
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Inter-Agency Management Integration Team Meeting 
Chairman: Dave Einan 

Key Documents/Issues List Review 

TPA Reprint 

Adjourn Inter-Agency Management Integration Team Meeting 
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River Corridor & Central Plateau Decision Documents 
April 21, 2011 

Grouping Document Milestone Title Milestone# Date Reg Review Start Reg Review DOE Lead Contractor Lead Regulator Regulatory Lead Comments/Issues 

Finish 
Central Plateau Inner Area 

200 East Inner Area/Pipelines 200-IS-1 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility Investigation/Corrective M-015-90 6/30/2011 7/1/2011 8/31/2011 Doug Hildebrand Greg Berl in/PRC Ecology Nina Menard Decisional Draft WP delivered for RL review. Meanhwhile, 

Measures Study (RFI/CMS) & Remedial Tri Parties are meeting on approach (i.e., will Past Practice 
Investigation/Feasibility Study (RI/FS) work plan for 200-IS 1 pipelines transfer to 200-WA-1) issues remain unresolved 

OU to Ecology 

200-EA-1 RFI/CMS & RI/FS Work Plan Submit a RCRA Facility Investigation/Corrective Measures M-015-92A 12/31/2012 1/1/2013 3/1/2013 Doug Hildebrand Caroline Melton/PRC Ecology Nina Menard 

200-EA-1 and 200-IS-1 CMS & FS Report(s) & Submit Corrective Measures Study & Feasibility Study M-015-92B 6/30/2014 7/1/2014 8/13/2014 Doug Hildebrand Caroline Melton/PRC Ecology Nina Menard 
PCAD(s)/PP(s) Report(s) and Proposed Corrective Action 

EE/CA for Tier 2 Facilities - 200 East Area Complete EE/CA report(s) for all Tier 2 facilities listed in M-85-60 3/31/2018 9/20/2010 TBD Doug Chapin Dottie Norman/PRC EPA 

AppendixJ On January 04, 2011, transmitted Rev. 1 to Ecology, EPA, 
Tribal Nations, the State of Oregon, and the AR et al. The 

Rev. 1 supports partial completion ofTPA M-085-060.o The 

209-E RAWP and SAP (Decisional Drafts) are in joint review 

with RL, EPA and Ecology 
200E Action Memo (resulting from EE/CA) Doug CHapin Ecology Rick Bond Approved on 2/17/2011 
EE/CA for Tier 2 Facilities - 200 West Area Ecology Rick Bond Planning continues with schedule details to follow. 

Record of Decision 5/29/2015 7/13/2015 Dous Hildebrand Caroline Melton/PRC Ecolo~ Nina Menard 
200 West Inner Area RI/FS Work Plan Submit a Remedial Investigation/Feasi bility Study Report and M-015-91A 12/31/2011 1/2/2012 3/1/2012 Arlene Tortoso Phil Burke/PRC EPA Craig Cameron No agency review was received on the RI/FS WP Outline 

Proposed Plan for the 200-WA-1 operable unit (200 West 

Inner Area) to EPA 

FSLPP Submit Feasibility Study reeort and Proeosed Plan for the 200- M -015-918 6l30l2013 1L3L2013 8l15l2013 Arlene Tortoso Phil Burkel PRC EPA Craig Cameron 
Record of Decision 6/2/2014 7/15/2014 Arlene Tortoso Phil Burke/PRC Crais Cameron 

Z-Area 200-CW-5 FS June 2011(no 4/27 /ll(redlines ahead Greg Sinton Kathy Davis/PRC EPA Craig Cameron Red lines to incorporate final comment responses are in 

milestone) of Rev 0) preparation. Goal is to have final Rev Oby mid-June. 

200-PW-1/3/6 FS June 2011(no 4/27 /ll(redlines ahead Arlene Tortoso Kathy Davis/PRC EPA Erny Laija Redlines to incorporate final comment responses are in 

milestone) of Rev O) preparation. Goal is to have final Rev Oby mid-June. 

200-PW-1/3/6 & 200-CW-5 combined PP June 2011(no 4/27 /ll(redlines ahead Arlene Tortoso Kathy Davis/PRC EPA Erny Laija/Craig Cameron Redlines to incorporate final comment responses are in 

milestone) of Rev O) preparation. Goal is to have final Rev Oby mid-June. 

SW-2 RFI/CMS & RI/FS Work Plan Submit revised RCRA Facility Investigation/Corrective M -015-93A 12/31/2011 1/2/2012 3/1/2012 Doug Hildebrand Phil Burke/PRC Ecology Deborah Singleton Draft Decisional Document is being prepared. Three 
Measures Study (RFI/CMS) & Remedial scoping/status meetings have been held with Ecology to 
Investigation/Feasibility Study (RI/FS) work plan for the 200- brief them on status and approaches that will be proposed 
SW-2 OU to Ecology in the Work Plan 

RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility lnvestiption/Corrective Measures Study M -015-938 12/31/2016 1/2/2017 2/14/2017 Dou~ Hildebrand Phil Burke/PRC Ecolo~ Deborah Sinsleton 
Record of Decision 11/30/2017 1/12/2018 Dou~ Hildebrand Phil Burke/PRC Ecolo~ Deborah Sin~leton 

Canyons B Plant RI/FS work plan Submit Remedial Investigation/Feasibility Study Work Plan for M-085-lOA 12/31/2011 1/1/2012 3/1/2012 Naomi Bland Mike Hickey/ PRC Ecology Rick Bond 
B Plant RI/FS and PP No milestone 7/31/2014 9/12/2014 Naomi Bland Mike Hickey/ PRC Ecology Rick Bond 
B Plant Record of Decision 6/30/2015 8/12/2015 Naomi Bland Mike Hickey/ PRC Ecolo~ Rick Bond 
PUREX RI/FS work elan Submit Remedial lnvestisation/Feasibility Study Work Plan for M-085-20A 9/30/2015 10/1/2015 11/29/2015 Frank Roddy M ike Hickey/ PRC Ecolo~ Rick Bond 
PUREX RI/FS and PP No milestone 5/1/2018 6/13/2018 Frank Roddy Mike Hickey/ PRC Ecolo~ Rick Bond 
PUREX Record of Decision 3/29/2019 5/13/2019 Frank Roddy Mike Hickey/ PRC Ecolo~ Rick Bond 
REDOX RILFS work ~Ian Submit Remedial lnvestigationLFeasibil it~ Stud~ Work Plan for M -085-30A 12L31L2011 llll2018 3lll2018 Naomi Bland Mike Hicke~L PRC EPA Craig Cameron 
REDOX RILFS and PP No milestone 7l30l2020 9l11L2020 Naomi Bland Mike Hicke~L PRC EPA Craig Cameron 
REDOX Record of Decision 6/29/2021 8/11/2021 Naomi Bland Mike Hickey/ PRC Ecolo~ Rick Bond 

Risk Assessment 200 East CP Inner Area Risk Assessment 6/30/2014 Jim Hansen Julie Keatin~PRC EPA/Ecolosy Crais Cameron/Beth Rochette 
Risk Assessment 200 West CP Inner Area Risk Assessment 6/30/2013 Jim Hansen Julie Keatin~PRC EPA/Ecolosy Crais Cameron/Beth Rochette 
TSDs Closure Plan for the Hexone Storage and Treatment Submit Revised Closure Plan to suport TSO closure of the M-037-01 12/31/2010 12/31/2010 4/1/2011 Kevin Leary Caroline Melton/PRC Ecology Nina Menard The Hexone Storage and Treatment Facility Closure Plan 

Facility (276-S-141/142) TSO Unit Hexone Storage and Treatment Facility (276-S-141/142) TSO and SAP were transmitted to Ecology for review on July 16, 
Unit. Note: Issuance of the draft closure plan as part of public 2010. Comments were received from Ecology on October 
comment on Revision 9 of the Hanford Facility RCRA Permit 15, 2010. Comment resolution extension has been granted 
satisfies this mileston via email by Ecology to March 11, 2011. Based on a 

followup meeting with Ecology the LOR variance is being 

withdrawn and the document rewritten to consider the 

tanks and ancillary equipment as debris (per Ecology's e-

mail of 1/26/2011). 

Closure Plans for 207-A South Retention Basin, 216-A-29 Submit Revised Closure Plan to suport TSO closure for five (5) M-037-02 6/30/2014 5/16/2014 8/15/2014 Doug Hildebrand Phil Burke/PRC Ecology Nina Menard 
Ditch, 216-A-37-1 Crib, and 216-8-63 Trench TSO Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-

Central Plateau Deep Vadose Zone 

Deep Vadose Zone RI/FS Work Plan Submit RCRA Facility Investigation/Corrective Measures Study M-015-llOA 9/30/2012 2/22/2012 4/23/2012 John Morse Marty Doornbos/PRC Ecology Dib Goswami 

FSLPP Submit Corrective Measures Study & Feasibility Study Reeort M -015-1108 9L30L2015 9l30l2015 11L12L2015 John Morse Marty DoornbosL PRC Ecology Dib Goswami 
Record of Decision No Milestone John Morse Marty Doornbos/PRC Ecolo~ Dib Goswami 
Treatability Test Report Submit technetium-99 pilot scale treatability study test report M-015-110D 6/30/2012 3/15/2012 4/29/2012 John Morse Glen Chronister/PRC EPA CraigCameron/Rod Lobos 

as an element of remedial investigation for the 200-WA-1 OU 
to EPA 

Central Plateau Outer Area 
Outer Area Central Plateau Outer Area FSL PP Submit a revised Feasibility Study Reeort and revised M-015-388 4L30L2012 5lll2012 6l13L2012 Margo Voogd Mike HickeytPRC EPA Laura Buelow 

Central Plateau Outer Area RILFS workelan No MilestoneL Draft A 5l12l2011 7l14L2011 Margo Voogd Mike HickeyL PRC 
Outer Area RILFS workelan SAP No MilestoneL Draft A 5l12l2011 7l14L2011 Margo Voogd Mike HickeyL PRC 
Outer Area RI/FS workplan Eco SAP No Milestone/ Draft A 4/7/2011 5/6/2012 Margo Voogd Mike Hickey/PRC 

Central Plateau Outer Area Record of Decision 8l27l2013 3l29L2013 5l13l2013 Margo Voogd Mike Hickeyl PRC EPA Laura Buelow 
Risk Assessment Central Plateau Outer Area Risk Assessment 4/30/2012 5/1/2012 6/13/2012 Jim Hansen Mike Hickey/PRC EPA/Ecolon Laura Buelow/ Beth Rochette 



TSDs Closure Plan for 216-B-3 Main Pond and 216-S-10 Pond Submit Revised Closure M-037-03 4/30/2012 5/1/2012 6/30/2012 Margo Voogd Mike Hickey/PRC Ecology Nina Menard 

and Ditch 
NRDWL/SWL Closure Plan Rev 2 (est.) 6/30/2012 7/23/2010 8/20/2010 Kevin Lea!}'. Mike Hickey/ PRC Ecolorz: Deborah Sin1,leton RL is addressin1, re1,ulator comments 

EA N/A 
Central Plateau 

200 East Groundwater combined FS/PP Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report M-015-21A 12/31/2012 12/31/2012 2/15/2013 John Morse Curt Wittreich Ecology Nina Menard 

200-BP-5 RI Report 6/30/2011 8/15/2011 John Morse Curt Wittreich Ecology Nina Menard Decisional Draft under DDE review 

River Corridor 

100 B/C Area RI/FS Reeorts and Proeosed Plan Submit RI/FS Reeort and PP for 100 F M-015-68-T0l 11/30/2011 11/30/2011 1/30/2012 Gre1,Sinton Nathan Bowles/PRC EPA Laura Buelow 

Remedial Desi!in / Remedial Action Work Plans 11/30/2012 TBD Gre1, Sinton Nathan Bowles/PRC EPA Laura Buelow Review dates deeendant ueon issuance of ROD. 
Record of Decision TBD Greg Sinton Nathan Bowles/PRC EPA Laura Buelow Review dates dependant upon approval of RI/FS Report and 

PP. 
101 D & H Areas Remedial DesignLRemedial Action Work Plan Remedial DesignLRemedial Action Work Plan for the 100-HR- 4L30L2011 6l15L2011 Jim Hanson Fred BiebesheimerLPRC Ecoloio: Nina Menard 

igg MR ~ IAle!l,aled G,ewAd a1e,5,t1,µ QQ~/Rb ~ggg 5~. igg MR ~ IAlellFaled G,ewAd a1e, Sa"'fliR!l ~ ~ Ji"' MaAS9A ~,ed Bie~esRei,..e,/µRb ~eele!!'( !liAa !4eAa,d 
RI/FS Reeorts and Proeosed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M -015-70-T0l 11/24/2011 Jim Hanson Fred Biebesheimer/PRC Ecolorz: Nina Menard 

Remedial Desi1,n / Remedial Action Work Plans 7/30/2012 Jim Hanson Fred Biebesheimer/PRC Ecolorz: Nina Menard 

Record of Decision Jim Hanson Fred Biebesheimer /PRC Ecolorz: Nina Menard 

100 FArea RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 B/C M-015-64-T0l 12/17/2011 12/14/2011 2/13/2012 Greg Sinton Nathan Bowles/PRC EPA Chris Guzzetti Due date for TPA Target Date M-015-64-T0l revised to 

12/17/2011 as captured in approved TPA change M-015-10-

05 (approved on 11/17/2010). 

Remedial Desilin / Remedial Action Work Plans 12/17/2012 TBD Greli Sinton Nathan Bowles/PRC EPA Chris Guzzetti Review dates deeendant ueon issuance of ROD. 

Record of Decision TBD Greg Sinton Nathan Bowles/PRC EPA Chris Guzzetti Review dates dependant upon approval of RI/FS Report and 

PP. 

100 KArea RI/FS Reports and Proposed Plan Submit RI/FS Report and PP for 100 KR M-015-66-T0l 9/21/2011 9/21/2011 11/5/2011 Jim Hanson Art Lee/PRC EPA Chris Guzzetti Due date for TPA Milestone M-015-66-T0l changed from 

7 /31/11 to 9/21/11 under TPA CN M-015-10-06, dated 

11/23/10. 

Remedial Design/ Remedial Action Work Plans 9/21/2012 Jim Hanson Art Lee/PRC EPA Chris Guzzetti Date assumes ROD approved within 6 months post RI/FS 

transmittal and RD/RAWP completed 6 months following 

ROD 

Record of Decision Jim Hanson Art Lee/PRC EPA Chris Guzzetti 
Interim Action Waste Management Plan TBD TBD Jim Hanson Art Lee/PRC EPA Chris Guzzetti Interim Action Waste Management Plan specific to KR-4 is 

bein drafted 
Interim Actions Remedial Design/Remedial Actions TBD TBD Jim Hanson Art Lee/PRC EPA Chris Guzzetti Interim Action Remedial Design/Remedial Action Work Plan 

Work Plan s ecific to KR-4 is bein drafted 

100 N Area RI/FS Reports and Proposed Plan Sum bit FS/PP for NR 1/2 M -015-62-T0l 9/17/2012 9/17/2012 11/16/2012 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd The associated 100-N RI/FS Work Plan Addendum was 

approved on 3/10/11. TPA Target Date M-015-62-TOl due 

date moved to September 17, 2012 (implementing a 261 

day slip) under approved TPA Change M-015-11-01 (signed 

March 12, 2011). 

Remedial Desi1,n / Remedial Action Work Plans 12/31/2012 TBD Mike Thomeson Nathan Bowles/PRC Ecolorz: Alicia Boyd Review dates deeendant ueon issuance of ROD. 

Record of Decision TBD Mike Thompson Nathan Bowles/PRC Ecology/EPA Alicia Boyd (Ecology) Review dates dependant upon approval of RI/FS Report and 

Laura Buelow (EPA) PP. 

Remedial Design/ Remedial Action Work Plan for Submit RD/RA WP within 6 months of of the IROD M-015-60 3/29/2011 3/25/2011 4/9/2011 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd The associated Amendment to Interim ROD was approved 

Interim Action Record of Decision Amendment (Rev. 1) Amendment (Rev 1, Draft A) (Rev 1, Draft on 9/29/2010. This document is a new revision (Rev. 1) to 

A) the original (Rev. 0) Interim Action RD/RA WP for NR-2. 

Rev. 1 Draft A Document submitted to Ecology on March 

25, 2011, satisfying the associated TPA Milestone (M-015-

60). 

100-N Area Integrated Groundwater Sampling and 6/2/2010 7/19/2010 Mike Thompson Nathan Bowles/PRC Ecology Al icia Boyd (Ecology) Under Ecology review. Comments have not yet been 

Analysis Plan Laura Buelow (EPA) received due to document-reviewing priorities established 

between Ecology and RL. Based on recent work associated 

with the revision (Rev. 1) of the NR-2 Interim Action RD/RA 

Work Plan, this SAP will likely need to be updated to a Draft 

B following approval of the Rev. 1 Interim Action RD/RA 

Work Plan. 

300Area RI/FS Reeorts and Proeosed Plan Submit RI/FS Reeort and PP for 300 FF 2/5 M-015-72-T0l 12/31/2011 12/31/2011 3/23/2012 Mike Thomeson Mark Kemner/PRC EPA Lar!l'. Gadbois 
Remedial Desilin / Remedial Action Work Plans 12/31/2012 TBD Mike Thomeson Mark Kemner/PRC EPA Lar!l'. Gadbois 
Record of Decision TBD Mike Thomeson Mark Kemner/PRC EPA Lar!l'. Gadbois 

Risk Assessment River Corridor Baseline Risk Assessment 10/30/2010 John Sands Jeff Lerch/WCH EPA/Ecololiy Laura Buelow/ Beth Rochette 

Remedial Investigation for Hanford Site Releases into 9/30/2011 John Sands WCH EPA/Ecology Laura Buelow/ Beth Rochette 
the Columbia River (Risk Assessment) 



Milestone Milestone Title 
Number 

Supports 
M-045-61 

Supports 
M-045-61 

Supports 
M-045-61 

Submit to Ecology for Review and Approval Supports 
as an Agreement Primary Document, a Phase M-045-61 
2 RCRA Facility Investigation/Corrective Supports 
Measure Study Report for WMA C M-045-61 

Supports 
M-045-61 

Supports 
M-045-61 

M-045-61 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 2 Corrective Measures Implementation Work 
Plan for WMA C. 

M-045-80 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 

M-045-80 complete closure plan development for the 
SST system. 

M-045-80 

WORKING ORP Key Documents List 
For April 26, 2011 

TPA ORP Anticipated 

Milestone Delivery to 
Regulatory Final 

Document Review Completion 
Due Date (if Regulators Completion Date4 

applicable)1 Date2 

Date3 

WMA C PA Ecological Risk Assessment Data Package 04/19/11 

WMA C Characterization Summary 2011 09/30/11 

WMA CPA Initial Model Run Data Package 12/22/11 

PA Data Package--Numeric Codes 12/31/11 

WMA C PA Initial Document 02/28/12 

WMA C Characterization Summary 2012 09/30/12 

WMA C Characterization Summary 2013 09/30/13 

Phase 2 RCRA Facility Investigation/Corrective Measures 
12/31/14 12/31/14 

Study Report for WMA C 

Phase 2 Corrective Measures Implementation Work Plan 06/30/15 06/30/15 
forWMA C 

Description of Radioactive Waste Determination 
01/31/11 12/28/10 05/30/11 

Process 

RCRA/CERCLA Integration White Paper 01/31/11 12/28/10 05/30/11 

Tank Removal Engineering Study 01/31/11 12/28/10 05/30/11 

DOE-ORP Contractor Ecology 
Comments/Issues 

Lead Lead Lead 

B. Lober S. Eberlein J.Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

C. Kemp S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

B. Lober S. Eberlein J. Lyon 

B. Lober S. Eberlein J. Lyon 

• Initial ORP letter, 10-TPD-166 sent to ECY on 
12/28/10 

• ECY review extension to 04/18/11 received by 

C. Kemp S. Eberlein J. Lyon 
ORP on 02/11/11 

• ORP extension acknowledgement letter 11-TF-031 
sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11-NWP-028 
received by ORP on 04/20/11. 

• Initial ORP letter, 10-TPD-166 sent to ECY on 
12/28/10 

• ECY review extension to 04/18/11 received by 

C. Kemp S. Eberlein J.Lyon 
ORP on 02/11/11 

• ORP extension acknowledgement letter 11-TF-031 
sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11-NWP-028 
received by ORP on 04/20/11. 

• Initial ORP letter, 10-TPD-166 sent to ECY on 
12/28/10 

• ECY letter for review extension to 04/18/11 

C. Kemp S. Eberlein J. Lyon 
received by ORP 01/13/2011 

• ORP extension acknowledgement letter 11-TF-031 
sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11 -NWP-028 
received by ORP on 04/20/11. 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 
2 

"ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery 
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is 
requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is completed 

1 



Milestone Milestone Title 
Number 

Complete portions of the C-200 Closure 
Demonstration Plan necessary to 

M-045-80 complete closure plan development for the 
SST system (continued). 

Implement and Complete All Remaining 
Supports 
M-045-81 

Activities in the June 6, 2007 C-200 
Closure Demonstration Plan (with any 
revisions as agreed to by Ecology and 
DOE). 

Supports 
M-045-81 

M-045-81 

M-045-
91G-T05 

M-045-91C 

M-045-
91G-T01 

M-045-918 

M-045-91F-
T01 

M-045-91F-
T02 

M-45-91 Interim Milestones and Target Dates M-045-
for SSTs Implementing the Expert Panel's 91G-T02 
Recommendations (created via TPA Change 

M-045-91D Request CR M-45-10-01, approved on 
01/03/2011) 

M-045-
91G-T06 
M-045-

91G-T03 
M-045-

91D-T01 
M-045-91F-

T03 
M-045-91F-

T04 

M-045-91E 

WORKING ORP Key Documents List 
For April 26, 2011 

TPA ORP Anticipated 

MIiestone Delivery to Regulatory Final 
Document Review Completion Due Date (if Regulators 

Completion Date4 

applicable)1 Date2 

Date3 

Evaluation of Alternatives for Removal of Waste from 
01/31/11 12/28/10 05/30/11 

the C-301 Catch Tank 

Pipeline Feasibility Study, RPP-RPT-45723 12/28/10 05/30/11 

Update C Closure Demonstration Plan TBD 

Other Closure Demonstration Deliverables 09/30/14 

Provide Report of the Visual Inspection of 12 SSTs 03/31/11 0:l/11/11 
Table P3.3 
Implement DQO Process, Test Plan to Evaluate the 09/30/11 09/30/11 
Chemistries 
Provide AOR Final Doc. for SSTS on 530,000 Gallon 09/30/11 09/30/11 
Tanks 

DOE Submit a Sampling and Analysis Plan to Ecology 12/30/11 12/30/11 

Provide Report of the Liquid Leak Rate Assessments 01/31/12 01/31/12 

Provide Report of Liner Failures for SSTs 01/31/12 0'1/31/12 

Provide AOR Final Doc. for SSTS on 750,000 Gallon 01/31/12 0"l/31/12 
Tanks 
Submit Analytical Test Plan for Cores Removed from C- 03/31/12 03/31/12 
107 Plug 
Provide Report of the Visual Inspection of 12 SSTs M-045- 03/31/12 03/31/12 
91G-T05 
Provide AOR Final Doc. for SSTS on 1,000,000 Gallon 09/31/12 09/31/12 
Tanks 
Provide Report on the Concrete Dome Samples from Tank 05/31/13 05/31/13 
C-107 Plug 
Provide Report on Testing for Ionic Conductivity of SSTs 05/31/13 05/31/13 

Provide Report on 100-Series SSTs as having Leaked in 07/31/13 07/31/13 
RPP-32681 
Provide SST Farms Dome Deflection Surveys Every Two 09/30/13 09/30/13 
Years 

DOE-ORP Contractor Ecology 
Comments/Issues 

Lead Lead Lead 

• Initial ORP letter, 10-TPD-166 sent to ECY on 
12/28/10 

• ECY review extension to 04/18/11 received by 

C. Kemp S. Eberlein J.Lyon ORP on 02/11/11 
• ORP extension acknowledgement letter 11-TF-031 

sent to ECY on 02/23/11 
• 2nd ECY review extension letter 11-NWP-028 

received by ORP on 04/20/11. 

• Feeds input to M-045-81 . 
• Initial ORP letter 10-TPD-166 sent to ECY on 

12/28/10 

• ECY review extension to 04/18/11 received by 
C. Kemp S. Eberlein J.Lyon ORP on 02/11/11 

• ORP extension acknowledgement letter 11-TF-031 
sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11 -NWP-028 
received by ORP on 04/20/11. 

C. Kemp S. Eberlein J. Lyon • Feeds input to M-045-81 

• Awaiting language decision for LDR . 

C. Kemp S. Eberlein J. Lyon 

J.Johnson S.Sax J. Lyon • ORP submitted report via letter 11-TF-039 on 
03/11/11 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S.Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J.Johnson S. Sax J. Lyon 

J.Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J.Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is completed 
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MIiestone Milestone Title 
Number 

M-045-
91G-T04 

M-045-91F 

M-045-91G 
M-45-91 Interim Milestones and Target Dates 
(continued) M-045-918-

T01 

M-045-91H 

M-045-91I 

M-045-92 

Prior to beginning construction and at least 
M-045-92 one year before construction is to be 

complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim M-045-92 
barrier. 

M-045-92 

Submit to Ecology as an Agreement 
Primary Document a Catch Tank "assumed M-045-100 
leak" Response Plan. 

Submit to Ecology as an Agreement 
Primary Document a report on all Catch 
Tanks and associated pipelines that are M-045-101 
identified in the SST System Part A, or 
otherwise used in operations. 

Submit a System Plan to Ecology describing 
M-062-40 

the disposition of all tank waste managed by M-062-40B 
ORP, including retrieval of all tanks not M-062-
addressed by the Consent Decree, and the 40ZZ 
completion of the treatment mission M-062-45-

zz 
System Plan - WTP Report to Demonstrate 

M-062-49 
WTP DesiQn Meets Vitrification Efficiencies 

Complete final design and submit RCRA Part M-062-31-
B Permit Modification Request T01 

WORKING ORP Key Documents List 
For April 26, 2011 

TPA ORP Anticipated 

MIiestone Delivery to Regulatory Final 
Document Review Completion Due Date (If Regulators 

Completion Date' appllcable)1 Date2 

Date3 

Provide AOR Final Doc. for SSTS on 55,000 Gallon Tanks 10/31/13 10/31/13 

Provide Summary Conclusions Report on Leak Integrity 12/31/13 12/31/13 

Provide Summary Conclusions Report of AOR for SSTs 04/30/14 04/30/14 

Provide Ecology report on the Concrete Core from TankA- 09/30/14 09/30/14 
106 or alt 
Submit Change Pkg (if necessary) to est. Additional 07/31/15 07/31/15 
Milestones 
Provide IQRPE Certification of SSTs Structural Integrity 09/30/18 09/30/18 

Future Barrier Design 1 06/30/11 06/30/11 

Future Barrier Design 2 06/30/11 06/30/11 

Future Barrier Design 3 06/30/11 06/30/11 

Future Barrier Design 4 06/30/11 06/30/11 

Catch Tank "Assumed Leak" Response Plan (RPP- 12/28/10 12/28/10 05/30/11 
PLAN-48438) 

SST System Component Identification and Proposed 12/27/10 12/28/10 05/30/11 
Closure Strategy (RPP-PLAN-41977) 

Submit System Plan to ECY/Select Minimum 3 Scenario's TBD TBD 

Submit Svstem Plan 10/31/11 10/31/11 
Submit One Time Tank Waste Supplemental Treatment 

10/31/14 10/31/14 
Tech. Reoort 

Technologies Selection Report 04/30/15 04/30/15 

Submit Report to ECY Demonstrating WTP Design Meets 10/31/11 10/31/11 
Vitrification Criteria 

RCRA Part B Permit Modification--Final Design 04/30/16 04/30/16 

DOE-ORP Contractor Ecology 
Comments/Issues 

Lead Lead Lead 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

J. Johnson S. Sax J. Lyon 

B. Lober S. Eberlein J. Lyon 

B. Lober S. Eberlein J. Lyon 

B. Lober S. Eberlein J. Lyon 

B. Lober S. Eberlein J. Lyon 

• Initial ORP letter 10-TPD-176 sent to ECY on 
12/28/10 

• ECY letter for extension to 04/18/11 received by 

C. Kemp S. Eberlein J.Lyon 
ORP on 02/11/11 

• ORP extension acknowledgement letter 11-TF-031 
sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11-NWP-028 
received by ORP on 04/20/11. 

• Initial ORP letter 10-TPD-176 sent to ECY on 
12/28/10 

• ECY letter for extension to 04/18/11 received by 
ORP on 02/11/11 

C. Kemp S. Eberlein J.Lyon 
• ORP extension acknowledgement letter 11-TF-031 

sent to ECY on 02/23/11 

• 2nd ECY review extension letter 11-NWP-028 
received by ORP on 04/20/11. 

R. Koll J. Lyon • Created via CR M-62-09-01 and establishes System 
Plan milestones 

R. Koll T. Crawford J. Lvon 

R. Koll 
D. 

McDonald 

R. Koll 
D. 

McDonald 

D. Noyes 
D. 

McDonald 

D. Noyes 
D. 

McDonald 

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is completed 
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Topic Areas Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

WMA C Closure Conceptual Design 

All Remaining Closure Plans for WMA C 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

WMA C Closure Design 

PERMIT DOCUMENTS 
DST Exhausters Notice of Construction and HIA 

Supplemental Treatment Technology Notice of 
Construction 

Submit Part 8 Permit Application for Selected 
Supplemental Treatment Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit 
Modification or Part B Permit Application 

IDF Performance Assessment (ORP/WRPS has 
support role to RUCHPRC) 

Process for Coring of an SST 

Submit Categorical TOC HIA 

MISCELLANEOUS RPP-32681 , Rev. 1, Process to assess tank farm 
DOCUMENTS leaks in support of retrieval and closure planning 

Quarterly Hose-In-Hose Transfer Lines (HIHTL) 
Reports 

C-101 , RPP-22520 

TWRPS DOCUMENTS 
C-105, RPP-22520 

C-110, RPP-33116 

C-111 , RPP-37739 

WORKING ORP Key Documents List 
For April 26, 2011 

ORP Anticipated 

Delivery to Regulatory Final DOE-ORP Contractor Review Completion Regulators Completion Date3 Lead Lead 
Date1 

Date2 

05/31/12 C.Kemp S. Eberlein 

05/31/12 C. Kemp S. Eberlein 

09/30/12 C. Kemp S. Eberlein 

09/30/15 C. Kemp S. Eberlein 

TSO C. Kemp S. Eberlein 

TSO C.Kemp S. Eberlein 

TSO C. Kemp S. Eberlein 

09/30/11 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/13 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/14 L. Huffman F. Miera 

09/30/12 T. Fletcher F. Miera 

05/30/11 F. Miera 

09/30/11 F. Miera 

03/31/11 J. Johnson S. Sax 

Ongoing 
J. Johnson 

Quarterly 

TSO C. Kemp K. Smith 

TSO C.Kemp K. Smith 

TSO C. Kemp K. Smith 

TSO C. Kemp K. Smith 

Regulator Comments/Issues 
Lead 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon • D_ue 120-day post EIS 

J. Lyon • Several Dates in out years 

J. Lyon • Final dates not yet determined 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon 

J. Lyon • Back-reports submitted via email to ECY, formal letter 11 -TPD-024 
transmitted back reports to ECY on 03/29/11 

J. Lyon • Pending Approval of 2nd treatment technology 

J. Lyon • Pending Approval of 2nd treatment technology 

J. Lyon • Pending Approval of 2nd treatment technology 

J. Lyon • Pending Approval of 2nd treatment technology 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 

Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated , and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red indicates DOE submittal is due within the next 90 days (for TPA milestone documents) Bold green indicates document is currently under ECY Regulatory Review Bold blue indicates the document is completed 
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