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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
January 16, 2014

Topic: Key Documents/Issues List Review

ORP stated that progress is being made on the characterization reports associated
with target milestones M-045-22-TO1, -T02 and -T03. ORP noted that milestones
M-045-61, M-045-62 and M-045-82 are being reported as to be missed, due to the
Waste Management Area C Performance Assessment (PA) not being completed.
The PA is now funded and the work has been restarted. Meetings between ORP,
Ecology and WRPS are being held to discuss the M-045-61, M-045-62, and M-
045-82 milestones. ORP stated that the one-time tank waste supplemental
treatment technologies report (M-062-40ZZ) will not be done, and efforts are
under way to determine the mechanism for removing the milestone. Ecology
stated that the milestone is not enforceable and that the one-time report is
optional, so there would be no implications if the report is not submitted.

DOE-RL stated that the M-0 15-112 and -113 milestones are in dispute, and
workshops will be scheduled in February 2014. EPA noted that comments on the
200-WA-I work plan were submitted to DOE-RL on 5/15/12, with the intent that
EPA and DOE-RL would self-perform comment incorporation in FY13, but the
work was not initiated. DOE-RL stated Ecology submitted comments on the 216-
S10 Pond and Ditch and the 216-B3 Main pond closure plans, and DOE-RL is in
the process of resolving the comments. DOE-RL noted that Ecology submitted
about 700 comments associated with the 1 00-D/H RI/FS reports and proposed
plans, and about 87 percent of the comments have been resolved. DOE-RL stated
that a letter was sent to Ecology requesting an extension to resolve the remaining
comments. Ecology agreed to the extension, noting that good progress is being
made with the remaining, more difficult comments.

DOE-RL stated that the intent is to complete the 1 00-F/IU ROD this year. EPA
noted that the Endangered Species Act consideration portion that DOE-RL just
completed for 100-F and 1 00-IU-2/6 has applicability to other 100 Area operable
units. DOE-RL stated that a workshop is being targeted for the first week in
February 2014 for 100-F/RI. EPA requested that 200-WA-I be part of the
discussion during the February workshop. Ecology asked if ORP would take part
in the discussion regarding the 200-IS-I work plan. DOE-RL responded that ORP
would take part in the discussion. Ecology noted that an Appendix C change
package C-12-03 was prepared about two years ago, which contains 200 plus
waste sites (pipelines, etc), and the change package needs to get resolved as part
of the IS-I work plan discussion. Ecology stated that the gist of the change
package is the waste sites need to be assigned to an operable unit. DOE-RL noted



Page 3 of 4

that the original change package was submitted with a draft A work plan in
December 2010. Ecology indicated that agreement with DOE-RL on the change
package has been reached for the most part, and that ORP has held up moving
forward with the change package. Ecology stated that when it evaluated the waste
sites, some of them were tagged as TSDs with asterisks, and ORP had concerns
with some of the asterisks. ORP is conducting an evaluation of the waste sites,
which has been the holdup to the change package.

Topic: Status on M-15-13-02 and M-15-13-03 Dispute

DOE-RL stated that when the change packages were submitted for these two
milestones that are in dispute, there was some miscommunication, but the intent
was to delay until the Tri-Parties could reach agreement on some of the issues.
DOE-RL noted that one of the concerns expressed was the parties did not want a
piecemeal approach. DOE-RL indicated that the Tri-Parties are on track to come
to an agreement, but expressed concern that the other milestones in the M-0 15
series won't be changed, even though some of them are out of sequence. EPA
stated its position is that no milestones will be moved. EPA added that it does not
believe DOE-RL has the ability to put together a schedule for M-015-00, noting
that the K Basins is near-term work and a schedule has not been provided for that
work.

Ecology asked what DOE-RL intends to discuss with Ecology and EPA during the
workshop the first week in February 2014. EPA stated its position is to reach
agreement on the three work plans, and that the work plans will be ready to be
finalized and approved at the end of the workshop. Ecology concurred with
EPA's goal to complete the work plans during the workshop. Ecology added that
the work plans are fundamental for developing the M-015-00 major milestone
schedule.

DOE-RL expressed the intent to ensure that the Tri-Parties are in agreement with
the Inner Area principles that will support the work plans. Ecology stated that the
principles were established and published in 2009, and asked what else needs to
be done. DOE-RL stated that the parties may not be far from agreement on the
principles, but there are policy level decisions that need to be reinforced to ensure
there is agreement as to the intent of characterization. DOE-RL added that there
will be discussions on technical comments that need to be worked through, and
expressed confidence the comments will be resolved once agreement is reached
on the bounding principles. Ecology stated that nine principles were agreed to
with DOE-RL in 2009, and asked if DOE-RL is requesting more detail. DOE-RL
responded that there is no issue with the nine principles, but the parties have since
learned there are new issues. Ecology asked if DOE-RL thinks there are more
than the nine principles and if there are plans to share those additional principles.
DOE-RL stated that it is currently working on the additional principles, and the
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information will be provided before the workshop to give Ecology time for
review. DOE-RL noted that EM Headquarters will be participating in the
discussion, and the workshop will be scheduled when EM Headquarters is
available to attend.

Topic: Revision of Calendar Year 2014 TPA Milestone Review

DOE-RL stated that CHPRC has indicated the timing for the quarterly meetings
creates a challenge with pulling all the material together for the meetings.
Ecology suggested shifting the River Corridor/Central Plateau quarterly meeting
to the bye months and then shifting the bye months. The Tri-Parties agreed to
shift the schedule for the bye months and River Corridor/Central Plateau. A
revised schedule will be provided for approval at the next IAMIT.



Tr-Parily Agreement

Thursday, January 16, 2014
Ecology Offices, Conference Room 3A/B

3100 Port of Benton Blvd
Richland, Washington

Agenda

Inter-Agency Management Integration Team Meeting
Chairperson: R. J. Corey

10:00 a.m. Key Documents/Issues List Review

10:05 Status on M-15-13-02 and M-15-13-03 Dispute

10:10 a.m. Adjourn Inter-Agency Management Integration Team Meeting
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CHPRC TPA Decision Document List by Regulatory Review

ROD Area Document Vilestone Due Date Regulatory AgencyReview
200-IS-1 RFI/CMS & RI/FS Work Plan - Draft B M-015-112 2/28/2014 Ecology
200-SW-2 RFI/CMS & RI/FS Work Plan - Draft B M-015-113 2/28/2014 Ecology
300-FF-2, 300-FF-5 Remedial Design / Remedial Action Work 5/25/2014 5/26/2014 -7/14/2014 EPA

Plans
200-EA-1 TSD -aosure Plans for 207-A South M-037-02 6/30/2014 7/1/2014 - 8/14/2014 Ecology

Retention Basin, 216-A-29 Ditch, 216-A-36B
Crib, 216-A-37-1 Crib, and 216-B-63 Trench

100-FR-1, 100-FR-2, 100-FR-3, 100-lU- Record of Decision Targeting 9/30/14 TBD EPA
2, 100-IU-6
200-CW-1, 200-CW-3, and 200-OA-1 FS/PP M-015-38B 10/30/2014 11/1/2014 -12/15/2014 EPA

200-DV-1 RI/FS Work Plan M-015-IIOA 3/31/2015 4/1/2015 -6/1/2015 Ecology
200-EA-1 RFI/CMS & RI/FS Work Plan M-01S-92A 6/30/2015 7/1/2015 -8/31/2015 Ecology
200-BP-5, 200-PO-1 200-BP-5 RI Report 6/30/2015 7/1/2015 -8/15/2015 Ecology
200-BP-5, 200-PO-1 FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/2015 Ecology
200-PW-1/3/6, CW-5 RD/RAWP M-016-125 9/30/2015 10/1/2015 -11/16/2015 EPA
200-DV-1 CMS/FS and PP/PCAD M-015-110B 9/30/2015 10/1/2015 - 11/16/2015 Ecology
200-WA-1 and 200-BC-1 FS/PP M-015-91B 12/31/2015 1/1/2016 - 2/15/2016 EPA
200-UP-1 Technology Evaluation Plan M-016-192 6/17/2016 6/18/2016 -8/1/2016 EPA
100-BC-1, 100-BC-2, 100-BC-5 RI/FS Reports and Proposed Plan M-015-79 12/15/2016 12/16/2016 -01/30/2017 EPA
200-EA-l and 200-IS-1 CMS & FS Report(s) & PCAD(s)/PP(s) M-015-92B 12/31/2016 1/1/2017 - 2/14/2017 Ecology
200-SW-2 RFI/CMS & RI/FS & PCAD/PP M-01S-938 12/31/2016 1/1/2017 -2/14/2017 Ecology
200-UP-1 Remedial Design investigation M-016-193 9/30/2017 10/1/2017 -11/14/2017 EPA
200-EA-1 200 East CP Inner Area Risk Assessment TBD TBD Ecology
N/A EE/CA Tier 2 Facilities -200 West TBD TBD EPA
200-EA-l and 200-IS-1 Record of Decision TBD TBD Ecology

200-WA-1 200 West CP Inner Area Risk Assessment TBD TBD Dual
200-WA-1 and 200-BC-1 Record of Decision TBD TBD EPA
200-SW-2 Record of Decision TBD TBD Ecology
200-DV-1 Record of Decision TBD TBD Ecology

200-CW-1, 200-CW-3, and 200-OA-1 Central Plateau Outer Area RI/FS work TBD TBD EPA
plan/SAP/BRA

200-CW-1, 200-CW-3, and 200-0A-1 RI/FS workplan Eco SAP TBD TBD EPA

200-CW-1, 200-CW-3, and 200-OA-1 Record of Decision TBD TBD EPA

100-BC-1, 100-BC-2, 100-BC-5 Record of Decision TBD TBD EPA
100-BC-1, 100-BC-2, 100-BC-S Remedial Design / Remedial Action Work TBD TBD EPA

Plans
100-DR-1, 100-DR-2, 100-HR-1, 100- Record of Decision TBD TBD Ecology
HR-2, 100-HR-3
100-DR-1, 100-DR-2, 100-HR-1, 100- Remedial Design/Remedial Action Work TBD TBO Ecology
HR-2, 100-HR-3 Plans
100-FR-1, 100-FR-2, 100-FR-3, 100-U- Remedial Design / Remedial Action Work TBD TBD EPA
2, 100-IU-6 Plans
100-KR-1, 100-KR-2, 100-KR-4 Record of Decision T80 TBD EPA
100-KR-1, 100-KR-2, 100-KR-4 Remedial Design / Remedial Action Work TBO TBD EPA

Plans
100-NR-1, 100-NR-2 Record of Decision TBD TBD Dual
I00-NR-1, 100-NR-2 ROD Remedial Design / Remedial Action TBD TBD Ecology

Work Plans



CHPRC TPA Decision Document List by ROD Area

ROD Area Document Vilestone Due Date Regulatory AgencyReview
200-IS-1 RFI/CMS & RI/FS Work Plan - Draft 8 M-O1S-112 2/28/2014 Ecology
200-EA-1 RF/CMS & RI/FS Work Plan M-O1S-92A 6/30/2015 7/1/2015 -8/31/2015 Ecology
200-EA-1 TSD -aosure Plans for 207-A South M-037-02 6/30/2014 7/1/2014 -8/14/2014 Ecology

Retention Basin, 216-A-29 Ditch, 216-A-368
Crib, 216-A-37-1 Crib, and 216-B43 Trench

200-EA-1 200 East CP Inner Area Risk Assessment TBD TBO Ecology
200-EA-1 and 20-IS-1 CMS & FS Report(s) & PCAD(s)/PP(s) M-015-928 12/31/2016 1/1/2017 - 2/14/2017 Ecology
N/A EE/CA Tier 2 Facilities - 200 West TBD TBD EPA
200-EA-1 and 200-IS-1 Record of Decision TBD TBD Ecology
200-WA-1 200 West CP Inner Area Risk Assessment TBD TD Dual
200-WA-i and 200-BC-1 FS/PP M-015-918 12/31/2015 1/1/2016 -2/15/2016 EPA
200-WA-l and 200-BC-1 Record of Decision TBD TBD EPA
200-SW-2 RFI/CMS & RI/FS Work Plan - Draft B M-015-113 2/28/2014 Ecology
200-SW-2 RFI/CMS & RI/FS & PCAD/PP M-015-93B 12/31/2016 1/1/2017 - 2/14/2017 Ecology
200-SW-2 Record of Decision TBD TBD Ecology
200-PW-1/3/6, CW-5 RD/RAWP M-016-125 9/30/2015 10/1/2015 -11/16/2015 EPA
200-DV-1 RI/FS Work Plan M-015-110A 3/31/2015 4/1/2015 -6/1/2015 Ecology
200-DV-1 CMS/FS and PP/PCAD M-015-1108 9/30/2015 10/1/2015 - 11/16/2015 Ecology
200-DV-1 Record of Decision TBD TBD EcolgY
200-CW-1, 200-CW-3, and 200-OA-1 FS/PP M-015-38B 10/30/2014 11/1/2014 -12/15/2014 EPA

200-CW-1, 200-CW-3, and 200-OA-1 Central Plateau Outer Area RI/FS work TBD TBD EPA
plan/SAP/BRA

200-CW-1, 200-CW-3, and 200-OA-1 RI/FS workplan Eco SAP TBD TBD EPA

200-CW-1, 200-CW-3, and 200-OA-1 Record of Decision TBD TBD EPA

200-BP-5, 200PO-1 200-BP-5 RI Report 6/30/2015 7/1/2015 -8/15/2015 Ecology

200-BP-5, 200-PO-1 FS/PP M-015-21A 6/30/2015 7/1/2015 -8/15/2015 Ecology
200-UP-1 Technology Evaluation Plan M-016-192 6/17/2016 6/18/2016 -8/1/2016 EPA
200-UP-1 Remedial Design Investigation M-016-193 9/30/2017 10/1/2017 -11/14/2017 EPA
100-BC-i, 100-BC-2, 100-BC-5 RI/FS Reports and Proposed Plan M-15-79 12/15/2016 12/16/2016 -01/30/2017 EPA

100-BC-1, 100-BC-2, 100-BC-5 Record of Decision TBD TBD EPA
100-BC-1, 100-BC-2, 100-BC-5 Remedial Design / Remedial Action Work TBD TBD EPA

Plans
100-DR-1, 100-DR-2, 100-HR-1, 100- Record of Decision TBD TD Ecology
HR-2, 100-HR-3
100-DR-1, 100-DR-2, 100-HR-1, 100- Remedial Design/Remedial Action Work TBD TBD Ecology
HR-2, 100-HR-3 Plans
100-FR-1, 100-FR-2, 100-FR-3, 100-lU- Record of Decision Targeting 9/30/14 TBD EPA
2, 100-lU-6
100-FR-1, 100-FR-2, 100-FR-3, 100-lU- Remedial Design / Remedial Action Work TBD TD EPA
2, 100-U- Plans
100-KR-1, 100-KR-2, 100-KR-4 Record of Decision TD TBD EPA
100-KR-1, 100-KR-2, 100-KR-4 Remedial Design / Remedial Action Work TBD TBOD EPA

Plans
100-NR-1, 100-NR-2 Record of Decision TBD TBD Dual
100-NR-1, 100-NR-2 ROD Remedial Design / Remedial Action TD TBD Ecology

Work Plans
300-FF-2, 300-FF-5 Remedial Design / Remedial Action Work 5/25/2014 5/26/2014 -7/14/2014 EPA

Plans



WORKING ORP Key Documents List - January 2014

TPA ORP Ancpated
Milestone Milestone Deivery to ua Fnl~ DOE-ORP Contractor Ecology

Mlestene Title ie Document Due Date (if Regula R Completion Lead Lead ed Commentallssues
Milestone applicable 1  D oplton D

M-045-22- Submit Results of VZ Characterization of 241- 09/30/14 D. S. Eberlein J. LyonORP and Ecology will review the reports TO1 TX to ECY Hildebrand
generated in M-045-22-TO1, -T02, and -T03 M-045-22- Submit Results of VZ Characterization of 241- D.
and determine whether to continue with soil TO2 U to ECY 04/30/14 Hildebrand S. Eberlein J. Lyon
desiccation/contaminant removal testing and .
other interim measures (TPA MS M-045-22). M-045-22- Submit SX Soil Desiccation/Contaminate 07/31/14 D. S. Eberlein J. LyonT03 Removal Tech Results to ECY Hildebrand

WMA C PA Initial Model Run Data Package TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closure Plans
Submit to Ecology for Review and Approval Supports WMA C PA Initial Document TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closure Plans
as an Agreement Primary Document, a Phase M-045-61 .
2 RCRA Facility Investigation/Corrective WMA C Characterization Summary 2013 TBD C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all Closure Plans

Measure Study Report for WMA C M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 TBD C. Kemp S. Eberlein J. Lyon * Reported as To Be Missed in the March 2013 TPA PMM.
____________________Discussions ongloing at the PM level.

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-045-62 Phase 2 Corrective Measures Implementation 06/30/15 TBD C. Kemp S. Eberlein J. Lyon * Reported as To Be Missed in the March 2013 TPA PMM.
2 Corrective Measures Implementation Work Work Plan for WMA C Discussions ongoing at the PM level.
Plan for WMA C.

Submit Retrieval Data Report after WMA C M04586 Retrieval Data Report for SST C-104, 03/21/14 * CD Retrieval Completion Certification for SST C-104 sent to ECY
SST Retrieval Completion Certifications embedded TPA milestone M-045-86C 03/21/14_on 03/21/13 via ORP Letter 13-TF-0018.

Prior to beginning construction and at least * ORP/ECY TPA Change Package M-45-12-04 modified this to a
one year before construction is to be M-045-920 Future Barrier Design 3 06/30/15 06/30/15 C. Kemp S. Eberlein J. Lyon due date of 06/30/15 dependent on discussions per M-045-22.
complete, DOE will submit to Ecology a final ____TAhgPca_

design and monitoring plan for each interim M-045-92P Future Barrier Design 4 06/30/16 06/30/16 C. Kemp S. Eberlein J. Lyon due date of 06/30/16 dependent on discussiodiied this5-22
barnier.

M-062- Submit One Time Tank Waste Supplemental D. * At the January 2013 TPA PMM meeting, ORP stated DOE and
Waste Supplemental Treatment Report 0 mt e e t 10/31/14 10/31/14 S. Pfaff C. Burrows McD d ECY are currently in discussions to move out the due dates for M-

40ZZ Treatment Tech. Report M ona 062-40ZZ and M-062-45ZZ

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 04/30/16 04/30/16 S. Pfaff D.
B Permit Modification Request TO1 Design McDonald

M-045- Provide AOR Final Doc. for SSTS on 10/31/14 10/31/14 J.Johnson R. Gregory J.Lyon Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg.
91G-T03 1,000,000 Gallon Tanks * Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13

M-045-91F- Provide Report on 100-Series SSTs as having 12/26/14 12/26/14 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October2012 TPA PMM Mtg
T04 Leaked in RPP-32681 * Updated per TPA ChA Pckg M-45-13-01, approved on 06/27/13

M-045- Provide AOR Final Doc. for SSTS on 55,000 01/30/15 01/30/15 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October 2012 TPA PMM Mtg
91G-T04 Gallon Tanks * Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13

M-045-91B- Provide Ecology report on the Concrete Core 01/31/15 01/31/15 J. Johnson R. Gregory J. Lyon * Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13
TO1 from TankA-106 or alt

M-045-91 Interim Milestones and Target M-045-91F- * Reported as To Be Missed in October 2012 TPA PMM Mtg
Dates for SST Integrity Implementing the T02 Provide Report of Liner Failures for SSTs 03/31/15 03/31/15 J.Johnson R. Gregory * Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13
Expert Panel's Recommendations Provide Summary Conclusions Report on Leak 06/30/15 06/30/15 J.Johnson R. Gregory J.Lyon Reported as To Be Missed in October 2012 TPA PMM Mtg

M-045-91F Integrity 00035Jn RG o . n * Updated per TPA Chg Pckg M-45-13-01, approved on 06/27/13

M-045-91G Provide Summary Conclusions Report of AOR 07/28/15 07/28/15 J. Johnson R. Gregory J. Lyon * Reported as To Be Missed in October2012 TPA PMM Mtg
for SSTs * Undated nor TPA Cha Pcka M-45-13-01 annroved on 06/27/13

M-045-91 H Submit Change Pckg (if necessary) to est. 07/31/15 07/31/15 J. Johnson R. Gregory J. Lyon
Additional Milestones

M-045-911 Provide IQRPE Certification of SSTs Structural 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon
L __Integrity

"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2 "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery to Regulators
Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.

"Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."
Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed

1



WORKING ORP Key Documents List - January 2014

ORP Anticlpated

Topic Areas Document Reviw ComDOEORP Co r R torComentalssueRegulators 3Lead Lead Load
ati Da

* Tier 1, 2, 3 Submittal is associated with M-045-82, due 09/30/2015. This MS
Tier 1 Framework Closure Plan Update 09/30/15 C. Kemp S. Eberlein J. Lyon was reported as To Be Missed in the March 2013 TPA PMM. Discussions

ongoing at the PM level.

Tier 2 WMA C Closure Plan TBD C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon * Due 180-day post EIS

PERMIT Tier 3 Closure Plans for Additional Tanks 09/30/15 C. Kemp S. Eberlein J. Lyon * Several Dates in out years

DOCUMENTS WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon * Final dates not yet determined; provides basis for the Tier 2 Closure Plan

Supplemental Treatment Technology Notice of Construction TBD L. Huffman J. Lyon

Submit Part B Permit Application for Selected Supplemental Treatment TBD L. Huffman J. Lyon
Technology

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B TBD L. Huffman J. Lyon
Permit Application

IDF Performance Assessment (ORP/WRPS has support role to TBD T. Fletcher J. Lyon
RL/CHPRC)

Submit Categorical TOC HIA TBD J. Lyon

Temporary Waste Transfer Line Management Program Plan (also * To be made into a TPA Primary Document with submittal of revision 7 per a
known as Hose-In-Hose Transfer Lines (HIHTL) Management Plan), TBD J.Vanderpol J. Lyon TPA Project Managers Agreement, signed 01/22/20
RPP-12711

OTHER DOCUMENTS Single-Shell Tank System Leak Detection and Monitoring Functions TBD J. Johnson J. Alzheimer * Discussions are underway for a number of revisions to this document
and Requirements Document, RPP-9937

* Ecology SST counterparts have been added to this distribution list as of

WMA QuarterlyGroundwater Reports Ongoing D. March 2013
Quarterly Hildebrand . Lyon * ORP continues to provide catch-up reports to Ecology SST counterparts

(FY12 thru Q1 FY1 3)

1 Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.

2 Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested. If the

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.

Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed

2



CHPRC TPA Decision Document List

Geographical Areas Location ROD Area Document Milestone Title Milestone Due Date Regulatory DOE Lead CHPRC Lead Regulatory Lead Agency Comments/Issues

Central Plateau Source 200 East Inner Area/Plpelines 200-IS-i RFI/CMS & RI/PS Work Plan - Draft B Submit Draft B RCCM Facility M-015-112 2/29/2014 0eie .HWldebrand! Phil Burke Nina Meniard Ecology Milestone Is at risk. On January 3,04 clg gre oetn h
Inner Area lnvestigation/Cofrectlve Measures Study dispute period to February 14, 2C1.Dsusosaecretyogiga

(RFI/CMs) & Remedial investigation/Feasibility the PM level.

Study (RI/FS) work plan for 205-IS IOU to Ecology

Central Plateau Source 200 East inner Area/Pipelines 200-FA-2 RFI/CMS & Ri/PS Work Plan Submit a ACRA Facility InvestIgation/CorrectIve M-0i5-92A 6/30/2015 7/1/2015 - 6/31/2015 D. Hildebransd Phil Burke Nina Menord Ecology TPACN M-15-11-03 changed due dt o63/05
Inner Area Measures Study & Remedial

Investigation/Feaslity Study work plan for the
200-EA-l operable unit to Ecology

Central Plateau Source 200 East Inner Area/Pipelines 200-EA-i TSD - Closure Plans for 207-A South Retention Submit Revised Closure Plan to support TSD M-037-02 6/30/2014 7/1/2014 -8/14/2014 D. Hildebrand Phil Burke Nina Menard Ecology
Inner Area Basin, 216-A-29 Ditch, 216-A-360 Crib, 216-A- closure for five (5) TSD Units

37-1 Crib, and 216-0-63 Trench

Central Plateau Source 200 East Inner Area/Pipelines 200-EA-1 200 East CP Inner Area Risk Assessment TOD TOD .Hansen Phil Burke Nina Menard Ecology
InnerArea
Central Plateau Source ZOO East Inner Area/Plpelines 200EA-i and 20D-IS-i CS & FS Report(s) &PCAD(s)/PPjs) Submit Corrective Measures Study & Feasibility M-015-928 12/31/2016 1/1/2017 -2/14/2017 D ildebrand Phil Burke Nina Menard Ecology TPACN M-15-11-03 changed duedaet123/06
Inner Area Study Report(s) and Proposed Corrective Action

Decision(s)/Proposed Plan(s) for the 200-EA-1 and
200-15-1 OUs to Ecology

Central Plateau Source 200 West Inner Area N/A EE/CA Tier 2 Facilities - 20D West TOD TOD AFoaobee Phil Burke EL Laija EPA Tentative agreement to merge wih20EsAraE/.
Inner Area
Central Plateau Source 200 East Inner Area/Pipelines 1200-EA-1 and 200-IS-1 Record of Decision TOD TOD D Hildebrand Phil Burke Nino Menord Ecology
Inner Area I
Central Plateau Source ZDO East Inner Area/Pipelines 200-WA-1 TSD -Closure Plan for the Ilesone Storage and Submit Revised Closure Plan tosupport TSD M-037-01 *MSCompleted K. Leary Phil Burke Nina Menord Ecology Comments received. No contractounigticroaecomts

Inner Area Treatment Facility TSD Unit closure of the Heaone Storage and Treatment
Facility (276-S-141/142) TSD Unit.

Central Plateau Source 200 West Inner Area 200-WA-1 and 200-BC-i Al/PS Work Plan Submit a Remedial Investigation/Peasillity Study M-015.-91A *MS Completed -Sands Phil Burke Craig Cameron EPA Received EPA comments 5/15/12.AanEPtosl-efmcmet
Inner Area Work Plan for the 200WA-i operable unit to EPA 12/27/2011 incorporation.

Central Plateau Source 200 West Inner Area 20D-WA-1 200 West CP Inner Area Risk Assessment TOD TED J. Hansen Phil Burke E. Laija - EPA Dual
Inner Area Beth Rochette -Ecy
Central Plateau Source 200 West Inner Area 20D-WA-1 and 200-BC-1 FS/PP Submit Feasibility Study report and Proposed Plan M-015-91B 12/31/2015 1/1/2016 - 2/15/2016 1. Sands Phil Burke Craig Cameron EPA
Inner Area for the 200-WA-1 operable unit to EPA

Central Plateau Source 200 West Inner Area 200-WA-1 and 200-BC-I Record of Decision TED TED J. Sands Phil Burke Craig Cameron EPA
Inner Area
Central Plateau Source 200 West Inner Area 200-SW-2 API/CatS & Al/PS Work Plan - Draft B Submit Draft B ACRA Facility M-OIS-113 2/29/2014 0. Hiildebrand Phil Burke Deborah Singleton Ecology Milestone is at risk. On January 3, 21,Eooyare oetn h
Inner Area Investigation/Corrective Measures Study dispute period to February 14, 201.Dsuinsaecrntyogngt

(RFI/CMS) & Remedial Investigation/Feasibility the PM level.

Study (RI/FS) work plan for the 20D-SW-2 OU to
F Inn

Central Plateau Source 200 West Inner Area 20D-SW-2 RFI/CMS & RI/FS & PCAD/PP Submit RCRA Facility Investigation/Corrective M-015-93B 12/31/2016 1/1/2017 -2/14/2017 D. Hildebrand Phil Burke Deborah Singleton Ecology
Inner Area Measures Study & Remedial

Investigation/Feasiblifty Study Report and
Proposed Corrective Action Decision/Proposed
Plan for the 200-SW-2 OU to Ecology

Central Plateau Source 200 West Inner Area 2OD-SW-2 Record of Decision TED TED D Hildebrand Phil Burke Deborah Singleton Ecology
Inner Area
Central Plateau Source 200 West and 200 East 20D-PW-1/316, CW-S RD/RAWP Submit a Remedial Design/Remedial Action Work M-016-12S 9/30/2015 10/1/2015 -11/16/2015 G. Sieton Phil Burke Emy Loija EPA
Inner Area Plan for 200 CW-S and 200-PW-1/3/6 to EPA as

described in section 12.4 of the associated ROD.

Central Plateau Source Deep Vadose Zone 200-DV-1 RI/FS Work Plan Submit RCRA Facility Investigation/Corrective M-015-110A 3/31/2015 4/1/2015 - 6/1/2015 J. Morse M. Byrnes Dib Goswaml Ecology
Deep Vadose Zone Measures Study (RFI/CMS) & Remedial

Investigation/Feasibility Study (Al/FS) work plan
for the 200-DV-1 OU to Ecology. The work plan
shall Include technology screening that Identifies
technologies applicable for characterlation,
treatment, and monitoring of deep vadose zone
contaminants.

Central Plateau Source Deep Vadose Zone 20D-DV-1 CMS/FS and PP/PCAD Submit Corrective Measures Study & Feasibility M-015-1108 9/30/2015 10/1/2015 - 11/16/2015 L. Morse M. Byrnes DIb Goswoml Ecology

Deep Vadose Zone Study Report and Proposed Plan/Proposed
Corrective Action Decision for the 200-DV-1 OU to

olor8 I8V
Central Plateau Source Deep Vadose Zone 200-DV-1 Record of Decision TBD TED J. Morse M. Byrnes Dib Goswaml Ecology
Deep Vadose Zone
Central Plateau Source Outer Area 200-CW-1, 200-CW-3, and 200-OA-I FS/PP Submit a revised Feasibility Study Report and M-015-38B 10/30/2014 11/1/2014 -12/15/2014 G. Sintaon Phil Burke L Buelow EPA To be missed.

Outer Area revised Proposed Plan(s) for the 200-CW-1, 200-
CW-3, and 200-OA-1 Operable Units for Waste
Sites in the Outer Area of the Central Plateau to
FPA

Central Plateau Source Outer Area 200-CW-1. 20D-CW-3, and 200-GA-i Central Plateau Outer Area RI/PS work TED TOD G. Sintan Phil Burke L. Buelow EPA Draft A WP/SAP is with AL; howevrbsdotisevwtheae

Central Plateau Source Outer Area 200-ON-i, 200-CW-3. and 200-OA-1 RI/FS workplan Eca SAP TOD TED J. Hansen Phil Burke L. Buelow EPA Draft A Eco SAP provided to Regulaos(D/L21-1)

Outer Area
Central Plateau Source Outer Area 200-CW-1, 200-CW-3, and 20D-OA-1 Record of Decision TED TED . Simon Phil Burke L. Buelow EPA
Outer Area
Central Plateau Source Outer Area 200-CW-i, 200-CW-3, and 200-OA-i TSDs - Closure Plan for 216-B-3 Main Pond Submit Revised Closure Plans M-037-03 'Milestone 4/19/2013 -7/17/2013 . Simton Phil Burke Nina Menord Ecology NOD issued. CIIPRC and AL are discsigsrtg!frrsodn n
Outer Area and 216-S-10 Pond and Ditch Completed resubmitting the closure plans.

4/18/2013
Central Plateau Groundwater 200 East Area Groundwater 20D-BP-5, 20D-PO-i 200-OP-5 RI Report 6/30/205 7/1/2015 -8/15/2015 LMorse Curt rI&t(reioh Nina Menard Ecology

(Information current as of 1/g/14)
Note: Yellow highlighted items reflect completed miiestone/target. Left on long list for fltowup status.
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_________Review____ _____

Central Plateau Groundwater 200 East Area Groundwater 200B-P-5, 200-PO-1 FS/PP Submit a 20D-BP-5 and 200-PO-1 OU Feasibility M-O15-21A 6/30/2015 7/1/2015 -8/15/2015 . Morse Curt WItrech Nina Menard Ecology
Study Report and Proposed Plan(s) to Ecology

Central Plateau Groundwater 200 West Area Groundater 200-UP-1 Technology Evaluation Plan Submit 1-129 Technology Evaluation Plan Draft A M-016192 6/17/2016 6/18/2016 8/1/2016 N. Bland Curt Wittrelch E. LaIja EPA

to EPA as defined In the 200-UP-1 RD/RA WP

Central Plateau Groundwater 200 West Area Groundater 200-UP-1 Remedial Design Investigation Complete the remedial design Investigation of the M-016-193 9/30/2017 10/1/2017 -11/14/2017 N. Blend Curt Wittretch E. Loljo EPA

southeast chromIum plume, Including the
Installation of new wells and evaluation of
groundwater monitoring data and Install
monitoring wells needed for remedy performance
monitoring as defined In the 200-UP-1-1 RD/RA

River Corridor 100-B/C 10-SC-i, 100-BC-2, 100-SC-5 RI/PS Reports and Proposed Plan Submit RI/PS Report and PP for 100-SC M-015-79 12/15/2016 12/16/2016 -01/30/2017 G. Sinton Phil Burke L Buelow EPA

River Corridor 100-B/C 100-C-1, 10D-BC-2, 100-BC-5 Record of Decision TBD TSD G. Siton Phil Burke L Buelow EPA Date dependant upon Public Revie

HFFACO Section 9 will be followed

River Corridor 100-B/C 100-BC-1, 100-BC-2. 10D-SC-5 Remedial Design / Remedial Action Work TBD TBD 6. Sinfon Phil Burke L Buelow EPA Review dates dependant spon RO

Plans

River Corridor 100-D/H 100-DR-i, 100-DR-2, 100-HR-1, 100- RI/FS Reports and Proposed Plan Submit FS & PP for HR i/2/3 and DR 1/2 M-015-70-TO1 *Target Completed 12/15/2012 -03/13/13 J. Hanson Bert Day NIna Menard Ecology To date, RL has provided proposed

HR-2, 10D-HR-3 12/14/2012 more then 700 comments on the I
reached agreement on resolutionofapxitey8%fthcmens
Most recently, agreement has been ece nteugain

contamination and recharge/revegaioreltinapacs;heem
is finalizing comment responses antetsdtsiacoanewhtee

River Corridor 100-D/H 100-DR-i, 100-OR-2, 100-HR-i, 100- Record of Decision TBD TBD J. Hanson Bert Day Nina Menard Ecology Date dependant upon Public Revie

HR-2, 10D-HR-3comnanaprvlrcesr HR-i. 00-HRS -IPACO Section 9 will be followed

River Corridor 100-D/H 10D-DR-, 100-DR-2, 100-HR-1, 100 Remedial Design/Remedial Action Work Plans TBD TBD .Hanson Bert Day NIna Menard Ecology Review dates dependant spot RO

__ 2, 1__ 00-HR-3
River Corridor 100-F/IU 100-FR-i,100-FR-2, 100-FR-S, 100lU- RI/PS Reports and Proposed Plan Submit RIPS Report and PP for 100-P/lU. M-015-64402 Target Completed 12/21/2012 -03/4/13 G. Sntn Phil Burke C. Guttl EPA On December 22 2013, the Propo

2, 100-IU-6 12/20/2012 review. Comments are expected in
(RI/PS, Proposed Plan and Fact Sheet) wM-l&&T1*amtC pltd.instBr y C.GalEP
April timefreme. The public commen, eidi ni~ae oocrI
May/June. Preparation of the RODanRepsinssSmaywlocu
from June to September and the RODi niiae ob sudi

River Corridor 100+/lK 100-KR-i, 10-R-i, 100-PR-S. 10K0R41 Record of Decision TargetIng 9/30/14 TBD J. snton Ph Burke C. Gunetff EPA EPA RL targeting September 30,20
2.2100-U-6 I___________

River Corridor 100K-/lU 100-PR-i, 100-FR-2, 100-R-3,100U- Remedial Design / Remedial Action Work TBD TBD 6. Snton Phil Burke C. Guzettl EPA Review dates dependent upon RO
2. 1004lU-6 Plans

River Corridor 100-K 100-KR-i.N00-KR-i, 10"R-4 RI/PS Reports and Proposed Plan Submit RI/FS Report and PP for NR1-K. M-015--T2 MTarget Completed 6. Hanson Bert Day C. Gue EPA Path forward regarding EPA revie
9/21/2011 required. Additional activities on I

pending resolution of path forwardan 0--l.101-41WRatr
and 118-K-i. Pending regulatory deionticldadtoalaa
fbnrehole near reactor and culturates

River Corridor 10D-K 100-KR-1, 100-KR-2, 200-KR-4 Record of Decision TBD TD M Hanson Bert Day C. Guelti EPA Date dependnt upon Public Review
comment and approval process precidinteAioPlnoth

______________ FFACO Section 9Swill be followed

River Corridor 100-K 100-KR-i, 100-KR-2, R0O-KR-4 Remedial Design / Remedial Action Work TBD TBD . Hanson Bert Day C. Guetti EPA Date dependant upon ROD issuanc
PlansI

River Corridor 100-N 300- FFR-i 20D-NR- RI/aS Reports and Proposed Plan Submit PS/PP for NR / t M-0Ra-75 5/leston 6/25/2013 -10/2/2013 M. Thompson Bhil Fought L.Boyd Ecology ECY sent letter 8//13 requesting 
Completed comments received n 10/2/13. Romments
6/24/2013 extension request letter for 120 days (me t . eoument

reviewing the PP until RI/PS commetrsliocmpt.Dsosin
meetines, with PlY will start in Janur

River Corridor 100-Pd 100-fIR-i, 10D-NR-i Record of Decision T8D ISO M. Thompson BIll Fught fAca Boyd - Ecy Dual Date dependent upon Public Reviewcmlto.Tedcmn eiw
Laura Buelow - EPA comment and approval process prescribed In the Action Plan of theHFFACO Section 9 will be followed.

iver Corridor 100-N 100-R-i, 0 R-i ROD Remedial Design /Remedial Action Work TB TmD M. Thompson than Fought A. Boyd Ecology Review dates dependant upon RODissu

River Corridor 300 300-ir300-PP-S Record of Decision aCompleted N/A M. Thompson Phat Bue7e L Goooh EPA

11/Z5/2013 _______________ __________

River Corridor 300 30D-PP-. 30D-PP-S Remedial Design / Remedial Action Work Submit RD/RA WIP Draft AMto Regulators 5/25/2014 5/26/2014 -7/14/2014 M. Thompson Phil Burke L Grlae n EPA

isan fiaizn comn repne anIetudtsi codnewt hs

(information cun uot as i c1/8/o4)

Note: Yellow highlighted items reflt completed milestone/target. Reft on lost listdforefolpowUp Stutus.e


