
Department of Energy 
Richland Field Office 

Ju,·~-g8ox 550 
Richland, Wash~ton 99352 

Mr. George C. Hofer 
June 29, 1993 

Hanford Project Manager 
U.S. Environmental Protection 
Region 10 

Agency 

1200 Sixth Avenue 
Seattle, Washington 98101 

Mr. Roger F. Stanley, Director 
Tri-Party Agreement Implementation 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-8711 

Dear Messrs. Hofer and Stanley: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) 
DRAFT CHANGE CONTROL FORM M-24-93-1, "ELIMINATE ONE WELL FROM INTERIM 
MILESTONE 
M-24-30" 

002!}067 

Attached for review and approval is the above referenced draft change request. 
This request eliminates one well required to be installed at the 1325-N Crib 
during Calendar Year 1993 as specified in the Tri-Party Agreement Milestone M-
24-30. Technical i nvestigation subsequent to the initial proposal shows that 
an existing well can satisfy the groundwater monitoring objectives of one of 
the two wells proposed. This change request will eliminate the addition of a 
well for which there is no technical need. It is suggested that this change 
request be dispositioned at the July 22, 1993, Tri-Party Agreement Project 
Managers meeting. 

This change has been discussed with Ms. K. Kowalik of the State of Washington 
Department of Ecology. If there are any questions regarding the change 
request, please contact me on (509) 376-6798 or Ms. B. A. Austin of 
Westinghouse Hanford Company on (509) 376-0543. 

EAP:KMT 

Attachment 

cc w/attach: 
B. Austin, WHC 
T. Veneziano, WHC 
K. Kowalik, Ecology 
D. Nylander, Ecology 
D. Sherwood, EPA 

Sincerely, 

J//J!;.J/ ~ 
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Steven H. Wisness 
Hanford Project Manager 

\, -· 
\-

. . -..- . 

-:_,_~ 



Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date 
CHANGE CONTROL FORM 

M-24-93-1 Do not use blue ink. Type or print using black ink. March 25, 1993 

Originator R. R. Thompson . Phone 376-9988 

Class of Change 
[ l. I - Signatories (Section 13.0) [Xl II - Project Manager [ l Ill - Unit Manager 

Change Title 
E_l iminate One Wel 1 From interim Milestone M-24-30 

Description/Justification of Change 
Interim Milestone M-24-30 reads: Due Date 
M-24-30 Insta 11 2 additional RCRA we 11 s around the 13.25-N Crib Dec. 1993 

(4 Total) 

Interim Milestone M-24-30 is changed to read: 
M-24-30 Insta 11 1 additional RCRA wel 1 around the 1325-N Crib Dec. 1993 

(3 Total) 

An ex i sting well will serve the monitoring purpose of one of the wells or iginally proposed, 
therefore this change request will eliminate a well which is not technically required. Work 
performed since the original proposal demonstrates that the existing well substituted in the 
monitoring network meets_data quality objectives. 

Impact of Change 
Administrative action required to incorporate this change into Table 0-3 and the Work 
Schedule. 

Affected Documents 
Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule 
and Table 0-3. 

Approvals _ Approved _ Disapproved 

DOE Date 

EPA Date 

Ecology Date 
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S. H. Wisness, DOE Mr. G. Hofer, EPA Incoming 9302977 
Mr. R. F. Stanley, Ecology 

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) DRAFT CHANGE CONTROL FORM M-24-93-1, "ELIMINATE ONE WELL 
FROM INTERIM MILESTONE M-24-30" 

INTERNAL DISTRIBUTION 
Approval Date Name Location w/att 

Correspondence Control A3-0l X 

J.C. Allen-Floyd L4-96 X 

B. A. Austin X 

K. R. Fecht H6-06 X 

J. E. Gronski Nl-73 X 

R. L. Jackson H6-06 X 

D. W. Lindsey R3-45 X 

J. F. Kell er L4-93 X 

D. E. Kelley R3-46 X 

P. J. Mackey B3-15 X 

H. E. McGuire, Leve 1 I X 

s. R. Moreno X 

L. L. Powers L4-96 X 

s. B. Roakes Nl-73 X 

D. s. Takasumi L4-93 X 

R. R. Thompson Nl-73 X 

T. B. Veneziano, Assignee X 

J. w. Waite B2-35 X 

B. F. Weaver T3-11 X 

RECEiVED M. T. York Nl-73 X 
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