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Department of Energy 
Richland Operations Offic,· · 

P.O. Box 660 
Richland. Washington 99352 

Mr. Mike A. Wilson, Project Manager 
Nuclear Waste Program 
State of Vash;ngton 
Department of Ecology 
P.O. Box 47600 
01,Yllpia. Washington 98504-7600 

Dear Mr. W1lson: '••' 
COMPLETION OF- .HANFORD FEDERAL AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT} 
MILESTONE M-83-01 

The Plutonium finishing Plant Stab111zat1on Draft Env1ron111antal Impact Statement 
.(EIS) was completed and distributed for public rev1ew an November zs~ 1995. This 
aetion completaJ the requir1mants of the Tr1-Party Agr•• ment Milestone M-83-01 
wh 1 ch is s~hedu 1 ed for camp 1 et ion on November 30. l 995. · . 

If you hava any questions or concerns on . this topic, please contact me at 
(509) 376-&798 or Mr. a. F. ·eurton on (509) 373-3341. 

cc: N. Uziemblo, Ecology 
0. R. Sherwood, EPA 
L. D. Arnold, WHC 
F. T. Calaprist1, WHC 
D. J. McBride, WHC 

Sincarely, 

~-X-.J.-,j-/ 
P.F.X. Dunigan, Jr., Adm1n1strator . 
Hanford Tr1-Part,v Agreem1nt' 
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