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WESF PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

January 26, 2006 

10:00 a.m. to 10:15 a.m. 

Agenda 

I. Approval of November 17, 2005 WESF Project Meeting Minutes (Ecology/DOE­
RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Part B Permit Application status 
B. Status of Milestones 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



WESF PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340 
Hanford, Washington 

January 26, 2006 

I. Approval of November 17, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). 

II. Operational Status (Fen Simmons FH) 
A. Mr. Simmons reported no change in the operational status. 

III. Project Specific Issues 
A. · Part B Permit Application Status 

Kathy Conaway (Ecology) stated that she is finalizing her comments on the Part B permit 
application. 

B. Status of milestones 
Mr. Simmons reported that the Part A has been revised to remove the state-only waste 
codes where the federal codes apply. Specifically the WT0 I waste code was removed. 
The Part A is being certified and will be routed to RL next week for transmittal to 
Ecology. 

IV. General Discussions 
A. There were no topics for general discussion. 

V. Status of Actions 
A. 973 - Ecology is finalizing comments on the Part B. 
B. 1028 - The Part A has been revised to remove the state-only waste codes where the federal 

codes apply. Following certification, it will be transmitted to Ecology. 

VI. New Action Items 
A. There were no new actions. 

VII. Next Project Managers Meeting 
A. The next PMM was scheduled for February 23, 2006. 



Environmental Request Information System . ' 

Waste Encapsulation Storage Facility 

Task Status Report 
Group by Facility 

Filtered on: Status = Open; Category = PMM 

Task ID: , 973 Coordinate discussions on WESF Part B, Rev 0, Permit Application options. Task Lead: Simmons, Fen 

POC: Simmons, Fen Waste Stabilization and DispositioniWaste Encapsulation Storage Facility 

Classification: Open 

Category: PMM 

Project DOE Agency 

Due: N/A 6/1/2005 6130/2005 

Complete: N/A 

Closed Date: 

Description: Coordinate discussions on WESF Part B, Rev 0, Permit Application options. 

2/21/2006; 10:20:23 AM 

Date 

1/26/2006 

11/17/2005 

9/22/2005 

7/28/2005 

5/26/2005 

3/23/2005 

1/27/2005 

12/16/2004 

10/28/2004 

9/23/2004 

4/22/2004 

3/18/2004 

12/4/2003 

10/29/2003 

10/2/2003 

Status 

Ecology is finalizing comments on the Part B. 

Ecology will hold an internal meeting to discuss comments. 

Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application. 

Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application. 

Kathy Conaway will set up a meeting with RL and FH to discuss comments regarding the Part B permit application. 

Kathy Conaway will confer with Greta Davis regarding the Hanford RCRA Permit schedule. Ms. Conaway will provide an 
NOC extension letter if it is determined that the June 30, 2005 certified Part B submittal deadline will not be met. 

An evaluation of whether the June 2005 date for submittal of a certified Part B permit application can be met or needs an 
extension will be made at the March 2005 PMM. 

Ecology will be reviewing the draft Part Band generating NOD comments, which will be discussed among Ecology, RL 
and FH during NOD workshops. A table tracking the NOD resolutions will be maintained during the process. 

Remains under review at Ecology. Removal of references to dry storage in the permit will be addressed in the NOD 
workshops. 

The draft Part B permit has been submitted to Ecology. 

The draft Part B permit has been submitted lo Ecology. 

The draft Part Bis scheduled for transmittal to Ecology the week of 3/22. 

A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B permit options. 

RL has developed a second option that would make limited funding available through FY2006. The project would ramp up 
in FY2007 to complete the design and fabrication. This schedule will delay capsule movement start-up until FY 2009. 

Task opened. 



Environmental Request lnfornJati~n System 

Task Status Report 
Group by Facility 

Filtered on: Status = Open; Category = PMM 

Waste Encapsulation Storage Facility 

Task ID: 1028 Provide updates on Milestone M-92-05. Task Lead: Simmons, Fen 

POC: Simmons , Fen Waste Stabilization and Disposition/Waste Encapsulation Storage Facility 

Classification: 

Category: 

Due: 

Complete: 

Closed Date: 

Description: 

2/21/2006; 10:20:23 AM 

Open 

PMM 

Project DOE Agency 

N/A N/A N/A 

N/A N/A N/A 

Provide updates on Milestone M-92-05. 

Date 

1/26/2006 

11/17/2005 

9/22/2005 

7/28/2005 

5/26/2005 

3/23/2005 

1/27/2005 

12/16/2004 

10/28/2004 

9/23/2004 

4/22/2004 

3/18/2004 

Status 

The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification, 
it will be transmitted to Ecology. 

No change. 

Discussion of Milestone M-92-01 will be carried forward. 

Discussion of Milestone M-92-01 was bumped at the last IAMIT, and this action will be carried forward. 

The April 28 IAMIT was canceled and this action will be carried forward. 

An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plant's window for 
receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM. 
An update will be provided to Ecology at the February 1, 2005 IAMIT meeting. 

Activities are on-going. 

The milestone is to remain open for now. If the decision is made to send the capsules to the vitrifica tion plant, the plant 
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at 
the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted. 

DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca 
Mountain. Ecology will let the milestone ride until 2006, then evaluate. 

DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca 
Mountain. Ecology wi ll let the milestone ride until 2006, then evaluate. 

Task opened. 
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