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Extend Due Date of Interim Milestones M-016-250E in TPA, Appendix D

Description/Justification of Change

This change control form extends the due date for interim Tri-Party Agreement (TPA) milestone
M-016-250E, “Submit to Ecology for approval a three year rolling prioritized schedule consistent with site-
wide clean-up priorities to implement waste site removal actions per Action Memoranda (DOE/RL-2009-37,
DOE/RL-2009-48, and DOE/RL-2009-86). This milestone continues on a yearly basis to reaffirm selected
sites and recommend any changes to the list, to maintain a three year rolling prioritized schedule, until such
time that removal actions are completed,” by 6 months, from March 31, 2020 to September 30, 2020

The U.S. Department of Energy and the Washington State Department of Ecology agree Good Cause
exists for this extension as defined in TPA Article XL, Good Cause for Extensions, paragraph 120.D, delay,
due to the timetable and schedule for the Representative Analogous Waste Site Coordinating Agency
Liaisons (RASCAL) team evaluation process. Results from the RASCAL team review will be used to inform

the schedule for future soil remediation work.

Impact of Change

This change control form extends the interim milestone M-016-250E by 6 months, from 3/31/2020 to
9/30/2020. The next annual requirement, M-016-250F, to submit the three year rolling prioritized schedule
will be due 3/31/2021. There is no impact to major milestone M-016-00 with this change.

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including
Designaiign of Lead Regulatory Agency.”
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Authorized Changes

Modifications to HFFACO, Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted using double underline to indicate added text and
strikeout to indicate deleted text.

Number Milestone Due Date
Submit to Ecology for approval a three year rolling prioritized
schedule consistent with site-wide clean-up priorities to implement
waste site removal actions per Action Memoranda (DOE/RL- 03312020
M-016-250E 2009-37, DOE/RL-2009-48, and DOE/RL-2009-86). 09/30/2020
Lead Regulatory And
Agency: Ecology | This milestone will continue on a yearly basis to reaffirm selected Annually
sites and recommend any changes to the list, to maintain a three Thereafter

year rolling prioritized schedule, until such time that removal
actions are completed.,
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