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The Secretary of Energy 
Wal:,hing!:on!_ '.DG ?0585 

_, . ·· . . l 
June 1990: · 

I am pleased to submit to Congress and the Nation the Department of Energy's 
Environmental Restoration and Waste Management Five-Year Plan for Fiscal Years (FY) 
1992-1996. In March 1989, I promised to develop a plan for cleaning up DOE's nuclear- • 
related waste sites and to bring its aging facilities into compliance with today's 
environmental laws and regulations. That plan was completed and made available for 
public comment in August 1989, after two earlier reviews by representatives of significantly 
affected States and Indian Nations, the National Governors' Association, the National 
Association of Attorneys General, the National Conference of State Legislatures, the 
Environmental Protection Agency (EPA), other executive agencies, and the National 
Academy of Sciences. A major commitment made by that plan was to initiate an aggressive 
technology development program to provide DOE with solutions to problems not now 
having solutions and to devise better solutions to the Department's other problems. A 
draft Research, Development, Demonstration, Testing, and Evaluation (RDDT&E) Plan 
was completed in November 1989. Both plans have been incorporated and made current in 
this FY 1992-1996 Plan, which also reports on progress achieved since last year. 

I also can report that the departmental reorganization to integrate responsibility for facility 
cleanup and compliance has been completed. A new Office of Environmental Restoration 
and Waste Management has been established. This reorganization will raise the visibility of 
DOE's environmental problems and will increase accountability for finding and 
implementing solutions. I reaffirm my full intention, as stated in testimony before the 
Congress, to raise this Office to the status of Assistant Secretary. 

Accountability has also been increased by revising the relationship between DOE and its 
management and operating contractors, and specific guidelines have been established that 
may determine a contractor's entire award fee based on the exercise of proper 
.environmental stewardship. 

I believe the Department has made an excellent start, but it is just a start. Both within 
and outside the agency, DOE must work to help achieve the national consensus and the 
technological and political breakthroughs required to accomplish the goal of cleanup and 
compliance by the year 2019. 

The problem is large and complex. It requires technical competence, new innovative 
technologies, management discipline, and a national technical infrastructure that currently 
does not exist to assure that the financial resources are expended in the most effective 
manner. 
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The Department must work toward a spirit of a cooperative, success oriented program with 
the States and Congress. I recognize that without proper planning, the expenditures of 
large resources could result in waste and inefficiency. 

As recently as October 1989, the Administrator of the EPA has stated that the Nation does 
not have enough qualified engineers to take on the Superfund cleanup simultaneously at all 
sites. The Department's Environmental Restoration and Waste Management program only 
compounds an already difficult problem. Even if more funds were applied to the total 
program, there is not sufficient capability within the Department, its contractors, or the 
Nation to use these funds effectively. As I indicated in the FY 1991-1995 Plan, the 
Department will not have a plan that coincides with outyear budget requirements until 
FY 1992. That situation still prevails. 

Finally, I want to thank the Department's employees, both at Headquarters and in the 
field, for working so hard to implement my vision for the agency. I also want to thank all 
the reviewers of the Five-Year Plan and the draft RDDT &E Plan. These documents, and 
DOE's thinking as well, benefited greatly from their comments. 

Sincerely, 

) ~)X,_. 
James D. Watkins 
Admiral, U.S. Navy (Retired) 
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FOREWORD 

The Department of Energy (DOE) continues' to. yiew as one of, its .most challenging 
problems the minimization, management, andde'anup ·of waste materials generated from 
Departmental operations. With the publication, of this Environmental Restoration and 
Waste Management Five-Year Plan for FY 1992-1996, DOE reaffirms its policy that full 
compliance with the letter and spirit of environmental laws, regulations, and requirements is 
an integral part of operating DOE facilities. The fundamental goal is to ensure that risks 
to human health and safety and to the environment posed by the Department's past, 
present, and future operations are either eliminated or reduced to prescribed, safe levels by 
the year 2019. 

Responding to Growth in Cost Estimates for Plan Activities 

Overall cost estimates set forth in this Plan are higher than those shown in the FY 1991-
1995 Five-Year Plan published in August 1989. These higher amounts are due to 
(1) increases in estimates for carrying out activities set forth in last year's Plan, 
(2) additional activities within the overall scope of last year's Plan, and (3) new activities 
that were not included last year. It is believed that only a portion of such increases is 
validated and can be responsibly accommodated. A certain amount of work associated with 
these increased estimates exceeds the current and immediately foreseeable capability of the 
Nation's technical, industrial, management, and regulatory infrastructure to absorb, manage, 
or otherwise carry out. In addition, the costs shown in this Plan imply an ability to 
maintain schedules that were established in the previous Five-Year Plan. If Congress 
appropriates an amount less than the new cost estimate for FY 1991, schedules will need to 
be revised. Note also that the revised cost estimates for FY 1991 and the outyears exceed 
the targets currently planned by the Administration and requested by the Department. The 
actual amounts to be requested for FY 1992 will depend on budget decisions yet to be 
made. The final decisions on the FY 1992 budget may also result in a need to adjust 
schedules in the outyears. 

Through this document, DOE is informing the Congress, the Environmental Protection 
Agency (EPA), the States, and other parties of the estimates of costs submitted by the 
Department's field offices; the Department is working with these and other affected parties 
to plan and conduct cost-effective programs. However, DOE cannot forsake a responsible 
approach by undertaking activities that lie beyond its capability to carry out. An 
unrestrainedly aggressive effort, without the infrastructure to support such effort, is 
irresponsible and may actually result in reduced protection of public health and safety and 
the environment. Growth must be responsibly managed. As a consequence, the 
Department is working diligently through its budget process to identify and validate the 
limits of management and technical infrastructure. 

Plan Scope 

This Plan updates the FY 1991-1995 Five-Year Plan, incorporates (in Section 5) a 
condensed version of the Draft Applied Research, Development, Demonstration, Testing, 
and Evaluation (RDDT &E) Plan, and adds Section 6, Transportation. It begins with 
FY 1990 budget execution and continues through FY 1991 budget request, FY 1992 budget 

xi 



formulation, and outyear cost estimates through FY 1996. The Plan reflects a new 
Headquarters organization, the Office of Environmental Restoration and Waste 
Management (EM). This organization, established in November 1989, fulfills a major 
Departmental commitment to create a high-level focal point for the consolidated 
environmental management of nuclear-related facilities and sites formerly under the 
separate cognizance of the Assistant Secretaries for Defense Programs and Nuclear Energy 
and the Director of the Office of Energy Research. Superfund sites at which DOE is 
considered to be a potentially responsible party continue to be included in the Plan as they 
are identified. 

The Plan includes activities managed under three Associate Directors (ADs): 
Environmental Restoration, Waste Operations, and Technology Development. The AD for 
Environmental Restoration is responsible for the assessment and cleanup of inactive sites 
and the decontamination and decommissioning of surplus facilities. The AD for Waste 
Operations is responsible for Corrective Activities ( activities necessary to bring active and 
standby facilities into compliance with applicable local, State, and Federal regulations); for 
minimization, treatment, storage, and disposal of wastes generated as result of ongoing 
operations at active facilities; for landlord ·functions at several DOE installations; and for 
projects related to the modernization of facilities under the cognizance of EM. The AD 
for Technology Development is responsible for managing and implementing the aggressive 
program described in the November 1989 Draft RDDT&E Plan. The AD for Technology 
Development is also responsible for environmental education programs and for the 
Department's Transportation Program. Although including DOE's annual contribution to 
the Nuclear Waste Fund, the Plan does not include activities and costs related to the 
permanent isolation of spent fuel and other high-level waste managed by the Office of 
Civilian Radioactive Waste Management. 

Section 1 is an Executive Summary, including an overview of the status of commitments 
made in the two 1989 Plans, changes envisioned since those Plans, and new commitments 
for the future, including expanded public involvement in the planning process. Details on 
the status of commitments may be found in Appendix B. 

Sections 2-4 provide information on planned activities in the three compliance-related areas 
of Corrective Activities, Environmental Restoration, and Waste Operations (including 
projects to modernize certain facilities), with specific information by Operations Office and 
installation collected in Attachments A-C. 

Section 5, Technology Development, constitutes a condensed version of the Draft 
RDDT &E Plan. This section describes the organization, management, initial emphases, and 
process for implementing this new program, including the means for shaping its activities to 
solve DOE's compliance, cleanup, and waste operations problems more safely, faster, and at 
lower cost than would be possible with the Department's current technology. The 
Technology Development Program, including education and outreach programs to meet 
projected needs for scientists, engineers, and technicians, will both focus DOE resources 
and consolidate cooperation with other governmental agencies, industry, universities, and 
the international waste management community. Technology Development will address 
RDDT&E needs during FY 1990 and will provide more specific plans for the Five-Year 
Plan for FY 1993-1997 in May 1991. 
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Section 6, Transportation, is included to respond to internal and external requests to 
expand the treatment of this area of DOE activities beyond the two modules in the first 
Five-Year Plan. The Plan now includes a more detailed look at transportation operations, 
packaging research and development, shipment mode and routing, emergency response 
training, and public ( especially State, Tribal, and local) awareness and involvement. 

Exj>anded Public Participation in Plan Formulation and Review 

DOE has taken steps to increase public involvement in the Plan's formulation and review.1 

In April 1990, DOE convened a Stakeholder Forum to broaden the range of public 
involvement.2 The Forum provided helpful information and insight regarding DOE's 
environmental program and the Five-Year Plan. DOE intends to provide similar 
opportunities for public involvement at the State and local levels. Through openness and 
cooperation, DOE hopes to make its environmental program more responsive to public 
concerns and better able to meet its primary objectives of protecting public health and 
safety and the environment. 

Process for Comment Disposition and Response to Comments on FY 1991-1995 Five-Year 
Plan and November 1989 Draft RDDT&E Plan 

The Department is committed to meaningful public participation in its Environmental 
Restoration, Waste Operations, and associated Technology Development activities. 
Therefore, DOE has implemented a comprehensive process for recording, incorporating, 
and responding to comments on the Five-Year and RDDT&E Plans. Federal Register 
notices and press releases for the Five-Year and RDDT &E Plans were published 
announcing the availability of the Plans and requesting public comments. The comment 
periods closed on December 1, 1989, and January 1, 1990, respectively. Thirty comment 
letters on the Five-Year Plan and 13 on the RDDT&E Plan were received. Copies of the 
comment letters are available in the DOE Reading Room at the James R. Forrestal 
Building, 1000 Independence Avenue, S.W., Washington, D.C. 20585. 

l 
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Six States (California, Florida, Illinois, Missouri, New York, and Texas) and the Confederated Tribes of the Umatilla Indian 
Reservation (Oregon), who have treaty rights granting access to the Hanford Reservation for fishing and hunting, have joined 
the State and Tribal Government Working Group (STGWG) established last year with representatives from Colorado, 
Kentucky, Idaho, Ohio, Nevada, New Mexico, South Carolina, Tennessee, and Washington; the Yakima and Shoshone-Bannock 
Nations; the National Association of Attorneys General; the National Conference of State Legislatures; and the National 
Governors' Association. After reviewing two predecisional drafts, the original STGWG reviewed both the final August 1989 
Five-Year Plan and the Draft RDDT&E Plan in October. STGWG has also met with DOE three times (March, May, and 
June 1990) to review and comment on formulative drafts of this FY 1992-1996 F!Ve-Year Plan. A central STGWG concern is 
that the Department's flVe-year planning process (and STGWG's role in that process), its 30-year compliance and cleanup goal, 
and some means (e.g., a Near-Term Response Fund) of ensuring funding of activities to reach the 30-year goal, be 
institutionalized. DOE will review any efforts or proposals brought forward by STGWG members (individually or collectively) 
for consistency with the aims and requirements of the Five-Year Plan. Another working body, the F.xternal Review Group 
(ERG), invited to help DOE develop a rigorous, risk-based, technically and institutionally acceptable methodology to prioritize 
·its environmental restoration activities, began meeting last fall. ERG members include representatives from the States invited 
to participate in STGWG and representatives from the Environmental Protection Agency (EPA), the Natural Resources 
Defense Council, and the Environmental Defense Fund. Discussions to date have focused on general scoping and policy issues 
and on criteria specification. Initial work will concentrate on developing a formal methodology for application to 
environmental restoration activities. If the approach developed for this major programmatic element proves practical and 
acceptable, it may be extended and tailored to deal with Waste Operations activities. 

The Forum included more than 40 participants representing DOE, EPA, the Office of Management and Budget, the Office of 
Technology Assessment, States, Indian Nations, industry, labor, academia, and environmental and public interest organizations. 
The participants attended as individuals, not as official representatives of specific organizations. 
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The comments in the letters on the Five-Year Plan were separated into six categories-
Policy, Waste Management, Corrective Activities, Environmental Restoration, Research 
and Development, and Transportation. To facilitate responding to the comments and to 
optimize the usefulness of the responses to a general reader, all the comments for a given 
category were reviewed, and major issues were identified. Each of the major issues is 
responded to in Appendix C. Appendix Cl contains the National Academy of Sciences' 
comments (and DOE responses) on the Five-Year Plan. A list of the commentators is also 
included. 

Prioritizing the Plan's Activities 

The Plan relies on four categories similar to those used in the FY 1991-1995 Five-Year 
Plan, reflecting the discrete goals of (1) preventing near-term adverse impacts to workers, 
the public, or the environment; (2) meeting the terms of agreements in place or in 
negotiation between DOE and local, State, and Federal agencies; (3) reducing outyear risks 
and costs, complying with internal DOE Orders, complying with external environmental laws 
and regulations not addressed under item 2, and preventing the disruption of Departmental 
missions; and ( 4) accelerating overall compliance. A rigorous, risk-based prioritization 
methodology is under development. 

The Plan incorporates an important departure from last year's prioritization: Corrective 
Activities are not subject to competition with other activities; all are now Priority 1. 
Technology Development activities are being selected according to criteria related to actual 
and foreseen needs for new ways to solve the Department's environmental problems. 
These criteria are based on a technology development project's expected benefit and on the 
likelihood of its success. 

Technology Development Integral to Achieving Environmental Goals 

Achieving DOE's environmental goals requires conducting program activities designed, both 
in their processes and in their results, to decrease workers' and the public's exposure to 
radioactive and hazardous substances and to do the job faster and at lower cost. 
Technology Development efforts will focus both on long-term benefits to human health and 
the environment and on health hazards to workers. The EM Director will work to help 
involve private industry in seeking and implementing solutions to cut lead time, first, 
between a good idea and the tested realization of that idea, and second, between 
technology availability and full-scale implementation. The EM Director will also 
aggressively pursue the testing and evaluation of commercially available technologies 
applicable to solving the Department's problems. 

Compliance and remediation cannot always wait for improved technologies; the provisions 
of some agreements require DOE to begin certain activities now, using the best means at 
hand. But when waiting can bring significant benefit, it may be preferable to attempt to 
negotiate changes in the schedule for implementing required remedies. When no 
permanent solution exists, the Department's aim will be to confine contamination so that 
problems do not worsen and to stabilize and significantly reduce the hazard and volume of 
waste that must be dug up and reburied. 
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Regulatory/Public Policy Issues Addressed in Parallel with Technology Development 

To facilitate implementation of new technologies, DOE will require all Technology 
Development activities to address as parallel issues regulatory compliance and the need for 
public involvement in DOE's Technology Development activities. In the past, development 
focused on science and engineering in a limited forum, excluding public policy concerns and 
the regulatory process required to gain permits for technology demonstration or full-scale 
implementation. DOE will involve the public early and clearly define to the regulatory 
bodies the process of technology selection to increase the likelihood of regulatory 
acceptability and speed the issuance of permits. DOE will conduct its Technology 
Development program in an open forum. Conferences, written material, and invitations to 
observe key demonstrations of new technologies will keep the public abreast of progress. 

Waste Minimization 

Although historically understood, in part, as waste volume reduction and concentration, true 
waste minimization must be seen as the avoidance of the generation of radioactive, 
hazardous, and mixed waste before treatment, storage, or disposal. DOE will make waste 
minimization a key objective, not only in process and facility modification, but also in the 
procurement of goods and services. Waste minimization technology is the most 
interdisciplinary of the waste management tools, affecting all present and proposed DOE 
operations. Establishing a waste minimization program will require cultural as well as 
technical changes in the DOE complex. A "design for minimization" philosophy must be 
adopted across the DOE system. Moreover, through its education program, the Office of 
Technology Development must encourage educational institutions to instill in up-and-coming 
engineers, scientists, and technicians a determination to think, plan, and build waste 
minimization into their professional culture. 

The major new modernization goal of minimizing waste generation entails a significant 
Technology Development component. The Office of Technology Development will manage 
the development and demonstration of new processes to avoid the generation of waste 
containing radioactive and hazardous constituents. Equipment used in waste processing will 
be designed to clean with nonhazardous substances and/or to yield a nonhazardous product. 

While waste minimization will significantly reduce the amount of waste that must be 
managed, waste generation cannot be altogether eliminated. Generated waste must be 
managed more effectively than it has been in the past, which will require new and better 
ways to treat, store, and dispose of it. The Technology Development Program, in concert 
with waste minimization planning efforts at each site mandated by DOE Orders, will seek 
to develop and demonstrate technologies to provide permanent solutions for generated 
wastes. 
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Effects on DOE Planning of Important Internal and External Events Since the Publication 
of the August and November 1989 Plans 

The Secretary's ten-point initiative (June 1989) for compliance and cleanup included 
direction to the Assistant Secretary for Environment, Safety and Health to deploy 
environmental assessment 'Tiger Teams" like the 25-person team sent to the Rocky Flats 
Plant in Colorado to investigate regulatory performance and to make recommendations for 
activities required to address near-term health and safety risks to workers and the public. 
The Rocky Flats investigation identified the need for additional funding to conduct required 
activities in FY 1990. Assessments have also been concluded at the Feed Materials 
Production Center in Ohio, the Mound Plant in Ohio, the Portsmouth Gaseous Diffusion 
Plant in Ohio, the West Valley Demonstration Project in New York, the Oak Ridge Y-12 
Plant in Tennessee, the Pantex Plant in Texas, the Savannah River Site in South Carolina, 
the Nevada Test Site in Nevada, the Kansas City Plant in Missouri, the Pinellas Plant in 
Florida, Lawrence Livermore National Laboratory in California, and Brookhaven National 
Laboratory in New York. Results of these investigations may require expenditures 
unforeseen during the enactment of the budget for FY 1991 and the formulation of the 
budget for FY 1992. DOE's need for flexibility to respond to such sudden requirements is 
the basis for the concept of a Near-Term Response Fund. This concept was mentioned in 
the FY 1991-1995 Plan and receives more detailed treatment here. 

The Department faces major uncertainties in the delay in and potential litigation regarding 
the conduct of experiments with radioactive waste at the Waste Isolation Pilot Plant 
(WIPP) in New Mexico. The Secretary's evolving Decision Plan for WIPP recognizes the 
likelihood of delay and the uncertainty of its duration. Meanwhile, DOE is attempting to 
determine where and how to store mixed transuranic waste pending WIPP opening and 
EP A;s decisions concerning compliance with RCRA Land Disposal Restrictions for mixed 
waste. 

Independent Internal and External Oversight of the Plan's Activities 

Consistent with the new culture of open communication of unclassified information and 
with accountability for excellence in both DOE and contractor line management, the 
Department will continue the independent internal oversight of the Assistant Secretary for 
Environment, Safety and Health and the Advisory Committee on Nuclear Facility Safety 
(Ahearne Committee) and welcomes the independent external oversight of the 
congressionally mandated Defense Nuclear Facilities Safety Board. 

The Department's ability to bear the scrutiny of these and other bodies and the public rests 
in the implementation of procedures specified in DOE Order 5700.6B, Quality Assurance. 
This Order endorses ASME NQA-1 (1989 Edition), Quality Assurance Program 
Requirements for Nuclear Facilities, and DOE Order 4700.1, Project Management, which 
describes the importance of Quality Assurance in Major Systems Acquisition and Project 
Management Systems. DOE Order 5820.2A, Radioactive Waste Management, makes 
ASME NQA-1 a mandatory standard. Regulatory agencies' quality assurance procedures, 
including EPA' s 16-point program for hazardous wastes and remedial investigations, will also 
be incorporated where applicable. 
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1.1 PURPOSE AND SCOPE OF THIS DOCUMENT 

This document reaffirms the U.S. Department of Energy's (DOE's) 
commitment to a 30-year goal of compliance with laws, regulations, and 
agreements aimed at protecting human health and the environment; 
consolidates DOE's planning for Environmental Restoration, Waste 
Operations (including Corrective Activities), and Technology Development 
(including Transportation and Education); reports progress made toward 
achieving compliance goals; and explains changes in strategy due to new 
policies and external events. 

This document reflects DOE's folfillment 
of a major commitment of the 
Environmental Restoration and Waste 
Management Five-Year Plan (DOE/ 
S-0070, August 1989): reorganization to 
create an Office of Environmental 
Restoration and Waste Management 
(EM) responsible for the consolidated 
environmental management of nuclear
related facilities and sites formerly under 
the Assistant Secretaries for Defense 
Programs and Nuclear Energy and the 
Director of the Office of Energy 
Research. The purposes of this Plan for 
FY 1992-1996 are (1) to measure progress 
in meeting DOE's compliance, cleanup, 
and waste management agenda; (2) to 
incorporate a revised and condensed 
version of the Draft Research, 
Development, Demonstration, Testing, 
and Evaluation (RDDT &E) Plan 
(November 1989) to describe DOE's 
process for developing the new 
technologies critically needed to solve its 
environmental problems; (3) to show 
DOE's current strategy and planned 
activities through FY 1996, including 
reasons for changes required to meet 
compliance and cleanup commitments; and 
( 4) to increase the involvement of other 
agencies and the public in DOE's 
planning. 

The Plan includes program activities and 
costs for Corrective Activities, 
Environmental Restoration (Remedial 
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Actions and Decontamination and 
Decommissioning), Waste Operations, and 
Technology Development (including 
Transportation and Education). Included 
in Waste Operations are the costs 
associated with Purex and with landlord 
responsibilities at the Idaho National 
Engineering Laboratory in Idaho; the 
Hanford Reservation at Richland, 
Washington; and the Oak Ridge Gaseous 
Diffusion Plant in Tennessee. Also 
included are activities related to 
modernizing facilities under the 
cognizance of EM. The Plan includes 
EM's costs resulting from the independent 
internal oversight function of DOE's 
Safety and Health Program (Office of the 
Assistant Secretary for Environment, 
Safety, and Health). Although the Plan 
does not include programs of the Office 
of Civilian Radioactive Waste 
Management, it does include EM's annual 
contribution to the Nuclear Waste Fund 
for disposal of defense high-level waste 
and research toward characterizing the 
defense waste form for repository disposal. 

There are six sections in this Plan. 
Section 1 is an executive-level summary of 
DOE's management, compliance, 
technical, and culture-related (including 
public involvement and review) 
accomplishments; setbacks; new and 
continuing commitments; and long-term 
strategy in light of last year's plans and 
current reality. Sections 2 through 4 and 



Attachments A through C describe 
accomplishments, changes, and planned 
activities in the areas of Corrective 
Activities, Environmental Restoration, and 
Waste Operations, including program 
overviews, management approaches, and 
summary and detailed costs and 
milestones. 

Section 5 and Attachment D, Technology 
Development (including education 
initiatives and university partnerships), 
display DOE's process for meeting 
identified technology needs related to 
Corrective Activities, Environmental 
Restoration, and Waste Operations. 
DOE's goal is to solve and prevent the 
recurrence of its essential environmental 
problem: actual or threatened migration 
to the biosphere of 40 years of radioactive 
and hazardous chemical pollutants 
dispersed through large volumes of soil 

and groundwater. These pollutants are 
often difficult to access for treatment and 
to reduce to regulatory standards. DOE 
must strive to transcend current methods 
and tools, replacing them with more 
effective and efficient means. When 
needed methods are not currently 
available, Technology Development must 
seek to provide them, either through 
adaptation from other fields or through 
development in concert with industry and 
academic institutions. 

Section 6 and Attachment D, 
Transportation, have been added in 
response to many internal and external 
requests for a more comprehensive 
treatment of DOE's accomplishments and 
plans in this operational and research and 
development area than was provided in 
the Five-Year Plan for FY 1991-1995. 

FACILITIES 
AND 

SITES 

0 Defense Programs 

• Energy Research 
l::::. Gaseous Diffusion Plants 

(Nuclear Energy) 
.A. Uranium MIii Tailings 

Remedial Actions 
Formerly Utilized Sites 

+ Remedial Action Projects 
D surplus Facllltles 

Management Program 

Figure 1.1. This Five-year Environmental Restoration and Waste Management Plan, FY 1992-1996 addresses 
Environmental Restoration, Waste Operations, Corrective Activities, and Technology Development 
at nearly 1100 sites located in 31 States and Territories. 
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1.2 GROWfH IN ENVIRONMENTAL RESTORATION AND WASTE 

MANAGEMENT COST ESTIMATES 

The cost estimates requested by the field have increased significantly 
between the FY 1991-1995 and FY 1992-1996 Five-Year Plans for 
Environmental Restoration and Waste Management; these new cost 
estimates have not yet been fully validated. Such growth cannot now be 
managed responsibly and effectively, given the inadequacy of the DOE, 
contractor, industry, and regulator infrastructure. 

The FY 1991-1995 Five-Year Plan 
represented the initial effort to identify, 
consolidate, and describe the full scope of 
work and corresponding funding 
requirements connected with the waste 
management and environmental 
restoration needs of DOE's nuclear 
complex. The FY 1992-1996 Five-Year 
Plan is the first update of the initial Plan. 
It has provided the first opportunity for 
DOE to reassess the program described in 
the initial Plan, assess the impacts of new 
regulatory requirements, and identify 
additional activities that are needed. Cost 
growth is to be expected as a normal 
consequence of this process; however, 
the cost estimates used in developing this 
FY 1992-1996 Plan exceed what is 
considered a manageable rate of growth. 
Cost estimates shown here for FY 1991 
and 1992 are higher than were shown in 
the FY 1991-1995 Plan because (1) new 
activities have been added that were not 
within the original scope, (2) additional 
activities have been identified that fall 
within the original scope, and 
(3) estimates for program costs have 
increased. With respect to FY 1991 and 
FY 1992, the total estimated amounts set 
forth in this FY 1992-1996 Plan represent 
increases of $1.1 billion and $2.2 billion 
over the amounts set forth as a baseline 
for FY 1991 and FY 1992. The amounts 
estimated for FY 1993 and beyond exhibit 
similar increases over the baselines for 
those years. The FY 1991 baseline 
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corresponds to the President's budget 
submission to Congress. Baselines for 
FY 1992 and beyond correspond to 
amounts in the FY 1991-1995 Plan. 
These amounts challenge and almost 
certainly exceed the resources that can be 
brought to bear by DOE, its principal 
contractors, the environmental restoration 
and waste management industries, and 
State and Federal regulators. 

Figure 1.2a shows the major sources of 
the higher estimates for FY 1991 and 
FY 1992. The cost estimate connected 
with each component of increase is 
comprised of two categories: a validated 
amount and an unvalidated amount. This 
breakdown is intended to facilitate 
cooperation and will be used to initiate 
discussions with interested parties; they 
have not been formally adopted by the 
Department. Validated amounts 
represent the result of a preliminary DOE 
Headquarters review of the field office 
cost estimates. The remaining unvalidated 
estimates require further review and 
analysis. In addition, the validated 
estimates represent, in the aggregate, the 
maximum feasible program level that the 
Department likely would have the ability 
to administer effectively. At this time 
(June 1990) the Department can provide 
only preliminary estimates of validated 
and unvalidated amounts associated with 
each component of increase. 



Over the next several months as part of 
the FY 1992 budget process, the 
Department expects to develop more 
precise estimates of these increases. 
These estimates will then become the 
Department's starting point for budget 
discussions within the Administration. 
Those discussions will result in decisions 
on budget totals for FY 1992, the final 
amounts that will appear in the 
Administration's request to Congress. 

For the period through FY 1995, the 
structure of the overall estimate for the 
programs included in this Plan are shown 
in Figure 1.2b. The figure shows (1) the 
FY 1991-1995 baseline, (2) validated 
amounts associated with new activities not 
within the scope of the FY 1991-1995 
Plan, and (3) validated increases for 
activities within the scope of the 
FY 1991-1995 Plan. The total of (1), (2), 
and (3) is the total validated cost estimate 
for the programs described herein. Also 
shown are the total cost estimates 
submitted by DOE Operations Offices. 
The difference between these estimates 
and the total validated costs constitutes 
the unvalidated portion of the estimate. 
Lacking sufficient data, DOE cannot 
project total validated amounts beyond 
FY 1992. 

Sources of Increase and Uncertainty: The 
category "revised estimates for planned 
activities" covers activities that were 
included in the FY 1991-1995 Plan and 
have revised cost estimates. Examples are 
operational testing for environmental 
compliance at Waste Isolation Pilot Plant 
(WIPP), continuity of waste operations at 
several of the sites, Consolidated 
Incinerator Facility (CIF) operations 
support at Savannah River, assessment 
and remediation at facilities and sites 
under the responsibility of San Francisco, 
and acceleration of the Hanford Waste 
Vitrification Plant. 

Growth in "Agreements/Regulatory 
Compliance" includes new and existing 
agreements and growth due to regulatory 
requirements. Examples of these include 
the Tri-Party Agreement at Hanford; the 
Colorado Regulations at Rocky Flats; 
Comprehensive Environmental Response, 
Compensation, and Liability Act 
(CERCLA) Agreement at Fernald; 
Resource Conservation and Recovery Act 
(RCRA) waste storage and CERCLA 
requirements at the Oak Ridge Gaseous 
Diffusion Plant (ORGDP) and the Y-12 
Plant (Y-12); RCRA Permit at 
Los Alamos National Laboratory; and site 
investigations at Oak Ridge and Paducah. 

The category "DOE Orders/Secretarial 
Initiatives" involves growth associated with 
implementation of DOE Orders, actions 
in response to findings of DOE "Tiger 
Team" assessments, and Secretary of 
Energy Notices. Examples include 
implementing DOE Order 5820.2A 
(Radioactive Waste Management) at 
ORGDP and Y-12, conducting 
Assessment and Remediation at Mound, 
and implementing new requirements 
connected with the 5400 series 
(Environment, Safety and Health) of 
DOE Orders. 

"New Activities" includes such projects as 
compliance with the Toxic Substances 
Control Act at ORGDP, building a waste 
analysis laboratory for DOE, building a 
new waste treatment facility at Pantex, 
and making major modifications to the 
Consolidated Incinerator Facility at 
Savannah River. 

Perhaps the most significant ( and 
troubling) factor in driving up cost 
estimates has been increased awareness of 
and exposure to civil and criminal 
liabilities for DOE and contractor 
employees. DOE's January 26, 1990, 
Federal Register Notice of Proposed Rule 
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Making to cease indemnifying contractors 
for violations of environmental laws and 
regulations has led to contractors' 
conservative interpretations or regulatory 
requirements. The potential for personal 
criminal liability has made both DOE and 
contractor employees conservative in 
estimating their needs. In some cases, 
task needs have been included regardless 
of immediacy or technical basis to 
minimize personal and corporate liability 
exposure. Even though current disparities 
between field-generated needs and 
Headquarters' view of these needs will 
narrow, the disparity will continue to be 
significant because of the liability issue. 
DOE intends to work with the States to 
mitigate this problem. 

Owing to the relatively early phase of 
planning connected with the activities 
described in the Plan, estimates in the 
Activity Data Sheets submitted by DOE's 
Operations Offices indicate a considerable 
degree of uncertainty about their cost and 
scope. With respect to Corrective 
Activities, their 68 percent of the 
estimates are characterized at a low or 
medium level of confidence. For 
Environmental Restoration and Waste 
Operations, the percentages are 79 and 54 
percent, respectively. 

Transportation activities, on the other 
hand, encompass a well-developed, mature 
( although comparatively speaking, small) 
program. Consequently, confidence in 
cost estimates for Transportation is 
accordingly higher, with 92 percent 
characterized at a high level of 
confidence. 

Technology Development activities are in 
the early planning phase, but uncertainties 
in the estimates of cost are not of the 
same concern as for other programs. 
Technology Development estimates are 
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projected, not upon Operations Office 
requests, but upon the actual anticipated 
investment in the various technology 
areas. The requests from Operations 
Offices exceed, by design, the level of 
investment projected for the Technology 
Development program to enable selection 
of activities using the prioritization process 
described in Section 5.6. 

Infrastructure Limitations: DOE's senior 
managers agree that the infrastructure 
needed to accomplish the work 
represented by the increases does not 
exist and will not exist for some time. 
DOE's new Office of Environmental 
Restoration and Waste Management is 
not fully staffed. Although staffing is 
proceeding as rapidly as practical, the 
organization will not be able to manage 
additional program increases for at least 
two years. Although DOE's Operations 
Offices have also embarked on similar 
expansions, they face a period of 
insufficient management and technical 
staff resources. Contractors are also 
growing and are beginning to experience 
shortages of qualified applicants. Judging 
from the amount of time now required 
for reviewing plans and permit 
applications, State and Federal regulators 
could not easily accommodate the 
increased work load embodied in the 
revised estimate. 

DOE does not now know the precise 
resource limits of the cleanup industry, 
but it is aware of the concern that exists 
throughout government and the private 
sector. Preliminary estimates indicate that 
DOE and its contractors must increase 
staff to at least two and one-half times 
present levels. DOE is sponsoring 
research through the Oak Ridge 
Associated Universities and, separately, 
through The University of Tennessee, to 
evaluate the human and industrial 



resources available to meet the 
anticipated demand for environmental 
cleanup. 

DOE is informing the States, the 
Environmental Protection Agency (EPA), 
and Congress of the cost estimates 
identified by the Operations Offices and is 
working with these and other affected 
parties to plan and conduct cost-effective 
programs. DOE also wishes to benefit 
from the lessons learned by other Federal 
agencies, such as EPA and the 
Department of Defense, so the taxpayer 
pays only once for this experience. DOE 
intends to expend funds only when a 
clearly achievable work plan has been 
established. A key factor in judging the 
realism associated with any work plan is 
the degree of confidence placed in the 
associated estimated costs. DOE is 
exploring use of the Army Corps of 
Engineers to provide independent 
assessments of such costs. Furthermore, 

DOE will not exceed its ability to manage 
such efforts effectively. While this 
approach may at first appear to slow 
progress in environmental restoration, 
overly aggressive effort (without a 
properly trained working staft) is 
irresponsible and may actually result in 
reduced protection of public health and 
safety and the environment. Government 
and commercial experience confirms that 
unrestrained growth is unmanageable. 
DOE must be responsible for the 
effective expenditure of funds. To assure 
the States, Congress, EPA, and other 
stakeholders that DOE is committed to 
maximum effective progress in compliance 
and cleanup, DOE will meet with them 
regularly to review plans and progress, to 
solicit their suggestions, and to listen 
honestly to their comments. In short, 
DOE is "placing all of its cards face up 
on the table." DOE's expectation is that 
others will do the same. 
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FY 1991 ($ In Millions) FY 1992 ($ in Millions) 
A 

FY l99l Elim Total Validated Unvalidated Total 

Priorities 1 - 3 3,024 2,882 142 B 3,403 
Priority 4 2aa .Q ~ ~ 

Subtotal 3,322 2,882 440 3,722 

Hm Scg~ lg Rx~Ye,u e1,m 
Transportation 15 15c 0 19 
Landlord for ID, RL, ORGDP 115 63c 52 227 
PUREX 34 34 0 123 
Sanitary Landfill Activities 19 19c 0 25 
Agreements-In-Principle 28 28 0 0 28 
Program Direction (HQ & Reid) M 32 22 1m. 

Subtotal 265 191 74 508 

Cgs1 increases Jgr Existing Scgpe 

Revised Estimates for Planned Activities 159 84 75 481 
Agreements/Regulatory Compliance 228 43 185 532 
DOE Orders/Secretarial Initiatives 158 120 38 220 
New Activities 91 11 80 198 
Other .6.1 .Q .61 16.. 

Subtotal 697 258 439 1,507 

Eleld Casi Esllmales fgr El 1992 e1ao 4,284 3,331 953 5,737 
E 

Tecbnalagi 12exelapmen1 156 156 0 230 

A = Unvalidated Is the difference between the total and the validated estimates of cost. 

B = $142 mllllon Is for Program slippage. 

C = The validated costs for transportation, landlord, and sanitary landfill activities have been 

transferred from other parts of the DOE budget. 

Validated 

3,403 
Q. 

3,403 

19 
71 

123 
25 
28 
~ 

306 

220 
93 

177 
10 

.Q 

500 

4,209 

230 

D = $8.2 million of the program direction validated costs have been transferred from other parts of the 

DOE budget 

E = $50 million for Technology Development Is Included In the FY 1991 Plan. 

. A 
Unvahdated 

0 
~ 

319 

0 
156 

0 
0 
0 

.46.. 

202 

261 
439 

43 
188 
16.. 

1,007 

1,528 

0 

Figure 1.2a. The program request by the field has increased significantly between the FY 1991-1995 and FY 1992-1996 Five-Year Plans. 

This increase most likely exceeds the resources which can be brought to bear. 
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91 92 93 94 

Fiscal Year 

Funding Total ($ In Millions) 
Fiscal Year 91 92 
FY 1991 Plan 2,882 3,403 
New Scope (Validated) 191 306 
Cost Increases (Validated) 414 730 
Total Validated Estimates 3,48r 4,439• 
Field Cost Estimates (Includes 

Unvalidated Portion) 4,440· 5,967. 

95 

93 
3,977 

324 

6,414. 

ITillIJ Coat Increases (Validated) 

D New Scope (Validated) 

f;}'./'.:! t-Y 11191 Plan 

94 95 
4,058 4,055 

344 364 

s,aoo· 6,372. 

*These estimates Include funding and estimated costs for Technology Development. 

Figure 1.2b. Cost estimates growth between baseline and current field cost estimates. 
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1.2.1 FUNDING INTELLIGENTLY IN THE FACE OF MAJOR UNCERTAINTIES 

AND LIMITED RESOURCES AND INFRASTRUCTURE 

Field cost estimates for Environmental Restoration and Waste 
Management for FY 1991 and beyond are large, have not yet been fully 
validated, and represent activities likely to outstrip the capability of the 
Department's infrastructure to manage effectively and in the public 
interest. DOE will work with the States, Indian Nations, and others to 
develop work plans that are clearly achievable, cost effective, and directly 
address the highest priority protection of worker and public health and 
safety and the environment. 

The contrast between the magnitude of 
environmental compliance and cleanup 
problems and the resources that can be 
effectively brought to bear to resolve 
them is not unique to DOE. It is a 
national issue requiring a national 
solution. Although differing in a number 
of important respects, the Environmental 
Protection Agency's (EPA) Superfund 
program is a case in point. The 
remediation objectives of DOE's program 
are the same as those of Superfund. 
Indeed, 15 of DOE's installations, including 
the largest, are already included on the 
Superfund's National Priorities List. 

On page 8 of the EPA Administrator's 
Management Review of the Superfund 
Program (90-Day Report, 1989), under the 
heading "The Challenge Ahead," appear 
words applicable to DOE: "Superfund's 
problems are tough and will not be soon or 
easily solved. Balancing competing 
statutory goals, getting the most from an 
apparently huge but actually limited 
resource pool, rewarding and retaining a 
top-notch Federal technical staff, and 
ensuring first-rate work in the public 
interest by teams of contractors with 
divided interests, while only parts of the 
challenge, nevertheless make up a 
formidable agenda." 

In an attempt to respond to the many 
pressing problems facing the Department in 
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the areas of environmental restoration and 
waste management, DOE must learn from 
the experience of others, avoid their 
mistakes, and seek to avoid making 
significant mistakes of its own by 
maintaining focus on overall program 
objectives and recognizing problems and 
negative trends early. 

Expectations. Realism. and Responsibility: 
Commenting on the FY 1991-1995 Five
Y ear Plan, the National Academy of 
Sciences (NAS) Board on Radioactive 
Waste Management emphasized, among 
other things, that "Public trust can be won 
only by clear and credible progress toward 
environmental cleanup. Therefore, the 
Plan should be careful not to raise 
unreasonable expectations by promising 
more extensive cleanup, or a shorter 
timetable, than can realistically be 
achieved." (See Appendix Cl for the full 
text of NAS comments and DOE 
responses.) 

In the EPA Administrator's report noted 
earlier, the significance of realism is also 
highlighted. "Both success and failure are 
relative, the final determination being a 
function of expectations as much as of 
performance. If Superfund is perceived so 
far to have been a high-cost 
disappointment, it is largely because 
program performance has not met h;gh, 
and perhaps unrealistic expectations." 



What is "unrealistic" is difficult to define so 
as to satisfy all interested parties and 
observers. Nevertheless, it is clear that 
DOE has raised expectations without 
satisfying them. It is also clear that the 
funding requests submitted by the field for 
the FY 1992-1996 Five-Year Plan represent 
more than the Department can spend 
effectively and responsibly. (In this regard, 
see Section 1.2 concerning validated and 
invalidated cost estimates.) 

Progress has been slow on the development 
of a nationally acceptable, rigorous, risk
based system for prioritizing compliance 
and cleanup activities. (See Section 1.4.1.) 
But the lack of such a system does not 
relieve DOE of its responsibility to proceed 
as intelligently as possible. With or without 
a formal decision-aiding methodology, DOE 
must distinguish what is smart to do from 
what is not smart. DOE will work with the 
States, Indian Nations, and other interested 
parties to establish an agreed approach to 
pursuing what is smart. DOE recognizes 
that solving its problems and meeting its 
goal of compliance and cleanup by the year 
2019 will require an enormous amount of 
realism, honesty, plain speaking, and 
cooperation among DOE, affected States, 
Indian Nations, the Administration, other 
Federal agencies, the Congress, and the 
public. 

What Is Not Smart? 

• Groundwater well drilling and other 
characterization efforts without a clear 
rationale for the number and location 
of samples necessary and sufficient for 
cleanup to start. 

The current emphasis on installing 
groundwater characterization wells may 
actually increase risks to the public and/or 
the environment. Based on current plans, 
the Department would install nearly 1500 

wells in FY 1991 under its Environmental 
Restoration program. Placing wells simply 
on the basis of rigor inferred from 
regulations detracts from efforts to design 
efficient characterization plans, leads to a 
data explosion yielding diminishingly useful 
returns, and most importantly provides 
potential new pathways for contaminants to 
migrate throughout the very groundwater 
the Department seeks to protect. 

• Planning for a sampling and analysis 
program that exceeds the capacity of 
the system to support it. 

There are significant uncertainties about 
the capacity of existing laboratories to 
analyze DOE mixed radioactive and 
hazardous samples. Until this uncertainty 
can be resolved, it is counterproductive for 
DOE to plan or commit to characterization 
schedules that cannot be met. 

• Trying to manage, with too few 
qualified managers, more work than 
there are qualified workers to do. 

The total of validated and invalidated 
estimates for cleanup and waste 
management for FY 1991 and beyond 
involves very large sums of money. 
Ignoring any questions of their accuracy 
and the availability of effective technology 
to achieve the needed degree of cleanup 
and waste management, there is nothing 
close to the required infrastructure 
available to manage and implement these 
solutions. Not only is DOE understaffed at 
Headquarters and throughout its 
Operations Offices, but the EPA regions, 
the States, and the remediation contractors 
are also understaffed--and are all 
competing for the same scarce human 
resources. DOE Headquarters will not be 
fully staffed for two to three years, and the 
national demand could easily take a decade 
to supply. 
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• Spending money on problems without 
sound cost verification. 

The Nation's (not only DOE's) 
environmental compliance and cleanup 
efforts, and the management of these 
activities, are immature. There has not 
been sufficient time or experience 
nationwide to develop verified cost and 
scope estimates. DOE must be assured 
that it--and thereby the public it is 
mandated to serve--gets the most effective 
use of its limited fiscal resources. 

• Allowing uncontrolled program growth 
to impact DOE's ability to conduct the 
program in an effective manner. 

The environmental restoration programs for 
the Department of Defense (DOD), DOE, 
and EPA have grown significantly over the 
past several years. The combined growth 
rate of these programs from FY 1989 to 
FY 1991 is 45 percent. The human 
resources and industrial and analytical 
capacity do not exist to continue to support 
this type of growth. 

What is Smart? 

• Bias for action - avoiding excessive 
characterization; starting needed 
cleanup as soon as possible. 

Activities must focus on eliminating or 
reducing known or recognized potential 
risks to worker and public health and the 
environment. Examples are actions to 
remove contamination source terms, 
contain or isolate known or suspected 
onsite contamination (pending development 
and application of effective remedial 
actions), and isolate, remove, or detoxify 
offsite contamination. While these 
concepts are certainly embodied in the 
commitments the Department has made to 
the public to date, it is not clear they have 
received the proper emphasis in the 
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Department's regulatory agreements or 
field work plans. 

During the review of an earlier draft of 
this Plan, EPA encouraged DOE to use the 
planning process to seek options for early 
action. A bias for action means do 
sufficient assessment to determine if there 
is a near-term risk to human health and 
safety or the environment; if so, then 
immediately undertake sufficient cleanup 
action to abate the near-term threat; if not, 
then place continuing assessment and 
subsequent cleanup on a longer schedule. 
Such immediate cleanup may not address 
all aspects of site contamination but would 
address that portion posing the near-term 
risk. After abating the immediate threat, 
further assessment and cleanup can be 
undertaken on a longer schedule. 

The Environmental Restoration program is 
still in the phases of problem definition and 
remedy identification, and decision makers 
seem willing to make decisions on 
remediation only when uncertainty and risk 
are minimal. The tendency is to lose sight 
of the point at which continued 
characterization becomes excessive and 
counterproductive. This trend, though well 
intentioned, is disturbing and likely to be 
detrimental to the protection of worker and 
public health and safety and the 
environment. 

The Department believes that remedial 
actions can generally be initiated at its sites 
with much less characterization than 
currently proposed and with little, if any, 
additional risk as to the ultimate success of 
the remedy. 

Interim remedial actions, where 
appropriate, and application of the 
"Observational Approach" are smart ways 
to proceed. This technique, pioneered in 
the oil and gas exploration industries and 
large public works projects and in use since 



early in this century, would allow cleanup 
work to start sooner than with a rigorous 
application of conventional methods. In 
addition, this technique is expected to yield 
lower overall costs by permitting flexible 
response to new characterization 
information during the implementation of a 
remedy. A reasonable range of 
contingencies in conditions affecting 
remedial action is recognized and 
accounted for in the remediation process 
under this technique. Under the more rigid 
conventional approach, remediation design 
typically is forced to account for nearly all 
possible contingencies. Such rigidity only 
builds delays and excessive cost into project 
plans. 

• Beginning now to deal with the need 
for added analytical laboratory capacity. 

Adequate characterization of DOE's sites 
and facilities depends directly on the 
Department's capability for carrying out a 
large number of sample analyses of the 
right kind and of the right quality and 
consistency. In contrast to other cleanup 
programs, such as EP A's Superfund 
Program, DOE's requirements are also 
unique in that a major fraction of the 
needed analyses may involve the detection 
and identification of radioactive substances. 
To provide a basis for increasing requisite 
laboratory capacity, DOE is assessing its 
needs relative to the expected increase in 
the number of samples needing analysis 
over the next five years. Furthermore, to 
ensure capability for constant processing 
with no shortfall in capacity, the 
Department is working with EPA, the 
Nuclear Regulatory Commission, and DOD 
to coordinate their needs with DOE's. 

• Supporting the education of new 
scientists, engineers, managers, and 
workers and retraining those whose jobs 
are threatened by production shutdowns 
and cutbacks. 

Not since Sputnik set off a massive 
national scientific and technical education 
effort in the late 1950s has there been such 
a large and pressing need to build an 
educated and reeducated human resource 
base. In effect, we need a second Space 
Program, this time, for the space where we 
live. As part of its Technology 
Development Program, DOE is 
implementing a comprehensive educational 
and outreach program in science and 
technology to increase the talent pool 
available for site cleanup and waste 
management needs (Section 5.7). 

• Verifying cost estimates internally and 
externally. 

The problems of estimating costs were 
highlighted in the recent Office of 
Technology Assessment Draft Report, 
Status of Site Assessments. "One of the 
difficulties in estimating remediation costs is 
that an historical data base, similar to that 
which exists for construction projects, is not 
available.... Cost accounting methods for 
these DOE EM [remediation] projects have 
not lent themselves to the creation of such 
a database. Several interested parties 
suggested that the creation of a unit cost 
accounting system for environmental 
activities would prove extremely useful for 
future cost estimation efforts. 
(Interestingly, the EPA also has no 
standardized unit cost accounting method 
for CERCLA or RCRA cleanups.)" The 
DOE EM Office of Quality Assurance and 
Quality Control is performing an 
independent internal evaluation of the cost 
and scope of several major Environmental 
Restoration projects. To take advantage of 
its relevant experience, DOE is using the 
Army Corps of Engineers and is exploring 
use of other third parties to independently 
verify the project costs for assessment and 
cleanup activities. 
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• Working with the Administration and 
the Congress to establish procedures to 
accommodate unexpected changes in 
funding requirements. 

The experience with the FY 1992-1996 
Five-Year Plan clearly demonstrates the 
dynamic nature of the DOE Environmental 
Restoration and Waste Management 
Program. It is likely that there will be a 
continuing series of unexpected changes as 
implementation of the program proceeds. 
It is extremely difficult in this type of 
environment to adhere to the traditional 
Federal budget process, which requires 
budget estimates to be prepared as much 
as 18 months in advance of expenditure 
and requires that Federal appropriations be 
controlled within extremely narrow budget 
line items. New budgetary mechanisms are 
needed to permit DOE greater flexibility to 
respond swiftly and effectively to 
unexpected changes without compromising 
the accountability and financial integrity of 
the Federal budget process. Section 1.9 
discusses one possible option, the creation 
of a near-term response fund to allow 
DOE to respond quickly to sudden 
compliance and cleanup needs as they arise. 
DOE is assessing the feasibility of this as 
well as investigating proposals for other 
alternatives such as multi-year budgeting or 
a single appropriation account. DOE's 
aggressive steps toward policing its own 
operations and toward opening its doors to 
outside scrutiny make sound policy and 
underscore the need for new approaches. 

• Investing in technology development, 
with an immediate and vigorous 
emphasis on waste minimization and 
waste avoidance. 

Significant funding for technology 
development is a wise investment. (See 
Sections 1.16 and 5.) Many technology 
development projects are likely to fail or be 
only partially successful, which is typical of 
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virtually all complex technical arenas. But 
to refrain from such investment in the 
short term is to incur a penalty over the 
long term. Waste minimization and waste 
avoidance technologies--whether by 
chemical substitution, process modification, 
or administrative controls--are the only 
hope for preventing passing on to future 
generations the legacy DOE has inherited 
from its past. DOE is making this 
investment, approximately eight to ten 
percent of EM's annual budget, to realize 
these benefits (Section 1.5.1). 

• Keeping an open door, an open ear, 
and an open mind--and asking all 
stakeholders to do the same. 

DOE's culture is changing and must 
continue to change, both within the 
Department and in its dealing with external 
interested parties and the public. Likewise, 
the culture of the interested parties is 
changing and must continue to change. 
Cautious optimism on everyone's part is the 
appropriate starting point. DOE is taking 
steps to expand external review of its 
activities, for example, through the State 
and Tribal Government Working Group, 
the Stakeholders Forum, public review of 
Five-Year and Site-Specific Plans and 
increased support of State oversight. (See 
Sections 1.14, 1.15, and 1.15.1.) 

• Improving risk communications. 

In the EPA Administrator's report noted 
earlier, it is stated that the public wants to 
be protected from risks associated with 
living near a contaminated site. DOE 
needs to improve its ability to explain the 
risks to the public in ways that can be 
easily understood. This will enable the 
public to participate in the decision-making 
process in a more meaningful way. DOE is 
implementing a program of public 
participation in EM's decision-making 
process. An essential element of this 



program is the preparation of and public 
involvement in the Public Participation 
Plans to be part of the Site-Specific Plans, 

developed for each of DOE's major 
installations (Section 1.15.1). 
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1.3 GOALS AND COMMITMENTS 

This section reaffirms "proposed actions" from Section 1.1.1 of the 
FY 1991-1995 Five Year Plan, dividing them into two categories: goals, 
which cannot be fulfilled all at once or by a small set of discrete actions, 
and commitments for FY 1990, some of which appeared last year but 
without completion dates. 

Reaffirmed Goals: 
• Clean up and restore the environment 

at DOE's nuclear sites by 2019. 
• Comply with laws and regulations aimed 

at protecting public health and the 
environment. 

• Contain known contamination at 
inactive sites and vigorously assess the 
uncertain nature and extent of 
contamination at other sites to enable 
realistic planning, scheduling, and 
budgeting for cleanup. 

• Support the establishment of 
interagency agreements and fulfill the 
requirements of compliance agreements 
already in place. 

• Continue to expand the public 
participation process. (See 
Section 1.15.1.) 

• Change DOE culture to one of clear 
and open communication. 

• Work diligently to achieve congressional 
support for the Plan's objectives. 

• Recognize Tribal sovereignty and treaty 
rights related to Tribal and ceded lands. 

• Continually examine environmental 
regulations to ensure that DOE's 
compliance actions effectively reduce 
risk to human health and the 
environment. 

Reaffirmed and New Commitments for 
FY 1990: 
• Develop an interim national 

prioritization system for cleanup 
activities based on initial State, Tribal, 
and other public involvement; apply the 
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system in May-June 1990 to help 
formulate the FY 1992 budget request. 
(See Section 1.4.1.) 

• Release, for independent scientific 
analysis, the health records of workers 
at DOE facilities and conduct public 
health risk assessments of plant sites for 
past, present, and future operations. 
(See Section 1.15.) 

• Establish an Applied Research and 
Development Program. This 
commitment has been achieved by the 
creation of the Office of Technology 
Development within the Office of 
Environmental Restoration and Waste 
Management (EM). (See Section 5.) 

• Implement programs to minimize 
current waste generation and future 
waste disposal requirements. In 
FY 1990, EM will coordinate the 
implementation of field site waste 
minimization plans required by DOE 
Orders 5820.2A and 5400.1. 

• Take innovative steps to develop the 
human resources needed to implement 
compliance and cleanup activities. In 
FY 1990, DOE inaugurates its new 
education initiatives by funding two pilot 
partnerships (in South Carolina and 
New Mexico), preparing a procurement 
action to add other academic 
partnerships, and establishing vigorous 
educational outreach programs at all 
eight Operations Offices. (See 
Section 5.7.) 

• Enter into Agreements-in-Principle with 
States that host DOE facilities to help 



fund the cost of environmental 
monitoring of DOE's cleanup and 
compliance activities. 

• Explore the concept of establishing a 
Near-Term Response Fund as well as 
other options to accommodate 
unplanned funding needs. (See 
Section 1.9.) 

• Evaluate options for improving the 
process of contracting for remedial 
actions. (See Section 3.1.3.2.) 

• Establish a liability Task Force to 
address liability issues associated with 
environmental restoration and waste 

operations activities. Issues include 
budget planning to ensure compliance 
with environmental regulations and 
interagency agreements and permits, 
contractor liability associated with Plan 
activities, and DOE employee liability 
associated with environmental 
restoration and waste management. 
The Task Force will function through 
the spring of 1990 and assist in 
developing written policy and guidance. 

• Establish individual and facility awards 
for the achievement of excellence in 
environmental activities. 

PRIORITIES 

ENVIRONMENTAL 
RESTORATION 

WASTE 
OPERATIONS 

WASTE MINIMAZATION 

EDUCATION 

ASSESS ---.--- TECHNOLOGY TRANSFER 

TECHNot.OGY----. ) 
INPLEMENTATI~ 

Figure 1.3. The Department of Energy's priorities for Corrective Activities, Environmental Restoration, Waste 
Operations, Technology Development (including Education), and Transportation are set within a 
context of laws and regulations, public awareness and involvement, and technical peer review. 
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1.4 PRIORITIZATION AND FUNDING OF PROGRAM ACTIVITIES 

The Five-Year Plan reflects the Department's interim prioritization and 
estimates for funding the costs connected with existing environmental 
problems; ensuring compliance with applicable local, State, and Federal 
requirements and agreements; effectively executing the Department's waste 
management programs; and conducting the technology development 
associated with these activities. 

Because of the magnitude of DOE waste 
operations, cleanup, and technology 
development programs, it is essential that a 
DOE-wide priority system be developed to 
guide activities and to support budget 
requests. The actions DOE has initiated 
for developing priority systems for 
environmental restoration activities are 
discussed in the following section. A 
separate prioritization system is also being 
developed for Waste Operations to 
prioritize ongoing activities and reflect 
regulatory compliance in the broadest 
sense. One approach being considered is 
to break the existing four priority levels 
into discrete sublevels; another is to 
develop a ranking based on direct health, 
safety, environmental, and regulatory risk. 
The system selected will be applied to next 
year's Five-Year Plan. 

The Plan continues to group activities into 
four priority categories as developed for the 
first Plan. These priorities are applied to 
environmental restoration and waste 
operations. All corrective activities are 
defined as Priority 1 to achieve compliance 
on an expedited basis. 

Priority 1: Priority 1 includes activities 
necessary to prevent near-term adverse 
impacts to workers, the public, or the 
environment. Examples include 
containment to prevent the spread of 
contamination, actions to prevent or 
minimize releases to the environment, and 
ongoing waste operations activities 
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required to maintain safe conditions. Also 
included as Priority 1 are ongoing activities 
that, if terminated, could result in 
significant program and/or resource impacts. 
Impacts could include significantly increased 
risk to the environment or to workers or 
significantly increased costs. 

Priority 2: Priority 2 items encompass 
those activities required to meet the terms 
of agreements (in place or in negotiation) 
between DOE and local, State, and Federal 
agencies. These agreements represent legal 
commitments to complete activities on the 
schedules agreed to by DOE. A major 
goal of this Plan is to document DOE's 
commitment to complying with these 
agreements. 

Priority 3: Priority 3 includes activities 
required for compliance with external 
environmental regulations that were not 
captured by Priority 1 or 2. Other actions 
included in Priority 3 are compliance with 
DOE Orders that implement external 
regulations or that set specific DOE 
regulatory standards, actions that would 
reduce risks or costs, and actions that 
would prevent disruption of the DOE 
production mission. 

Priority 4: Priority 4 includes activities that 
are not required by regulation but would be 
desirable. Examples of Priority 4 actions 
include complying with DOE Orders that 
are more stringent than external 
regulations, implementing improved 



management practices, reducing personnel 
exposures below levels required by 
regulations or standards, and accelerating 
actions to satisfy an agreement or 
milestone ahead of schedule. 

Estimated funding for technology 
development activities is set at 
approximately 10 percent of the total 
program budget for environmental 
restoration and waste operations. 
Prioritization of competitive technology 
development proposals is intended to select 
top-ranked activities that best improve 
environmental restoration and waste 
management operations. For FY 1990, 
technology development activities were 
selected for funding with the aid of 
recommendation from expert review groups. 

In FY 1991, the Office of Technology 
Development will develop a prioritization 

and selection process that will include a 
more rigorous environmental restoration 
and waste management needs analysis. 
Because of the requirements for 
transportation to support all ongoing 
Departmental shipping, all transportation 
operations activities are Priority 1. 
Transportation technology development 
priorities will follow guidelines of the 
priority system to be established for the 
Technology Development Program. 

Estimates of FY 1990 and FY 1991 funding 
and, for FY 1992 and beyond, estimates of 
costs for activities described in this Five-
y ear Plan are shown in Figure 1.4a. 
Corresponding estimates for each of the 
categories of activities are shown separately 
in Figures 1.4b-1.4f. The estimates contain 
both validated and unvalidated amounts. 
(See Section 1.2 concerning validated and 
unvalidated cost estimates.) 
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• •• 

TOTAL FUNDING AND ESTIMATES OF COSTS 

NOTE: Validated estimates have been identiried that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total raeld estimates 
set forth for FY 1992 hi unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Funding and Estimates of Costs By AELD OFFICE • Fiscal Year ($ In Millions)* 

OFACE 1990B** 1991B 1992 1993 1994 1995 1996 

Albuquerque 256.3 360.4 806.5 801.6 751.3 661.3 598.2 
Chicago 27.9 62.2 72.9 61.2 73.3 67.5 62.8 
Headquarters 75.9 143.2 379.3 529.1 525.9 397.7 398.5 
Idaho 300.3 368.5 718.1 657.4 600.7 519.5 582.1 
Nevada 11.1 23.6 66.7 87.5 127.4 121.5 124.4 
Oak Ridge 416.5 567.0 1,214.1 1,407.8 1,637.1 1,634.0 1,492.8 
Richland 429.9 627.3 1,302.3 1,384.5 1,514.2 1,460.0 1,325.2 
Rocky Flats 135.9 89.2 166.9 192.9 195.6 189.1 191.9 
San Francisoo 48.3 50.6 137.8 161.3 127.3 89.9 67.6 
Savannah Riv• 474.7 585.3 822.1 777.2 888.3 871.9 863.7 
Tech. Dev. 186.3 206.0 280.3 353.0 359.0 359.0 359.0 

TOTAL 2,363.0 3,083.1*** 5,966.9 6,413.5 6,800.2 6,371.6 6,066.0 

7000 
~ TECHNOLOGY 

DEVELOPMENT 

6000 • PRIORITY4 

111111 PRIORITY 3 
5000 

~ PRIORITY2 • ! 4000 • PRIORITY1 
:i 
.5 3000 .. 

2000 

1000 

Funding and Estimates of Costs By PRIORITY - Fiscal Year ($ In Millions)* 

1990B .. 1991B 1992 1993 1994 1995 1996 

Priority 1 1,742.0 2,284.1 3,757.6 3,743.6 3,799.8 3,542.1 3,386.8 
Priority 2 385.9 498.1 1,181.7 1,517.6 1,717.7 1,640.0 1,592.8 
Priority 3 42.1 90.0 443.9 451.7 533.5 457.3 435.4 
Priority 4 6.6 4.9 303.4 347.6 390.2 373.2 292.0 
Tech. Dev. 186.3 206.0 280.3 353.0 359.0 359.0 359.0 

TOTAL 2,363.0 3,083.1*** 5,966.9 6,413.5 6,800.2 6,371.6 6,066.0 

Numbers may not add up to totals due to rounding . 
Includes Congressional add on . 

••• Includes transportation, uranium enrichment, landlord, and program slippage. 

Figure 1.4a. TOT AL FUNDING and ESTIMATED COSTS of the Plan's activities represents a significant 
national commitment. 
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ENVIRONMENTAL RESTORATION and ESTIMATES OF COSTS 

NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million ol the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Funding and Estimates of Costs By FIELD OFFICE - Fiscal Year ($ In MIiiions)* 

OFFICE 19908** 19918 1992 1993 1994 1995 1996 

Albuquerque 109.8 161.9 360.6 421.3 356.4 294.9 213.7 
Chicago 11.5 34.7 43.2 41.3 46.7 41.0 24.0 
Headquarters 45.0 59.3 57.7 56.2 55.4 57.3 59.4 
Idaho 81.0 75.6 127.5 106.8 89.6 82.7 88.6 
Nevada 2.8 14.1 41.9 63.8 101.7 102.4 108.3 
Oak Ridge 239.2 370.1 690.9 856.8 904.4 988.7 907.1 
Richland 84.4 101.9 225.6 280.6 343.0 381.2 413.8 
Rocky Flats 57.8 40.5 45.7 30.2 45.2 46.8 62.8 
San Francisco 22.8 29.4 60.0 43.1 26.4 23.1 17.2 
Savannah River 60.9 62.4 84.4 109.8 122.3 143.3 145.6 

TOTAL 715.2 949.8 1,737.4 2,009.9 2,091.0 2,161.1 2,040.4 

2500 
• PRIORITY4 

Ill PRIORITY 3 
2000 
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~ 1500 • PRIORITY1 
:i 
.5 1000 - 500 

Flscal Year 

Funding and Estimates of Cost By PRIORITY - Fiscal Year ($ in Millions)* 

19908** 19918 1992 1993 1994 1995 1996 

Priority 1 412.7 551.7 759.7 866.2 823.9 838.8 n6.7 
Priority 2 277.9 349.9 770.8 945.7 1,084.3 1,137.9 1,111.1 
Priority 3 20.1 47.2 140.3 110.2 80.4 77.5 63.4 
Priority 4 4.5 1.1 66.6 87.9 102.5 106.9 89.2 

TOTAL 715.2 949.8 1,737.4 2,009.9 2,091.0 2,161.1 2,040.4 

• Numbers may not add up to totals due to rowiding. 
•• Includes Congresstional add on. 

Figure 1.4b. Fwiding and estimated costs for ENVIRONMENT AL RESTORATION increase as assessments 
conclude and remediations begin. 
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• •• 

CORRECTIVE ACTIVITIES 

NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total raeld estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Funding and Estimates of Cost By FIELD OFFICE • Fiscal Year ($ In MIiiions)* 

OFFICE 19908 .. 19918 1992 1993 1994 1995 1996 

Albuquerque 20.3 20.9 28.0 12.0 12.5 13.9 6.2 
Chicago 5.3 10.2 10.2 1.9 0.6 0.6 0.6 
Idaho 7.8 14.0 7.0 5.0 5.0 3.0 1.0 
Nevada 1.7 0.8 1.7 0 0 0 0 
Oak Ridge 30.9 55.7 61.4 63.2 73.9 31.4 32.9 
Richland 18.3 22.0 24.8 13.0 11.2 11.2 11.2 
Rocky Flats 1.8 1.4 2.9 6.2 2.4 0 0 
San Francisco 6.6 5.4 24.0 29.3 22.2 8.7 2.4 
Savannah River 39.4 46.6 17.6 0 0 0 0 

TOTAL 132.3 1n.1 178.5 130.5 127.8 68.8 54.1 
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(All Corrective Activities are Priority 1) 

Funding and Estimates of Costs By PRIORITY· Fiscal Year ($ In Millions)* 

1990B** 1991B 1992 1993 1994 1995 1996 

Priority 1 132.3 1n.1 178.5 130.5 127.8 68.8 54.1 

TOTAL 132.3 1n.1 178.5 130.5 127.8 68.8 54.1 

Numbers may not add up to totals due to rowiding . 
Includes Congresstional add on. 

Figure 1.4c. The funding and estimated costs for CORRECTIVE ACTIVITIES are intended to resolve all identified 
out-of-compliance conditions at Department of Energy facilities. 
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WASTE OPERATIONS 

NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 ~ unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Funding and Estimates of Costs By FIELD OFFICE - Fiscal Year ($ In Mllllons)* 

OFACE 19908** 19918 1992 1993 1994 1995 1996 

Albuquerque 121.9 171.8 409.3 359.6 373.3 343.7 370.3 
Chicago 10.9 17.2 19.3 17.6 25.6 25.5 37.6 
Headquarters 29.3 81 .9 319.6 470.9 468.4 338.3 336.9 
Idaho 211.4 278.9 583.6 545.6 506.2 433.8 492.5 
Nevada 6.5 8.6 22.8 23.4 25.4 18.8 15.8 
Oak Ridge 142.8 137.7 456.8 482.4 653.4 608.6 547.5 
Richland 324.7 499.7 1,047.7 1,085.6 1,155.5 1,063.1 895.7 
Rocky Flats 76.3 47.3 118.3 156.5 148.0 142.4 129.0 
San Francisco 18.9 15.7 53.8 88.9 78.8 58.1 48.0 
Savannah River 374.4 476.2 720.2 667.4 766.0 728.7 718.1 

TOTAL 1,317.2 1,735.0 3,751.3 3,898.0 4,200.5 3,760.9 3,591.3 
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Flscal Year 

Funding and Estimates of Costs By PRIORITY - Fiscal Year ($ in Millions)* 

19908** 19918 1992 1993 1994 1995 1996 

Priority 1 1,191.1 1,548.3 2,810.5 2,737.4 2,838.6 2,624.9 2,546.4 
Priority 2 103.7 142.4 403.3 563.2 624.3 493.4 473.6 
Priority 3 20.2 40.4 300.8 337.6 449.8 376.4 368.5 
Priority 4 2.1 3.8 236.8 259.8 287.8 266.2 202.8 

TOTAL 1,317.2 1,735.0 3,751 .3 3,898.0 4,200.5 3,760.9 3,591.3 

• Nwnbers may not add up to totals due to rounding. 
•• Includes Congressional add on . 

Figure 1 .4d. The funding and estimated costs for WASTE OPERATIONS is primarily for ongoing activities 
including treatment, storage, disposal and minimization of all types of wastes produced by 
Department of Fnergy (DOE). Funding also includes DOE's annual contribution to the Nuclear 
Waste Fund. 
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TECHNOLOGY DEVELOPMENT 

NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding and Estimates of Cost By Categories - Fiscal Year ($ in Millions) .. 

19908* 19918 1992 1993 1994 1995 1996 

Environmental Restoration 73.0 80.7 109.8 138.3 140.6 140.6 140.6 
Waste Operations 42.7 47.2 64.2 80.9 82.2 82.2 82.2 
Education 19.2 21.2 28.9 36.3 37.0 37.0 37.0 
Technical Support 24.3 26.9 36.6 46.1 46.9 46.9 46.9 
Program Support 27.1 30.0 40.8 51.4 52.3 52.3 52.3 

TOTAL 186.3 206.0 280.3 353.0 359.0 359.0 359.0 

• Includes Congressional add on. 
• • Numbers may not add up to totals due to rounding. 

Figure 1.4e. Funding and estimated costs for TECHNOLOGY DEVELOPMENT responds to needs for safer, faster, 
more effective, and less costly solutions to the Department of Energy's environmental restoration and waste 
management problems. 
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TRANSPORTATION MANAGEMENT 

NOTE: Validated estimates have been identiraed that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 ~ unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Funding and Estimates of Costs By FIELD OFFICE- Fiscal Year($ in Millions)* 

OFRCE 19908 19918 1992 1993 1994 1995 1996 

Albuquerque 4.2 5.8 7.7 8.8 9.1 8.8 8.1 
Chicago 0.2 0.2 0.2 0.4 0.4 0.5 0.6 
Headquarters 1.5 2.0 2.0 2.1 2.1 2.2 2.3 
Nevada 0 0 0.3 0.3 0.3 0.3 0.3 
Oak Ridge 3.5 3.5 5.0 5.4 5.4 5.4 5.4 
Richland 2.5 3.7 4.2 5.3 4.6 4.6 4.6 

TOTAL 12.0 15.2 19.4 22.2 21.9 21.7 21.2 
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Funding and Estimates of Costs By PRIORITY - Fiscal Year ($ in Millions)* 

1990B 1991B 1992 1993 1994 1995 1996 

Priority 1 5.9 7.0 8.9 9.5 9.5 9.6 9.6 
Priority 2 4.2 5.8 7.7 8.8 9.1 8.8 8.1 
Priority 3 1.9 2.4 2.8 3.9 3.3 3.4 3.5 

TOTAL 12.0 15.2 19.4 22.2 21.9 21.7 21.2 

• Numbers may not add up to totals due to rounding. 

Figure 1.4f. The TRANSPORTATION MANAGEMENT PROGRAM includes many activities that support 
the safe and economical transport of Department of Energy materials and wastes. 
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1.4.1 PROGRESS IN DEVELOPING A CONSENSUS-BASED PRIORITIZATION 

METHODOLOGY 

DOE, in consultation with interested parties, is developing a prioritization 
system for Environmental Restoration activities aimed at ensuring that 
program funding decisions reflect the primary goals of protecting public 
health and the environment and complying with regulatory requirements 
and agreements and that they are made in a technically defensible and 
even-handed manner. 

DOE is in the process of developing a 
risk-based prioritization methodology to 
assist in the budget formulation and 
allocation process. This methodology will 
be a formal analytical decision-aiding tool 
addressing health and safety risks as well 
as social, technical, economic, and policy 
issues. The goals for this methodology 
are to support DOE budget formulation 
and allocation, measure the relative 
priority of program elements against a 
comprehensive set of program objectives, 
explicitly identify the tradeoffs between 
objectives, focus discussion about 
priorities, and provide a framework for 
evaluating the sensitivity of results to 
assumptions. 

In keeping with DOE's commitment to 
involve interested parties in the Five-Year 
Plan process, this prioritization system is 
being developed in consultation with a 
wide range of outside parties, including 
State and Tribal governments, national 
environmental group representatives, the 
Environmental Protection Agency, and 
independent technical experts. DOE also 
plans to involve such parties during the 
implementation of the completed 
prioritization system. DOE appreciates 
the useful observations and advice that 
have been provided by these parties from 
the beginning of the development of the 
system, but recognizes that these parties 
do not necessarily approve, disapprove, or 
endorse the resulting system, for which 
DOE assumes full responsibility. 
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Responding to suggestions from outside 
reviewers that it would be wise to proceed 
slowly in developing the prioritization 
system, DOE has decided to follow two 
parallel paths--one directed toward 
meeting the near-term needs of the 
FY 1992 budget process and the other 
toward the long-term development of the 
complete prioritization system. Pending 
development of the final system over the 
course of the next year, a partial system 
based on the development effort thus far 
will be constructed and applied to the 
FY 1992 budget. This interim application 
will allow DOE to improve last year's 
four-tiered system and to test portions of 
the overall concept for the new system. 
Figure 1.4.1 provides an overview of this 
two-path approach. 

Step 1: Identify Objectives for Budget 
Allocation. These objectives will provide 
the basis for establishing priorities among 
all DOE program elements. 

Step 2: Conceptual Design Report 
(CDR). This report will describe a 
complete prioritization methodology as a 
focus for internal and external review. 

Step 3a: Review CDR. The CDR will 
be reviewed by interested parties and 
technical advisory groups. 

Step 3b: Develop and Apply an Interim 
Methodology. Consistent with the CDR, 



this interim method will be used in 
developing the FY 1992 budget. 

Step 3b.1: Develop Measures for 
Objectives. Interim scales developed to 
measure the performance of 
Environmental Restoration program 
elements against the objectives will 
probably be modified as additional data 
are developed for the final method. 

Step 3b.2: Estimate Achievement of 
Objectives for Environmental Restoration 
Program Elements. These estimates will 
be based on available data and expert 
judgments. 

Step 3b.3: Determine Relative 
Importance of Objectives. This step may 
be controversial, but value judgments are 
an essential part of any decision. DOE 
intends to make these value judgments 
explicit and subject to review. 

Step 3b.4: Calculate Results and Conduct 
Sensitivity Analyses. DOE will calculate 
the relative value of Environmental 
Restoration program alternatives and 
conduct sensitivity analyses on key 
assumptions and judgments. 

Step 3b.5: Provide Decision Makers with 
Results of Analyses. 

Step 4: Evaluate CDR Reviews and 
Interim Application. Interested parties 
will have the opportunity to review the 
results of this interim application, 
consistent with requirements governing 
release of budget-formulation data. 

Step 5: Revise the Conceptual Design 
and Complete Development of the 
Methodology. The revised method will be 
developed in time for a more complete 
application next year. 

DEVELOP MEASURES 
FOR OBJECTIVES 

ESTIMATE 
ACHIEVEMENT 

OF OBJECTIVES FOR ER 
PROGRAM ELEMENTS 

DETERMINE RELATIVE 
IMPORTANCE OF 

OBJECTIVES 

CALCULATE RESULTS/ 
CONDUCT SENSITIVITY 

ANALYSES 

Figure 1.4.1. Steps to Environmental Restoration 
prioritization methodology development take two 
converging paths. 
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1.5 LONG-TERM PERSPECTIVE: DOE'S STRATEGY FOR ACHIEVING ITS 

30-YEAR COMPLIANCE AND CLEANUP GOAL 

DOE has set the ambitious goal of having all of its facilities cleaned up 
and in compliance with all applicable environmental laws and regulations 
by the year 2019. Achievement of this goal is contingent upon 
technological breakthroughs, education, cooperation of regulators, and a 
stable national policy. 

DOE has set the ambitious goal of 
cleaning up all of its waste sites and 
bringing all of its facilities into full 
environmental compliance by 2019. That 
goal is ambitious both because of the 
magnitude of the effort required and 
because the means for attaining the goal 
do not now exist for all cases. DOE's 
strategy for reaching its goal is based on 
applied research and development, 
education, cooperation with regulators, 
and the promotion of a stable national 
policy. 

DOE's environmental problems originate 
from activities dating as far back as the 
Manhattan Project of 1942-1945. Over 
the intervening years, practices that were 
considered safe and prudent have proven 
to be neither. Practices that have since 
been determined to cause environmental 
problems were carried out for decades. 
The result has been the creation of large 
sites requiring remediation, the full extent 
of which is still being evaluated. 

The Office of Technology Development 
has instituted a program to assess the 
magnitude of its cleanup effort and to 
evaluate the potential technologies to be 
used. Results to date indicate that 
cleanup will be a long-term effort due to 
the cost of remediation, the number of 
specially trained people required, and the 
specialized equipment and facilities 
required. In addition, not all problems 
identified to date have satisfactory 
solutions available. At sites where there 
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is no immediate solution, DOE's strategy 
for compliance must focus on near-term 
protection and risk reduction. Sites for 
which no satisfactory technology exists for 
cleanup must be stabilized and monitored 
pending development of a final solution. 

Providing new technologies to meet 
intractable problems will require close 
cooperation among all of the stakeholders 
in DOE's cleanups, including the 
technologists, regulators, and contractors 
(Section 1.7). Not only must the 
technologists be attuned to the research, 
development, demonstration, testing, and 
evaluation needs of the Department, but 
the regulators must become an active part 
of solving problems. By joining in a 
cooperative effort to bring its facilities 
into compliance, DOE and the regulators 
will have similar goals, focus on reducing 
risks, seek permanent solutions to 
problems, and avoid creating new 
problems in the name of demonstrating 
action. 

Meeting its 30-year goal for cleanup and 
compliance also depends on maintaining a 
stable national policy toward DOE and its 
environmental problems. To promote a 
stable national policy, DOE must 
communicate its needs to the public and 
allow the public to provide input to its 
planning. Public participation initiatives 
have already been set in motion 
(Section 1.15.1), and others are planned. 
Compliance with the National 
Environmental Policy Act (NEPA) will 



allow DOE additional opportunities for 
public participation. A major 
programmatic environmental impact 
statement (PEIS) is in progress for the 
Environmental Restoration and Waste 
Management Five-Year Plan. The NEPA 
process incorporates public review and 
comment throughout, beginning with 
public scoping meetings and reviews of 
drafts. Public hearings are included 
before a final PEIS is issued. 

The PEIS will provide major input to 
Departmental planning and will serve as 
an umbrella document for specific projects 
that implement the plans. NEPA review 
(i.e., Environmental Assessments or EISs) 
will be prepared for the implementing 
projects and will be tiered to the PEIS. 

Completion of the PEIS process could 
affect Five-Year Plan activities. Such 
changes would be reflected, as they occur, 
in updates of the Five-Year Plan. 

The Office of Environmental Restoration 
and Waste Management (EM) is 
preparing a study for modernization_ of 
the waste management complex. The 
study is the first step in preparing a 
strategic plan for the management of EM 
wastes over the next 25 years. 

Meeting DOE's 30-year goal for 
compliance and cleanup is by no means 
assured. Section 1.5.1 explains DOE's 
sense of cautious optimism related to 
needed technological advancements. 

• Risk Reduction 
• New Technologies 
• Permanent Solutions 
• Education 

Figure 1.5. The Department of Energy's strategy for achieving its 30-year compliance and cleanup goal is 
strongly dependent on research and development to provide technological breakthroughs for 
solving critical problems. 
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1.5.1 ROLE OF TECHNOWGY DEVELOPMENT IN COMPLIANCE 

AND CLEANUP 

Collaboration among national laboratories, universities, and industry is a 
necessary but insufficient prerequisite for achieving technical 
advancements that address DOE's identified needs. 

Meeting DOE's 30-year goal for 
compliance and cleanup is by no means 
assured. Although DOE stands at the 
forefront of a national desire to repair 
and maintain the environment, not all 
problems identified to date have 
satisfactory solutions. The Office of 
Technology Development (OTD) will 
strive to create refinements and 
advancements and will hope for the 
breakthroughs needed to solve DOE's 
environmental restoration and waste 
management problems. In addition, 
future waste generated by DOE sites 
must be in a form that is acceptable to 
repositories. 

The DOE plan to restore and properly 
operate its sites should be the national 
testbed for environmental restoration and 
waste management technology 
development and implementation. A fully 
successful Technology Development 
Program constituting about 10 percent of 
the Office of Environmental Restoration 
and Waste Management's budget will 
result in DOE not only achieving its goal, 
but achieving it faster, more safely, and at 
lower cost. Even if only partially 
successful, technology development will 
provide significant benefits (Section 5.4). 
Technology transfer to industry, including 
the development of a cadre of DOE 
technical specialists, will support and 
expedite national efforts in restoration. 
The investment in technology development 
will be more than repaid by savings in 
operational costs. The absence of a 
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Technology Development Program will 
result in a continuation of the old 
practices of "suck, muck, and truck." 
The result will be exorbitant costs, 
probable delays, and unnecessary exposure 
of workers and the public to chemical and 
radiological hazards. 

DOE recognizes that OTO must expect to 
have a high rate of failure. Technological 
breakthroughs cannot be planned or 
depended upon. Progress will instead 
largely be made as the result of a series 
of incremental advancements. The 
projects that successfully pass through the 
test and evaluation stages will be 
sufficient for solving DOE's environmental 
problems. Research in science and 
technology moves in zigs and zags rather 
than in a linear fashion. 

Areas of DOE's Needs: Waste 
minimization (Section 5.3.1) has the 
potential for reducing cost while providing 
a permanent and verifiable solution to 
some types of waste problems. Waste 
management consumes a significant part 
of a typical DOE production facility's 
operating budget. With less waste being 
generated, greater effort can be placed on 
confinement to prevent the need for 
future environmental restoration. A 
combination of material substitution, 
increased recycling, modification of 
production operations, and redesign of 
products has the potential for reducing 
the volume of waste resulting from 
existing weapon manufacturing by 60 to 



80 percent from 1985 levels within 
10 years of start. Studies of transuranic 
and low-level waste in the Draft 
Research, Development, Demonstration, 
Testing, and Evaluation Plan (November 
1989) indicated that reductions of this 
magnitude would save $2. 7 billion over 
20 years. A review of a high-level waste 
minimization project at the Idaho 
Chemical Processing Plant indicated 
possible savings of up to $1.3 billion over 
20 years. Achieving such reductions 
throughout the DOE system generally 
could save DOE $10 billion in reduced 
waste (Section 5.4.1) treatment, storage, 
and disposal costs over 20 years. 

Site and waste characterization 
(Section 5.3.4.1) technologies can be made 
simpler and more efficient by the 
development of noninvasive remote 
sensors, real-time analytical tools, and 
improved systems for managing and 
interpreting data. In some cases, site 
contractors do not know what to do, 
where to do it, or when to stop. 
Geohydrologic systems are complex, and 
characterization is extremely expensive 
and slow. Improved risk assessment 
techniques must make it possible to start 
appropriate remediation with less 
complete characterization data. 

Remediation technologies (Section 5.3.4.2) 
are available for many applications but 
have rarely been completely tested and 
evaluated for uses in specific DOE 
situations. Testing and evaluation of 
promising existing technologies for mixed 
wastes and contaminated sites will provide 
environmental restoration technologists 
with an arsenal of available methods with 
known costs and effectiveness. Without 

such testing, there is no verifiable basis 
for establishing regulatory compliance. 
In some cases, the containment of existing 
contamination is necessary to prevent the 
further spread of toxic material until the 
means are available to implement a 
permanent solution. Procedures for 
containment range from simple 
emplacement of plastic sheets for 
preventing contact with rainwater to new 
exotic techniques such as freezing for 
immobilizing material. The application of 
waste minimization methods to 
decontamination and decommissioning and 
improvements in waste treatment, storage, 
and disposal are also needed. 

Education (Section 5.7) of technically 
trained personnel for the design, conduct, 
and management of environmental 
restoration and waste management 
activities is essential to the completion of 
DOE's 30-year plan for site cleanup. The 
shortage of trained personnel leads to 
bidding wars and increased costs among 
industry, consulting firms, and the 
government for qualified staff and 
managers. Programs are handicapped 
because the few technically trained 
managers are overcommitted. These 
problems are likely to increase in the 
future without an education program in 
waste management-related technology. 
DOE will find itself unable to compete in 
the marketplace for experienced managers 
and technologists and will be forced to 
rely on recent graduates and accept high 
turnover among more experienced 
personnel. The cleanup program will 
inevitably face higher costs because of 
inefficiencies and will probably miss 
milestones. 
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1.6 NEW DOE ORGANIZATION FOR ENVIRONMENTAL RESTORATION AND 

WASTE MANAGEMENT 

DOE has established a new Office of Environmental Restoration and 
Waste Management (EM) to consolidate Department-wide responsibility 
and to give it the attention of top-level management. 

The FY 1991-1995 Environmental 
Restoration and Waste Management Five
y ear Plan identified a need for a new 
organizational structure to meet the 
stated goal of full compliance and cleanup 
within 30 years. Formerly, responsibility 
was diffused among the major 
programmatic organizations: the Assistant 
Secretary for Defense Programs, the 
Assistant Secretary for Nuclear Energy, 
and the Director of the Office of Energy 
Research. The Plan called for the 
establishment of a new office under a 
senior manager that would consolidate 
responsibility for waste management and 
environmental restoration, provide for 
greater accountability, separate 
environmental budgets from potential 
competition with programmatic or 
production budgets, and give 
environmental restoration and waste 
management visibility at the highest levels 
of management within the Department. 

The new organizational structure has now 
been established. The new organization 
needs a management system tailored to its 
requirements. To meet this need, an 
integrated planning, budget, and control 
system is being developed. The 
management system will (1) be responsive 
to the structure and different duties of 
each element of the new organization; 
(2) be simple and flexible; (3) use existing 
management systems where appropriate 
but eliminate duplication among existing 
planning, budget, and control systems; and 
( 4) support reporting and accountability. 
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EM is the new organization that has been 
established. This new Office integrates 
management, budgets, and technologies 
for Department-wide waste management 
and cleanup. It comprises three 
programmatic offices and two crosscut and 
support-offices, all managed by Associate 
Directors. The Office of Waste 
Operations has program responsibilities 
for waste management at all DOE sites. 
Waste management includes the 
treatment, storage, and disposal of several 
types of waste: high-level radioactive 
wastes; transuranic wastes, including the 
Waste Isolation Pilot Plant; low-level 
radioactive wastes; chemically hazardous 
wastes; mixed wastes; and solid sanitary 
wastes. Waste minimization efforts are 
contained within this Office, as are 
Corrective Activities at waste management 
facilities. 

The Office of Environmental Restoration 
has program responsibilities for cleanup of 
inactive hazardous and radioactive waste 
sites at all DOE installations and some 
non-DOE sites for which DOE has 
responsibility. Excluded are sites under 
the authority of the power marketing 
administrations, the Office of Naval 
Reactors, and the Office of Fossil Energy. 
Included are remedial actions and 
decontamination and decommissioning 
(D&D). Remedial actions are primarily 
concerned with all aspects of the 
assessment and cleanup of inactive 
potential release sites. D&D is primarily 
concerned with the safe caretaking of 



surplus nuclear facilities until either their 
decontamination for reuse or their 
complete removal. 

The Office of Technology Development 
has program responsibilities for providing 
new and more effective technologies for 
meeting DOE's 30-year goal for 
compliance and cleanup. Included are 
research and development of new 
technologies; demonstration, testing, and 
evaluation of technologies developed 
elsewhere; transportation; and educational 
programs to produce the scientists and 
engineers needed to maintain the 
momentum of Research, Development, 

Demonstration, Testing, and Evaluation 
until the job is complete. The Office of 
Planning and Resource Management 
supports the program offices in budget 
preparation and accounting and has the 
responsibility for coordinating the annual 
update of the Five-Year Plan. 

The Office of Quality Assurance and 
Quality Control performs independent 
internal oversight to ensure compliance 
with environmental and safety laws and 
regulations and to enhance the technical 
validity and cost effectiveness of programs 
and projects. 

OFFICE OF ENVIRONMENTAL 
RESTORATION AND 

WASTE MANAGEMENT 

Figure 1.6. The Department of Energy has established the Office of Environmental Restoration and Waste 
Management to provide integrated management to waste operations and cleanups and their 
associated technology development requirements. (QA = Quality Assurance, QC = Quality 
Control) 
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1.6.1 INCREASED INDEPENDENT ACCOUNTABILITY THROUGH THE OFFICE 

OF QUALITY ASSURANCE AND QUALITY CONTROL 

The Office of Quality Assurance and Quality Control (QA/QC) within the 
Office of Environmental Restoration and Waste Management (EM) 
performs independent internal oversight to ensure compliance with 
environmental and safety laws and regulations and to enhance the 
technical validity and cost effectiveness of programs and projects. 

The creation of the Office of QNQC and 
the development of its role and functions 
are in response to Secretary of Energy 
Notices 6A and 13 and Secretarial 
initiatives for enhanced responsibility of 
line management for the protection of 
public health and the environment. 

EM Program goals are to bring DOE 
facilities into compliance with the letter 
and spirit of applicable laws, maintain 
such compliance, manage DOE wastes in 
accordance with applicable laws, protect 
human health and safety and the 
environment, and complete cleanup 
activities at DOE facilities by the year 
2019. It is critical that EM projects 
comply with environmental and safety 
regulations and that the engineered 
solutions be technically valid and cost 
effective. The development and 
implementation of a QNQC Program is 
the key to achieving that program goal. 

The Office of QNQC will oversee and 
assist EM's fulfillment of its line 
management responsibilities to achieve 
environmental protection, worker safety, 
and public health protection at its 
facilities and projects. A foundation of 
this Office's activities is the development 
and implementation of an EM QA 
Program based on DOE Orders, 
Environmental Protection Agency (EPA) 
requirements, national standards, and EM 
Program needs. The Office will review 
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and oversee onsite activities of the 
installation contractors as well as EM 
Programs carried out by Area Offices and 
Operations Offices. The Operations 
Offices are in the process of realigning 
their organizations to most effectively 
implement the Five-Year Plan. A 
Memorandum of Agreement has been 
signed between EM and other DOE 
Program Offices to identify those facilities 
that will come under EM purview. It is 
primarily these facilities that will be the 
subject of the EM QNQC overview. 

The Assistant Secretary for Environment, 
Safety and Health (EH) is responsible for 
global oversight of DOE activities to 
ensure compliance with environmental 
protection, worker safety, and radiation 
safety requirements and to review and 
assess epidemiological and radiological 
protection issues related to public health 
and radiological protection. The EH role 
is one of setting DOE policy and ensuring 
compliance consistency and effectiveness 
by DOE line management. EH will, in 
effect, review and oversee EM 
environmental safety and health 
compliance programs and ensure they are 
within the DOE policy and guidance 
framework. This EH global function 
focuses primarily on DOE Program 
Offices, Operations Offices, and Area 
Offices. The direct review of installation 
contractors and their work is a line 
management responsibility carried out for 



EM Programs via the Office of QNQC. 
One function of EM QNQC with no 
counterpart in EH is reviewing 
engineering design and evaluating cost 
effectiveness. This function will include 
risk assessment work and will look at a 
representative sample of EM projects to 
ensure they are designed and costed to 
achieve the maximum public health and 
environmental protection benefits possible. 

The Office of QNQC includes the 
Nuclear Self-Assessment capability 
required in SEN-6A-89. This Office 
function involves reporting directly to the 
EM Director on results of independent 
nuclear safety design, construction, and 
operational evaluations of EM nonreactor 

nuclear facilities. Activities include the 
review of a sample of EM Safety Analysis 
Reports, technical specifications, and 
operational safety requirements, as well as 
the assessment of the effectiveness of 
Technical Safety Appraisals, conduct of 
independent Unusual Occurrence 
investigations, and performance of other 
onsite evaluations as stipulated by the EM 
Director. 

The competition for Federal funds is 
fierce. The Nation demands real, 
measurable environmental and public 
health benefits from EM Programs and 
projects. The primary function of the 
Office of QNQC is to formally and 
systematically ensure those benefits. 
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1.7 INTEGRATING ENVIRONMENTAL RESTORATION AND WASTE 

OPERATIONS WITH TECHNOLOGY DEVELOPMENT 

The Office of Technology Development (OTD) supports the research, 
development, demonstration, testing, and evaluation (RDDT&E) needs of 
the Office of Environmental Restoration and Waste Management (EM) 
through close programmatic integration at all stages. 

Integration at the Project Level: The need 
for a close relationship between OTD and 
the sites is created by the regulatory 
drivers of environmental restoration and 
waste operations, discovery of new 
problems, and technological developments 
made outside of DOE. DOE has entered 
into various kinds of agreements for 
cleanup and compliance, including 
schedules. To maintain progress toward 
meeting schedules, DOE will be forced to 
use costly and less efficient existing 
technologies unless OTD can deliver 
innovative approaches without delaying 
the project. Only an integrated team 
approach to projects can provide needed 
confidence among all parties with minimal 
impact on schedules. 

For an environmental restoration project, 
the integration team would include, at a 
minimum, the DOE program manager 
responsible for the site, the responsible 
DOE field manager and operating 
contractor manager, the OTD manager 
responsible for the technology area being 
researched, the OTD research contractor, 
a representative of the workers, and 
regulators. The integration team's role is 
to help select technologies to use, identify 
where RDDT&E can help meet project 
goals, monitor the progress of the 
supporting RDDT &E, and propose 
changes in the scope of the compliance or 
RDDT &E project. 

Technology development thus becomes 
part of the solution to the problem and of 
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the compliance project itself. Needs can 
be communicated directly if they change, 
and progress toward solutions can be 
monitored not only by the site manager 
but also by the regulators. Done well, 
the project becomes driven by goals 
instead of schedules. Such an integrated 
approach to cleanup and compliance 
projects also facilitates the transfer of 
technology among potential users. 

This integrative approach must be tailored 
to individual compliance and cleanup 
projects. The Department of Health 
Services of the State of California has 
proposed a pilot implementation for 
remediation work in that State and has 
received encouragement from DOE's San 
Francisco Operations Office. A similar 
approach is being followed by the Oak 
Ridge Operations Office in cooperation 
with the State of Tennessee and the 
Environmental Protection Agency (EPA) 
Region IV. 

Integration of Environmental Restoration 
and Waste Operations Activities Using 
"Roadmaps": To support management of 
its programs, EM will use "roadmaps" to 
fully describe its work, identify key 
interfaces, provide a baseline from which 
to measure progress, and highlight 
problems needing new technologies. 

A "roadmap" is a logically ordered list of 
functions and activities required to 
complete a DOE environmental 
restoration or waste management mission. 



These logic diagrams show the 
"destination," such as the operation of a 
treatment facility or the containment of a 
particular contamination plume; the 
"route" to be followed (including 
interactions with routes leading to other 
destinations); and the "distance" or time 
to reach each destination (with interim 
and final technical and regulatory 
milestones). Eventually, several nested 
roadmaps will be prepared for each 
mission or part of a mission, with an 
increasing level of detail. Roadmaps will 
be integrated both within each mission 
and across the different missions being 
pursued at each site. Roadmaps from all 
DOE sites will be integrated to identify 
the interactions among the complete set 
of environmental restoration and waste 
management missions and also the 
interactions with all other DOE Offices, 
such as the Office of Defense Programs. 

The integrated roadmap ( a series of logic 
diagrams, descriptive text, and a detailed 
data base) will be one of several tools 
used by Headquarters managets to 
maintain a comprehensive knowledge of 
the EM Program. As a visual 
representation of the program baseline, it 
will be an excellent internal and external 
tool for communicating both intentions 
and results. Roadmaps will be fully 
integrated with other planning documents 
and will be annually updated. Figure 1. 7 
shows the top-level roadmap for the 
Hanford mission on single-shell tanks. 

Two different types of roadmaps are being 
developed: operational roadmaps and 

technology roadmaps. Operational 
roadmaps are descriptions of all the 
operations required to complete missions-
both specific projects, such as the design 
of the Hanford Waste Vitrification 
Facility, and those that reach across 
several projects or sites. The level of 
detail required to prepare a 
comprehensive roadmap forces the 
identification of problems needing 
technology: those areas where the "route" 
between functions or the technology for 
performing a function is unidentified, 
unclear, unusually expensive, or 
unavailable. 

The identified EM technology needs are 
the basis for technology roadmaps. 
Technology roadmaps will describe, in 
logical order, how the identified 
technology needs or requirements, such as 
the development of a nondestructive 
method for characterizing buried low-level 
waste, will be met. As with the 
operational roadmaps, different levels of 
logic diagrams will be nested to provide 
increased levels of detail. Technology 
roadmaps will be prepared by OTO jointly 
with EM staff. 

A combined Headquarters and field 
contractor team began work on a top
level operational road~ap for the Rocky 
Flats Plant in April 1990. As the top
level diagrams are reviewed and approved, 
sites will move on to lower-level diagrams 
with increased accuracy and detail. 
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FEASIBILITY STUDIES 
(EVALUATION OF ALTERNATIVES) 

Figure 1.7. This top-level roadmap for the Hanford mission 
on Single-Shell Tanks does not show interfaces 
with other Hanford missions. It therefore 
simplifies the complex planning, budgeting, and 
decision making required to have technologies 
available at the proper time to meet compliance 
requirements. (See Section 5.1 for a discussion 
of this issue.) 

GENERAL TECHNOLOGY DELIVERABLES 
• EARLY· BASIC CONCEPTS AND DATA 

• MID TERM· PILOT DEMONSTRATION AND FEASIBILITY 

• LONG TERM• FINAL VALIDATION DATA 

Application of science and engineering to conceive 
technology advancernenta, develop and teat the 
technologies, and demonstrate the technology 
effectiveneH under actual conditions 

Remedial actions required at all inactlve/aurplua 
facilities and sites contaminated with radioactive, 
hazardoua, or mixed waste•. 

REMEDIATION OPERATION & MAINTENANCE 
(CLEANUP ACTION) (POST-CLOSURE MONITORING) 

RNAL DISPOSAL 

SIMPLIFIED 
OPERATIONAL 
ROAD MAP FOR HANFORD 
SINGLE-SHELL TANKS 

CLOSURE 
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1.8 RELATION OF FIVE-YEAR PLAN TO THE FEDERAL BUDGET PROCESS 

AND SITE-SPECIFIC PLANNING PROCESS 

This FY 1992-1996 Five-Year Plan merges the Department's regular budget 
process and the site-specific planning process with its new five-year 
planning process. 

The Five-Year Plan is the formal planning 
basis for regulatory compliance, waste 
management, environmental cleanup, and 
technology development activities 
connected with the Department's nuclear 
facilities and sites. The FY 1991-1995 
Five-Year Plan was prepared between 
April and August of 1989 at the special 
request of the Secretary and was 
incorporated into the budget process 
before its submittal to the Office of 
Management and Budget (0MB) in 
September. The request and projections 
in that Plan reflected the activity and cost 
data already prepared and validated for 
the FY 1991 budget. This FY 1992-1996 
Plan merges the budget and five-year 
planning processes. 

Figure 1.8a shows how the Plan is 
developed and leads into the budget 
process. In November the Department's 
Operations Offices are requested to 
prepare for Headquarters the Fiscal Year 
plus two (FY +2) through FY +6 Activity 
Data Sheets (ADSs), the fundamental 
building blocks from which both the Five
y ear Plan and the budget are developed. 
The ADSs show activities with appropriate 
information on such items as funding and 
priority levels, regulatory drivers, National 
Environmental Policy Act documentation, 
budget and reporting codes, and a 
narrative description of the activity. 

As appropriate, the ADSs and the 
Environmental Pollution Abatement Plan 
( also called A-106 Plans) required by 

40 

Executive Order 12088 will be cross
referenced and consistent. 

DOE Headquarters conducts a review of 
each submitted ADS to ensure that the 
information can be supported. The ADSs 
are also reviewed for consistency with 
programmatic missions and are used to 
develop the FY+ 2 plan. When the plan 
is issued, funding levels are consistent with 
those found in the FY and FY+ 1 budget 
documents and thus serve as a framework 
for the FY+ 2 Office of Environmental 
Restoration and Waste Management 
(EM) Program Budget Request. 

The EM Program Budget Request is 
entered into the Department's Internal 
Review Budget process, where it is 
compared with other programs' requests 
within the Department and becomes a 
segment of the Department's request to 
0MB in September. (For FY 1992 this 
process will provide more precise 
estimates of validated costs. In this 
regard, see Section 1.2.) 0MB prepares 
the total DOE request to the Congress in 
January for authorization and 
appropriation. Once authorization and 
appropriation actions are complete 
(usually in October), execution of the 
budget begins. 

The Federal budget process is long; at 
least two years elapse between the 
identification of activities by DOE 
Operations Offices and the appropriation 
of funds. This length of time between 



budget formulation and execution 
highlights the need for some flexibility in 
the budget process. The Site-Specific 
Plans (SSPs) discussed in Section 1. 10 are 
also derived from the ADSs and the Five
y ear Plan and serve as implementation 
plans for the fiscal year in which they are 
issued. Normally the Department's 
Operations Offices will prepare a draft 
FY+ 1 SSP based on activities and funding 
in the FY+ 2 Five-Year Plan. The final 
FY+ 1 SSP is published in November after 
the fiscal year begins and the 
congressional authorization and 
appropriation process is complete. This 
SSP includes minor revisions made to the 
ADSs to reflect budget actions by the 
Department, the 0MB, and the Congress. 
These relationships are presented in 
Figure 1.8a. 

Summary of Differences Among the FY 
1991-1995 Five-Year Plan. the Budget. 
and the Site-Specific Plan: Discrepancies 
exist between funding shown in the Five
y ear Plan versus that shown in the 
FY 1991 Congressional Budget 
Submission. The Five-Year Plan 
contained funding for Priority 4 activities 
and for Technology Development activities 
already under way within the 
Environmental Restoration and Waste 
Operations Programs. The FY 1991 
President's budget funded Priorities 1, 2, 
and 3, and the Technology Development 
activities were augmented to support new 
activities. 

The initial SSPs were prepared on an 
accelerated schedule and in a rapidly 
changing external and internal 
environment. This situation caused 

discrepancies between Operations Office 
funding shown in the Five-Year Plan and 
the budget submission, as well as between 
various versions of the SSP. Earlier 
estimates shown in the SSPs are being 
revised to reflect new information. As 
discussed in Section 1.9, unanticipated 
spikes in funding requirements will cause 
such estimates to change. Tiger Team 
investigations and new regulatory 
agreements resulted in a need for 
increased funding. These increases are 
reflected in the initial SSPs but occurred 
after publication of the FY 1991-1995 
Five-Year Plan. 

Because of this dynamic environment, the 
initial SSPs contain much data that are 
reflected in this FY 1992-1996 Five-Year 
Plan; their final publication will occur in 
November 1990. At that time, the SSPs 
will address comments received from the 
public review period, incorporate the final 
FY 1991 appropriations, and serve as the 
implementation plan for FY 1991. As a 
consequence, publication of an update of 
the initial SSPs will not occur until 
November 1991. Thereafter, updates will 
be published annually. 

The Five-Year Plan is expected to 
ultimately merge the budget process with 
the planning process. As indicated by 
Figure 1.8b, the SSPs will evolve from the 
Five-Year Plan and will reflect the 
appropriation for the fiscal year in which 
they are issued. Preparation of the 
following Five-Year Plan will begin at 
approximately the time the SSP is 
published. Funding differences among the 
Five-Year Plan, the budget, and the SSPs 
should decrease but will not disappear. 
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Figure 1.8a. The Five-Year Plan data feed into the Department's Federal budget process. 
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(ADS = Activity Data Sheets, DOE = Department of Energy, FO = Field Office, FY = Fiscal 
Year, FYP = Five-Year Plan, HQ = Headquarters, IRB = Internal Review Budget, 
0MB = Office of Management and Budget, SSP = Site-Specific Plan) 
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Figure 1.8b. An alternative portrayal of typical Five-Year Plan and Site-Specific Plan activities showing 
activities related to public participation. (ADS = Activity Data Sheets, EPA = Environmental 
Protection Agency, FORUM = Representatives from interested parties and stakeholders, HQ = 
Headquarters, STGWG = State and Tribal Government Working Group) 
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1.9 NEED FOR FLEXIBILITY TO ENSURE SUCCESSFUL PLAN 

IMPLEMENTATION 

Five-Year Plan implementation will fail in achieving mandated compliance 
without a funding strategy capable of responding to sudden spikes arising 
from a likely underestimation of Plan requirements. 

Funding for Corrective Activities, 
Environmental Restoration, and Waste 
Operations places unprecedented demands 
on budget processes. If a contractor 
requests funding for compliance but DOE 
cannot provide the funds required to meet 
the schedule and avoid civil/criminal 
liabilities and fines, can the contractor be 
held liable? The answer depends on the 
fate of a draft rule (Federal Register, 
January 26, 1990), which proposes that 
the contractor not be held responsible. 

The high level of uncertainty in predicting 
DOE's environmental compliance 
mortgage results from the nature and 
state of maturity of the program. DOE is 
in the early investigative phase of more 
than 75 percent of Environmental 
Restoration activities and will continue to 
devote a significant portion of its 
Environmental Restoration budget to 
characterization throughout the planning 
period. Cost predictions for the 
Environmental Restoration remediation 
phase are, therefore, very tentative and 
subject to significant change. In Waste 
Operations and Corrective Activities, strict 
investigations of operational practices by 
DOE Tiger Teams and regulators yield 
sudden needs for unplanned funding. 
Given the low level of confidence in cost 
estimates at these early phases, and 
considering the need to meet compliance 
agreements in force between DOE and 
the States, it is imperative to find a 
pragmatic budget strategy. This strategy 
should ensure necessary funding for 
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program continuity and full compliance 
with legal requirements. 

Background/Discussion: Individual actions 
driven by regulations, especially 
Environmental Restoration remedial 
actions, often are carried out over two or 
more years in accordance with agreed
upon milestones and completion dates. 
Most are done under enforceable 
agreements. Not meeting the terms of 
these agreements because of budgetary 
processes or other constraints undermines 
DOE's goal of environmental compliance. 

The Federal budget system itself is not 
designed for, nor does it easily 
accommodate, long-term efforts with 
short-term uncertainties. Reprogramming 
funds from one activity to another is an 
option; however, it requires significant 
time. Many Five-Year Plan activities, 
especially in Environmental Restoration, 
are not projects ( activities with clear 
specifications for completion); they are 
problems, about which DOE does not 
know at the start what completion will 
mean (technically or in terms of 
regulations) and often does not even 
know the full extent and nature of the 
environmental insult. 

These activities are driven by external 
forces and events, which are not 
necessarily timed to coincide with 
established Federal budget cycles. The 
accuracy of estimates improves as the 
activities move from the investigative 



phase to the actual remediation phase 
(i.e., similar to conventional construction), 
but even during remediation, the scope of 
the task can change dramatically as new 
areas of contamination are defined. Thus, 
the current multiyear planning process 
may be incapable of reacting swiftly 
enough to provide the resources needed 
to maintain compliance schedules. At any 
point, discoveries may cause unanticipated 
spikes in funding requirements. 

Estimating requirements for the Five-Year 
Plan must, therefore, establish adequate 
levels of funding, provide flexibility to 
accommodate unexpected results of 
ongoing activities and demands from 
regulators, and assure the public that 
DOE is being responsive to the public's 
concerns and is conducting its business in 
a cost-effective manner. The current 
system lacks such flexibility. 

DOE Action: DOE must have the ability 
to respond to unforeseen demands for 
funding that are extremely likely to occur 
during the investigative stages of 
compliance and cleanup activities. DOE 
will continue to discuss options, such as a 
Near-Term Response Fund, to ensure 
that DOE is able to respond quickly as 
new assessments identify high-priority 
needs or as new regulatory requirements 
arise. 

Because the Federal government must 
eventually pay whatever it costs to clean 
up its properties and facilities, this 
approach would not increase costs; and, 
by having funds available when needed, it 
should actually reduce costs by avoiding 
work interruptions. 
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1.10 PREPARATION AND REVIEW OF SITE-SPECIFIC PLANS 

The Site-Specific Plans (SSPs) provide the vehicle for participation by 
affected parties at the regional/local level. Also, they will be used by the 
Operations Offices and DOE Headquarters to measure progress in meeting 
DOE's goal for environmental cleanup, waste operations, and technology 
development activities. 

Based on the Five-Year Plan, each 
Operations Office will produce annual 
detailed SSPs that summarize the 
Corrective Activities, Environmental 
Restoration, Waste Operations, and 
Technology Development activities being 
conducted by that Office. The initial 
SSPs were prepared during the fall and 
winter of 1989, immediately following 
submission of the FY 1991-1995 Five-
y ear Plan to the Congress. Given the 
relatively short period for the production 
of the first draft SSPs, participation in the 
planning activities was limited to involved 
regulatory bodies and established 
community groups. Although non-DOE 
involvement was limited, the general 
conclusion is that this process was 
mutually beneficial to the Department and 
the communities. 

The Department intends to expand the 
opportunity for public participation in the 
SSP process. Expanded participation is 
possible because this and subsequent 
Five-Year Plans will be issued in June 
instead of August. Therefore, there will 
be more than sufficient time for regulator 
and public review of the draft SSPs before 
publication of the final plans in the fall. 
Figures 1.8a and 1.8b in Section 1.8 show 
typical schedules for preparation, review, 
and publication of the Five-Year and Site
Specific Plans. 
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The plans, activities, milestones, and 
associated schedules provided in the SSPs 
can be used by the communities and 
regulators to monitor the Department's 
progress. This information will also be 
used by the Operations Offices and DOE 
Headquarters for managing and 
monitoring. The SSPs are based on the 
information in the Activity Data Sheets, 
which provide a basis against which 
technical performance, cost, and schedule 
will be measured. Emphasis will be given 
to congressionally funded activities 
projected for completion in the fiscal year 
the Plan is issued. For example, the 
initial SSPs, to be issued as final in the 
fall of 1990, will emphasize FY 1991 
activities. The update to these initial 
SSPs will be issued as final in the fall of 
1991 and emphasize FY 1992 activities. 

Based on interactions with Federal and 
State regulators and the communities 
during the preparation of the first SSPs, 
as well as experience in using them, the 
Department is revising the outline to 
make the Plans more "user friendly," thus 
facilitating communications with and 
participation by the communities. Figure 
1.10 shows the proposed outline for the 
SSPs to be issued in the fall of 1991. 



Draft Site-Specific Plan Outline 
Foreword 

1.0 Executive Summary 
1.1 PURPOSE AND SCOPE OF TI-IE SITE-SPECIFIC PLAN AND RELATIONSHIP TO FIVE-YEAR PLAN 
1.2 DESCRIPTION AND MISSIONS OF INSTALLATION 
1.3 ORGANIZATION FOR ENVIRONMENT AL RESTORATION, WASTE MANAGEMENT, AND TECHNOLOGY 

DEVELOPMENT (Includes Transportation, if applicable) 
1.4 STRATEGIC APPROACH FOR ENVIRONMENT AL RESTORATION, WASTE 

MANAGEMENT, AND TECHNOLOGY DEVELOPMENT 
1.5 PROCESS FOR COMMENT DISPOSffiON AND RESPONSE TO COMMENTS ON LAST YEAR'S PLANS 
1.6 SUMMARY STATUS OF COMMITMENTS MADE IN LAST YEAR'S PLAN 
1.7 SUMMARY OF CHANGES FROM LAST YEAR'S PLAN (OPTIONAL) 

(Includes summary of key regulatory issues of the previous year) 
1.8 FUNDINGPRIORITIZATIONBYCATEGORY 
1.9 PUBUCPARTICIPATIONPLAN 

2.0 Corrective Activities 
2.1 OVERVIEW OF THE CORRECTIVE ACTIVITIES PROGRAM 
2.2 PROCESS FOR MANAGING AND IMPLEMENTING TI-IE CORRECTIVE ACTIVITIES PROGRAM 
2.3 CORRECTIVE ACTIVITIES PROGRAM ACTIVITY AND FUNDING SUMMARY FOR 

FY 1992-1997 (Two-page tables from the Five-Year Plan) 
2.3.1 AIR CORRECTIVE ACTIVITIES 
2.3.2 WATER CORRECTIVE ACTIVITIES 
2.3.3 SOLID WASTE CORRECTIVE ACTIVITIES 

3.0 Environmental Restoration 
3.1 OVERVIEWOFTIIEENVIRONMENTALRESTORATIONPROGRAM 
3.2 PROCESS FOR MANAGING AND IMPLEMENTING TI-IE ENVIRONMENT AL RESTORATION PROGRAM 
3.3 ENVIRONMENTAL RESTORATION PROGRAM ACTIVITY AND FUNDING SUMMARY, FY 1992-1997 

(Two-pager tables from the Five-Year Plan) 
3.3.1 Environmental Restoration---Onsite 
3.3.2 Environmental Restoration-Offsite 
3.3.3 Environmental Restoration-Decontamination and Decommissioning 

4.0 Waste Operations 
4.1 OVERVIEW OF TI-IE WASTE OPERA TIO NS PROGRAM 
4.2 PROCESS FOR MANAGING AND IMPLEMENTING TI-IE WASTE OPERATIONS PROGRAM 
4.3 WASTE OPERATIONS PROGRAM ACTIVITY AND FUNDING SUMMARY FOR FY 1992-1997 

4.3.1 Waste Operations-High-Level Waste Program 
4.3.2 Waste Operations-Transuranic Waste Program 
4.3.3 Waste Operations-Low-Level Waste Program 
4.3.4 Waste Operations-Mixed Waste Program 
4.3.5 Waste Operations-Solid (including Hazardous) Waste Program 

5.0 Technology Development 
5.1 OVERVIEW OF THE TECHNOLOGY DEVELOPMENT PROGRAM AND TECHNOLOGY NEEDS 
5.2 PROCESS FOR MANAGING AND IMPLEMENTING TI-IE TECHNOLOGY DEVELOPMENT PROGRAM 
5.3 EXPECTED BENEFITS FROM NEW INITIATIVES IN TECHNOLOGY DEVELOPMENT 
5.4 SUMMARY OF PLANNED TECHNOLOGY DEVELOPMENT ACTIVITIES, FUNDING, AND MILESTONES, 

FY 1992-1997 
6.0 Transportation (as applicable) 
6.1 OVERVIEW OF TRANSPORTATION PROGRAM 
6.2 SCOPE OF DOE WASTE TRANSPORTATION OPERATIONS 
6.3 SCOPE OF TRANSPORTATION TECHNOLOGY DEVELOPMENT 
6.4 SCOPE OF TRANSPORTATION OUTREACH ACTIVITIES 

Figure 1.10. The proposed outline for the Site-Specific Plans to be issued in November, 1991 includes six major 
topics: Executive Summary, Corrective Activities, Environmental Restoration, Waste Operations, 
Technology Development, and Transportation. 
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1.11 DOE PROCESS FOR FUTURE FIVE-YEAR PLANNING 

A systematic Five-Year Plan process is being developed and implemented. 

The Environmental Restoration and 
Waste Management Five-Year Plan will 
be updated annually. Based on the 
lessons learned from the FY 1991-1995 
and the FY 1992-1996 Five-Year Plans 
and from the review and participation of 
stakeholders, a systematic process for the 
annual update is being developed. 

The success of future five-year planning 
depends on several key factors. First, to 
be a means of measuring progress toward 
compliance and a dynamic planning tool 
supporting the Department's 30-year goal, 
the Plan must be systematically and 
routinely produced with accurate and 
timely information. Progress will continue 
to be portrayed in the "Status" boxes of 
Operations Office and installation activity 
summaries in the Plan's Attachment 
sections, as well as in an Appendix like 
this FY 1992-1996 Plan's Appendix B, 
"Status of Commitments Made in the 
FY 1991-1995 Five-Year Plan." DOE is 
also exploring other vehicles for tracking 
and portraying progress. Second, Activity 
Data Sheets (ADSs) will be the primary 
instrument for ensuring accurate and 
timely information. Third, the Plan must 
be a directive document for annual site
specific implementation plans prepared by 
the Department's Operations Offices. 
Fourth, the continued participation of 
involved States, affected Indian Nations, 
national associations, other Federal 
agencies, and the public is critical to the 
process of developing each annual Plan. 
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Systematic and Routine Planning: The 
Office of Environmental Restoration and 
Waste Management's (EM's) Office of 
Planning and Resource Management will 
be responsible for producing the annual 
Five-Year Plan with support from all 
other EM line programs. Five-year 
planning is a year-round job. To meet 
these two requirements, in FY 1990 the 
Office of Planning and Resource 
Management will assign a full-time 
manager to coordinate the Five-Year Plan 
efforts of designated Environmental 
Restoration, Waste Operations, and 
Technology Development staff. By 
FY 1991 each of these program offices 
will dedicate staff to the full-time task of 
supporting Headquarters and field 
planning, budgeting, and monitoring 
activities. The assignment of Operations 
Office personnel to Headquarters for five
year planning activities will be kept to a 
minimum so their attention can be 
focused primarily on significant field 
activities. 

To the maximum extent possible, the 
Five-Year Plan process will fit and direct 
Departmental program and project 
planning, budgeting, and reporting 
processes. An integrated process must 
ensure efficient use of management 
resources and information integrity. 

Activity Data Sheets: ADSs are the 
central management element for all EM 
planning and budget processes. During 



FY 1990, the critical support function 
provided by the ADSs will be enhanced 
and automated to provide rapid, routine 
access to quality information. Specifically, 
the ADSs will be formally updated by the 
field with final budget information to 
ensure that budget and milestone 
information is consistent and supportive of 
routine preparation of next year's Five-
Y ear Plan. 

EM will manage the ADSs and other 
program management information such as 
cost, schedule, and milestone information 
as an EM-wide corporate data base. 
Other technical information relating to 
release sites and waste management 
activities will be defined and will reside on 
the Waste Information Network (WIN). 
WIN is a telecommunications network 
that connects the Operations Offices as 
well as all other DOE installations. EM 
is using WIN as an internal management 
information system. It is operated by 
Martin Marietta Energy Systems, Inc., 
Oak Ridge, Tennessee, under contract to 
the Department of Energy, Oak Ridge 
Operations Office. 

Link with Site-Specific Plans: The Five
y ear Plan precedes and directs 

preparation of site-specific implementation 
plans by the Department's field offices. 
The site-specific plans are linked to the 
Five-Year Plan to ensure consistency in 
planning information and assumptions. 
This linkage is provided in two ways. 

Both the site-specific plans and the Five
y ear Plan are based on ADSs. The two
page Operations Office and installation 
summaries, prepared for each compliance
related area for the Five-Year Plan, will 
be repeated and also receive more 
detailed treatment in the SSPs. 

Stakeholder Involvement: The 
Department is committed to the 
continued involvement of all interested 
groups and individual stakeholders in the 
review and comment of Five-Year and 
site-specific plans. The participation of 
affected States, Indian Nations, and 
governmental associations will be further 
encouraged and formalized in 
FY 1990. The formal involvement of 
environmental interest groups and the 
public is also planned. Review and 
comment by the National Academy of 
Sciences on DOE programs will be 
encouraged. 
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1.12 SUMMARY STATUS OF COMMITMENTS MADE IN LAST YEAR'S PIANS 

DOE identified many needs in the FY 1991-1995 Five-Year Plan and in the 
Draft Research, Development, Demonstration, Testing, and Evaluation 
(RDDT&E) Plan and committed to over 200 actions to resolve them. DOE 
has made significant progress toward accomplishing its commitments. 

The environmental problems accumulated 
over a period of more than four decades 
at DOE facilities will require a significant 
period of time to rectify. DOE has 
undertaken an ambitious goal of achieving 
full compliance and cleanup by the year 
2019. The annual Environmental 
Restoration and Waste Management Five
y ear Plan establishes a strategy for 
meeting that goal and sets milestones by 
which progress may be measured. 

The commitments made in the 
FY 1991-1995 Five-Year Plan are divided 
into five categories: Policy Commitments, 
Corrective Activities, Environmental 
Restoration Waste Operations and 
Technology Development. Representative 
major commitments are summarized here, 
with a complete listing of near-term 
commitments and status included in 
Appendix B. 

Policy: Major policy commitments made 
last year included changing DOE's culture 
from production-oriented secrecy to 
environmentally-oriented open 
communication. Various measures 
indicate that progress is being made 
(Sections 1.14-1.16), but much remains to 
be accomplished. Tangible results can be 
seen in the new organization for 
environmental restoration and waste 
management (Section 1.6), the 
preparation of site-specific plans (Section 
1.10), public participation (Section 1.15.1), 
and the development of a consensus-based 
prioritization methodology (Section 1.4.1). 
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Corrective Activities: Significant progress 
on Corrective Activities identified in last 
year's Plan has been realized over the last 
few months. Highlights include the 
closure and abandonment of the Idaho 
National Engineering Laboratory (INEL) 
Injection Well in December 1989, the 
installation of hydrocarbon analyzers in 
the Kansas City Plant air monitoring 
system in January 1990, and the 
installation of a wastewater treatment unit 
at Lawrence Berkeley Laboratory with 
full-scale operation in May 1990. In 
addition, INEL completed a sitewide 
underground storage tank survey and 
technical disposition action plan in July 
1989, which will be funded and executed 
as soon as possible. A Conceptual Design 
Report on Polychlorinated Biphenyl 
(PCB) Control Improvements was 
completed for the Paducah Gaseous 
Diffusion Plant in August 1989. 

Environmental Restoration: The major 
emphasis of the Environmental 
Restoration Program in FY 1989 was the 
acceleration of waste site characterization 
activities, preparation of closure plans, 
and progress on site remediation and 
decontamination and decommissioning 
(D&D) actions. Examples of waste site 
characterization milestones met in 
FY 1989 include the completion of 
remedial investigation of groundwater 
contamination at Los Alamos National 
Laboratory (IANL), completion of work 
plans for remedial investigations in each 
of the four Hanford Site aggregate areas 



on the National Priorities List (NPL), 
completion of the remedial investigation 
for an NPL site associated with Sandia 
National Laboratories-Albuquerque, 
completion of seven closure plans at 
LANL, completion of the initial phase of 
a groundwater characterization well plan 
at the Nevada Test Site, and receipt of an 
approval for a seepage basin closure plan 
and sitewide Resource Conservation and 
Recovery Act (RCRA) Facility 
Investigation program plan at the 
Savannah River Site (SRS). In addition, 
remediation activities were conducted at 
various sites, including the completion of 
the closure of four RCRA units at Y-12 
in Oak Ridge, initiation of construction 
associated with closure of the Mixed 
Waste Management Facility at SRS, 
closure activities at the Portsmouth 
Gaseous Diffusion Plant, completion of 
remediation at two mill tailings sites and 
769 Uranium Mill Tailings Remedial 
Action vicinity properties, and cleanup 
actions at LANL. D&D actions 
addressed the demolition of a building at 
Hanford and the decontamination of 
buildings under the purview of the 
Chicago Operations Office. 

Waste Operations: Waste Operations 
over the period since the FY 1991-1995 
Five-Year Plan have covered numerous 
activities from daily execution of facility 
operations to completion of major 
construction milestones. Accomplishments 
include the development of hazardous 
waste accumulation and storage pads at 
the Nevada Test Site in August 1989; the 
completion of a Conceptual Design 
Report for the Low-Level Waste Disposal, 
Development, and Demonstration Interim 
Waste Facility for Oak Ridge in 

June 1989; and the completion and 
submittal to the Environmental Protection 
Agency of the Waste Isolation Pilot Plant 
no-migration variance petition in January 
1990. 

Technology Development: The Office of 
Technology Development was established 
on November 1, 1989, and staffing has 
been initiated for each of the divisions. 
Linkages to the Office of Energy 
Research have been established, and the 
Basic/ Applied Research Working Group 
has been formed. The first annual 
symposium for RDDT &E for 
Environmental Restoration Waste 
Operations was held December 12-14, 
1989, in San Francisco to provide 
guidelines for industry, university, and 
other Federal agencies participation. 
National technical programs for waste 
minimization and for robotics development 
have begun. Two pilot programs for 
DOE-academic partnerships are being 
organized in New Mexico and in 
South Carolina. Planning and funding for 
Environmental Restoration and Waste 
Management outreach to precollege 
students has been initiated, and a 
fellowship/scholarship program has been 
established. The purposes of the 
educational programs are to encourage 
students to pursue technically oriented 
studies and to increase the number of 
graduates earning degrees useful to EM. 
The first in a series of technology 
development workshops was held 
March 22, 1990, with a focus on 
transportation. Participation included 
other Federal agency and congressional 
staff, professional organizations, special 
interest groups, and the media, as well as 
DOE and contractor personnel. 
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1.13 SUMMARY OF CHANGES FROM THE FY 1991-1995 FIVE-YEAR PLAN 

Changes resulting from a new scope, new agreements wi~h regulators, and 
new policy guidance have been incorporated into this Plan. The baseline 
for the Plan has been revised to reflect the new scope. 

New Scope: As noted in Section 1.2, 
beginning with this Plan, the new Office 
of Environmental Restoration and Waste 
Management (EM) is responsible for 
landlord activities at the Hanford 
Reservation, the Idaho National 
Engineering Laboratory, and the Oak 
Ridge Gaseous Diffusion Plant. Other 
additions to EM's scope include the 
PUREX facility at Hanford, the 
Transportation Management Program, and 
a greatly expanded Technology 
Development Program. Figure 1.2 in 
Section 1.2 shows the revised Five-Year 
Plan baseline. 

New Regulatory Agreements: In addition 
to the Rocky Flats agreement with the 
State of Colorado, other agreements or 
orders are in force or pending with Idaho, 
Ohio, New York, South Carolina, 
Tennessee, and Texas. Agreements in 
Principle covering additional State 
oversight and monitoring of DOE facilities 
are under development. See Appendix D 
for a complete list of these agreements. 

New Policy Guidance: Since the 
publication of the FY 1991-1995 Plan, a 
number of internal and external events 
have resulted in changes to both the 
structure of this document and to the 
costs of performing planned activities: 

• Corrective Activities are no longer 
subject to prioritization; all are 
Priority 1. 
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• EM has lead responsibility for a 
Programmatic Environmental Impact 
Statement ( see Section 1.5), covering 
the scope of the Five-Year Plan, 
including modernization of EM 
facilities. These and other 
responsibilities concerning compliance 
with the National Environmental Policy 
Act will lead to increased funding 
requirements that cannot be fully 
determined. 

• A proposed Department policy on 
contractor liability, described in a 
proposed rule (Federal Register, 
January 26, 1990) will, if approved, 
make Management and Operating 
(M&O) contractors responsible for 
compliance and will increase the limits 
of award fees to compensate M&Os 
for additional financial risk. 

• In response to comments from a 
number of external reviewers, a 
separate and expanded section on 
DOE transportation activities 
( excluding those related to the Office 
of Civilian Radioactive Waste 
Management) is included in this 
update. 

Improvements in Environmental 
Restoration Process: The DOE Office of 
Environment, Safety and Health is 
evaluating the "observational approach" as 
a means of accelerating the remedial 
investigation/feasibility study process. The 
approach is based on principles developed 
by geotechnical engineers in response to 



the uncertainty of conditions encountered 
when constructing tunnels and other 
subsurface structures. Basically, the 
observational approach requires only that 
the probable conditions of the site be 

known. Once the expected conditions are 
defined, potential, but reasonable, 
deviations from those conditions can be 
identified and contingencies prepared for 
responding to them. 
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1.14 CHANGES IN DOE'S CULTURE: TOUGHER ON THE INSIDE 

Changes in DOE's culture involving new standards of environmental 
management and performance called for by the Secretary and promised in 
the FY 1991-1995 Five-Year Plan are turning from words to deeds. 

An organization's culture is its set of 
shared values. Culture determines both 
how DOE (Federal employees and 
contractors) behaves internally and also 
how DOE interacts with other 
government agencies, citizen groups, and 
the public. The essence of DOE's 
emerging new culture may be 
characterized as tougher on the inside, 
softer on the outside. Together, these 
cultural elements constitute a declaration 
of a new way of doing business. Through 
internal discipline, DOE will achieve a 
focused, integrated, accountable system 
for accomplishing its missions. Through 
openness to the outside, DOE will 
monitor its actions to ensure they are 
conducted in the public interest. 

Tougher on the Inside: Departmental 
budget requests under the former Office 
of Defense Waste and Transportation 
Management for environmental 
compliance and cleanup, including 
research and development toward such 
ends, have until lately been defensible 
only in direct relation to the agency's 
production mission: nuclear materials and 
weapons for national security. When 
something had to give, it was often 
environmental cleanup, regulatory 
compliance, and waste management. That 
era is past. Between FY 1990 and 
FY 1991, the President's budget for 
Environmental Restoration and Waste 
Management increased 26 percent, 
whereas the budget for Defense Programs 
increased only 11 percent (Source: DOE 
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Posture Statement and FY 1991 Budget 
Overview, DOE/MA-0400, January 1990). 

Since his appointment, the Secretary has 
sent a clear message to DOE and 
contractor line organizations that 
responsibility and accountability will be 
strictly monitored, enforced, and 
rewarded. New and renegotiated 
management and operating contracts will 
hold contractors liable for compliance 
violations unless it is clear the contractor 
lacks the authority and necessary 
resources. 

In Secretary of Energy Notice 11, "Setting 
the New DOE Course" (SEN-11-89, 
September 5, 1989; see Appendix Fl), the 
Secretary stated his intention to get 
tougher in "compensation management. 
This will include expanded incentives for 
contractors to achieve excellence and cost 
effectiveness in their performance, an 
enhanced understanding of performance 
expectations and performance criteria by 
both Federal and contractor employees, 
and tighter controls to ensure that DOE 
line managers have the tools to ensure 
corrective action will be forthcoming when 
contractors do not perform to standards." 

"Inspect, don't expect" is the new maxim. 
The Secretary's 10-point initiative 
(June 27, 1989, Appendix F2) included the 
stipulation that not less than 51 percent 
of a management and operating 
contractor's award fee would be based on 
compliance with environmental, safety, 



and health requirements and that the 
entire award fee would be at risk if the 
contractor failed in any of those three 
categories. The results of this stipulation 
are being implemented as award fee 
determination packages are submitted for 
Headquarters review. 

Actions since the 10-point initiative and 
SEN-11-89 reflect the new emphasis--and 
the need for the new emphasis--on 
"inspect." SEN-11-89 explicitly calls for 
strengthening the independent internal 
oversight function of the Assistant 
Secretary for Environment, Safety and 
Health (EH) as well as that of 
independent external oversight, including 
the Advisory Committee on Nuclear 
Facility Safety and the Defense Nuclear 
Facilities Safety Board. 

Environmental Tiger Teams like the 
25-person DOE investigative body the 
Secretary sent to Rocky Flats last June, 
have completed assessments of 12 more 
facilities: the Feed Materials Production 
Center at Fernald, Ohio; the West Valley 
Demonstration Project in New York; the 
Oak Ridge Y-12 Plant in Tennessee; the 
Savannah River Site near Aiken, 
South Carolina; the Portsmouth Gaseous 
Diffusion Plant in Ohio; the Nevada Test 
Site in Nevada; the Kansas City Plant in 
Missouri; the Pinellas Plant in Florida; the 
Lawrence Livermore National Laboratory 
in California; Brookhaven National 
Laboratory in New York; the Pantex 
Facility near Amarillo, Texas; and the 
Mound Plant in Miamisburg, Ohio. On 
January 26, 1990, the Secretary issued a 
"Preliminary Review of Trends in Tiger 
Team Assessments" (Appendix F3) 
highlighting areas of deficiencies and 
calling for immediate attention to 
remedying them. 

Decision to Prepare Programmatic 
Environmental Impact Statements (EISs): 
In the FY 1991-1995 Five-Year Plan, 
DOE committed to making a sharp 
departure from its traditional, 
unconsolidated approach to environmental 
restoration and waste management. In 
support of this commitment and point 
4 of his 10-point initiative, the Secretary 
on January 12, 1990, released his decision 
that the Department, in accordance with 
the National Environmental Policy Act 
(NEPA), will prepare two major 
programmatic Environmental Impact 
Statements (EIS). One will address the 
activities proposed in the Five-Year Plan. 
The second will address environmental 
issues related to the Department's long
term plans to renovate the aging nuclear 
weapons complex. For details on the two 
EISs, see Section 1.5. 

Words soon to become deeds speak loudly 
and clearly from SEN-15-90 (February 5, 
1990; see Appendix F4): "I intend to hold 
each Secretarial Officer whose line 
organization is responsible for the 
preparation of NEPA analyses personally 
accountable for the quality and sufficiency 
of these analyses ... I will be notified of 
each instance in which a draft 
Environmental Assessment or EIS 
submitted by a Secretarial Officer is 
returned by EH for revision to cure 
significant deficiencies related to the 
technical completeness or accuracy of the 
documents. Where there are gaps in the 
required expertise for the proper 
supervision of the preparation of NEPA 
documentation, the line organizations will 
be augmented to acquire the necessary 
talent." 
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1.15 CHANGES IN DOE'S CULTURE: SOFfER ON THE OUTSIDE 

"The new culture," the Secretary said in SEN-11-89, "will emphasize an 
open door philosophy and demand professional excellence in both 
government and contractor performance, and it will be a culture wherein 
constructive criticism from any source, external as well as internal, is 
encouraged and rewarded." 

Expanded External Review: DOE has 
added six States (California, Florida, 
Illinois, Missouri, New York, and Texas) 
and the Confederated Tribes of the 
Umatilla Indian Reservation (Oregon) to 
the State and Tribal Government Working 
Group (STGWG). This larger group met 
for the first time in March 1990 to review 
a formulative draft of this Plan. Since 
last October, the External Review Group, 
composed of some STGWG members plus 
representatives of the Environmental 
Protection Agency (EPA), the 
Environmental Defense Fund, and the 
Natural Resources Defense Council, has 
participated in the design of a rigorous, 
risk-based methodology for prioritizing 
remedial activities. 

One noteworthy outcome of last year's 
STGWG participation in the Five-Year 
Plan was DOE's decision not to seek 
uniform national standards specifying "how 
clean is clean." States hold regulatory 
primacy under the Resource Conservation 
and Recovery Act (RCRA); and absent a 
change in the law, or a movement toward 
uniform standards by States and Indian 
Nations on their own, or by the Congress, 
DOE will have to meet applicable State 
standards, despite inconsistencies among 
them. Another outcome was DOE's 
direction to Operations Offices to 
establish formal procedures for negotiating 
with affected Indian Tribes. 

April 1990 saw the first meeting of the 
Stakeholders Forum. Convened to 
broaden the range of external review, the 
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Forum included more than 40 participants 
representing DOE, the EPA, the Office 
of Management and Budget, the Office of 
Technology Assessment, industry, labor, 
academia, States, Indian Nations, the 
National Academy of Sciences, the 
Electric Power Research Institute, the 
Energy Research Foundation, the 
Occupational Health Foundation, the 
Sierra Club, the League of Women 
Voters, the Environmental Defense Fund, 
and the Natural Resources Defense 
Council. Major topics of discussion were 
(1) DOE's need to devise a process 
whereby its new culture can permeate the 
field and contractor organizations, 
including holding forums with local 
stakeholders; (2) DOE's need to develop 
and implement a rational, effective, clearly 
understandable system for prioritizing its 
compliance and cleanup activities; 
(3) DOE's need to concentrate on source 
reduction and interim actions to confine 
contamination so that problems that 
cannot be solved now will at least not 
worsen; and ( 4) DOE's need to set 
realistic environmental restoration and 
compliance expectations, given the limits 
of current technologies and the fact that 
breakthroughs cannot be forced to occur. 
DOE agrees with all four points and will 
continue to work to fulfill these needs. 

Environmental Hotline: In his 10-point 
initiative (Appendix F2), the Secretary 
promised to establish a special hotline 
within DOE Headquarters to citizens to 
report specific facility concerns. The 
Hotline is operated by the Office of 



Inspector General 24 hours a day. 
Outside the Washington, D.C., area the 
number is 1-800-541-1625; within the 
Washington area the number is 586-4073. 

To assist Tiger Teams in their work, 
special local hotline numbers are 
established. Four to six weeks before a 
Tiger Team evaluation, there is a 
Preassessment Site Visit. The 
preassessment team meets with the local 
press to publicize the upcoming 
evaluation. Posters at the facility and in 
the community advertise both the local 
and the 800 number. 

DOE Notice 2320.1 (Appendix F5), signed 
by the Secretary and distributed to all 
departmental personnel, sends a clear 
message: ''This Hotline provides an 
opportunity to report environmental, 
safety or health concerns you might have 
regarding DOE operations. Normally, 
your concerns should be reported through 
regular channels of communication. 
However, if for any reason you believe 
your concerns will not or cannot be 
addressed properly within your 
organization, you may report the matter 
through the Hotline." Calls received by 
the Hotline are immediately referred to 
the Assistant Secretary for Environment, 
Safety and Health (ASEH). 

Agreements in Principle with States for 
Environmental Monitoring at DOE 
Facilities: The Secretary's 10-point 
initiative also addressed improving DOE's 
accountability in the areas of public 
health, safety, and environmental 
protection by allowing States hosting DOE 
facilities direct access to those facilities, 
and supporting State oversight of DOE 
environmental monitoring programs. To 
support this initiative, DOE has invited 11 
States to negotiate and execute formal 
agreements. These negotiations are 
currently under way. The agreements will 

focus on State oversight of DOE 
programs for monitoring air, groundwater, 
and surface water in the vicinity of DOE 
facilities and DOE's compliance with 
applicable environmental laws and 
regulations. State oversight can include, 
as appropriate, review of the following 
DOE activities or systems: environmental 
monitoring protocol; sampling methods; 
quality assurance and quality control 
measures; data collection and 
management systems; chain of custody 
process; and reporting methods. The 
agreements may also support periodic 
State monitoring of discharges, emissions, 
or biological parameters as necessary to 
verify the effectiveness of DOE's 
monitoring program. Funding to 
implement the agreements and to support 
State monitoring activities will be provided 
by the Operations Offices through a DOE 
grant. There is also an Office of Health 
initiative to work with States to support 
public health activities and epidemiologic 
studies in populations living in the vicinity 
DOE facilities. 

Release of Epidemiological Data: 
SEN-11-89 promised to initiate a 
"program to ensure DOE's epidemiologic 
research activities are appropriate, 
effective, and represent excellence." In 
August 1989, the Secretary appointed the 
Secretarial Panel for the Evaluation of 
Epidemiologic Research Activities 
(SPEERA). Chaired by the Secretary of 
Health for the State of Washington, the 
panel is made up of nine highly respected 
public health professionals whose charge 
includes site visits, public meetings, invited 
testimony, and review of documents. The 
National Academy of Sciences (NAS) has 
also formed a committee to help DOE 
develop mechanisms for access to data by 
non-DOE researchers. SPEERA and the 
NAS committee are reviewing a draft 
program plan for a Comprehensive 
Epidemiologic Data Resource (CEDR). 
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An interim CEDR containing data on 
approximately 70,000 workers has been 
established. 

Implementing Recommendations of 
SPEERA Final Report: On March 27, 
1990, SPEERA presented to the Secretary 
its independent evaluation of the 
appropriateness, effectiveness, and overall 
quality of DOE epidemiologic and related 
occupational health activities. As a result 
of the panel's report, the Secretary issued 
six directives to the ASEH. The first five 
directives concern DOE's internal day-to
day line management responsibility for 
health; the sixth calls upon the 
Department of Health and Human 
Services (HSS) to manage long-term 
health studies of workers at DOE 
facilities. Briefly, the six directives 
(1) create the Office of Health at the 
Deputy Assistant Secretary level, with 
responsibility for occupational health and 
epidemiology, with a plan for consolidating 
existing DOE epidemiology staff and 
resources into this new office due by 
May 1, 1990; (2) develop within this new 
office an epidemiology program including 
appropriate surveillance for the 
occurrence of occupational diseases and 
disabilities in worker populations; 
(3) establish an advisory committee to the 
ASEH to monitor the activities of this 
new office; ( 4) establish protocols and 
policies that ensure ready access to DOE 
epidemiologic data by researchers while 
balancing the need for protecting 
individual privacy; (5) examine, in detail, 
each of SPEERA's more than 50 
recommendations, with an overall 
implementation strategy developed by 
June 30, 1990, and with appropriate final 
actions taken by August 1, 1990; 
( 6) develop a Memorandum of 
Understanding between DOE and HHS to 
establish an effective and credible external 
analytical epidemiology research program 
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managed by HHS to support DOE's 
needs. Informal discussions with the 
Secretary of HHS indicate that 
Department's willingness to provide this 
support. 

Comment by a STGWG Participant: At 
an October 29, 1989, conference 
("Department of Energy Defense 
Programs Restoration: Doing Good 
Business in A New Culture"), a STGWG 
participant from the National Conference 
of State Legislatures spoke on "Ensuring 
Environmental Quality: A View from the 
States." She said, "I think the consensus 
of the working group is that the 
Department has been very receptive to 
our comments and that the plan is a 
much stronger document as a result of 
the States and Tribes having the 
opportunity to comment on the plan 
before it became a 'final' document. By 
their responsiveness to our comments and 
questions, the task force for the Five-
y ear Plan is providing examples of the 
change in corporate culture advocated in 
the plan." 

This individual comment should not be 
construed to imply STGWG's 
endorsement of the Five-Year Plan. 
STGWG participants are and will remain 
independent voices, whether pro or con. 
DOE will remain receptive to STGWG 
and to other interested parties and 
individuals. This does not mean DOE will 
agree with or commit to do (unless it is 
the law or part of a signed agreement) 
everything suggested. DOE's culture is 
not the only culture that must change. 
As DOE demonstrates its willingness to 
listen to its critics and its ability to meet 
commitments, trust will begin to increase 
among all parties, and the appropriateness 
of adversarial postures will decrease. In 
short, the stakeholders' culture must 
change also. 
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1.1~.1 EMPHASIS ON PUBLIC PARTICIPATION PLANS AND ACTIVITIES 

DOE Operations Offices will prepare and implement public participation 
plans, spelling out specific activities for involving the public as part of 
their second cycle of site-specific five-year plans. 

In establishing the new Office of 
Environmental Restoration and Waste 
Management (EM), the Secretary 
recognized the need to interface with the 
public to develop a program of public · 
confidence and to regain the credibility 
promised to the public and the Congress. 
Public participation will be given much 
attention in EM, and one of the primary 
functions will be to involve the public- in 
all aspects of environmental restoration 
and waste management activities, from 
planning and design through 
implementation. In short, DOE will 
demonstrate its commitment to open, 
candid public communication and 
compliance with environmental laws and 
regulations. 

Last year, DOE formalized external 
involvement in the Environmental 
Restoration and Waste Management Five
y ear Plan and the Draft Research, 
Development, Demonstration, Testing, 
and Evaluation (RDDT &E) Plan at the 
Federal, State, peer technical, and general 
public levels. 

Beginning with this Plan, DOE will extend 
formal involvement to local communities 
near its facilities and sites. The 
mechanism for expanded public 
participation will be public participation 
plans for DOE's major installations, to be 
specified by Operations Offices in their 
Site-Specific Plan (SSP). 

These public participation plans will be a 
component of the SSPs and will record 

60 

specific activities planned and initiated by 
the Operations Office to involve the 
public and local communities in 
environmental restoration and waste 
management activities. The SSPs will also 
document compliance with specific public 
participation requirements of 
environmental laws and statutes, such as 
the community relations plan and program 
required by the Comprehensive 
Environmental Response, Compensation, 
and Liability Act (CERCLA). 

In addition to specifying how they will 
fulfill legal requirements, Operations 
Office public participation plans will 
address how the field plans to meet the 
following objectives of EM's public 
participation effort: to ensure that both 
the letter and the spirit of the public 
participation requirements of CERCLA, 
the National Environmental Policy Act 
(NEPA), and the Resource, Conservation, 
and Recovery Act (RCRA) are met; to 
get the public's help to identify EM 
problems and issues that should be 
addressed; to identify alternative solutions 
to those problems and issues; to identify 
the importance of environmental, social, 
economic, and cultural conditions and 
values to be promoted and protected; to 
address conflicts among competing values; 
to pursue consensus toward EM actions 
and decisions in the best overall public 
interest; and to increase public 
understanding of the complexity of EM 
problems and issues. 



In mid-November 1989, a videotape of the 
EM Director was presented to 
Headquarters and field representatives as 
part of a DOE Community Relations/ 
Public Involvement workshop conducted 
by the Assistant Secretary for 
Environment, Safety and Health (EH). 
The message was to carry the torch of 
DOE's emerging new culture. In mid
December, EH completed the final draft 
outline of a guidance document for 
meeting the public participation 
requirements of CERCLA, RCRA, and 
NEPA. 

Compliance with the community 
relations/public involvement requirements 
and implementing regulations of 
CERCLA, RCRA, and NEPA mandates 
site-specific activities that elicit the 
public's comments and concerns regarding 
DOE environmental restoration activities: 

These requirements include the drafting 
of plans for involving communities in the 
planning and implementation process and 
for responding to their concerns. 
Departmental policy is to fulfill this 
mandate, and Headquarters will fully 
support Operations Offices' efforts to 
involve the public in its environmental 
restoration activities early and throughout 
the process. 

Under this public participation program, 
DOE can begin two-way communication 
with communities and the general public. 
In accordance with the Secretary's 
directive that line managers will have 
primary responsibility and accountability 
for environmental oversight, Operations 
Office managers will be responsible for 
requesting the resources, both staff and 
budget, to carry out this program. 
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1.16 WASTE MINIMIZATION'S MULTIFACETED ROLE IN COMPLIANCE 

Waste minimization's (WMIN's) contribution to environmental compliance 
results from changes in administrative policy and cultural attitudes as well 
as technical factors and must be compatible with DOE missions. 

WMIN is the most interdisciplinary of 
waste management tools and will affect all 
present and proposed DOE operations. 
The goal of WMIN is to avoid the 
generation of waste that would then 
require treatment, storage, or disposal. 
This goal can be attained by various 
measures, including administrative actions, 
material substitution, recycling, and 
process changes. Technical options are 
described in Section 5.3.1. Establishing a 
successful WMIN program will require 
cultural as well as technical changes in the 
DOE complex. A "design for 
minimization" philosophy must be adopted 
throughout the DOE system. 
Improvements in waste generation 
reporting and administrative procedures 
can eliminate a significant amount of 
waste classified as radioactive because no 
one is certain of its nature; and "If in 
doubt, assume it's contaminated." 

DOE and its predecessor agencies 
practiced WMIN for many years in an 
ad hoc fashion, but DOE is now moving 
to a formal program. Experience 
indicates that employee training and 
education aimed at developing sensitivity 
toward WMIN is a key to success. The 
DOE Waste Minimization and Avoidance 
Group (October 1988) highlighted several 
successes as examples. Lawrence 
Livermore National Laboratory achieved 
an elevenfold reduction in hazardous 
waste by issuing solvents in 5-gal 
containers rather than 55-gal containers. 
Employees had previously discarded 
unused solvent as waste. The Rocky 
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Flats Plant reduced wastewater by three 
million gallons per year by repairing faulty 
valves. The Pinellas Plant significantly 
reduced solvent usage by testing the 
effectiveness of solvents rather than 
automatically discarding them at the label 
date. The Hanford Site recycled paint 
thinners used for cleaning and reduced 
solid waste by recycling steel drums. 

WMIN technology development and 
transfer must be managed through 
collaboration involving the operating 
program(s) as well as production and 
technical staff to ensure that those 
affected by the WMIN technology are 
involved in the decision making. The 
stringent safety and reliability 
requirements for nuclear weapons mean 
that materials used in their manufacture 
must maintain their performance 
characteristics and be chemically 
compatible over a weapon's operational 
lifetime. New programs may thus be 
required at the DOE design laboratories 
and production plants to assess and adjust 
for the impact of material and process 
changes resulting from WMIN on product 
performance, stockpile reliability, and 
safety. 

Consistent and comprehensive reporting 
of waste streams will be implemented 
DOE-wide to establish baseline waste 
generation. The data will identify areas 
with significant potential benefits from 
WMIN and allow management to measure 
progress. A generally accepted method 
for measuring WMIN progress in terms of 



hazard reduction is not available. One 
substitute approach that will be used is to 
follow the volume or weight of waste 

' generated over a period of time. WMIN 
does not, however, include reducing the 
volume of waste once it is generated. 

A problem in measuring WMIN progress 
is accounting for changes in facility 
activity level, program content, and 
regulatory requirements (including waste 
definition). One way to avoid 
misinterpretation of reported data is to 
relate the reported generation level to 
activity levels (such as unit output, facility 
operational time, or decontamination 
activities). Multiyear comparisons of 
waste generated should note any 
applicable regulatory changes. 

The potential for WMIN within DOE is 
high but quite variable from site to site. 
Defense production plants that generate 
large single-stream waste volumes have a 
higher potential for WMIN than research 
labs that generate multiple small volume 
streams. DOE's policy is to minimize 
waste generation to the extent possible at 
each site. WMIN goals will be set and 
vigorously pursued, but whether the 
ambitious estimates discussed in 
Section 5.3.1 can be achieved systemwide 
depends on the successful blending of new 
technologies with administrative and 
cultural changes throughout the complex. 

proceu 
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Figure 1.16. 1be Department of Energy waste minimi7.ation activities will emphasize those waste reduction 
measures that eliminate waste before it is generated. Wastes that cannot be eliminated by 
minimi7.ation techniques may be treated to reduce volumes or toxicity before disposal 
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2.1.1 SCOPE OF CORRECTIVE ACTIVITIES 

DOE is out of compliance with a range of Federal, State, and local 
environmental requirements. Activities and projects required to bring 
DOE's active and standby facilities into compliance constitute Corrective 
Activities. 

Corrective Activities are those activities 
needed to bring active and standby DOE 
facilities currently out of compliance with 
applicable local, State, and Federal 
requirements and internal DOE 
requirements into compliance in an 
expeditious manner. They span the range 
of media--air, water, and solids (i.e., 
waste)--as demonstrated in Figure 2.1.1. 
Also included as Corrective Activities are 
those projects and activities in which 
Operations Offices were able to identify 
specific cases in which DOE will be in 
noncompliance with near-term regulatory 
requirements. 

Corrective Activities are intended to be 
discrete, focused efforts for achieving 
compliance. Maintaining compliance 
belongs to the appropriate Waste 
Operations or other programmatic activity 
(i.e., DOE intends to operate all of its 
facilities in compliance with the 
regulations). The major Federal 
regulatory drivers for Corrective Activities 
are the Clean Air Act, Clean Water Act, 
Resource Conservation and Recovery Act, 
Safe Drinking Water Act, and the Toxic 
Substances Control Act. Corrective 
Activities follow a life cycle consisting of 
identification, evaluation, funding, 
implementation, and closeout. Repetitive 
or routine activities or long-term 
programmatic efforts are considered 
outside the scope of Corrective Activities 
and belong to the appropriate operational 
organization. For example, routine 
monitoring in accordance with a 
compliance agreement is not a Corrective 
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Activity, whereas establishing a monitoring 
system where none existed before can be 
a Corrective Activity if it is undertaken to 
eliminate an identified noncompliance 
situation. 

Because DOE has recently expanded its 
site reviews and level of self assessment, 
the list of identified noncompliance 
conditions is growing as expected. 
Additionally, DOE is committed to 
supporting expanded monitoring and 
oversight by State and local regulatory 
authorities. As new noncompliances are 
identified by DOE or State and local 
authorities, the ability to respond to these 
challenges may not keep pace, primarily 
because of human resource and logistical 
constraints in defining and conducting all 
of the work simultaneously. 
Consequently, there is likely to be an 
initial increase in the backlog of 
Corrective Activities, which should be 
viewed as a positive indicator that the 
new proactive DOE culture is working 
and that problems are being brought to 
the forefront and disclosed publicly. As 
the number of newly identified 
deficiencies diminishes with time, the rate 
of work completion will overtake new 
items entering the plan, and the backlog 
will decline. This turning point is 
expected to occur in as soon as two to 
three years, given DOE's increasing level 
of effort to address these concerns. 

Once properly classified, Corrective 
Activities remain as such until compliance 
is achieved. Some Corrective Activities 



from the FY 1991-1995 Plan would not 
be classified as such by current criteria. 
However, because of budget cycle lead 
times ~nd constraints, these activities will 
be "grandfathered" through 1990 and 
1991. Beginning in FY 1992, those 
activities that are operational or 
programmatic in nature have been 
recategorized accordingly [ e.g., preparation 
of air pollution emission notices at the 
Rocky Flats Plant (ADS-RF-108)]. 

As discussed in Section 2.1.3, Corrective 
Activities are not managed as a separate 
DOE program by the Office of 
Environmental Restoration and Waste 
Management (EM), but rather, they are 
managed by the DOE program offices 
having responsibility for the activity [ e.g., 
Defense Programs (DP), EM, Nuclear 
Energy (NE), and Energy Research 
(ER)]. EM will have responsibility for 
many Corrective Activities, primarily 
because of the large number of waste 
operational facilities under its jurisdiction. 
The other Operational Programs (NE, 

SOLID WASTE 
CORRECTIVE 

ACTIVITIES 
I 
I 

I 

ER, DP) will manage Corrective Activities 
directly related to their facility 
responsibilities. To keep all interested 
parties informed and to ensure that high 
priority is given to Corrective Activities, 
the Five-Year Plan will continue to reflect 
the planning, budgeting, progress, and 
status of all Corrective Activities 
regardless of which program manages 
them. 

Because Corrective Activities must be 
completed in a timely and effective 
manner to protect public health and 
safety and the environment, these 
activities will generally be accomplished by 
the application of existing technologies 
rather than new technologies that would 
require lead time for development. In 
some cases that require new facilities, 
every reasonable opportunity will be taken 
to incorporate the most modern, 
demonstrated, best available technology 
into the facility processes, especially if the 
facility is expected to operate for many 
years. 

II 

Figure 2.1.1. Corrective Activities cover the full range of environmental releases: (1) air, (2) surface water, 
and (3) solids and groundwater (solid waste). 
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2.1.2 GOAL OF CORRECTIVE ACTIVITIES 

The primary goal for conducting Corrective Activities is to achieve 
compliance with applicable local, State, and Federal requirements and 
DOE Orders within an aggressive time frame. DOE has therefore placed 
the highest priority (Priority 1) on all of its Corrective Activities. 

DOE is committed to correcting out-of
compliance conditions and maintaining 
compliance with applicable local, State, 
and Federal requirements (regulations, 
permits, consent orders, etc.), compliance 
orders, and DOE Orders. 

Pursuant to State and Tribal Government 
Working Group comments received on 
the FY 1991-1995 Plan and in recognition 
of the essential nature of environmental 
regulatory compliance, the four-level 
priority scale applied to last year's 
Corrective Activities has been abandoned 
this year and replaced with a single 
priority, Priority 1. This change ensures 
that all out-of-compliance conditions are 
treated with the highest priority within the 
Five-Year Plan. Note that maintaining 
compliance is the primary objective of the 
technical program offices. 

At the Stakeholder Forum, discussed in 
the Foreword and in Section 1.15, some 
of the attendees commented that DOE 
should reexamine the decision to place all 
Corrective Activities into Priority 1. They 
felt that this may have been an 
overreaction to the existence of a 
noncompliance situation, when there were 
not necessarily any adverse impacts 
associated with the condition being 
corrected. 

Specific near-term program objectives can 
be found in the Corrective Activities site 
summaries in Attachment A. These can 
be used to measure DOE's progress in 
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attaining the basic program goals of 
correcting noncompliance situations. 
Although planned for the schedules 
shown, some milestones may slip for 
various technical, regulatory, 
environmental, or fiscal reasons. 

As an indication of DOE's commitment to 
achieving rapid compliance with 
requirements, the Plan estimates funding 
for Corrective Activities as follows: 

• 1991 - $177 million 
• 1992 - $178 million 

The FY 1991 estimate represents a 
$42 million increase over the FY 1990 
funding level. All such estimates are 
considered valid. (See Section 1.2.) 

Support for Corrective Activities beyond 
FY 1992 is currently constrained by 
limited assessments and knowledge of the 
out-of-compliance conditions. The 
number and types of actions that must be 
accomplished in sequence (i.e., 
investigation, design, review by external 
agencies, public involvement, technology 
selection, etc.) further limits the accuracy 
of cost estimates beyond 1992. 
Section 2.2, Summary of Corrective 
Activities Accomplishments Since the 
FY 1991-1995 Plan, provides information 
regarding the status relative to last year's 
goals. 

Although the goal of this Plan is to 
achieve compliance within an aggressive 



time frame, several factors will strongly 
influence DOE's success. One of these is 
the number of Corrective Activities to be 
identified in the future. Figure 2.1.2 
portrays the dominant influences affecting 
identification. Because of DOE's 
expanded self-assessments and a proactive 
culture focused on environmental 
restoration and compliance, it is expected 
that, during the next few years, newly 
identified noncompliance conditions will 
grow at a faster rate than the existing 
instances of noncompliance can be 
resolved. Thus, this will result in a near
term net increase in the number of open 
Corrective Activities. In the longer term, 
new regulatory requirements, particularly 
with retroactive provisions and, to a lesser 
extent, newly identified out-of-compliance 
conditions, will result in a reduced but 
continued level of Corrective Activities for 
the foreseeable future. 

As DOE expands its efforts to 
aggressively pursue Corrective Activities, it 

recognizes a need to plan for managed 
growth in the level of effort to ensure 
that the work is performed right the first 
time and is coordinated with the affected 
Federal, State, and local authorities. 
Consistent with that objective, a 
functional organization within the Office 
of Environmental Restoration and Waste 
Management will coordinate DOE's 
Corrective Activities and ensure that 
steady progress toward environmentally 
sound operations is achieved. In 
coordination with the regulatory agencies, 
DOE will develop plans, select 
appropriate technologies, and implement 
schedules for completing the identified 
Corrective Activities. This process will 
provide appropriate opportunities for 
regulator involvement and review. 

The Operations Office Site-Specific Plans 
contain schedules, milestones, and 
resource requirements for Corrective 
Activities. 

.------- ANTICIPATED (FUTURE REQUIREMENTS) 

.----- NEWLY IDENTIFIED (CURRENT REQUIREMENTS) 

.---- PREVIOUSLY IDENTIFIED (CURRENT REQUIREMENTS) 

1990 

TIME 

TOTAL 

NUMBER OF 
OPEN 
CORRECTIVE 

ACTIVITIES 

1996 

Figure 2.1.2. Changes in the components of the Corrective Activities backlog over time are shown. 
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2.1.3 DOE APPROACH TO MANAGING CORRECTIVE ACTIVITIES 

DOE has adopted an interorganizational management process for 
Corrective Activities that ensures full line management accountability and 
provides for effective coordination across the various Program Secretarial 
Offices. 

Corrective Activities are managed by the 
responsible DOE Program Secretarial 
Offices (Figure 2.1.3.a) to promote full 
accountability for operations associated 
with their respective facilities. The Office 
of Environmental Restoration and Waste 
Management, in addition to having the 
line management responsibility for its own 
facilities, is responsible for overseeing and 
coordinating all Departmental Corrective 
Activities, including the budget function. 
Day-to-day management, execution, and 
reporting are the responsibility of the 
appropriate DOE Operations Office for 
the facilities involved. 

Corrective Activities are varied and 
designed to respond to requirements 
imposed by laws, regulations, negotiated 
agreements, DOE Orders, and other 
"contracts" by satisfying their 
requirements. The Corrective Activities 
may take such form as completed permits, 
facility design changes and modifications, 
and critical regulatory performance 
monitoring. 

Consistent with Figure 2.1.3b, as existing 
regulations are applied and new ones are 
issued, compliance deficiencies are 
identified through various review 
processes, including Tiger Teams; 
environmental surveys; Headquarters, field 
office, and contractor audits; and audits 
conducted by the States and regulatory 
agencies. 

Once a noncompliance is identified, action 
plans are developed for achieving 
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compliance. These plans include actions 
related to permit development, technology 
assessment and direction, facility changes, 
proposed budgets, and schedules. Action 
plans are reviewed by the regulators, 
modified as appropriate by DOE, and 
approved as part of the yearly planning 
process. Short-term, low-cost actions are 
handled expeditiously through the base 
program operations and are not separately 
budgeted. 

Responses to Corrective Activities are 
developed in consultation with regulatory 
agencies. In some cases these responses 
or action plans may be included in 
negotiated compliance agreements, such 
as a Federal Facility Compliance 
Agreement. Funding requirements for 
Corrective Activities are included in 
annual updates of this Plan and submitted 
as part of the annual DOE budget 
process. Upon receipt of funding, the 
Corrective Activities are implemented. If 
sufficient funding is not provided by 
Congress, DOE will submit a 
"supplemental" funding request to 
Congress, initiate discussion with 
regulators, and coordinate resources to 
evaluate possible alternative approaches. 

In addition to public review processes 
required by environmental regulations, 
opportunities are provided for review by 
regulatory agencies, Indian Tribes, and 
interested citizens. Progress on 
completion of Corrective Activities will be 
documented in the annual Plan update. 
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Figure 2.1.3a. Toe Department of Energy organizational structure for managing Corrective Activities 
promotes full line management accountability and provides for effective coordination across the 
various Program Secretarial Offices. (EM = Office of Environmental Restoration and Waste 
Management, DP = Defense Programs, NE = Nuclear Energy, ER = Energy Research, 
PSO = Program Secretarial Office) 

Figure 2.1.3b. 1be Department of Energy process for managing Corrective Activities involves analysis of 
regulations and compliance status, discussions with the regulatory agencies, and development of 
action plans and funding. 
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2.2 SUMMARY OF CORRECTIVE ACTIVITIES ACCOMPLISHMENTS SINCE 

THE FY 1991-1995 PLAN 

DOE has met the majority of the Corrective Activities milestones set in 
the FY 1991-1995 Plan. 

Some of the major Corrective Activities 
accomplishments made during FY 1989 
and FY 1990 are as follows: 

• Preliminary design and cost estimates 
prepared for construction of a sanitary 
sewer line; soil sampling and removal 
near underground fuel oil tanks 
initiated in 1989 at the Inhalation 
Toxicology Research Institute, 
Albuquerque. · 

• Radioactive Storage Upgrades and 
Phase 1 of Relining the 002 Main 
Sewer Trunk to control 
polychlorinated biphenyl (PCB) 
infiltration completed in 1989 at the 
Kansas City Plant. 

• Construction completed during 1989 
on the segregation of sanitary and 
radioactive wastewater at Technical 
Area (TA) 53 at Los Alamos National 
Laboratory. 

• Design phase completed for new fuel 
oil storage tanks and a new potable 
water system at the Mound Plant. 

• Design and construction of the 
Resource Conservation and Recovery 
Act (RCRA) Waste Staging Facility 
under way; procurement and 
installation of replacement waste 
treatment equipment for the high
explosive facilities in progress at the 
Pantex Plant. 

• Title II design completed for 
Underground Storage Tank (UST) 
Removal/Replacement at Pinellas 
Plant. 
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• Sewer line design completed for TA 
III; construction in progress at Sandia 
National Laboratories-Albuquerque. 

• Design specifications established for a 
Tritium Monitoring System at Sandia 
National Laboratories-Livermore. 

• Conceptual Design Reports completed 
for repair/upgrade of laboratory and 
sanitary sewer collection systems and 
wastewater treatment facilities at 
Argonne National Laboratory-East 
(ANL-E), Chicago. 

• Assessment and cleanup of pollutant 
spills and/or releases under way at 
ANL-E, Brookhaven National 
Laboratory (BNL), Fermi, and 
Argonne National Laboratory-West. 

• Work under way to remove, replace, 
and upgrade USTs at BNL. Four 
tanks removed or abandoned in place 
in 1989 and two tanks replaced in 
1990. 

• Title II design of the Liquid Effluent 
Treatment and Disposal Facility 
complete with facility construction in 
progress; the Mixed Waste 
Implementation Program implemented; 
and the Idaho Chemical Processing 
Plant RCRA Part A Permit 
application filed at the Idaho National 
Engineering Laboratory. 

• Preoperational testing of the nitric 
acid regeneration system successfully 
completed in September 1989 at the 
Oak Ridge Gaseous Diffusion Plant. 

• National Pollutant Discharge 
Elimination System permit application 



submitted in November 1989 at the 
Oak Ridge Y-12 Plant. 

• Stormwater Retention Basin now in 
operation at the Feed Materials 
Production Center, Fernald. 

• Engineering and design studies for 
PCB Control Improvements (gaskets) 
begun in 1989 at the Paducah 
Gaseous Diffusion Plant (PGDP) and 
the Portsmouth Gaseous Diffusion 
Plant (PORTS) and a conceptual 
design report completed at PGDP, 
while installation of a temporary PCB 
gasket trough begun at PORTS. 

• Definitive design of a cathodic 
protection system for waste 
management facilities and a definitive 
design review of the Mixed Waste 
Storage Facilities completed at 
Richland. 

• Part B Permits and/or Closure Plans 
submitted in accordance with the Tri
Party Agreement milestones 
(Richland). 

• Functional Design Criteria approved 
for the Enclosed Material Handling 
Facility and for the Plutonium 
Finishing Plant Drum Storage Facility 
at Richland. 

• Ambient samplers and air monitoring 
equipment purchased for Rocky Flats 
Plant (RFP). 

• Revised Air Pollution Emission 
Notices (APENs) submitted for 
existing sources and new APENs 
submitted for Building 709 (RFP). 

• Wastewater Treatment Unit 
installation and Title I and Title II 

Design of the UST Fuel System 
completed at Lawrence Berkeley 
Laboratory. 

• Design of the sanitary sewer diversion 
system completed and five of nine 
satellite sanitary sewer stations 
operating at Lawrence Livermore 
National Laboratory. 

• Contracts for building the K-Reactor 
Cooling Tower awarded, the 
conceptual design bids completed, and 
the site preparation contractor 
mobilized. 

DOE is on track with its multiyear goals 
to achieve rapid closures of the Corrective 
Activities in an aggressive time frame. 
However, there has been a growth of 
Corrective Activities in certain areas 
because of new regulations and 
agreements. Most Corrective Activities 
are either already under way or are being 
included in upcoming compliance 
agreements, thus providing significant 
visibility to these activities. The 
compliance agreements sometimes 
establish schedules extending over several 
years to achieve compliance. These are 
acknowledged as aggressive, yet the 
participants recognize that elements of 
uncertainty, risk, characterization, and 
definition will occur during the execution 
phases of the Corrective Activities and 
will likely result in changes, primarily to 
the schedule. Therefore, the agreements 
provide "change clauses" whereby 
adjustments can be made by mutual 
consent. 
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2.3 CHANGES IN PLANNING FOR CORRECTIVE ACTIVITIES SINCE 

THE FY 1991-1995 PLAN 

Three major changes to Corrective Activities will ensure that all previously 
and newly identified Corrective Activities receive priority attention and 
that the goals for Corrective Activities are met expeditiously. 

First, in response to State and Tribal 
Government Working Group comments 
and in recognition of the essential nature 
of environmental regulatory compliance, 
all Corrective Activities are assigned a 
Priority 1. Figure 2.3 highlights this 
change. Adjustments were made last year 
in the planning of individual activities to 
reflect this level of emphasis. Similarly, 
all newly identified Corrective Activities in 
this planning cycle have been assigned 
Priority 1. 

Second, DOE has initiated a proactive 
compliance review process, which 
identifies new Corrective Activities and 
increases the number of open items (i.e., 
active Corrective Activities) above and 
beyond the resource allocation and effort 
expended during 1989. This trend is 
expected to continue for several more 
years as in-depth evaluations are 
performed. 

Third, improvements and refinements are 
being made to the preparation and review 
process for Activity Data Sheets submitted -
by the DOE Operations Offices. 
Recognizing that this is an evolving 
process, the intent of these changes is to 
ensure clearer delineation between 
Corrective Activities and activities 
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associated with ongoing program 
operations ( e.g., activities previously 
submitted under the Corrective Activity 
category that do not conform to the 
refined definition will be moved as 
appropriate). Because the budget process 
does not permit this type of correction for 
the current year and the following year, 
projects extending to 1992 and beyond 
have been split, and only the activities for 
FY 1992 and beyond have been 
transferred to their appropriate categories. 

In addition to these three changes, this 
FY 1992-1996 Five-Year Plan includes 
Corrective Activities dealing with major 
changes to Federal requirements and the 
environmental requirements that continue 
to be introduced by many State and local 
governments. For example, more 
stringent limits and additional monitoring 
requirements have been established by the 
Federal government in 40 CPR 61 to 
control radionuclide air emissions. More 
stringent State and local requirements are 
being incorporated into the operating 
permits of DOE facilities, often without 
phase-in or grace periods, thus resulting in 
near-term noncompliances. Corrective 
Activities have been added to DOE's 
current planning cycle to accommodate 
this growth in regulation. 



1989 PLAN 

CORRECTIVE 
ACTIVITIES 

• PRIORITY 1 

• PRIORITY2 

• PRIORITY 3 

• PRIORITY 4 

1990 PLAN FOR 
FY 1992-1996 

CORRECTIVE 
ACTIVITIES 

• PRIORITY 1 

Figure 2.3. In this year's Plan, all Corrective Activities are assigned Priority 1. 
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2.4 OBSERVED TRENDS IN AND STATUS OF CORRECTIVE ACTIVITIES 

The FY 1992-1996 Plan contains 149 Activity Data Sheets (ADSs) for 
Corrective Activities that identify actions that require significant resources 
(i.e., funding, time, and/or new facilities) over the next five years. 

A total of 154 ADSs for Corrective 
Activities were submitted from the nine 
DOE Operations Offices. This is a 
decrease of 15 ADSs since the 
FY 1991-1995 Plan. 

Figure 2.4a summarizes the number of 
ADSs submitted by the nine Operations 
Offices. Twenty-three of the ADSs 
pertain to air streams [ e.g., emissions of 
uranium dust and volatile organic 
compounds (VOCs)]. Fifty-seven pertain 
to water streams ( e.g., once-through 
cooling water and radionuclide traces in 
discharges). Seventy-four pertain to solids 
pollution ( e.g., evaporation pond 
sediments and soil from crib disposal 
areas). 

Funding distributions for Corrective 
Activities shown in Figure 2.4a indicate 
that the Albuquerque Operations Office 
and the Rocky Flats Office have the 
greatest number in the air category, . 
Albuquerque and Oak Ridge have the 
greatest number in the water category, 
while the Albuquerque and Richland 
Operations Offices have the greatest 
number in the solid waste category. 
Figure 2.4b contains the distribution of 
the total funding for Corrective Activities, 
grouped by air, water, and solids. 
Figure 2.4c identifies the distribution of 
total funding for Corrective Activities by 
the managing Program Office. 

The ADSs call for a total funding level of 
$869 million from FY 1990-1996. This 
funding level represents a five percent 
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decrease from the FY 1991-1995 Plan and 
is driven by (l) progress on existing 
Corrective Activities, (2) a better analysis 
and characterization of the sites, and 
(3) improved methods and criteria for 
classifying activities so that valid 
Corrective Activities are separate from 
non-Corrective Activities. Funding levels 
increase from $132 million in FY 1990 to 
$177 million in FY 1992, leveling off to 
$54 million in FY 1996. Actions vary 
from one-time administrative and 
procedural changes requiring tens of 
thousands of dollars to major construction 
programs costing millions of dollars. 

Some of the larger Corrective Activities 
identified in this Plan include: 

• thermal mitigation and reuse of 
process cooling water associated with 
the Savannah River K-Reactor; actual 
foundation work has been initiated 
($104 million); and 

• multiple water quality improvements at 
the Feed Materials Production Center 
($64 million). 

Confidence levels associated with the 
funding estimates are generally high for 
the near term and moderate for the 
outyears. Consequently, all such estimates 
are considered valid. (See Section 1.2.) 
The associated decrease in confidence 
level in the outyears occurs because many 
Corrective Activities depend on the 
outcome of preliminary assessment and 
front-end project planning activities and 
agreements with regulatory agencies. 



NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

ESTIMATED COSTS 
OFFICE NUMBER OF CORRECTIVE ACTIVITIES FY90-96 

($ In Mllllons) 

AIR WATER SOLIDS TOTAL 

Albuquerque 5 14 20 39 114.8 
Chicago 0 12 12 24 29.4 
Idaho 0 0 7 7 42.8 
Nevada 1 3 4 8 4.2 
Oak Ridge 4 14 9 27 349.4 
Richland 4 1 14 19 111.6 
Rocky Flats 5 4 1 10 14.7 
San Francisco 4 6 7 17 98.6 
Savannah River 0 3 0 3 103.6 

TOTAL 23 57 74 154 869.1 

Figure 2.4a. The number of Corrective Activities and the associated estimated costs varies by Operations Office. 
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Figure 2.4b. Identified funding projections for Corrective Activities initially increase and then decrease as more 
activities are brought into compliance. 
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Figure 2.4c. Source of funding requirements for Corrective Activities has been identified by Department of 
Energy Program Offi~. 
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3.0 

Environmental 
Restoration 

The assessment and cleanup 
of surplus facilities and inactive sites; 

includes remedial actions and 
decontamination and decommissioning. 



3.1.1 ENVIRONMENTAL RESTORATION: BACKGROUND, SCOPE, 

REGULATORY REQUIREMENTS, CLEANUP STANDARDS, AND FUNDING 

Past operations connected with DOE nuclear programs have resulted in 
contamination of a large number of sites and facilities with quantities of 
radioactive, hazardous, and mixed wastes. Environmental Restoration is 
concerned with assessment and cleanup of such sites and facilities to meet 
prescribed standards derived from Federal and State laws. 

Background: Operations connected with 
DOE's nuclear complex involve the 
manufacture and processing of enriched 
uranium, the reprocessing of spent nuclear 
reactor fuel and other irradiated 
materials, production and testing of 
weapons, development of reactors, and 
various research activities. These 
operations, dating in some cases from the 
1940s, generated and disposed of large 
quantities of radioactive and 
nonradioactive wastes. The history of 
operations shows the existence of spills of 
hazardous substances and waste 
management and disposal practices that, 
under today's regulatory structure and 
knowledge of the effects of chemicals in 
the environment, are unacceptable. The 
Department recognizes that many release 
sites must be cleaned up and that a large 
volume of wastes associated with these 
sites must be properly managed. DOE 
policy regarding these matters is in full 
compliance with the letter and spirit of 
applicable Federal, State, and local health, 
safety, and environmental statutes. To 
support this policy, DOE committed, in its 
FY 1991-1995 Environmental Restoration 
and Waste Management Five-Year Plan, 
to a goal of cleaning up its nuclear 
installations within 30 years. This 
FY 1992-1996 Five-Year Plan reaffirms 
this goal. 

An essential element of this goal, 
Environmental Restoration, is concerned 
with all aspects of assessment and cleanup 
of facilities and sites that are no longer a 
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part of active operations but are 
contaminated with various quantities of 
transuranic, low-level, hazardous, or mixed 
radioactive and hazardous waste materials. 
Such activities were first connected with 
the production of nuclear weapons and 
materials for national defense but have 
more recently included programs for the 
development of nuclear electric power 
sources and for carrying out basic nuclear 
research activities. 

Scope: Environmental Restoration 
consists of two sets of activities: 
Remedial Actions and Decontamination 
and Decommissioning (D&D). The 
Remedial Actions tasks encompass (1) site 
discovery, preliminary assessment, and site 
inspection; (2) site characterization, 
analysis of cleanup alternatives, and 
selection of remedy; (3) cleanup and site 
closure; and ( 4) site compliance 
monitoring. Although Remedial Actions 
may deal with surface water 
contamination or with tanks, buildings, or 
structures, most Remedial Actions 
activities are concerned with contaminated 
soil ~nd groundwater. The number of 
hazardous substance release sites is 
estimated to be approximately 3,700. In 
addition, more than 5,000 vicinity 
properties are connected with the 
Uranium Mill Tailings Remedial Action 
Project (UMTRAP). 

D&D is concerned with the safe 
caretaking of surplus nuclear facilities and 
either their decontamination for reuse or 
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their complete dismantling and removal. 
The D&D tasks encompass 
(1) surveillance and maintenance, 
(2) assessment and characterization, 
(3) environmental review, ( 4) engineering, 
(5) D&D operations, and (6) closeout. 
Although D&D activities may deal with 
soil and groundwater contamination, most 
D&D activities are concerned with 
facilities such as reactors, hot cells, 
processing plants, storage tanks, and other 
structures from which there have been no 
known releases. Approximately 500 
contaminated facilities are included under 
D&D. 

Key Regulatory Requirements: For 
Remedial Actions, the principal regulatory 
requirements are those derived from the 
provisions of the Resource Conservation 
and Recovery Act (RCRA); the 
Comprehensive Environmental Response, 
Compensation, and Liability Act 
(CERCLA); the National Environmental 
Policy Act (NEPA); and the Uranium Mill 
Tailings Radiation Control Act (UMTRA) 
of 1978. Remedial Actions activities are 
further subject to important regulatory 
requirements imposed by various States. 
Other requirements are set forth in 
various DOE Orders, standards, and other 
guidance documents. 

For D&D, activities are carried out in 
accordance with the provisions prescribed 
by NEPA and the Atomic Energy Act 
(AEA) and requirements set forth in 
various implementing DOE Orders, 
standards, and other guidance documents. 
For facilities from which there have been 
releases, or from which there is a 
potential for release, the provisions of 
CERCLA or RCRA also apply. State 
requirements are also applicable in certain 
instances. 

Cleanup Standards: For the inactive 
facilities and sites connected with 

Environmental Restoration, technical 
cleanup standards are derived primarily 
from the provisions of CERCLA 
Section 121, "Cleanup Standards." 
Codified by the Environmental Protection 
Agency (EPA) in 40 CFR 300, Subpart F, 
such provisions establish general criteria 
for selecting remedial actions and require 
compliance with standards from other 
environmental statutes (such as the Toxic 
Substances Control Act, Safe Drinking 
Water Act, Clean Air Act, and Clean 
Water Act) to the extent the standards 
prescribed under such other statutes are 
applicable or relevant and appropriate. 
Risk assessment techniques may also be 
used in establishing standards as a means 
of ensuring safe cleanup levels. State 
standards may be substituted for Federal 
standards if a State imposes requirements 
that are more stringent than Federal 
standards. CERCLA Section 121(d) 
identifies the circumstances for use of 
State standards. 

For facilities and sites cleaned up under 
RCRA, the standards applied are derived 
in a manner similar to that used under 
CERCLA; that is, standards from other 
environmental statutes are used and risk 
assessment techniques employed. RCRA 
requirements are codified by EPA, 
principally in 40 CFR 264, or, in the 
event a site may be closed under interim 
status, in 40 CFR 265. Under RCRA, 
States authorized to administer their own 
compliance programs may substitute State 
standards in lieu of Federal standards 
provided the State standards are at least 
as stringent as the Federal standards. 

For sites being cleaned up under 
UMTRA, Project Cleanup Standards are 
codified by EPA in 40 CFR 192. 

Funding Summary: Figure 3.1.la sets 
forth estimated funding for assessment 
and cleanup according to priority category. 
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The amounts for FY 1990 are those 
currently appropriated by the Congress 
plus those pending authorization for 
reprogramming. Those for FY 1991 
correspond to the President's budget 
currently before the Congress. Amounts 
for FY 1992-1996 include both validated 
and unvalidated amounts (see Section 1.2) 
and are projected requirements using the 
amounts in the FY 1990 budget 
appropriation and reprogramming requests 
and the FY 1991 budget request as a 
baseline. Figure 3.1.lb sets forth the 
allocation of such funding to Operations 
Offices, the Rocky Flats Office, and 
Headquarters. 

The amounts set forth in Figures 3.1.la 
and 3.1.lb are allocated according to the 
two major sets of activities in 
Environmental Restoration: Remedial 
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Actions and D&D. Within Remedial 
Actions, funding is further allocated 
among three major subsets of activities: 
(1) the Formerly Utilized Sites Remedial 
Actions Program (FUSRAP), 
(2) UMTRAP, and (3) all other remedial 
actions at Departmental facilities and 
sites. Figures 3.1.lc, 3.1.ld, and 3.1.le 
indicate the amounts of Remedial Actions 
funding allocated to FUSRAP, UMTRAP, 
and other remedial actions, respectively. 
Finally, Figure 3.1.lf indicates the 
amounts allocated to D&D. 

For the period FY 1992-1996, the 
approximate total amount of funds 
associated with each priority level is, 
respectively, (1) $4.07 billion, 
(2) $5.05 billion, (3) $0.47 billion, and 
( 4) $0.45 billion. The total for this period 
is $10.04 billion. 



NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately $500 million. 
$1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Totals 

Fiscal Year 90 918 92 93 94 95 96 

Assessment 424.6 521.1 883.0 927.0 904.8 866.6 763.8 

Cleanup 290.6 428.7 854.4 1,082.9 1,186.2 1,294.5 1,276.6 

$ in Millions 715.2 949.8 1,737.4 2,009.9 2,091 .0 2,161 .1 2,040.4 

Figure 3.1.la. Environmental Restoration funding and estimated costs are allocated assessment and cleanup needs according 
to four categories of priority. 

Fiscal Year 
($ in Millions) 

OFFICE 1990 1991B 1992 1993 1994 1995 1996 

Albuquerque 109.8 161.9 360.6 421.3 356.4 294.9 213.7 
Chicago 11.5 34.7 43.2 41.3 46.7 41.0 24.0 
Idaho 81.0 75.6 127.5 106.8 89.6 82.7 88.6 
Nevada 2.8 14.1 41.9 63.8 101.7 102.4 108.3 
Oak Ridge 239 .2 370.1 690.9 856.8 904.4 988.7 907.1 
Richland 84.4 101.9 225.6 280.6 343.0 381.2 413.8 
Rocky Flats 57.8 40.5 45.7 30.2 45.2 46.8 62.8 
San Francisco 22.8 29.4 60.0 43.1 26.4 23.1 17.2 
Savannah River 60.9 62.4 84.4 109.8 122.3 143.3 145.6 
Headquarters -4.5.Q ~ filJ.. ~ ~ fil& ~ 

TOTAL 715.2 949.8 1,737.4 2,009.9 2,091.0 2,161.1 2,040.4 

Figure 3.1.lb. Environmental Restoration funding and estimated costs are allocated among eight Operations 
Offices, the Rocky Flats Office, and Department of Energy Headquarters. 
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NOTE: Validated estimates have been identified tha1 exceed the amount set forth for the FY 1991 President's budget by approximately $500 million. 
$1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Figure 3.1.lc. Environmental Restoration funding and estimated costs are allocated to assessment and cleanup needs 
according to four categories of priority for the Formerly Utilized Sites Remedial Action Program. 
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Figure 3.1.ld. Environmental Restoration funding and estimated costs are allocated to assessment and cleanup needs 
according to four categories of priority for the Uranium Mill Tailings Remedial Action Project. 
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NOTE: V alidaled estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately $500 million. 
$1,528 million of the total field estimates set forth for FY 1992 is unvalidaled. The estimates for FY 1993 and beyond include both validaled 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Fiscal Year 
90 91B 92 93 94 95 96 

Assessment 330.3 395.8 731.7 777.4 767.4 730.4 648.0 

Cleanup 183.2 222.5 478.8 669.7 837.0 984.9 1,008.2 ANNlment C1Nr11p 

$ in Millions 513.5 618.3 1,210.5 1,447.1 1,604.4 1,715.3 1,656.2 

Figure 3.1.le. Environmental Restoration funding and estimated costs are allocated to assessment and cleanup needs 
according to four categories of priority for remedial actions at Departmental facilities and sites. 

250 

r.zJ Priority 4 

11111 Priority 3 
200 

rn Priority2 • 
! 150 

• Priority1 :ii 
.5 100 .... -! 

50 

0 
92 96 

Flecal Year 

Totals 

Fiscal Year 90 91B 92 93 94 95 96 

Assessment 52.4 82.8 114.9 111.0 111.6 120.8 106.7 

Cleanup 40.2 77.3 202.6 197.9 196.2 183.3 154.6 

$ in Millions 92.6 160.1 317.5 308.9 307.8 304.1 261 .3 

Figure 3.1.lf. Environmental Restoration funding and estimated costs are allocated to assessment and cleanup needs 
according to four categories of priority for Decontamination and Decommissioning activities. 
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3.1.2 ENVIRONMENTAL RESTORATION GOAL, STRATEGY, NEAR-TERM 

APPROACH, INCLUDING THE ROLE OF TECHNOLOGY DEVELOPMENT 

The goal for all Environmental Restoration activities is to ensure that 
risks to the environment and to human health and safety posed by inactive 
and surplus facilities and sites are either eliminated or reduced to 
prescribed, safe levels. A near-term bias for action and a program of 
technology development directed toward Environmental Restoration needs 
are essential elements of the strategy for obtaining this goal and reaching 
DOE's overall goal of cleanup by the year 2019. 

Environmental Restoration Goal: The 
fundamental goal for Environmental 
Restoration is to ensure that risks to the 
environment and to human health and 
safety posed by inactive and surplus 
facilities and sites contaminated by 
radioactive, hazardous, or mixed wastes 
are either eliminated or reduced to 
prescribed, safe levels. It is a cornerstone 
of DOE's overall goal to clean up its 
nuclear complex by the year 2019. 
Although encompassing all requirements 
prescribed by applicable Federal, State, 
and local environmental statutes and 
regulatory requirements, this goal is not 
limited to regulatory compliance; that is, 
protection of human health and safety is 
of paramount concern to DOE. This goal 
is supported by a continuing program of 
essential technology development intended 
to provide improved techniques for more 
effectively and economically dealing with 
contamination problems. 

DOE generally intends that facilities and 
sites be returned to a condition suitable 
for unrestricted use; however, in certain 
instances, in-place remedies, such as 
stabilization followed by appropriate 
monitoring, may be a preferred 
alternative. Under certain circumstances, 
in-place remedies may offer advantages by 
(1) avoiding transportation risks and the 
potential for public exposure, (2) reducing 
risks associated with the handling of 
radioactive and hazardous materials, and 
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(3) avoiding the need to develop new 
disposal facilities and sites. However, 
selection of in-place remedies will require 
regulatory approval and depend on 
(1) specific site conditions; (2) the type, 
nature, extent, and amount of 
contaminants present; (3) the availability 
of suitable stabilization technologies; 
( 4) regulatory factors; or (5) other agreed 
to considerations as may result from the 
remediation or public interaction 
processes. 

Strategy: The overall strategy for 
achieving the cleanup goal is defined by 
separate sets of objectives established in 
connection with remedial actions and 
decontamination and decommissioning. 
With respect to remedial actions, the 
objectives are to (1) identify inactive, 
contaminated nuclear facilities and sites; 
(2) assess these facilities and sites to 
determine the nature and extent of 
contamination; (3) confine and contain 
existing contamination to the extent 
necessary for minimizing its further 
spread; ( 4) provide for negotiated 
agreements with regulatory authorities 
defining the requirements and achievable 
schedule for the cleanup of these facilities 
and sites; (5) ensure that cleanup is 
carried out in strict accordance with these 
agreements; and ( 6) undertake long-term 
monitoring to ensure continuing 
compliance. 



The objectives associated with 
decontamination and decommissioning are 
to (1) maintain facilities awaiting either 
decontamination or decommissioning in a 
manner that limits worker, public, and 
environmental exposure to potential 
hazards; (2) assess such facilities to 
determine the nature and extent of 
contamination; (3) decontaminate facilities 
designated for reuse in compliance with 
approved health and safety standards; and 
( 4) decommission all other facilities in 
accordance with the requirements set 
forth in an approved environmental 
compliance plan. 

Near-Term Approach: Although it is 
believed the strategy prescribed for 
Environmental Restoration provides a 
sound approach to carrying out the 
program set forth in this Plan, 
uncertainties unassociated with the 
implementation of this strategy have the 
potential for a significant adverse impact 
on carrying out Environmental 
Restoration activities. These uncertainties 
revolve around the broad issues connected 
with (1) the degree of assessment 
required before start of cleanup, (2) the 
potential for further environmental 
degradation that can result from 
assessment activities, (3) the lack of 
industrial laboratory capacity to support 
the sample analyses required as a result 
of the assessment process, and ( 4) the 
lack of industrial capacity to clean up the 
widely varying range of contaminants and 
conditions posed by DOE's sites and 
facilities. 

Given such uncertainties, it is clear that 
Environmental Restoration activities 
cannot be conducted at the levels 
requested by the various Operations 
Offices and reflected in this Plan. Even if 

unlimited funds were available, DOE has 
neither sufficient expert staff, nor the 
Nation enough analytical and industrial 
capacity and qualified engineering, 
scientific, and other technical personnel, 
to take on a full-scale effort at all sites 
simultaneously. For the moment, the 
program can pursue either complete 
cleanup at some sites or incremental 
cleanup at many sites but cannot 
accommodate both simultaneously. 
Consequently, Environmental Restoration 
must be based on overall capability to 
support effectively the goal and objectives 
of the program. The near-term approach 
to be adopted for Environmental 
Restoration is built around the concept of 
a "bias for action"; that is, do sufficient 
assessment to determine if there is a 
near-term risk to human health and safety 
or the environment; if a risk exists, then 
immediately undertake sufficient cleanup 
action to abate the near-term threat; if no 
risk exists, then place continuing 
assessment and subsequent cleanup on a 
longer schedule. Such immediate cleanup 
may not address all aspects of site 
contamination but would address that 
portion posing the near-term risk. After 
abating the immediate threat, further 
assessment and cleanup can be 
undertaken on a longer schedule. 

This approach, the basic elements of 
which were set forth by the 
Environmental Protection Agency in 
connection with Superfund1, makes it 
possible to attack the highest risks first, 
removing the sources of immediate threat 
in a logical and systematic manner, and 
then to turn to remaining long-term 
contamination according to a priority 
basis. This approach (1) allows the 
capacity of the system to grow while 
dealing with near-term risks, (2) provides 

1Reilly, William K., "A Management Review of the Superfund Program." U.S. EPA, Washington, D.C. 
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time for development of new, cost
effective technologies for dealing better 
with remaining cleanup needs, and 
(3) ensures that scarce resources, both 
human and financial, are targeted at real, 
present problems while avoiding their 
expenditure on less immediate needs. 

Technology Development: Integral to the 
strategy for Environmental Restoration, 
the role for technology development is to 
provide an improved technical and 
economic basis for the assessment and 
cleanup of contaminated facilities and 
sites. Efforts will address development of 
new technologies as well as adaptation of 
technologies not previously considered for 
application to this field. The scope of 
technology development for 
Environmental Restoration will include 
development of improved methods for 
(1) site identification, (2) facility and site 
characterization, (3) risk management and 
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technology assessment, ( 4) interim 
confinement, (5) cleanup techniques, 
( 6) waste minimization, and 
(7) compliance monitoring. A successful 
technology development program is 
expected to result in greater capability for 
(1) bringing facilities and sites into 
regulatory compliance, (2) minimizing the 
need for continuing cleanup activities at 
facilities and sites by providing permanent 
remedies, (3) minimizing the quantity of 
radioactive and hazardous material 
generated from cleanup operations, and 
( 4) releasing restored sites to unrestricted 
use. In addition, such a successful 
technology development program would 
enhance the Environmental Restoration 
program by providing techniques to 
accomplish site assessment and cleanup 
more rapidly and in a more economical 
manner than anticipated to be possible 
with current technologies. 
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3.1.3.1 DOE APPROACH TO MANAGING ENVIRONMENTAL RESTORATION 

The process for managing Environmental Restoration is characterized by 
control of activities against approved technical, schedule, and cost 
baselines derived from the five-year planning process. 

The Environmental Restoration and 
Waste Management Five-Year Plan is the 
approved planning basis for all activities 
connected with the management, cleanup, 
and disposal of the radioactive, hazardous, 
and mixed wastes resulting from DOE's 
past and present nuclear operations. 
Based on the requirements set forth in 
the Plan, more detailed Environmental 
Restoration and Waste Management Site
Specific Plans are being prepared in 
connection with each of DOE's 
installations and field programs. All 
departmental planning concerning 
activities for dealing with such wastes is 
derived from, and is required to be 
consistent with, these two categories of 
plans. 

With respect to Environmental 
Restoration, a major purpose of such 
planning is to establish for each project or 
activity in the program baselines for use 
as approved standards against which 
accomplishments, progress, and 
expenditures are measured and the 
program controlled. These baselines each 
consist of three constituent element 
baselines: (1) a technical element of the 
baseline that specifies the nature, extent, 
content, technology, and sequence of 
authorized activities; (2) a schedule 
element of the baseline that sets forth the 
timing of such activities; and (3) a cost 
element of the baseline that sets forth the . 
approved funding schedule for the 
amounts estimated as needed to pay for 
such activities. The overall program 
baseline consists of a hierarchy of 
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baselines, of which each successively lower 
tier corresponds to a more detailed plan 
for approved work. Although described in 
separate terms, technical, schedule, and 
cost baselines are not discrete, but fully 
interrelated and integrated components of 
a larger composite. 

Management of Environmental 
Restoration activities is exercised through 
control of baselines at the various tiers of 
the planning hierarchy. With respect to 
DOE Headquarters' control of program 
activities, the process is characterized by 
(1) preparation and approval of the Five
y ear and Site-Specific Plans, (2) formal 
baseline identification and approval, 
(3) specification of allowed variances from 
the approved baseline, ( 4) regular 
reporting and assessment of status against 
the approved baseline, and (5) corrective 
management action (which may include 
baseline revision through a formal change 
control process) in the event a variance 
exceeds the specified threshold. This 
concept is summarized in Figure 3.1.3.1. 
The process is supported by formal 
approval of baseline revisions and 
documentation control. 

The requirements against which 
Environmental Restoration baselines are 
developed are, in general, prescribed by 
(1) environmental, safety, and health 
needs; (2) Federal, State, and local 
statutes and regulatory requirements; 
(3) provisions of the Resource 
Conservation and Recovery Act (RCRA) 
and the Comprehensive Environmental 



Response, Compensation, and Liability 
Act (CERCLA) agreements, permits, and 
orders; ( 4) DOE and Administration 
policy; and (5) approved budgets and 
budgetary constraints. All baselines must 
be consistent with the approved planning 
basis set forth in the approved Five-Year 
and Site-Specific Plans. 

Environmental Restoration baselines 
become more detailed and precise as 
program activities progress. They are 
typically established separately for 
activities associated with assessment and 
with cleanup. With respect to any given 
site or facility, the baseline for assessment 
activities initially is a preliminary estimate 
of proposed work that is based on data 
derived from available records and 
reports, site visits, sampling activities, and 

DRIVERS: - ENVIRONMENT/SAFElY/HEAL TH NEEDS 
- STAl\JTORY AND REGULATORY REQUIREMENTS 
- RCRAICERCU AGREEMENTS 

analysis (i.e., as a result of the preliminary 
assessment and inspection phases of the 
environmental restoration process). This 
baseline is adjusted on the basis of 
regulatory approval of the remedial 
investigation or RCRA Facility 
Investigation work plan. A baseline for 
cleanup activities will be established at the 
conclusion of the characterization and 
evaluation of cleanup alternatives phases. 
A final baseline will be established 
following the Record of Decision 
(CERCLA) or Corrective Action Decision 
(RCRA) at the conclusion of remedial 
design just before the cleanup action 
phase. This baseline incorporates the 
detailed costs, schedules, engineering 
plans, designs, site specifications, and all 
site-specific factors upon which actual 
cleanup work will be based. 

Figure 3.1.3.1. Five-Year and Site-Specific Plans are integral components of the baseline management concept 
used for Environmental Restoration. (HQ = Headquarters, EPA = Environmental Protection 
Agency) 
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3.1.3.2 IMPLEMENTING ENVIRONMENTAL RESTORATION ACTIVITIES 

DOE seeks to improve efficiency and performance in planning and 
carrying out Environmental Restoration activities by (1) promoting a more 
streamlined process for establishing regulatory requirements and 
authorities through use of three-party agreements and (2) using 
remediation contractors competitively selected on the basis of prescribed 
qualification standards. 

Agreements for Cleanup: The principal 
requirements for Environmental 
Restoration cleanup activities are derived 
either from (1) the Comprehensive 
Environmental Response, Compensation, 
and Liability Act (CERCLA); (2) the 
Resource Conservation and Recovery Act 
(RCRA) Sections 3004(u), 3004(v), and 
3008(h); or (3) State and local laws. 
Furthermore, it is DOE's policy that 
activities carried out in accordance with 
these requirements must also comply with 
the National Environmental Policy Act 
(NEPA). To minimize delay and 
duplication of effort, the procedural, 
documentational, and public participation 
requirements of CERCLA or RCRA are 
supplemented to the extent necessary to 
ensure compliance with NEPA 
requirements. 

With respect to any specific DOE 
installation, cleanup requirements will 
generally be set forth in agreements 
negotiated with the Environmental 
Protection Agency (EPA) or involved 
State. Such agreements may take various 
forms such as a consent order, a consent 
decree, an operating permit, or a tri-party 
Interagency Agreement (a.k.a., Federal 
Facility Agreement). Most Federal 
installations have inactive facilities or sites 
that may be subject to the jurisdiction of 
more than one regulatory authority. This 
measurably increases the complexity of the 
regulatory process and the uncertainty 
associated with the criteria by which the 
various regulatory requirements are 
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imposed under the various agreements 
that may be in force. Such complexity 
and uncertainty make it difficult to define 
the most effective actions to meet fully all 
regulatory requirements. 

To streamline the regulatory process while 
at the same time fully accommodate the 
requirements of the various applicable 
statutes and regulatory jurisdictions, DOE 
seeks, to the extent possible, to negotiate 
a single, comprehensive, three-party 
agreement with EPA and the involved 
State with respect to a specific 
installation. Such agreements are 
intended to establish technical 
requirements and schedules for cleanup 
and to delineate the roles and 
responsibilities of each party to the 
agreement. (For National Priorities List 
sites, such an agreement is termed a tri
party Interagency Agreement, previously 
called a Federal Facility Agreement, and 
DOE has, in consultation with EPA, 
developed model provisions for use as a 
baseline to negotiations.) The scope of 
such agreements sets forth the 
requirements and schedule for cleanup 
and satisfies the statutory requirements in 
Section 120 of CERCLA for an 
interagency agreement. It may also 
include assessment activities. Of 
particular importance is that each tri-party 
Interagency Agreement will also identify 
the regulatory authority, Federal or State, 
empowered to administer specific 
provisions contained therein. The 
Hanford "Tri-Party Agreement" with 



DOE, EPA, and the State of Washington 
as signatories is an example of a tri-party 
Interagency Agreement. DOE intends to 
continue pursuing three-party agreements 
as the most efficient basis for reconciling 
multiple regulatory requirements and for 
prescribing assessment and cleanup 
activities for all Environmental 
Restoration facilities and sites. 

Reme iation Contractors: With respect 
to Environmental Restoration activities, 
DOE intends to develop a more efficient 
contracting methodology. One approach 
under consideration would involve the use 
of industrial concerns, competitively 
selected by individual Operations Offices 
on the basis of their qualifications to carry 
out various aspects of Environmental 
Restoration activities for which the 
Operations Office is responsible. 
Competing firms would be required to 
demonstrate certain prescribed standards 
of qualification to be eligible for selection 
as a Remediation Contractor. Firms may 
qualify and be selected for more than one 
work area. 

To ensure that Operations Offices 
develop consistent standards for 
qualification and selection, such standards 
would be developed in close consultation 
with DOE Headquarters. The purpose of 
this approach would be to (1) provide for 
uniform approved contractor qualification 
and selection standards, (2) ensure that 
only the most capable concerns are 
awarded work, and (3) promote high cost 
benefit and performance through 

contractor competition. Incentive to 
perform well is promoted through (1) the 
award in each work area of multiple 
contracts having an aggregate value in 
excess of needed work and (2) provisions 
for award determinations built into a 
contractor's fee structure. Poor 
performance results in replacement by 
another firm or in award of lower fees. 
The scope of work remediation 
contractors would be eligible to perform 
could encompass (1) project management, 
(2) planning and design of assessment and 
cleanup actions, (3) assessment and 
cleanup work, and ( 4) other technical and 
management assistance connected with 
Environmental Restoration. However, it 
is likely no one firm would be awarded 
work in all areas. Contractors would also 
oversee subcontractors performing all or 
portions of such work. 

An incumbent Management and 
Operating (M&O) contractor or an M&O 
subcontractor could support onsite work 
being carried out by a re~ediation 
contractor by collecting and providing data 
and information, providing laboratory 
services, and preparing secondary 
documentation connected with site 
assessment and cleanup to the extent such 
services are authorized, managed, and 
approved by the responsible DOE 
Operations or Installation Site Office after 
consultation with DOE Headquarters. 
The potential role of M&O contractors in 
this regard is under review as part of 
consideration of the remediation 
contractor concept. 
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3.2 SUMMARY OF ENVIRONMENTAL RESTORATION ACCOMPLISHMENTS 

SINCE THE FY 1991-1995 PLAN 

Every DOE field site made progress toward Environmental Restoration 
since the FY 1991-1995 Plan. 

The Environmental Restoration Program 
made measurable progress during 
FY 1989 in site characterization, closure 
plans preparation, site remediation, and 
decontamination and decommissioning 
activities. The FY 1991-1995 Plan implied 
that progress would be measured in this 
FY 1992-1996 Plan. In many cases, this 
determination is possible by comparing 
commitments made last year with 
accomplishments noted this year. In other 
cases, progress cannot be measured so 
simply for two reasons: (1) the 
FY 1991-1995 Plan did not establish a 
definite Environmental Restoration 
program baseline for tracking measurable 
progress and (2) the early stages of 
Environmental Restoration program 
activities are difficult to schedule precisely. 

Establishing a Baseline: Establishing an 
Environmental Restoration Five-Year 
Plan baseline requires an operational 
definition of a commitment. Lack of such 
a definition in the first Five-Year Plan 
caused confusion between commitments 
and milestones and between work in 
progress and work completed. 
Commitments and accomplishments are 
now defined. This Five-Year Plan, and 
all subsequent Plans, will track the 
accomplishment of commitments based on 
completion of a tangible, measurable 
activity. These measurable activities are 
either policy commitments or major field 
milestones. Under this definition, work in 
progress and the initiation of activities, 
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with the exception of those initiation 
activities mandated by regulations or 
agreements, are not considered 
commitments. This definition establishes 
an Environmental Restoration Five-Year 
Plan baseline and will facilitate future 
comparison between what is promised and 
what is accomplished. 

Environmental Restoration Planning 
Uncertainties: Environmental Restoration 
consists generally of assessment and 
cleanup. (See Section 3.1.1 for a more 
complete definition.) In most locations, 
Environmental Restoration activities are 
in the assessment phase of work plan 
development/approval, sampling, analysis, 
characterization and cleanup alternative 
identification, and regulatory approvals of 
plans. The particular nature of the 
assessment phase of Environmental 
Restoration entails a considerable degree 
of uncertainty, making precise project 
planning and accomplishment tracking 
difficult in advance of actual work. 

Environmental Restoration 
Accomplishments: Environmental 
Restoration accomplishment of last year's · 
major field milestones is provided by 
installation in the status sections of 
Attachment B. The status of all other 
Environmental Restoration commitments 
is given in Appendix B. Examples of 
Environmental Restoration 
accomplishments for FY 1989 are 
provided below. 



ALBUQUERQUE - For Uranium Mill 
Tailings Remedial Action remediation, 
two sites and 769 vicinity properties have 
been completed. Kansas City Plant 
removed and disposed of offsite 
polychlorinated biphenyl (PCB) 
contaminated soils, relined the 002 
raceway, and capped a nearby area. A 
groundwater optimization study, two 
Resource Conservation and Recovery Act 
(RCRA) Facility Investigation 
(RFI)/RCRA Corrective Measures Study 
documents, one RPI, and two RPI work 
plans were also completed. A remedial 
investigation (RI) was completed at a 
Sandia National Laboratories-Livermore 
site. An RI was completed and submitted 
to the regulators for the gasoline leaks 
and chemical burn pits at Pantex. Seven 
RCRA closure plans for inactive sites 
were submitted to the State by Los 
Alamos National Laboratory. 

CHICAGO - The final design for 
underground storage tank removal at 
Argonne National Laboratory-East was 
completed, and construction has begun. 
Final cleanup of PCB-contaminated soil 
has been completed at Fermi. 

IDAHO - The RPI Work Plan for the 
Test Area North (TAN) Groundwater and 
the Corrective Action Measures Study 
Work Plan for the Test Reactor Area 
Warm Water Pond were completed. A 
65-ft column of 70 percent 
trichloroethylene residues was removed 
from the TAN injection well. 

NEV ADA - The Area 23 Hazardous 
Waste Trench closure plan was completed. 
The initial phase of the groundwater 

characterization well plan was also 
completed. 

OAK RIDGE - Paducah Gaseous 
Diffusion Plant submitted the Phase I 
Investigation Site Work Plan to the 
Environmental Protection Agency (EPA) 
and Kentucky. The plan was approved by 
EPA, and characterization work was 
begun. Portsmouth Gaseous Diffusion 
Plant completed its groundwater quality 
assessment report for four RCRA units. 
Four RCRA unit closures were completed 
at the Oak Ridge Y-12 Plant. 

RICHLAND - Seven RI work plans have 
been completed and approved by EPA. 
Two RI work plans (200-BP-1 and 1100-
EM-1) have been approved by the 
regulators for investigations, and Ris 
began at both sites. 

ROCKY FLA TS - A draft Interagency 
Agreement was completed. Construction 
was initiated on the interim remedial 
action at 881 Hillside. 

SAN FRANCISCO - The RI was 
completed, and pilot treatment plant 
operation for groundwater contamination 
at Lawrence Livermore National 
Laboratory (LLNL) began. Ris for two 
landfills and the burn pit facility and an 
RI/Feasibility Study of the Pit 7 complex 
at LLNL Site 300 were submitted to 
regulatory agencies. 

SAVANNAH RIVER - Approval of the 
RCRA closure plan for the F/H Area 
Seepage Basin and for the sitewide RPI 
program plant at Savannah River Site was 
received. 

95 



3.3 CHANGES IN PLANNING FOR ENVIRONMENTAL RESTORATION SINCE 

THE FY 1991-1995 PLAN 

Major changes to Environmental Restoration planning as set forth in the 
FY 1991-1995 Five-Year Plan are attributed to (1) new agreements, 
permits, and orders; (2) placement of certain sites on the National 
Priorities List (NPL); and (3) results of "Tiger Team" reviews. 

New Agreements. Permits. and Orders: 
The principal requirements that prescribe 
the scope, nature, extent, and schedule 
for Environmental Restoration assessment 
and cleanup activities are those set forth 
in provisions of either (1) a Resource 
Conservation and Recovery Act (RCRA) 
permit issued either by the Environmental 
Protection Agency (EPA) or a State; 
(2) a Comprehensive Environmental 
Response, Compensation, and Liability 
Act (CERCLA) Interagency Agreement 
(JAG) or tri-party JAG between DOE 
and the EPA to which a State may be a 
third party; or (3) RCRA, CERCLA, or 
State orders or decrees. Such 
agreements, permits, or orders are legally 
binding on DOE, and all planning will 
reflect their provisions. Figure 3.3 lists 19 
agreements that may have affected 
Environmental Restoration planning since 
publication of the FY 1991-1995 Five
Year Plan. (A complete listing of all 
currently in-force agreements, permits, 
and orders is included in Appendix D.) 

National Priorities List: Placement of a 
site on the NPL has important 
implications with respect to planning 
connected with Environmental Restoration 
because such placement requires certain 
activities to proceed on a schedule 
prescribed by statute: CERCLA 
Section 120( e )(1) provides that not later 
than six months after the inclusion of a 
site on the NPL, DOE must commence to 
undertake a Remedial Investigation and 
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Feasibility Study (RI/FS) pertaining to the 
site. Furthermore, Section 120( e )(2) 
requires, not later than 180 days from the 
conclusion of the RI/FS, that DOE and 
EPA enter into an JAG for completion of 
all necessary cleanup of the site and that 
"substantial continuous physical onsite 
remedial action" shall commence no later 
than 15 months after completion of the 
RI/FS. 

With respect to tri-party JAGs, to avoid 
lengthy negotiations EPA policy requires 
EPA regions establish, in consultation with 
the involved State, a deadline for 
concluding negotiations. The negotiation 
period is generally set so as not to exceed 
90 days. Such period may be extended to 
120 days or, in certain circumstances, for 
a longer period. 

At the time of publication of the 
FY 1991-1995 Five-Year Plan, DOE had 
five nuclear sites included on the NPL. 
Figure 3.3 lists ten additional sites that 
have been placed on the list and that 
have affected Environmental Restoration 
planning since publication of the 
FY 1991-1995 Five-Year Plan. Because 
of the schedule requirements imposed on 
NPL sites, such planning places increased 
emphasis on assessment activities. This 
emphasis is reflected in the increased 
funding estimates set forth for assessment 
during the FY 1992-1996 planning period. 
(A complete listing of all DOE NPL sites 
is included in Appendix E.) 



Results of Tiger Team Reviews: Just 
before publication of the FY 1991-1995 
Five-Year Plan, the Secretary of Energy 
established the "Tiger Team" Assessment 
Program. Conducted independently of 
line management by the Office of the 
Assistant Secretary for Environment, 
Safety, and Health, its purpose is to 
evaluate the environment, safety, and 
health programs being carried out at 
DOE's nuclear installations and to advise 
the Secretary of their effectiveness in 
connection with compliance with Federal, 
State, and local regulations; internal DOE 
requirements; and opportunities for 
achieving operational excellence. The 
results of such reviews are intended to 
provide the basis for taking management 

action to correct identified deficiencies. 
Included in such action may be revision in 
planning connected with Environmental 
Restoration. 

As of May 1, Tiger Teams have 
completed reviews at 13 installations. A 
list of these installations is shown in 
Figure 3.3. Although the results of 
completed reviews vary, a number of 
general deficiencies have been noted with 
respect to Environmental Restoration, 
particularly in connection with planning, 
oversight, and quality assurance. Planning 
for Environmental Restoration set forth in 
this update reflects elements of action 
plans being developed by the Operations 
Offices to respond to these deficiencies. 

::::::::::::::::::::::::::;:::::::::::::::::::::::. :=:=:::::=:::•:::::•:::::. ( NEW .. f..GBEEMENTSIORDERS/PERMrtS ? ? ;::.:=:.::::;;;!;:!=:!:;!;: · ·=:::::~!i!r:!::!!:i\:\i\;:::\!\!\l\\i\\!i\\:::;:;:\:::i\ilill~iilll!rlili:ll!1:l!l 

IN-PLACE PENDING * IN-NEGOTIATION ** 
• PORTSMOUTH GASEOUS • ROCKY FLATS PLANT (DOE/EPA/CO) . MOUND PLANT (DOE/OH) 

DIFFUSION PLANT (DOE/OH) • MOUND PLANT (DOE/EPA) . BROOKHAVEN NATIONAL 
• PINELLAS PLANT (DOE/EPA) • PANTEX PLANT (DOE/EPA) LAB (DOE/EPA/NY) 
• FEED MATERIALS •OAKRIDGE RESERVATION (DOE/EPA/TN) . IDAHO NATIONAL ENGINEERING LAB 

PRODUCTION CENTER (DOE/EPA) • MAYWOOD FUSRAP SJTE (DOE/EPA) (DOE/EPA/ID) 
• LOS ALAMOS NATIONAL LAB • WAYNE FUSRAP SJTE (DOE/EPA) . WEST VALLEY SITE (DOE/EPA/NY) 

(DOE/EPA) • ST. LOUIS AIRPORT SJTE (DOE/EPA) . WELDON SPRING SITE (DOE/EPA) . LAWRENCE LIVERMORE NATIONAL 
LAB SJTE 300 (DOE/EPA/CA) . SOUTH VALLEY (DOE/DOD) . SAVANNAH RIVER SJTE (DOE/EPA/SC) 

NEW NATIONAL PRIORITIES LISTINGS TIGER TEAM REVIEWS . BROOKHAVEN NATIONAL LAB (NY) . ROCKY FLATS PLANT (CO) . FEED MATERIALS PRODUCTION CENTER (OH) . FEED MATERIALS PRODUCTION CENTER (OH) . IDAHO NATIONAL ENGINEERING LAB (ID) . PORTSMOUTH GASEOUS DIFFUSION PLANT (OH) . MONTICELLO URANIUM liW.J. SJTE (UT) . Y-12 PLANT (TN) . MOUND PLANT (OH) PANTEX PLANT (TX) . . OAK RIDGE RESERVATION (TN) PINELLAS PLANT (FL) . . SAVANNAH RIVER SJTE (SC) WEST VALLEY SITE (NY) . . HANFORD RESERVATION (FOUR SITES) (WA) KANSAS CITY PLANT (MO) . ROCKY FLATS PLANT (CO) 
. 

MOUND PLANT (OH) . ST. LOUIS AIRPORT SITE (MO) 
. 

NEVADA TEST SJTE (NV) . SAVANNAH RIVER SITE (SC) . LAWRENCE LIVERMORE NATIONAL LAB (CA) . BROOKHAVEN NATIONAL LAB (NY) 

* NEGOTIATIONS COMPLETE; EITHER DRAFT AGREEMENT AT AGENCY HEADQUARTERS FOR REVIEW OR DRAFT 
AGREEMENT UNDERGOING PUBLIC REVIEW BEFORE RNAUZATION ** NEGOTIATIONS NOT YET COMPLETE 

Figure 3.3. New agreements, new additions to the National Priorities List, and results of Tiger Team reviews 
have contributed to changes in Environmental Restoration planning. (DOE = Department of 
Energy, EPA = Environmental Protection Agency, DOD = Department of Defense) 
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3.4.1 ALBUQUERQUE OPERATIONS OFFICE OVERVIEW 

• 
DOE Albuquerque Operations Office (AL) is fully committed to the 
assessment and cleanup of problems resulting from its inactive waste 
management units and facilities. AL demonstrated this commitment in 
1984 with the establishment of a program to address inactive release sites. 

AL established the Comprehensive 
Environmental Assessment and Response 
Program in 1984 to identify, assess, and 
correct actual/potential releases at AL 
installations. By 1988, the Comprehensive 
Environmental Assessment and Response 
Program was incorporated into the 
Environmental Restoration Program. 
Currently, Environmental Restoration 
activities at AL consist of the 
Environmental Restoration Remedial 
Action Program, the Decontamination and 
Decommissioning (D&D) Program, and 
the Uranium Mill Tailings Remedial 
Action Project (UMTRA). 

The primary objective of the AL 
Environmental Restoration Remedial 
Action Program is to identify and restore 
inactive release sites at its installations. 
The AL Environmental Restoration 
Program is being implemented at the 
Kansas City Plant, Los Alamos National 
Laboratory, Mound Plant, Pantex Plant, 
Pinellas Plant, Sandia-Albuquerque, 
Sandia-Livermore, South Valley, and 
Inhalation Toxicology Research Institute 
(Energy Research Facility). The two 
primary acts governing assessment and 
cleanup of inactive release sites are the 
Resource Conservation and Recovery Act 
(RCRA) and the Comprehensive 
Environmental Response, Compensation, 
and Liability Act (CERCLA). 

The fundamental responsibility of the 
DOE D&D Program is to protect the 
public and the environment from 
potentially harmful radioactive 
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contamination at surplus DOE facilities. 
To that end, AL conducts surveillance, 
maintenance, and decontamination or 
decommissioning of those facilities within 
the AL complex. The D&D of inactive 
facilities complies with the intent of 
Executive Order 12088, "Federal 
Compliance with Pollution Control 
Standards"; DOE Order 5480.lB, 
"Environmental Safety and Health 
Program for Department of Energy 
Operations"; DOE Order 5820.2A, 
"Radioactive Waste Management"; and 
CERCLA. 

The Uranium Mill Tailings Radiation 
Control Act of 1978, Public Law 95-604, 
authorizes DOE to undertake remedial 
actions at 24 designated inactive uranium 
processing sites and approximately 5,000 
vicinity properties. The purpose of this 
remedial action is to stabilize and control 
uranium mill tailings and other residual 
radioactive materials in a safe and 
environmentally sound manner to 
minimize radiation hazards to the public. 

Past operations in support of Defense 
Programs production missions at AL 
facilities left a legacy of radioactive and 
hazardous waste problems that must be 
rectified. Most of the problems being 
addressed in the Environmental 
Restoration category are the result of 
past waste management practices that, 
although considered acceptable at the 
time, no longer meet today's more 
stringent standards for protection of 
human health and the environment. 



During the six years of AL's program, 
more than 1,000 potential release sites 
across the AL complex have been 
identified as needing further assessment 
and/or cleanup. In addition, 
approximately 22 surplus facilities are 
included in the D&D Program for 
surveillance and maintenance or final 
decommissioning. 

The types and extent of contamination 
vary from one place to another. 
Attachment B describes in more detail the 
problems, status of Environmental 
Restoration activities, and risks for each 
installation in the AL complex. In 
general, the types of wastes found include 
radionuclides, solvents, gasoline, organics, 
metals, high-explosive residues, and 
uranium tailings. These wastes are 
primarily present in soils, groundwater, 
surface waters, buildings, structures, and 
equipment. In many cases, hazardous and 
radioactive contaminants are found 
together as "mixed" wastes. 

Active surveillance and maintenance 
programs help ensure that many 
contaminated sites and facilities do not 
become significant, immediate health risks 
to employees or to the public. On the 
other hand, a number of sites containing 
unstabilized mill tailings constitute a 
recognized source of environmental harm 
and risk to human health and safety as a 
result of radon gas emissions. 
Groundwater at certain sites has been 
contaminated by radiological and 
nonradiological hazardous constituents 

that have been carried into the soil by 
percolating rainwater. This contamination 
constitutes a potential source of exposure 
to possible toxic and cancer-causing 
agents. 

Between FY 1991 and FY 1996, the AL 
Environmental Restoration Remedial 
Action Program will complete the 
CERCLA remedial investigation/feasibility 
study and/or the RCRA Facility 
Investigation/Corrective Measures Study 
activities for the higher-priority sites. All 
of the installations will have signed RCRA 
or CERCLA multiparty agreements for . 
remediation or will be regulated under the 
corrective action provisions of the RCRA 
Part B Permit. All installations will have 
implemented cleanup, including RCRA 
closures and/or CERCLA Remedial 
Actions at sites that require more 
immediate attention. 

Key UMTRA activities planned for 
FY 1991-1996 include completion of nine 
sites by the end of FY 1991, three more 
by the end of FY 1992, four more by the 
end of FY 1993, and the remaining eight 
sites by the end of FY 1994. 
Certification and licensing of the last eight 
sites will extend into FY 1995. 

Figure 3.4.1 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Further information on the Albuquerque 
installations is provided in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year A* C** A* C** A* C** A* C** A* C** 

FY90 30,255 47,256 20,587 9,805 368 1,482 67 0 51,277 58,543 
FY91B 28,121 87,440 29,362 12,082 751 3,065 1,076 0 59,310 102,587 

FY92 29,935 112,969 139,768 65,347 4,037 7,999 503 0 174,243 186,315 
FY93 34,612 116,203 165,220 92,981 867 10,682 705 0 201,404 219,866 
FY94 24,322 34,490 160,980 125,714 417 6,849 3,669 0 189,388 167,053 
FY95 14,558 10,335 124,364 136,976 767 5,216 2,645 0 142,334 152,527 
FY96 5,093 4,511 60,824 127,965 1,237 11,530 2,530 0 69,684 144,006 

FY92·96 TOTAL 108,520 278,508 651,156 548,983 7,325 42,276 10,052 0 777,053 869,767 

A' Assessment c•• Cleanup Grand Total 1,646,820 

Figure 3.4.1. Funding needs for the Albuquerque Operations Office are projected by phase, fiscal year, and priority. 
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3.4.2 CHICAGO OPERATIONS OFFICE OVERVIEW 

The Chicago Operations Office (CH) policy is to maintain a strong 
program of environmental compliance with current and anticipated 
regulations. 

The primary mission of the facilities under 
CH is research and development. The 
Environmental Restoration activities 
reflect the nature of this work. CH's 
facilities are aging, and many sites are 
former waste disposal sites that need to 
be assessed to determine the extent, if 
any, of the environmental contamination. 

Environmental Restoration activities may 
be grouped into three areas: 
(1) assessment of sites to determine the 
extent and nature of contamination; 
(2) remediation of sites based on the 
assessments to ensure that sites are 
effectively cleaned up; and (3) proper 
surveillance, maintenance, and ultimate 
decontamination and decommissioning 
(D&D) of facilities that have exceeded 
their useful operational lives. 

Of special concern in the area of 
remediation are the activities needed to 
prevent or remedy groundwater 
contamination that may pose a health 
threat either onsite or offsite. There are 
many other remedial actions of inactive 
storage and disposal sites for which the 
laboratories reporting to CH are 
responsible, including 

• replacement of underground storage 
tanks (USTs) to comply with the 
Resource Conservation and Recovery 
Act (RCRA) UST regulations 
promulgated by the Environmental 
Protection Agency (EPA); 

• removal of mixed waste from landfills 
or storage/disposal sites and transfer 
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of these wastes to facilities and sites 
that meet current environmental 
regulations and standards; and 

• cleanup of minor spills of oils, 
solvents, and other chemicals, 
including polychlorinated biphenyl 
(PCB) leaks from transformers. 

Health risks associated with these 
activities include possible exposure to 
organic and inorganic chemicals, radiation, 
and other contaminants that may have 
migrated into surface waters and 
groundwaters near the installations. 
Based on available information, there are 
no known instances of confirmed exposure 
offsite at any of the facilities. The risks 
are being lessened by assessment and 
remediation work being completed under 
RCRA; the Comprehensive Environmental 
Response, Compensation, and Liability 
Act; the Clean Water Act; and 
appropriate State and local regulations, 
including enforceable agreements with 
EPA and the States. 

All laboratory operators are required to 
have an effective D&D program that 
promotes cost-effective surveillance, 
maintenance, and D&D of DOE facilities. 
These activities include the shutdown of 
nuclear reactors, hot cells, cyclotrons, 
laboratories, and support facilities. 

Several key accomplishments have 
occurred in the past year at laboratories 
reporting to CH. 



• At Brookhaven National Laboratory 
(BNL), the Federal Facility Agreement 
(FFA) among the State of New York, 
EPA, and DOE should be finalized 
this year, thus allowing remediation to 
proceed in a timely fashion and 
alleviating possible contamination of 
the underlying sole-source aquifer. 

• At Battelle Columbus Laboratories 
(BCL), D&D has begun at the King 
and West Jefferson Street sites. 

• At Argonne National Laboratory-East 
(ANL-E), D&D of the experimental 
Boiling Water Reactor (EBWR) and 
CP-5 Reactor is under way. 

• At Fermilab, the remediation of soils 
is nearing completion. 

• At the Princeton Plasma Physics 
Laboratory, the remediation of USTs 
was initiated and continues. 

• At Argonne National Laboratory-West 
(ANL-W), the IAG should be 
completed this year among the State 
of Idaho, EPA, and DOE. 

In FY 1992 it is expected that the 
following activities will be completed: 

• At Fermilab, the PCB spill cleanup 
will be completed. 

• At ANL-W, D&D of the Central 
Liquid Waste Processing Area will be 
completed. 

• At ANL-E, the EBWR reactor vessel 
will be removed. 

• At New Brunswick Laboratory-New 
Jersey, pitchblende-contaminated soils 
will be removed. 

• At BCL, D&D of Building 6 at the 
King Street site will be completed. 

• At BNL, the construction of 
impermeable caps on the landfill will 
be completed. 

By the end of FY 1995, it is expected 
that most of the required remediation of 
the sites will be completed except for 
BCL. The BCL D&D will have several 
major portions completed by the end of 
FY 1995, but activities are expected to 
continue for several years beyond 1995. 

Figure 3.4.2 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on CH installations 
is presented in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately: 
$500 million. $1 ,528 million of the total field estimates set forth for FY 1992 is unvalida!ed. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

v .. A* C** A* C** A* C** A* c•• A* C** 

FY90 4,978 5,747 493 0 233 0 0 0 5,704 5 ,747 
FY91B 7,703 18,894 4,155 3,570 323 16 0 0 12,181 22,480 

FY92 5 ,833 28,661 2,507 3,570 750 1,852 0 0 9,090 34,083 
FY93 4,962 29,288 510 1,500 250 3,800 0 1,000 5,722 35,588 
FY94 2,907 32,536 200 2,000 0 0 0 9,050 3,107 43,586 
FY95 2,859 24,641 209 1,000 452 0 0 11,800 3,520 37,441 
FY96 2,844 20,939 218 0 0 0 0 0 3,062 20,939 

FY92-96 TOTAL 19,405 136,065 3,644 8,070 1,452 5,652 0 21,850 24,501 171,637 

A• Assessment C .. Cleanup Grand Total 196,138 

Figure 3.4.2. Funding needs for the Chicago Operations Office are projected by phase, fiscal year, and priority. 
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3.4.3 IDAHO OPERATIONS OFFICE OVERVIEW 

Remedial actions being conducted at the two primary program areas of the 
Idaho Operations Office (ID) are being performed in accordance with 
compliance agreements with the responsible Environmental Protection 
Agency (EPA) regional offices. 

ID is performing Environmental 
Restoration activities at Idaho National 
Engineering Laboratory (INEL) under a 
formal Consent Order and Compliance 
Agreement (COCA) between EPA 
Region X and ID. The U.S. Geological 
Survey is also a signatory to the COCA in 
an advisory role. INEL has been placed 
on the National Priorities List (NPL), and 
negotiations are under way to establish an 
Interagency Agreement (IAG), as required 
by the Comprehensive Environmental 
Response, Compensation, and Liability 
Act (CERCLA). Under the COCA, 
about 350 solid waste management units 
(SWMUs) have been identified. Of these 
350 SWMUs, only three have been 
confirmed to involve the release of 
hazardous constituents. SWMUs have 
been assigned to Waste Area Groups 
(WA Gs) for management. 
Decontamination and decommissioning 
(D&D) of inactive facilities is an integral 
part of the Environmental Restoration 
program. Surveillance and maintenance 
of these D&D sites will minimize the 
potential health and safety risks to the 
site workers and to the public. 

The primary concern of the remedial 
action program is the cleanup of the three 
release sites responsible for placement of 
INEL on the National Priorities List. 
These sites exhibit volatile organic and 
chromium contamination and have the 
potential to contaminate the Snake River · 
aquifer. Other contaminants, such as 
petroleum products, acids, bases, solvents, 
heavy metals, polychlorinated biphenyls, 
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and asbestos are being investigated. At 
the Test Area North (TAN) Site, there 
was a slight potential health risk to INEL 
employees due to migration of volatile 
organics into drinking water. This 
problem was mitigated in 1989, and 
cleanup is ongoing. 

The regulatory drivers currently include 
the COCA, the Resource Conservation 
and Recovery Act (RCRA), CERCLA, 
and other applicable State and Federal 
regulations. INEL is currently negotiating 
an IAG under CERCLA that should be 
finalized in the fall of 1990. It is 
anticipated that the IAG will integrate 
CERCLA and RCRA requirements and 
will supersede the COCA. 

INEL has made all submittals required by 
the COCA and has submitted closure 
plans for 30 land disposal units (LDUs). 
Two of these plans have been started, and 
characterization of most LDUs has begun. 
Characterization of all LDUs should be 
completed within the next two years. 
Summary assessments for over 30 sites 
have been approved by EPA for deletion 
from the list of facilities in the COCA. 

By FY 1992, major Environmental 
Restoration assessments will be under way 
and remedial actions begun at all INEL 
WAGs. Completion of the BORAX-V 
Turbine Building and the SPERT-IV 
D&D projects is expected by the end of 
FY 1990. Completion of the Buried 
Waste Program Remedial Investigation/ 
Feasibility Study (RI/FS) reports is 



expected by FY 1994, and complete 
cleanup of TAN, Central Facilities Area, 
EBR-1/BORAX, and the miscellaneous 
WAGs is expected by the end of 
FY 1996. 

At the Grand Junction and Monticello 
Vicinity Properties projects, the primary 
concerns include elimination of radiation, 
inhalation of radon gas, and potential 
long-term health risks posed by 
groundwater contamination. 

Uranium mill tailings were used for 
construction and landscaping on 
approximately 5,000 vicinity properties 
before the potential health hazards from 
radon gas and gamma radiation were 
recognized. Asbestos and hazardous and 
mixed wastes are commonly identified at 
the vicinity properties and at abandoned 
uranium mill sites. Groundwater 
contamination beneath the Grand 
Junction Projects Office (GJPO) facility 
and the Monticello Millsite has occurred. 

The Grand Junction Vicinity Properties 
Project is part of the Uranium Mill 
Tailings Remedial Action (UMTRA) 
project and is mandated by PL-95-604. 
To date, 3,690 properties have been 
included and over 2,290 remediated. The 
project is over 60 percent complete. 
Tailings removal will be completed in 
FY 1992, with closeout anticipated in 
FY 1993. 

Monticello Millsite and Vicinity Properties 
have a Federal Facility Agreement (FF A) 
in place with EPA Region VIII and the 
State of Utah. A Superfund Record of 
Decision (ROD) was issued on the 
Monticello Vicinity Properties in 
December 1989. The ROD for the 
Millsite is scheduled for June 1990. 

Detailed engineering design will be 
completed in FY 1992, and tailings 
removal will be complete in FY 1996. 
The GJPO Remedial Action Project has 
written agreements with EPA Region VIII 
and the State of Colorado. Assessment 
activities are complete, and the RI/FS was 
issued for public review in June 1989. 
The GJPO Remedial Action Project 
includes the D&D of four retired process 
buildings and removal of tailings buried 
throughout various locations. Preliminary 
activities have been initiated for the 
retired process buildings and the tailings 
removal projects. Remediation activities 
will be initiated after ROD issuance in 
the third quarter of FY 1990 and will 
continue until completion in FY 1992. 

The Long-Term Surveillance and 
Maintenance Program involves the routine 
surveillance and maintenance of 
approximately 30 disposal facilities that 
will be established in accordance with the 
completed mission objectives of the 
Formerly Utilized Site Remedial Action 
Project, Surplus Facilities Management 
Program, and UMTRA projects and low
level waste programs. The first disposal 
sites are expected to be transferred to the 
program in FY 1993. The Long-Term 
Surveillance and Maintenance Program 
does not have a scheduled completion 
date. Long-term care will be required 
until the radioactively contaminated 
wastes reach an acceptable decay level, 
and unrestricted release can be permitted. 

Figure 3.4.3 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on INEL and the 
GJPO is presented in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (Sec Section 1.2 regarding validated and unvalidated cost estimates.) 
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,.. C** ,.. C** ,.. C** ,.. C** ,.. C** 

6,264 32,799 40,914 1,055 0 0 0 0 47,178 33,854 
4,583 34,214 30,1 67 6,537 0 50 0 0 34,750 40,801 

3 ,207 45,824 61,125 15.209 150 2,000 0 0 64,482 63,033 
2,138 21,217 57,590 25,560 250 0 0 0 59,978 46,m 
1,260 14,510 45,210 28,120 150 300 0 0 46,620 42,930 
1,300 10,020 45,300 25,880 150 0 0 0 46,750 35,900 
1,410 5,010 42,300 39,740 150 0 0 0 43,860 44,750 

9,315 96,581 251 ,525 134,509 850 2,300 0 0 261,690 233,390 

c·· Cleanup Grand Total 495,080 

Figure 3.4.3. Funding needs for the Idaho Operations Office are projected by phase, fiscal year, and priority. 
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3.4.4 NEV ADA OPERATIONS OFFICE OVERVIEW 

Because of the unique types of activities conducted at the Nevada Test Site 
(NTS), the nature of Environmental Restoration activities may vary 
significantly from that at other DOE facilities. 

The DOE Nevada Operations Office 
(NV) operates the NTS (including 
historical test areas on the Tonopah Test 
Range and Nellis Air Force Range Area 
13) and eight offsite areas. Each of these 
sites was used primarily for the testing of 
nuclear explosive devices; since 1973, all 
testing has been limited to NTS. NTS 
has been used for almost 700 nuclear 
tests consisting of both aboveground (until 
1963) and belowground tests. Each test, 
by the nature of the nuclear explosions 
(either fission or fusion), produces a large 
amount of radioactivity. In addition, the 
operation and decontamination of 
equipment and test facilities at the NTS 
generate hazardous, radioactive, and 
mixed wastes. There are 777 individual 
release sites that will be addressed as part 
of the NV Environmental Restoration 
Program. The contaminants of concern 
include radionuclide species, metals, and, 
in the case of ancillary support facilities, 
organic compounds, metals, and 
petroleum. 

The eight offsite test areas include the 
Central Nevada Test Site, Nevada; 
Amchitka Island, Alaska; the Shoal Test 
Area, Nevada; the Rio Bianco Gas 
Stimulation and Rulison Gas Stimulation 
test sites, Colorado; the Gasbuggy 
Stimulation and Gnome-Coach test sites, 
New Mexico; and the Tatum Dome Test 
Site, Mississippi. In addition to localized 
subsurface contamination with 
radionuclides, some of the sites have 
surficial contamination with hazardous and 
mixed wastes related to drilling mud 
disposal pits. 

110 

The primary pathways for the migration of 
contamination at the NTS are through the 
disturbance of contaminated soils and the 
flow of contaminated groundwater. No 
offsite risks to public health or the 
environment are believed to be present as 
a result of the activities being conducted 
at NTS. The remoteness of the site and 
the rigidly controlled access prevent 
inadvertent public exposure. NV has 
taken special precautions to reduce risks 
to worker populations, and the potential 
for offsite migration of contamination, 
although considered negligible, will be 
thoroughly evaluated as part of the 
Environmental Restoration program. 

The principal regulatory drivers for the 
NV Environmental Restoration program 
are the provisions and implementing 
regulations of the Comprehensive 
Environmental Response, Compensation 
and Liability Act; the Resource 
Conservation and Recovery Act (RCRA); 
the Safe Drinking Water Act; the 
National Contingency Plan; and the State 
environmental laws and regulations 
governing each site. The regulatory 
authorities include the Environmental 
Protection Agency regional offices for 
each site and the corresponding State 
environmental divisions or departments. 

To achieve compliance with the 
environmental regulations, NV has 
instituted an Environmental Restoration 
program with early emphasis placed on 
determining the significance of the 
damage to the environment. The scope 
of the Environmental Restoration 



activities covers the development and 
implementation of closure plans for 
numerous sites where hazardous and/or 
mixed wastes were disposed of, the 
installation of groundwater 
characterization wells, the conduct of 
remedial investigations and feasibility 
studies of waste area groups, the cleanup 
of large surface areas contaminated with 
small amounts of radioactive materials, 
the remediation of industrial sites as 
required, and the evaluation and 
restoration of offsite locations. Eight 
facilities at NTS are scheduled for 
decontamination and decommissioning. 

Most of the planned activities have an 
appropriate and established technical 
basis. The cleanup of large surface areas 
(3,000 acres) contaminated with low levels 
of radioactivity, however, requires that 
new technologies be developed. Another 
area of concern is the constraints on the 
characterization of the subsurface 
conditions resulting from each 
underground test. There are no 
established protocols for determining the 
data required or the techniques necessary 
to safely acquire these data. Special 
provisions may be necessary to 
characterize these areas to ensure that 
the Environmental Restoration program 
that is implemented resolves, rather than 
results in, releases to the environment. In 
FY 1992, NV will be continuing remedial 
investigations at the following: Yucca 
Flat and Rainier Mesa underground 

testing areas; the areas at NTS, Tonopah 
Test Range, and Nellis Air Force Range 
Area 13 where soils were contaminated as 
a result of safety experiments; and the 
sumps and injection wells that historically 
were used for the disposal of wastes. 
Remedial investigations will be initiated at 
the Contaminated Waste Sites during 
FY 1992. Implementation of closure 
plans for some of the RCRA sites has 
been accelerated. 

By the end of FY 1996, the aggressive 
Environmental Restoration program 
planned by NV will have addressed all of 
the areas of major concern at NTS and 
offsite locations. With the exception of 
the muckpiles and tunnel ponds, the 
remedial investigations and feasibility 
studies will be completed for all of the 
waste area groups. Actual remediation 
will have begun for the contaminated soils 
at NTS, Tonapah Test Range, and Nellis 
Air Force Range Area 13 as well as for 
the inactive storage tanks and leachfields. 
The monitoring programs for the 
underground testing areas will also be 
under way. 

Figure 3.4.4 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on NTS and offsite 
test locations is presented in 
Attachment B. 
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NOlE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year ,.. c .. ,.. c .. ,.. c .. ,.. c .. ,.. c .. 

FY90 1,220 0 1,060 569 0 0 0 0 2,280 569 
FY91B 11,150 0 1,507 1,450 0 0 0 0 12,657 1,450 

FY92 32,710 0 6,875 2,300 0 0 0 0 39,585 2,300 
FY93 33,010 0 8,468 22,300 0 0 0 0 41,478 22,300 
FY94 33,500 0 9,160 58,800 0 198 0 0 42,660 58,998 
FY95 34,000 0 6,125 62,075 0 234 0 0 40,125 62,309 
FY96 34,500 0 3,250 70,050 0 500 0 0 37,750 70,550 

FY92-96 TOTAL 167,720 0 33,878 215,525 0 932 0 0 201,598 216,457 

A• Assessment C"Cleanup Grand Total 418,055 

Figure 3.4.4. Funding needs for the Nevada Operations Office are projected by phase, fiscal year, and priority. 
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3.4.5 OAK RIDGE OPERATIONS OFFICE OVERVIEW 

DOE established remedial actions and decontamination and 
decommissioning (D&D) activities for each installation managed by Oak 
Ridge Operations Office (OR). 

The goal of the remedial actions activities 
at the eight installations managed by OR 
is to protect the workers, the public, and 
the environment by cleaning up the 
inactive waste sites and surplus facilities 
contaminated with radioactive, hazardous, 
or mixed wastes. 

The Oak Ridge Environmental 
Restoration Program is being implemented 
at the Feed Materials Production Center 
(FMPC), Formerly Utilized Sites 
Remedial Action Program (FUSRAP), 
Oak Ridge Gaseous Diffusion Plant, Oak 
Ridge National Laboratory, Oak Ridge 
Y-12 Plant, Paducah Gaseous Diffusion 
Plant, Portsmouth Gaseous Diffusion 
Plant (PORTS), and the Weldon Spring 
Site. 

The installations managed by OR have 
large amounts of accumulated hazardous 
and radioactive wastes and contaminated 
facilities. The tables in Attachment B 
describe the extent and types of 
contamination at OR sites. All OR 
installations will require extensive 
remediation, and activities have started at 
each installation. 

Existing regulatory requirements and 
pending agreements with regulatory 
authorities ensure that aggressive 
schedules are established and maintained 
for Environmental Restoration at the OR 
installations. The remedial actions 
activities and schedules are driven by the 
requirements of the Resource 
Conservation and Recovery Act (RCRA); 
the Comprehensive Environmental 
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Response, Compensation, and Liability 
Act (CERCLA); interagency agreements 
(IAGs), Federal Facility Compliance 
Agreements (FFCAs); Federal Facility 
Agreements (FFAs); or a RCRA 3004(u) 
Permit. An FFCA between DOE and the 
Environmental Protection Agency (EPA) 
Region V was signed in July 1986 for 
FMPC. Timetables for meeting CERCLA 
milestones at FMPC were included in the 
remedial investigation/feasibility study 
(RI/FS) work plan approved in May 1988. 
The FFCA was amended in July 1988 to 
include enforceability language and 
document review periods for the EPA 
Region V. An IAG under Section 120 of 
CERCLA has been signed for Fernald. A 
FFCA with EPA Region V was executed 
in September 1986 for PORTS. DOE 
signed a Consent Order with EPA in 
October 1989 agreeing on site remedial 
action plans in lieu of litigation to 
establish DOE remedial actions 
obligations. For Weldon Spring, an FFA 
between EPA Region VII and DOE was 
executed in August 1986. DOE is 
currently concluding FF As with EPA 
Region II concerning the remediation of 
two FUSRAP sites on the National 
Priorities List in New Jersey and with 
EPA Region VII for all FUSRAP sites in 
Missouri. OR is concluding an FFA 
among DOE, EPA, and the Tennessee 
Department of Health and Environment 
that will cover all RCRA/CERCLA 
cleanup activities at all Oak Ridge 
facilities. 

All OR installations included D&D within 
their Environmental Restoration activities. 



The near-term regulatory driver~ for 
D&D are the Toxic Substances Control 
Act and RCRA, as related to the removal 
of friable asbestos and the disposal of 
polychlorinated biphenyls and hazardous 
materials that are considered waste. 
After removal of these materials, most 
D&D work will likely be delayed until 
other restoration activities required by 
regulations are near completion. Most of 
the D&D work is Priority 4. Surveillance 
and maintenance activities, which are 
Priority 1, are performed to ensure 
adequate protection of employees, the 
public, and the environment until D&D is 
implemented. 

The Environmental Restoration activities 
for the installations under OR 
management have been prioritized for this 
Plan. Ongoing cleanup activities and 

those activities required to ensure that 
immediate risks to workers, the public, 
and the environment are reduced to 
prescribed levels and to prevent the 
further spread of contamination are given 
highest priority. Currently, the majority 
of individual resources is being consumed 
in conducting RI/FS and RCRA Facility 
Investigations to maintain compliance with 
regulations mandated by CERCLA and 
RCRA 3004(u). Actual cleanup at most 
sites will begin after the RI/FS or RCRA 
Facility Investigation has been completed 
and the Record of Decision issued. 

Figure 3.4.5 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information for each OR 
installation is presented in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1 ,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year A* c .. A* C** A* c .. A* C** A* C** 

FY90 93,684 63,476 55,646 9,955 8,895 3,120 4,031 415 162,256 76,966 
FY91B 97,185 125,157 77,960 34,747 27,665 7,380 0 0 202,810 167,284 

FY92 101,947 252,966 116,335 92,310 62,942 20,944 8,825 34 ,600 290,049 400,820 
FY93 105,830 390,781 123,473 120,508 53,662 13,435 4,825 44,304 287,790 569,028 
FY94 100,967 465,577 111 ,269 126,579 43,516 14,576 3,545 38,377 259,297 645,109 
FY95 107,368 508,483 87,981 170,744 47,939 14,474 3,545 48,162 246,833 741,863 
FY96 102,406 458,102 71 ,282 172,112 36,936 9,021 3,545 53,662 214,169 692,897 

FY92-96 TOTAL 518,518 2,075,909 510,340 682,253 244,995 72,450 24,285 219,105 1,298,138 3,049,717 

A• Assessment c·· c1eanup Grand Total 4,347,855 

Figure 3.4.5. Funding needs for the Oak Ridge Operations Office are projected by phase, fiscal year, and priority. 
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3.4.6 RICHLAND OPERATIONS OFFICE OVERVIEW 

DOE established an Environmental Restoration program at the Hanford 
Site that is being implemented on a prioritized basis consistent with the 
Tri-Party Agreement (May 15, 1989) among DOE, the Environmental 
Protection Agency (EPA), and the State of Washington Department of 
Ecology. 

The goal of the Environmental 
Restoration activities at the Hanford Site 
is to protect the workers, the public, and 
the environment by cleaning up inactive 
waste sites and surplus facilities 
contaminated with radioactive hazardous 
or mixed wastes. 

The Hanford Site, located in Southeastern 
Washington State, covers 560 square miles 
(358,400 acres). There have been various 
activities at this site since 1943. Some of 
the Nation's earliest nuclear reactors and 
nuclear fuels reprocessing facilities are 
located at this site. The Hanford Site's 
missions include plutonium separations, 
waste management, environmental 
restoration, advanced reactor design and 
testing, basic scientific research, and 
renewable energy technologies 
development. The Site is in an arid 
location, with the largest fraction of the 
waste sites in the central plateau area 
well away from the Columbia River. 
About 340,000 people reside within a 
SO-mile radius of the center of the Site 
(1980 U.S. Census). 

At the Hanford Site, the Federal 
Government generated wastes that are 
regulated both as radioactive materials 
and as hazardous chemicals. 
Approximately 1,100 waste sites have been 
identified as potentially requiring some 
degree of remediation. Most of these 
sites resulted from onsite storage or soil 
column disposal of low-level radioactive 
and chemical waste resulting primarily 
from the production and chemical 
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processing of plutonium. Stored wastes in 
149 underground single-shell tanks that 
are no longer being used are part of this 
inventory. These tanks contain mostly 
residual sludges and salt cake resulting 
from the transfer or evaporation of the 
liquids. 

These approximately 1,100 individual 
waste sites, varying in size from very small 
to 1,800 acres in size, have been grouped 
into 78 operable units that have 
characteristics amenable to combined 
characterization and/or remediation. 
These 78 operable units have been further 
organized into four large aggregate areas 
based primarily on their geographic 
location on the Hanford Site. It is these 
four aggregate areas, the "100" Area 
(reactors), the "200" Area ( chemical 
reprocessing and waste management 
facilities), the "300" Area (fuel fabrication 
and research and development facilities), 
and the "1100" Area (vehicle maintenance 
facilities), that have been included by the 
EPA on the National Priorities List 
(NPL). Of the 78 operable units, four 
have been created to characterize and 
remediate the groundwater under the 
waste sites. 

Currently, more than 100 surplus facilities 
at the Hanford Site are radioactively 
contaminated. These include the major 
reactor and chemical process buildings and 
structures, as well as many ancillary 
structures. The ancillary structures 
include exhaust stacks, the reactor gas 
drying/recirculation building, the chemical 



storage and handling building, storage 
tanks, effluent piping and tunnels, effluent 
retention structures, and river outfall 
structures. 
Due to the number and extent of 
contaminated facilities as well as the types 
and large volumes of waste at Hanford, 
characterization and assessment are under 
way to determine current and future 
public health risks. The characterization 
and assessment will identify remedial 
activities that could be taken to offset risk 
factors. The 100 and 300 aggregate areas 
are lo~ted next to the Columbia River, 
and the 1100 aggregate area is close to a 
Richland, Washington, drinking water well 
field. Ongoing surveillance and 
maintenance activities are essential in the 
interim for identifying actions to maintain 
confinement and mitigate any increase in 
health risk. 

The Hanford Federal Facility Agreement 
(FFA) and Consent Order, referred to as 
the Tri-Party Agreement, is an agreement 
among DOE, EPA, and the State of 
Washington Department of Ecology. This 
agreement establishes jurisdictions, 
authorities, and other legal responsibilities 
for the parties, including activity schedules 
and milestones. The primary objective of 
the Tri-Party Agreement is to ensure that 
the Hanford Site is cleaned up in a timely 
manner. The other objectives of the 
agreement are to achieve compliance with 
Resource Conservation and Recovery Act 
(RCRA) and Comprehensive 
Environmental Response, Compensation, 
and Liability Act requirements; ensure 
adequate public involvement in decisions 
dealing with the cleanup; and ensure that 
the work is properly prioritized. The 
action plan for carrying out the agreement 
defines how the parties will work together, 
describes the processes and procedures to 
be followed, defines the waste units to be 
addressed, and provides the enforceable 
milestones for the work schedule. Thirty-

two milestones have been completed as of 
January 1990. 

Environmental Restoration activities at 
the Hanford Site are prioritized, planned, 
and scheduled to meet cleanup objectives. 
In accordance with the Hanford FF A and 
Consent Order, 43 remedial investigations 
(Rls) are required to start through the 
FY 1996 time period. To date, 13 work 
plans have been initiated, with nine having 
been submitted to the regulators, for 
review and approval. Of the 13 work 
plans started, two have been submitted, 
two have been approved, and one is in 
progress. In addition, the characterization 
program for single-shell tanks has been 
initiated, with 15 samples having been 
taken from two single-shell tanks. 
Surveillance and maintenance of more 
than 100 radioactively contaminated 
surplus facilities is ongoing, with no 
identified emergency corrective actions. 
Three major D&D projects are in 
progress, including the D&D and closure 
of the 183-H Solar Evaporation Basin, 
asbestos removal from the 105-C and 
105-H reactors, and D&D of the 
Semiworks Facility. Future D&D 
activities are also planned for the 100 
Area reactors, ancillary and effluent 
facilities, and the Plutonium 
Concentration Facility located in the 200 
Area. 

Although much is known about the past 
activities and contamination at the site, 
significant uncertainties remain at the 
current preliminary phase of the remedial 
process. Until the total extent of the 
contamination is known, the planning, 
schedules, and costs of the cleanup will 
contain this inherent uncertainty. In 
1992, 17 RI/feasibility studies (FSs) or 
RCRA Facility Investigation/RCRA 
Corrective Measures Study (RFI/CMS) 
Work Plans will have been submitted to 
the regulators for review and approval, 
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and field characterization and assessment 
will be in process on 13 operable units. 
By the end of FY 1996, 41 RIIFS or 
RFI/CMS work plans will have been 
submitted to the regulators for review and 
approval, 25 operable units will be 
undergoing characterization and 
assessment, and seven operable units will 
be undergoing remediation. 
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Figure 3.4.6 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on each of the 
Hanford aggregate areas is presented in 
Attachment B. 



N01E: Validated estimates Have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year ,.. cu A* c•• A* c .. A* c .. ,.. c .. 

FY90 7,996 12,299 60,915 3,150 0 0 0 0 68,911 15,449 
FY91B 8,518 14,264 74 ,634 3,365 0 1,075 0 0 83,152 18,704 

FY92 9,450 17,315 161,286 22,210 5,084 6,027 0 4,225 175,820 49,777 
FY93 9,475 8,452 207,150 37,524 3,559 9,324 0 5,125 220,184 60,425 
FY94 9,530 9,432 258,040 44,827 2,959 8,641 0 9,525 270,529 72,425 
FY95 9,275 6,250 281 ,444 68,965 2,859 2,345 0 10,025 293,578 87,585 
FY96 9,100 7,350 296,783 87,940 2,359 723 0 9,525 308,242 105,538 

FY92-96 TOTAL 46,830 48,799 1,204,703 261 ,466 16,820 27,060 0 38,425 1,268,353 375,750 

Grand Total 1,644,103 

A• Assessment c·· Cleanup 

Figure 3.4.6. Funding needs for the Richland Operations Office are projected by phase, fiscal year, and priority. 
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3.4.7 ROCKY FLATS OFFICE OVERVIEW 

A five-phase Environmental Restoration program is being carried out for 
assessment and cleanup of the Rocky Flats Plant. 

The Rocky Flats Plant is a nuclear 
weapons manufacturing facility currently 
operated by EG&G for DOE. The Plant 
is located in Jefferson County, Colorado, 
at the foot of the Rocky Mountains. It 
covers a total of approximately 11 square 
miles, of which 350 acres is used for 
actual operations. The Plant is located 16 
miles northwest of downtown Denver and 
12 miles from the surrounding 
communities of Boulder and Golden. The 
closest community, Arvada, recently 
annexed land that borders the DOE 
property. 

The Plant operation involves operating 
facilities for the recovery of plutonium; 
managing waste treatment, storage, and 
shipment for final disposal; operating a 
chemical laboratory; performing research 
and development; and providing special 
support operations for other DOE 
facilities. In performing these operations, 
many materials are generated that may be 
radioactive, mixed, or hazardous waste. 

Multiple compliance agreements have 
been involved in the Environmental 
Restoration of the Plant, including: 

• Compliance Agreement of July 31, 
1986, among DOE, EPA, and the 
State of Colorado seeks to resolve 
issues related to, and to establish 
requirements for, hazardous waste, 
including radioactive mixed waste, 
compliance at the Rocky Flats Plant, 
and the establishment of requirements 
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and procedures for investigations, 
feasibility studies, and remedial/ corrective 
actions consistent with the Resource 
Conservation and Recovery Act (RCRA) 
and the Comprehensive Environmental 
Response, Compensation, and Liability 
Act (CERCLA). 
• The Agreement in Principle of 

June 16, 1989, between DOE and the 
State of Colorado specifies numerous 
DOE actions and provides for 
additional technical and financial 
support for State activities in 
environmental oversight, monitoring, 
remediation, emergency response, and 
health-related initiatives associated 
with the Rocky Flats Plant. 

• The Federal Facility Agreement and 
Consent Order, also known as the 
Interagency Agreement (IAG ), draft 
of December 7, 1989, among DOE, 
EPA, and the State of Colorado, seeks 
to integrate EPA and State 
requirements for cleanup under 
RCRA and CERCLA. The 
Department expects that this IAG will 
be finalized in June 1990. The IAG 
outlines tasks, schedules, milestones, 
and priorities for investigations, 
feasibility studies, risk assessments, and 
interim remedial actions for all 
inactive waste sites at Rocky Flats. 
An IAG is required for all federal 
facilities listed on the CERCLA 
National Priorities List (NPL). The 
Rocky Flats Plant was placed on the 
NPL in 1989. 



Both radioactive and nonradioactive 
wastes are generated at the Rocky Flats 
Plant in the nuclear weapons production 
process. Current waste-handling practices 
involve onsite and offsite recycling of 
waste materials, onsite storage of 
hazardous and radioactive mixed wastes, 
and offsite disposal of solid radioactive 
materials at another DOE facility. Both 
storage and disposal of hazardous, 
radioactive, and mixed wastes occurred 
onsite in the past. Preliminary 
assessments under the Environmental 
Restoration Program identified some of 
the past onsite waste storage and disposal 
locations as potential sources of 
environmental contamination. One 
hundred and seventy-eight sites have been 
identified at Rocky Flats, including three 
offsite reservoirs and one land area 
located off DOE property. The offsite 
areas may have received contaminated 
effluent and sediments originating from 
the Plant. All 178 sites have been 
grouped into 10 Operable Units. 

The Environmental Restoration Program 
is being implemented in five phases. 
Phase 1 (Installation Assessment) includes 
preliminary assessments and site 
inspections to assess potential 

environmental concerns. Phase 2 
(Remedial Investigations) includes 
planning and implementation of sampling 
programs to delineate the magnitude and 
extent of contamination at specific sites 
and to evaluate potential contaminant 
migration pathways. Phase 3 (Feasibility 
Studies) evaluates remedial alternatives 
and develops remedial action plans to 
mitigate environmental problems identified 
in Phase 2 as needing correction. Phase 
4 (Remedial Design/Remedial Action) 
includes design and implementation of 
site-specific remedial actions selected on 
the basis of Phase 3 feasibility studies. 
Phase 5 (Performance Assessment and 
Verification) implements monitoring and 
performance assessments of remedial 
actions and verifies and documents the 
adequacy of remedial actions carried out 
under Phase 4. Phase 1 has already been 
completed at Rocky Flats, and each 
operable unit is in a stage of Phases 2, 3, 
and 4. 

Figure 3.4.7 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on Rocky Flats 
Plant is presented in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year ,.. C** A* c•• A* C** A* C** ,.. C** 

FY90 1,627 4,052 23,171 28,964 0 0 0 0 24,789 33,016 
FY918 3,716 562 25,309 10,913 0 0 0 0 29,025 11,475 

FY92 2,127 731 41 ,957 an 0 0 0 0 44,084 1,608 
FY93 544 1,293 26,552 1,782 0 0 0 0 27,096 3,075 
FY94 3 2,973 23.444 18.784 0 0 0 0 23,447 21,757 
FY95 0 18,857 23,343 4,564 0 0 0 0 23,343 23.421 
FY96 0 37,152 19,405 6,260 0 0 0 0 19,405 43,412 

FY92-96 TOTAL 2,674 61 ,006 134,701 32.267 0 0 0 0 137,375 93,273 

A• Assessment c··c1eanup Grand Total 230,648 

Figure 3.4.7. Funding needs for the Rocky Flats Operations Office are projected by phase, fiscal year, and priority. 
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3.4.8 SAN FRANCISCO OPERATIONS OFFICE OVERVIEW 

The five installations within the jurisdiction of the San Francisco 
Operations Office (SAN) are faced with a number of diverse 
Environmental Restoration challenges in the form of inactive waste 
management units and facilities. 

The variety of Environmental Restoration 
issues being addressed by the five 
installations under the jurisdiction of SAN 
is consistent with the diversity of the 
installations respective missions. 
Lawrence Livermore National Laboratory 
(LLNL), by far the largest of SAN's 
installations, provides scientific support to 
DOE's Defense Programs. The Energy 
Technology Engineering Center (ETEC) 
supports the Nuclear Energy Program . . 
Lawrence Berkeley Laboratory (LBL) and 
the Stanford Linear Accelerator Center 
(SLAC) conduct research for DOE's 
Office of Energy Research. The 
Laboratory for Energy-Related Health 
Research (LEHR) at the University of 
California, Davis, was funded by the 
Office of Energy Research, but the 
LEHR research activities ended in 1988. 
After DOE completes the cleanup of the 
facility, it will be returned to the 
University of California, Davis. 

The contamination that resulted from 
operations at these sites includes a wide 
array of constituents, including a variety 
of radionuclides, polychlorinated biphenyls, 
and volatile organic compounds. At 
LLNL, contaminated groundwater has 
spread to offsite locations; however, 
LLNL is taking action to clean up these 
contaminants. No members of the public 
are currently being exposed to 
groundwater contaminants from the 
facility. No immediate or short-term 
onsite or offsite health risks have been 
identified in connection with 
Environmental Restoration activities at 
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LBL, SLAC, ETEC, or LEHR. One area 
of commonality for all of the installations 
is the large number of regulatory bodies 
with which each must interact. In 
addition to the Environmental Protection 
Agency's (EPA's) Regional Office in San 
Francisco, a number of State, regional, 
district, and local agencies have 
jurisdiction over SAN environmental 
activities. Although the degree of 
regulatory interaction varies greatly among 
installations, all work is being performed 
in a cooperative manner. 

The most "formal" regulatory relationship 
exists at LLNL. In October 1988, a 
Federal Facility Agreement (FF A) was 
signed by DOE, EPA, the California 
Regional Water Quality Control Board, 
and the California Department of Health 
Services. In negotiating the agreement, 
the agencies relied heavily on the FF A 
model language, which had been 
negotiated between DOE and EPA 
Headquarters. The scope of the FF A, 
which was entered into under Section 120 
of the Comprehensive Environmental 
Response, Compensation, and Liability 
Act, includes all the remedial assessment 
and cleanup activities at LLNL. 
Mandatory schedules for the performance 
of specific activities are also delineated in 
the agreement. 

Environmental Restoration activities are 
currently taking place at all SAN 
installations. Although much of the work 
is still in the assessment phase, cleanup 
activities are taking place at installations 



such as LLNL. In addition, 
decontamination and decommissioning of 
surplus DOE facilities is currently under 
way at every SAN installation except 
SLAC. 

The Plan calls for much progress to be 
made over the next five years in the area 
of Environmental Restoration. By 1996, 
virtually all assessments are expected to 

be completed. In addition, many cleanup 
projects will be either moving toward, or 
will have reached, completion. 

Figure 3.4.8 presents anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Additional information on the SAN 
installations is presented in Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Priority 1 Priority 2 Priority 3 Priority 4 Total 

Year ,,.. c·· A• cu ,,.. c .. ,,.. c .. ,,.. cu 

FY90 7,675 11,644 0 0 386 3,062 0 0 8,061 14,706 
FY91B 12,635 12,415 0 0 2,042 2,356 0 0 14,677 14,771 

FY92 7,618 24,994 0 0 2,480 22,816 82 2,059 10,180 49,869 
FY93 7,027 19,500 0 0 480 12,780 0 3,359 7,507 35,639 
FY94 5,523 16,250 0 0 180 1,967 0 2,471 5,703 20,688 
FY95 4,831 15,000 0 0 180 2,200 0 882 5,011 18,082 
FY96 2,141 14,700 0 0 180 150 0 0 2,321 14,850 

FY92-96 TOTAL 27,140 90,444 0 0 3,500 39,913 62 8,771 30,722 139,128 

A• Assessment C .. Cleanup Grand Total 169,850 

Figure 3.4.8. Fwtding needs for the San Francisco Operations Office are projected by phase, fiscal year, and priority. 
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3.4.9 SAVANNAH RIVER OPERATIONS OFFICE OVERVIEW 

The primary objective of the Savannah River Site (SRS) Environmental 
Restoration Program, as established by Savannah River Operations Office 
(SR), is to identify and remediate all inactive waste sites. The Program is 
designed to comply with all applicable regulations to minimize or mitigate 
effects on the environment. 

SRS is located on 192,000 acres along the 
Savannah River near Aiken, South 
Carolina. The primary mission of SRS is 
to support national security as a major 
source of reactor-produced materials. 
The number of Environmental 
Restoration-related issues at SRS is 
commensurate with the size of the 
installation. SRS has an active 
Environmental Restoration Program that 
addresses issues in the following areas: 

• identification of waste sites, 
• investigation to confirm and quantify 

contamination, 
• technology development and 

demonstration to conduct cleanup, 
• installation of postclosure 

environmental monitoring, 
• remedial design and cleanup to restore 

natural resources, and 
• decontamination and decommissioning 

(D&D) of surplus facilities. 

In 1984-1986, $10 million was spent at 
SRS for the Groundwater Protection 
Environmental Impact Statement (EIS) to 
evaluate, by technical analysis and 
environmental risk analysis method, the 
magnitude and potential risk associated 
with most waste sites. This included 
radioactive, hazardous, and mixed waste 
sites at SRS and also included 
remediation needs. Those few sites not 
covered by this EIS will be tied to it 
through an Environmental Assessment 
(EA). 
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A total of 262 waste management units 
are currently in the Environmental 
Restoration Program at SRS. The type 
of waste units identified at SRS range 
from nonhazardous waste units to waste 
units containing both hazardous and 
radioactive waste. The waste units have 
been categorized into five groundwater 
units, three burial grounds, six reactor 
cooling/purge basins, 12 sanitary sludge 
sites, three process sewer lines, one 
storage tank, one sanitary landfill, nine 
erosion control sites, 27 spill sites, 15 ash 
piles, 58 seepage/settling basins, 17 surface 
water units. :md 105 disposal piles/pits. 
Some wast(~ •Jnits have included the 
contamina1 m of surrounding subsurface 
soils and &· oundwater. The contaminants 
identified at various waste units include 
volatile organic compounds, heavy metals, 
pesticides, and radionuclides. 

The first priority for FY 1990 at SRS is 
to complete the Resource Conservation 
and Recovery Act (RCRA) closure of the 
M-Area Settling Basin/Lost Lake. 
Closure certification of this basin is 
scheduled to be complete in FY 1990. 
The second priority is the NM-Area 
groundwater remediation project. This 
area poses a potential threat to human 
health and the environment if left 

· untreated. The other waste area 
groupings are broken down by RCRA 
waste site closure, consent order on 
settlement of the Natural Resource 
Defense Council lawsuit, investigations, 



and potential Comprehensive 
Environmental Response, Compensation, 
and Liability Act (CERCLA) activities. 
Fifteen RCRA sites, including those sites 
under the Natural Resource Defense 
Council consent order, are priority sites 
for closure. 
RCRA has been the primary regulatory 
driver at SRS. A large number of waste 
sites will either undergo RCRA closures 
or are in the RCRA Facility Investigation 
Program. However, the SRS is currently 
in the process of negotiating a Federal 
Facility Agreement with the State and 
EPA Region IV. It is expected that the 
agreement will be finalized by the end of 
FY 1990. As a result of this agreement, 
all of the waste units will be evaluated to 

determine if they are regulated under 
CERCLA. Major facilities that are 
scheduled to undergo D&D activities 
during the FY 1990-1995 period include 
the Heavy Water Component Test 
Reactor, the old HB Line, the 232F 
Tritium Facility, and the Reactor Support 
Facilities. Many of these activities will 
extend beyond FY 1995. In addition, 
surveillance and maintenance activities will 
continue at a number of other facilities. 

Figure 3.4.9 provides anticipated funding 
needs, broken out by fiscal year, priority, 
and activity phase. 

Further information on SRS is provided in 
Attachment B. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 President's budget by approximately 
$500 million. $1,528 million of the total field estimates set forth for FY 1992 is unvalidated. The estimates for FY 1993 and 
beyond include both validated and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Fiscal Year 

Funding Estimates of Costs By Priority Level 
(Thousands of Dollars) 

Priority 1 Priority 2 Priority 3 Priority 4 Total 

Ye• ,.. c .. A• c .. A• c .. A• c .. ,.. c .. 

FY90 9,659 27,025 750 20,912 200 2,316 0 0 10,609 50,253 
FY91B 14,244 11 ,583 2,000 32,100 0 2,500 0 0 16,244 46,183 

FY92 19,370 6,344 2,000 37,080 400 2,850 0 16,313 21,770 62,587 
FY93 19,277 6,344 2,000 52,550 400 700 0 28,553 21,677 88,147 
FY94 8,235 6,450 2,000 69,125 400 240 0 35,813 10,635 111 ,628 
FY95 8,201 6,355 2,000 96,950 400 240 0 29,106 10,601 132,651 
FY96 8,249 6,561 2,000 110,950 400 240 0 17,189 10,649 134,940 

FY92-96 TOTAL 63,332 32,054 10,000 366,655 2,000 4 ,270 0 126,974 75,332 529,953 

A• Assessment C"Cleanup Grand Total 605,285 

Figure 3.4.9. Funding needs for the Savannah River Operations Office are projected by phase, fiscal year, and priority. 
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The treatment, storage, and disposal of wastes 
generated as a result of ongoing operations at active facilities; 

landlord functions at the Idaho National Engineering Laboratory, 
the Hanford Reservation in Richland, Washington, and 

the Oak Ridge Gaseous Diffusion Plant in Oak Ridge, Tennessee; 
and projects related to the modernization of facilities under the 
Office of Environmental Restoration and Waste Management. 



4.1.1 OVERVIEW OF DOE WASTE OPERATIONS AND ACCOUNTABILITY 

.. ,r='-

111. 
Waste operations embrace ongoing activities throughout DOE's operating 
complex. DOE's primary purpose is to manage and to account for and 
dispose of radioactive, hazardous, mixed, and sanitary wastes in a safe and 
environmentally sound manner. 

The Office of Environmental Restoration 
and Waste Management (EM) has been 
designated as the focal point for the 
management and accountability of DOE's 
overall waste operations. Most waste 
operations activities have been 
consolidated under this office, where the 
philosophy, policy, leadership, and 
approach to responsible waste 
management are set for DOE. EM's 
Office of Waste Operations Division 
operates the majority of DOE's waste 
facilities and manages activities as shown 
in Figure 4.1.1. However, as the figure 
shows, other DOE organizations generate 
and handle waste. Each base program is 
responsible for compliance with waste 
management orders and regulatory 
standards and for development of budgets 
to support their activities. Eventually the 
waste generated, after being characterized, 
packaged, and labelled by the producers, 
is transferred to EM for final treatment, 
storage, and disposal. All DOE waste 
producers are required to follow EM 
established policies and practices in their 
daily operations. EM must do likewise for 
internal operations and is responsible for 
conducting oversight reviews of base 
program waste management activities. 

Accountability means that the Plan 
provides a vehicle for keeping track of 
DOE's efforts to safely treat, store, and 
dispose of the wastes generated and 
managed throughout the complex. The 
Plan reports progress on these efforts and 
on the work needed to achieve 
environmental regulatory compliance. 
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Some base program activities are 
conducted in facilities shared with EM. 
These are included in the Plan and 
reported along with all EM progress. By 
reporting annual status in the Plan, the 
Department can demonstrate stewardship 
of public funds and progress toward 
improved waste management activities. 

One of the major DOE waste operations 
objectives is to effectively manage its 
processes and facilities in a safe and 
environmentally responsible manner, 
encompassing the program missions 
highlighted in Figure 4.1.1. These 
missions are essentially the same as 
described last year and include treatment, 
storage, disposal, and minimization 
activities for all types of wastes produced 
by the DOE complex. Radioactive (high
level, low-level, transuranic, greater-than
class-C, remote handled transuranic, 
noncertifiable ), mixed, hazardous, and 
sanitary wastes are typical. Reduction of 
inventories and waste repackaging 
continue as part of the efforts. It is the 
responsibility of waste management to 
ensure that all of these wastes and 
activities are defined and managed in 
accordance with applicable regulations 
promulgated by the Environmental 
Protection Agency (EPA), the States, 
DOE, local governments, and 
municipalities. 

Corrective Activities ( described in 
Section 2 of this plan) continue to be the 
major effort needed to bring DOE 
facilities into immediate compliance with 



environmental regulations and laws. Once 
compliance is attained, continued activities 
needed to maintain this condition are the 
responsibility of the operating program, 
whether it be EM or any of the other 
base programs. 

Currently, waste management practices 
are enhanced through active reviews and 
audits designed to establish a clear 
understanding of the program direction, 
status of operations, and compliance 
efforts relative to regulations and other 
requirements. DOE line organizations, 
operating contractors, internal audit and 
Tiger Teams, and outside independent 

reviewers provide the oversight and 
"checks and balances" needed to ensure 
that credible actions are taken and a new 
culture is truly established. 

~ described in the FY 1991-1995 Plan, 
some radioactive wastes remain outside 
the jurisdiction of EM. The Office of 
Civilian Radioactive Waste Management 
continues to be responsible for the 
disposal of high-level radioactive waste in 
the Federal repository. However, as 
before, DOE's contribution to the 
Nuclear Waste Fund remains part of the 
plan. 

ollelllsffle• eellllsle• alssllalll1• :ii :: 1 
Riii iii1.ii1i iiiiiiii1i11iim1iiii• 1i,mii1i f : 

BASE 
PROGRAM 

ER-WASTE 
OPERATIONS SCOPE 

• CORRECTIVE ACTIVITIES (CAs) 

• TREATMENT J 
• STORAGE • HLW • HZ 
• DISPOSAL • LLW • RMX 
• CONTINUITY OF OPS • TRU • OTHER 
• MINIMIZATION 

•SELECTED 
OPERATIONS 

BASE 
PROGRAM 

Defense 
Programs 

HLW • High-Level Waste 
LLW - Low-Level Waste 
TRU • Transuranic Waste 

HZ - Hazardous Waste 
RMX - Radioactive Mixed Waste 
ER - Environmental Restoration 

BASE 
PROGRAM 

Figure 4.1.1. Toe Five-Year Plan describes and reports progress for the Office of Environmental Restoration 
and Waste Management (EM) waste operations and portions of other Department of Energy 
(DOE) organi7.ations included in the Plan. 

-----
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4.1.2 DOE APPROACH TO MANAGING WASTE OPERATIONS ACTIVITIES 

DOE's approach to managing the Office of Environmental Restoration and 
Waste Management's (EM's) waste operations activities involves 
independent management of four major functional elements combined 
under the Associate Director for Waste Operations. 

To manage the EM Waste Operations 
mission introduced in Section 4.1.1, EM 
established an Office of Waste Operations 
(WO) to report directly to the EM Office 
Director. WO is composed of four divisions 
focused on (1) Site Operations, (2) Waste 
Management Projects, (3) Program Support, 
and ( 4) Technical Support. Figure 4.1.2 
shows the makeup of the Office. Areas of 
responsibility for each division are described. 

1. The Site Operations Division is supported 
by three functional elements responsible 
for regional management: (a) an Eastern 
Operations Branch overseeing Chicago, 
Oak Ridge, and Savannah River; (b) a 
Central Operations Branch covering 
Albuquerque, Rocky Flats, and Idaho; 
and (c) a Western Operations Branch 
overseeing Nevada, Richland, and San 
Francisco. 
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• The Division is responsible for 
aggressively _focusing EM resources on 
safe, environmentally responsible daily 
operations and maintenance of all WO 
facilities. 

• The Division must achieve and 
maintain compliance with applicable 
Federal, State, Tribal, local, municipal, 
and DOE regulations governing 
environmental and waste management 
activities. 

• The Division is responsible for 
managing all EM Corrective Activities 
and providing oversight of all non-EM 
Corrective Activities managed by 
Defense Programs, Nuclear Energy, or 
Energy Research (Section 2.0). 

2. The Waste Management Projects 
Division oversees the majority of the 
construction projects associated with 
waste operations. 
• The Division ensures that projects 

progress efficiently through the design 
and construction stages and then, 
through an organized transfer process, 
ensures "turn over" to the site 
Operations Division for routine usage. 

• Currently, a number of projects are in 
progress or nearing completion such as 
the Defense Waste Processing Facility, 
the Hanford Waste Vitrification Plant, 
and the Idaho National Engineering 
Laboratory Waste Experimental 
Reduction Facility. Exceptions do 
occur, for example, the Savannah 
River Cooling Tower Project is being 
managed by Defense Programs 
because it is classified as a Corrective 
Activity and is a part of the normal 
production base program. 

3. The Technical Support Division 
• The Technical Support Branch may 

provide routine assistance to both Site 
Operations and Waste Management 
Projects where technical "specialties" 
are needed. This may include 
activities such as seismic analysis, 
safety analysis, and technical reviews. 

• This branch also develops operations 
standards for transport, storage, and 
disposal of specific waste types and 
provides an integrating function to 
ensure that wastes are managed 
consistently across the operations 
complex. 



• The Waste Minimization Branch leads 
the minimization effort for Site 
Operations and participates in the 
development of Waste Minimization 
programs and policy in conjunction 
with the Office of Technology 
Development (see Section 5.3.1) and 
the Office of Environment, Safety and 
Health. 

4. The Program Support Division provides 
resource management guidance from 
both a budget and regulatory viewpoint. 
While the Five-Year Plan does rep.resent 
the Department's "Plan" for 
Environmental Restoration and Waste 
Management, upon completion it must be 
integrated with the total DOE budget, 
and eventually the President's budget. 
• The Division's Resource Management 

Branch provides this integration and 
acts as the WO liaison Branch with 
EM-10, the Office of Planning and 
Resource Management. 

• The Regulatory Compliance Branch 
provides support in the form of 
assessments and impact analyses of 
environmental and/or waste 
management compliance regulations 
and legislation on the WO budget and 
resources. 

• The Regulatory Compliance Branch 
also reviews and audits field activities 

for environmental compliance, safety, and 
quality assurance. 

Functionally, the WO charter includes active 
technical and engineering management of 
daily on-line maintenance and operations; 
discussions with State representatives and 
regulators; preparation of permit 
applications; compliance with statutes, 
regulations, and DOE Orders; and 
acceptance of overall responsibility for 
worker and public safety and environmental 
stewardship. 

Waste Operations staff, by virtue of their 
knowledge of the program mission, the 
results of operational audits, and program 
reviews, plan and classify the work to be 
done, both near term and long range, in the 
four priority classes discussed in Section 1.4. 
Working with the Office of Management and 
Budget and the Congress, WO develops 
budget plans needed to support the identified 
activities and takes action to notify the 
Congress of additional resource needs when 
increased scope or unforeseen conditions 
dictate. 

The Associate Director and Deputy provide 
direction and management to the Operations 
Division and ensure that effective integration 
is occurring with other Department 
organizations and EM offices. 

ASSOCIATE DIRECTOR 
OFFICE OF WASTE OPERATIONS 

DEPUTY 

Figure 4.1.2. Toe Office of Environmental Restoration and Waste Management's Office of Waste Operations 
is designed to provide four functional areas of management. 
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4.1.3 DOE ORGANIZATION OF WASTE OPERATIONS ACTIVITIES INTO 

PROGRAMS 

The Office of Environmental Restoration and Waste Management's (EM's) 
Office of Waste Operations (WO) accounts for Waste Operations activities 
in five categories: treatment, storage, disposal, minimization, and 
continuity of operations. This year's Plan describes how common work 
activities are grouped together to form "programs." 

The FY 1991-1995 Plan described waste 
management activities in each of six major 
accounting categories: treatment, storage, 
disposal, applied research and development 
(R&D), minimization, and continuity of 
operations. This year R&D has been 
transferred to the Office of Technology 
Development. These categories are used by 
the Office of Management and Budget 
(0MB) and the Congress to keep track of 
funds spent by DOE. Coincidentally, these 
categories are also applied to the 
Environmental Protection Agency, the 
Department of Defense (DOD), and others 
and allow the Congress to track the total 
amount of funds being spent on 
environmental programs. 

DOE organizes waste operations activities 
into groups called "Programs." Each of the 
programs contains work that is "costed" 
under one or more of the accounting 
categories mentioned above. By organizing 
the actual work in this fashion, DOE can 
bring together teams of experts for each of 
the programs, all of whom can then focus on 
the unique characteristics associated with the 
class of waste being managed. The 
objective, of course, is to deal effectively 
with these wastes through the various stages 
of recovery, receipt, handling, processing, 
stabilization, performance characterization, 
storage, and eventual disposal. Disposal, as 
one would expect, represents one of the 
ultimate goals of the Department, but 
embodied in this goal are a host of subtier 
objectives such as reduction of waste toxicity, 
improved stabilization, reduced mobility, 
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predictable long-term disposal performance, 
and responsible operational management 
along the way. 

The primary technical programs presented in 
this Plan are the high-level, transuranic, low
level, hazardous, and radioactive mixed waste 
activities. These are discussed further in 
subsequent sections. As illustrated in 
Figure 4.1.3, WO establishes the Waste 
Operations Program missions and the 
individual Operations Offices manage the 
programs' components. 

Two essential "programs," both of which 
support all of the primary activities in the 
Waste Operations mission, are continuity of 
operations and waste minimization. 
Continuity of operations represents the daily 
management, maintenance, and operation of 
WO installations and facilities. It includes 
staffing, supplies, and minor waste programs 
such as sanitary landfill operations. 

The second essential "program" is waste 
minimization. The ideal case would be to 
generate zero waste, but since that is 
unattainable, the next best choice is to invest 
in programs designed to reduce the waste 
generated to the smallest amount reasonably 
possible. An integrated minimization 
program coupled with technology 
development has become a universal effort 
on the part of all waste operations activities 
(Section 5.3.1). EM and the base programs 
share responsibility for planning and 
implementation of the minimization program. 
The base programs, however, bear most of 



the investment burden since they must 
budget for and build the facilities that will 
actually reduce the volume of waste 
generated. 

Another function, though not considered a 
program, essential to WO operations is 
something called the "landlord" activity. 
Landlord activities include things necessary 
to keep a site or facility open for program 
operations. These include utilities, security 
services, bus transportation, the fire 
department, and all such housekeeping and 
basic services needed to support the 
technical programs. Landlord 
responsibilities are assigned to the dominant 
DOE Program for the operating site under 
consideration; for example, Defense 
Programs is the "landlord" for Savannah 
River, a production site. As reflected in this 

FY 1992-1996 Plan, EM has been assigned 
landlord responsibility for Idaho National 
Engineering Laboratory (INEL), Richland, 
and the Oak Ridge Gaseous Diffusion Plant; 
others may be added in the future. 

Figure 4.1.3 shows that all DOE field offices 
have responsibilities in four of the five 
primary waste programs. Idaho (including 
West Valley), Richland, and Savannah River 
carry additional responsibilities for the 
management of high-level wastes 
accumulated at their sites. Finally, all of 
these Programs are supported by the Office 
of Technology Development and hope to 
realize reduced operating costs and better 
waste form performance as a result of 
advanced treatment, storage, and disposal 
techniques. 

Figure 4.1.3. Department of Energy Waste Operation Program Missions are assigned to field offices by the 
Office of Environmental Restoration and Waste Management's Office of Waste Operations 
(EM-WO). EM Technology Development (TD) provides research and development (R&D) 
support. (TRU = transuranic1 RAD = radioactive, WV = West Valley, AL = Albuquerque 
Operations Office, CH = Chicago Operations Office, ID = Idaho Operations Office, 
OR = Oak Ridge Operations Office, NV = Nevada Operations Office, RF = Rocky Flats 
Operations Office, RL = Richland Operations Office, SAN = San Francisco Operations Office, 
SR = Savannah River Operations Office) 
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4.1.4 SCOPE, GOALS, AND FUNDING SUMMARY 

The principal goal of the Office of Environmental Restoration and Waste 
Management's Office of Waste Operations (WO) is to demonstrate and 
practice safe and environmentally acceptable methods of waste treatment, 
storage, and disposal (T/S/D). Funding estimates have been proposed to 
support this goal, continuity of operations, and extended efforts to 
minimize the amount of new waste generated. 

The scope of the WO is to accept waste 
produced by the Department's processing, 
manufacturing, and research activities and to 
manage this waste using appropriate T/S/D 
technologies. Two major Waste Operations 
goals are (1) to ensure that workers, the 
general public, and the environment are 
adequately protected from the hazards 
associated with the waste materials and 
(2) to ensure that all operations are 
conducted in compliance with applicable 
Federal, State, DOE, and local regulations, 
including waste implementation of the terms 
and conditions of environmental compliance 
described in agreements signed with Federal 
and State agencies, the National 
Environmental Policy Act, DOE Safety 
Orders, and the highest levels of Nuclear 
Quality Assurance standards. 

Aside from managing waste materials on a 
daily basis, another fundamental goal of WO 
is to achieve real reductions in t4e volume 
and toxicity of hazardous, mixed, radioactive, 
and sanitary waste generated by DOE's 
activities. Waste minimization programs are 
promoted at all DOE sites to assist the 
generators with detailed planning and 
implementation. Initiatives such as employee 
training and incentives, substitution of 
nonhazardous solvents, and better 
housekeeping practices are part of the WO 
promotion and will eventually result in a 
minimization policy for application 
throughout DOE. In addition, WO actively 
supports the Technology Development 
Programs designed to develop longer-term 
waste reduction, such as modifying existing 
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manufacturing lines or process flow sheets 
(Section 5.3.1.). Because WO is not the 
prime generator of waste, but rather acts on 
wastes received, the direct WO minimization 
budgets will always be modest compared to 
the base program investments needed to 
change processes or equipment or to build 
new facilities. 

Another major goal of WO is to provide 
T/S/D capacity to accommodate both the 
waste currently stored and waste expected 
from future operations. Factors that 
increase the complexity and urgency of 
planning for adequate T/S/D needs are many 
and include (1) the requirement to treat the 
hazardous component and radioactive mixed 
waste under the Resource Conservation and 
Recovery Act Land Disposal Restrictions, 
(2) the uncertainty surrounding the nature 
and volume of wastes generated by 
Environmental Restoration activities, (3) the 
influence of the currently planned 
Programmatic Environmental Impact 
Statement on all Five-Year Plan activities, 
and ( 4) the ever-growing list of new 
regulatory requirements both external and 
internal to DOE. 

WO has many specific near-term program 
objectives scheduled to occur during the 
period covered by this Plan. These can be 
used to measure our progress in attaining 
the basic program goals discussed above. 

WO's active pursuit of current plans for 
managing high-level radioactive waste is a 
goal about to become reality. High-level 



radioactive waste vitrification facilities in 
South Carolina, New York, and Washington 
are at various stages of design, construction, 
and startup. In West Valley, New York, 
thousands of gallons of radioactive waste 
have already been treated in preparation for 
final solidification. In FY 1992 in South 
Carolina, WO plans to begin processing high
level radioactive waste into a glass waste 
form that will meet all applicable 
specifications for deep geologic disposal. 

WO goals for transuranic waste operations 
encompass treatment and handling facilities 
at Savannah River, Idaho, Oak Ridge, 
Richland, and Rocky Flats and storage at 
the Waste Isolation Pilot Plant 
(Section 4.3.1). 

Radioactive mixed waste goals include 
treatment by incineration at Idaho and Oak 
Ridge. Incineration will also be 
applied to hazardous wastes at Oak Ridge 
and Savannah River. 

Figure 4.1.4a presents graphically many of 
the near-term program objectives for WO. 
They involve advances in T /SID at many 
DOE sites. Although planned to occur on 
the schedules shown, some may slip for 
various reasons. The program must face and 
deal with uncertainties in the regulatory area 
( e.g., evolving requirements and standards), 
the environmental area ( e.g., NEPA review 
schedule and comments), the fiscal area 
( e.g., availability of appropriated funds), and 
the institutional area ( e.g., WIPP land 
withdrawal legislation). Additional milestones 
are listed in Attachment C for each 
Operations Office or major facility. 

Future WO goals include assuming a 
leadership role in the international waste 
management community and becoming 
actively involved in site public participation 
programs. WO personnel will continue to 
participate in international meetings, 
technical symposia, and public hearings. 

Further exchanges are planned with members 
of local communities and the local school 
systems to provide educational opportunities 
to the public on waste management practices 
at the DOE operating sites. 

Estimates of funding for WO activities are 
profiled in Figures 4.1.4b and 4.1.4c. 
Significant growth in funding requirements 
has been identified and will be a difficult 
challenge for DOE, the regulators, and the 
industry to manage effectively to achieve 
mutual goals. Such estimates include both 
validated and unvalidated amounts 
(Section 1.2). 

As is evident from these cost estimates, the 
totals more than double during the period of 
this Plan. If the funds made available by the 
Congress for this program are significantly 
less than the estimates, some prioritized 
cutbacks will have to be made. Depending 
on the size of the shortfall, some delays may 
have to be accepted to the current schedules 
for bringing new facilities into operation. In 
accordance with our prioritization system, 
protection of the public and worker health 
and safety and the environment will be 
ensured first, avoiding situations in which 
DOE or its employees would be subject to 
criminal or civil penalties next. 

It is hoped that sufficient appropriations will 
be available to comply with all established 
agreements between DOE and the Federal 
and/or State regulatory organizations. If the 
maintenance of out-year milestones in these 
agreements is not possible, DOE would alert 
the affected parties and invoke the 
established conflict resolution or negotiation 
process. 

One of the questions that came up during 
the Stakeholder Forum, discussed in the 
Foreword and in Section 1.15, concerned 
how much of the WO program was devoted 
to supporting continued weapon production. 
Sections 4.2, 4.3, 4.4.1, and 4.6 discuss the 
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volume of high-level, transuranic, low-level, 
and low-level radioactive mixed waste 
currently in inventory and the amount 
generated annually. Even if all of the newly 
generated waste were attributed to weapons 
production (which is not true), it would only 

amount to three percent of the existing 
inventory. The planned T/S/D capacity and 
facilities would still be needed to deal with 
the existing legacy. An attempt to more 
directly address this issue will be considered 
in the FY 1993-1997 Five-Year Plan. 
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•uncertain pending final Secretarial Decision Plan. 

Figure 4.1.4.a Waste Management Operations near-term objectives are making major advances in treatment 
and is progressing from storage to disposal while emphasizing waste minitnization. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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Figure 4.1.4b. Waste Management funding and estimated costs are allocated to needs according to four categories of priority. 

Fiscal Year 
(Thousands of Dollars) 

OFACE 1990 19918 1992 1993 1994 1995 1996 

Albuquerque 121,924 171,796 409,288 359,582 373,259 343,741 370,340 
Chicago 10,916 17,178 19,291 17,627 25,635 25,471 37,568 
Headquarters 29,329 81,872 319,600 470,850 468,370 338,280 336,887 
Idaho 211,443 278,925 583,564 545,632 506,198 433,822 492,517 
Nevada 6,488 8,609 22,824 23,409 25,434 18,774 15,754 
Oak Ridge 142,805 137,663 456,793 482,445 653,436 608,577 547,465 
Richland 324,709 499,667 1,047,740 1,085,559 1,155,479 1,063,099 895,655 
Rocky Flats 76,267 47,292 118,293 156,524 147,964 142,365 129,042 
San Francisco 18,925 15,716 53,774 88,929 78,753 58,130 48,024 
Savannah River. 374,396 476,235 720,172 667,404 766,002 728,684 718,070 

TOTAL 1,317,202 1,734,953 3,751,339 3,897,961 4,200,530 3,760,943 3,591,322 

Figure 4.1.4c. Waste Management funding and estimated costs are allocated among nine 
Operations Offices and Department of F.nergy Headquarters. 
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4.2 OVERVIEW OF HIGH-LEVEL WASTE PROGRAM ACTIVITIES 

The Office of Environmental Restoration and Waste Management's (EM's) 
Office of Waste Operations (WO) focuses high-level waste (HLW) program 
activities on the conversion of HLW to a stable form suitable for disposal 
in a Federal repository. 

WO is managing the HL W program with the 
goal of converting all HL W currently stored 
or being generated into a waste form 
suitable for disposal in a deep geologic 
repository. HL W is currently stored at four 
locations: Savannah River, Idaho, Hanford, 
and West Valley. Three sites (Savannah 
River, Hanford, and Idaho) will generate 
additional wastes in the future. West Valley· 
no longer has the ability to reprocess nuclear 
fuel and thus generate HL W. 

The sites generating HL W treat the raw 
waste for interim storage. At Savannah 
River and Hanford, interim treatment 
involves neutralization of the acidic waste, 
resulting in a sludge phase composed of 
insoluble oxides, hydroxides, and a 
concentrated liquid phase containing soluble 
radionuclides. At Hanford, some HL W has 
been further processed by evaporation and 
ion exchange of the liquid phase to reduce 
the volume and the potential for leaks to the 
environment. At Idaho, the acid waste is 
calcined to produce a granular solid, which is 
stored in shielded stainless steel bins. 

At the present time about 385,000 cubic 
meters of HLW containing approximately 
1.2 billion curies is stored at the four 
locations (Figure 4.2a ). Approximately 
250 cubic meters of HL W is added to this 
inventory annually. Interim storage of 
sludges, precipitated salts, and concentrated 
salt solutions at Savannah River and 
Hanford is done primarily in double-shell 
tanks. At the Idaho Site, design and 
construction of new HL W storage tanks 
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meeting Resource Conservation and 
Recovery Act requirements will begin in 
FY 1991 and will achieve operational status 
in FY 1997. Construction of additional 
calcine storage bins for Idaho will be funded 
in FY 1995. 

At Hanford, a facility previously used to 
process N-Reactor fuel to recover nuclear 
materials for weapon production and other 
purposes, is proposed to be transferred to 
the EM program. This is the Plutonium 
Uranium Extraction (PUREX) and Uranium 
Oxide (UO3) complex. This complex of 
facilities is planned to be transferred 
following completion of the final campaign to 
recover weapon-grade materials. It will then 
be available for use in managing the 
remaining nonweapon-grade fuel at Hanford. 

The long-term HL W treatment and storage 
program consists of waste retrieval from 
tanks and bins, pretreatment for volume 
reduction, conversion to a durable form 
(glass or ceramic) suitable for disposal in the 
Federal repository, and technology 
development support for these activities and 
for waste form qualification. Interim storage 
after conversion will be required until the 
repository is opened, which has now been 
delayed seven years from 2003 to 2010. 

Final treatment facilities are being 
constructed at Savannah River and West 
Valley to produce borosilicate glass, a waste 
form expected to meet waste acceptance 
specifications for the HLW repository. 
These facilities will use a high-temperature, 



liquid-fed ceramic melter that converts the 
radioactive waste into a glass matrix. The 
Defense Waste Processing Facility at 
Savannah River has begun nonradioactive 
testing, and radioactive operations are 
scheduled to start in 1992. The West Valley 
facility is scheduled to start vitrifying wastes 
in 1995 and will process all HLW at the site 
in 18 months. West Valley is currently 
pretreating the liquid phase by removing the 
radionuclides through an ion exchange 
process. Approximately 60 percent of the 
cesium ( four million curies), which is about 
427,100 gallons, has been treated to date. 
The treated liquid, with the radionuclides 
removed, is transferred to the low-level 
waste process for disposal in cementation 
grout, thus saving millions of dollars in 
storage and disposal costs. 

Volume In 1000 cubic meters. 
Reference: Integrated Data Base (IDB) for 1989: 

Spent Fuel and Radioactive Waste Inventories, 
Projections, and Characteristics (DOE/RW-0006, Rev. 5). 

IDAHO 
11.9 

The Hanford Vitrification Facility is in the 
detailed design stage. Construction will 
begin in FY 1991, with startup scheduled for 
in 1999. Figure 4.2b summarizes the 
planned operating time frames for the three 
vitrification facilities. Near the tum of the 
century, Idaho will begin the design of the 
fourth DOE HLW treatment facility. The 
Idaho National Engineering Laboratory waste 
form may not be borosilicate glass, but an 
advanced glass/ceramic. The chemical nature 
of the Idaho calcine tends to reduce the 
"load capacity" of borosilicate glass and thus 
requires an "advanced" form to accommodate 
the current and future Idaho inventory. 
Plans are to select a final waste form for 
Idaho in FY 1994 and begin design of the 
final treatment facility in FY 2002. 

RICHLAND 
240.0 

WEST 
111--- VALLEY 

SAVANNAH RIVER 
128.8 

2.3 

Figure 4.2a. Total volume of high-level waste by Operations Office or location through 1988. 

RADIOACTIVE OPERATIONS OF THE VITRIFICATION FACILITY 

BEGIN ~/4 END 

BEGIN RADIOACTIVE 
OPERATIONS AT HWVP 

~ 

Figure 4.2b. Time frames are shown for operation of the Savannah River, West Valley, and Hanford 
vitrification facilities. (DWPF = Defense Waste Processing Facility, HWVP = Hanford Waste 
Vitrification Plant) 
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4.3 OVERVIEW OF TRANSURANIC WASTE PROGRAM ACTIVITIES 

Significant events in the past year have caused delays in implementing 
DOE's disposal strategy for transuranic (TRU) waste management. DOE 
is also reassessing requirements for mixed TRU waste storage. 

TRU waste is waste that contains more than 
100 nanocuries per gram of alpha-emitting 
transuranium radionuclides ( e.g., plutonium) 
with half-lives greater than 20 years. 
Presently, DOE has about 59,680 cubic 
meters o1 TRU waste in storage and is 
adding about 2,500 cubic meters each year. 

For nearly 20 years DOE's principal strategy 
for managing TRU wastes has been based 
on the development of a geologic repository, 
and for over 10 years the focus of this effort 
has been the Waste Isolation Pilot Plant 
(WIPP) near Carlsbad, New Mexico. Faced 
with mounting issues affecting the withdrawal 
of land around the WIPP site and concerns 
over environmental, safety, and regulatory 
documentation, the Secretary of Energy 
decided to reevaluate requirements for the 
opening of WIPP. The Secretary's 
reevaluation of the WIPP schedule led to 
the Draft Decision Plan (Section 4.3.1 ), 
which identifies the prerequisites for 
initiating the WIPP test phase. 

Responding to delays in the WIPP site 
opening, the Governor of Idaho announced 
that he would no longer allow TRU wastes 
from other DOE sites to continue to be 
received for storage at the Idaho National 
Engineering Laboratory (INEL). (See 
Section 4.3.2.) With over 35,000 cubic 
meters of TRU waste in storage, INEL 
operates DOE's largest TRU waste 
management program and has served as the 
storage location for DOE's largest TRU 
waste generator, the Rocky Flats Plant 
(Figure 4.3). 
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With the Governor's ban on shipment of 
TRU wastes, closure of INEL for interim 
storage and a significant delay in op.ening 
WIPP, TRU waste operations at all sites 
have been impacted. Finding alternative 
storage locations for Rocky Flats TRU 
wastes, as well as activities to support the 
WIPP Draft Decision Plan, has been the 
focus of DOE task forces and the subject of 
several meetings between DOE and State 
governments. 

Another impact to DOE's TRU waste 
management system has been the dual 
regulatory requirements that are applicable 
to mixed TRU wastes, which are TRU 
wastes also containing hazardous waste 
constituents as defined by the Environmental 
Protection Agency's (EP A's) Resource 
Conservation and Recovery Act (RCRA) 
regulations. This difference in approach is 
apparent in the contradictions betwe('n 
EPA's proposed regulations for TRU and 
high-level wastes (40 CFR 191) and RCRA. 
A key element of the RCRA regulations is 
the Land Disposal Restrictions, which 
prohibit the disposal of certain untreated 
hazardous materials either in or on the land 
unless it can be demonstrated to a 
reasonable degree of certainty that there will 
be no migration of hazardous constituents 
for as long as the waste remains hazardous. 
In contrast, the approach used in 
40 CFR 191 assumes that over 10,000 years 
some fraction of the wastes will migrate but 
restricts the amount that can be released. 
EPA has not yet provided guidance to 
resolve differences in regulations and waste 



management approaches. To comply with 
existing regulatory requirements, DOE has 
prepared a RCRA "No Migration Variance 
Petition" for WIPP. Although DOE believes 
EPA will grant this variance, the uncertainty 
is reflected in increased costs for TRU waste 
management. 

Several DOE sites have proposed new 
incinerators to treat the RCRA components 
of TRU mixed waste. Estimated 
construction costs for these new facilities will 
exceed $300 million, with total operating and 
construction costs likely to exceed 
$1 billion. While DOE has not yet approved 
construction of all of these new facilities, the 
facilities have been identified in this Plan, 
and some of the funds have been requested 
in FY 1992 and outyears. 

All DOE TRU waste storage site facilities 
were designed for long-term storage, but 
most were developed before RCRA was 
enacted. While these facilities meet the 
intent of the RCRA regulations for 

Volume In 1000 cubic meters. 
Reference: Integrated Data BaH (IDB) for 1989: 

Spent Fuel and Radioactive Wasta lnventorlH, 
Projections, and Characteristics (DOE/RW-0006, Rev. 5 ). 

controlled storage, many do not provide the 
aisle-spacing requirements for the passage of 
equipment and inspections. While not all of 
DOE's TRU wastes are mixed, the cost for 
retrieving, analyzing, and segregating the 
wastes and for constructing new storage 
facilities will likely exceed $200 million. 

Another aspect of the TRU waste 
management system is finding an appropriate 
disposal method for the small volume of 
classified wastes (less than one percent of 
the total). While classified information is 
controlled on a "need to know" basis, DOE 
also recognizes that it must provide 
assurances that classified waste management 
operations are being conducted in 
accordance with applicable Federal and State 
environmental laws and regulations. To 
address this issue, DOE has requested that 
several States obtain DOE security 
clearances for some of their regulatory 
personnel, thereby ensuring compliance with 
both environmental regulations and national 
security requirements. 

IDAHO 
36.6 

----NEVADA 
.5 

'IO"~-ALBUQUERQUE 
5.5 

ROCKY FLATS 
1.5 

RICHLAND SAVANNAH RIVER 
10.2 3.0 

Figure 4.3. The majority of the Department's retrievably located transuranic wastes are located at the Idaho 
National Engineering Laboratory. Neither the Chicago nor the San Francisco Operations Offices 
currently has long-term storage capability. 
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4.3.1 DRAFf DECISION PLAN FOR THE WASTE ISOLATION PILOT PLANT 

DOE has developed a Draft Decision Plan for the Waste Isolation Pilot 
Plant (WIPP) that identifies the prerequisites for beginning the Test 
Phase. 

In October 1989, the Secretary of Energy 
issued a Draft Decision Plan for WIPP that 
identified those activities that need to be 
completed before WIPP can begin receiving 
waste for the Test Phase. In addition, the 
Plan identifies the process for conducting 
these activities and a best estimate of the 
schedules for completing them. Given the 
number and nature of the external reviews 
and the participants contributing to WIPP, 
coupled with the uncertainties involved in 
the timing and outcome of several of the 
activities, the Secretary recognized the 
uncertainty in the schedule. Therefore, the 
Decision Plan was issued as a draft and will 
remain in draft form until the uncertainties 
have been reduced. 

The Decision Plan is updated monthly and 
distributed to the appropriate congressional 
committees, governors, other Federal 
agencies, interested groups, and individuals. 
With each issuance, recipients are offered 
the opportunity to provide comments or 
suggestions that are reviewed and 
incorporated appropriately into the next 
revision. 

Organizationally, the Plan is divided into 
three activity group schedules: 
technical/internal, technical/external, and 
institutional. Each group includes a number 
of activities and schedules that have a major 
role in the opening of WIPP for Test Phase 
waste receipt. One of the most valuable 
facets of the Plan is its ability to display the 
interfaces between the activities, identify the 
current critical path(s), and document 
progress to date. 
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Areas currently considered as high risks to 
the successful opening of WIPP include 
issuance of the No-Migration Variance by 
the Environmental Protection Agency (EPA), 
Land Withdrawal, Final Safety Analysis 
Report approval, and institutional issues such 
as State of New Mexico Regulatory 
Authority for Resource Conservation and 
Recovery Act waste. All of these areas have 
the potential of delaying WIPP and, 
consequently, are receiving focused 
management attention and resources. 

One of the current major milestones is the 
mid-June 1990 Secretary's decision point, 
when the Secretary is expected to announce 
the date for the facility's readiness to accept 
waste for the Test Phase. This date would 
be when the appropriate prerequisites will be 
completed and the Secretary can make a 
decision on the facility's readiness. It is also 
worth noting that the waste receipt date 
referenced in the Plan is for the Test Phase. 
A decision as to whether disposal operations 
can commence at WIPP will not be made 
until the Department can successfully 
demonstrate compliance with the EPA TRU 
waste disposal standards and confirm 
compliance with other applicable 
requirements as 40 CFR 191 and 
40 CFR 268. Currently, the Test Phase is 
expected to last about five years. 

Some of the major accomplishments at 
WIPP in the last year include issuance of the 
Supplemental Environmental Impact 
Statement, receipt of the Nuclear Regulatory 
Commission Certificate of Compliance for 
the waste shipment package (TRUPACT II), 



issuance of the Final Plan for the Test Phase 
Performance Assessment, completion of the 
required submittals to EPA in support of the 
No-Migration Variance process, and the 
completion of a number of internal and 
external safety-related reviews. 

In summary, the Draft Decision Plan 
represents a management tool that allows 
DOE to prioritize and focus its attention and 
resources on those areas and activities 
needed to qualify and facilitate the opening 
of WIPP. 

IAIMIPlm1~1~l8l~l@lftlWIMIMIMlml WIPP SCHEDULE BEYOND THIS 
DECISION POINT IS DEPENDENT 
ON THE EXTENT OF PUBLIC 

AEV .. IDIWlJ 
AEV1A(~ &ITATEIM'IO. 
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REV I TO ITATE OF ....... 

EXPECTED TO BE COMPLETE BEFORE JUNE 15 

TECHNICAL/ 
INTERNAL 
ACTIVITIES 

TECNICAIJ 
EXTERNAL 
ACTIVITIES 

WASTE HOIST REPAIR 
ESM11 DECISION 
CRITlCAL AS-IIUILTS 
PREOP. APPRAIBAUOIIRIRRI 
RECORD Of' DECISION ON SEIS 

F!IAR APPROVED 
WASTE CHARACTERIZATION PlAN ISBUED 
ACNPS RE8PON8E COIFLETE 
BRP RESPONSE COMPLETE 
8ECRETAR'l'8 DECISION ON OD NEED COIFLETE 
40CFR 191 COMPLIANCE STATUS REPORT ISSUED 
PA PLAN APPROVED 
ENGINEERING ALTERNATIVES PlAN ISSUED 
NO-MIGRATION VARIANCE PETITION PUBLIC COWENT PERIOD COIFLETE 
RETRIEVABIUTY PROOIIAM PLAN ISSUED 
INTEGRATED SYSTEM CHECKOUT PlAN ISSUED 

IN8T1TUTIONAI. POTASH L.EA8E8 RESOLVED 
ACTIVITIES NM T~ATION ROUTE HEARINOS 

TRAN8PORTATIDNll:MERGENCY RESPONSE READINESS 

_--------t COWENTS RECEIVED BY EPA ON 
THE NO MIGRATION VARIANCE 
PETITION AND THE STATUS OF 
OTHER PREREOUISITES. 

TO BE COMPLETED AFTER JUNE 15 
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NM TRANSPORTATION ROUTES FINAL DESIGNATION 
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EPA APPROVAL Of' Ell REGULATORY AUTHORITY 
LAND WITHDRAWAL (T8D) 

Figure 4.3.1. The Department of Energy has issued a Draft Decision Plan that defines what must be 
accomplished before waste may be shipped to the Waste Isolation Pilot Plant (WIPP). 
(TBD = to be determined, EPA = Environmental Protection Agency, FSAR = Final Safety 
Analysis Report, NMEID = New Mexico Environmental Improvement Division, PA = 
Preliminary Assessment, SEIS = Supplemental Environmental Impact Statement) 
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4.3.2 ROCKY FLATS PLANT MIXED TRANSURANIC WASTE ALTERNATIVE 

STORAGE 

A new storage location for mixed transuranic (TRU) wastes generated at 
the Rocky Flats Plant (RFP) will be used if necessary until the Waste 
Isolation Pilot Plant (WIPP) is available for disposal. 

RFP is part of the nuclear weapons 
research, development, and production 
complex that manufactures components for 
nuclear weapons. Plutonium is used in the 
process of component fabrication. A by
product of this process is the generation of 
TRU waste. Some of the TRU waste may 
also contain Resource Conservation and 
Recovery Act (RCRA) hazardous wastes, in 
which case it is called mixed TRU waste. 
WIPP is being built to allow disposal of 
TRU wastes, but it is not yet ready to 
receive waste. Consequently, TRU waste 
must continue to be stored. 

Storage capacity at RFP for mixed TRU 
waste is limited to 1,601 cubic yards by 
DOE's permit with the State of Colorado, a 
limit RFP could reach during 1990. To 
maximize the use of authorized storage at 
RFP, several actions are under way. 
Aggressive efforts to minimize the amount of 
waste produced are making progress. Better 
waste characterization is minimizing the 
amount of waste characterized as mixed 
TRU, allowing segregation into TRU and 
low-level fractions that have less restrictive 
storage/disposal requirements. Finally, a 
supercompactor is being readied for 
operation later in 1990. The supercompactor 
will reduce the waste to about one-half its 
uncompacted volume. Figure 4.3.2 illustrates 
the "reserve" capacity achievable through use 
of the supercompactor. RFP TRU has 
historically been shipped to DOE's Idaho 
National Engineering Laboratory (INEL) for 
interim storage. The State of Idaho closed 
its borders to waste generated outside of the 
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State. Consequently, until the WIPP is 
ready to receive TRU wastes, alternative 
storage locations must be found to keep 
RFP from exceeding its storage limit. 

DOE established the Alternative Storage 
Task Force to provide a systematic review of 
the DOE mixed TRU waste management 
system and to recommend interim storage 
sites for RFP mixed TR U wastes. Three 
alternative storage approaches are being 
pursued: 

store RFP TRU waste at other DOE 
sites in addition to RFP and INEL, 
establish a commercially owned and 
operated storage site, or 
store RFP TRU waste at a Department 
of Defense (DOD) controlled site. 

Storing RFP waste at other DOE sites is 
being pursued as a near-term option, with 
commercial storage or storage at DOD sites 
being longer-term options. 

DOE briefed the governors of the seven 
States that host the eight DOE sites that 
currently handle or have plans to handle 
TRU waste (Washington, Idaho, Colorado, 
South Carolina, Tennessee, New Mexico, 
Nevada) in November 1989 and February 
1990. As a near-term option, DOE may 
propose that each State to take a share of 
the waste for several years until longer-term 
storgae could be put in place. 

In addition to interim storage at the existing 
DOE facilities, an option for a commercial 



storage option is being pursued as a 
procurement activity. A Commerce Business 
Daily announcement indicating DOE's intent 
to issue a request for proposals for a 
commercial storage site appeared on 
February 23, 1990. A contract award may 
occur in September 1990, leading to an 
operational storage facility in 1993 or 1994. 

DOE also requested that DOD 
assess potential sites for temporary storage 

~ 
COMPACT ALL 

INVENTORY 

of waste from RFP. A joint DOE/DOD 
task force was formed to screen potential 
sites and to develop proposed strategies. 

DOE is developing the necessary National 
Environmental Policy Act documentation and 
safety assessments for the near-term option 
of storing the waste at various DOE sites. 
This will be completed before any decisions 
are made on where to store the RFP waste. 

CAPACITY LIMIT 

NO WIPP TESTING 

Figure 4.3.2. Rocky Flats Plant waste inventory estimates assume a volume of 70 cubic yards per month until 
the supercompactor is operational. (WIPP = Waste Isolation Pilot Plant) 
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4.4 OVERVIEW OF LOW-LEVEL WASTE PROGRAM ACTIVITIES 

The management of low-level waste (LLW) is undergoing transition as 
DOE implements requirements for mixed wastes and assesses needs for 
future LLW treatment and disposal capacity. 

LLW encompasses a broad variety of 
materials ranging from slightly contaminated 
soils, clothing, and equipment to highly 
radioactive spent reactor resins. In general, 
LLWs are categorized by both the type and 
concentration of radioactive materials 
present and the long-term care requirements 
necessary to effectively manage the wastes. 
In 1978 the Nuclear Regulatory Commission 
(NRC) published a report entitled A 
Classification System for Radwaste Disposal-
What Goes Where? (NUREG-0456). The 
document proposed a systems approach to 
the management of LLW, which was later 
adopted by NRC in its 10 CPR 61 
regulations and by DOE in its Order 5820.2 
(now 5820.2A). However, with the 
requirements for dual regulation of mixed 
wastes, DOE generators (as well as NRC 
licensees) are faced with having to 
completely reevaluate their LL W 
management systems. 

The differences in regulations between LLW 
and mixed waste are one reason for the 
substantial cost increases in LLW treatment, 
storage, and disposal operations. All 
currently operating DOE LL W disposal sites 
contain what are now recognized as mixed 
wastes. As a result, disposal facility 
operators are having to retroactively address 
Resource Conservation and Recovery Act 
(RCRA) closure plans and requirements for 
their closed trenches. With typical costs 
ranging between $100,000 and $1 million per 
disposal unit, meeting RCRA closure 
requirements is having a substantial impact 
on the operators. For new disposal units, 
operators must ensure that only "pure" LL W 
wastes are being disposed of. Consequently, 
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waste generators must now analyze their 
wastes to certify that RCRA-listed wastes 
are not present. The costs for performing 
these analyses are conservatively estimated 
to exceed $25 million in FY 1990 and will 
increase in later years as more stringent 
criteria for LL W certifications are 
implemented. 

Determining what is a mixed LL W is not 
always a matter of analyzing for RCRA 
constituents. Disposing of lead is one 
example in which the process of meeting the 
requirements of RCRA regulations is not 
always logical. Lead is commonly used for 
radiation shielding and is a RCRA-listed 
waste. A radioactively contaminated lead 
brick is considered a mixed waste, but lead 
containers used to shield radioactivity may be 
considered part of the waste package. Even 
though the quantity of lead involved may be 
the same, regulatory requirements and, 
consequently, the systems for managing the 
waste are very different. 

One of the major challenges facing DOE 
over the next few years will be how to 
manage LLWs separate from mixed wastes. 
Due to dual regulation, the costs for 
managing mixed wastes are higher than for 
LLW, but, in some instances, the cost 
savings may not be sufficient to warrant a 
separation. This is particularly true of many 
LLW treatment facilities since the costs for 
construction, permitting, and operation of an 
LL W incinerator are not substantially 
different than one for mixed wastes. 

Over the next two years, DOE will address 
"what goes where" issues for all of its 



generation and disposal sites. In the past, 
DOE has encouraged generating sites to 
manage LLW from "cradle to grave" at 
onsite facilities to the maximum extent 
possible. This no longer appears practical 
given both the increased cost for operating 
treatment and disposal sites as well as the 
long-term issues associated with closure and 
monitoring of sites. The preferred options 
may be for the development of a small 
number of regionalized waste treatment and 
disposal centers to facilitate management and 
quality control as well as to obtain the 

economic benefits from . handling larger 
volumes of materials. However, 
regionalization also brings with it the issues 
of transportation and the obligation of one 
State to accept for treatment or disposal 
waste from another State. 

Within the next three years, DOE will be 
preparing a Programmatic Environmental 
Impact Statement to address the "what goes 
where" issues and assess requirements for 
modernization of the Waste Operations 
complex. 

Figure 4.4. Regionalized waste treatment and disposal is one of several concepts that will be· considered as the 
Department of Energy reevaluates long-term requirements. 
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4.4.1 SOLID LOW-LEVEL WASTE DISPOSAL AND FACILITY PERFORMANCE 

ASSESSMENTS 

Solid low-level wastes (LLW) will continue to be disposed of using proved 
and improved techniques at selected DOE locations. The methods of 
disposal and the types of waste accepted are being defined through 
performance assessments. 

The majority of DOE solid LLW will 
continue to be disposed of using shallow land 
disposal. Presently, DOE has about 
2,473,000 cubic meters of LL W buried and is 
adding about 150,000 cubic meters each year 
(Figure 4.4.1). While several other disposal 
concepts (such as aboveground vaults) are 
beginning to be used at some sites, the 
application of these techniques is not 
appropriate for all sites. Several comments 
received on the FY 1991-1995 Plan strongly 
encouraged DOE to discontinue the use of 
shallow land disposal in favor of 
aboveground concepts to facilitate 
monitoring; other comments discouraged the 
use of aboveground units because of the 
long-term costs for monitoring and 
maintenance. 

Although both sets of comments present 
valid arguments, determining the appropriate 
method for disposal depends on 
environmental conditions at the site and on 
the type and form of waste to be disposed 
of. As discussed in Section 4.4, the concept 
of "what goes where" applies in developing a 
systematic management approach to waste 
disposal. DOE Order 5820.2A requires all 
DOE sites to use systematic performance 
assessments for managing the variety of 
wastes generated onsite as well as site
specific performance assessments for 
individual disposal units. For some sites, 
particularly humid sites with shallow 
groundwater tables, aboveground disposal 
units may be preferred. For arid regions, 
aboveground structures may not be preferred 
for achieving performance objectives and, in 
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some instances, may actually reduce the 
long-term performance of the site. 

While engineered approaches to waste 
disposal facility design and waste form are 
important, DOE recognizes that 
environmental conditions will dominate 
performance assessments. In other words, 
engineering and waste form will only 
marginally improve the performance of a 
good site, but marginal sites must be 
engineered and waste must be treated to 
achieve performance objectives. DOE is 
taking steps to reduce the number of 
operating disposal sites and will be closing 
any sites that are performing only marginally. 

Waste type and form are also important in 
determining the type of disposal method. 
The majority of DOE's LLW is contaminated 
soils, metal equipment parts, paper and cloth 
products, and salts. Generally, these wastes 
contain very little radioactivity, and most do 
not require extensive treatment to meet 
disposal standards. Also, a small volume of 
DOE LL W waste contains a substantial 
amount of radioactivity. Several studies have 
shown that about 95 percent of the 
radioactivity is contained in less than five 
percent of the volume of LL W waste. With 
these radioactive wastes, special containers 
and forms, as well as disposal methods, are 
necessary. The volume of these higher 
specific-activity wastes are expected to 
increase as DOE brings new LL W treatment 
facilities online. For example, paper and 
cloth can be incinerated to achieve volume 



reductions of 30 to 1 or more. The resulting 
ash residues contain higher concentrations of 
radioactivity and consequently may no longer 
be acceptable for disposal by sites or by 
methods that would have accepted the 
original paper or cloth waste. These changes 
in the spectrum of wastes being produced 
represent another example of issues that 
must be addressed in DOE's re-evaluation of 
its LL W management system. 

The key to DOE's strategy for managing 
wastes will be through the performance 

SAVANNAH 
RIVER 

572 

Volume in 1,000 cubic meters. 

OTHERS** 
180 

assessments currently under way at all DOE 
facilities. Disposal unit performance 
assessments define the limits and waste 
acceptance criteria for the site and disposal 
technique employed. The systems 
performance assessment then matches the 
type of waste being generated to a site or 
identifies treatment necessary to meet the 
site's acceptance criteria. Matching a waste 
to a treatment method and disposal site is 
the basis for "what goes where." 
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LOS ALAMOS 
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724 

• Oak Ridge includes contributions from ORNL, Y-12, ORGDP, and FMPC. 
•• Includes contributions from Idaho, WVDP, PORTS, PAD, etc. 
Reference: Integrated Data Base (IDB) for 1989: Spent Fuel and Radioactive 

Waste Inventories, Projections, and Characteristics (DOE/RW-0006, Rev. 5). 

Figure 4.4.1. Total volume of low-level waste by Operations Office or location is shown. 
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4.4.2 COMMERCIAL GREATER-THAN-CLASS-C WASTES 

The only solid low-level wastes (LLWs) requiring long-term storage are 
commercially generated greater-than-Class-C (GTCC) wastes as defined by 
the Nuclear Regulatory Commission (NRC). DOE is assessing storage 
requirements for these wastes until a permanent disposal location is 
approved. 

In developing its LL W disposal guidelines for 
10 CFR 61, NRC categorized LLWs by 
concentration. The majority of LL W falls 
into the lowest concentration category, Class 
A. Class 13 and C categories allow higher 
concentrations of radionuclides but require 
enhanced packaging and waste form. 
However, there are GTCC LLWs. Typical 
GTCC wastes included sealed sources of 
highly concentrated cesium or strontium used 
as food and medical irradiators. To 
effectively manage these wastes requires a 
special disposal facility that is capable of 
handling highly radioactive sources and that 
must also provide for longer-term care than 
is typically provided by a shallow land 
disposal site. 

The Congress and the States recognized that 
it was unnecessary to develop and maintain a 
GTCC facility within each of the LLW 
Compact regions. In 1985 the Congress 
passed Public Law 99-240, the Low-Level 
Radioactive Waste Policy Amendments, 
which make the Federal government 
responsible for disposing of GTCC wastes. 
DOE is the responsible performing agency 
and has defined a three-part strategy to 
meet this goal. The first phase is to provide 
a facility to meet immediate needs for 
commercial generators who are no longer 
capable of interim storage. To address any 
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immediate needs, existing DOE facilities 
would be used beginning in 1990. In 
December 1989, a survey was made of DOE 
sites capable of storing GTCC wastes. The 
ability to manage both contact- and remote
handled wastes for an interim period of 
three to five years was assumed. 

The second phase of the strategy is to 
provide a centralized dedicated storage 
facility for all commercial GTCC wastes until 
an NRC-licensed disposal facility is available. 
In addition to DOE sites under 
consideration, privatization and the use of 
commercial storage locations will also be 
evaluated. Work is in progress to analyze 
requirements for packaging, transportation, 
fee specifications, and treatment 
requirements. DOE will issue a request for 
proposals to solicit private sector 
participation by FY 1991. 

The third phase will involve either the 
transfer of the stored GTCC wastes to a 
high-level waste repository or development of 
a separate GTCC disposal facility. In either 
event, the final disposal of GTCC wastes is 
not expected until the year 2010. The issues 
associated with commercial GTCC storage 
and the survey findings will be prepared for 
a report for the Congress by the end of FY 
1990. 



PHASE II 
DEDICATED STORAGE 

PRIVATE SECTOR 

PHASE II 
DEDICATED DOE STORAGE 

FACILITY 

Figure 4.4.2. The Department of Energy strategy for commercial greater-than-class-C wastes is based on a 
three-phase approach. (NRC = Nuclear Regulatory Commission) 
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4.4.3 DOE'S GREATER-THAN-CLASS-C EQUIVALENT AND SPECIAL-CASE 

WASTES 

DOE generates a small volume of high specific-activity wastes that are 
equivalent to the Nuclear Regulatory Commission's (NRC's) 
greater-than-Class-C (GTCC) classification as well as some special-case 
wastes that must be managed separately from routine low-level waste 
(LLW). 

Although DOE does not use NRC's 
classification system, DOE Order 5820.2A 
requires that LLW equivalent to GTCC be 
handled as a special case by each site. The 
volume generated at DOE sites is a small 
fraction of the total LL W generated but 
contains a large percentage of the total 
radioactivity. Examples include sealed 
sources that have been used in food 
irradiators, sludge treatment systems, and 
thermoelectric generators. Another category 
of GTCC equivalent wastes is transuranic 
wastes not generated by Defense Program 
activities and, therefore, not currently 
scheduled for shipment to the Waste 
Isolation Pilot Plant. 

Another category of special-case wastes is 
termed "performance limiting" or wastes that 
cannot be disposed of at a particular site 
without causing the site to exceed its 
performance limits. The definition of 
performance-limiting waste will vary by site 
and is determined by the site's performance 
assessment. Most DOE sites employ 
combinations of waste forms, packaging, and 
disposal techniques to most systematically 
manage their wastes. A performance-limiting 
waste is any waste that cannot be disposed 
of at that site in a safe and 
cost-effective manner using the available 
disposal systems. However, what is 
unacceptable at one site may be acceptable 
at another. An example is tritium, a 
radioactive isotope of hydrogen. Tritiated 
wastes are usually in the form of radioactive 
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water solidified in concrete. In high 
concentrations, tritium has unusual physical 
properties that allow it to readily diffuse and 
migrate from the waste form and package. 
As a result, all DOE and commercial shallow 
land disposal facilities that have disposed of 
concentrated tritiated wastes have found 
tritium migration. Only limited amounts of 
tritium are acceptable for shallow land 
disposal or emplacement in aboveground 
vaults, but high-concentration tritium wastes 
can be effectively managed using greater 
confinement disposal methods now employed 
by a few DOE sites. 

A category of special-case wastes unique to 
the Federal government are classified wastes. 
Classified LL Ws are usually generated in the 
manufacture of weapons components and in 
research programs such as the Strategic 
Defense Initiative. DOE currently maintains 
classified disposal units at several sites to 
accept these small volumes of waste. While 
all DOE disposal sites require that classified 
wastes meet the same waste classification 
and certification requirements as all routine 
LL W, there are some obvious limitations in 
providing information to regulatory and 
oversight organizations. While classified 
information is controlled on a "need to 
know" basis, DOE also recognizes that it 
must provide assurances that classified waste 
management operations are being conducted 
in accordance with applicable Federal and 
State environmental laws and regulations. 
To address this issue, DOE has requested 



that several states obtain DOE security 
clearances for some of their regulatory 
personnel, thereby ensuring compliance with 

both environmental regulations and national 
security requirements. 

SHALLOW LAND 
DISPOSAL 

GREATER CONFINEMENT 
DISPOSAL 

Figure 4.4.3. Performance-limiting and classified wastes are examples of special-case wastes that must be 
managed separately from routine low-level wastes. 
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4.5 OVERVIEW OF HAZARDOUS WASTE PROGRAM ACTIVITIES 

DOE hazardous waste program activities will result in the minimization, 
treatment, and disposal of hazardous waste. 

Hazardous waste management addresses 
materials identified as hazardous or 
requiring regulatory control as stipulated by 
the Resource Conservation and Recovery 
Act (RCRA), the Toxic Substances Control 
Act, and the Clean Water Act. For 
example, materials such as trichloroethane, 
polychlorinated biphenyls (PCBs ), mercury, 
and cadmium are classified as hazardous 
waste. These regulations are interpreted by 
the States or EPA regions and are applied 
to local DOE operations. As time goes on, 
the regulatory agencies steadily increase the 
number of waste types banned from land 
disposal without previous treatment. 
Similarly, disposal facilities must meet 
increasingly stringent waste acceptance 
criteria. The DOE hazardous waste 
program is designed to comply with these 
regulatory requirements, reduce risk to 
human health and the environment, and 
minimize waste generation. 

The Office of Environmental Restoration 
and Waste Management (EM) has a five
point strategy for handling hazardous waste: 

1. Avoid hazardous waste generation. The 
best approach is to minimize and/or 
eliminate hazardous waste generation. 
EM currently has programs in place 
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with the objectives of minimizing and 
eliminating the use of chlorinated 
solvents in its facilities, for example, 
nonplutonium operations eliminating the 
use of carbon tetrachloride at Rocky 
Flats; recycling mercury waste at 
Savannah River; and recycling antifreeze 
at Richland. 

2. Treat hazardous waste. DOE's near
term objective is to treat hazardous 
waste as it is generated, and, thus, avoid 
additional storage capacity. Two 
examples are the hazardous waste 
incinerator at Oak Ridge and the 
planned incineration facility at Savannah 
River. Wet oxidation technology is 
being investigated by Technology 
Development for specific hazardous 
waste treatment. 

3. Dispose of hazardous waste. DOE 
disposes of hazardous waste in permitted 
DOE facilities after minimization and 
treatment. 

4. Use applicable commercial technology. 
DOE uses the best available technology 
for hazardous waste treatment, including 
commercial technology, and intends 
upgrade as new methods are developed. 

5. Control liability. DOE will control 
liability by using RCRA-permitted DOE 
treatment, storage, or disposal facilities 
instead of commercial hazardous waste 
disposal sites. The number of sites is 
limited, and only Government waste is 
accepted. 

Figure 4.5 illustrates this strategy. As 
treatment and minimization efforts increase, 
the volume of waste disposed of should 
steadily diminish. Storage, however, will 
continue to rise to a peak, then diminish 
steadily as advanced programs get in place 
for minimization and treatment. Figure 4.5 
is only illustrative; actual timing will differ. 

When DOE uses licensed commercial 
facilities for the disposal of its hazardous 



wastes, priority in selecting a vendor is 
given to recycling first, treatment second, 
and final containment and storage last. 

The Land Disposal Restriction (LDR) 
regulations ( 40 CFR 268) under RCRA 
require treatment of the hazardous 
constituent of wastes to specific 
concentration levels before disposal. Some 
progress has been made in developing and 
implementing methods to reduce or 
eliminate the hazardous component of the 
waste. For example, Argonne National 
Laboratory-East (ANL-E) is building a 
plant to remove chlorides from the waste 
stream. Lawrence Berkeley Laboratory 
installed an acid neutralization system for 
Building 70/70A. Los Alamos is designing a 
waste treatment facility to recycle lead and 
waste oil and neutralize plating waste. 

In many cases, neither DOE nor industry 
can meet current and proposed LDR 
regulations. As a result, available storage 
will have to increase until technology 
demonstrates effective methods for 
reducing the toxicity of the hazardous waste 
to below established limits. However, LDR 
regulations prohibit storage of banned 
waste except to accumulate sufficient 
quantities to facilitate proper recovery, 
treatment, or disposal. The Office of 
Technology Development is funding 
research for waste minimization and for 
associated waste treatment to meet these 
challenges. 

Several States having RCRA authority are 
proposing and establishing more stringent 
regulations for wastewater discharge. As a 
result, several DOE sites must upgrade 
their stormwater discharge areas and 
industrial waste treatment facilities to meet 
the new requirements for renewing their 
National Pollutant Discharge Elimination 
System permits. The Kansas City Plant will 
design and construct several stormwater 
retention areas that will allow stormwater 

collection, testing, and treatment to remove 
contaminants before discharge. Mound 
Laboratory is upgrading all site drainage 
and will install a stormwater treatment 
system. The Pantex Plant will upgrade 
and/or construct new wastewater treatment 
plants for runoff and site drainage. 

In the last year, DOE made progress on a 
wide range of hazardous waste issues. 
Several sites report upgrades and new 
construction of hazardous storage facilities 
to meet RCRA requirements, including: 

• continued upgrading and removal of 
underground storage tanks (USTs) to 
meet the requirements of 40 CFR 280, 
( e.g., Idaho has replaced or closed 
USTs, ANL-E plans to replace nine 
USTs and to remove and permanently 
close six others), and 

• continued removal of PCB transformers 
( e.g., ANL-E has replaced all but 18 
PCB transformers, which will be 
removed this year, Richland plans to 
replace 17 PCB transformers this year). 
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Figure 4.5. The Department of Energy's strategy for 
hazardous waste management includes avoiding waste 
generation and increasing waste treatment to reduce 
storage and disposal of hazardous waste. 
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4.6 OVERVIEW OF RADIOACTIVE MIXED WASTE PROGRAM ACTIVITIES 

Radioactive mixed waste (RMW) program activities will minimize the 
generation of mixed waste and meet the regulations for treatment, storage, 
and disposal (T/S/D) for wastes that are generated. 

RMW is radioactive waste that is also 
hazardous waste as defined by the 
Resource Conservation and Recovery Act 
(RCRA). The presence of both RCRA 
hazardous waste and radioactive waste 
means that radioactive mixed waste is 
subject to the requirements of RCRA as 
implemented through State and 
Environmental Protection Agency (EPA) 
regulations, as well as regulations governing 
radioactive wastes. As part of the 
continuing development of RCRA 
regulations, EPA is promulgating land 
disposal restrictions (LDRs) ( 40 CFR 268) 
on many waste constituents, which must be 
treated to specific concentration levels or 
by specified technologies before disposal. 
In addition, regulations restrict the time 
that untreated RMW may be stored. 
Implementing these LDRs for RMW poses 
difficult problems because of the lack of 
treatment facilities to handle the 
radioactive component. EPA has issued a 
national capacity variance that delays the 
applicability of the LDR restrictions on 
certain mixed wastes until May 8, 1992. 
RMW containing solvent/dioxin and 
California-list wastes are currently subject 
to RCRA and LDR requirements. 

RMWs are generated at many DOE sites 
and include all the high-level and a 
significant portion of the transuranic (TRU) 
waste as well as most low-level wastes. 
The RMW program focuses on low-level, 
non-TRU radioactive mixed wastes and has 
as its objectives minimizing the generation 
of RMW and, for the RMW that is 
generated, the use of T/S/D facilities that 
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comply with State and EPA regulations and 
DOE Orders. 

Most DOE-generated RMW is stored 
pending treatment. Most RMW storage 
complies with current regulatory 
requirements, and all sites have submitted, 
or are in the process of submitting, RCRA 
Part B Permit applications. 

Figure 4.6 shows current RMW inventories 
and generation rates. These wastes are 
composed of materials that are both low
level radioactively contaminated and 
chemically hazardous. Typically, RMW 
includes a broad spectrum of contaminated 
materials, such as air purifiers, cleaning 
solutions, engine oils, soils, and water 
treatment chemicals. 

Facilities to treat some of the RMW are 
currently available or planned at some 
DOE sites. The Hanford Grout Processing 
Facility has been constructed to treat and 
dispose of low-level liquid RMW presently 
stored in underground tanks. This facility 
will mix the liquid waste with cement
forming materials to form a grout that will 
be pumped to engineered concrete disposal 
vaults and allowed to solidify. Processing 
of RMW is scheduled to begin in FY 1991. 

The Waste Experimental Reduction Facility 
(WERF) incinerator in Idaho is currently 
operable under an interim status 
authorization. Its usefulness will be 
expanded by the addition of off-gas 
treatment capabilities for incineration of 
RMW-containing halogens. The upgrades 



are scheduled for completion in FY 1990, 
with a trial burn in FY 1991. 

The RMW incinerator at Oak Ridge 
experienced failure of an induction fan 
during a RCRA trial burn in FY 1989, 
which has delayed operations. The fan has 
been replaced, with operation scheduled to 
begin in FY 1990, pending receipt of the 
final RCRA permit. The incinerator will 
process mixed wastes from Paducah, 
Portsmouth, Fernald, the Oak Ridge 
Gaseous Diffusion Plant, the Y-12 Plant, 
and the Oak Ridge National Laboratory. 

Los Alamos National Laboratory (LANL) 
has an incinerator facility--and has another 
proposed--slated to burn RMW. The 
facility is not currently in operation, 
pending completion of technical upgrades 
and resolution of issues involving regulatory 
control of radioactive emissions. 

The Nevada Test Site (NTS) RMW 
disposal facility is operating under interim 
status and is authorized to dispose of 
RMW generated by the NTS, Rocky Flats 
Plant, and Sandia National Laboratories
Albuquerque. The facility is also 
authorized to dispose of classified RMW 
generated by any DOE site. NTS plans to 
construct a facility for disposal of RMW 

Volume in 1,000 cubic meters. 
Reference: 

Integrated Data Base (IDB) for 1989: Spent 
Fuel and Radioactive Waste Inventories, 
Projections, and Characteristics (DOE/RW-0006, Rev. 5). 
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other than the low-level, liquid RMW. 
LANL is also proposing to construct an 
RMW disposal facility. 

FY 1989 Accomplishments: 

• A million-gallon test campaign of the 
Hanford grout facility was conducted. 

• A Federal Facility Compliance 
Agreement was negotiated with EPA 
and the State of Colorado to address 
storage of RMW at Rocky Flats Plant. 

• Best Demonstrated Available 
Technology information was submitted 
to EPA for treatment of four types of 
RMW: 
- vitrification of high-level waste; 
- solidification of zirconium fines; 
- stabilization/grouting of low-level 

RMW, specifically the Hanford 
grout and the Savannah River 
saltstone; and 

- stabilization of incinerator ash. 
• A Toxic Substances Control Act 

(TSCA) Permit was issued to the Oak 
Ridge RMW incinerator. 

• "DOE Land Disposal Restrictions 
Strategy Report for Radioactive Mixed 
Waste" was generated addressing 
options and recommending a course of 
action for LDR compliance. 

OAK RIDGE 
24.6 

ALBUQUERQUE, 
NEVADA, IDAHO, 
SAN FRANCISCO 
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RICHLAND 
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Figure 4.6. Cumulative volume of low-level radioactive mixed waste was 59,140 cubic meters through 1988 at 
the DOE sites. The annual volume generation rate for 1988 was 12,356 cubic meters. 
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4.7 TREND SUMMARIES FOR TREATMENT, STORAGE, DISPOSAL, 

MINIMIZATION, AND OPERATIONS ACTIVITIES 

The overall cost estimates for Waste Operations continue to increase 
primarily because of more restrictive regulatory requirements, expanding 
knowledge of work scope, and technological complexity of implementing 
requirements. 

The activities consolidated under the new 
Office of Environmental Restoration and 
Waste Management's (EM's) office of 
Waste Operations have experienced many 
major changes. In part, these changes are 
due to the transfer of activities from 
other DOE programs and the need to 
reprioritize and allocate funds. But the 
greatest impacts result from DOE's 
implementation of hazardous waste 
regulations to radioactive mixed waste 
treatment, storage, and disposal 
operations. The overall costs for Waste 
Operations continue to increase, primarily 
because of more restrictive regulatory 
requirements and uncertainties in how to 
apply these regulations to all phases of 
operations. In some instances, advanced 
technologies discussed in Section 5 of this 
Plan are expected to reduce the long-term 
costs for Waste Operations. However, for 
planning purposes, the availability of these 
technologies is not assumed in the outyear 
budget estimates. 

In preparing Activity Data Sheets for 
inclusion in the Plan, the tendency has 
been to include contingency to 
accommodate changes in regulatory 
requirements. As an example, DOE 
waste generators have identified funding 
requirements for mixed waste sampling, 
testing, and inspection beyond those that 
would be normally required for routine 
hazardous wastes. The more times a 
mixed waste material is handled, the 
greater the potential for excessive 
radiation exposure. Therefore, additional 
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facilities, equipment, and personnel are 
necessary to ensure exposures are as low 
as reasonably achievable. While this is 
only one example of new requirements 
facing DOE, it represents the differences 
in approach to managing radioactive and 
Resource Conservation and Recovery Act 
(RCRA) wastes. 

The figures that accompany this section 
present estimate breakouts by treatment, 
storage, disposal, waste minimization, and 
continuity of operations. Treatment 
growth trends reflect the bringing into 
operation of several waste treatment 
facilities for high-level and mixed waste, 
as well as plans for new treatment centers 
[particularly if DOE is required to treat 
transuranic (TR U) wastes for disposal at 
the Waste Isolation Pilot Plant (WIPP)]. 
Depending on the treatment strategy 
DOE ultimately selects, not all of these 
proposed treatment facilities would be 
required, but they have been included to 
reflect compliance requirements. 

Storage is another area where increases 
are largely due to impacts from the delays 
in opening WIPP and compliance with 
RCRA storage facility requirements for 
mixed TRU wastes. In addition, DOE 
has only one site operating under interim 
status for mixed waste disposal; 
consequently, the majority of DOE sites 
must store their mixed wastes pending the 
availability of additional mixed disposal 
waste sites. 



The largest increases in disposal cost are 
due to mixed waste compliance and the 
development of new disposal sites at 
existing DOE facilities. As discussed 
previously, the costs for sampling and 
analyzing for mixed waste constituents to 
categorize a waste as either low level or 
mixed are continually increasing. Also 
DOE low-level waste sites are having to 
retroactively address RCRA closure 
requirements for older disposal units. 
New disposal facilities are required for 
facilities nearing capacity, and the use of 
more costly aboveground disposal concepts 
is favored by many regulatory and interest 
groups. 

DOE's commitment to waste minimization 
is not adequately reflected by the funding 
growth figure provided. The funds 
identified are primarily for waste 
minimization planning and program 
support. The majority of minimization 
costs are in implementation, and these 
activities are the responsibility of the 
generating programs. DOE is in the 

1800 

1600 

1400 

1200 • C 

~ 1000 

:i 800 .s 
* 600 

400 

200 

0 

Fiscal Year 

process of revising its management system 
for tracking waste minimization activities. 
Waste minimization programs are due to 
be in place by May 1990, and plans 
describing these programs will be received 
for review during the summer of 1990. 
DOE recognizes that minimization 
activities are still maturing and that the 
investment being supported today 
represents only the start of a major effort 
to significantly reduce the amounts of 
waste generated over the next five years. 

Two-page summaries of Waste Operations 
activities at all DOE field offices and 
some individual installations are provided 
in Appendix C. These summaries give 
interested readers a quick look at the 
major activities under way in their area. 
The summaries provide additional details 
not discussed in the main text of the Five
y ear Plan; however, they do not provide 
information on all local site activities. 
More details can be obtained from the 
Site-Specific Plans prepared by for each 
DOE Operations Office. 

Figure 4.7a. 

Treatment cost projections are 
conservative in view of the 
variety of strategy options 
currently under review. 

NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million or the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 

Figure4.7b. 

Storage costs will not decline 
until interested parties reach 
technical and regulatory 
agreement on disposal 
methods and sites. 

Figure4.7c. 

Disposal costs are growing, 
principally for new facilities to 
comply with low-level and 
mixed waste regulations. 

Figure 4.7d. 

Growth in waste minimization 
activities over the planning 
period represents OOE's 
commitment to invest for 
significant long-term payoff. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total rield estimates 
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and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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5.0 

Technology 
Development 

Managing and implementing 
the aggressive program described 

in the November 1989 Draft RDDT&E Plan; 
Education; Transportation. 



5.1 OVERVIEW OF THE TECHNOLOGY DEVELOPMENT PROGRAM: 

MISSION AND STRATEGIES 

To fulfill its mission of rapidly providing new technologies to improve 
Waste Operations and Environmental Restoration operations, the Office of 
Technology Development (OTD) will (1) establish the means to identify 
and prioritize needed technology development activities, (2) aggressively 
use all internal and external resources to find solutions, and (3) rapidly 
transfer those solutions to DOE and other users. 

To successfully achieve its 30-year cleanup 
goal and to do this with the lowest 
possible cost, DOE must create and 
rapidly field new technologies concordant 
with all applicable regulations. The 
principal mission of OTD is to provide 
these new technologies by increasing 
investment in and improving the 
management and coordination of DOE's 
technology development activities. This 
mission will be accomplished by 
cooperating closely with the Waste 
Operations and Environmental 
Restoration Offices and by using all 
internal and external resources available. 
OTD also has the additional responsibility 
of coordinating many of the Office of 
Environmental Restoration and Waste 
Management's (EM) functions that 
crosscut the individual missions of the 
different offices. The major goals of 
OTD and the strategies by which they will 
be achieved are discussed in this section. 

OTD will establi~ii n centrally managed 
program that will provide timely technical 
solutions to EM's problems. The basic 
elements of this program and their 
relationship to technical support activities 
within Operations are shown in 
Figure 1.6. Specific problems or needs 
for new technologies will be identified by 
working jointly with the Environmental 
Restoration and Waste Operations 
Offices. The needs will be identified 
using the operational roadmaps discussed 
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in Section 1.7. Needs (including function, 
system relationship, potential benefit, and 
timing) from all sites will be consolidated 
and prioritized by EM Headquarters staff. 
The strategy for providing timely solutions 
to the needs will be documented in 
technology roadmaps for each key 
technology area, such as waste 
minimization or waste treatment. These 
roadmaps will identify existing technology 
solutions, the development strategy for 
new solutions, and needs for basic 
research and will provide the basis for 
selecting future research and development 
investments to ensure timely and 
acceptable solutions. 

OTD will use all resources available to 
effect responsive solutions. OTD will rely 
on the existing national laboratory system 
to develop new and improved technologies 
because of its extensive technical 
capability, close ties with operating sites, 
and its role in DOE basic research 
programs. Through technology transfer, 
OTD will increasingly emphasize adapting 
existing solutions from industry, other 
Federal agencies, international 
organizations, and universities. To 
facilitate and accelerate development of 
innovative solutions, OTD will encourage 
partnerships between these groups by 
publishing the scopes of ongoing research, 
emphasizing the selection of team 
proposals, and ensuring that direct action 
is taken by Headquarters staff. 



Once a new technology has been 
developed and proven or has been 
successfully applied at a site, OTD will 
make it available to other DOE sites and 
to outside organizations. The strategy for 
achieving successful transfer of 
technologies to other DOE sites and 
Federal agencies is to promote joint 
demonstrations of technologies and to 
hold frequent workshops in key 
technology areas. For transfer to 
industry, both domestic and international, 
OTD will provide information on its 
research programs as early as possible to 
interested groups and will develop 
agreements that provide industry with 
needed proprietary protection. 

Many EM activities and problems cross 
organizational and site boundaries. 

Because of its inherent crosscutting 
nature, OTD has been assigned the 
responsibility for coordinating and 
managing many of the activities that 
affect all parts of EM, as well as other 
parts of DOE. For example, OTD will 
establish an integrated educational and 
outreach program in science and 
technology. The objective of this program 
is to increase the talent pool available for 
site cleanup and waste management and 
to involve universities in DOE technology 
development activities. Activities in this 
program are outlined in Section 5.7. 
OTD is also responsible for the waste 
transportation program, enhancement of 
analytical laboratory capability, and 
initiation of the development of the 
operational roadmaps and the related 
management information system. 

Figure 5.1. The Office of Technology Development identifies and prioritizes technology needs, coordinates 
internal and external resources to find solutions, and serves as the focal point for technology 
transfer. (EM = Office of Environmental Restoration and Waste Management, ER = 
Environmental Restoration, WO = Waste Operations, OER = Office of Energy Research, 
RDDT&E = Research, Development, Demonstration, Testing, and Evaluation) 
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5.1.1 GOALS OF TECHNOLOGY DEVELOPMENT 

Technology development in the Office of Environmental Restoration and 
Waste Management (EM) will follow a needs-driven course, with both 
near-term and long-term goals. 

Long-term goals of the Office of 
Technology Development (OTO) are to 

• become the international leader in 
technology development for 
environmental restoration and waste 
operations, 

• expand the talent pool for site cleanup 
and waste management through 
significant support of education in 
science and technology, ana 

• provide effective support to EM in the 
identification and resolution of 
technology needs. 

Attainment of these goals will reduce 
waste generation, overall costs, and risks. 

To meet these long-term goals, milestones 
have been established (Section 5.8), and 
specific near-term goals have been 
identified in waste minimization 
technology, site characterization and 
assessment methods, waste treatment, 
remediation technology ( especially in situ 
methods), and education. 

Waste Minimization goals for waste 
reduction ranging from 50 to 80 percent 
have been established for different waste 
types (Section 5.3.1). Technical 
approaches include substitution of solvents 
to reduce or eliminate the use of 
hazardous chemicals, development of 
alternative metal-forming processes that 
consume less stock and yield less waste, 
and recycling of scrap. 
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Site Characterization and Assessment 
technology development goals are to 
provide nonintrusive characterization 
methods, remote assay systems, and other 
innovative monitoring technologies. 
Programs being supported include 
geophysical modeling, remote sensing, and 
detection and on-line, real-time 
monitoring (Section 5.3.4.1 ). 

Waste Treatment technology development 
goals are destruction of toxic material, 
reduction of toxicity, volume reduction, 
extraction of materials for recycling, and 
fixation of residues (Section 5.3.2). 

Remediation Technology goals are to 
contain the spread of contaminants from 
waste disposal sites, provide permanent 
isolation of contaminants, and remove 
contamination from soils and groundwater. 
To avoid the "dig it up and bury it cycle," 
the greatest emphasis is given to in situ 
remediation technologies such as 
vitrification; bioremediation; installation of 
temporary, nonpolluting barriers; and 
other alternatives to pump-and-treat and 
"hog and haul" methods (Section 5.3.4.2). 

Education goals are to support the 
interest of the academic community in 
environmental restoration and waste 
operations technologies, stimulate students 
to pursue environmental management 
careers, and involve minority, Native 
American, and disadvantaged persons in 
environmental programs. To pursue these 



goals, pilot DOE-university partnership 
programs have been initiated 
(Section 5.7.2), scholarship and fellowship 
programs have been established, and an 
outreach program for K-12 grades has 
begun (Section 5.7.1). 

As discussed in Section 1.5.1, uncertainty 
in technology development is related to 
the fact that technological breakthroughs 
( or breakthroughs in basic research 
supported by DOE's Office of Energy 
Research) cannot be planned or 
scheduled, although they often provide a 
significant portion of the return from 
investment in research and development. 
Prudent technology development planning 
cannot rely on breakthroughs but must be 
based on less spectacular 
accomplishments. 

A critical issue in management of applied 
technology development activities is 
maintaining programmatic focus of 
ongoing work (Sections 5.2.1 and 5.2.2). 
There is a natural tendency for research 
to diversify and to move into new areas 
of exploration, causing a program to 
become diffuse. To counteract this 
tendency, it will be necessary to ensure 
that each activity supported is based on a 
sound development plan and to 
continuously monitor progress within the 
plan. Technical review committees may 
be requested by OTD to assist in the 
evaluation of activities and their 
applicability to environmental restoration 
and waste operations needs. Activities 
that fail to progress will not be continued. 

·•. .. . . . . . .. .. ... ...... .. .. . . . . . . ....... .... . . .. .............. . .. . ............ . 
APPLIED ...... 

. . .... 
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Figure 5.1.1. Mission-generated needs guide the technology development to focused goals. 
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5.2 DOE APPROACH TO MANAGING TECHNOLOGY DEVELOPMENT 

The Office of Technology Development (OTD) will conduct an aggressive 
national program to nurture and protect applied Research, Development, 
Demonstration, Testing, and Evaluation (RDDT&E) activities. 

Within the Office of Environmental 
Restoration and Waste Management 
(EM), OTD will centrally manage an 
aggressive national program for applied 
RDDT&E. OTD's charter is to 
(1) accelerate the development of new 
technologies to solve environmental 
restoration and waste operations 
problems; (2) develop technology to 
improve environmental restoration and 
waste management effectiveness, 
efficiency, and safety; (3) enhance 
educational programs and initiatives; and 
( 4) encourage collaboration and 
technology transfer among Federal 
agencies, State and Tribal governments, 
industry, academia, and the international 
community. 

Concept of Operations: OTD develops 
policy, provides oversight, and exercises 
centralized management of the technology 
development program, which will be 
implemented through DOE Operations 
Offices. Operations Offices draw on the 
capabilities of industry, national 
laboratories, DOE contractors, and 
universities to develop new technology. 
Program Coordination Offices will assist 
OTD in the coordination of innovative 
technology, research and development 
(R&D), and demonstration, testing, and 
evaluation (DT &E) projects among 
Operation Offices. OTD uses technical 
committees and working groups, as 
appropriate, for advice on technical and 
programmatic matters such as the 
development of national programs 
spanning R&D and DT &E, and the 
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timeliness of the movement of projects 
from applied R&D through evaluation. 
These technical committees and working 
groups will also facilitate the transfer of 
technology within DOE and with other 
Federal agencies and industry and will 
monitor technology development activities' 
responsiveness to environmental research 
and waste operations needs. 

The Office of Technology Development: 
This Office has four divisions: R&D, 
DT &E, Educational Program 
Development, and Program Support. The 
Transportation Management Program is 
also a part of OTD. The R&D Division 
will be responsible for both the R&D and 
innovative technology programs. The 
DT &E Division will be responsible for 
readying technologies for implementation. 
The divisions will work closely with each 
other as part of a working group to 
coordinate the identification and screening 
of projects that are ready for 
demonstration. They will also coordinate 
with EM to identify technology 
development requirements and to ensure 
responsiveness to identified needs. The 
R&D and DT &E Divisions are each 
organized into two branches-
Environmental Restoration and Waste 
Operations. 

The Education Program Development 
Division, organized into Technology 
Integration and Education Curriculum 
Branches, is responsible for stimulating 
the education of technical personnel for 
EM tasks and for integrating resources 



from industry, universities, and other 
Federal agencies. Specifically, technology 
integration will include efforts that reflect 
not only traditional technology transfer 
out of the DOE complex but also 
organized activities for transfer of 
technologies residing in the private sector 
into the DOE system. 

The Transportation Management Program 
provides transportation support to all 
DOE elements (including EM) and is 

TECHNOLOGY 
INTEGRATION 

BRANCH 

organized into four functional areas: 
operations, R&D, outreach, and 
emergency preparedness. A detailed 
discussion of the Transportation 
Management Program is contained in 
Section 6. 

The Program Support Division provides 
management, financial, and internal 
program support to OTD and is also 
responsible for crosscutting areas such as 
international technologies. 

Figure 5.2. The Office of Technology Development has been established to meet the Department of Energy 
needs in Environmental Restoration and Waste Operations. (R&D = research and development, 
DT&E = demonstration, testing, and evaluation) 
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5.2.1 MANAGEMENT SUPPORT FOR TECHNOLOGY DEVELOPMENT 

The Office of Technology Development (OTD) will use an extensive 
support structure to mobilize strong participation by industry, academia, 
and DOE national laboratories and contractors. 

Management of technology development 
requires a broad set of organizational ties 
with other DOE units including field 
offices, Program Coordination Offices, 
technical committees, and working groups. 

Operations Offices: DOE Operations 
Offices will exercise day-to-day 
management of research, development, 
demonstration, testing, and evaluation 
(ROOT &E) activities. Each Operations 
Office has appointed a Technical Program 
Officer (TPO) to serve as the primary 
contact between the Operations Office 
and OTO. The TPO is responsible for 
the administrative coordination and 
implementation of the technology 
development program. The TPO will 
work closely with Program Coordination 
Offices in coordinating and integrating 
innovative technology, research and 
development (R&D) and demonstration, 
testing, and evaluation (OT &E) projects 
among Operations Offices. The TPO will 
also work with the end-user to ensure 
OTO-sponsored projects are responsive to 
actual technology needs. 

Each national laboratory or major DOE 
support contractor performing ROOT &E 
work for Operations Offices has 
appointed a Technical Program Manager 
(TPM) to be the principal contractor 
contact and to coordinate the ROOT &E 
activities performed by that national 
laboratory or contractor. The TPM 
reports to the TPO for programmatic 
direction and guidance. 
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Program Coordination Offices: Program 
Coordination Offices are being established 
for the Innovative Technology, Applied 
R&D, and OT &E programs at the Idaho 
Operations Office, Chicago Operations 
Office, and Oak Ridge Operations 
Offices, respectively. The Program 
Coordination Offices for Innovative 
Technology and Applied R&D will report 
to the R&D Division, and the Program 
Coordination Office for OT &E will report 
to the OT &E Division. 

At the request of OTO, Program 
Coordination Offices may assist OTO in 
needs determinations, Activity Data Sheet 
and Field Work Proposal review, 
prioritization, budget support, review of 
projects to avoid costly duplication of 
effort, coordination of multilaboratory 
accomplishment of a particular project, 
and other support activities. The Program 
Coordination Offices work closely with 
technical review committees to ensure 
that projects are carried from applied 
R&D through evaluation in a timely 
fashion. 

Internal and External Coordination: 
Technical committees and working groups 
( e.g., Internal and External Technical 
Review Committees, Risk Management 
Coordinating Group, Environmental 
Restoration and Waste Operations 
Analytical Needs Task Force), along with 
OTO staff, will provide coordination 
within DOE ( e.g., the Office of Defense 
Programs). External coordination will be 



provided by a close working relationship 
between OTO and committees and groups 
established to facilitate non-DOE 
communications and interface. For 
example, OTO will coordinate and work 
closely with the Superfund Innovative 
Technology Evaluation Program, the 
Interagency Working Group for 
Hazardous Waste Technologies, State and 
Tribal Government Working Group, and 
other similar organizations. DOE is 
examining the possibility that tax 
incentives may be used to promote private 
industry involvement in technology 
development. 

Technical review committees, composed of 
panels of impartial highly qualified 
scientists and engineers, are convened on 
an ad hoc basis to provide technical 
review and make recommendations to 
OTO on the transition of projects from 
R&D to DT&E. The Basic/Applied 
Research Working Group has been 
formed to assist in identifying some 
research needs and to facilitate the 
transfer of fundamental information into 
applied research. 

Coordination with Office of Energy 
Research: The Headquarters basic 
research liaison in the Division of 
Research and Development will provide 
guidance to Office of Energy Research on 
fundamental research needs and will, in 
addition, provide conceptual information 
to technology programs. Coordination 
with Office of Energy Research will 
include an annual review of basic research 
projects that are relevant to RDDT &E 
and preparation of a management plan 
that covers (1) expected time for 
implementation of technologies; 
(2) anticipated reductions in risk, health 

effects, and cost; and (3) links to near
term mission needs being addressed. 

Figure 5.2.1. Effective, centralized management of 
technology development by the Office of 
Technology Development requires regular liaison 
with Environmental Restoration and Waste 
Operations to establish technology needs and 
ensure responsiveness. It also requires teamwork 
and support from Operations Offices, working 
groups, committees, industry, and academia. 
(RDDT&E = research, development, 
demonstration, testing, and evaluation) 
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5.2.2 IMPLEMENTING THE TECHNOLOGY DEVELOPMENT PROGRAM 

Selecting and moving projects from research and development (R&D) 
through final evaluation will require teamwork among many DOE and 
external organizations and working groups. 

Implementation of a successful and responsive 
technology development program will require 
teamwork and coordination among the 
Offices of Technology Development (OTD), 
Environmental Restoration, Waste 
Operations, and other organizations, 
committees, and working groups inside and 
outside DOE. 

Details on the processes, organizations, and 
interrelationships/interfaces involved in the 
implementation of the technology 
development program will be contained in an 
OTD management and implementation plan. 

Selecting and Developing Projects for 
Application: The preparation of a technology 
program that is responsive to Environmental 
Restoration and Waste Operations needs 
requires close coordination and cooperation 
between OTD and the Environmental 
Restoration and Waste Operations Offices. 
To facilitate this coordination, OTD will 
assign individuals to serve as liaisons to these 
offices. As part of the process for defining 
OTD's Program, these individuals, along with 
Environmental Restoration and Waste 
Operations representatives and other OTD 
staff, will screen Activity Data Sheets 
representing potential technology development 
projects to identify potential duplications and 
to determine if the projects address actual 
needs. Potential projects will then be 
prioritized according to the process described 
in Section 5.6 and approved by the Office of 
Environmental Restoration and Waste 
Management (EM) Associate Directors. 
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Approved and funded research, 
development, demonstration, testing, and 
evaluation (RDDT &E) projects will be 
moved from the applied R&D phase 
through the demonstration, testing, and 
evaluation (DT &E) phases in a timely 
fashion. The transition of technologies into 
more advanced phases of development 
requires the establishment of technical and 
regulatory criteria (i.e., filters) for 
ascertaining if and when a project should 
be advanced. Because development costs 
increase dramatically as a project progresses 
to more advanced phases, funds will 
probably not be available to support full 
development of all concepts. Thus, using 
technical and cost-related reasons, the 
number of projects moving between phases 
will be selectively decreased by a filtering 
process. 

Movement of Projects Between 
Development Phases: OTD will perform 
this filtering process (Figure 5.2.2a). The 
transitions between phases will not have 
clear demarcations. To facilitate the 
filtering and transitioning process, OTD will 
develop a clearly defined methodology and 
use readiness review teams consisting of 
representatives from the R&D and DT &E 
Divisions, Environmental Restoration and 
Waste Operations Offices, and the user 
community to periodically review projects. 
Technical review committees may be 
requested by OTD to advise on the 
continued validity of the technological 
approaches to meeting Environmental 



Restoration and Waste Operations needs. In 
addition, decisions on the transition of 
projects through successive development 
phases will consider information derived from 
other sources as well, including interagency 
coordinating groups. 

A Life-CycleO'eam Approach to RDDT &E 
Management: The Technology Development 
Program will not be performed in a vacuum; 
it will be performed in conjunction with the 
Environmental Restoration and Waste 
Operations Offices and with user 
organizations and will call upon basic research 
results from the Office of Energy Research 
as they emerge. As depicted in Figure 5.2.2b, 
OTD involvement is greatest in the early 

phases of the development life cycle, while 
the technical contribution of Environmental 
Restoration and Waste Operations will 
increase as projects move toward 
application. Successful implementation of 
the Technology Development Program will 
require cooperation and teamwork among 
all EM offices, other DOE and non-DOE 
organizations, and end-users during all 
development phases. Furthermore, to help 
ensure success, OTD projects will clearly 
address quality assurance, safety, 
environmental permits, regulatory 
compliance, engineering standards, training, 
and preparation of procedures for end
users. 

Figure 5.2.2a. · Research, development, demonstration, testing, and evaluation projects will be assessed by 
technology and regulatory filters as they progress to more advanced (and more costly) stages of 
development to ensure that only the most useful technologies emerge for implementation. 

Figure 5.2.2b. Active involvement and participation by Environmental Restoration and Waste Operations 
staffs will increase as technology development projects move from basic research to evaluation 
for final application. (R&D = research and development, T&E = testing and evaluation, 
OTD = Office of Technology Development, OER = Office of Energy Research) 
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5.3 OVERVIEW OF TECHNOLOGY NEEDS 

Improved technology is needed in three areas: (1) waste minimization to 
reduce the size of future problems, (2) waste operations to prevent the 
need for future site cleanup, and (3) environmental restoration to fix 
past mistakes to meet DOE's 30-year goal. 

Multidisciplinary waste minimization, waste 
operations, and environmental restoration 
technologies are DOE's tools to correct 
present problems. Research and development 
(Figure 5.3) are needed to (1) minimize 
production of new waste by using fewer 
hazardous materials and recycling; (2) create 
waste forms suitable for disposal; 
(3) permanently dispose of waste; 
( 4) characterize and remediate contaminated 
sites and restore environmental quality; and 
(5) characterize, decontaminate, and 
decommission contaminated facilities. 

Demonstrations are needed to prove concepts 
developed under DOE sponsorship and to 
adapt commercially available technologies to 
unique DOE problems, such as mixed waste. 
Testing and evaluation assess the 
appropriateness of recommended 
technologies. Close ties with DOE's 
operating sites are essential. Demonstrations 
of selected technologies at the various sites 
provide the opportunity to identify limits and 
benefits in the technologies caused by 
difficulties in missions, processes, regulations, 
climate, geology, and demographics. 

Waste minimization is a legal requirement, an 
ethical responsibility, and often has a financial 
benefit. Minimization technology restricts use 
of hazardous materials, recycles materials, and 
reduces consumption of materials. Waste 
minimization will be coordinated with DOE's 
modernization program and other related 
programs. 

Huge volumes of waste are in storage 
awaiting treatment and/or disposal. Waste 
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operation needs the technology to 
characterize, classify, and segregate waste 
into nonradioactive, hazardous, and 
radioactive fractions that can be sent 
directly to disposal or can be converted to 
acceptable disposal forms. Similarly, wastes 
exhumed during environmental restoration 
and secondary waste streams generated by 
environmental restoration and 
decontamination and decommissioning 
activities require treatment and conversion 
to disposable products. Failure to properly 
deal with DOE waste generation will result 
in failure to meet regulatory requirements 
and unacceptable cost. 

Environmental restoration needs include 
site characterization and assessment. If 
permanent remedial methods are not 
available, or if contamination is spreading, 
interim containment may be required. 
Remediation includes treatment of 
contaminated soils, sludges, ponds, and 
groundwater to destroy or permanently 
confine radioactive and hazardous 
chemicals. 

Better and earlier communication with the 
field can provide DOE with more accurate 
information. Movement of nuclear and 
hazardous materials from site to site affects 
the waste management problem of each 
site. Existing information systems cannot 
describe the path from waste generation to 
disposal. Advanced data management and 
waste tracking systems are needed to 
determine where, why, and how wastes are 
generated within a production process 
spanning several DOE sites. 



To support the three major areas, analytical 
chemistry techniques are required to 
accurately measure contaminants at very low 
concentrations. Knowledge about the effect 
of low concentrations of hazardous materials 
on human health and the environment is 
incomplete. Research is needed to define 
levels that are below regulatory concern, 
although DOE plans no activity in this area. 
This information would define "how clean is 
clean" and will guide the implementation of 
waste management and environmental 
restoration actions. 

Site characterization, sampling methods, and 
performance assessment methods should be 

Characterization, Risk Assessment, 
Remedial Action, In Situ Remediation, 
Decontamination & Decommissioning, 
Containment 

Waste Treatment, Storage & 
Disposal, Waste Minimization, 
Innovative Technology 

Robotics, Information Systems, 
Analytical Support, Education, 
Program Support 

standardized, validated, and linked to 
ensure that valid data are acquired. 
Standardized methods for characterizing 
and qualifying waste materials for disposal 
in designated locations will support 
procedural activities and not conflict with 
regulatory intent. Current risk 
management programs cannot address the 
array of problems facing DOE: worker and 
public safety, adverse environmental 
impacts, and disruption of DOE production 
and research activities. 

ER 
NEEDS 

WASTE 
OPERATIONS 

NEEDS 

TECHNOLOGY 
DEVELOPMENT 

GOALS 

Figure 5.3. Technologies are being developed in broad groupings that feed three major areas of emphasis, 
leading to the meeting of technology development goals. (ER = Environmental Restoration) 

181 



5.3.1 TECHNOLOGY NEEDS FOR WASTE MINIMIZATION IN 

MANUFACTURING 

The goal of waste minimization (WMIN) Research, Development, 
Demonstration, Testing, and Evaluation (RDDT&E) projects is to achieve 
a 50 to 80 percent reduction in manufacturing waste generation (FY 1985 
baseline) within 10 years of program initiation by material substitution, 
process alteration, new production hardware, and recycling. 

WMIN is the reduction of radioactive, 
hazardous, and mixed waste as it is 
generated before treatment, storage, and 
disposal (Figure 5.3.1). It is a legal 
requirement and often yields a financial 
benefit. DOE manufacturing facilities 
generate thousands of cubic feet of 
nuclear and nonnuclear wastes each year. 
For example, about 15 percent of the 
Oak Ridge Y-12 Plant's operating budget 
is spent on waste management, and this 
percentage is probably typical for DOE 
production facilities. 

Major changes will be necessary within 
manufacturing operations, nuclear 
materials production and processing, and 
research and development (R&D) 
activities of the nuclear weapons complex 
to achieve significant benefits from 
WMIN. The Office of Technology 
Assessment stated in a 1986 report 
(Serious Reduction in Hazardous Waste) 
that administrative changes and capital 
improvements could produce about a 
50 percent reduction in the volume of 
hazardous waste resulting from 
commercial manufacturing. 

With new manufacturing technology for 
weapons production, the RDDT &E 
WMIN Team's estimates of 50 to 80 
percent reductions have been established 
as RDDT&E goals for WMIN. (See the 
following table.) Note that these are 
systemwide goals and may vary by facility 
and with programmatic changes. A 
comprehensive WMIN program will 
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contribute to decreases in waste 
treatment, storage, and disposal cost and 
lower health risks to workers and the 
public. 

RDDT &E WMIN Goals For 
Weapons Manufacturing 

Waste type 

Sanitary 
Transuranic 
Hazardous 
Low-level 
Mixed 

• 

Reduction goal*(%) 

50 
60 
80 
80 
80 

Based on FY 1985 manufacturing waste generation rates 
using volume or weight as appropriate. 

Technical approaches are being sought to 
(1) optimize the number of production 
operations required; (2) increase the use 
of nonhazardous chemicals and chemicals 
that produce waste compatible with the 
environment; (3) increase the use of 
recyclable chemicals and materials; and 
( 4) implement the design of new or 
redesign of existing products, processes, 
and facilities. Some criteria to determine 
a successful technology include improved 
processing yield, reduced quantities of 
scrap, reduced waste and processing of 
by-products, reduced use of hazardous 
chemicals, positive return on investment, 
and no loss of product quality. 

Traditional plant and process designs 
usually did not consider the volume or 



characteristics of waste generated. This 
was partly due to the low cost of feed 
material and waste disposal. Frequently, 
waste disposal was not charged to the 
operating organization. An initiative 
might be to levy a charge on generators 
for poor efforts to reduce waste 
generated. 

Although these WMIN manufacturing 
goals do not apply to decontamination 
and Environmental Restoration, WMIN 
needs to be factored into the planning of 
these activities. Nonetheless, total 
reportable quantities of waste generated 
may temporarily increase as sites achieve 
regulatory compliance. WMIN in 
manufacturing benefits Environmental 
Restoration by decreasing the demand for 
waste treatment and storage. 

Work has begun during FY 1990 in 
alternate cleaning processes (liquid CO2, 

dry process for surfaces, fluxless 
soldering); material substitution 
( chlorinated hydrocarbon and fluorocarbon 
solvents, cutting oil, bagging material); 
process improvements (near-net-shape 
metal forming, on-tine process control, 

plutonium alloy processing without 
mercury, depleted uranium manufacturing 
waste minimization); and recycling (tritium 
recapture, depleted uranium). 

Depleted uranium manufacturing 
optimization is the largest funded activity 
and has multiple applications in WMIN. 
It will demonstrate methods to reduce 
waste from metal processing by minimizing 
stock usage; recycling scrap; improving 
fabrication, recasting and reforming; and 
preventing mixed waste by separating 
radioactive and nonradioactive wastes. 
WMIN techniques from this program have 
application in processes using enriched 
uranium and plutonium. 

Future Activity: New programs will 
demonstrate minimization methods for 
plutonium, enriched uranium, other metal 
processing; tritium, and secondary 
processes that generate large amounts of 
wastewater and spent chemicals. Other 
projects (in collaboration with DOE 
Defense Programs) include reducing 
manufacturing waste by making WMIN 
part of the design process for future 
weapons. 

Figure S.3.1. Waste Minimization in manufacturing will preserve d~posal space, increase material usage 
efficiency, and reduce rosts. 
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5.3.1.1 WASTE MINIMIZATION IN NUCLEAR MATERIALS PROCESSING 

Reductions of mixed waste, 60 to 80 percent reductions of radioactive 
waste, and increased material usage efficiency as a result of technological 
improvements are 10-year goals. 

The technology available for nuclear 
materials processing defines the 
production techniques for radioactive 
materials and materials used for their 
nuclear properties. To the extent 
practical, waste minimization should 
reduce inefficiency as near the beginning 
of the manufacturing process as possible 
and should produce waste that is 
compatible with the environment 
(Figure 5.3.1.1). This approach reduces 
the material usage at the beginning of the 
manufacturing operations and shifts to 
recycle later in the manufacturing process. 
Consequently, a smaller facility is needed 
to perform processing and recovery, which 
further reduces cost. New technology is 
still needed, however, to increase nuclear 
materials processing and recovery 
efficiency. These new processes and 
recycling technologies will be defined by 
information from process waste 
assessments that characterize the waste 
sources. 

Current Research, Development, 
Demonstration, Testing, and Evaluation 
(RDDT &E) Activity: Technology that 
will provide 60 to 80 percent radioactive 
waste reduction from nuclear material and 
weapons manufacture is being identified. 
An approach for minimizing radioactive 
waste generation at the source is 
demonstrated by the ongoing Depleted 
Uranium Waste Minimization Program. 
At the Y-12 Plant in Oak Ridge, 
Tennessee, this comprehensive program 
includes projects that minimize stock, 
improve fabrication recasting and 
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reforming, upgrade secondary processes, 
and improve waste separation methods. 
This program is expected to reduce the 
amount of nuclear and hazardous material 
used and to greatly reduce low-level and 
mixed wastes from the different processes. 
The lessons learned from this initial 
program will have application throughout 
the DOE complex. 

Ongoing plutonium and tritium 
minimization projects include reductions in 
the generation mixed wastes as a result of 
improved waste segregation methods. 
Such approaches segregate the small 
radioactive portion of the waste stream 
from the hazardous portion. Technology 
to recycle useful materials is being 
developed. Tritium is being collected 
before discharge into reportable 
wastewater streams at the Savannah River 
Site. 

Waste minimization projects in site 
remediation have not been identified at 
this time, and the full impact of toxic 
releases from secondary processes at all 
DOE plants has not been fully 
determined. An integrated effort by the 
design laboratories and manufacturing 
facilities will evaluate waste minimization 
projects for future weapons production 
activities. 

Future RDDT &E Activities: Examples of 
technology needs for waste minimization 
include chemical conversion improvements 
within operations that produce other types 
of nuclear material, net shape forming 



techniques for metal parts, more efficient 
metal melting technology, part machining 
techniques that allow direct scrap recycle, 
source segregation instruments and 
equipment, and new purification methods 
for material recovery and recycle. 

Some promising technologies identified in 
FY 1990 include hydroforming and 

powder metallurgy for metal blanks, metal 
spray casting, coordinate measuring for 
thin-wall blanks, electron beam dissolution 
and chemical conversion, supported liquid 
membranes for metal extraction, and 
nonfluoride chemistry for chemical 
processing. 

Figure 5.3.1.1. Through changes in manufacturing technology, wastes can be made environmentally benign. 
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5.3.1.2 WASTE MINIMIZATION IN NONNUCLEAR MATERIALS PROCESSING 

New technology will replace hazardous chemicals with nonhazardous 
substitutes wherever practical and will establish widespread material 
recycling within 10 years. 

Waste Minimization Needs: Thousands of 
gallons of hazardous solvent waste, heavy 
metals, and toxic chemicals and thousands 
of cubic feet of solid waste are generated 
in DOE facilities annually. Hundreds of 
hazardous chemicals regulated by the 
Occupational Health and Safety 
Administration and used throughout DOE 
facilities are a potential threat to worker 
health. Waste minimization is mandatory 
because of the growing body of 
environmental regulations such as the 
Resource Conservation and Recovery Act; 
the Comprehensive Environmental 
Response, Compensation, and Liability 
Act; the National Environmental Policy 
Act; and the Montreal Protocol. 

In the last few years, DOE has 
significantly reduced the use of hazardous 
chemicals; however, an expanded effort 
toward further reductions is necessary. 
For example, cleaning operations across 
the DOE complex consumed over 
120,000 gallons of chlorinated 
hydrocarbon solvents in 1988. This 
represents a 37 percent decrease from 
1986. With the easier problems already 
solved, new technology is needed for 
nonhazardous materials substitutions, 
recycling, and nonpolluting processes 
(Figure 5.3.1.2). The technology ranges 
from new metal forming and fabrication 
techniques to advanced chemical 
processing methods and new 
nonhazardous chemical substitutes. 

Technology development plans include the 
reduction of heavy metal and toxic 
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chemical usage, the development of 
nontoxic curing agents for plastics, and 
the elimination of hazardous organic 
solvents. Increasing emphasis will be 
placed on other less hazardous effluents, 
such as sanitary waste, and technology for 
pollution prevention from all sources. 

Current Research, Development, 
Demonstration. Testing. and Evaluation 
(RDDT&E) Activities: The FY 1990 
RDDT &E program for nonnuclear 
materials minimizes the use of hazardous 
materials. A major project in FY 1990 is 
focused on hazardous-solvent usage. 
DOE must identify, demonstrate, and 
qualify substitutes for these materials, 
which are used in a wide variety of 
research and manufacturing applications, 
such as machining, electronics fabrication, 
chemical processing, and precision parts 
assembly. The objectives of the 
integrated program are the demonstration 
and qualification of substitute cleaning 
chemicals or processes that eliminate the 
need for the solvent and the 
standardization of solvents where possible. 

DOE facilities release millions of gallons 
of wastewater each day. Significant 
quantities of hazardous chemicals are used 
in auxiliary processes such as steam plants 
and cooling systems, resulting in large 
amounts of liquid and solid wastes. Most 
of this water enters streams and must 
meet clean water regulations. Research 
and development in wastewater recycling 
reduces water consumption; recovers scrap 
material; and eliminates large amounts of 



common chemicals, such as sulfuric acid, 
sodium hydroxide, and ion exchange 
media used to treat the wastewater. 

Technology for airborne emissions is 
needed to achieve compliance with the 
Clean Air Act and local ordinances. For 
example, NOx emissions at the fuel 
reprocessing plants at Hanford and at 
Idaho National Engineering Laboratory 
must be reduced. 

Future Activities: The following 
approaches for nonnuclear waste 
minimization have been identified: 

• use of aqueous solvents/cleaners, 
• more benign hydrocarbon solvents, 
• waste minimization by design changes, 
• improved in-line sensors for process 

optimization, 
• reuse of steam condensates that result 

in minimizing waste releases, 
• new heat exchanger fluids, and 
• new cooling tower designs that 

discharge no liquid wastes. 

A coordinated design and production 
program is planned with support from the 
Environmental Protection Agency, other 
Federal agencies, universities, and private 
industry for the selection of alternate 

materials that generate minimum amounts 
of waste and pollutants. 
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Figure 5.3.1.2. New designs and manufacturing 
processes result in efficient material usage and 
reduced waste. 
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5.3.2 TECHNOLOGY NEEDS FOR WASTE TREATMENT 

Without new treatment technologies to reduce volumes and destroy or 
immobilize contaminants to meet environmental regulations, DOE will 
spend huge amounts of money but still risk facility shutdowns. 

High-level, transuranic, low-level, 
hazardous, mixed, and sanitary/infectious 
wastes must all be dealt with as part of 
waste operations technology needs. 
Failure to do so will result in not meeting 
regulatory requirements and in 
unacceptable costs. Waste operations 
require technology to segregate 
nonradioactive, hazardous, and radioactive 
wastes that can be sent directly for 
disposal or be converted to acceptable 
forms. Similarly, wastes exhumed during 
environmental restoration activities or 
generated by waste characterization 
activities require treatment and 
destruction or conversion to disposable 
products. Costs for current methods 
( storage and minimal treatment) are 
unacceptably high; in many cases these 
methods are no longer allowed. Recently 
imposed regulations such as the 
Environmental Protection Agency's 
(EP A's) Land Disposal Restrictions 
( 40 CFR 268) require technology to 
produce acceptable waste materials that 
meet stringent disposal criteria with a 
minimum of secondary waste needing 
treatment and disposal. DOE is entering 
into regulatory agreements ( such as the 
Tri-Party Hanford Federal Facility 
Agreement and Consent Order) that 
commit to cleanups requiring technology 
development. 

Several classes of needs drive waste 
treatment technology: destruction of 
wastes where possible and reduction of 
waste volume; reduction of mobility of 
toxic contaminants ( e.g., solidification); 
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reduction of risk associated with treatment 
failure; reduction of risk associated with 
exposure ( e.g., protection of workers, 
etc.); and reduction of costs. Waste 
treatment involves destruction, reuse, or 
processing to develop a waste form 
suitable for storage and disposal. A 
success story concerning waste treatment 
is the use of sodium hypochlorite, a waste 
stream at the Oak Ridge Y-12 Plant in 
Tennessee, by the Knoxville, Tennessee, 
sewage treatment plant as a disinfectant. 
This resulted in substantial cost savings to 
both DOE and the city. 

Improvements in waste operations 
technologies required to solve DOE's 
needs fall into four basic categories: 
separation/concentration, chemical/ 
electrochemical/thermal, mechanical/ 
physical, and biotechnological. 
Figure 5.3.2 illustrates these waste types 
and indicates when the technologies may 
be used. 

Some new, potentially cheaper waste 
treatment technologies are being pursued. 
These processes are designed to destroy 
or immobilize toxic components and to 
reduce by 20 to 75 percent the volume of 
waste that must be disposed of or stored. 
Each project supports the unique needs of 
specific problem streams. If applicable, 
the technologies are then generalized for 
DOE-wide application. 

Destruction of toxic constituents is the 
goal of three projects. Research and 
development (R&D) on supercritical 



water oxidation is being redesigned to 
destroy low concentrations of organics in 
groundwater. Staff working on the 
Biological Destruction of Nitrates and 
Organics Project have completed batch 
and flow-through R&D, and the project is 
moving to the field. Treatment of 
reactive metals will convert reactive 
metals into a glass residue in a 
demonstration to be conducted this year. 

Two projects involve immobilization of 
waste forms. Operation of the Plasma 
Arc Furnace pilot-scale facility in Butte, 

Montana, is a cooperative program with 
EPA. The system is undergoing 
shakedown testing and will vitrify soils 
contaminated with organics, heavy metals, 
and radionuclides in a field demonstration. 
EPA is interested in using this technology 
for contaminated soils treatment. 
Encapsulation of waste nitrate salts using 
polyethylene is through pilot-scale testing 
at a vendor site, and equipment is being 
purchased for installation at Rocky Flats 
in Colorado. Demonstration on actual 
radioactive nitrate salts will be completed 
in FY 1990. 

Figure 5.3.2. Examples of waste treatment technologies are (1) Separation/Concentration - solvent extraction, 
which uses organic solvents to remove radioactive and toxic metals from water-based streams; 
(2) Mechanical - supercompaction of drums to reduce waste volumes; (3) ChemicaVIbennal -
acidic neutralization and incineration methods; and ( 4) Biotechnology - destruction of dilute 
hazardous components in waste streams. 

189 



5.3.3 TECHNOLOGY NEEDS FOR WASTE STORAGE AND DISPOSAL 

Waste storage and disposal need to be carried out using technologies that 
avoid the requirement for future environmental restoration programs. 

Waste storage and disposal require 
advanced technologies to ensure 
continued compliance with evolving DOE 
Orders and Environmental Protection 
Agency (EPA) regulations and to ensure 
protection of the public and the 
environment without requiring massive 
environmental restoration. 

Storage and disposal technologies fall into 
three principal areas: (1) improved waste 
disposal systems, (2) data and tools to , 
predict performance of waste disposal 
units, and (3) systems for monitoring and 
conducting surveillance of wastes that are 
in storage or that have been disposed of. 

Improved Waste Disposal Systems: It is 
recognized that, at many of the DOE 
disposal sites, geological, hydrological, and 
ecological conditions do not provide 
adequate isolation and prevention of 
radionuclide/chemical migration. The use 
of engineered structures that consist of 
natural and man-made barriers has been 
an area of extensive research and 
development. The applicability of these 
barriers, singly or in multiples, must be 
demonstrated, tested, and evaluated for 
implementation at specific sites. Long
term performance of barrier materials, 
especially synthetic materials, is a major 
uncertainty, and the means for 
accelerated testing are necessary to enable 
the durability to be shown with sufficient 
confidence to obtain regulatory and public 
approval. 
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Data and Tools to Predict Performance of 
Disposal Units: Sufficient experimental 
data to validate performance assessment 
models (for accurately predicting the 
transport of radionuclides from disposal 
facilities) are not available. Source term 
data, physical and chemical behaviors of 
chemical species in soil, effects of 
engineered barriers, far-field transport of 
radionuclides, and other pertinent 
parameters are required for the validation 
of performance assessments. 

Monitoring and Surveillance: Remote 
monitoring and inspection capabilities for 
storage and disposal areas are needed. 
Monitoring technologies need to (1) be 
less expensive, (2) be less invasive, 
(3) provide ample evidence that 
containment of hazardous materials has 
not been compromised, and ( 4) indicate 
problems at a sufficiently early stage so 
that corrective actions can be relatively 
easily implemented. Innovative techniques 
are required for in situ monitoring of low 
concentrations of radionuclides at new or 
currently used burial sites, particularly for 
alpha- and low-energy beta-emitting 
radionuclides. 

Identified storage needs include: 
• minimum requirements for the design 

and operation of low-level waste and 
transuranic waste storage facilities; 

• remote monitoring and inspection 
capabilities for storage areas to meet 



storage requirements (i.e., Resource 
Conservation and Recovery Act); and 

• evaluations to ensure that the integrity 
of waste containers is compatible with 
the contained waste for the storage 
time period. 

Identified disposal needs include: 
• disposal concepts/technologies for 

waste requiring long-term isolation; 
• improved performance assessment 

processes and techniques; 
• design, development, and 

demonstration of a mixed-waste 
disposal facility; 

• demonstration of closure of a waste 
disposal unit ( e.g., low-level waste 
burial ground); 

• alternative technology for transuranic 
waste that is not certifiable for the 
Waste Isolation Pilot Plant; 

• improved monitoring and surveillance 
of active and inactive waste disposal 
sites; 

• improved stabilization for active and 
inactive sites; and 

• improved waste emplacement 
technologies. 

Figure 5.3.3. Tumulus disposal provides for improved long-term isolation and fixation of wastes. 
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5.3.4 TECHNOLOGY NEEDS FOR ENVIRONMENTAL RESTORATION 

If DOE is to meet its 30-year cleanup goal in a cost-effective manner, 
safer and more efficient technologies for site characterization, 
soil/groundwater remediation, and facility decontamination and 
decommissioning (D&D) need to be developed. 

Technologies need to be developed that 
will (1) constitute a permanent restoration 
solution, (2) minimize wastes as well as 
health and safety risks during restoration, 
and (3) prepare restored sites for 
subsequent use and development. 

Present environmental restoration 
technologies are inadequate and involve 
high costs because of (1) the inability to 
accurately assess or characterize the site 
health/environmental status and cleanup 
requirements; (2) the absence of safe, 
efficient, and cost-effective remediating 
technologies for the diverse assortment of 
contaminated sites ( soils, underground 
storage tanks, waste lagoons, equipment, 
and buildings containing a wide variety 
and levels of contaminants); and (3) the 
lack of quantitative cleanup goals for 
remedial action efforts. 

New, quicker, and more effective methods 
for identifying and characterizing the 
extent of groundwater and soil 
contamination are needed. Also needed 
are faster, less expensive, and less 
intrusive methods for characterizing 
subsurface geohydrologic features. 
Present methods rely almost entirely on 
coring technologies and the drilling and 
nonautomated surveillance of coreholes 
and monitoring wells, which are expensive, 
labor-intensive, and time-consuming, and 
which are likely to result in conduits for 
the migration of contaminants to 
uncontaminated subsurface regions. 
Strategies for soil and groundwater 
sampling should conform to prevailing 
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State and Federal regulations as well as 
rely upon geostatistical design techniques 
that take into account the existing 
knowledge of the site. Practical 
subsurface environment transport models 
need to be developed and tested to 
improve field-scale predictive capabilities. 
Remote and real-time characterization 
technologies need to be developed for 
accurately sampling and evaluating the 
quantities and types of contaminants 
(radionuclides, heavy metals, and toxic 
organic compounds) contained in 
underground storage tanks and waste 
lagoons. The combination of improved 
sensors and robotic capabilities can 
provide a significantly enhanced and 
powerful tool. Similar technologies are 
necessary for determining the types and 
quantities of waste generated in the D&D 
of inactive facilities. 

Upon implementation, these methods will 
provide data that need to be managed in 
a timely and effective manner. 
Management of the data can be 
accomplished through a standardized 
DOE data base management system 
dedicated to site characterization, 
remediation efficacy, and D&D and 
specifically tailored to programmatic 
needs. 

Conventional remediation technologies are 
often ineffective and involve high costs. 
For example, excavation, treatment, and 
redisposal is the most common process for 
remediating contaminated soils and waste 
treatment sludges and sediments contained 



in underground storage tanks and unlined 
waste lagoons. Soils needing remediation 
frequently contain unacceptable levels of 
radionuclides, heavy metals, and a variety 
of hazardous organic compounds as well 
as buried wastes from waste 
treatment/disposal operations. Robots 
offer a safe and potentially cheap means 
of performing hazardous excavation of 
contaminated material as well as in situ 
treatment/stabilization. 

It is imperative that DOE develop safe, 
reliable, and cost-effective in situ 
technologies for remediating contaminated 
soils and water. Potential in situ 
technologies include vitrification, 
bioremediation, and grouting. For 
contaminated groundwater, when 
interdiction of the contaminant source is 
not practical, remediation is generally 
accomplished by pumping and treatment 
technologies that are time-consuming, 
expensive, and burdened with 
uncertainties as to their overall 
effectiveness. 

A detailed, accurate monitoring program 
is necessary for thoroughly evaluating the 
effectiveness of any environmental 
restoration activity. Monitoring should 
demonstrate whether site restoration has 
been successful. The monitoring design 

should also provide sufficient warning if 
the restoration activity was not successful, 
so that adequate time would be available 
for implementing a corrective action to 
avoid possible adverse health, safety, and 
environmental consequences. 

The DOE sites themselves are important 
resources for technology development and 
may be used as "test beds" for the 
demonstration and evaluation of new 
methods. 

CHARACTERIZATION 
AND ASSESSMENT 

Figure 5.3.4. The needs for environmental 
restoration technology fall into three categories: 
(1) characteri7.ation and assessment, 
(2) remediation, and (3) decontamination and 
decommissioning. 
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5.3.4.1 TECHNOWGY NEEDS FOR CHARACTERIZATION AND ASSESSMENT 

Lacking powerful tools for proper characterization and assessment, DOE 
cannot successfully complete environmental restoration. 

Present site characterization methods are 
imprecise, costly, time-consuming, and 
overly invasive. Improved site 
characterization methods will require 
better technologies for accurately 
describing the subsurface geohydrologic 
features of a site. For example, more 
efficient nonintrusive sampling strategies 
and practical models are necessary for 
understanding and predicting subsurface 
transport. Also needed are more reliable 
procedures for interpreting 
characterization data (i.e., how clean is 
clean). 

Traditional hydrologic characterization of 
the subsurface environment is highly 
dependent on data from groundwater 
monitoring wells. A thorough 
understanding of the subsurface 
environment requires a series of hydraulic 
tracer tests using a network of monitoring 
wells. Interpretation · is highly dependent 
on proficiency of the scientific staff, 
making subsurface characterization highly 
subjective and at times uncertain. 
Research is needed to make hydrologic 
characterization more precise and more 
cost effective. 

Currently accepted analytical procedures 
[ such as in the Environmental Protection 
Agency's (EPA's) SW-846] do not cover 
all materials that need to be measured at 
DOE sites. DOE is working with the 
EPA and others to alleviate such 
problems with sampling and analyses. 

Intrusive exercises, such as sampling and 
excavation during remediation of a site, 
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often involve immediate hazards to 
workers in the form of exposure to 
radioactive and/or toxic materials. 
Remote real-time analyses of ambient 
levels of potential hazards in the air, 
water, and soil during characterization as 
well as in the remedial action phase would 
help ensure worker safety and enable 
continuous operation. Instrumentation 
capable of detecting broad classes of 
hazardous materials and specific 
compounds is needed to indicate cleanup 
status. Better characterization methods 
based on real-time analyses are especially 
important to confirm the most effective 
use of certain in situ remediation 
technologies. In the absence of real-time 
monitoring, excessive volumes of soil and 
water must be treated to guarantee 
compliance; otherwise, pockets of 
contamination may be missed. 

Special characterization technologies are 
necessary for inactive facilities, 
underground storage tanks, and 
wastewater lagoons. These facilities often 
contain significant quantities of radioactive 
wastes--in certain cases mixed with heavy 
metals and/or hazardous organic 
compounds that make personnel entry 
unacceptable. Thus the development of 
advanced robotic samplers, smart probes, 
mobile and in situ fiber-optic devices, and 
nonintrusive characterization 
instrumentation (based on 
electromagnetic, thermographic, and 
acoustic principles) is needed for sampling 
and chemically characterizing these sites. 
The development of such techniques will 
significantly reduce radiological exposure 



to workers and provide more assurance 
that the correct remedial technology has 
been selected. 

Modeling and risk assessment tools that 
achieve high confidence levels are 
necessary to enable appropriate remedial 
action designs. Especially needed are 
models that integrate the physical 
transport of contaminants in air, water, 
and soil under field-scale conditions with 
risk-based strategies. Included are models 
that address the rate of chemicaV 
biological transformation of contaminants 
from one chemical form to another. 
Strategies must be adapted and models 
developed to expedite the identification 
and prioritization of sites and the 
selection of applicable technologies. 
Modeling efforts are expected to (1) rank 
the pathways and contaminants of 
concern; (2) estimate the level of risk 
reduction; and (3) identify, screen, and 
evaluate remedial decontamination and 
decommissioning alternatives. 

Improved data management technologies 
will improve support for environmental 
restoration. During environmental 
restoration, large volumes of diverse data 
are generated to describe site 
characteristics and contaminant levels in 
air, water, and soil. These data are often 
used to guide restoration efforts. 
Omsequently, data management 
advancements need to provide for rapid 
storage and retrieval, efficient exchange 
among locations, and maintenance of high 
quality. The data base management' 
system needs to be standardized across 
sites and be accessible throughout the 
DOE system. The system developed must 
be able to transfer bulk data between 
site-specific data bases with graphic 
interface capability over existing networks. 
Applications must be developed and 
incorporated into the data base 
management system to support the 
activities of planning site characterization, 
remediation effectiveness, and 
resource management. 

Figure 5.3.4.1. Better characterization and assessment methods are needed to complete environmental 
restoration. (ID = technology development) 
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5.3.4.2 TECHNOLOGY NEEDS FOR REMEDIAL ACTION 

Innovative remedial action technologies must be discovered, developed, 
and tested for DOE to meet its 30-year cleanup goal in a safe and 
cost-effective manner. 

Conventional remedial action technologies 
simply cannot be depended upon for 
safely retrieving and treating radioactive 
and mixed wastes stored in underground 
tanks or waste lagoons or for recovering 
buried wastes ( some of which are 
explosive, pyrophoric, and contain high 
levels of radioactivity, heavy metals, and 
hazardous organic solvents). In other 
instances, where large volumes of soil 
contain unacceptable levels of 
radionuclides, heavy metals, or hazardous 
organic compounds, conventional 
technologies that rely on an excavation, 
treatment, and redisposal approach clearly 
are neither cost-effective nor 
environmentally acceptable. Significant 
technological advances in remediating 
groundwater are also necessary, especially 
for dense nonaqueous liquids and for 
nitrates in deep aquifers, if DOE is to 
comply with Federal and State 
groundwater regulations in a safe, rapid, 
and cost-effective manner. 

DOE has a number of contaminated sites 
for which conventional technologies 
cannot address remediation safely or 
effectively [ e.g., the waste pits and 
trenches at the Oak Ridge National 
Laboratory (ORNL) in Tennessee, and 
the underground storage tanks at Hanford 
in Washington]. To address these 
remediation needs safely and effectively, 
DOE has instigated a development 
program to investigate the potential of 
in situ vitrification. The initial phase of 
the program began with treatability 
studies. For example, laboratory 
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vitrification investigations of representative 
wastes and contaminated soils began in 
the early 1980s. Subsequent tests have 
included pilot-scale field demonstrations at 
uncontaminated sites at ORNL and 
Hanford. Future development phases 
include pilot-scale demonstrations at 
contaminated sites to illustrate the need 
to thoroughly evaluate the proposed 
technology before full-scale 
implementation. A similar strategy is 
being taken in the development of in situ 
methods to stabilize wastes in low-level 
waste trenches in burial grounds, in the 
development of migration barrier 
technologies, and in the in situ 
bioremediation of contaminated 
groundwaters. To ensure the 
development of safe, cost-effective 
technologies that will result in final 
restoration solutions, a carefully planned 
and thorough evaluation phase that 
includes treatability studies and pilot-scale 
demonstrations under real-world field-scale 
conditions is required. 

Significant advances are being made in 
the development of other in situ remedial 
action technologies (i.e., in situ 
bioremediation of groundwater, grouting 
of waste trenches, and soil mixing). 
However, little emphasis has been 
directed at the development of monitoring 
techniques, the formation of quality 
assurance criteria, or the evaluation of 
standards to determine their long-term 
effectiveness. A remedial action 
technology should be accepted only after 
performance criteria are established and 



demonstrated. To do this, advancements 
in monitoring and control of remediation 
techniques are needed. Better real-time 
control and sampling techniques need to 
be developed to ensure that in situ 
technologies perform in the field as they 
do under laboratory conditions. For 
example, automated real-time methods 
need to be developed to evaluate the 
effectiveness of groundwater treatment 
using high-resolution instruments to 
determine rates of treatment, groundwater 
flow velocity, and concentrations of 
substrate and final products. Potential 
technologies include automated in situ or 
remote-controlled fiber optics and other 
sensing devices fed into computerized data 
processing systems. 
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In certain cases, multiple technologies will 
be required to complete restoration. For 
example, the restoration of burial grounds 
will require the stabilization of buried 
wastes ( and possibly installation of 
impermeable covers over the waste trench 
areas) as well as groundwater treatment. 
Decisions will be needed as to the timing 
and analyses of potential interactions of 
each action. Restoration will require the 
development of new methodologies or the 
modification of existing methodologies for 
selecting, screening, and ranking these 
various remedial actions. 

FEASIBILITY 
STUDIES 

DETAILED ANALYSIS 
OF SELECTED 

REMEDIAL TECHNOLOGY 

Figure 5.3.4.2. Toe development of innovative remedial action technologies will require a systems approach. 
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5.3.4.3 TECHNOLOGY NEEDS FOR DECONTAMINATION AND 

DECOMMISSIONING 

Three nuclear fuel cycle stages present immense challenges for 
decontamination and decommissioning (D&D). 

Uranium enrichment and fabrication 
facilities, nuclear production reactors, and 
fuel reprocessing facilities ( see 
Figure 5.3.4.3) all include massive 
structures that are contaminated with 
radionuclides and, in many cases, 
hazardous materials. Technology 
development is needed to ensure that 
D&D processes used are cost- effective 
and that they meet all health, safety, and 
environmental regulations. Many of the 
presently available decontamination 
processes are expensive, create too much 
waste, and require modification to satisfy 
current regulations. 
Innovative approaches are necessary to 
solve these needs. For example, facilities 
to be decontaminated range from 
underground storage tanks and hot cells 
to mammoth uranium enrichment and 
plutonium processing plants. Each has 
radiation fields and, in some instances, 
toxic substances contained in or on 
equipment that is difficult to remove 
because of its unique and complex design. 
To reduce worker exposure and D&D 
time, technology is needed to remotely 
(1) identify the quantity and 
characteristics of contamination [i.e., low
level/high-level radioactive, Resource 
Conservation and Recovery Act (RCRA) 
hazardous, and mixed waste]; (2) perform 
decontamination and piping/equipment 
removal; and (3) reduce waste volume 
and potentially obtain recyclable materials. 

Decontamination technologies that 
minimize waste are essential. Present 
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D&D processes generate large volumes of 
waste that are difficult or impossible to 
recycle or reduce in volume. These large 
volumes of waste require treatment, 
packaging, storage, transportation, and 
ultimately disposal. Most of the waste is 
radioactive and must comply with DOE 
Order 5820.2A Waste not contaminated 
with radioactivity is typically subject to 
RCRA or Toxic Substances Control Act 
regulations and must meet land disposal 
restriction regulations. Those containing 
both radioactivity and RCRA wastes must 
be treated as mixed waste. To reduce the 
volume of waste disposed, technologies 
must be developed that effectively 
characterize, destroy, decontaminate, 
recycle, and compact waste. 

Technologies must be developed that 
address chemically contaminated as well as 
radioactively contaminated waste. 
Especially important are processes for the 
decontamination of lead-bearing metals. 
The development of better metal-cutting 
methods that do not generate airborne 
particulates, create fire hazards, or 
generate melts that contain RCRA or 
radioactive contaminants is badly needed. 
More emphasis needs to be placed on 
generating recyclable wastes or wastes 
that can be decontaminated. For 
example, the possibility of recovering 
aluminum and lead from D&D activities 
via advanced refining/smelting processes 
has been demonstrated and needs to be 
implemented. Also, better methods need 
to be developed to remove surface layer 



contamination (i.e., large volumes of 
concrete waste are generated simply due 
to surface contamination). Conventional 
technologies rely on blasting with sand 
and/or glass because such processes do 
reduce the overall volume of waste; 
however, they also generate airborne 
particulates (which are difficult to contain, 
creating an unsafe work environment) as 
well as relatively large volumes of 
secondary waste often requiring further 
treatment before disposal. Alternatives to 
sand/glass as blasting media, such as dry 
ice (CO2) or plastic media, need to be 
investigated. 

Real-time monitoring and analytical tools 
are needed to provide for worker safety 
and enable accurate cleanup activities. 
The development of robotic and/or 
remote systems may be the only means 

for safely conducting D&D activities in 
highly contaminated facilities. In addition 
to radionuclides, chemically hazardous 
materials must be removed, often from 
tightly congested areas with minimum 
access for viewing and ventilation. 
Robotic systems need to be developed for 
cutting, sectioning, and packing 
contaminated pipes, tanks, etc. These 
systems need to include analytical sensors 
with automated output to computers so 
that environmental and characterization 
data can be stored. In addition to 
providing safe working conditions for 
D&D personnel, the development of 
these robotic technologies will allow the 
minimization of process residues (via 
selection and characterization capabilities) 
and the production of residues that can 
be recycled or decontaminated. 

0 Treatment with 
volume reduction 

O Monitoring and 
analytical tools 

Figure 5.3.4.3. Technologies must be developed to conduct decontamination and decommissioning (D&D) 
safely and cost effectively for facilities used in each of the major fuel cycle steps. 
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5.4 EXPECTED BENEFITS FROM NEW INITIATIVES IN TECHNOLOGY 

DEVELOPMENT 

Projects planned for the next five years will yield new, more effective 
technologies that reduce costs and decrease health and/or operational risks 
associated with waste operations and environmental restoration activities. 

DOE has embarked on an aggressive 
program to improve operating practices 
within its facilities and to restore the sites 
to regulatory standards within 30 years. 
Cost estimates vary; some recent 
estimates are near $150 billion 
(Testimony: C. A. Bowsher, 
GAO/f-RCED-89-6, February 8, 1989), 
up from early estimates of $40 billion. 
The benefits of technology development 
(TD) are faster restoration of DOE sites, 
more accurate characterization of 
environmental problems, more effective 
waste treatment, lower overall cost, a 
dramatic reduction in the quantity of 
waste generated, and less exposure of 
workers and the public to hazardous 
materials. 

A number of groups will benefit from TD 
activities. The affected public will have 
decreased health and safety risk from site 
cleanup and improved operations. 
Employees will have decreased exposure 
to toxic and radioactive material. 
Taxpayers will benefit significantly from 
reduced cleanup costs. Regulatory 
agencies will receive better techniques for 
establishing compliance and an improved 
basis for negotiation with DOE on 
cleanup schedules and standards. The 
DOE Defense Programs Office will 
achieve a more reliable and efficient 
production system. 

Current remedial technologies involving 
excavation, treatment, and redisposal of 
contaminated soil and pumping and 
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treatment of groundwater are either not 
technically adequate or are too expensive 
to meet the schedule for cleanup. Field 
demonstrations of innovative in situ soil 
treatment technologies are expected to 
lower soil treatment operational costs. 

The development of more effective waste 
treatment, storage, and disposal 
technologies will result in less secondary 
waste, reduced waste toxicity, separation 
of radioactive constituents, changes in the 
form of radioactive waste, and greater 
assurance of containment after disposal. 

Waste minimization efforts attempt to 
reduce the quantities of waste being 
generated in the DOE system as a result 
of production operations, decontamination 
and decommissioning, and environmental 
restoration by means of material 
substitution, process changes, and better 
operations management. The benefits of 
a TD program in waste minimization are 
less waste to treat, store, and dispose of; 
fewer health and environmental concerns; 
and a major contribution toward 
regulatory compliance. 

Supporting technologies increase the 
effectiveness of waste minimization, waste 
operations, and environmental restoration 
techniques. Waste minimization activities 
can be guided by a process waste 
assessment model. Advancements in 
sensors, sampling, modeling, and 
geostatistical methods will facilitate the 
interpretation of site characterization 



data, and remedial action can be tailored 
to a specific site, thereby, avoiding the old 
practice of "if in doubt, dig it out." 

There are two types of benefits associated 
with cost savings from TD. Direct cost 
savings accrue from using innovative 
technology as substitutes for existing 
technologies. Cost avoidance savings 

result from reductions in the use or 
elimination of other processes and 
resources. Data collection is difficult, so 
caution must be exercised when estimating 
cost savings from TD. TD will constitute 
10 percent of the annual DOE Office of 
Environmental Restoration and Waste 
Management budget for a total of about 
$1 billion over the next five years. 

RANGE OF ESTIMATES FOR 
ENVIRONMENTAL RESTORA110N 

Figure 5.4. Investment in research, development, demonstration, testing, and evaluation yields new innovative 
technologies that enable the Department of Energy cleanup program to be cheaper, faster, and 
safer. 
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5.4.1 BENEFITS OF WASTE MINIMIZATION 

Preliminary estimates indicate waste minimization may reduce waste 
treatment, storage, and disposal (T/S/D) costs by $10 billion over 10 years. 
The technology also reduces worker exposure and public risk. 

The implementation of a comprehensive 
waste minimization program will result in 
reduced volumes of waste to manage, 
accompanied by corresponding decreases 
in waste T/S/D costs, lower risks to 
workers and the public, and increased 
confidence in the DOE Waste 
Management Program by regulatory 
agencies and the public. 

At this stage of the program in waste 
minimization, cost savings due to 
technology development cannot be 
estimated with confidence, but it is 
possible to make a case not only for 
improved operations but also for 
significant cost reduction. The most 
important benefit of waste minimization, 
of course, is simply the result that with 
smaller volumes of less toxic material to 
handle, risks to workers or the public will 
be lowered. Costs will be reduced as well 
through waste minimization. 

Preliminary estimates of cost savings 
presented in the Draft Applied Research, 
Development, Demonstration, Testing, 
and Evaluation (RDDT &E) Plan 
(Section 2.3.6.1 and Appendix) for several 
specific waste minimization achievements 
amounted to billions of dollars when 
extrapolated to operational lifetimes for 
processing plants. 

New DOE waste-handling facilities to 
achieve compliance with existing and 
proposed regulations, given current waste 
generation rates, will cost billions of 
dollars. If the goals of 60 to 80 percent 
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waste minimization were achieved 
(Section 5.3.1), savings in the nuclear 
weapons complex are expected to be at 
least $10 billion for lowered T/S/D costs. 
While this estimate is not currently 
supported by a formal cost-benefit 
analysis, just such an analysis is planned 
for FY 1990-1991. 

Review of the ongoing depleted uranium 
manufacturing waste minimization 
program indicates other waste 
minimization benefits. Manufacturing 
techniques, such as enclosed equipment 
for net shape metal forming, 
nonhazardous chemical usage, and process 
optimization, significantly improve the 
nuclear material usage and processing 
efficiency, resulting in reduced emissions 
in the workplace and a smaller scale 
operation with no loss in capacity. 
Consequently, worker protection will 
improve, and risk to the public should be 
reduced. 

DOE-sponsored research and development 
in nuclear and nonnuclear materials 
processing will provide technology that can 
be used by the private sector. U.S. 
industry, particularly for hazardous waste, 
faces many of the same technical 
problems as the DOE complex. 

Waste minimization technology provides a 
benefit beyond return on investment and 
reduced risk: it signals the end of the 
recurring waste problems within the DOE 
production complex. Based on Office of 
Technology Assessment estimates, 



significant waste minimization can be 
achieved by a combination of tighter 
administrative procedures and the 
development of new technologies. It has 
been demonstrated in the commercial 
nuclear industry that a formal waste 
minimization program can reduce waste 
volumes by as much as 20 percent in the 
first year and by as much as 50 percent in 
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the first five years. (See Nuclear News, 
March 1987.) With the timely 
development of promising technologies, it 
is projected that the overall waste volume 
reduction goals of 60 to 80 percent can 
be achieved over 10 years with capital 
monies for new manufacturing hardware 
at production plants. 

1998 2000 2002 2004 2006 2008 

Fiscal Year + w/o Minimization 

Figure 5.4.1. Minimizing low-level waste and transuranic waste could result in cost savings of $2.7 billion 
(constant 1988 dollars) during the next 20 years. 
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5.4.2 BENEFITS FOR WASTE TREATMENT, STORAGE, AND DISPOSAL 

A variety of benefits stem from more effective waste operations: lower 
costs; reduced risks (public, occupational, and production); and less 
impact on the environment. 

Waste operations treat, store, and dispose 
of radioactive (high-level, low-level, and 
transuranic); hazardous; mixed hazardous; 
and sanitary wastes. The wastes to be 
treated and disposed of result not only 
from ongoing facility operations but from 
environmental restoration operations at 
inactive site facilities. The technical goal 
(and a primary benefit) of waste 
treatment is to process waste into a 
stable, safe physical form that can be 
stored or sent to permanent disposal. 
Waste storage and disposal practices have 
greatly improved over early techniques 
that were sometimes only marginally 
controlled. Regulatory requirements 
stipulate that DOE adopt a new way of 
performing its mission. Waste operations 
technological development projects will 
make major contributions to either 
increasing effectiveness, reducing cost, or 
both. 

Regulatory compliance is a major benefit. 
New legal requirements that apply to 
Federal facilities prevent the continuation 
of traditional waste operation techniques. 
A variety of legislation proscribes the 
activities of waste operations: Resource 
Conservation and Recovery Act (RCRA); 
Comprehensive Environmental Response, 
Compensation, and Liability Act 
(CERCLA) [as amended by Superfund 
Amendments and Reauthorization Act 
(SARA)]; Clean Air and Water Acts; 
Toxic Substances Control Act (TSCA); 
and DOE Orders. This legislation either 
limits or prohibits many formerly 
acceptable waste management practices 
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and constitutes a challenge to DOE in 
maintaining the operation of critical 
facilities within a safe and environmentally 
acceptable framework. The most 
significant problems are stringent 
standards for mixed waste treatment; 
prohibition of land disposal; and 
prohibition on storage of certain mixed 
wastes except accumulation of sufficient 
quantities to facilitate treatment, recovery, 
or disposal of waste. CERCLA and 
Section 3004(u) provisions of RCRA tie 
the issuance of operating permits for 
active solid waste management sites to the 
plans for cleanup of inactive waste sites. 
Therefore, effective waste operations 
resulting from applied research and 
development therefore take the lead in 
preventing current and future compliance 
problems. 

Risk management is a key factor in 
DOE's goal of doing things right. There 
is the risk associated with the health and 
safety of facility employees and the public 
from exposure to radioactive and/or 
chemical agents. Decisions can be made 
regarding the levels of risk considered 
acceptable (risk can never be totally 
eliminated); and the identification of areas 
where current practices are acceptable. 
Risks are also associated with financial 
liability to the Government and to 
national security: National defense 
production activities can be severely 
affected by regulatory consent decrees to 
cease operations. Prudent investment in 
waste operations technology will not only 



make the DOE system safer but more 
reliable. 

Cost savings must be viewed from the 
context of the entire DOE system. An 
example of direct cost savings is when 
waste treatment operational costs may be 
lowered by more efficient methods. 
Detoxification can permit simpler disposal 
methods--perhaps using commercial 
vendors. Waste operations technology 

development can be performed with an 
eye toward facility operations. Another 
form of cost savings is when waste 
operations can indirectly prevent even 
greater expenditures in production 
operations to change a process, redesign a 
product, or build a new facility. Waste 
treatment can also reduce the volume and 
toxicity or change the form of a waste, 
which permits simpler, cheaper 
transportation packages and procedures. 

Benefits of T/S/D 
Development 

Figure 5.4.2. Development of improved waste treatment, storage, and disposal yields multiple benefits for the 
Department of Energy and the public. (T/S/D = treatment, storage, and disposal) 
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5.4.3 BENEFITS FROM IMPROVED ENVIRONMENTAL RESTORATION 

TECHNOLOGY 

Benefits from technology development include improved site 
characterization methods and faster, more efficient, and less expensive 
processes for remediating contaminated soils and groundwater. 

Aggressive development of environmental 
restoration technologies will provide a 
variety of benefits in terms of reduced 
costs, reduced risks (public as well as 
occupational), and lower environmental 
impacts as full-scale cleanup efforts 
mature over the next five years. In 
certain instances, the chief benefit of 
technology development will simply be the 
ability to conduct environmental 
restoration. For example, specific sites 
within the DOE system cannot be 
restored without fundamental changes in 
cleanup technology; that is, 
environmental restoration cannot be 
accomplished with present technology. In 
these cases, technology development is a 
prerequisite to environmental restoration, 
and the major challenge is to develop the 
methodology in the safest, most efficient, 
and most cost-effective manner. The 
major benefits in terms of cost will be 
realized when these new and improved 
technologies are used in subsequent years 
to meet the DOE 30-year goal of 
achieving compliance and accomplishing 
the environmental restoration of its sites. 

To best meet these needs, the Office of 
Technology Development initiated projects 
addressing improvements in drilling 
technologies; development of in situ 
characterization techniques ( e.g., 
application of fiber optic sensors to detect 
wastes in soils and other analytical tools 
to assess real-time contaminant levels in 
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groundwater); development of improved 
decontamination and decommissioning 
technologies; and testing and evaluation 
of in situ remediation processes to treat 
contaminated soils, waste sites, and 
groundwater. 

Benefits from implementation of these 
projects will be shared by operators of the 
DOE plants, personnel working in waste 
management, scientists and engineers, and 
the general public. Benefits take the 
form of lower costs, faster and more 
efficient restoration methods, and reduced 
risks in the handling and disposing of 
waste. For example, development of 
robotic excavation devices will greatly 
benefit the safe cleanup of soils 
containing buried explosives and 
pyrophoric objects. Also, cryogenic 
barriers around "super hot" or "highly 
toxic" buried waste or leaking 
underground storage tanks could be used 
to effectively interdict sources of 
contamination to groundwater as well as 
to provide a method for safer retrieval 
and treatment of such waste forms. Real
time monitoring of ambient volatile 
organic compounds and toxic metals in 
soils and groundwater coupled with exotic 
sensors (biosensors) to monitor toxicity 
levels will benefit assessment efforts 
regarding the degree of cleanup. Costs 
will be avoided because restoration will be 
restricted to only those site areas found 
to be contaminated; whereas, without 



these capabilities, conventional restoration 
processes often include excessive 
quantities of "clean" soils and 
groundwaters. 

Most benefits, monetary as well as 
nonmonetary, will not be immediate but 
will result over the longer term as these 
developments are tested in laboratory and 
pilot-scale experiments and are 
demonstrated under real-world field 
conditions. Data are not available to 
conduct detailed specific benefit-cost 
analysis; however, preliminary assessments 
indicate major savings by implementing 
technology developments. 

TESTING 

VALIDATED 

Figure 5.4.3. Technology development will benefit 
in faster, more efficient, and less expensive 
environmental restoration of Department of Energy 
sites. 
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5.5 PROGRESS IN PLANNING FOR TECHNOLOGY DEVELOPMENT SINCE 

THE NOVEMBER 1989 DRAFT RDDT&E PLAN 

Public sector and technical community participation in design of 
technology development has enabled DOE to establish an intelligent 
planning process. 

Overview: This FY 1992-1996 Five-Year 
Plan represents planning for the Office of 
Technology Development (OTD) since its 
formation in November 1989. Comments 
from the public and the field have been 
used in preparation of the update and in 
organization of OTD. 

The Draft Research, Development, 
Demonstration, Testing, and Evaluation 
(RDDT &E) Plan, the foundation 
document for technology development 
planning, was issued for review and 
comment with a press release dated 
November 9, 1989. Comments were 
specifically solicited from the National 
Academy of Sciences-National Research 
Council (NAS-NRC), other Federal 
agencies, State governments, Indian 
Tribes, industry, and many universities, as 
well as from the DOE technical 
community. 

The comments received ranged from 
letters of acknowledgment to specific 
expressions of individual concerns and 
interests to extensive reviews of the Plan. 
A special meeting was held with the 
NAS-NRC Radioactive Waste Board on 
December 14, 1989, to discuss the Plan. 
This update benefits from the comments 
received. In addition, specific responses 
to reviewers have been developed where 
appropriate. 

Trends in Comments: The comments to 
the RDDT&E Plan, which were received 
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from 22 organizations, were generally 
supportive. Many respondents offered 
support for the policy issues described in 
the Plan through technical level 
participation. 

Technical comments were primarily 
directed toward specific segments of the 
Plan and offered helpful suggestions or 
recognition of the breadth of the technical 
challenge presented by the needs explicitly 
identified in the Plan. 

Other Planning Activities: OTD has been 
established, and staffing has been initiated 
for each of the Divisions. Linkages to 
the Office of Energy Research have been 
established, and the "Basic/Applied 
Research Working Group" has been 
formed. The first annual symposium for 
RDDT &E for Environmental Restoration 
and Waste Operations was held 
December 12-14, 1989, to provide 
guidelines for industry, university, and 
other Federal agency participation. 
National technical programs for waste 
minimization and for robotics development 
have begun. 

Two pilot programs for DOE-university 
partnerships have been established. 
Planning and funding for Environmental 
Restoration and Waste Operations 
outreach to precollege students has been 
initiated, and a fellowship/scholarship 
program for historically black colleges and 
universities has been established. 



Memoranda of Understanding have been 
signed with the U.S. Air Force and the 
Environmental Protection Agency (EPA) 
for cooperative efforts on environmental 
restoration and waste minimization 
research. Together with DOE technology 
development, multiple-party funded 
projects provide each agency with greater 
value than each would receive from its 
limited resources. Continued 
collaboration of the Department of 
Defense (DOD), DOE, and EPA research 
plans is under way. 

Generic waste minimization problems and 
technology needs by site have been 
identified. A process and waste 
assessment effort has been proposed. 
The Waste Reduction Steering Committee 
representing each major operating division 
of DOE reviewed the assessment 
methodology and is studying plans to 
institute the practice. The methodology is 
compatible with EPA recommendations 
for hazardous waste assessments and helps 
identify the operational technology needs 
for source reduction. 

The largest waste minimization project 
initiated by OTD is the depleted uranium 
waste minimization technology program at 
the Y-12 Plant in Oak Ridge. It has 
provided insights on needed technology 
that reduces uranium low-level waste and 
mixed waste quantities. The technology 
(1) improves material usage efficiency 
from uranium that forms through 
fabrication and recycle/recovery operations 
and (2) integrates technology from both 
national laboratories and DOD research 
programs. 

RDDT&E 
PLAN 

NOVEMBER 
1989 

GENERIC ISSUES 
GENERAL POLICY 
COMPLIANCE ACTIVITIES 
WASTE OPERATIONS 
ENVIRONMENTAL RESTORATIONS 
TECHNOLOGY DEVELOPMENT 
TRANSPORTATION 

5-YEAR 
PLAN 

UPDATE 
MAY 
1990 

Figure 5.5. Comments on the Research, 
Development, Demonstration, Testing, and 
Evaluation (RDDT&E) Plan were used in 
preparing this update to the Five-Year Plan. 
(NAS-NRC = National Academy of Sciences
National Research Council, STGWG = State and 
Tribal Government Working Group) 
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5.6 PRIORIDZING OFFICE OF TECHNOLOGY DEVELOPMENT ACTIVITIES 

DOE initiated and will continue to develop a rigorous, consensus-based 
prioritization and selection process to provide the technologies required 
over the next two decades for safe, expeditious, and economical completion 
of Environmental Restoration and Waste Management operations. 

Current Prioritization and Selection: 
Over 1,000 Research, Development, 
Demonstration, Testing, and Evaluation 
(RDDT &E) proposals have been received 
by DOE's Office of Technology 
Development (OTD) for evaluation and 
priority ranking. Although the full 
development of the prioritization and 
selection process is not complete, a 
preliminary approach was developed and 
used for allocating FY 1990 funds. This 
effort allowed testing of the basic 
approach and helped to determine the 
depth of information required in future 
proposals to allow adequate technical 
review and evaluation. 

The goal of OTD's prioritization process 
is to select top-ranked proposals that best 
improve Environmental Restoration and 
Waste Management operations. General 
areas of needed technology, such as 
characterization and waste minimization 
technologies, have been identified by 
Environmental Restoration and Waste 
Management. The preliminary process 
used for allocating FY 1990 funds 
involved sorting the proposals by these 
general technology areas. For FY 1990, 
selections were made primarily on the 
basis of subjective judgments by OTD 
considering recommendations from peer 
review groups. However, as a part of this 
process, a scoring and ranking 
methodology was drafted and tested on a 
subset of the total proposals received. 
Scoring was performed according to a set 
of attributes: 
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• reduced public and environmental risk, 
• reduced environmental restoration/ 

waste management costs, 
• reduced remediation and 

decontamination and decommissioning 
time, 

• reduced waste generation, 
• development costs, 
• likelihood of technical success, 
• timeliness of availability, 
• expected regulatory and social 

acceptance, 
• innovation, and 
• teaming. 

As part of the process, those proposals 
that appeared to be redundant were 
flagged and set aside pending resolution. 
This process resulted in a ranked set of 
proposals for each technology needs 
category. These categories, along with 
those of transportation, education, and 
program support, are discussed in more 
detail in Attachment D. Final selections 
of proposals within each category were 
made by OTD considering both the 
ranking and independent 
recommendations from a number of peer 
review groups. 

Future Prioritization and Selection: OTD 
recognizes that much needs to be done to 
achieve a rigorous, consensus-based 
prioritization methodology for RDDT &E 
activities. Final relative attribute weights 
have not yet been selected nor have the 
administrative procedures for prioritization 
been formalized. OTD is responsible for 



conducting this development process and 
for obtaining independent review. 
Future efforts will: 
• develop a formal, institutionalized 

Environmental Restoration and Waste 
Management needs analysis to ensure 
properly focused RDDT &E activities; 

• define the required depth and content 
of RDDT &E proposals and associated 
cost-benefit analyses; 

• refine the generic technology 
categories; 

• improve the ranking attributes; 
• establish an explicit relationship to the 

Environmental Restoration and Waste 
Management prioritization process; 

• identify appropriate peer reviews; 
• prepare roadmaps identifying specific 

time-phased technology development 
links to Environmental Restoration 

and Waste Management activities; 
• establish a specific DOE-Headquarters 

Environmental Restoration and Waste 
Management, and Technology 
Development coordination/review 
group to ensure Environmental 
Restoration and Waste Management 
needs are continuously reflected in the 
RDDT &E Program; 

• establish a systematic Environmental 
Restoration and Waste Management 
and Technology Development review 
process to avoid duplication within 
DOE and with other Federal agencies; 
and 

• establish specific workshops and 
symposia to promote continuous 
feedback to OTO from Environmental 
Restoration and Waste Management 
users, industry, and the public. 

Figure 5.6. Selection of proposals are made by the Office of Technology Development considering the priority 
ranking within Environmental Restoration/Waste Management technology needs categories and the 
independent recommendations from peer review groups. (ER = Environmental Restoration, 
WM = Waste Management, EPA = Environmental Protection Agency, TD = Technology 
Development, RDDT&E = Research, Development, Demonstration, Testing, and Evaluation) 
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5.7 DETERMINING HUMAN RESOURCE NEEDS FOR THE OFFICE OF 

ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT 

The planning for human resource development described in the Research, 
Development, Demonstration, Testing, and Evaluation (RDDT&E) Plan was 
initiated, and activities are in progress to implement a balanced, effective 
education program, reaching all strata of the education infrastructure and 
based on a needs-driven management approach. 

The Education Development Program's 
mission involves the development and 
support of the required educational 
infrastructure to educate and train the 
human resources necessary to meet 
DOE's 30-year cleanup goals. Program 
development is based on identification of 
human resource needs, both in number of 
personnel and skills required and 
educational infrastructure needs--the 
curricula, faculty, training, and support 
required to accomplish the mission. 
Resources available have been assessed, 
and based on the variances between needs 
and available resources, programs have 
been structured to bridge the gap. 

Program planning and needs analysis have 
established a framework for the Education 
Development Program. The initial 
emphasis is directed toward supporting 
technician training, undergraduate 
curriculum development, minority support, 
technical professional retraining, and 
graduate research. 

The status of activities for Outreach, 
Training, and Education are discussed in 
Section 5.7.1. 

The largest activity of the program from a 
budget perspective is the DOE/Academic 
Partnerships. The implementation status 
of this activity is discussed in 
Section 5.7.2. 

Planning and Support: Current planning 
and support activities under way this fiscal 
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year that must be maintained over 
future years follow: 

• An Office of Environmental 
Restoration and Waste Management 
(EM) employment and education 
assessment that identifies the science, 
engineering, and technician 
occupational employment required for 
EM work (Figure 5.7). 

• Studies on specific programs to 
develop technician/technologist skills 
for personnel doing the hands-on 
testing, field, and laboratory work. 

• A Training Resources and Data 
Exchange (TRADE) study 
cosponsored with Defense Programs 
(DP) and Environmental Safety and 
Health (EH) to address environmental, 
safety, and health training 
requirements for DOE and contractor 
staff. 

• A Task Force on Education to review 
the activities and plans of the 
Education Development Program and 
to provide timely advice and feedback 
on ways to enhance program 
effectiveness. 

• Education implementation planning to 
focus resources in areas of greatest 
payback and effectiveness in meeting 
DOE goals. Issues such as targeting 
outreach activities, shifting from two
to four-year institutions, determining 
the most effective intervention 
strategies for attracting students to 
EM careers, and involving Native 
Americans and other minorities are 
addressed. 



• Support to historically black colleges 
and universities (HBCU), minority 
institutions groups to help the initial 
startup of programs for minority 
fellowships and scholarships, as well as 
other activities has been provided. 

The Education Development Program is 
committed to implementing the program 
with the full coordination and cooperation 
of other Federal agencies. Many similar 
programs must be coordinated among 
DOE, the Department of Education, the 
National Science Foundation, and others. 
The integrated efforts of all the Federal 
agencies are required for success. 

The employment assessment study being 
performed by Oak Ridge Associated 
Universities addresses EM staffing 
patterns, heavily utilized occupations in 

OTHER 
PROFESSIONALS 

3% 

EM activities, and adequacy of supply 
concerns. Preliminary results indicate a 
significant work force growth over current 
levels by 1995. The figure shows the 
current occupational skill mix among 
technicians, engineers, and scientists. The 
study also identifies some hybrid 
occupations and specialties that will be 
required. The study takes into account 
the impact of turnover and assesses the 
adequacy of supply for key disciplines with 
probable shortages. 

The results of the employment assessment 
currently indicate a substantial demand for 
technicians and predict further demand 
growth in the future. To meet this need, 
activities are planned to increase the 
support to community colleges offering 
courses for EM-related technician 
training. 

ENGINEERS 
46% 

TECHNICIANS 
33% 

Figure 5.7. Occupational resources needed for environmental restoration and waste operations include 
engineers, technicians, scientists, and other professionals. 
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5.7.1 STATUS OF EDUCATION INITIATIVES: FELLOWSHIPS, SCHOLARSHIPS, 

FACULTY AWARDS, AND OUTREACH 

The activities for training, education, and outreach are being implemented 
in FY 1990. Additional activities are being investigated to broaden the 
program, and performance measures are being applied to assess 
effectiveness. 

Training and Education: The Training 
and Education program consists of 
activities such as workshops, 
training/retraining, fellowships, 
scholarships, and faculty awards. Like the 
academic partnerships, these activities 
represent a substantial ongoing financial 
commitment, which is an investment. In 
addition to these activities, a proactive 
Academic Program Development activity 
is planned to attack, on a long-term basis, 
the root problems that have caused much 
of the current human resource crisis, for 
example, scientific illiteracy, declining 
interest in science and technology careers, 
etc. 

Fellowships are planned for students 
studying in areas of Environmental 
Restoration and Waste Management, with 
the initial cycle of fellowships awarded to 
ten advanced degree candidates majoring 
in nuclear engineering, civil engineering, 
microbiology, environmental health 
engineering, environmental water 
resources, and hydrology/hydrogeology. 
The next cycle of ten fellowships will be 
awarded in FY 1991. 

Nationally competitive scholarships will be 
awarded at two- and-four-year academic 
institutions to develop the highest quality 
students to participate in the 
environmental challenge. A total of 25 
scholarships are planned. 

A minority scholarship/fellowship program 
will be supported to encourage students 
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from historically black colleges and 
universities and minority institutions to 
take courses in the technical curriculum 
leading toward degrees with 
Environmental Restoration and Waste 
Management emphasis. 

University teaching and research for 
technically oriented missions are required 
to support Environmental Restoration and 
Waste Management activities. Faculty 
awards will be supported for institutions 
and faculty that desire to participate in 
activities to enhance skills of faculty 
members and to develop curricula to 
support the Office of Environmental 
Restoration and Waste Management 
(EM) mission. 

Outreach: The Outreach Program 
consists of two initiatives: an Operations 
Office initiative, which is specifically 
structured to achieve the regional 
objectives and needs of each Operations 
Office, and a Headquarters initiative, 
which is national in scope and perspective. 

In the near term, funding has been 
infused through the Operations Offices to 
have an immediate impact on raising 
awareness among precollege students and 
teachers across the educational spectrum 
of issues and needs of Environmental 
Restoration and Waste Management. 

In the long term, selected programs will 
be developed to enhance science, 
mathematics, and technology curricula to 



attract primary and secondary school 
students into the science and engineering 
fields related to Environmental 
Restoration and Waste Management. 
This is a long-term challenge and requires 
academic program development, including 
maximizing the impact by working through 
precollege teachers and establishing 
partnerships with precollege educational 
institutions. Whenever practical, existing 
organizations, such as professional 
societies, should be called upon to help 
this effort. For maximum impact, the 
academic program development requires 
coordination between EM and other DOE 
programs that are conducting similar 
programs. 

Outreach activities are required to have 
the following characteristics: 

• Emphasize outreach to women, 
minorities, and other groups 
traditionally underrepresented in 
technical careers. 

• Structure these programs for 
measurable results, impacting a large 

student/teacher population on a long
term basis. 

• Take full account of existing 
programs/capabilities to avoid 
duplication and demonstrate early 
results. 

• Have defined measures of success. 

As the Educational Program Development 
initiatives are implemented, the program 
will measure and assess the perfonnance 
of each activity. Successful programs and 
activities will be enhanced and 
strengthened with increased resources. 
Programs and activities that fail to meet 
DOE's goals will not be supported. The 
dynamic nature of these initiatives 
requires a strong management oversight 
by the Department to direct the programs 
and to ensure that continual focus on 
Environmental Restoration and Waste 
Management issues is maintained. DOE 
is committed to ensuring accountability in 
the conduct of these programs and to 
maximizing the progress toward meeting 
the human resources needs required to 
meet its 30-year cleanup commitment. 

NEEDS ASSESSMENT 
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Figure 5.7.1. The Education Program is driven by evaluations of Department of Energy needs. 
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5.7.2 IMPLEMENTATION OF DOE/ACADEMIC PARTNERSHIPS: NEW 

PARTNERSHIPS AND PIWT CENTERS AT NEW MEXICO AND SOUTH 

CAROLINA 

Widespread interest has been expressed throughout all regions of the 
United States in the potential benefits of academic partnerships with DOE 
modeled on the New Mexico/South Carolina Pilot Centers. 

The efforts of the two pilot centers in the 
first half of FY 1990 have resulted in 
development of cooperative agreements 
between university and Federal partners 
that will allow implementation of the 
education initiatives outlined in the 
respective management plans. In addition 
to the pilot centers, DOE intends to form 
other partnerships as a means of 
developing human resources. A 
procurement action has been initiated to 
obtain proposals from academic 
institutions that are interested in forming 
Academic Partnerships. 

The Academic Partnerships program is 
aimed at increasing the number of 
scientists, engineers, and other 
professionals, especially technicians, 
educated in relevant technical and 
nontechnical disciplines. The objectives 
are to infuse an Environmental 
Restoration/Waste Management focus into 
existing curricula and to increase the 
participation of minority and educationally 
disadvantaged students. 

The program includes: faculty 
development; enhancement of 
interdisciplinary and multidisciplinary 
educational approaches; student 
recruitment and career counseling 
particularly with minority and 
educationally disadvantaged students; 
internships; linkages among middle 
schools, high schools, two-year academic 
institutions, and the private sector. 
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Partnerships will include two or more 
accredited two-year or four-year academic 
institutions and collaborative linkages with 
one or more DOE facilities. The 
partnerships will be funded on a cost
sharing basis, with plans for self
sufficiency within five years. The support 
of partnerships is intended to overcome 
the startup barriers associated with 
implementing new academic programs. 
Partnerships are intended to develop 
innovative methods and techniques for 
integrating the traditional technical 
disciplines and develop innovative 
programs to attract and develop minority 
student interest in technical careers. 

The New Mexico Education Research 
Center for Waste Management is a 
consortium of three New Mexico 
universities operated by New Mexico State 
University. Other members of the 
consortium are the University of New 
Mexico and New Mexico Institute of 
Mining and Technology. A pilot center 
has been established to expand the 
national capability to address problems in 
both the public and private sectors 
associated with the management of 
radioactive, hazardous, and solid waste by 
providing educational and research 
programs designed to develop, transfer, 
and apply new technologies. 

In the New Mexico pilot center, curricula 
modifications providing for Environmental 
Restoration/Waste Management emphasis 



courses in engineering and scientific 
degree disciplines have been implemented 
at the three participating institutions. 

A strong program of research by graduate 
students in 27 specific Environmental 
Restoration/Waste Management research 
projects is being organized. Facilities 
provided by the universities are being 
utilized in the training of technologists in 
associate degree programs. A series of 
short courses, seminars, and educational 
programs leading to professional training 
certification in various waste management 
areas will be developed. 

A program of interactive instructional 
television is being instituted that will 
enable students to enroll in offsite 
courses. The program will eventually 
include 25 to 30 courses each year. 

The New Mexico pilot center will work to 
ensure that the actual needs of users of 
the resulting technologies and trained 
human resources are factored into the 
education and research activities of the 
consortium and that the results of these 
efforts are effectively communicated and 
utilized outside the consortium. Industrial 
participation will be included in the R&D 
planning phase and an Advisory Board 
and Industrial Liaison Program will be 
established. 

The South Carolina Universities Research 
and Educational Foundation (SCUREF) is 
a consortium of universities that has 
established a pilot center for Education, 
Environmental Restoration/Waste 
Management Research and Development, 
and Outreach. SCUREF has a dual 
mission for Research and Development, 
and Education and Training. 

A program already under way at 
SCUREF will serve as a pilot for testing 
of education and training for 
Environmental Restoration/Waste 
Management. Emphasis will be on 
encouraging the educationally 
disadvantaged in Environmental 
Restoration/Waste Management careers. 
Four-year colleges, particularly historically 
black colleges and universities (HBCUs), 
community colleges, and technical schools 
will be encouraged to participate. 
Initiatives are being developed with 
South Carolina State College, an HBCU, 
and the University of South Carolina
Aiken to create a varied program that 
incorporates changes in engineering 
degree curricula. These include 
concentrations in Environmental 
Restoration/Waste Management. 
Initiatives also include Associate Degree 
programs in Environmental 
Restoration/Waste Management at 16 
additional technical schools. 

Other initiatives include establishing a 
Technology Transfer Center, implementing 
a Distinguished Scientist Program to 
involve world-class scientists in 
Environmental Restoration/Waste 
Management problems and issues, 
establishing a User Facility for 
Demonstration of Effective Technologies, 
and establishing an Information Center to 
provide videotapes and instructional 
materials for the consortium. 

The SCUREF consortium is also 
performing significant research in the 
areas of in situ remediation, waste 
minimization, closure standards, and 
advanced analytical measurement 
techniques for cost-effective 
characterization of contaminated site. 
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5.8 SUMMARY OF PLANNED OFFICE OF TECHNOLOGY DEVELOPMENT 

FUNDING AND MILESTONES, FY 1990-1996 

Funding plans and milestones for the Office of Technology Development 
(OTD) Program represent a substantial resource investment by DOE and 
demonstrate a commitment to an ambitious, yet realistic, program of 
applied Research, Development, Demonstration, Testing, and Evaluation 
(RDDT&E) in support of Environmental Restoration and Waste 
Operations needs. 

The OTD Program exists to support 
Environmental Restoration and Waste 
Operations actions and must be 
responsive to changing Environmental 
Restoration and Waste Operations needs. 

Program Areas/Program Elements: 
Funding for six broad technology Program 
Areas has been established. Program 
Areas are further defined in terms of 
Program Elements. 

• Environmental Restoration Program 
Elements: Interim Containment 
Methods, Remediation--In Situ and 
Other, and Decontamination and 
Decommissioning (D&D). 

• Waste Operations Program Elements: 
Waste Minimization, Waste Treatment, 
and Waste Storage and Disposal. 

• OTD Education and Outreach 
Program Elements: Educational 
Initiatives, Technology Transfer, and 
interface with non-DOE organizations. 

• OTD Supporting Program Elements: 
Robotics, Characterization of Waste 
Sites and Disposal Systems, Analytical 
Methods and Support, Risk 
Management, Information Systems and 
Data Bases, and Innovative 
Technology. 

• Program Support Development 
Elements: General administrative 
financial management and internal 
program support to OTD, including 
collaborative international efforts. 
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• Transportation Management Elements: 
Details are in Section 6.5. 
Attachment D describe problems 
facing DOE; a strategy for technology 
development to deal with these 
problems; and plans, activities, 
accomplishments, and budgets for each 
Program Element. 

OTD Program Budget: For FY 1990 and 
FY 1991, budget levels shown in Figure 
5.8 are approved or submitted by DOE; 
estimates for FY 1992 through FY 1996, 
budgets represent DOE commitment to 
invest at least 10 percent of the 
Environmental Restoration and Waste 
Management budget in technology 
development. All such amounts are 
considered to be validated. (See Section 
1.2.) 

OTD Program Goals and Milestones: 
The following goals and milestones are 
established for OTD: 

FY 1990 

• Identify and support RDDT &E for 
Environmental Restoration and Waste 
Operations that will reduce waste cost, 
and risk and ensure accomplishment of 
the 30-year cleanup goal. 

• Initiate national team programs in 
waste minimization and robotics 
RDDT&E. 



• Initiate pilot programs for DOE
university partnerships to further 
education in technical areas that 
support Environmental Restoration 
and Waste Operations. 

• Initiate fellowship/scholarship programs 
to draw students into environmental 
careers. 

FY 1991 

• Initiate and continue RDDT &E to 
develop technologies for nonintrusive 
characterization, innovative monitoring, 
and remote assay. 

• Initiate and continue RDDT&E to 
develop technologies that will contain 
further migration of contaminants, 
achieve permanent isolation, and 
facilitate cleanup of soils and aquifers. 

• Continue RDDT &E on technologies 
to minimize waste volumes and 
toxicity, eliminate hazardous process 
chemicals, and deliver innovative 
production methods. 

• Support academic community initiatives 
to encourage youth in environmental 

careers and to involve minorities and 
disadvantaged. 

FY 1992-1996 

• Emerge as the international leader in 
technology development for 
environmental restoration and waste 
management. 

• Change the DOE and national 
laboratory culture to foster significant 
cooperation and teaming on RDDT &E 
among the national laboratories, 
industry, and universities. 

• Make significant contributions to the 
enhancement of education in science 
and technology and to the expansion 
of the talent pool for site cleanup and 
waste management. 

• Significantly accelerate the 
development and deployment of the 
next generation of technologies needed 
by Environmental Restoration and 
Waste Operations. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) 
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OFFICE 
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Environmental Restoration 
Waste Operations 73.0 
Education 42.7 
Technical Support 19.2 
Program Support 24.3 

27.1 
TOTAL 

186.3 

FISCAL YEAR 

1111 EDUCATION 6:l PROGRAM SUPPORT 
[2l TECHNICAL SUPPORT 

Fiscal Year 
(Millions of Dollars) 

1991B 1992 1993 1994 1995 1996 

80.7 109.8 138.3 140.6 140.6 140.6 
47.2 64.2 80.9 82.2 82.2 82.2 
21.2 28.9 36.3 37.0 37.0 37.0 
26.9 36.6 46.1 46.9 46.9 46.9 
30.0 40.8 51.4 52.3 52.3 52.3 

206.0 280.3 353.0 359.0 359.0 359.0 

Figure 5.8. Office of Technology Development funding and estimated costs through FY 1996 represent a firm 
commitment by the Department of Energy to provide the technology to support Environmental Restoration 
and Waste Operations actions. 
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6.1 SCOPE OF EXISTING TRANSPORTATION PROGRAM 

An established and highly regulated infrastructure for safely transporting 
radioactive and other hazardous materials is in place--both within DOE 
and in the private sector. 

DOE's Transportation Management 
Program in the Office of Environmental 
Restoration and Waste Management 
coordinates shipping of all DOE-owned 
materials except weapons and their 
components. DOE Headquarters 
develops the transportation policies and 
procedures implemented by Operations 
Offices throughout the country. 
Transportation Management Program 
functions are carried out in the areas of 
operations, technology development, and 
outreach. 

To put DOE transportation in perspective, 
it is important to understand its place in 
U.S. transportation. Of the estimated 
500 billion shipments of all types of 
materials made each year, DOE makes 
about 350,000, including some 30,000 of 
hazardous materials. Radioactive 
materials shipments are about one-half 
that number, of which about 2,000 are 
radioactive waste. 

Radioactive and mixed waste shipments 
will increase significantly under the 
transportation requirements of DOE 
corrective activities and environmental 
restoration programs. Transport of 
defense transuranic waste to the Waste 
Isolation Pilot Plant in New Mexico will 

be a major shipping campaign in meeting 
national waste management goals. 
Planning for shipment of commercial 
spent fuel and high-level waste to the 
repository is managed by the DOE Office 
of Civilian Radioactive Waste 
Management but is closely coordinated 
with current transportation planning. 

DOE's radioactive shipments attract much 
attention and generate public concern 
disproportionate to what the majority of 
scientific and technical communities 
estimate the actual risk to be. This 
situation exists in spite of more than 
40 years of nearly eventless shipping, both 
in this country and abroad. In fact, the 
record shows no death or significant injury 
as a result of the radioactive nature of 
the cargo. 

DOE believes several interrelated factors 
contribute to this demonstrated 
performance. First, transport of 
radioactive materials is subject to more 
stringent regulations than transport of any 
other hazardous material. Regulations 
cover design and manufacture of the 
transport package1

; shipment 
identification, including labeling, marking, 
placarding, and shipment papers; package 
and vehicle inspections; and routing and 

1In the transportation and waste management industries, there is a common distinction made between the terms "packaging" and 
"package." Technically speaking, "packaging" is a container used for transporting a hazardous or radioactive material, and 
"package" is a container plus its contents. In this document, "package" is used to refer to a container only, and it is used more 
generically to refer to both a container and its contents. 
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driver training for shipments with higher 
radioactive content. 

A second factor that contributes to the 
demonstrated safe transportation of 
radioactive shipments is the attention paid 
to the design of transportation packages. 
The regulatory philosophy is to ensure 
safety through package design rather than 
to depend on procedures or human 
action. Before a package can be federally 
certified to transport any radioactive 
material, it must pass a series of tests 
simulating or reproducing potential 
conditions of transport. Packages for 
larger quantities of radioactive materials 
must be able to withstand severe accident 
conditions. To ensure that a package is 
constructed as designed, comprehensive 

quality assurance procedures are 
incorporated throughout all phases of 
engineering and fabrication. 
To reinforce safe operations and 
regulatory compliance, DOE has an 
extensive training program for its 
transportation employees. One important 
training element is preparation for 
transportation emergencies. This program 
is available to State, Tribal, and local 
first-on-the-scene responders, such as 
police and fire departments. 

While the existing transportation program 
is functioning well under today's 
conditions, the challenge to DOE is to 
modify and expand the entire system to 
meet the next generation of shipping 
requirements. 

THRU TRUCKS WITH 
HAZARDOUS CARGO 

MUST USE 

Knoxv.ille 
BY-PASS 

NEXT RIGHT 

Figure 6.1. The Department of Energy Transportation Management Program incorporates a variety of 
interrelated activities. 
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6.1.1 GOAL, OBJECTIVES, AND STRATEGIES FOR ADAPTING THE 

TRANSPORTATION SYSTEM TO FUTURE NEEDS 

The Transportation Management Program plans to conduct activities so 
that DOE's increasing transport requirements are met safely, efficiently, 
and in a publicly acceptable manner. 

The Transportation Management Program 
is assessing the shipping requirements of 
the comprehensive Environmental 
Restoration and Waste Management 
Program to ensure appropriate 
transportation support will be available as 
needed. To meet this goal, two major 
objectives have been identified. First, the 
existing transportation infrastructure must 
be modified and expanded to 
accommodate the projected changes in 
shipping requirements. The second 
objective is to improve the political and 
public perception of DOE's capability to 
ship radioactive materials safely and 
effectively. 

The Transportation Management Program 
recognizes that the strategy to achieve its 
goal must be aggressive enough to 
produce timely results but flexible enough 
to accommodate uncertainties. At this 
point in the planning process, there are 
numerous unknowns in the overall 
Environmental Restoration and Waste 
Management Program that could 
significantly affect transportation 
requirements. For example, the level of 
success achieved in developing the waste 
minimization technology will determine 
the number of waste packages needed as 
well as the number of shipments to be 
made. 

An initial strategy element is the 
development of a comprehensive and 
integrated transportation needs 
assessment. While the scope of the need 
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is admittedly variable, a number of 
requirements can already be identified. In 
the area of technology development, 
mixed waste will be a substantial 
component of the waste to be shipped; 
therefore, activities to design the 
appropriate packages can be undertaken 
in the near term. Alternatives to existing 
packaging materials will be examined for 
safety, efficiency, and cost advantages. 
New techniques, such as use of robotics in 
package handling operations, could reduce 
occupational radiation exposure, increase 
reliability, and reduce manpower 
requirements. DOE's package testing 
program will be evaluated to determine 
needed improvements in facilities and in 
the quality of data. 

DOE also intends to scrutinize its 
operational procedures to determine the 
changes needed to meet the future 
cleanup and waste management 
requirements. Should DOE add to its 
manpower resources? Are there enough 
commercial carriers and trained drivers? 
Is DOE adequately prepared for any 
transportation emergencies? These are 
but a few of the operational questions 
that must be answered in a 
comprehensive, systems-integrated way. 
As preliminary steps, DOE is already 
streamlining and systemizing its shipping 
operations through automation and better 
integration of resources. In addition, 
training programs are being reevaluated 
for responsiveness to future needs. 
The second planning objective--gaining 



public understanding and acceptance of 
DOE's transportation activities--is a 
primary focus of the Transportation 
Management Program's Outreach effort. 
An ongoing strategy is the development of 
effective, objective information products. 
Although the transportation of radioactive 
materials has a long history of safe 
operation, many citizens continue to have 
concerns. Accordingly, special emphasis 
will be placed on improving capabilities in 
the area of risk communication. 

DOE found the most effective strategy 
for reinforcing confidence is to foster 
public participation in program activities. 
The Transportation Management Program 
is introducing this approach through 

cooperative agreements with State, Tribal, 
and local governments. These joint 
efforts are providing opportunities for 
first-hand public review of DOE 
transportation operations and activities as 
well as of DOE documents. The resulting 
comments and recommendations have 
been and will continue to be an important 
impetus for change and improvement in 
operations. 

In summary, DOE believes the most 
effective way of achieving a safe, efficient, 
and publicly acceptable transportation 
system is through soundly based technical 
and operational programs and an outreach 
effort founded on two-way communication 
and understanding. 
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6.2 SCOPE OF DOE WASTE TRANSPORTATION OPERATIONS 

The Transportation Operations Programs set DOE policy and establish 
procedures for the safe and cost-effective transportation of materials and 
wastes. 

The Transportation Management Program 
issues policy and program guidance 
through a system of orders and ~irectives, 
which communicate requirements and 
procedures for conducting transportation 
operations. These orders specify 
operational policy based upon the review 
and analysis of applicable Federal, State, 
and local regulations and upon regulatory 
agency agreements. Operational 
procedures and facility information are 
communicated through a comprehensive 
Transportation Operations Manual and 
the DOE Transportation Facilities Guide. 

The Transportation Management Program 
also supports the day-to-day operations 
needed to move materials and wastes 
safely and economically from their point 
of origin to their point of use, storage, or 
disposal. Activities involve classification 
and description of the material, proper 
package selection, marking, labeling, 
placarding, preparation of shipping 
documents, and other steps needed to 
prepare each shipment for transport. The 
program also supports the carrier 
qualification and selection process; freight 
rate and service contract negotiations; and 
the use of computer data bases to 
improve efficiency, reduce costs, track 
carrier performance, and document DOE 
shipment activities. 

A comprehensive system is in place to 
ensure that DOE always ships waste using 
the right package and that each package 
complies with national and international 
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standards and applicable regulations. 
Activities include the development of 
packaging procedures, use of packaging 
guides, review of package readiness, and 
determination of package system needs. 
This function also evaluates new package 
regulations proposed by regulatory 
agencies to determine the impact on 
current DOE packages and supporting 
activities. 

Oversight programs monitor compliance 
with the package and transportation 
regulations by performing site appraisals 
and site reviews. The appraisal and 
review process ensures that each site has 
a formal packaging and transportation 
program in place to meet DOE standards. 
Appraisals focus on one or more of the 
following subject areas, depending on the 
scope of site operations: traffic and 
transportation management; hazardous 
material and hazardous waste packaging 
and transportation; and explosive 
classification activities, including their 
packaging and shipping. 

Training courses are conducted nationwide 
for DOE and DOE contractor personnel, 
Federal agency staff, State and local 
officials, carrier employees, and others. 
Most of these courses focus on the 
regulatory requirements for safe packaging 
and transportation of hazardous materials 
and hazardous wastes. DOE also offers 
regional workshops on emergency 
preparedness and response. Special 
courses aimed at modal ( e.g., rail, air, 



water, truck) transport requirements and 
compliance with DOE Orders are also 
offered. Many of DOE's compliance 

courses are now available as interactive 
computer programs. 

Figure 6.2. The Transportation Operations Program includes many activities that support the safe and 
economical transportation of Department of Energy materials and wastes. 
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6.2.1 PLANS FOR IMPROVING TRANSPORTATION OPERATIONS 

DOE will continue to improve its transportation operations as experience 
and new technology advance. 

Three major initiatives are planned to 
improve transportation operations in the 
1990s. 

Expanded Training Programs: Providing 
adequate training for packaging and 
transportation personnel is an ongoing 
challenge. Meeting this challenge is vital 
to ensuring safety and regulatory 
compliance for DOE waste shipments. 
Initial and repeat training programs must 
be designed for many different target 
audiences to ensure that DOE and its 
varied contractor staffs have expert 
knowledge of the requirements and 
procedures mandated under State and 
Federal legislation. 

Several years ago, DOE started a 
program to regularly evaluate its 
transportation training needs and to 
develop programs to meet these needs. 
As a result, a variety of training programs 
were introduced by DOE's site operating 
contractors. In addition, the 
Transportation Management Program 
started a number of transportation safety 
and compliance training courses to ensure 
uniform understanding and application of 
the regulations . Twelve of these unique 
training programs are currently available , 
and several more are in the development 
stages to meet expanded training 
requirements being proposed by other 
Federal agencies. Some DOE training-
notably for emergency preparedness--is 
available to individuals and groups 
external to the Department, including 
State and local emergency responders and 
planners as well as industry personnel. 
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Carrier-Shipper Partnerships: DOE 
emphasizes building strong safety and 
compliance partnerships with the 
commercial carriers hauling materials and 
wastes. To build such a partnership, 
DOE ensures that only highly qualified 
carriers are selected for providing services. 
Deregulation of the transportation 
industry has made this a critical issue. 
Many new carriers want DOE's waste 
transport business, and some carriers used 
in the past are no longer operating. 

DOE now has a formal nationwide carrier 
evaluation and selection program. This 
program sets detailed criteria and 
standards for grading prospective carriers. 
The evaluation criteria encompass critical 
areas, such as equipment condition and 
maintenance, driver qualification and 
training, years of experience, carrier and 
driver accident record, and management's 
commitment to safety. The carrier 
evaluation program is a management tool 
for transportation professionals at each 
DOE facility to use in ensuring that only 
highly qualified carriers transport DOE 
materials. 

This program is now concentrating on 
carriers of Highway Route-Controlled 
Quantity radioactive shipments (e.g., spent 
fuel and defense high-level waste), but 
expanded activity will also address 
hazardous waste haulers and truckload 
quantity carriers of radioactive wastes. 

Automation: Technological advances in 
logistics management have provided DOE 
with opportunities to improve operational 



efficiencies and, at the same time, 
improve safety through better 
communications. The computer and 
developing Electronic Data Interchange 
technologies will enable DOE to automate 
many of the information exchanges 
needed to support future transportation 
operations. Training, shipment routing 
and scheduling, equipment maintenance 
tracking, document preparation, satellite 
monitoring of selected shipments, and 
execution of nearly all carrier-shipper 

financial transactions can be automated. 
The Transportation Management Program 
has started a program to establish an 
"Automated Transportation Management 
System" within DOE. This program will 
coordinate and facilitate Departmental 
efforts in the development and application 
of Electronic Data Interchange technology 
to ensure the compatibility of all DOE 
operations nationwide. Technology 
studies and applications have begun at 
several different sites. 

Figure 6.2.1. The Department of Energy Automated Transportation Management System Program will reduce 
transportation costs and simplify data collection. 
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6.2.2 COORDINATION OF EMERGENCY RESPONSE PLANNING 

The Transportation Management Program is introducing measures to 
reinforce confidence that transportation accidents can be responded to 
effectively through coordinated Federal, State, Tribal, and local 
preparedness. 

For over 40 years, DOE and its 
predecessor agencies have been shipping 
radioactive materials in the United States. 
The transportation of these materials, 
including wastes, has achieved an 
exemplary safety record. DOE 
recognizes, however, that accidents will 
occur and is taking steps to improve the 
capability for coordinated response. 

If a transportation accident involving 
hazardous materials occurs, responsibility 
for first response lies with State and local 
officials. However, a comprehensive 
program of Federal backup response is 
available upon request. 

The Federal Radiological Response Plan 
assigns DOE the task of providing 
monitoring and assessment assistance if 
radioactive material is involved in an 
accident. To fulfill this responsibility, 
DOE has an active emergency response 
program involving Regional Coordinating 
Offices located in eight geographical 
regions across the United States. These 
Regional offices, with the support of 
DOE contractors, are capable of 
responding to both transportation and 
fixed-site radiological emergencies. The 
response may be as simple as providing 
needed information over the telephone. 
If more extensive assistance is needed, 
specialized personnel and equipment can 
be mobilized quickly and sent to the 
accident scene. 

Over the past several years, the public has 
become increasingly aware of radioactive 
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materials shipments passing through their 
neighborhoods. Citizens want--and 
deserve--assurances that if an accident 
happens, they will be protected. The 
Transportation Management Program has 
taken a number of steps to address these 
concerns. For several years, emergency 
preparedness training has been offered 
not only to DOE and contractor 
employees but also to State and local 
emergency officials. This training provides 
first responders with the understanding of 
the shipping requirements for hazardous 
materials, as well as basic principles of 
radiation, instrument use, and exposure 
and contamination control techniques. 
The scope of the Federal emergency 
response system and the role and 
resources of DOE are described in a 1989 
document entitled Emergency 
Preparedness for Transportation Incidents 
Involving Radioactive Materials 
(SAIC-89/1354). 

The Transportation Management Program 
has recently been assigned a full-time 
emergency preparedness coordinator. The 
duties of this coordinator are to ensure 
DOE meets its emergency preparedness 
responsibilities as an integrated element of 
the overall national transportation 
emergency response system. The goal is 
to instill public and institutional 
confidence in the system's ability to 
properly respond to any radioactive or 
other hazardous material transportation 
accident. 



DOE's efforts to coordinate its internal 
emergency response capabilities are 
complemented by its cooperative activities 
to address emergency preparedness issues 
with external groups. For example, DOE 
is finalizing a Cooperative Agreement with 
the Western Governors' Association under 
which emergency preparedness for Waste 
Isolation Pilot Plant shipments is a 
primary issue to be addressed. Similar 
arrangements are being initiated with the 
Southern States Energy Board and with 

Indian Tribal governments. In addition, a 
major focus of a DOE cooperative 
arrangement for exchange of information 
with urban officials is improvement of 
emergency response policies and 
procedures. These interactive 
relationships are the building blocks for a 
well-coordinated national system for 
response to transportation emergencies in 
which Federal, Tribal, State, and local 
roles are well defined and mutually' 
supportive. 
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Figure 6.2.2. Department of Energy Regional Coordinating Centers for Emergency Response provide 
assistance to State and local authorities nationwide. 
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6.3 SCOPE OF TRANSPORTATION TECHNOLOGY DEVELOPMENT 

PROGRAM 

The Transportation Technology Development Program anticipates future 
packaging and transportation system needs, identifies potential problems, 
and develops innovative solutions for DOE transportation activities. 

The Transportation Technology 
Development Program is designed to 
improve and develop new transportation 
and packaging system designs to meet 
Department needs. The program, which 
remains flexible to accommodate new 
technical data and changing requirements, 
consists of two generally interactive areas: 
base technology, which is not project 
specific but oriented toward new 
technologies to solve current and future 
problems, and project-specific technology, 
oriented toward specific project packaging 
needs and the supporting requirements for 
their development. 

The Transportation Technology 
Development Program consists of seven 
activity areas: 

1. ENVIRONMENTAL RESTORATION 
AND WASTE MANAGEMENT 
PACKAGE DEVELOPMENT: New 
package development begins with an 
assessment of needs to transport 
materials from Environmental 
Restoration and Waste Management 
activities. Technology activities required 
to support the package development will 
then be evaluated. New technology 
may be required to support hazardous 
and mixed-waste shipments. 

2. ENGINEERING ANALYSIS: 
Computer analysis codes help predict 
the behavior of packages under 
transport conditions. Regulatory 
acceptance of these codes is based on 
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well-established engineering practices. 
Computer codes are time- and cost
effective alternatives to expensive and 
often impractical full-scale testing. 
Many types of computer codes are 
used in analyzing packages, including 
structural, thermal, criticality, and 
shielding codes. Methods for 
evaluating source term ( amount of 
radioactivity in a cask that can be 
released) and containment and for 
optimizing package designs are being 
developed. 

3. TESTING: Scale models, component 
sections, and full-scale packages are 
tested at DOE facilities to verify that 
the design will perform as required 
and to compare the results of 
computer analysis with actual testing. 
Activities will focus on improving the 
quality of data and facility capabilities 
and on obtaining a better 
understanding of package response 
and transport conditions. Testing of 
the TRUPACT II package has been a 
critical activity to support the opening 
of the Waste Isolation Pilot Plant. 

4. ADVANCED TECHNOLOGY 
DEVELOPMENT: New system 
concepts, components, and materials 
developed under this activity are used 
and applied by package developers 
DOE-wide. Materials being 
considered as alternatives to stainless 
steel for structural use are ferritic 
steel and ductile cast iron. DOE is 



investigating advanced robotics 
equipment for package handling 
operations that may significantly reduce 
occupational radiation exposure, 
increase reliability, and reduce 
manpower requirements. 

5. CERTIFICATION SUPPORT: 
Packages used for higher levels of 
radioactive materials must be certified 
to meet the design requirements. To 
ensure timely certification of DOE 
packages, this activity provides for 
continuous development and 
maintenance of capabilities and skills for 
state-of-the-art technical evaluations. 
Recent work has been directed toward 
developing the supporting analysis 
needed for certification of the 
TRUPACT II and the Defense High
Level Waste cask. 

6. REGULATORY SUPPORT, 
STANDARDS DEVELOPMENT, AND 
TECHNOLOGY TRANSFER: This 
activity addresses major technical issues 
of significant concern to regulators. In 

TMI-125B Scale Model Cask 

addition, the program supports U.S. 
and international standards 
organizations by developing technical 
data and by providing comments on 
proposed regulations and standards. 

7. SAFETY AND SYSTEMS 
ASSESSMENT: Analyses of 
transportation systems include 
radiological risk, logistic, and economic 
considerations as they affect and are 
affected by operational parameters and 
tradeoffs; facility interfaces; and 
environmental, social, and institutional 
forces. This program develops and 
revises computer models with the most 
up-to-date information to assist in 
these evaluations. Through the 
development of an interactive 
computer network called TRANSNET, 
other users, such as State agencies 
and industry groups, can access the 
transportation models. 

These seven activity areas are categorized 
and described in detail in Sections 6.3.1 
through 6.3.3. 

TRUPACTII 

Figure 6.3. The Transportation Technology Development Program supports certification testing of Department 
of Energy transportation packages. 233 



6.3.1 PROCESS OF DEVELOPING PACKAGES TO SUPPORT ENVIRONMENTAL 

RESTORATION AND WASTE MANAGEMENT ACTIVITIES 

Developing new packages requires assessing Office of Environmental 
Restoration and Waste Management (EM) program needs; resolving 
payload, transport, and safety issues; conducting engineering analyses; 
applying developed technologies to new designs; and preparing safety 
analysis reports for package certification by regulatory agencies. 

For sites where in situ remediation is not 
possible, the transport of wastes to 
processing, storage, or permanent disposal 
sites will be required. Packages for the 
transport of waste samples to laboratories 
may also be needed to facilitate analysis 
for support of remedial actions. 

The purpose of this activity is to develop 
the technology to support EM 
transportation package requirements. 
Technical issues include (1) characterizing 
waste for containment analysis and 
package safety for diverse multiple 
contaminants; (2) identifying applicable 
regulations and package design 
requirements and developing guides and 
standards; (3) assessing existing analytical 
methods and developing and validating 
new analytical tools for designing and 
assessing the performance of packages 
containing single or complex mixtures of 
radionuclides, heavy metals, organic 
compounds, and biological contaminants; 
( 4) identifying remediation, 
decontamination, and decommissioning 
technical issues resolvable by available 
packaging technology and transfer of 
technology; (5) increasing the integration 
of future package designs based on 
interface assessments with other EM 
activities; and ( 6) introducing quality 
assurance procedures to ensure all 
development phases meet high levels of 
safety and efficiency. 

In developing new packages for EM, 
designers must assess and, if needed, find 
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new engineering analysis methods. 
Current methods for evaluating 
radioactive material packages may not 
work for hazardous and mixed waste 
packages. 

Package development must be done in 
close cooperation with people responsible 
for EM programs. Package developers 
must carefully consider how volume 
reduction, waste minimization, and 
treatment methods affect design. Quality 
assurance will be an important part of all 
development work. 

The final phase of the development 
process is to transfer the new technology 
to new package designs. 

Transport packages containing large 
quantities of radioactive materials 
(Type B) are transported in accordance 
with the requirements of the Department 
of Transportation 49 CFR and certified in 
accordance with Nuclear Regulatory 
Commission (NRC) requirements specified 
in 10 CFR 71. DOE has the authority to 
certify that its own packages for 
shipments of large quantities of 
radioactive material are equivalent in 
design to the NRC standards. This DOE 
self-certification authority has been used 
to certify many of these packages, and the 
authority is still being used by DOE. 

In recent years, however, DOE has made 
policy decisions to have certain radioactive 
waste shipments (i.e., to the Waste 



Isolation Pilot Plant and to Three-Mile 
Island) made in packages certified by the 
NRC. For future shipments of civilian 
radioactive waste under Nuclear Waste 
Policy Act amendments, Congress has 
decreed that these shipments must be 

CODES& 
STANDARDS 

done in NRC-certified packages. DOE 
will evaluate the need for NRC 
certification for packages shipped under 
the Environmental Restoration and Waste 
Management Program. 

Figure 6.3.1. The process of developing new packages reflects a systematic and integrated approach. 
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6.3.2 ELEMENTS IN ENSURING THE SAFETY OF PACKAGE DESIGN 

Advanced methods and technologies for analyzing and testing packages 
and components will ensure the availability of a wide range of packages 
meeting strict Federal regulations. 

The objective of the engineering analysis 
program is to provide state-of-the-art 
computer analysis tools for package 
development programs. Before a package 
design can be approved for use ( certified), 
a Safety Analysis Report for Packaging 
(SARP) must be prepared showing how 
the package meets regulations. This is 
done by actual testing or engineering 
analysis. 

Safety requirements that must be proven 
in a SARP include the package design's 
structural, thermal, shielding, criticality, 
and containment capabilities. Engineering 
analysis is an acceptable alternative to 
full-scale testing. 

Package Analysis: 

• Structural--Modeling techniques 
accurately predict that the materials 
and design characteristics of the 
package will perform as planned. DOE 
has, for many years, assisted in 
developing structural computer analysis 
codes for package design and 
evaluation. 

• Thermal--DOE has been a leader in 
the development of thermal analysis 
codes to predict how a package will 
perform during normal transport and in 
accident situations where a fire occurs. 
Development work focuses on two 
current needs: (1) methods to evaluate 
heat transfer within a package cavity of 
a spent fuel cask while in transport and 
(2) methods to predict the performance 
of combustible materials in the package 
used for impact limiters and shielding. 
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• Shielding and Criticality--Packages must 
protect people from radiation. They 
must also prevent a nuclear chain 
reaction ( criticality). Computer tools 
for such analyses are well developed 
and will be continually improved. 

• Containment--Packages carrying large 
quantities of radioactive materials are 
required by regulation to contain their 
contents under normal transportation 
and under accident conditions. DOE is 
developing a model to predict the 
amount of material, if any, that can 
escape from a container under accident 
conditions. 

Package Testing: Small-scale and full
scale models of packages or components 
can be tested to show their response to 
accident conditions. Federal regulations 
are very strict about what tests must be 
done. DOE maintains state-of-the-art 
testing facilities to conduct these tests. 
Testing confirms engineering or computer 
methods and shows how packages respond 
to accidents. DOE develops state-of-the
art test methods and improved 
instrumentation to get accurate and 
repeatable data. DOE also conducts 
applied research to characterize normal 
and accident transport conditions and to 
better understand how packages perform 
in severe accident situations. 

Package Development: In the United 
States, spent nuclear fuel shipping casks 
have usually been made of stainless steel. 
Potential new cask materials, such as 
common steels and ductile cast iron, have 
properties differing from stainless steel. 



Activities are under way to better 
characterize materials for radioactive 
materials packages. 

The development of new packaging 
concepts can improve package safety and 
reduce costs. New materials and designs 
can lead to a new generation of cost
effective, certifiable packages. 

1 
A 30-foot free 
drop onto a flat, 
unyielding 
surface so that 
the package's 
weakest point 
is struck. 

3 
Exposure of the 
entire package 
to 1475° F for 
30 minutes. 

Casks and their handling equipment will 
be designed for remote operations. DOE 
will also develop the technology and 
equipment for handling these packages 
remotely. 

2 
A 40-inch free 
drop onto a 
6-inch diameter 
steel rod at least 
8 inches long, 
striking the 
package at its 
most vulnerable 
spot. 

4 
Immersion of 
the package 
under 50 feet of 
water for at 
least 8 hours. 

Figure 6.3.2. Tests of packages containing large quantities of radioactive materials (Type B packages) show 
that the packages can withstand normal and severe accident conditions. 
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6.3.3 ENSURING THE REGULATORY ACCEPTANCE OF PACKAGES AND 

THEIR SYSTEMWIDE USE THROUGH COMPUTER CODES 

Well-developed risk assessment and systems analysis methods and 
computer codes can accurately predict the safety impacts of a variety of 
transportation activities. 

Risk Assessment: All aspects of the 
Nation's nuclear waste programs--including 
regulations, procedures, design and test 
programs, and cask safety--are under 
scrutiny by many interested parties. To 
respond credibly to these interests, risk 
analysis and risk assessments must be as 
accurate and representative as possible. 
Data bases and supporting computer 
codes are continually developed and 
updated to make the task easier. 

Risk analysis uses analytical methods to 
assess the radiological and nonradiological 
risks of transporting radioactive materials. 
DOE's principal risk analysis tool is the 
RADTRAN computer program. This 
program was developed to support the 
analysis required for the generic 
transportation environmental impact 
statement prepared for the U.S. Nuclear 
Regulatory Commission, NUREG-0170, 
Final Environmental Statement on the 
Transportation of Radioactive Material by 
Air and Other Modes. 

TRANSNET is an interactive computer 
network permitting access to the most 
recent versions of transportation analysis 
models, such as RADTRAN, and their 
associated data bases. TRANSNET is 
available to States, communities, Tribes, 
private industry, universities, and anyone 
else with a noncommercial need for such 
models (Figure 6.3.3). 

Systems Analysis: Systems analysis 
evaluates transportation operations and 
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packages by simulation. Operational, 
physical, and routing options can be 
evaluated before commitments are made 
for specific mode of operation or design. 
The impacts of legal and physical changes 
on the transportation network, as well as 
on the package, can be investigated. 
These analyses provide cost and routing 
options. 

Coupled with risk analysis models, systems 
analyses assess the environmental impacts 
of nuclear waste transportation. The 
safety and systems assessment activity 
supports DOE's obligation for meeting the 
requirements of the National 
Environmental Policy Act (NEPA) and 
the Council of Environmental Quality 
regulations. 

Regulatory Support and Standards 
Development: DOE participates in the 
national and international regulatory 
process. Interaction with regulatory 
agencies consists of developing technical 
data and providing comments on proposed 
regulations and technical evaluations. 
Participation in these activities ensures 
that DOE has the most up-to-date 
regulatory requirements. 

Participation in national consensus 
organizations (e.g., the American National 
Standards Institute and International 
Standards Organization) is important to 
the design and certification of hazardous 
material transportation systems. Technical 



input is provided to these groups to assist 
in the formation of new standards. 

Technology Transfer: Technology transfer 
is accomplished through distributing 
publications, conducting special workshops 
on transportation and packaging issues, 
and providing public access to 

TRANSNET. Bilateral agreements with 
foreign countries and participation in 
national technical meetings and 
international symposia, such as the 
Packaging and Transportation of 
Radioactive Materials, are also avenues 
for transferring technology. 

TRANSNET USER SUMMARY 
STA TE/TRIBAL REPRESENTATIVES 

Arizona 
California 
Colorado 
Illinois 
Maryland 
Nevada 
New Mexico 
North Carolina 
Oregon 
Pennsylvania 
Tennessee 
Texas 
Virginia 
Washington 
National Conference of State Legislatures 
Nez Perce Tribe and Confederated Tribes of the 

Umatilla Reservation 
Southern States Energy Board 
W estem Interstate Energy Board 

DOE/DOE CONTRACTORS 

Office of Environmental Restoration and 
Waste Management and Area Offices 

Office of Defense Programs and Area Offices 

Office of Civilian Radioactive Waste Management 
and Area Offices 

Office of Energy Research 
Office of General Counsel 
Office of Nuclear Energy 

OTHER U.S. GOVERNMENT 
AGENCIES/CONTRACTORS 

Department of Transportation 
Federal Emergency Management Agency, 

RegionX 
Nuclear Regulatory Commission 

OTHER ORGANIZATIONS 

Canada: Atomic Energy Board 
Environmental Policy Institute 
GPU Nuclear Corporation 
Fort St. Vrain Reactor 
New Mexico Environmental Evaluation Group 
NUEXCO 
Radioactive Waste Management Associates 
Research Triangle Institute 
Rockwell International 
Sierra Club Legal Defense Fund 
University of New Mexico 

Figure 6.3.3. TRANSNET is a nationwide computer network serving many users. 
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6.4 SCOPE OF TRANSPORTATION OUTREACH ACTIVITIES 

Open dialogue with the public will be the cornerstone of the 
Transportation Outreach Program. 

DOE recognizes its responsibilities to 
provide the public with information 
describing its transportation activities and 
to address issues of public concern. A 
program--the Transportation Outreach 
Program--for developing informational 
materials, tools, and activities is in place. 
DOE also recognizes the need to 
understand the varied perspectives of the 
public and to solicit public input as part of 
the Department's transportation planning 
and decision making. The Secretary of 
Energy has pledged a "new culture" at 
DOE. This new culture will include 
addressing problems and issues with new 
tools and attitudes and interacting with 
the public in an "open, forthright, 
consultative process." 

The Transportation Outreach Program 
has two elements. 

Institutional Interaction: The Institutional 
Program fosters interface and liaison with 
interested parties in all levels of 
Government and with other agencies as 
well as the identification and resolution of 
issues. Several initiatives designed to 
foster program participation by external 
transportation-affected groups are under 
way. In 1987, DOE entered into a 
Cooperative Agreement with the Energy 
Task Force of the Urban Consortium to 
facilitate interactions with officials from 
large cities throughout the country. In a 
series of workshops, the Task Force 
(recently renamed the Urban Energy and 
Transportation Corporation) brought 
together transportation authorities, fire 
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and police officials, and emergency 
planners from local governments to 
exchange concerns, information, and 
recommendations on DOE transportation 
programs. These exchanges between 
DOE and city officials have identified 
urban concerns, substantially increased 
mutual understanding, and provided sound 
recommendations to be incorporated into 
current programs. Competitive 
procurement activities are under way to 
continue this initiative for at least the 
next five years. 

A second institutional initiative is the 
planned cooperative effort with State and 
Tribal governments along the routes from 
DOE facilities to the Waste Isolation 
Pilot Plant in New Mexico. (See 
Section 6.4.1 for a detailed description.) 
In addition, DOE will continue dialogue 
with interested groups by participating in 
national and international conferences and 
other transportation forums and meetings. 

Information and Communication: The 
Information Program provides products 
and activities to do several things: to 
help the public understand why and how 
DOE packages and transports its 
materials, particularly radioactive 
materials; to provide the tools to support 
DOE and others in responding to 
transportation-related inquiries and 
concerns; and to support DOE's training 
programs. Information products include 
printed material, films, exhibits, and 
models. Public information activities 
include workshops, video courses, and 



presentations. Emphasis will be placed on 
reaching new audiences in more effective 
ways. Innovative tools and activities will 
be developed for responding to needs 
identified through increased interactions 
and for describing new program 
developments. A future activity will 
include a mobile public orientation 
program that will incorporate presentation 
and audience discussion opportunities with 
displays and information materials. 

DOE encourages public understanding 
and participation in its transportation 

programs through the combination of 
sharply focused, innovative informational 
materials and increased opportunities for 
the public to voice its concerns. 

A more detailed discussion of programs 
and plans will be included in the 
Transportation Management Outreach 
Plan currently under development. This 
document, which should be available in 
the fall of 1990, will discuss why and how 
transportation outreach is conducted. 

Figure 6.4. The Transportation Outreach Program has two elements that help coordinate activities to 
facilitate more productive interactions and provide appropriate information. 
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6.4.1 COOPERATIVE EFFORTS ALONG WASTE ISOLATION PILOT PLANT 

SHIPPING ROUTES 

Preparation and planning for shipments to the Waste Isolation Pilot 
Plant (WIPP) include cooperative interaction with affected States, 
Indian Nations, and local communities. 

DOE shipments of radioactive waste will 
increase substantially as a result of the 
WIPP Project to demonstrate disposal of 
transuranic waste from the Nation's 
defense activities. Waste will be 
transferred from ten DOE facilities to the 
WIPP Facility near Carlsbad, New 
Mexico. Figure 6.4.1 depicts DOE 
originating facilities and the potential 
routes to be used. 

DOE recognizes the public's interest in 
WIPP. The number of shipments to 
WIPP creates a need for the involvement 
of jurisdictions (States and Indian 
Nations) along the shipping routes. 
Efforts to inform States and Tribes of 
projected activity already include an 
awareness program conducted by the 
WIPP Project Office. Under DOE's 
States Training and Education Program, 
training courses have been provided to 
State, Tribal, and local officials to 
reinforce existing emergency preparedness 
programs. 

To extend involvement, DOE is entering 
into cooperative agreements to support 
WIPP transportation activities by the 
corridor States and Tribes. DOE's goals 
for these interactions are to 
(1) strengthen State and Tribal capabilities 
in areas where they have public safety 
responsibilities and (2) increase public 
understanding of transportation activities 
and the significant safety measures being 
taken to ensure very low risk. 
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Two principles will be followed in all the 
contractual arrangements: 

• State and Tribal activity must be 
directly related to the transport of 
waste to the WIPP Facility. 

• Initiation of each activity phase and the 
level of funding will be linked to the 
schedule of shipments to WIPP. 

Current planning is for shipments during 
the first five years of WIPP operation to 
originate at DOE facilities in the western 
region. In June 1989, the Western 
Governors' Association (WGA) released a 
report to the Congress outlining 
recommendations for cooperative work 
between the Federal Government and 
western States along the route of DOE 
shipments to WIPP. The report identified 
three major areas of concern ( accident 
prevention, emergency preparedness, and 
public information) as the appropriate 
focus for early cooperative activity. 

The report and initial activities to address 
the States' concerns are the products of a 
FY 1989 cooperative arrangement 
between WGA and the Federal Highway 
Administration of the Department of 
Transportation (DOT). Transfer of 
Federal participation and funding from 
DOT to DOE was recommended in the 
report because DOE, as shipper of the 
transuranic waste, has primary 
responsibility for ensuring safe, effective 
transportation to the WIPP Facility. 



DOE is now finalizing a cooperative 
agreement with WGA. 

For those Indian Nations in the western 
region whose reservations will be crossed 
by waste shipments to WIPP, DOE has 
entered into discussions with Tribal 
governments to determine additional 
appropriate Tribal activities to be funded 
by DOE. 

Shipments of waste from DOE facilities in 
the southeastern and central parts of the 
country are not scheduled to begin until 
five years after the start of WIPP 
operations. Nevertheless, DOE has 
initiated the procurement process to 

U.S. INTERSTATE 

FEDERAL ROUTE 

establish a cooperative agreement with 
the Southern States Energy Board to 
administer funding to the Southern States 
for transportation-related activities. A 
cooperative arrangement can likely be in 
place by this fall. Fallowing a clearer 
definition of when the test phase of WIPP 
operations will begin, DOE will also 
contact a representative Tribal 
organization in Oklahoma to discuss a 
potential contractual arrangement. 

These agreements, which will be funded 
and managed by the WIPP Project Office, 
will provide instruments for cooperative 
intergovernmental resolution of issues 
related to WIPP transportation. 

Figure 6.4.1. This figure shows proposed transuranic waste truck transportation routes to the Waste Isolation 
Pilot Plant (WIPP). Under Department of Transportation (DOT) regulations, the carrier of 
waste to WIPP must use routes that consist of (1) an Interstate Highway or (2) alternate routes 
selected by State agencies using DOT guidelines. Some of the corridor States are currently in 
the route review and designation process. 
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6.5 PLANS AND FUNDING FOR FY 1990-1996 

Continuation of the Department's 40-year record of safe, efficient 
transportation will require an effective balance of well-run operations, 
new technology, and aggressive outreach. 

As DOE's responsibilities change to meet 
the new challenges ahead, a sound, 
innovative transportation program must be 
in place to support program needs. This 
will be accomplished through development 
of continued and new activities and 
programs designed to ensure strict 
compliance with regulations; the 
development and maintenance of 
innovative radioactive and other 
hazardous materials packages; adherence 
to operating practices and procedures for 
the most efficient, economical, and safe 
transportation of DOE materials; and 
development of an outreach program for 
soliciting institutional and public input on 
concerns. To respond to existing and 
upcoming needs, future activities will focus 
on the following: 

Improving current operational efficiency 
through the development of new data 
systems designed to prepare and process 
shipping documents. These data systems 
will be integrated with existing 
procurement, accounting, and 
transportation data bases through the 
Automated Transportation Management 
System to provide a cradle-to-grave and 
historical record of DOE shipment 
activity. Other activities will include 
improvements in carrier evaluation and 
selection, maintenance and use of 
packages, and the development of systems 
and procedures to meet new regulatory 
and program requirements. 

Expanding training of transportation 
handlers. shippers. carriers, and others 
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associated with DOE transportation, 
including State, local, and Tribal 
government representatives. Additional 
types and numbers of courses will be 
added to cover the complete spectrum of 
training requirements and to reach as 
many people as possible. A program to 
ensure systemwide consistency in course 
curricula, delivery, and testing on the 
subjects of handling, packaging, and 
transportation of hazardous materials will 
be developed and implemented. 

Developing improved package and 
transportation systems designs, including a 
program to assess needs and requirements 
for hazardous materials and mixed waste 
packages in support of environmental 
cleanup activities. Effort will also be 
expended on developing automated 
package handling methods through 
robotics to reduce radiation exposure, 
increase quality and speed of operation, 
and reduce manpower requirements. 

Placing increased emphasis on a more 
aggressive outreach program to foster an 
interchange of perspectives with those 
institutional and individual representatives 
interested in, or affected by, 
transportation activities. A major activity 
will involve working with State, Tribal, 
and local governments. Informational 
materials such as brochures, exhibits, and 
films will be incorporated in educational 
and informational activities and packages 
for specific audiences and uses. 



Implementing a formal. comprehensive 
transportation emergency preparedness 
program coordinated with DOE site 
emergency response activities, as well as 
with Federal, State, and local emergency 
management functions. Future activities 
include (1) establishing more formal 
criteria against which training for 
responding to a transportation incident 
must be measured and (2) expanding the 
current emergency response orientation 
workshops. The expanded workshops will 
include an emergency response training 
and qualification program for DOE and 
DOE contractor personnel, including 
highly specialized program training and 
exercises. In addition, the number of 
courses offered to State, local, and Tribal 
governments, carriers, and other 
appropriate participants will be increased. 

Analyzing the need for additional National 
Environmental Policy Act documentation 
to support DOE's radioactive material 
transportation and packaging activities and 
taking action. DOE is a major shipper 
and receiver of radioactive materials in 

the United States. DOE will gather 
information describing all major aspects of 
nuclear materials transport in which DOE, 
or its contractors, is involved as a shipper 
or receiver. Based upon the results of 
the shipment study and the evaluation of 
existing Environmental Impact Statements 
and Environmental Assessments, DOE will 
assess the need for additional 
documentation and take appropriate 
action. 

As a result of the requirement for 
transportation to support all ongoing 
Departmental shipping, all operational 
activities are Priority 1. Transportation 
technology development priorities will 
follow guidelines of the priority system to 
be established for all the technology 
development programs. Finally, all 
funding estimates are considered to be 
valid. (See Section 1.2.) 

The next five years will build on existing 
programs for transportation safety and 
open interaction with the public. 
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NOTE: Validated estimates have been identified that exceed the amount set forth for the FY 1991 
President's budget by approximately $500 million. $1,528 million of the total field estimates 
set forth for FY 1992 is unvalidated. The estimates for FY 1993 and beyond include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and unvalidated cost estimates.) -
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Figure 6.5a. Activities are planned to foster safe and efficient Department of Energy transportation in support of 
its program. (R&D = research and development) 

Fiscal Year 
(Thousands of Dollars) 

OFACE 1990 1991B 1992 1993 1994 1995 1996 

Albuquerque 4,210 5,789 7,660 8,780 9,120 8,750 8,050 
Chicago 205 205 200 350 400 500 600 
Nevada 0 0 300 300 300 300 300 
Oak Ridge 3,516 3,490 5,017 5,372 5,372 5,377 5,377 
Richland 2,512 3,705 4,220 5,335 4,585 4,585 4,585 
Headquarters 1,534 2,002 2,000 2,060 2,120 2,190 2,250 

TOTAL 11,977 15,191 19,397 22,197 21 ,897 21,702 21,162 

96 

21 .2 

Figure 6.5b. The funding and estimated costs support direction and coordination of Department of Energy transportation 
activities. It does not include freight charges and other costs of shipping commodities, or transportation costs 
associated with specific programs. 
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Attachment A 

Corrective 
Activities 

Summaries 
by Site 

NOTE: Validated estimates have been identified that exceed the amount set forth for 
the FY 1991 President's budget by $30 million. The estimates set forth for 
FY 1992 are all validated estimates. The estimates for FY 1993 and beyond 
include validated amounts and may include unvalidated amounts. 
(See Section 1.2 regarding validated and unvalidated cost estimates.) 
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CORRECTIVE ACTIVITIES FUNDING -SUMMARY BY SITE 
(Thousand~ of Dollars) 

O~rations Office{!nstallation FY90 FY91B FY92 FY93 FY94 FY9S FY96 

Albuquerque Operations Office 
Kansas City Plant 4,174 6,049 4,140 316 316 316 316 
Los Alamos National Laboratory 7,224 11,478 20,664 9,482 12,168 13,633 5,836 
Mound Plant 2,700 1,723 0 0 0 0 0 
Pante,c Plant 3,053 1,300 315 0 0 0 0 
Pinellas Plant 256 0 0 0 0 0 0 
Sandia National Laboratory - Albuquerque 2,118 100 3,411 2,154 0 0 0 
Sandia National Laboratory - Livermore 217 280 440 0 0 0 0 
Albuquerque Other 1/ _fil __ o __ o __ o __ o __ o __ o 

Albuquerque Total 20,333 20,930 28,970 11,952 12,484 13,949 6,152 

Chicago Operations Office 
Chicago Combined Laboratories 5,328 10,172 10,200 1,870 ~ 603 603 

Chicago Total 5,328 10,172 10,200 1,870 603 603 603 

Idaho Operations Office 
Idaho National Engineering Laboratory 7,800 13,978 7,000 5,000 5,000 3,000 1,000 

Idaho Total 7,800 13,978 7,000 5,000 5,000 3,000 1,000 

Nevada Operations 
Nevada Test Site 1,737 ~ 1,660 __ o __ o __ o __ o 

Nevada Total 1,737 836 1,660 0 0 0 0 

Oak Ridge Operations Office 
FMPC and Ports 17,129 35,429 23,912 25,839 11,775 8,918 3,220 
Oak Ridge Reservation (ORNL ORGDP Y-12) 12,875 17,533 24,737 15,610 30,700 12,400 23,400 
Paducah Gaseous Diffusion Plant 889 2,750 12,709 21,700 31,410 10,000 6,200 
Oak Ridge Other 1/ ~ __ o ~ ~ ~ ~ ~ 

Oak Ridge Total 30,926 55,712 61,406 63,197 73,933 31,366 32,868 

Richland Operations Office 
Richland Site 18,319 22,026 24,777 13,008 11,158 11,158 11,158 

Richland Total 18,319 22,026 24,777 13,008 11,158 11,158 11,158 

Rocky Flats Office 
Rocky Flats Plant 1,807 1,381 2,921 6,223 2,415 __ o __ o 

Rocky Flats Total 1,807 1,381 2,921 6,223 2,415 0 0 

San Francisco Operations Office 
SF Laboratories and Installations 6,641 5,441 23,960 29,250 22,200 8,710 2,360 

San Francisco Total 6,641 5,441 23,960 29,250 22,200 8,710 2,360 

Savannah River Operations Office 
Savannah River Site 39,400 46,600 17,600 __ o __ o __ o __ o 

Savannah River Total 39,400 46.600 17.600 ----2 ----2 ---2 ---2 

TOTAL CORRECTIVE ACTIVITIES 132,291 177,076 178,494 130,500 127,793 68,786 54,141 

1/ No installation Summary Table Included in Attachment A 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

Nine facilities, located in five different states, are managed by AL. Major 
compliance issues occur at KCP, Pantex, SNL, and LANL. Thirty-nine projects have 
been submitted for funding, with the majority of projects consisting of the 
improvement or upgrade of pollution control and monitoring capabilities. Other 
projects address improvements to TSCA and RCRA storage facilities. The outyears 
show decreases in Corrective Activities funding as the problem areas are brought into 
compliance. 

CORRECTIVE ACTIVITIES NEEDED 

Upgrade waste handling and waste management facilities 
Upgrade treatment facilities lo ensure effluent discharges 
within NPDES permit limits 
Store hazardous and toxic wastes in areas below the level of 
the 100-year flood elevation 
Achieve compliance levels of toxic compounds discharged to 
POTW 
Clean up contamination of soil and groundwater from 
leaking USTs and remove, replace, or upgrade USTs 
Reduce emission of gaseous pollutants from air exhausts 
Clean and reline storm sewers to eliminate release of PCBs 
to nearby streams 
Construct flood walls around all TSCA and RCRA storage 
areas 
Construct consolidated sanitary and hazardous waste 
treatment facilities 
Design and construct wastewater treatment facilities 
Upgrade exhausts with volatile organic compound control 
equipment 
Construct hazardous material storage facilities with spill 
containment 

ENVIRONMENTAL RISKS 

In the event of a 100-year flood occurring before the 
completion of the proposed Corrective Activity, hazardous and 
toxic wastes could be dispersed over a wide area by the flood 
waters. (Kansas City) 
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STATUS 

Phase 1 of Relining the 002 Main Trunk was completed in 
1989 (KCP). 
Radioactive Storage Upgrades was completed in 1989 
(KCP). 
Start of Flood Protection Improvements is expected in 1991 
(KCP). 
Sewer line design construction was completed for TA III; 
construction is in progress (SNL ). 
Design and construction of the RCRA Waste Staging 
Facility is under way in 1990 (Pantex). 
Procurement and installation of waste treatment equipment 
for the high-explosive fabrication facilities and USTs is in 
progress (Pantex). 
Design specifications have been established for a Tritium 
Monitoring System (SNL). 
Construction was completed during 1989 on the segregation 
of sanitary and radioactive wastewater at TA 53 (LANL). 

SPECIAL CONSIDERATIONS 

NPDES permit reapplication must be submitted in September 
1990. Early discussions with NMEID and EPA suggest that 
the permit will be reissued with more stringent water-quality
based effluent requirements. (LANL) 



REGULATORY DRIVERS 

FFCAs with EPA and/or States 
CAA/State Air Quality Control Acts 
RCRA/State Hai.ardous Waste Acts 
CWA/State Water Pollution Control Acts 
TSCA 
State Regulatory Administrative Codes (Fl.JOH/IX) 
State and EPA UST Regulations 
State Air Toxics Information and Assessment Act 
(California) 

MAJOR MILESTONES 

Upgrade Liquid Waste Storage Facility, Pinellas (FY 1990) 
Complete UST removal and associated remediation, Pinellas 
(FY 1990) 
Procure and install RCRA storage units, Pantex (FY 1990) 
Construct RCRA Waste Staging Facility, Pantex (FY 1990) 
Begin construction of spill containment and installation of 
storage tank, Mound (40 FY 1990) 
Design and construct effluent discharge holding systems for 
high explosives and laboratory facilities, Pantex 
(FY 1991) 
Complete Waste Manage~nt Facilities Modifications, 
Kansas City (10 FY 199;1) 
Complete Surface Coating Operations Emissions Control, 
Kansas City (10 FY 1991) 
Complete Flood Protection Improvements, Kansas City 
(FY 1993) 

REGULATORY AUTHORITIES 

EPA Regions IV, V, VI, VII, and IX 
BAAQMD 
NMEID 
City of Albuquerque 
MDNR 
Kansas City POTW 
Ohio EPA 
Texas Water Commission 
Florida Department of Environmental Regulation 
Pinellas County Air Quality Division 
Pinellas County POTW 
Texas Department of Health 

FUNDING 

(Thousands of Dollars) 

FY90 20,333 
FY91B 20,930 

FY92 28,970 
FY93 11,952 
FY94 12,484 
FY95 13,949 
FY96 6,152 

FY92-96 TOT 73,507 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY -
KANSAS CI1Y PLANT 

KCP, located in Kansas City, Missouri, has one major compliance issue: permit 
limitations on hazardous and nonhazardous wastes. Six projects have been submitted 
for funding. Most of these pertain to upgrading the waste treatment facilities and 
waste management storage areas and limiting VOC from air emissions. The 
upgrades to Waste Management Facilities and VOC emission controls and the 
construction of flood walls to protect KCP from a 100-year flood are estimated to be 
completed in FY 1992. Corrective Activities will total $11 million over the next 
5 years and will range from $6 million in FY 1991 to $0.3 million in FY 1993. 

CORRECTIVE ACTIVITIES NEEDED 

Achieve compliance levels of toxic compounds discharged 
to POTW 
Achieve compliance levels of VOCs in air emissions 
Upgrade and protect waste handling and waste management 
facilities 
Protect hazardous and toxic wastes in areas below the level 
of 100-year flood elevation 
Construct flood walls around all TSCA and RCRA storage 
areas 
Clean and reline storm sewers to eliminate release of PCBs 
to nearby streams 
Clean up PCB spills and/or releases 
Retrofit exhausts for the major KCP painting operations 
with VOC control equipment 
Upgrade waste management administrative and operational 
facilities 

ENVIRONMENTAL RISKS 

In the event a 100-year flood occurs before the completion of 
the proposed corrective action, hazardous and toxic wastes 
could be dispersed over a wide area by the flood waters. 
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STATUS 

Completed Phase 1 of relining the 002 Main Trunk in 
1989 
Completed radioactive storage upgrades in 1989 
Completed Precious Metals Processing Area upgrades in 
1990 
Remaining 1990 milestones are on track, consistent with 
plan 
Anticipate completion of Design Phase of Aood 
Protection Improvements in 1990 
Expect start of construction on Aood Protection 
Improvements in 1991 

SPECIAL CONSIDERATIONS 

Adequate protection does not exist at this time from a 
100-year flood event, as required by RCRA and TSCA for 
storage of hazardous wastes and PCBs. To date, a berm 
has been partially built. In the event a 100-year flood 
occurs before the completion of the proposed Corrective 
Activity, KCP will likely lose its production capacity for an 
undetermined, but lengthy, period of time. 
The State of Missouri's PCB limitation is extremely strict 
and aggressively enforced. The Missouri Water Quality 
Standard for the discharge of PCBs is O ppb. KCP's 
NPDES Permit limit is <1 ppb PCB on a monthly 
average. 
The construction phase of the Five-Year Plan projects 
may be delayed if NEPA determinations are not made in 
a timely manner. 



RCRA 
TSCA 
CWA 

REGULATORY DRIVERS 

CANMissouri Air Pollution Control Regulation, 
10 CSR 10.2.230 
NPDES Permit and related PCB contingency agreement 
with the MDNR 
DOE Order 5400.1 

MAJOR MILESTONES 

Installation of Flouride Removal Equipment was canceled 
and the Oouride generating process will be phased out by 
(4Q FY 1990) 
Complete repair and seal Waste Management storage lots 
(4Q FY 1990) 
Complete relining of the 001 Main Trunk (4Q FY 1990) 
Complete protection of Waste Management Storage Areas 
(lQ FY 1991) 
Complete Surface Coating Operations Emissions Control 
(lQ FY 1991) 
Complete relining of 002 (4Q FY 1991) 
Complete flood protection improvements (FY 1993) 
Design start date to eliminate TTOs from industrial and 
sanitary sewer discharge (FY 1995) 
Start construction to eliminate TTOs from industrial and 
sanitary discharge (FY 1995) 

REGULATORY AUTHORITIES 

MDNR 
EPA Region VII 
Kansas City Missouri Department of Health 
Kansas City Missouri Pollution Control Department 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 4,174 
FY91B 6,049 

FY92 4,140 
FY93 316 
FY94 316 
FY95 316 
FY96 316 

FY92-96 TOT 5,404 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY -
LOS ALAMOS NATIONAL LABORATORY 

At present, 12 Corrective Activities are planned at Los Alamos National Laboratory 
to redress problems with water pollution, hazardous waste management, and air 
quality. 

CORRECTIVE ACTIVITIES NEEDED 

Design and construct air quality controls at TA-53 to control 
radioactive air emissions 
Replace PCB transformers and capacitors to alleviate PCB 
leaks and spills 
Replace USTs to reduce risk of leaks and spills of oils, 
chemicals, and radioactive liquids 
Design and construct a hazardous waste treatment facility to 
properly handle and dispose of waste 
Design and construct wastewater treatment facilities to 
eliminate NPDES Permit violations, reduce potential 
contamination, and protect surface waters 
Design and construct a Sanitary Wastewater System 
Consolidation Project to achieve state-of-the-art sanitary 
wastewater treatment on an areawide basis 
Design and repair septic tanks Laboratorywide to ensure full 
regulatory compliance 
Design and construct spill prevention and control measures at 
numerous sites throughout LANL to prevent contamination 
of watercourses and the environment 
Design and construct stormwater runoff controls at HE firing 
sites 
Implement water supply protection program 

ENVIRONMENTAL RISKS 

Potential risks are present for PCB transformers regarding leaks 
or spills that may adversely affect the environment if the 
corrective activities do not proceed as scheduled. Likewise, 
other corrective activities targeted to improve compliance with 
air and water regulations could present environmental risks if 
funding and schedules are delayed. 
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STATUS 

All 12 Corrective Activities are at least in the planning and 
design phase, while several Activities are in early 
construction. Specifically, the design for the new Sanitary 
Wastewater System Consolidation Project is 50 percent 
complete; a contract is being written to retrofill 20 PCB 
transformers, while construction on PCB transformer 
replacement projects is beginning; construction is under way 
regarding two spill prevention control facilities; and ' 
engineering study and design are in progress for all other 
Corrective Activities. 
During 1989, construction was completed on the segregation 
of sanitary and radioactive wastewater at TA 53. 

SPECIAL CONSIDERATIONS 

The Laboratory's NPDES Permit reapplication must be 
submitted by September 1990, with a new permit expected by 
March 1991. Early discussions with EPA and NMEID suggest 
that the permit will be reissued with more stringent water
quality-based effluent requirements. 



NPDES 
FFCA 

REGULATORY DRIVERS 

PCB regulations at 40 CFR 761 
Radioactive air regulations at 40 CFR 61 
CWA 
New Mexico Liquid Waste Regulations 
New Mexico UST Regulations 
RCRA 
HSWA 
New Mexico Hazardous Waste Regulations 

MAJOR MILESTONES 

Complete construction of and fully operate a Sanitary 
Wastewater System Consolidation Plant (4Q FY 1992) 
Complete construction of all needed septic tank facilities and 
ensure compliance with liquid waste regulations 
(4Q FY 1992) 
Replace or retrofill all PCB transformers and capacitors so 
no PCBs are in the inservice inventory (FY 1993) 
Complete construction of and fully operate a Hazardous 
Waste Treatment Facility (FY 1993) 
Complete construction of all spill control and countermeasure 
facilities Laboratorywide (FY 1995) 
Complete construction of and fully operate a Centralized 
High Explosive Wastewater Treatment Facility (FY 1996) 
Complete construction of all NPDES Wastewater Treatment 
Facilities to ensure NPDES compliance (FY 1996) 
Replace approximately 100 USTs (FY 1996) 

REGULATORY AUTHORITIES 

NMEID 
EPA Region VI 

FUNDING 

(Thousands of Dollars) 

FY90 7,224 
FY91B 11,478 

FY92 20,664 
FY93 9,482 
FY94 12,168 
FY95 13,633 
FY96 5,836 

FY92-96 TOT 61,783 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY - MOUND PLANT 

Mound is the only one of ten sites managed by AL that is located in Ohio. The 
facility, located near Dayton, has two compliance-related issues: prevent 
unintentional spills and releases due to an aging fuel oil storage system and install a 
new potable water system to avoid cross connections. No Corrective Activities were 
identified beyond FY 1992. 

CORRECTIVE ACTIVITIES NEEDED 

Install new fuel oil storage tank to prevent leakage into 
groundwater 
Install new potable water system to prevent cross 
contamination of drinking water 

ENVIRONMENTAL RISKS 

It is possible that if the fuel oil storage tank fails, the oil could 
reach the Great Miami River and the Buried Valley Aquifer. 
The latter comprises a main source of drinking water for the 
city of Miamisburg, Ohio and for the surrounding area. 
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STATUS 

Project design of new storage tanks is complete. 
Tank construction is expected to start in third quarter 
FY 1990. 
New potable water system design is complete. 
Potable water system is scheduled for completion in 
FY 1991. 

SPECIAL CONSIDERATIONS 

A 40+-year-old fuel oil storage tank could cause significant 
environmental degradation should it fail. It does not currently 
meet Spill Prevention Control and Countermeasure 
requirements of the CWA or State statutes. 



REGULATORY DRIVERS 

CWA 
Ohio Revised Code 3745-95 
DOE Order 5400.1 
NEPA 

MAJOR MILESTONES 

Spill containment 
- Complete design (4Q FY 1988) 
- Complete construction (4Q FY 1992) 
Install new storage tank (4Q FY 1990) 
Install new meteorological tower (FY 1991) 

REGULATORY AUTHORITIES 

EPA Region V 
Ohio EPA 

FUNDING 

(Thousands of Dollars) 

FY90 2,700 
FY91B 1,723 

FY92 0 
FY93 0 
FY94 0 
FY95 0 
FY96 __Q 

FY92-96 TOT 0 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY -
PANTEX PLANT 

Pantex, managed by AL, is the only site situated in Texas. The facility, located near 
Amarillo, has compliance issues centering primarily on RCRA regulations. Eight 
Corrective Activities projects have been submitted for funding. Most of these 
pertain to improvements to the treatment and containment of hazardous and low
level radioactive waste. Others address removal and/or replacement of defective, 
USTs. Costs associated with these projects total $4. 7 million, with funding levels of 
$3.1 million in FY 1990, $1.3 million in FY 1991, and $0.3 million in FY 1992. No 
Corrective Activities have been identified for FY 1993, FY 1995, and FY 1996. 

CORRECTIVE ACTIVITIES NEEDED 

Construction of waste storage and spill containment areas to 
prevent spills of hazardous material in the environment 
Installation and upgrades of hazardous waste treatment units 
to ensure compliance with regulatory requirements before 
disposal 
Removal and/or replacement of defective USTs 

ENVIRONMENTAL RISKS 

No immediate or near-term risks to workers, the public, or 
the environment are identified in connection with Corrective 
Activities. 
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STATUS 

Procurement of RCRA-compliant storage units is scheduled 
for October 1990. 
Design and construction of the RCRA Waste Staging 
Facility are under way in FY 1990. Design of the 
Hazardous Waste Staging Facility is being worked in 
conjunction with the RCRA Waste Staging facility. 
Procurement and installation of replacement USTs and/or 
tank monitoring devices are in progress. 
Procurement and installation of waste treatment equipment 
for two high-explosive fabrication facilities are in progress. 

SPECIAL CONSIDERATIONS 

The identified Corrective Activities are primarily directed 
toward protecting the groundwater of the site and the 
contiguous area. Several Corrective Activities have been 
identified as being items required to rectify Headquarters Tiger 
Team findings. 



REGULATORY DRIVERS 

40 CFR 264 
40 CFR 265 
40 CFR 268 
40 CFR 280-281 
RCRA 
31 Texas Administrative Code 335.4 
Texas Underground Storage Tank Program 
Texas Solid Waste Disposal Act 
Texas Air Control Board Regulation I 

MAJOR MILESTONES 

Design and construct effluent discharge holding systems for 
high explosives and laboratory facilities 
- Purchase and install equipment (FY 1990) 
Install waste treatment equipment at high-explosive 
fabrication facilities (4Q FY 1990) 
Complete replacement of tanks and installation of tank 
monitoring systems on USTs (4Q FY 1990) 
Complete installation of RCRA compliant storage units 
(4Q FY 1991) 
Complete construction of RCRA Waste Staging Facility 
(4Q FY 1991) 
Complete modification of burning ground evaporation pans 
into hazardous waste tanks (4Q FY 1991) 

REGULATORY AUTHORITIES 

EPA Region VI 
Texas Water Commission 
Texas Air Control Board 
Texas Department of Health 

FUNDING 

(Thousands of Dollars) 

FY90 3,053 
FY91B 1,300 

FY92 315 
FY93 0 
FY94 0 
FY95 0 
FY96 __Q 

FY92-96 TOT 315 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY - PINELLAS PLANT 

The Pinellas Plant in Florida has identified two Corrective Activities projects. These 
projects pertain to improvements in liquid waste storage facilities and removal of 
unused underground storage tanks. 

CORRECTIVE ACTIVITIES NEEDED 

Construct adequate containment structure for the liquid 
storage facility (1990) 
Remove UST and clean up soil and groundwater as necessa 
(FY 1990) 
Replace one liquid solvent waste storage tank (FY 1990) 

ENVIRONMENTAL RISKS 

There are only minimal immediate environmental risks through 
completion of these Corrective Activities. 
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STATUS 

Underground Storage Tank Removal/Replacement--Title II 
Design for replacement of the storage tanks has been 
completed. Removal of the tanks is scheduled to be 
completed in FY 1990. 
Liquid Waste Storage Facility Upgrade--A modification to 
the Pinellas Plant RCRA Operating Permit from the State 
of Florida has been requested. This modification, in part, 
requests permission to close the existing storage tank before 
tank replacement. Replacement of the tank is scheduled to 
be completed in FY 1992. 

SPECIAL CONSIDERATIONS 

The Pinellas Plant is located in proximity to a heavily 
populated residential area; thus, close monitoring and 
control of environmental releases is of utmost importance. 
Currently, the Pinellas Plant meets air emission 
requirements; however, the development of emission 
standards that apply to the plant operation is anticipated. 
Issuance of the modification to the RCRA Operating Permit 
from the State of Florida is required before completion of 
the Liquid Waste Storage Facility Upgrade. A closure plan 
must be submitted and approved. Time delays caused by 
the State approval cycle will adversely affect completion of 
this project in FY 1990. 



CWA 
RCRA 

REGULATORY DRIVERS 

Florida Administrative Rule, Chapter 17-61, Section 0.050 
Florida Air and Waste Pollution Control Act 

MAJOR MILESTONES 

Complete Liquid Waste Storage Facility upgrade (FY 1990) 
Complete UST removal and associated remediation 
(FY 1990) 
Complete Neutralization Facility upgrades (FY 1990) 

.. 

REGULATORY AUTHORITIES 

EPA Region IV 
Florida Department of Environmental Regulation 
Pinellas County Air Quality Division 
Pinellas County PO1W 

FUNDING 

(Thousands of Dollars) 

FY90 256 
FY91B 0 

FY92 0 
FY93 0 
FY94 0 
FY95 0 
FY96 _Q 

FY 92-96 TOT 0 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTMTIES SUMMARY - SANDIA NATIONAL 
LABORATORIES-ALBUQUERQUE AND INHALATION 
TOXICOLOGY RESEARCH INSTITUTE SUMMARY 

SNLA has five Corrective Activities: three previously identified items and two new 
Corrective Activities pertaining to air pollution control and monitoring and potential 
cross connections of stormwater and sewer lines. ITRI has two previously identified 
Corrective Activities pertaining to construction of a sewer line and replacing 
underground fuel oil storage tanks and lines. 

CORRECTIVE ACTIVITIES NEEDED 

Characterize groundwater flow regimes at SNL 
Construct and monitor sewer line at SNL 
Install pollution control and monitoring equipment at SNL 
Correct sewer cross connections at SNL 
Construct 1.7 miles of sewer line to discharge sanitary wastes 
into Albuquerque Sewage Treatment Plant at ITRI 
Replace, remove, or relocate entire fuel oil system at ITRI 

ENVIRONMENTAL RISKS 

Completion of the sewer line removes the potential for 
nondomestic wastes in septic systems to be leached 
continually into the soils. 
Discharge of untreated sanitary sewers into storm sewers 
results in potential contamination of New Mexico's waterways 
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STATUS 

Initiated data compilation to locate new hydrogeologic wells 
at SNL 
Completed sewer line design for TA III; construction in 
progress at SNL 
Air/water pollution activities to begin in FY 1992 at SNL 
Completed leak test on all underground storage tanks in 
March 1989 at ITRI 
Removed two empty fuel tanks in October 1989 at ITRI 

SPECIAL CONSIDERATIONS 

DOE/NMEID Agreement in Principle will identify special 
air/water pollution conditions that require correction. 
The use and construction costs of the sewer line will be 
shared by ITRI, SNLA, CTA, and Kirtland Air Force Base. 



RCRA 
CWA 
CAA 
NPDES 

REGULATORY DRIVERS 

City of Albuquerque Sewer Ordinance 

MAJOR MILESTONES 

Complete construction of TA III sewer line (4Q FY 1990) 
Design air pollution control equipment (4Q FY 1992) 
Design and construct TA V sewer line (FY 1993) 
Correct sanitary and storm sewer cross connections 
(FY 1993) 
Install/monitor performance of air pollution control 
equipment (FY 1993) 
Complete sewer line connection, ITRI (FY 1991) 
Complete fuel tank project, ITRI (FY 1991) 

REGULATORY AUTHORITIES 

EPA Region VI 
NMEID 
City of Albuquerque Pretreatment Section 
Bernatillo County Air Quality Control Board 

FUNDING 

(Thousands of Dollars) 

FY90 2,118 
FY91B 100 

FY92 3,411 
FY93 2,154 
FY94 0 
FY95 0 
FY96 ___Q 

FY 92-96 TOT 5,565 
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ALBUQUERQUE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY -
SANDIA NATIONAL LABORATORIES-LIVERMORE 

SNLL has one Corrective Activities project: upgrade of the TRL tritium monitor 
system. Replacement and modernization of the monitoring equipment will ensure 
the safety of the workers by detecting accidental releases from the glove boxes in the 
TRL. The capacity of the existing system has been exceeded, and it is considered to 
be outdated (the monitors have been in existence over 15 years). As required, the 
new monitors will detect lower level releases of tritium. 

CORRECTIVE ACTIVITIES NEEDED 

Replacement of two-thirds of the 60 fixed stations and 6 

portable stations within the TRL is scheduled to take place 
over the next 3 years. 

ENVIRONMENTAL RISKS 

Accidental release of tritium may not be detected by the 
current monitoring system and could pose a hazard to human 
health and the environment. 
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STATUS 

An SNLL design team was formed. 

Monitor specification criteria have been determined. 
A survey of monitor manufacturers is being conducted. 

SPECIAL CONSIDERATIONS 

Early submissions to the DOE ER and WM Five-Year 
Plan failed to include FY 1990 funding. 
Omission of funding in Five-Year Plan has impacts on the 

· Corrective Activities program at SNLL. 
Additional requirements may result from Tiger Team 
activities. 
Additional requirements apply from the Agreement in 
Principle between the State and DOE. 



REGULATORY DRIVERS 

State of California Air Toxic "Hot Spots" 
Information and Assessment Act of 1987 
DOE Orders S400.1 and 5480.lA 
40 CFR Part 61, Stack Emissions Monitoring Under 
NESHAPS 
CAA 
DOE HQ Environmental Survey, 1987 

MAJOR MILESTONES 

Laboratory Monitor Upgrades 

Complete first, one-third installation (40 FY 1991) 
Complete second, one-third installation (40 FY 1992) 
Complete calibration (40 FY 1992) 
Complete installation, calibration, system function testing 
(40 FY 1993) 

REGULATORY AUTHORITIES 

BAAQMD 
EPA Region IX 

FUNDING 

(Thousands of Dollars) 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 TOT 

217 
280 

440 
0 
0 
0 

_J! 

440 
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CHICAGO OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

CH has compliance issues at four of its laboratory installations: ANL-E - compliance 
with NPDES permit limits, control of leachate from a sanitary landfill, upgrades to 
wastewater collection systems, and effluent controls; BNL - upgrading hazardous 
waste management facilities; ANL-W, ANL-E, BNL, and Fermi - potential for 
contamination of soil, groundwater, and/or surface water. Twenty-one Corrective 
Activities have been identified at these four installations, with costs ranging from 
$4.86 million in FY 1990 to approximately $10 million in FY 1991 and a total cost 
from FY 1990-1996 of $26 million. 

CORRECTIVE ACTIVITIES NEEDED 

Potential and known contamination of soil, groundwater, 
and/or sutface water must be assessed and cleaned up 
(ANL-E, BNL, Fermi, ANL-W). 
Sanitary and laboratory wastewater and canal water 
treatment plants, currently incapable of consistent 
compliance with NPDES Permit limits, must be repaired 
or upgraded (ANL-E). 
Sanitary and laboratory wastewater collection systems 
must be repaired to prevent infiltration of groundwater 
and exfiltration of wastewater (ANL-E). 
A leachate collection system must be installed at the 
sanitary landfill (ANL-E). 
Hazardous waste management facilities must be upgraded 
or constructed to eliminate violations of Federal, State, 
and local regulations (BNL). 
USTs for hazardous materials must be removed, 
upgraded, or replaced to comply with county 
requirements (BNL). 
Miscellaneous effluents must be treated to prevent 
ongoing NPDES permit violations (ANL-E). 

, , The RSWF must be upgraded to comply with EPA 
regulations for permitting mixed waste storage (ANL-W). 

ENVIRONMENTAL RISKS 

No immediate health hazard (all installations) 
Potential degradation of sutface water (ANL-E) 
Potential contamination of onsite soil and underlying 
aquifer (ANL-E, BNL) 

266 

STATUS 

Assessment and/or cleanup of pollutant spills and/or 
releases are under way (ANL-E, BNL, Fermi, ANL-W); 
contaminated soil was removed from leaking underground 
gas tank cleanup (Fermi, 1989); required cathodic 
protection was provided for two tanks (ANL-W, 1989). 
CDRs were completed for repair/upgrade of laboratory 
and sanitary sewer collection systems and wastewater 
treatment facilities and for rehabilitation of canal water 
treatment facilities (ANL-E). 
Preliminary design for the leachate collection system at 
the sanitary landfill will be completed in 1991 (ANL-E). 
CDR for the hazardous waste management facilities is 
completed (BNL). 
Work is under way to remove, replace, and upgrade USTs 
(BNL). Four tanks were removed or abandoned in place 
in FY 1989. Two tanks were replaced (February 1990). 
Preliminary designs are complete for the coal-pile runoff 
treatment plant and the chloride removal plant (ANL-E). 
Forty-eight oversized liners were installed in the RSWF 
(ANL-W, 1989). 

SPECIAL CONSIDERATIONS 

BNL is located over a designated sole-source aquifer. 
The BNL site has been added to EP A's NPL. 
An inability to collect leachate from sanitary landfill poses 
multiple liabilities under RCRA, CERCLA, and CWA 
(ANL-E). 
RSWF is intended for interim storage of mixed TRU 
waste from the Integral Fast Reactor (ANL-W). 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

RCRA and CERCLA (all installations) Illinois EPA (ANL-E, Fermi) 
1987 Joint BNL-Suffolk County Agreement (BNL) New York State Department of Environmental 
CERCLA Section 120 Interagency Agreement being Conservation (BNL) 
negotiated among DOE, EPA, and NY State (BNL) Suffolk County, Department of Health Services (BNL) 
TSCA (Fermi, ANL-W) EPA Region II (BNL) 
DOE/ANL commitment to Illinois EPA to remedy EPA Region V (ANL-E, Fermi) 
noncompliance with NPDES Permit limits (ANL-E) EPA Region X (ANL-W) 
State of Illinois Solid Waste Rules and Regulations Idaho Department of Health and Welfare 
(ANL-E, Fermi) (ANL-W) 
CWA (BNL, ANL-E) 

MAJOR MILESTONES FUNDING 

Complete construction for treatment of boiler house (Thousands of Dollars) 
areas wastewater, ANL-E (40 1990) 
Complete modifications of underground and aboveground EM 
tanks, BNL (30 FY 1991) 
Remove cesspool, BNL (40 FY 1991) 
Complete laboratory wastewater treatment plant FY90 5,328 
improvements, ANL-E (40 1992) FY91B 10,172 
Complete ongoing assessment and/or cleanup of pollutant 
spills/releases, Fermi, ANL-E, ANL-W (FY 1990-1992) FY92 10,200 

FY93 1,870 
FY94 603 
FY95 603 
FY96 603 

FY92-96 TOT 13,879 
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IDAHO OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

Corrective Activities at INEL primarily pertain to solid waste requirements. Seven 
Corrective Activities have been identified, with costs ranging from $98 thousand for 
UST evaluation in FY 1990 to $9 million for mixed waste compliance in FY 1991. 
The total cost for Corrective Activities from FY 1990-1996 is $41 million. 

CORRECTIVE ACTIVITIES NEEDED 

On February 1, 1990, INEL received a Notice of 
Noncompliance from EPA Corrective Activities may be 
necessary after further investigation of the alleged 
noncompliances identified in the Notice. 
Identification of RCRA compliance concerns at the 
INEL interim status facilities and implementation of 
Corrective Activities for these concerns are needed. 

ENVIRONMENTAL RISKS 

There are only minimal immediate or near-term risks 
identified in connection with Corrective Activities. 
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STATUS 

Title II design of the LET &D facility is complete. Facility 
construction is in progress, with pre-startup checkout to 
start in 1991. 
TRA Liquid Waste Cleanup was not completed in FY 1989 
due to permit delays. This activity has been reassigned to 
the waste management section under landlord activities 
(landlord was not included last year). 
ICPP injection well was closed (November 1989). 
UST inventory was completed in July 1989. Fourteen tanks 
have been removed or replaced. 
The Mixed Waste Implementation Program was developed 
to comply with RCRA 
ICPP RCRA Part A Permit application has been filed, 
allowing ICPP to operate under interim status. Part B 
Permit application for T/S/D units will be filed during the 
years FY 1990-1993. 

SPECIAL CONSIDERATIONS 

A Notice of Noncompliance was issued by EPA on 
February 1, 1990, for alleged RCRA violations. This could 
lead to a FFCA 
An IAG, still in negotiation, could require that specific 
activities be performed. 



RCRA 
COCA 

REGULATORY DRIVERS 

DOE Order(s) in the 5480.lB series 
Proposed municipal landfill regulations (40 CRF 258) 
DOE Order 5400.1 
IAG still in negotiation 

MAJOR MILESTONES 

Issue draft Waste Characterization Implementation 
Planning Document (2Q FY 1990) 
Complete facility upgrade priority list (2Q FY 1990) 
Complete Phase I environmental Corrective Activities 
(3Q FY 1990) 
Complete draft Groundwater Monitoring Implementation 
Plan (3Q FY 1990) 
Replace or leak test and upgrade all regulated active 
tanks installed between 1965 and 1974 (lQ FY 1991) 
Complete construction of LET&D Facility (lQ FY 1991) 

REGULATORY AUTHORITIES 

EPA Region X 
Idaho Department of Health and Welfare 
Idaho Department of Water Resources 
City of Idaho Falls 

FUNDING 

(Thousands of Dollars) 

FY90 7,800 
FY91B 13,978 

FY92 7,000 
FY93 5,000 
FY94 5,000 
FY95 3,000 
FY96 1,000 

FY92-96 TOT 21,000 

269 



NEVADA OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

The mission of the Corrective Activities planned for NTS is to achieve full 
compliance with all applicable environmental regulations and DOE requirements. 
NV has no major compliance issues. Seven projects have been submitted for 
funding. Three of these projects provide for upgrading the potable water supply 
system, installing ten sewage systems, and developing three steam cleaning effluent 
disposal areas. Two projects will provide for compliance with DOE Orders for 
environmental and radiation protection. The remaining projects address sanitary 
landfill access control and the evaluation and backfilling of up to 30 abandoned 
septic tanks. To achieve full compliance by the earliest possible date, all Corrective 
Activities have been assigned a Priority 1. Except for the inactive septic tank 
closures, all activities are scheduled for completion by the end of FY 1992. 

CORRECTIVE ACTIVITIES NEEDED 

Antisiphon devices will be installed to protect the potable 
water supply. 
Active sanitary landfills will be fenced, and abandoned 
landfills will be marked to control access. Logging of 
shipments will be initiated. 
Existing sewage lagoon systems will be expanded and 
modernized to meet minimum design capacity requirements. 
To provide compliance with DOE Order 5400.1, 
nonradiological monitoring and environmental surveillance 
programs will be implemented; an environmental data base 
will be established; and reports for radiological, 
nonradiological, groundwater, and meteorological monitoring 
will be consolidated. 
A newly lined pond will be constructed for the Area 6 
decontamination facility to prevent effluent releases. 
Steam cleaning facilities will be upgraded to correct the 
improper discharge of industrial wastewater. 
Inactive septic tanks will be evaluated and either backfilled 
or investigated as CERCLA sites. 

ENVIRONMENTAL RISKS 

Because of the remoteness and strictly controlled access at NTS 
risks to the general public are expected to be minimal. 
Corrective Activities are needed, however, to eliminate the 
potential for contamination of potable water supplies used by 
worker populations. Contamination of soils may have occurred 
at the steam cleaning effluent disposal areas, the Area 6 
decontamination facility, and septic tanks, but, because of the 
great depth to water at NTS, groundwater contamination at 
these sites is not expected. Definition of this potential soil 
contamination and risk assessments will be performed as 
required by the regulatory authorities. 
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STATUS 

One person has received training for cross-connection 
control inspection. Delays for training additional 
personnel have delayed installation of potable water 
protection devices. 
DOE Order 5400.1, Implementation Plan, was completed 
in November 1989. 

SPECIAL CONSIDERATIONS 

An informal agreement with the State of Nevada has been 
reached to allow continuation of existing steam cleaning 
facilities, provided the proposed Corrective Activities are 
completed in FY 1990. NV is currently negotiating an 
Agreement in Principle with the State of Nevada that will 
govern these and other Corrective Activities. The evaluation 
of inactive septic tanks may identify additional sites that 
might require CERCLA investigations. 



REGULATORY DRIVERS 

State of Nevada Clean Water Regulations 
SOWA 
CAA 
CWA 
RCRA 
SARA 
Title III Regulations 
SWDA 
DOE Order 5400.1 
DOE Order 5400.3 

MAJOR MILESTONES 

Complete installation of potable water system protection 
(40 FY 1990 - changed to 40 FY 1991) 
Upgrade existing sewage systems (40 FY 1990) 
Submit mixed waste permit application to State of Nevada 
(10 FY 1991) - This activity has been moved to 
Environmental Restoration 
Complete upgrade and construction of steam cleaning 
facilities (30 FY 1990 - changed to 40 FY 1991) 
Complete construction of Area 6 decontamination pond 
(30 FY 1990 - changed to 40 1990) 
Complete Environmental Monitoring Plan and implement 
Nonradioactive Environmental Monitoring Program 
(10 FY 1992) 
Complete landfill access controls ( 40 FY 1992 - New 
milestone) 
Complete septic tank closures (FY 1996 - New milestone) 

REGULATORY AUTHORITIES 

State of Nevada, Department of Conservation and Natural 
Resources and Division of Environmental Protection 
EPA Region IX 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 TOT 

FUNDING 

(Thousands of Dollars) 

1,737 
836 

1,660 
0 
0 
0 

_o 

1,660 
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OAK RIDGE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 
ALL SITES AND FACILITIES 

Nine facilities or programs are administered by OR. Major compliance issues arise 
at ORGDP, PORTS, ORNL, Y-12, FMPC, PGDP, and in FUSRAP. Most projects 
pertain to improvements in pollution control capabilities. Others address upgrades to 
the waste treatment facilities and the environmental monitoring and sampling 
systems. For a detailed summary of FUSRAP, see Attachment B. 

CORRECTIVE ACTIVITIES NEEDED 

Develop biological monitoring program to monitor effect on 
biota and to comply with effluent discharge requirements 
(PGDP) 
Make improvements to resolve PCB-laden gasket concerns 
(ORGDP, PGDP, PORTS) 
Install process/runoff water collection systems (PGDP) 
Install systems to control and monitor radiologic air 
emissions (FMPC) 
Implement water runoff control projects/Wastewater treatment 
studies to prevent further contamination (FMPC) 
Dredge, dewater, and transport sediment for burial and 
redirect process building drains to meet NPDES permit 
requirements (PORTS) 
Construct facilities to meet regulatory requirements for 
disposal of coal ash; eliminate discharge of untreated coal 
ash sluice water into surface waters (Y-12) 
Design and construct DUOF to eliminate land disposal of 
depleted uranium/uranium alloy saw fines (Y-12) 
Provide equipment changes or reroute discharges to reduce 
effluents toxicity into surface waters (ORGDP) 
Test for and correct leaking UST to ensure compliance with 
RCRA requirements (ORNL) 

ENVIRONMENTAL RISKS 

Improvements to air and water quality are necessary to provide 
greater worker safety and better environmental protection. 
However, risk of any environmental insult or adverse impact to 
public health is low to moderate for the noncompliance 
situations identified by state compliance inspection and internal 
DOE appraisals. 

272 

STATUS 

Preoperational testing of the nitric acid regeneration system 
was successfully completed in September 1989 (ORGDP). 
Y-12 NPDES Permit application was submitted in 
November 1989 (Y-12). 
The Stormwater Retention Basin is now in operation at 
FMPC. 
Engineering and design studies for PCB Control 
Improvements (gaskets) began in 1989 (PGDP and PORTS). 
A CDR has been completed for PGDP, and temporary PCB 
gasket trough installation has begun at Portsmouth. 
An Agreed Order was renegotiated to extend the biological 
monitoring program to April 1991 (PGDP). 

SPECIAL CONSIDERATIONS 

Negotiations between DOE and EPA concerning the PCB 
gaskets are focusing on entering into a Federal Facilities 
Compliance Agreement that would recognize the use of a 
trough system as an interim corrective measure with final 
removal when the facility is decommissioned. The FFCA 
draft has been submitted to EPA If no FFCA is 
negotiated, the PCB cleanup would require replacement of 
all gaskets (PGDP, PORTS, $491.3 million; ORGDP costs 
are still being estimated). 
A new NPDES Permit has been issued by Ohio 
(February 12, 1990), and it may require additional 
compliance efforts at FMPC and PORTS. 
ORGDP is expecting to obtain an NPDES Permit early in 
1990. Projects identified to achieve compliance with this 
permit have not been allocated funding in FY 1990. 
Effluent discharges from PGDP are being regulated under 
an Agreed Order with the Kentucky Division of Water. 



REGULATORY DRIVERS 

CWA{I'ennessee Water Quality Regulations 
RCRM-ISWA/l'ennessee Hazardous Waste Regulations 
IDHE, Subtitle 1 
DOE Orders 5480.1, 5480.11, 5434.1, 5820.2A 
FFA draft (EPA Region IV, IDHE, and DOE) 
FFA (EPA Region V, DOE) 
FFCA (EPA Region IV, DOE) 
FFCA (EPA Region V, DOE) 
CAA/State Air Pollution Regulations 
CERCLA/SARA 
TSCA 
NEPA 
Consent Decree (DOE, Ohio) 

MAJOR MILESTONES 

Attain FFCA compliance level for nonradiological 
wastewater treatment plants, ORNL (March 1990) 
Complete Waste Pit Stormwater Runoff Control project, 
FMPC (FY 1991) 
Complete installation of new monitoring equipment for 
beryllium stack emissions, Y-12 (March 1992) 
Complete Steam Plant Ash Landfill design and leachate 
treatment design, Y-12 (September 1992) 
Repair and reroute K-1203 Sewage Treatment Plant lines, 
ORGDP (September 1992) 
Complete CDR for the DUOF, Y-12 (December 1992) 
Test Wet Stack Sampler Prototypes, FMPC (FY 1992) 
Complete CDR for Process Water and Runoff Collection 
Systems, PGDP (FY 1992) 
Complete construction of steam plant ash disposal and 
leachate treatment facility, Y-12 (July 1993) 
Complete construction of PCB control improvements, 
PGDP (FY 1994) 

REGULATORY AUTHORITIES 

IDHE 
EPA Regions IV and V 
Kentucky Department for Environmental Protection 
Tennessee Water Quality Control Board 
Tennessee Air Pollution Control Board 
Ohio Department of Health 
Ohio Environmental Protection Agency 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 30,926 
FY91B 55,712 

FY92 61,406 
FY93 63,197 
FY94 73,933 
FY95 31,366 
FY96 32,868 

FY92-96 TOT 262,770 
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OAK RIDGE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 
FEED MATERIALS PRODUCTION CENTER AND 
PORTSMOUTII GASEOUS DIFFUSION PLANT 

Two facilities, FMPC and PORTS, have identified compliance projects located in the 
State of Ohio. Seven Corrective Activities projects have been submitted for funding 
relative to these two facilities. The Corrective Activities include improvements to air 
monitoring and air emission control capabilities; upgrades to wastewater collection, 
treatment, monitoring, and sampling; and PCB control improvements. Costs 
associated with these projects total $123.1 million and increase from $17.1 million in 
FY 1990 to a peak of $25.8 million in FY 1993, then they progressively diminish. 

CORRECTIVE ACTIVITIES NEEDED 

Control and monitor radiological air emissions and improve 
air stack monitoring activities (FMPC) 
Implement water runoff control activities for areas around 
the plant and wastewater treatment studies to prevent furthe 
contamination (FMPC) 
Measure emissions of uranium from wet stacks (FMPC) 
Identify and control contaminated groundwater and soil from 
runoff and leakage of effluent pipelines (FMPC) 
Modify surge lagoon piping, stormwater retention basin, 
wastewater treatment systems, and storm sewers to prevent 
further contamination (FMPC) 
Provide required capabilities for on-line monitoring of 
current discharges to support NPDES permit (FMPC) 
Dredge, dewater, and transport sediment for burial and 
redirect process building drains to meet NPDES permit 
requirements (PORTS) 
Pending EPA approval of variance from PCB usage 
regulations, install oil collection troughs to collect PCB
contaminated oil drips to meet PCB usage regulations 
(PORTS) 

ENVIRONMENTAL RISKS 

The air and water quality improvements are necessary to provid 
greater worker safety and better environmental protection. 
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STATUS 

Engineering studies for PCB control improvements (gaskets) 
began in 1989. Temporary PCB gasket trough installation 
began in 1989 and will continue through 1993. 
The Stormwater Retention Basin is now in operation at 
FMPC. 

SPECIAL CONSIDERATIONS 

Negotiations between DOE and EPA concerning the PCB 
gaskets are focusing on entering into a FFCA The FFCA 
draft has been submitted to EPA Total removal and 
replacement of all gaskets, together with a cleanup of the 
ducts, would require $266 million over 6 years. Treatment, 
storage, and disposal costs for these wastes have not yet 
been estimated. 
A new NPDES permit has been issued by Ohio 
(February 12, 1990). This may require additional 
compliance efforts. 



REGULATORY DRIVERS 

TSCA 
CWA 
CAA 
CERCLA/SARA 
Consent Decree between DOE and State of Ohio, 
Section IV, Control of Wastewaters and Runoff, August 1989 
Administrative Consent Order between EPA and DOE, 
Section 3008(h) of RCRA, as amended, 42 USC Section 
6928(h) and 106(a) of CERCLA/SARA, and NEPA 
DOE Orders 

MAJOR MILESTONES 

Start design of PCB Control Improvements (Gaskets), 
PORTS (FY 1990) 
Complete design of Waste Pit Area Stonnwater Runoff 
Control, FMPC (FY 1990) 
Complete design of Wastewater Treatment Facility, FMPC 
(FY 1991) 
Complete Waste Pit Stonnwater Runoff Control project, 
FMPC (FY 1991) 
Complete construction of Storm Sewer Improvement Project, 
FMPC (FY 1991) 
Complete installation of prototype Wet Stack Sampler, 
FMPC (FY 1991) 
Test Wet Stack Sampler Prototype, FMPC (FY 1992) 
Provide NESHAP data to EPA, FMPC (FY 1992) 
Issue evaluation report on prototype, FMPC (FY 1992) 
Complete construction of Wastewater Treatment Facility, 
FMPC (FY 1993) 

REGULATORY AUTHORITIES 

EPA Region V 
Ohio EPA 
Ohio Department of Health 
DOE 

FUNDING 

(Thousands of Dollars) 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 TOT 

EM 

17,129 
35,429 

23,912 
25,839 
11,775 
8,918 
3,220 

73,664 
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OAK RIDGE OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY - OAK RIDGE 
NATIONAL LABORATORY, OAK RIDGE GASEOUS DIFFUSION 
PLANT, AND Y-12 PLANT 

ORNL, ORGDP, and Y-12 are three of nine facilities administered by OR. Each of 
these Tennessee facilities has extensive environmental compliance programs designed 
to identify and correct practices that violate current regulations and to minimize the 
potential for future violations. Corrective Activities being carried out to bring all 
Oak Ridge Reservation facilities into compliance include changing processes to 
reduce pollutants, constructing new waste treatment facilities, and improving pollution 
control systems. 

CORRECTIVE ACTIVITIES NEEDED 

Eliminate discharge of untreated coal ash sluice water into 
sudace waters and provide interim measures for minimizing 
the discharge (Y-12) 
Construct facilities to meet regulatory requirements for 
disposal of coal ash (Dry Ash Handling Facility, Steam 
Plant Ash Disposal Facility, and Leachate Treatment 
System) 
(Y-12) 
Replace existing deficient beryllium stack monitoring 
systems with systems capable of demonstrating compliance 
with NESHAP regulatory limits (Y-12) 
Complete various Corrective Activities that will eliminate 
current NPDES violations of discharges into East Fork 
Poplar Creek and comply with Y-12's NPDES Permit 
renewal (Y-12) 
Design and construct the DUOF to eliminate land disposal 
of depleted uranium/uranium alloy sawfines (Y-12) 
Test for and correct leaking USTs to ensure compliance 
with RCRA requirements (ORNL) 
Install two new boilers to meet plant steam demand and 
comply with state air pollution control rules (ORGDP) 
Provide equipment changes or reroute plant discharges to 
reduce toxici of effluents into sudace waters ORGDP 

ENVIRONMENTAL RISKS 

Risk of any environmental insult or adverse impact to public 
health is low to moderate for the noncompliance situations 
identified by State compliance inspections and internal DOE 
appraisals. 
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STATUS 

Detailed design for the Bethel Valley LLLW-LAT System 
Update Project will be completed in June 1990. 
Preoperational testing of the nitric acid regeneration 
system at the Process Waste Treatment Plant was 
successfully completed in September 1989. 
Y-12 NPDES Permit application was submilled in 
November 1989. 

SPECIAL CONSIDERATIONS 

ORGDP is expecting to obtain an NPDES permit early in 
1990. Projects identified to achieve compliance with this 
permit include efforts to reduce water toxicity and rehabilitate 
the sewage collection system; however, none of these activities 
is funded in FY 1990. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

CWNfennessee Water Quality Regulations IDHE 
RCRM-ISWNfennessee Hazardous Waste Regulations EPA Region IV 
IDHE, Subtitle 1 
DOE Orders 
FFA (EPA Region IV, IDHE, and DOE) 
FFCA (EPA Region IV, DOE) 
CAA 
CERCLA/SARA 
TSCA 
NEPA 

MAJOR MILESTONES FUNDING 

Complete installation of Boiler No. 8, ORGDP (Thousands of Dollars) 
(lQ FY 1990) 
Attain FFCA compliance for nonradiological wastewater EM 
treatment plants, ORNL (2Q FY 1990) 
Complete construction of the dry fly ash handling and FY90 12,875 
collection system, Y-12 (3Q FY 1990) FY91B 17,533 
Complete design study for beryllium stack upgrades, Y-12 
(lQ FY 1991) FY92 24,737 
Complete installation of Boiler No. 9, ORGDP FY93 15,610 
(lQ FY 1992) FY94 30,700 
Complete installation of new monitoring equipment for FY95 12,400 
beryllium stack emissions, Y-12 (2Q FY 1992) FY96 23,400 
Complete Steam Plant Ash Landfill design and Leachate 
Treatment Facility design Y-12 (4Q FY 1992) FY92-96 TOT 106,847 
Modify wastewater treatment plants to bring discharges into 
compliance with 1990 NPDES Permit limits; complete 
conceptual design Y-12 (4Q FY 1992) 
Repair and reroute K-1203 Sewage Treatment Plant lines, 
ORGDP (4Q FY 1992) 
Complete construction of Steam Plant Ash Disposal and 
Leachate Treatment Facility, Y-12 (FY 1993) 
Complete CDR for the DUOF, Y-12 (FY 1993) 
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OAK RIDGE OPERATIONS OFFICE 
CORRECTIVE ACTMTIES SUMMARY - PADUCAH GASEOUS 
DIFFUSION PLANT 

Four Corrective Activities have been identified from PGDP, which is located in 
Kentucky within the OR Complex. These projects include a monitoring program to 
comply with effluent discharge requirements, upgrades to wastewater facilities, 
improvements to solve PCB gaskets concerns, and closure of a classified landfill. 
Costs associated with these Corrective Activities total $82 million over the next , 
5 years. Costs are highest in FY 1994 ($31.4 million), then decrease to $6.2 million 
in FY 1996. 

CORRECTIVE ACTIVITIES NEEDED 

Continue Biological Monitoring Program to ascertain the 
effects of plant effluents on biota and to comply with 
effluent discharge requirements 
Improve placement/construction of weirs for KPDES water 
sampling 
Prepare a CDR for project that provides process water and 
runoff water collection systems that intercept waste streams 
before entering storm drains or pen ditches 
Pending EPA approval of variance from PCB usage 
regulations, install oil collection troughs to collect PCB
contaminated oil drips to meet PCB usage regulations 
Close C-746-F classified solid waste landfill 

ENVIRONMENTAL RISKS 

Only minimal near-term risks are identified in connection with 
Corrective Activities. 
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STATUS 

Agreed Order was renegotiated as the basis to extend the 
biological monitoring program to April 1991. 
CDR for PCB control improvements project was completed. 

SPECIAL CONSIDERATIONS 

Effluent discharges are being regulated under an Agreed 
Order with the Kentucky Division of Water. 
The alternative chosen pertaining to PCB-saturated 
ventilation duct gaskets will depend upon the result of 
negotiations in progress between DOE and EPA Currently, 
removal and replacement of all gaskets and cleanup of ducts 
is the only choice for total compliance and for continuing to 
operate. Negotiations between EPA and DOE are focusing 
on entering into an FFCA with EPA Total removal and 
replacement of all gaskets, together with a cleanup of the 
ducts, would require $225 million. Treatment, storage, and 
disposal costs for these wastes have not yet been estimated. 
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CWA/KPDES Regulations 
TSCA 
DOE Orders 

MAJOR MILESTONES 

Complete closure of classified landfill (FY 1990) 
Complete requirements of Biological Monitoring Program 
(FY 1991) 
Complete design of troughing option for PCB control 
improvements (FY 1992) 
Complete CDR for Process Water and Runoff Collection 
Systems (FY 1992) 
Complete construction of PCB control improvements 
(FY 1994) 

EP A Region IV 
Kentucky Department for Environmental Protection, 
Division of Water 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 889 
FY918 2,750 

FY92 12,709 
FY93 21,700 
FY94 31,410 
FY95 10,000 
FY96 6,200 

FY92-96 TOT 82,019 
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RICHLAND OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

RL's compliance issues center primarily on RCRA regulations. There are no 
violations of the CWA and only minor problems with DOE Orders and the CAA. 
Thirty-six projects/activities have been submitted for funding. Many address 
upgrading and permitting hazardous and nonhazardous waste treatment, storage, and 
disposal facilities. Costs associated with these Corrective Activities range from 
$15 million in FY 1990 to $1 million in FY 1996. All Corrective Activities are 
directly related to the recently signed FFA and COCA with the State of Washington 
and EPA Region X. 

CORRECTIVE ACTIVITIES NEEDED 

Activities are needed to achieve RCRA, CAA, CWA, 
NEPA, and TSCA compliance with existing Federal and 
State requirements (40 CFR 260-272, 40 CRF 761, 
WAC-173-303, etc.). Major activities include (1) starting 
construction of the Enclosed Material Handling Facility and 
the PFP Drum Storage Facility to provide RCRA-compliant 
hazardous waste storage and (2) completing the following: 
- determination of NEPA compliance requirements for 

chemical processing facilities; 
- inventory and cleanup of faulty PCB light ballasts; 
- installation of cathodic protection of buried pipelines 

and catch tanks (project W-020); 
- preparation of contingency plans for SSTs, DSTs, and 

242-A Evaporator to comply with RCRA requirements; 
- RCRA-required waste analysis plans for DSTs, 242-A 

Evaporator, and B-Plant active TSD Units; and 
- definitive design and construction of Phase I and II of 

the Solid Mixed Waste Disposal Facilities. 
Activities at DOE-RL facilities are subject to interim status 
requirements of 40 CFR 265 until Part B Permits are 
approved. 
Activities are needed for additional analyses and 
measurements for int source radioactive air emissions. 

ENVIRONMENTAL RISKS 

No immediate or near-term risk to the public or workers has 
been identified in connection with Corrective Activities. 
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STATUS 

The definitive design of cathodic protection system for 
waste management facilities is complete. Construction has 
started. 
The interim status compliance actions for SSTs and DSTs 
have been identified. 
The definitive design review of the Mixed Waste Storage 
Facilities was completed in September 1989. 
A preliminary inventory of hot cell facilities having 
potential PCB-leaking light ballasts has been completed. 
Sampling and cleanup of residues to EPA standards has 
been accomplished where worker exposure could be a 
problem. Routine leakers have been controlled. 
Functional Design Criteria for the Enclosed Material 
Handling Facility have been approved, and the project is 
in the conceptual design stage. 
Functional Design Criteria for the PFP Drum Storage 
Facility have been approved. 
Part B Permits and/or Closure Plans have been 
submitted in accordance with the Tri-Party Agreement 
milestones. 
The regulations requiring air monitors/samplers have 
just passed. Installation will be completed 
by the end of September 1991. 

SPECIAL CONSIDERATIONS 

The Hanford FFA and COCA establish specific actions 
and timetables to bring the Hanford Site into full 
compliance with RCRA and CERCLA regulations. This 
Agreement was signed May 15, 1989, after having been 
through a public review and comment period. 



REGULATORY DRIVERS 

Hanford FFA and COCA (May 1989) 
DOE Orders 5400.1, 5400.3, and 5820.2A 
RCRA (40 CFR 264, 265, 266, 268 and 270) 
Washington Administrative Code 173-201,-215,-220, and -
303 
CAA 
CWA 
TSCA 
FIFRA 
36 CFR 296 and WAC 25-42, Archeological Resources 
Protection Act 

MAJOR MILESTONES 

Complete installation of cathodic protection system for 
waste management facilities (40 FY 1990) 
Complete construction of Phase I of solid radioactive mixed 
waste storage facilities (40 FY 1990) 
Provide interim status compliance actions for SST and DST 
farm units to achieve RCRA compliance (10 FY 1991) 
Start construction of enclosed material handling facility 
(10 FY 1991) 
Start construction of PFP drum storage facility 
(20 FY 1991) 
Submit 17 Part B Permits and/or Closure Plans 
(30 FY 1991) 
Remove PCBs from radioactive facilities (40 FY 1991) 
Complete installation of required air monitors/samplers for 
operations facilities (40 FY 1991) 

REGULATORY AUTHORITIES 

State of Washington Departments of Ecology, Social and 
Health Services, Natural Resources, and Agriculture 
State of Washington Office of Archeology and Historical 
Preservation 
Benton-Franklin-Walla Walla Counties Air Pollution 
Control Authority 
Benton-Franklin District Health Department 
EPA Region X 
U.S. Army Co(? of Engineers 

FUNDING 

(Thousands of Dollars) 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 Total 

18,319 
22,026 

24,777 
13,008 
11,158 
11,158 
11,158 

70,487 
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ROCKY FLATS OFFICE 
CORRECTIVE ACTMTIES SUMMARY 

RFP is managed by RF. The facility, located near Denver, has a compliance 
concern regarding the discharge and seepage of treated sanitary effluent water 
reaching the drinking water supply reservoirs of the site's adjacent communities of 
Westminster and Broomfield. Costs of the eight Corrective Activities submitted total 
$29 million over the next 5 years, ranging from $15.9 million in FY 1990 to $0 in FY 
1996. Most of the Activities are related to the FFCA with EPA and the CDH. 
Activities were also affected by the June 16, 1989, Agreement in Principle between 
DOE and CDH and the December 1989 draft JAG among DOE, CDH, and EPA. 

CORRECTIVE ACTIVITIES NEEDED 

RFP lacks a comprehensive data base to track radioactive 
and mixed wastes, as well as residues. 
Current monitoring of RCRA facilities and environmental 
releases requires significant upgrades. 
Pollution abatement controls have been adversely affected by 
settling; that is, releases of sediments may occur that exceed 
permit conditions. 
Residues are not adequately characterized to determine if 
they are to be considered hazardous wastes under RCRA 

ENVIRONMENTAL RISKS 

RFP is located upstream from the raw water supply 
reservoirs of Westminster and Broomfield. 
No identified conditions presently exist on or near the RFP 
site that pose an imminent hazard to human health. 
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STATUS 

Ambient VOC samplers for 26 locations have been 
purchased. A contractor is being selected for installation 
and operation of these samplers. 
Air stack monitoring equipment is being upgraded and 
includes new flow rate totalizers and calibrations. 
Revised APENS were submitted on existing sources. New 
APENS were submitted for Building 709. CDH inspected 
Building 771 on February 16, 1990. 
Comprehensive organic analyses for RFP surface waters 
were performed in August 1989 and January 1990. Toxicity 
testing has been initiated. 
Wastewater treatment facilities are being updated to ensure 
compliance with permit conditions. 
Water analysis and data bases are being improved to track 
radioactive and mixed wastes and residues. 
A sitewide audit and monitoring system is being 
implemented to detect leaks from waste management 
locations and processes and to assess other releases of 
pollutants into the environment. 
Updated RCRA Permit application sections are being 
prepared for units included in the Notice of Intent to Deny 
issued by CDH in October 1989. 

SPECIAL CONSIDERATIONS 

RFP currently operates under RCRA Interim Status 
Regulations/Requirements. A draft RCRA Permit covering 
low-level, mixed, and hazardous waste storage areas was issued 
in October 1989. The final permit for these units is expected 
to be issued sometime in 1990. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

FFCA with EPA Region VIII and CDH EPA Region VII 
RCRNColorado State Hazardous Waste Regulations CDH 
CWA Section 402 Colorado Water Commission 
CAA/NESHAPS 
CANColorado Air Quality Control Act Regulations 
DOE Order 5400.1 
1989 DOE/CDH Agreement in Principle 
Pending HWSA permit for hazardous and mixed waste 
storage units 
Residue compliance agreement with CDH (October 3, 1989) 
Draft Permit and Notice of Intent to Deny by CDH 
(October 4, 89) 

MAJOR MILESTONES FUNDING 

Initiate upgrades to the wastewater treatment facilities to (1bousands of Dollars) 
ensure compliance with permit conditions (lQ FY 1990) 
Begin APENs adjustments to comply with State regulations EM 
(20 FY 1991) 
Implement Gaseous Emissions Monitoring Program 
(40 FY 1991) FY90 1,807 
Commence waste stream tracking and analysis program FY91B 1,381 
(40 FY 1991) 
Institute air emissions inventory (lQ FY 1992) FY92 2,921 
Initiate new emissions sampling program (FY 1994) FY93 6,223 

FY94 2,415 
FY95 0 
FY96 _o 

FY92-96 TOT 11,559 
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SAN FRANCISCO OPERATIONS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

Fifteen Corrective Activities have been identified by SAN. The major SAN items in 
dollar terms are construction of stacks and monitoring upgrades (LLNL), construction 
of diversion system and tank upgrading (LLNL), rehabilitation of sanitary sewer pipes 
(LLNL), and assessment and mitigation of air toxic emissions (LBL). Corrective 
Activities for SAN facilities · will cost $7.1 million in FY 1990 and will total 
$106 milHon by FY 1996. 

CORRECTIVE ACTIVITIES NEEDED 

Install Waste Water Treatment Unit to ensure 
compliance with existing water discharge limits (LBL) 
Construct system to divert unacceptable sewer releases 
from the municipal sewer system into storage tanks and 
upgrade the tanks to prevent leakage (LLNL) 
Repair leaks in the sanitary sewer system by replacing 
existing pipes and cross connections (LLNL) 
Determine if any exhaust from LBL facilities adversely 
impacts offsite environment; minimize release of 
hazardous air contaminants to the offsite environment 
(LBL) 
Minimize cooling water flows while ensuring that 
discharge from SCTI cooling towers does not exceed 
NPDES limits (ETEC) 
Install sanitary sewer monitoring system to provide 
control of sewage releases (LLNL) 
Install double-wall USTs and monitoring equipment to 
bring LBL into compliance with existing regulations 
(LBL) 
Install double containment lines and monitoring systems 
for effluents from plating shop (SLAC) 

ENVIRONMENTAL RISKS 

Potential of unacceptable waste releases to City of 
Livermore sewer system (LLNL) 
Continued risk of leaking pipes and misrouted effluents 
(LLNL) 
No immediate or near-term risks identified at LBL or 
SLAC 
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STATUS 

Waste Water Treatment Unit installation is complete at LBL. 
The design of the sanitary sewer diversion system is complete 
at LLNL. 
Five of nine satellite sanitary sewer stations are operating at 
LLNL. The remainder will be operating by 40 FY 1990. 
Title I, Title II, and Engineering Design of the UST Fuel 
System are complete at LBL. 
The conceptual design to install new waste transfer lines and 
a monitoring system in the plating shop is complete. 
Construction of a Sewer Diversion System is scheduled for 
completion in October 1990. 
Sewer pipe rehabilitation and cross connection conceptual 
design is scheduled for FY 1990 completion. 
Milestones for air toxics are on schedule. The Emission 
Inventory Plan was submitted to the BAAQMB in October 
1989. 
Conceptual design is complete for the brine concentration 
system for SCfI. Construction milestones are on schedule. 
LBL plans to complete construction of USTs by 
December 1990 (LBL-2008). 
Completion of containment lines for the Plating Shop 
scheduled for December 31, 1990, is dependent on receiving 
funding by April 1990 (SLAC-3004). 

SPECIAL CONSIDERATIONS 

A DOE Tiger Team will be inspecting LLNL operations in 
April 1990. 
A determination was made at DOE/HQ that NE and NPR 
would use program funds to jointly fund the SCTI NOx 
emission control system for the ETEC site. The ADS for 
this activity under the Corrective Activities area has been 
removed. 



REGULATORY DRIVERS 

California Administrative Code Title 22, 23, and 26 
State of California AB 1807 and 2588 
California Environmental Quality Act 
California Porter-Cologne Act 
California RWQCB (S.F. Bay Region) 
Ventura County Air Pollution Control District 
Central Valley Regional Water Control Board 
East Bay Municipal Utility District Ordinance 270 
City of Berkeley, Tank Testing and Monitoring Program 
DOE Allowable Discharge Limit DOE Order 5400 
NESHAPS 
NPDES 
CWA 
NEPA 
RCRA 

MAJOR MILESTONES 

Complete construction of satellite sewer monitoring 
stations, LLNL (40 FY 1990) 
Complete system changeover and disposal of existing 
wastewater treatment unit in accordance with provisions 
of the California Department of Health Services' permit 
(30 FY 1990) 
Complete construction of sanitary sewer diversion system, 
LLNL (10 FY 1991), and tank system upgrade, LLNL 
(FY 1995) 
Complete installation of Underground Fuel Storage 
Tanks, LBL (10 FY 1991) 
Complete installation of new underground waste transfer 
lines and monitoring system for Plating Shop, SLAC 
(IQ FY 1991) 
Complete construction of disposal system for cooling 
tower blowdown and demineralizer regeneration 
wastewater from SCTI, ETEC (IQ FY 1992) 
Complete Title I and Title II design for sanitary sewer 
pipe rehabilitation project, LLNL (FY 1992) 
Complete Air Toxics Facility Assessment and 
Rehabilitation Title I (FY 1993); complete Title II 
(FY 1994); complete construction, LBL (FY 1996) 

REGULATORY AUTHORITIES 

California RWQCB (S.F. Bay Region) 
California OHS, Toxic Substances Control Division 
California Department of Fish and Game 
Alameda County Health Department 
San Joaquin County Air Pollution Control District 
San Joaquin County Health Department 
Ventura County Department of Environmental Health 
Ventura County Air Pollution Control District 
Bay Area Air Quality Management District 
City of Berkeley Health Department 
City of Livermore Regulatory Office 
EPA Region IX 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 6,641 
FY91B 5,441 

FY92 23,960 
FY93 29,250 
FY94 22,200 
FY95 8,710 
FY96 2,360 

FY92-96 TOT 86,480 
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SAVANNAH RIVER OPERA TIO NS OFFICE 
CORRECTIVE ACTIVITIES SUMMARY 

SR has only one Corrective Activity that was submitted in the FY 1991 version of 
the Environmental Restoration and Waste Management Five-Year Plan. This 
Corrective Activity is Thermal Mitigation for the K-Reactor. The total estimated 
cost for this FY 1989 Line Item is $79 million, and it is scheduled to be completed 
by December 31, 1992. 

CORRECTIVE ACTIVITIES NEEDED 

The Cooling Tower will be built for the K-Reactor to mitigate 
thermal discharges for reuse in the reactor building. The goal 
is to cool the reactor water before discharge into the waters 
of South Carolina to prevent harming vegetation or aquatic life. 

Currently, there is a Capital Equipment project for FY 1990 
that is funded under GE, Nuclear Materials Production, to 
resolve the issue of the A-008 outfall. This project includes a 
pH neutralization system, a solids treatment facility, cooling 
towers, and all necessary sewer lines and pipes. The State of 
South Carolina has said that this must be completed by 
December 31, 1990, or the powerhouse must be shutdown. 
Since this is funded under GE, Nuclear Materials Production, it 
has been removed from this plan. 

ENVIRONMENTAL RISKS 

Health studies conducted by the CDC and reported in 1984 and 
the Savannah River EIS, published in 1987, have not identified 
any immediate or short- term onsite offsite health risks. The 
Savannah River Site Environmental Report for 1988 (WSRC, 
1989) did not list any environmental or health risks. 
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STATUS 

The contracts for building the K-Reactor Cooling Tower have 
been awarded, the conceptual design bids have been completed, 
and the site preparation contractor was mobilized on 
November 20, 1989. Preliminary site preparation is scheduled 
for completion in FY 1991. 

SPECIAL CONSIDERATIONS 

Before the primary subcontractor can begin construction of the 
K-Reactor Cooling Tower, several permits from the State of 
South Carolina must be issued, such as the NPDES Permit and 
a construction permit. Also, the subdrainage system will affect 
0.5 acres of wetlands. SR will have to apply to the U.S. Army 
Corps of Engineers to determine if a permit is necessary, 
pursuant to Section 404 of the CWA 



REGULATORY DRIVERS 

Consent Order with the State of South Carolina, 
CO-84-4-W 
CWA/South Carolina Pollution Control Act (Title 48, 
Chapter 1) 
Federal Water Pollution Control Act (Water Quality Act of 
1987) 
Executive Order 12088 

MAJOR MILESTONES 

Complete Title II design (3Q FY 1990) 
Ensure that system is operational (FY 1993) 

REGULATORY AUTHORITIES 

EPA Region IV 
South Carolina Department of Health and Environmental 
Control 
U.S. Army Corps of Engineers 

FUNDING 

(Thousands of Dollars) 

FY90 39,400 
FY91B 46,600 

FY92 17,600 
FY93 0 
FY94 0 
FY95 0 
FY96 __ o 

FY92-96 TOT 17,600 
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. Attachment 8 

Environmental 
Restoration 
Summaries 

by Site 

NOTE: Validated estimates for Environmental Restoration (ER), Waste Management 
(WM), and Corrective Activities (CA) have been identified that exceed the 
amount set forth for the FY 1991 President's budget by $605 million. 
$1,528 million of the total ER, WM, and CA estimates set forth for FY 1992 is 
unvalidated. The estimates set forth for FY 1993-1996 include both validated 
and unvalidated amounts. (See Section 1.2 regarding validated and 
unvalidated cost estimates.) 



ENVIRONMENTAL RESTORATION FUNDING SUMMARY BY SITE (cont'd) 
(Thousands of Dollars) 

O~tions Offi~nstallation _£X2Q ...EY2ll! FY92 FY93 FY94 FY95 FY96 

Richland Operations Office 
Hanford Site 100 17,087 10,790 60,641 85,931 101,658 96,587 92,285 
Hanford Site 200 19,554 31,533 43,382 64,096 104,119 126,553 163,811 
Hanford Site 300 4,376 5,001 24,165 31,866 35,093 29,988 26,083 
Hanford Site 1100 4,944 5,494 9,370 12,320 12,830 37,800 37,800 
Richland Other 1/ 38.399 49.038 87.439 86J96 89.254 90.235 93.801 

Richland Total 84,360 101,856 225,591 280,609 342,954 381,163 413,780 

Rocky Flata Office 
Rocky flata Plant 57.814 40.500 45.692 30.171 45.204 46.764 6i811 

Rocky flata Total 57,814 40,500 45,692 30,171 45,204 46,764 62,817 

San Francisco Operations Office 
Lawrence Livermore National Laboratory 17,313 19,462 36,850 28,100 18,350 16,900 16,600 
ETEC, LBL, LEHR, and SLAC 5.454 9.986 23.199 15.046 8.041 6.193 571 

San Francisco Total 22,767 29,448 60,049 43,146 26,391 23,093 17,171 

Savannah River Operations Office 
Savannah River Site 60.862 62.427 84.357 109.824 122.263 143.252 145.589 

Savannah River Total 60,862 62,427 84,357 109,824 122,263 143,252 145,589 

Headquarters Office 1/ 45,036 59,298 57,698 56,206 551410 571260 59,360 

TOTAL ENVIRONMENTAL RESTORATION 715,213 949,839 1,737,393 2,009,887 2,090,970 2,161,134 2,040,384 

1/ No Installation Summary Table included in Attachment B. 
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ENVIRONMENTAL RESTORATION FUNDING SUMMARY BY SITE 
(Thousands of Dollars) 

O11!:rations Offi~nstallation FY90 FY91B FY92 FY93 FY94 FY95 ~ 

Albuquerque Operations Office 
Inhalation Toxicology Research Institute 182 65 6,280 6,234 6,080 2,586 432 
Kansas City Plant 2,685 4,564 20,655 26,064 13,222 16,772 5,901 
Los Alamos National Laboratory 16,143 15,408 120,610 160,220 161,900 131,970 86,180 
Mound Plant 16,438 23,057 47,934 44,882 59,931 64,249 51,787 
Pantex Plant 2,950 9,428 10,856 11,376 12,266 12,486 12,566 
Pinellas Plant 1,607 2,692 3,039 3,272 6,388 6,519 7,442 
Sandia National Laboratory - Albuquerque 4,074 4,352 12,994 14,683 15,280 9,071 7,639 
Sandia National Laboratory - Livermore 1,019 1,256 9,883 5,527 5,304 1,041 1,041 
South Valley Site 1,300 3,000 2,064 872 872 872 872 
Uranium Mill Tailings Remedial Action Project 61,504 96,245 121,623 143,310 70,368 44,465 35,000 
Albuquerque Other 1/ 1,918 1,830 4,620 4,830 4,830 4,830 4,830 

Albuquerque Total 109,820 161,897 360,558 421,270 356,441 294,861 213,690 

Chicago Operations Office 
Argonne National Laboratory - East 5,963 15,091 17,452 22,493 16,957 13,571 11,001 
Argonne National Laboratory - West 0 210 2,237 295 268 268 268 
Brookhaven National Laboratory 3,909 7,455 4,705 3,113 10,855 10,510 61 
Chicago Combined Laboratories 1,579 11,905 18,695 15,388 18,598 16,597 12,656 
Fermi National Acceleration Laboratory 0 0 64 0 0 0 0 
Princeton Plasma Physics Laboratory __ o __ o 20 21 15 15 15 

Chicago Total 11,451 34,661 43,173 41,310 46,693 40,961 24,001 
Idaho Operations Office 

Grand Junction Project Office 36,120 36,792 46,191 23,055 15,470 11,020 6,120 
Idaho National Engineering Laboratory 44,912 38,759 81,324 83,700 74,080 71,630 82,490 

Idaho Total 81,032 75,551 127,515 106,755 89,550 82,650 88,610 

Nevada Operations 
Nevada Test Site 2,714 13,900 39,110 60,863 98,358 98,534 100,250 
Nevada Offsite Test Locations _lli ~ 2,775 2,915 3,300 3,900 8,050 

Nevada Total 2,849 14,107 41,885 63,778 101,658 102,434 108,300 

Oak Ridge Operations Office 
Feed Materials Production Center 42,245 82,482 154,945 274,206 337,266 387,709 343,702 
Formerly Utilized Sites Remedial Action Program 12,323 34,565 47,626 66,642 82,654 86,554 82,117 
Oak Ridge Gaseous Diffusion Plant 55,218 94,773 153,424 137,617 137,576 156,088 135,883 
Oak Ridge National Laboratory 37,054 62,816 145,660 178,236 133,120 153,862 170,367 
Paducah Gaseous Diffusion Plant 21,467 20,485 30,808 34,953 27,595 19,595 11,097 
Portsmouth Gaseous Diffusion Plant 19,998 11,178 27,880 23,768 46,988 44,488 28,188 
Weldon Spring Remedial Action Project 9,530 25,985 51,543 52,845 48,561 51,499 49,298 
Y-12 Plant 28,268 31,140 51,601 59,703 60,392 59,227 60,597 
Oak Ridge Other 1/ 13,119 6,670 27,382 28,848 30,254 29,674 25,817 

Oak Ridge Total 239,222 370,094 690,869 856,818 904,406 988,696 907,066 

1/ No Installation Summary Table included in Attachment B. 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - INHALATION TOXICOLOGY 
RESEARCH INSTITUTE 

ITRI occupies approximately 200,000 square feet of laboratory space on the south 
edge of Kirtland AFB in Albuquerque. The laboratory houses up to 15,000 research 
animals and generates sanitary, hazardous, radioactive, and mixed wastes. ITRI 
conducts· studies on the health effects of inhaling fission products, fuel cycle actinides, 
insulating materials, coal combustion effluents, and diesel exhaust emissions. 

EXTENT/TYPES OF CONTAMINATION 

Four areas were identified as requiring investigation: 

sanitary lagoons - could contain RCRA wastes 
groundwater under sanitary lagoons - contains elevated levels 
of nitrates 
hot ponds - could contain RCRA wastes, and 
USTs - could be releasing diesel oil 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date. 
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STATUS 

USTs were tested; one tank failed tightness test and was 
permanently removed from service. 
Two empty USTs have been removed. 
Diesel oil contamination of soil to a depth of 75 ft has been 
found. 
Hot pond cleanup has been completed, and all radioactive 
sediment has been removed. Contaminated concrete 
remains. 

SPECIAL CONSIDERATIONS 

If ITRI is unable to connect to the Albuquerque sewage 
treatment plant or unable to remediate the nitrate plume, 
NMEID could withdraw the discharge permit, which would 
effectively shut down the facility. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

NMEID NMEID discharge permit for sanitary lagoons 
State and Federal UST regulations EPA Region VI 
RCRA 
Applicable State regulations 
DOE Orders 

MAJOR MILESTONES 

Complete hot pond structure removal task (FY 1991) 
Complete assessments for sanitary lagoons, nitrates in 
groundwater, diesel oil release, and hot ponds remediation 
tasks (FY 1992) 
Complete cleanup of sanitary lagoons, hot ponds remediation 
tasks (FY 1994) 
Complete cleanup of nitrates in groundwater, diesel oil 
release tasks (FY 1995) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 0 0 0 0 0 182 
FY91B 0 0 0 0 0 65 

FY92 0 0 1,928 2,498 1,132 722 
FY93 0 0 0 3,275 0 2,959 
FY94 0 0 0 3,053 0 3,027 
FY9S 0 0 0 2,442 0 144 
FY96 Q Q __ o 144 __ o 288 

FY 92-96 
TOT 0 0 1,928 11,412 1,132 7,140 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 0 182 
0 0 0 65 

0 0 3,060 3,220 
0 0 0 6,234 
0 0 0 6,080 
0 0 0 2,586 
Q Q __ o 432 

0 0 3,060 18,552 

Grand Total 21,612 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - KANSAS CI1Y PLANT 

KCP is part of the Bannister Federal Complex, located 12 miles south of downtown 
Kansas City, Missouri. The facility occupies approximately 136 acres, with the 
manufacturing operation housed in 3.2 million square feet of building space. KCP 
manufactures an extensive variety of nonnuclear components for nuclear weapons. 
Miniature electrical components include cables, printed wiring boards, transformers, 
coils, and microelectronic devices. No radioactive materials are machined or 
processed. Site characterization began in 1983. Thirty-five sites are identified in the 
RCRA 3008(h) Administrative Order on Consent for ER. 

EXTENT /TYPES OF CONT AM I NATION 

The primacy contaminants at KCP are PCBs and chlorinated 
solvents. Past PCB spills have created soil and groundwater 
contamination in at least three locations. Solvents have also 
created soil and groundwater contamination in at least four 
locations. One solvent plume appears to be discharging low 
levels of contaminants to the Blue River. 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, primacy concerns are 
PCB contamination of the outfalls and VOC contamination of 
the groundwater. 
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STATUS 

Completed installation assessment (1986) 
Completed three RI plans (1987-1988) 
Completed three RI reports (1988-1989) 
Completed installation of extraction wells and an 
ultraviolet/ozone/hydrogen peroxide groundwater treatment 
system to remove chlorinated organics originating from 
underground tank farm (1987) 
Completed removal of 28 underground tanks, piping, and 
soil contaminated with chlorinated organics, oils, and 
coolants (1988) 
Removed and disposed of offsite PCB-contaminated soils, 
relined 002 raceway, and capped nearby area (1989) 
Completed two RFI/CMS documents, a groundwater 
optimization study, one RFI and two RFI work plans 
(FY 1989) 

Assessments scheduled for completion in FY 1990 and 
FY 1991 are on schedule 

SPECIAL CONSIDERATIONS 

An in situ cleanup technology was the original method of 
choice for remediation of the old Indian Creek outfall PCB 
contamination. EPA rejected the method and has suggested 
excavation and incineration. Other alternatives are being 
explored. 



REGULATORY DRIVERS 

RCRA 3008(h) Administrative Order on Consent 
RCRA Part B Permit Land Disposal Postclosure 
Application 
TSCA 
Applicable State regulations 
DOE Orders 

MAJOR MILESTONES 

Complete assessments on one task (Abandoned Indian 
Creek Outfall) in FY 1990 and two more in FY 1991 
(South Lagoon and Northeast Area) 
Complete one cleanup task (Abandoned Indian Creek 
Outfall) in FY 1993 
Complete assessments for five tasks in FY 1992 (Plating 
Building, Department 27 and Miscellaneous PCB Sites, 
Classified Trench, TCE Still Area, and Miscellaneous 
Contaminated Soil Sites), two in FY 1993 (Outfall 001 
Raceway and Department 26), one in FY 1994 
(Department 27-lnside) 
Complete cleanup for one task in FY 1993, (Abandoned 
Indian Creek Outfall), one task in FY 1995 (South 
Lagoon), and one in FY 1996 (Outfall 001 Raceway) 

REGULATORY AUTHORITIES 

MDNR 
Kansas City, Missouri, Pollution Control Department 
EPA Region VII 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 0 555 2,107 23 0 0 0 578 2,107 
FY91B 0 0 2,680 1,378 506 0 0 0 3,186 1,378 

FY92 0 0 2,606 17,549 500 0 0 0 3,106 17,549 
FY93 0 0 3,045 22,519 500 0 0 0 3,545 22,519 
FY94 0 0 800 12,222 200 0 0 0 1,000 12,222 
FY95 0 0 600 16,072 100 0 0 0 700 16,072 
FY96 Q Q 500 5,401 _o Q Q Q 500 5,401 

FY 92-96 
TOT 0 0 7,551 73,763 1,300 0 0 0 8,851 73,763 

A• Assessment c••c1eanup 
Grand Total 82,614 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - LOS ALAMOS NATIONAL 
LABORATORY 

LANL occupies about 24,400 acres in Los Alamos County, approximately 90 miles 
north-northeast of Albuquerque and 25 miles northwest of Santa Fe. The 
Laboratory is situated on the Pajarito Plateau, which is made up of fingerlike mesas 
ranging in elevation from 6,200 to 7,800 ft. Major programs at LANL include 
applied research in nuclear and conventional weapons development, nuclear fission 
and fusion, nuclear safeguards and security, and waste management. Approximately 
600 potential release sites are currently scheduled for investigation under HSW A 
Seven surplus facilities are identified for D&D in the Five-Year Plan. 

EXTENTffYPES OF CONTAMINATION 

The approximately 600 potential release sites scheduled for 
investigation are a result of historic operational practices ( e.g., 
disposal in trenches, pits, shafts, and routine untreated releases 
to canyons) or accidents (e.g., leaks and spills). Waste streams 
include: 

processing operations--radionuclides, solvents, organics, and 
metals; 
R&D activities--laboratory reagents, chemicals, solvents, 
metals, and radionuclides; 
high-explosives operations--barium, metals, and high 
explosives; and 
D&D activities--large quantities of building debris 
contaminated with radionuclides and high-explosive residuals. 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, the risk associated with 
the waste sites at LANL cannot be quantified until a major 
portion of the characterization work is completed. 
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STATUS 

Remedial Actions 

Approximately 600 potential release sites were identified 
from the 1988 Solid Waste Management Unit Report. 
RCRA Closure Plans have been submitted for seven closure 
tasks. 
Scoping and reconnaissance studies were conducted for 33 
of SS release sites. 

D&D is in progress on three reactors and one hot cell 
facility. 

SPECIAL CONSIDERATIONS 

RCRA waste resulting from ER Program activities may initially 
be shipped offsite until a RCRA-permitted mixed waste 
disposal facility at LANL is available for use. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

RCRA 3004(u) Permit (March 1990) NMEID 
Applicable State regulations EPA Region VI 
CERCLA 
DOE Orders 

MAJOR MILESTONES CONTINUATION 

Complete 3 RCRA closures (FY 1990) 
Start RFI/CMS as.seMments for 3 tasks in FY 1991 and 1 
task in FY 1992 
Start 3 D&D tasks in FY 1990, 2 in FY 1991, 1 in FY 1992, 
and 1 in FY 1993 
Complete RFI/CMS assessments for 9 tasks in FY 1995 and 
12 tasks in FY 1996 
Complete 4 D&D tasks in FY 1990, 1 in FY 1991, 2 in 
FY 1993, and 1 in FY 1994 
Start CMI remediations for 9 tasks in FY 1995 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 0 983 10,895 4,265 0 0 0 0 10,895 5,248 
FY91B 110 0 6,680 8,618 0 0 0 0 6,790 8,618 

FY92 90 0 97,580 21,440 0 1,500 0 0 97,670 22,940 
FY93 90 0 140,650 15,980 0 3,500 0 0 140,740 19,480 
FY94 90 0 145,550 16,260 0 0 0 0 145,640 16,260 
FY95 0 0 115,300 15,370 0 1,300 0 0 115,300 16,670 
FY96 _Q _Q 55,000 24,500 Q 6,680 Q Q 55,000 31,180 

FY 92-96 
TOT 270 0 554,080 93,550 0 12,980 0 0 554,350 106,530 

A• Assessment c••cteanup Grand Total 660,880 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - MOUND PLANT 

Mound is located within the southern city limits of Miamisburg in southwestern Ohio. 
The plant site occupies 306 acres in a high area overlooking Miamisburg and the 
Great Miami river. The surrounding area is extensively urbanized, with the Dayton 
metropolitan area located about 10 miles north-northeast of the installation. Mound, 
an integrated research, development, and production facility, performs work in 
support of DOE weapons and energy programs, with emphasis on explosives and 
nuclear technology. The main function of the plant is the manufacture of 
nonnuclear and tritium-containing components for nuclear weapons. 

EXTENTrrYPES OF CONTAMINATION 

One hundred and eight potential release sites have been 
identified for further study; examples of contamination include: 

elevated levels of tritium in the groundwater, probably 
related to earlier liquid releases from operations; 
trace levels of chlorinated organics in the groundwater 
from solvents that either were used in high-explosives 
processing or were incidental to industrial operations; 
soils contaminated with thorium from past storage, 
handling, and repackaging activities; 
plutonium-contaminated soils onsite and deposition of 
plutonium-contaminated sediments offsite in the Miami
Erie Canal; and 
12 inactive facilities that contain contaminated glovebox 
equipment and services, associated laboratory equipment, 
and structures (D&D). 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, steps must be taken 
within the next S years to prevent offsite contamination of 
groundwater. 
Primary concerns are VOCs and tritium contamination of 
the groundwater. 
The health risk associated with the waste sites at Mound 
cannot be quantified until a major portion of the 
characterization work associated with the RI is complete. 
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STATUS 

Installation preliminary assessment completed (1987) 
Mound Site Survey Report completed (1988) 
Initial screening of seeps and pits conducted (1988) 
RI/FSs for most OUs initiated 
Decommissioning of surplus NE areas in R-Building 
completed and returned for reuse by DOE (FY 1990) 

SPECIAL CONSIDERATIONS 

Mound is listed on the NPL 
The Buried Valley Aquifer in the vicinity of Mound has 
been designated as a sole-source aquifer by EPA and as a 
Class I aquifer on a regional basis. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Remedial Actions 
FFA and Consent Order being negotiated with EPA 
Region V (negotiations expected to be completed in early 
1990) 

Ohio EPA 
EPA Region V 

Findings and Order by Consent being negotiated with the 
State of Ohio 
RCRA Part B Permit application (currently under review 
by Ohio EPA) 
Applicable State of Ohio regulations 
DOE Orders 

D&D 
MOU between OMA and Office of Terminal Waste 
Disposal and Remedial Action (NE 20) (signed in 1982) 
Applicable State of Ohio regulations 
DOE Orders 

MAJOR MILESTONES 

Complete RI/FS work plans for three OUs (FY 1990) 
Complete assessment of surplus underground radioactive 
liquid waste transfer lines (FY 1991) 
Complete Advanced Nuclear Systems and Projects Division 
Areas decommissioning (FY 1991) 
Complete decommissioning of surplus areas of PP Building 
(FY 1991) 
Complete decommissioning of SW Cave surplus areas 
(FY 1991) 
Start cleanup on two OUs (FY 1992) 
Complete decommissioning of surplus areas of WD 
Building (FY 1993) 
Complete decommissioning of old SD plant (FY 1994) 
Complete RI/FS assessments on all nine OUs (FY 1995) 
Complete decommissioning of surplus areas in SW Building 
(FY 1995) 
Complete decommissioning of SM Building and surplus 
plant underground liquid waste transfer lines (FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• C .. A C A C 

FY90 129 11,846 3,026 1,437 0 0 
FY91B 568 15,079 6,910 0 0 0 

FY92 284 15,360 18,739 9,838 0 3,713 
FY93 106 10,499 6,382 24,544 0 3,351 
FY94 46 9,325 4,180 45,275 0 1,105 
FY95 0 8,384 2,618 52,807 0 440 
FY96 _Q 2,498 1,223 47,196 870 __ o 

FY 92-96 
TOT 436 46,066 33,142 179,660 870 8,609 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 3,155 13,283 
500 0 7,978 15,079 

0 0 19,023 28,911 
0 0 6,488 38,394 
0 0 4,226 55,705 
0 0 2,618 61,631 

_Q Q 2,093 49,694 

0 0 34,448 234,335 

Grand Total 268,783 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - PANTEX PLANT 

Pantex is located in the Panhandle of Texas, about 17 miles northeast of downtown 
Amarillo and 10 miles west of the town of Panhandle. Pantex controls a total land 
area of about 16,000 acres. The total population within a 50-mile radius of the plant 
was 259,300 in 1980. The plant is operated to meet DOE's responsibilities for 
nuclear weapons assembly, stockpile monitoring, maintenance, modifications, and 
retirements (disassembly). Pantex conducts R&D on high explosives in support of 
weapons design and development and production engineering for DOE. 
Approximately 100 potential release sites have been identified at Pantex for 
investigation. Corrective Activities will be conducted beginning in FY 1990 under the 
terms of a RCRA Section 3008(h) Corrective Action Order on Consent. 

EXTENT/TYPES OF CONTAMINATION 

The principal types of contamination identified requiring 
investigation and remediation are in facilities that may have 
managed hazardous waste and spill/release sites resulting 
from historical operations conducted in widespread areas of 
the facility. 
There are more than 20 former landfills that are not used 
as hazardous waste management facilities but that may have 
received hazardous materials during their operation. 
An onsite drainage system of unlined ditches and playa lakes 
has received Plant liquid effluent and rainfall runoffs over 
the history of the Plant. The ditches have received treated 
high-explosive wastewater effluents and, at times, various 
solvents used in high-explosive synthesis and formulation. 
Several areas of the Plant, the burning ground area and the 
firing sites in particular, also have been identified as having 
low-level radioactive contamination from past operational 
activities. 
Little is currently known about groundwater systems and 
contamination at Pantex:. In FY 1990, routine monitoring 
identified low levels of suspected contamination in the Zone 
12 Production Area in a perched water aquifer about 275 ft 
below the surface. The main aquifer (Ogallala) is about 
450 ft below the surface. 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, very little is known 
about the ex:tent and types of subsurface contamination. No 
offsite contamination resulting from past activities has been 
identified to date. Ogallala aquifer monitoring wells installed in 
FY 1990 between the former chemical burn pit and the 
Amarillo/Pantex: water supply wells have been analyzed, and no 
hazardous constituents have been found. Perched groundwater 
contamination onsite was verified in FY 1990, but the ex:tent of 
contamination is unknown due to lack of monitoring wells in 
Zone 12. 
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STATUS 

In FY 1989, investigations proceeded on two gasoline leaks 
and the former chemical burn pit, and a RIR was released to 
regulatory agencies. 
Three Ogallala aquifer monitoring wells were installed 
downgradient of the former chemical burn pit. 
Additional planned work at the gasoline leaks was put on hold 
following receipt of a draft Section 3008(h) Corrective Action 
Order on Consent from EPA Region VI. 
All presently identified potential release sites have been 
incorporated into the Section 3008(h) Corrective Action Order 
on Consent negotiated with EPA Region VI in FY 1990. 
Schedules for investigation of these release sites have been 
specified in the Consent Order, but are subject to annual 
review and modification (with EPA approval). 
All assessment/remediation work at Pantex: is now being 
restructured to the RCRA Corrective Action process. 

SPECIAL CONSIDERATIONS 

Very little information is currently available about the ex:tent of 
subsurface contamination at Pantex:. The schedules negotiated in 
the Section 3008(h) Corrective Action Order on Consent are 
based on limited knowledge of actual remedial action that may 
be required. Schedules and remedial action work are ex:pected 
to require adjustments as investigations are conducted, and the 
Section 3008(h) Corrective Action Order on Consent allows 
annual readjustment based on program ex:perience and funding 
limitations. 

The Tex:as Water Commission is currently drafting Corrective 
Action Permit provisions for Pantex: under RCRA The 
schedules and requirements in the Corrective Action Order on 
Consent are ex:pected to "roll over'' into the state RCRA Permit, 
though this process is subject to negotiation with the State. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Section RCRA 3008(h) Corrective Action Order on 
Consent with EPA Region VI 

· Texas Water Commission 
· EPA Region VI 

RCRA [the Texas Water Commission is expected to draft a 
Corrective Action permit in FY 1990, using the schedules 
and release sites in the Section 3008(h) Corrective Action 
Order on Consent] 
DOE Orders 

MAJOR MILESTONES 

Complete four RCRA Facility Investigation Work Plans 
(FY 1990) 
Complete six RCRA Facility Investigation Work Plans 
(FY 1991) 
Complete one RCRA Facility Investigation Report 
(FY 1991) 
Complete eight RCRA Facility Investigation Reports 
(FY lm) 
Complete six CMSs (FY 1993) 
Complete three CMSs (FY 1994) 
Complete three CMSs (FY 1995) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 0 0 2,753 0 197 0 
FY91B 46 0 8,468 714 200 0 

FY92 46 0 7,940 2,720 150 0 
FY93 46 0 5,060 6,120 150 0 
FY94 46 0 2,410 9,810 0 0 
FY95 46 0 1,430 10,560 450 0 
FY96 46 Q 600 11,770 150 Q 

FY 92-96 
TOT 230 0 17,440 40,980 900 0 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 
A C A 

0 0 2,950 
0 0 8,714 

0 0 8,136 
0 0 5,256 
0 0 2,456 
0 0 1,926 
Q Q 796 

0 0 18,570 

Grand Total 

Total 
C 

0 
714 

2,720 
6,120 
9,810 

10,560 
11,770 

40,980 

59,550 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - PINELLAS PLANT 

Pinellas is located on a 99.2-acre site about 6 miles north of St. Petersburg in 
Pinellas County, Florida. Pinellas County is on a peninsula bordered on the west by 
the Gulf of Mexico and on the east and south by Tampa Bay. The 1988 census 
estimated a population of 839,891 in Pinellas County. Key activities at Pinellas 
include design, development, and production of special electronic and mechanical 
equipment for nuclear weapon applications. Such specialized products include 
neutron generators, radioisotope thermoelectric generators, specialty capacitors, 
thermal batteries and crystal resonators, oscillators, and clocks. 

EXTENT/TYPES OF CONTAMINATION 

There is contaminated groundwater with a mechanism for 
offsite transport via an underlying groundwater system. The 
extent and types of contamination have not been fully 
defined. Fourteen SWMUs have been identified at the site 
by EPA Region IV. They will be assessed and remediated 
under RCRA One site, adjacent to the Plant, will be 
remediated as a CERCLA site. The 4.5-acre site is property 
that was formerly owned by DOE and is now owned by a 
private individual. 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, the risks cannot be 
quantified until a major portion of the characterization work 
associated with the RFI is complete. 
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STATUS 

Installation 1WCSSment completed (1987) 
Technical Assistance Reports prepared for two sites 
RI plans prepared for two sites 
Interim remedial actions for 4.5-acrc site started (1990) 
HSWA Permit issued by EPA Region IV (February 1990) 

SPECIAL CONSIDERATIONS 

Although Pinellas is not expected to be listed on the NPL, 
the site contractor is a PRP for the Peak Oil Site. (Pinellas 
shipped small quantities of waste for disposal at Peak; 
DOE's share in responsibility is less than 1 percent.) 
The 4.5-acre site is not on Federal property (previously sold 
by General Services Administration). 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

RCRA 3004(u) provisions of Part B Permit application FDER 
FDER to handle the 4.5-acrc site rather than RCRA EPA Region IV 
3004(u) 
Applicable State regulations 
DOE Orders 

MAJOR MILESTONES CONTINUATION 

Initiate assessment of the 14 SWMUs as required by the 
Site HSWA Permit from EPA Region IV (FY 1990) 
Start interim remedial action for 4.5-acrc site (FY 1990) 
Initiate assessment activity for 4.5-acrc site (FY 1991) 
Initiate assessment of F1oridian Aquifer (FY 1992) 
Complete assessment of 4.5-acre site (FY 1992) 
Continue assessment of F1oridian Aquifer (FY 1993) 
Start remedial action of F1oridian Aquifer (FY 1994) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 222 467 830 88 0 0 0 0 1,052 555 
FY91B 1,230 300 920 242 0 0 0 0 2,150 542 

FY92 825 369 615 1,230 0 0 0 0 1,440 1,599 
FY93 443 430 554 1,845 0 0 0 0 997 2,275 
FY94 185 861 545 2,952 0 1,845 0 0 730 5,658 
FY95 185 922 369 2,583 0 2,460 0 0 554 5,965 
FY96 _ill 984 369 2,214 Q 3,690 Q Q 554 6,888 

FY 92-96 
TOT 1,823 3,566 2,452 10,824 0 7,995 0 0 4,275 22,385 

A• Assessment C .. Cleanup Grand Total 26,660 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - SANDIA NATIONAL 
LABORATORIES-ALBUQUERQUE 

SNLA occupies several parcels of land covering 2,820 acres within Kirtland AFB in 
Albuquerque. SNLA is an R&D laboratory primarily dedicated to the design and 
testing of nonnuclear components of nuclear weapons. Sandia also has responsibility 
for two offsite areas: the TTR and Kauai Test Range. TTR covers 640 square 
miles in the high desert region of west central Nevada, approximately 140 air miles 
northwest of I.as Vegas. TTR was used as a bombing range throughout World 
War II. The Kauai Test Range is located on the island of Kauai within the Navy
owned Pacific Missile Range Facility. The facility is used for launching missiles over 
the Pacific Ocean to remote target areas. 

EXTENTrrYPES OF CONTAMINATION 

SNLA 
The Installation Assessment identified 20 tasks containing 139 
potential release sites. These potential release sites include 
shallow land burial sites, test areas, drainfields, and historic 
spill sites. Contaminants include a wide variety of hazardous 
and radioactive wastes, explosive residues, solvents, 
photochemicals, and petroleum products. Few of the sites 
have been characterized to date; however, the potential 
(unverified) for TCE groundwater contamination has been 
identified. 

Tonopah Test Range 
The Preliminary Assessment identified 3 tasks containing 15 
potential release sites. These potential release sites include 
shallow land burial sites, test areas, drainfields, and historic 
spill sites. Contaminants include a limited group of hazardous 
and radioactive wastes, explosive and rocket propellant 
residues, solvents, photochemicals, and petroleum products. 
Few of the sites have been characterized to date; however, it 
is estimated that the extent of contamination is limited to 
surface and subsurface soils. 

(Continued) 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, the risk associated with 
the release sites at SNLA cannot be quantified until a major 
portion of the characterization work performed during the 
RCRA Facility Investigations has been completed. 
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STATUS 

Assessment 
At SNLA the Environmental Restoration program has begun 
RCRA Facility Investigations of 6 tasks that contain 30 
potential release sites. Groundwater detection monitoring 
networks have been installed at the shallow land burial sites. 
A closure plan was submitted to the NMEID for approval of 
a cap at the Chemical Waste Landfill and has not yet been 
reviewed. Closure cannot begin until approval is secured, 
and this project may be delayed until FY 1991. The 
assessment phase of the program was developed as a two
stage process. The first stage will confirm or reject the status 
of a potential release site. The second stage will sufficiently 
characterize a release to support a CMS. 

Remediation 
At SNLA the installation of a multicomponent RCRA cap is 
planned for the Chemical Waste Landfill after design 
approval is obtained from NMEID. 

SPECIAL CONSIDERATIONS 

The release sites at SNLA and TTR are located in alluvial 
materials at large distances from the groundwater. In these 
arid climates, driving forces to cause movement of 
contaminants to a receptor are weak; however, the technology 
to demonstrate low migration potential and minimal risk if 
the contamination is left in place is also weak. Technical risk 
evaluations and cost/benefit evaluations will be necessary to 
propose corrective measures that meet the regulatory 
requirements. 



REGULATORY DRIVERS 

SNLA 
RCRA 3004(u) Corrective Action for releases from 
SWMUs 
Postclosure permit for closed landfills 
RCRA Closure for regulated landfills 
RCRA Part B Operating Permit with HSWA provisions of 
SWMUs (expected in Fall 1990) 
DOE Orders 

1TR and Kauai 
CERCLA, Non-NPL 
Applicable State regulations 
DOE Orders 

MAJOR MILESTONES 

SNLA 
Complete two-stage assessment process in 4 years for each 
task 
Complete Chemical Waste Landfill cap (FY 1990) 
Complete requirements of the NMEID Compliance 
Agreement for the Chemical Waste Landfill (FY 1991) 
Complete 1 assessment in FY 1991, 1 assessment in 
FY 1992, 3 assessments in FY 1993, 4 assessments in 
FY 1994, 7 assessments in FY 1995, 1 assessment in 
FY 1996, and 4 assessments in outyears. Remediation 
milestones dependent on assessment results 

REGULATORY AUTHORITIES 

NMEID 
EPA Region VI 
EPA Region IX 

CONTINUATION 

Extent/Types of Contamination (Continued) 

Kauai Test Facility 
The Preliminary Assessment identified one task containing 
three potential release sites. These potential release sites 
include rocket propellant residues, a drainfield, and historic 
spills. Contaminants are limited to hazardous constituents 
and petroleum products. 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 0 2,272 1,735 0 0 67 0 2,339 1,735 
FY91B 27 0 3,704 0 45 0 576 0 4,352 0 

FY92 32 0 9,761 1,943 755 0 503 0 11,051 1,943 
FY93 32 0 9,306 4,435 205 0 705 0 10,248 4,435 
FY94 32 0 7,495 3,879 205 0 3,669 0 11,401 3,879 
FY95 32 0 4,047 2,142 205 0 2,645 0 6,929 2,142 
FY96 32 Q 3,132 1,740 205 0 2,530 Q 5,899 1,740 

FY 92-96 
TOT 160 0 33,741 14,139 1,575 0 10,052 0 45,528 14,139 

A• Assessment c••c1eanup Grand Total 59,667 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - SANDIA NATIONAL 
LABORATORIES-LIVERMORE 

SNLL lies about 40 miles east of San Francisco in the Livermore Valley, 
approximately 3 miles east of the Livermore city center. SNLL occupies about 
413 acres of land only a few blocks from the edge of the City of Livermore. In 1988 
the population within 50 miles was estimated at nearly 6,000,000. SNLL consists of 
R&D laboratories dedicated to the design and testing of nonnuclear components of 
nuclear weapons systems. A significant fraction of R&D at SNLL is devoted to 
energy-related programs in the Combustion Research Facility. 

EXTENT/TYPES OF CONTAMINATION 

In 1984, CEARP identified two sites with contamination or 
potential contamination: NLF and a 59,000-gal diesel FOS, 
which happened in 1974. 
In 1987, DOE acquired the Trudell Auto Repair Service 
Station (I'rudell Site), with known waste oil contamination, 
as part of the security buffer zone around SNLL. 
The contaminant of most concern at SNLL is the benzene 
found at the FOS site. Benzene, a component of diesel 
fuel, has been identified in a few groundwater analyses at 
levels of 3.5 ppb and less. The contaminated soils at the 
FOS must be remediated to protect the public and the 
environment. The soils at the Trudell Site contain both 
lead and waste oils and must be removed. To date, no 
hazardous wastes have been identified at NLF. 

HEAL TH RISKS 

A full assessment for the benzene at the FOS site was 
incorporated in the FOS RIR. Benzene, a known 
carcinogen, presents a health risk to persons ingesting the 
groundwater from this site. However, the aquifer is not 
used as a source of drinking water for either humans or 
animals, nor is it used for irrigation. 
The lead in the soils at Trudell could possibly present a 
risk to persons or animals ingesting the soils; however, 
access to the site is controlled by a security fence and 
24-hour patrols. 
Risk at NLF is believed to be insignificant. 

STATUS 

NLF: 
Assessment Phase activities completed (FY 1989) 
SWAT 1 year monitoring phase ongoing 
Three new monitoring wells, two lysimeters, one 
piezometer used in year-long testing 
SWAT report to be written (FY 1990) 
Extensive remediation under the SWAT program possibly 
required by California RWQCB 

FOS: 
Assessment Phase activities completed (FY 1989) 
SNLULANL developed pre-FS plan to evaluate cleanup 
standards/certain remedial methods 
Bench-Scale Treatability Study done by ANL and the 
University of Notre Dame 
INEL to provide technical oversight 

(Continued) 

SPECIAL CONSIDERATIONS 

Conditions at the FOS do not lend themselves to an obvious 
remedial action, and innovative technologies such as in situ 
bioremediation are being considered. To determine required 
cleanup standards for the FOS and to best utiliz.c the ER 
funding, a Bench-Scale Treatability Study has been developed. 
This study is being implemented in FY 1990. Cores were 
taken, and a cleanup standard will be developed by ANL and 
the University of Notre Dame. 

Other factors that could cause a change in the ER program 
effort, funding, or manpower requirements would be 
additional requirements resulting from the Tiger Team 
assessment and new NEPA requirements. 



REGULATORY DRIVERS 

California RWOCB Order 88-142 final schedule for the 
ER activities, including the FOS, the Trudell Site, and the 
NLF (under the SWAT program) (1988). (In 1989, 
California RWOCB Order 89-184 modified this schedule to 
allow one additional year for a pre-FS Bench-Scale Study 
for the FOS) 
California SWAT 
California Waste Code 
California Code of Regulations, Title 26, Toxics 
RCRA 
CERCI..A 
DOE Orders 

MAJOR MILESTONES 

Assessment Phase: 
Submit NLF SWAT Report (FY 1990) 
Obtain approval of Bench-Scale Treatability Study Work 
Plan (FY 1990) 
Pull BSTS cores (FY 1990) 
Complete BSTS (FY 1990) 
Submit FOS FS to California RWOCB (FY 1990) 
Submit BSTS Final Report, SNLL (FY 1991) 

Remediation Phase: 
Submit Trudell RD to California RWOCB (FY 1990) 
Complete Trudell RA (FY 1991) 
Submit Trudell Compliance Verification Monitoring Report 
to California RWOCB (FY 1991) 
Complete FOS RD (FY 1991) 
Submit Interim Status Reports (40 FY 1991-1994) 
Submit Interim Status Reports (40 FY 1992-1995) 
Complete NLF RA (FY 1995) 
Complete FOS RA (FY 1997) 

REGULATORY AUTHORITIES 

California RWOCB 
Local, county, and State regulatory authorities 
EPA Region IX 

CONTINUATION 

(continuation of status) 
Trudell Site: 

Assessment Phase completed (FY 1989) 
RIR submitted to California RWOCB (40 FY 1989) 
RIR approved by California RWOCB (10 FY 1990) 
California RWOCB directed excavation of the site as 
interim cleanup measure (10 FY 1990) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 442 0 256 173 148 0 0 0 846 173 
FY91B 0 1,126 0 130 0 0 0 0 0 1,256 

FY92 0 3,655 599 4,129 1,500 0 0 0 2,099 7,784 
FY93 0 1,029 223 4,263 12 0 0 0 235 5,292 
FY94 0 1,029 0 4,263 12 0 0 0 12 5,292 
FY95 0 1,029 0 0 12 0 0 0 12 1,029 
FY96 _Q 1,029 _Q _o _ll Q Q Q _ll 1,029 

FY 92-96 
TOT 0 7,771 822 12,655 1,548 0 0 0 2,370 20,426 

A• Assessment c••c1eanup Grand Total 22,796 

. 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - SOUTH VALLEY SITE 

From 1951 to 1967, the AEC operated a metal-working plant associated with 
weapons production in the South Valley of Albuquerque, approximately 2 miles west 
of Kirtland AFB. The Air Force bought the plant in 1967 and produced jet engines 
from then until 1984 when GE bought the plant. The site includes two separate 
units--the GE Plant and the nearby San Jose 6 Municipal well. Discovery of solvent 
contamination of the municipal well in 1980 led to the designation of the South 
Valley Superfund site in 1983. As a former owner (as AEC), DOE is liable for its 
share of the cleanup. 

EXTENT /TYPES OF CONT AM I NATION 

voes are present in groundwater and soil. 
The vertical and lateral extent of VOC contamination in the 
groundwater is not fully known. 
It is not known if there is metal contamination. 
Cleanup standards for voes are yet to be negotiated. 

HEAL TH RISKS 

STATUS 

The RI/FS was completed in 1988, and EPA issued RODs 
for cleanup. 
DOE, the Air Force, and GE attempted to negotiate an 
agreement to fund the EPA-selected remedies. Due to 
failure to reach agreement after 6 months, EPA issued 
CERCLA 106 Unilateral Orders against GE to implement 
the remedies. 
GE is currently implementing RAs. 
GE submitted a Remedial Action Plan to EPA in late 1989. 
GE is negotiating an RD/RA schedule with EPA Region VI. 
GE, the Air Force, DOE, and DOJ are negotiating a 
settlement agreement to reimburse GE. 
The Air Force and DOE are negotiating an IAG to transfer 
DOE's share of the cleanup money to the Air Force. The 
Air Force will reimburse GE for the Federal government. 

SPECIAL CONSIDERATIONS 

Contamination of the underlying aquifer with solvents is a 
potential health risk. 

The contaminated site is private (GE) property. 
As a PRP and previous facility owner, DOE is required by 
statute and regulation to cover its fair share of response 
action costs at the South Valley Superfund site. 
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Negotiations with DOJ, the Air Force, and GE defining how 
this should be done are nearing completion. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

CERCI.A 106 Unilateral Cleanup Orders issued against GE NMEID 
in July 1989 EPA Region VI 
EPA special notice letters that identified DOE, the Air 
Force, and GE as PRPs liable for cleanup activities at GE 
and the San Jose 6 OUs 
Applicable State regulations 
DOE Orders 

MAJOR MILESTONES CONTINUATION 

Start RD/RA (FY 1990) 
Complete RD/RA (FY 2003 for GE plant - 2019 for San 
Jose) 
(RD/RA schedule is under negotiation. Further detail is not 
available at this time.) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 0 0 0 0 0 1,300 0 0 0 1,300 
FY91B 0 0 0 0 0 3,000 0 0 0 3,000 

FY92 0 0 0 0 0 2,064 0 0 0 2,064 
FY93 0 0 0 0 0 872 0 0 0 872 
FY94 0 0 0 0 0 872 0 0 0 872 
FY95 0 0 0 0 0 872 0 0 0 872 
FY96 Q Q Q Q Q 872 Q Q Q 872 

FY 92-96 
TOT 0 0 0 0 0 5,552 0 0 0 5,552 

A• Assessment c••c1eanup Grand Total 5,552 
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ALBUQUERQUE OPERATIONS OFFICE 
INSTALLATION SUMMARY - URANIUM MILL TAILINGS 
REMEDIAL ACTION PROJECT 

In 1978, the Congress passed the Uranium Mill Tailings Radiation Control Act 
(Public Law 95-604), which directed DOE to provide for stabilization and control of 
the uranium mill tailings from inactive sites in a safe and environmentally sound 
manner. The sandlike tailings, located at 24 sites and associated vicinity properties, 
are the result of uranium production from the early 1950s until the early 1970s. 
Compliance with proposed EPA UMTRA standards will require restoration of 
groundwater at some tailings sites. Activities described include only the UMTRA 
sites managed by AL. Additional UMTRA activities are being conducted by other 
Operations Offices. 

EXTENT/fYPES OF CONTAMINATION 

Twenty-four sites in 10 States ( 4 of which are on Indian 
reservations) consisting of one or more piles of tailings and 
abandoned miU buildings 
Approximately 5000 vicinity properties, tailings used for 
construction and landscaping before recognition of the 
potential hazards, and open lands contaminated by 
windblown tailings from sites 
30 million cubic yards of tailings 
Emanation of radon gas from decay of radium-226, (radon-
222, polonium-218, and 214) 
Gamma radiation decay products (lead-214, bismuth-214) 
RCRA-listed hazardous constituents in groundwater plus 
molybedum, radium, uranium, selenium, and nitrates 
Asbestos and other hazardous and mixed organic wastes at 
abandoned millsites 

HEAL TH RISKS 

Unstabilized piles will continue to emanate radon gas and 
allow dispersal of windblown contamination. 
Unremediated vicinity properties will expose occupants of 
residential and commercial structures to unacceptable levels 
of radon gas. 
Unstabilized tailings piles will continue to contaminate 
groundwater through infiltration of water. 

STATUS 

Remediation was completed at 4 of 24 sites before 
FY 1990. Two of these were completed in 1989. The 
commitment of three sites was missed by one site, which 
was completed in FY 1990. 
Through FY 1989, remediation has been completed at 
more than 3,500 of 5,000 vicinity properties, over 4,000 of 
which are the responsibility of ID. Remediation was 
completed at 769 vicinity properties in 1989, which is 
greater than the commitment of 7W properties. 
One additional site was completed during the first quarter 
of FY 1990, with two more projected to be completed by 
the end of the year. To date (FY 1990), 255 of the 
scheduled 721 vicinity properties have been remediatcd. 
Engineering and NEPA documentation are under way on 
all remaining sites. 

SPECIAL CONSIDERATIONS 

Shared State/DOE Funding 
Site acquisition, engineering, and remedial action costs are 
shared: DOE 90 percent and States 10 percent. DOE pays 
all costs for the four sites on Indian land. In addition, DOE 
pays all other project costs such as project management and 
control, NEPA documentation, conceptual design, and S&M. 

Groundwater Restoration 
Compliance with UMTRA standards promulgated by EPA in 
1983 did not require groundwater restoration. Following a 
court remand in 1985, EPA proposed revised groundwater 
standards in 1987. Compliance with these revised standards, 
not yet finalized, will require groundwater characterization at 
all 24 UMTRA sites and groundwater restoration at some of 
those sites. Restoration will be performed under a new, 
separate DOE project. 



REGULATORY DRIVERS 

PL 95~ Uranium Mill Tailings Radiation Control Act 
40 CFR 192 
PL 100-616 
Applicable State regulations 
PL 95-415 
RCRA 
DOE Orders 

MAJOR MILESTONES 

Complete NEPA documentation at four additional sites, 
with the four remaining sites rescheduled for completion 
during FY 1991 (FY 1990) 
Complete site engineering at two additional sites, with the 
five remaining sites rescheduled for completion in FY 1991 
(FY 1990) 
Complete remediation at 721 additional vicinity properties 
and 4 additional sites (including 1 delayed from FY 1989), 
with 8 sites due to be under construction by the end of 
FY 1990 (of the 9 sites previously planned, 2 construction 
starts have been delayed until FY 1991 and 1 site 
scheduled to be completed in FY 1989 was completed in 
FY 1990) (FY 1990) 
Complete remediation at 510 additional vicinity properties 
and 1 additional site (which had initially been scheduled to 
be completed in FY 1990), resume remediation at 4 sites, 
and have 8 sites under construction (end of FY 1991) 
Complete all remaining UMTRA surlace NEPA 
documentation and site engineering (FY 1991) 

(Continued) 

REGULATORY AUTHORITIES 

Affected Statca Department of Health 
NRC 
EPA 
DOI 

CONTINUATION 

Major Milestones (Continued) 

Complete UMTRA surface remediation at 3 additional 
sites and 81 additional vicinity properties and have 10 
sites under construction (end of FY 1992) 
Complete UMTRA surface remediation at 4 additional 
sites and at all remaining vicinity properties for a total of 
5,048 and have 8 sites under construction (end of 
FY 1993) 
Complete UMTRA surface remediation at remaining 8 
sites (FY 1994) 
Complete sutface postremediation assessment at all 
remaining UMTRA sites (FY 1995) 
Complete UMTRA groundwater technology development 
at 1 site (FY 1995) 
Complete UMTRA groundwater technology development 
at 3 additional sites (FY 1996) 
Complete preremediation UMTRA groundwater 
assessment at 2 sites (FY 1996) 

FUNDING 

Year Priority 1 
A• c•• 

FY90 27,544 33,960 
FY91B 24,310 70,935 

FY92 24,038 93,585 
FY93 29,065 104,245 
FY94 19,093 23,275 
FY95 9,465 0 
FY96 __ o __ o 

FY 92-96 
TOTAL 81,661 221,105 

A• Assessment c••c1eanup 

Funding By Priority Level 
(Thousands of Dollars) 

Priority 2 Priority 3 
A C 

0 0 
0 1,000 

0 4,000 
0 10,000 
0 28,000 
0 35,000 
Q 35,000 

0 112,000 

A C 

0 
0 

0 
0 
0 
0 
Q 

0 

0 
0 

0 
0 
0 
0 
Q 

0 

Priority 4 
A C 

0 
0 

0 
0 
0 
0 
Q 

0 

0 
0 

0 
0 
0 
0 
Q 

0 

Total 
A C 

27,544 33,960 
24,310 71,935 

24,038 97,585 
29,065 114,245 
19,093 51,275 

9,465 35,000 
__ o 35,000 

81,661 333,105 

Grand Total 414,766 
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cmcAGO OPERATIONS OFFICE 
INSTALLATION SUMMARY - ARGONNE NATIONAL 
LABORATORY-EAST 

ANL-E occupies a 1700-acre tract located approximately 22 miles southwest of 
downtown Chicago, in DuPage County, Illinois. ANL-E is a multidisciplinary R&D 
laboratory that conducts both basic and applied research in a variety of fields of 
interest to DOE, other agencies, and the public. 

EXTENT/TYPES OF CONTAMINATION 

Soils contaminated with hazardous metals, organic and 
inorganic chemicals, coal pile runoff, radioactive 
contaminants, and lime sludge 
Contaminated reactor system components, hot cells, and 
experimental apparatus 
Groundwater contaminated with tritium, strontium-90, and 
cesium-137 
Soils contaminated with PCBs 
Pitchblende-contaminated soil (NBL-NJ) 

HEAL TH RISKS 

Contamination of the underlying aquifer with organic, 
inorganic, and radioactive contaminants casts. 
Potential release of radioactive contamination from 
deteriorating containment building containing highly 
contaminated components and structures casts. 
Potential release of radiological and chemical 
contaminants to the offsite surface drainage system exists. 
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STATUS 

Waste characterization is in progress, additional 
investigations are planned, and remediation will be 
conducted as needed. 
Hydrogeological characterization is in progress, and 
additional investigations are planned. 
Assessments are in progress, and S&M activities are 
ongoing. 
Assessments are under way; S&M of inactive reactor 
facility, hot cells, and radioactive materials burial site is in 
progress. 
D&D of EBWR and CP-5 reactor is under way. 
Other D&D project planning activities are in progress. 
Technical assistance in developing and/or reviewing criteria, 
standards, and requirements; computer codes analysis; and 
implementation policies for HQ ER&WM activities in 
Fl.JSRAP and SFMP are ongoing. 
Removal of EBWR systems/components is not completed. 

SPECIAL CONSIDERATIONS 

Delay in addressing potential groundwater contamination 
could cause modification of the RCRA Permit and 
enforcement action by the Illinois EPA 
Interim D&D effort at the CP-5 Reactor will eliminate the 
major source of tritium release and the potential for 
radioactive releases to groundwater. 
NBL-NJ Decommissioning Project is a docketed site for 
cleanup under EPA and is subject to DOE Orders. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State Regulations (lJlinois and New Jersey) 
RCRA 

Illinois EPA 
NJDEP 

CERCI.A 
TSCA 

EPA Region II (NBL-NJ) 
EPA Region V (ANL-E) 

CWA 

MAJOR MILESTONES 

Complete annual environmental radiological S&M 
activities and issue report for ANL-E surplus facilities and 
NBL-NJ property (FY 1990) 
Complete ANL-E EBWR reactor vessel removal 
(FY 1992); complete bioshield decontamination, 
miscellaneous decontamination, cleanup, and project 
closeout (FY 1994) 
Complete removal of pitchblende-contaminated soil, 
NBL-NJ (FY 1992) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 3,399 2,531 0 0 33 0 
FY91B 3,826 7,656 0 3,570 23 16 

FY92 4,175 9,407 50 3,570 250 0 
FY93 4,030 14,610 53 0 0 3,800 
FY94 2,038 14,614 55 0 0 0 
FY95 2,045 8,668 58 0 0 0 
FY96 2.040 8.900 61 _Q ..J! _o 

FY 92-96 
TOT 14,328 56,199 277 3,570 250 3,800 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 
A C A 

0 0 3,432 
0 0 3,849 

0 0 4,475 
0 0 4,083 
0 250 2,093 
0 2,800 2,103 
Q _o 2,101 

0 3,050 14,855 

Grand Total 

Total 
C 

2,531 
11,242 

12,977 
18,410 
14,864 
11,468 

8.900 

66,619 

81,474 
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CHICAGO OPERATIONS OFFICE 
INSTALLATION SUMMARY - ARGONNE NATIONAL 
LABORATORY-WEST 

ANL-W is located on the southeastern portion of INEL near Idaho Falls, Idaho. The 
primary mission is R&D in support of the nation's fast reactor program. Reactor 
complexes at ANL-W include the Experimental Breeder Reactor No. 2, the Transient 
Reactor Test Facility, and the Zero Power Physics Reactor. 

EXTENT /TYPES OF CONT AM I NATION STATUS 

Radioactively contaminated soils 
Fuel oil spills 

Hydrogeological and waste characterization is in progress; 
additional assessment and characterization work is planned. 

Radioactively contaminated piping and equipment 

HEAL TH RISKS 

Potential exists for contamination of the underlying Snake 
River aquifer. 
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SPECIAL CONSIDERATIONS 

Delay of activities dictated by COCA must have prior 
approval of EPA Region X. 
The State of Idaho is well appraised of the COCA 
activities. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations State of Idaho 
INEL COCA between DOE and EPA EPA Region X 
RCRA 
CERCLA 
CERCLA FFA (pending) 

MAJOR MILESTONES CONTINUATION 

Complete D&D of Central Liquid Waste Processing Area 
(FY 1992) 
Submit last of a series of Monitoring/Analysis/festing 
Plans for COCA activities (FY 1993) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 0 0 0 0 0 0 0 0 0 0 
FY91B 210 0 0 0 0 0 0 0 210 0 

FY92 449 0 0 0 0 1,788 0 0 449 1,788 
FY93 295 0 0 0 0 0 0 0 295 0 
FY94 268 0 0 0 0 0 0 0 268 0 
FY95 268 0 0 0 0 0 0 0 268 0 
FY96 268 Q Q Q Q _o Q Q 268 _o 

FY 92-96 
TOT 1,548 0 0 0 0 1,788 0 0 1,548 1,788 

A• Assessment c••cteanup Grand Total: 3,336 
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CHICAGO OPERATIONS OFFICE 
INSTALLATION SUMMARY - BROOKHAVEN NATIONAL 
LABORATORY 

BNL is a multiprogram R&D laboratory located in central Suffolk County of Long 
Island about 60 miles east of New York City. The site consists of 8.2 square miles, 
most of which is wooded, except for a developed area of about 2.6 square miles. The 
Laboratory is situated over an EPA-designated, sole-source drinking water aquifer. 

EXTENT/fYPES OF CONTAMINATION 

Contaminated reactor system components, hot cells, and 
experimental apparatus 
Oil-contaminated soil and contaminated sludge 
Groundwater contaminated with solvents, tritium, and 
strontium-9() 

HEAL TH RISKS 

Potential exists for release of radioactive contamination 
from deteriorating containment building containing highly 
contaminated components and structures. 
Contamination of underlying sole-source aquifer from 
sources onsite is possible based upon currently available 
information. 
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STATUS 

Waste characterization is in progress, and additional 
investigations are planned. 
Hydrogeological monitoring and characterization is in 
progress, and remediation projects have been proposed. 
Installation of sitewide groundwater monitoring program is 
in progress. D&D of waste tanks, soil sampling, analysis 
efforts, and remediation projects to mitigate groundwater 
contamination have been proposed. 
Characterization and remedial activities will be planned in 
accordance with the three-party IAG being negotiated with 
DOE, EPA, and the State. 
Support to UMTRA is ongoing. 

SPECIAL CONSIDERATIONS 

The facility is located over a designated sole-source aquifer. 
Site was added to NPL December 21, 1989. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations 
New York State law regarding waste landfill closures by 
1990 
Tri-Party Agreement to be finalized and signed by DOE, 
EPA, and New York State 
Joint BNL-Suffolk County Agreement signed in 1987 
RCRA 
CERCLA 
CWA 

MAJOR MILESTONES 

Complete disposal of waste tank sludge (FY 1990) 
Complete shipment of low-level shielding debris from 
closed landfills (FY 1990) 
Complete installation of 26 groundwater monitoring wells 
(FY 1991) 
Complete D&D and dismantlement of waste tanks and 
dispose of waste materials (FY 1991) 
Complete ~t-effectiveness studies for four UMTRAs 
(FY 1991) 
Complete construction and installation of landfill 
impermeable caps (FY 1992) 
Demonstrate applicability of the performance assessment 
reliability analysis methodology (FY 1993) 
Complete initial site RI/FS (FY 1994) 

Suffolk County 
New York State 
BP A Region II 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

CONTINUATION 

Yci.r Priority 1 Priority 2 Priority 3 Priority 4 
A• C .. A C A C A C A 

FY90 0 3,216 493 0 200 0 0 0 693 
FY91B 0 3,000 4,155 0 300 0 0 0 4,455 

FY92 0 1,838 2,367 0 500 0 0 0 2,867 
FY93 0 0 363 1,500 250 0 0 1,000 613 
FY94 0 0 55 2,000 0 0 0 8,800 55 
FY95 0 0 58 1,000 452 0 0 9,000 510 
FY96 Q _o _fil_ _o _Q Q _Q _o _fil_ 

FY 92-96 
TOT 0 1,838 2,904 4,500 1,202 0 0 18,800 4,106 

A• Assessment c••c1eanup Grand Total 

Total 
C 

3,216 
3,000 

1,838 
2,500 

10,800 
10,000 
__ o 

25,138 

29,244 
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cmCAGO OPERATIONS OFFICE 
INSTALLATIONS SUMMARY - COMBINED LABORATORIES 

BCL, located in Columbus, Ohio, is a not-for-profit multidisciplinary enterprise 
performing applied research for commercial and Government customers. For 
40 years, BCL conducted research for DOE and its predecessor agencies in the areas 
of nuclear materials fabrication and handling. PNPF, located in Piqua, Ohio, is a 
decommissioned demonstration power reactor. The facility was operated between 
1963 and 1966 and was decommissioned and retired in 1969. HNPF, located near 
Hallam, Nebraska, is a decommissioned demonstration power reactor. The facility 
was operated between 1962 and 1964 and was decommissioned and retired in 1969. 

EXTENT /TYPES OF CONT AM I NATION 

Contaminated reactor system components, hot cells, and 
apcrimental apparatus (BCL) 
Spent fuel pool contaminated water (BCL) 
Small amount of limited concentrations of radioactive 
sludge in reactor building sump (PNPF) 

HEAL TH RISKS 

Potential exists for release of radioactive contamination from 
deteriorating containment building containing highly 
contaminated components and structures (BCL). 
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STATUS 

S&M activities arc in progress (BCL, PNPF, and HNPF). 
D&D of facilities is ongoing (BCL). 
Hydrogcological and waste characterization is in progress 
(BCL). 
Project work plans for installation of groundwater 
monitoring wells arc under review (HNPF). 
D&D was initiated at King and West Jefferson Streets sites 
(BCL). 

SPECIAL CONSIDERATIONS 

The land and facilities arc privately owned by Battelle 
Memorial Institute (BCL). 
The land and facilities arc owned by the Nebraska Public 
Power District and leased to DOE (HNPF). 
Per the property lease agreement between the City of 
Piqua and DOE, ownership of property transfers to the 
City of Piqua in FY 2019 (PNPF). 
The City of Piqua Municipal Power Systems Department 
uses the containment building as an electric distribution 
warehouse and office complex (PNPF). 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations (Ohio and Nebraska) 
NRC license requirements (BCL) 

MAJOR MILESTONES 

Complete annual environmental radiological S&M 
activities and issue report for HNPF, PNPF, and BCL 
surplus facilities (FY 1990) 
Complete BCL NEPA documentation (FY1990) 
Complete D&D of three buildings (JS-1, JS-10, JS-12), 
West Jefferson Site, BCL (FY 1990) 
Complete facilities assessment and characterization, 
BCL (FY 1991) 
Complete disposal of hot cell spent fuel pool 
contaminated water, West Jefferson Site, BCL (FY 1991) 
Complete D&D of Building 2 (FY 1991), Building 6 
(FY 1992), Buildings 1 and 3 (FY 1993), Buildings 4 and 
5 (FY 1994), Building 7 (FY 1995), Building 9 (FY 
1997), and Building A (FY 1998), King Avenue Site, BCL 
Complete D&D of Building JN-2, West Jefferson Site, 
BCL (FY 1998) 

Ohio EPA (BCL, PNPF) 
EPA Region V (BCL, PNPF) 
EPA Region VII (HNPF) 
Nebraska Department of Health (HNPF) 
NRC Region Ill (BCL) 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 1,579 0 0 0 (I) 0 0 1,579 0 
FY91B 3,667 8,238 0 0 0 0 0 0 3,667 8,238 

FY92 1,209 17,416 70 0 0 0 0 0 1,279 17,416 
FY93 637 14,678 73 0 0 0 0 0 710 14,678 
FY94 601 17,922 75 0 0 0 0 0 676 17,922 
FY95 546 15,973 78 0 0 0 0 0 624 15,973 
FY96 536 12,039 81 Q Q Q Q Q 617 12,039 

FY 92-96 
TOT 3,529 78,028 377 0 0 0 0 0 3,906 78,028 

A• Assessment c••c1eanup Grand Total 81,934 
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cmCAGO OPERATIONS OFFICE 
INSTALLATION SUMMARY - FERMI NATIONAL 
ACCELERATOR LABORATORY 

Fermilab, located about 25 miles west of Chicago, Illinois, is a single-program 
installation for exploring the fundamental structure of matter using high-energy 
particle accelerators. Fermilab operates the Tevatron, the world's highest energy 
accelerator in both fixed-target and colliding beam modes. 

EXTENT/TYPES OF CONTAMINATION 

Soils contaminated with PCBs 
Soils contaminated with chromates 

HEAL TH RISKS 

Potential exists for worker aposurc to PCBs and chromates 
based upon information collected to date. 

STATUS 

Remediation of soils is near completion. 

SPECIAL CONSIDERATIONS 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations Illinois EPA 
TSCA EPA Region V 
CERCLA 
CWA 

MAJOR MILESTONES CONTINUATION 

Complete PCB cleanup (FY 1992) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A* c•• A C A C A C A C 

FY90 0 0 0 0 0 0 0 0 0 0 
FY91B 0 0 0 0 0 0 0 0 0 0 

FY92 0 0 0 0 0 64 0 0 0 64 

FY93 0 0 0 0 0 0 0 0 0 0 
FY94 0 0 0 0 0 0 0 0 0 0 
FY95 0 0 0 0 0 0 0 0 0 0 
FY96 Q Q Q Q Q Q Q Q Q Q 

FY 92-96 
TOT 0 0 0 0 0 64 0 0 0 64 

A• Assessment c**c1eanup Grand Total: 64 
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CffiCAGO OPERATIONS OFFICE 
INSTALLATION SUMMARY - PRINCETON PLASMA PHYSICS 
LABORATORY 

PPPL, located in Princeton, New Jersey, conducts research in magnetic confinement 
fusion and also investigates the practical applications of plasma physics. These include 
the experimental demonstration of economical fusion power through development of 
the Tokamak series of fusion reactors. 

EXTENT/TYPES OF CONTAMINATION STATUS 

Gasoline- and oil-contaminated soils Removal and remediation of USTs was initiated in FY 1989 and 
is ongoing. 

HEAL TH RISKS 

Potential for contamination of underlying aquifer exists based 
on available information. 
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SPECIAL CONSIDERATIONS 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations New Jersey Department of Environmental Protection 
RCRMJST regulations 

MAJOR MILESTONES CONTINUATION 

Complete soil remediation activities and installation of 
groundwater monitoring wells (FY 1990) 
Complete removal of third UST and restoration of 
excavation area (FY 1991) 

. 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 0 0 0 0 0 0 0 0 0 
FY91B 0 0 0 0 0 0 0 0 0 0 

FY92 0 0 20 0 0 0 0 0 20 0 
FY93 0 0 21 0 0 0 0 0 21 0 
FY94 0 0 15 0 0 0 0 0 15 0 
FY95 0 0 15 0 0 0 0 0 15 0 
FY96 Q Q 15 Q Q Q Q Q 15 Q 

FY 92-96 
TOT 0 0 86 0 0 0 0 0 86 0 

A• Assessment c••cteanup Grand Total: 86 
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IDAHO OPERATIONS OFFICE 
INSTALLATION SUMMARY - GRAND JUNCTION PROJECT 
OFFICE 

ID's GJPO is located on a 56-acre site adjacent to the Gunnison River in Western 
Colorado immediately south of the City of Grand Junction, Colorado (population 
28,500). The primary mission of the GJPO is to apply project management, 
engineering, and geoscience expertise to support the DOE Environmental Restoration 
process. Major programs include UMTRA Grand Junction Vicinity Properties, 
Monticello Millsite and Vicinity Properties (NPL-listed sites being remediated under 
the authority of CERCLA), D&D at the GJPO site, and the postclosure long-term 
S&M of DOE disposal sites. 

EXTENT/TYPES OF CONTAMINATION 

Uranium mill tailings were used for construction and 
landscaping on approximately 4,000 vicinity properties 
before the potential health hazards from radon gas and 
gamma radiation were recognized. 
Radium-226 exceeds EPA standards for soil at these 4,000 
locations, and interior gamma radiation and interior 
radon/radon decay products may also exceed EPA interior 
standards at these locations. 
Asbestos and other hazardous and mixed wastes are 
commonly identified at these vicinity properties and at 
abandoned uranium millsites. 
Heavy metal concentrations in the groundwater beneath 
the GJPO facility and the Monticello Millsite exceed 
CWA limits and EPA/State standards. 

HEAL TH RISKS 

Unremediated vicinity properties can expose occupants of 
residential and commercial structures to unacceptable 
levels of radon gas, radon decay products, and gamma 
radiation. 
Residual radioactive materials from earlier uranium 
milling operations at GJPO and Monticello, Utah, can 
pose potential, near- and long-term health risks to offsite 
residents through groundwater contamination and 
potential surface water contamination. 

324 

STATUS 

REAs were completed at more than 3,400 of 4,000 Grand 
Junction Vicinity properties. 
Remediation construction was completed on more than 
2,600 vicinity properties. 
GJPORAP RI/FS-EA was publicly reviewed and finalized. 
The ROD is scheduled for completion in FY 1990. 
Preliminary site activities are under way. 
Monticello Vicinity Property ROD was completed, and 
remediation activities are ongoing. 
Monticello Millsite Project RI/FS-EA was publicly reviewed 
and is finalized. The ROD is scheduled for completion in 
FY 1990. Detailed design will be initiated in FY 1991. 
The Long-Term S&M policy for the transfer of Title 1 sites 
is under development by GJPO and UMTRA-PO, 
Albuquerque. 

SPECIAL CONSIDERATIONS 

State/DOE share funding of UMTRA. 
Groundwater Restoration: Proposed revisions to EPA 
regulations for UMTRA sites would require groundwater 
restoration. 
GJPO Remedial Action Program: Wastes must be 
removed by FY 1994. 
FFA was signed requiring cleanup by 1996. 
Monticello Vicinity Properties and Millsite are on the NPL 
Passive restoration of groundwater is anticipated for 
GJPORAP and the Monticello Millsite. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

PL-9S-604, Uranium Mill Tailings Radiation Control Act 
40 CFR 192 (Due to a federal court remand, EPA has 
issued draft UMTRA standards for groundwater 
protection. DOE is attempting to comply with these 
standards even though they have not been finalized.) 

State of Utah Department of Health 
CDH 

PL 100-616 
Applicable State regulations 
Written agreement with the CDH on GJPO CERCLA 
remedial actions 
FF A for Monticello Remedial Action Project/Monticello 
Vicinity Properties 

MAJOR MILESTONES 

UMTRA 
Complete REAs at 4S0 vicinity properties (FY 1990) 
Complete remedial action on 6S0 vicinity properties 
(FY 1990) 
Complete all engineering (FY 1991) 
Complete nine major complex commercial projects 
(FY 1992) 
Complete the Grand Junction Vicinity Properties Project 
(FY 1993) 

SFMP/GJPORAP 
Issue the Monticello Millsite ROD (FY 1990) 
Issue the GJPORAP ROD (FY 1990) 
Complete GJPORAP remedial action (FY 1992) 
Complete detailed Monticello Millsite design (FY 1992) 
Complete 100 Monticello Vicinity Properties remediations 
(FY 1993) 
Complete another 100 remediations (FY 1994) 
Complete Monticello Vicinity Properties remedial action 
(FY 199S) 
Complete Monticello Millsite remedial action (FY 1996) 

EPA 
NRC 

FUNDING 

Year Priority 1 
A• c•• 

FY90 4,321 31,799 
FY91B 3,728 33,064 

FY92 2,707 43,484 
FY93 1,838 21,217 
FY94 960 14,510 
FY9S 1,000 10,020 
FY96 -1.J.!Q S1010 

FY 92-96 
TOT 7,61S 92,241 

A• Assessment c••c1eanup 

Funding By Priority Level 
(Thousands of Dollars) 

Priority 2 Priority 3 
A C A C 

0 0 0 0 
0 0 0 0 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
Q Q Q Q 

0 0 3,070 0 

CONTINUATION 

Priority 4 
A C 

0 
0 

0 
0 
0 
0 
Q 

0 

0 
0 

0 
0 
0 
0 
Q 

0 

Total 
A C 

4,321 31,799 
3,728 33,064 

2,707 43,484 
1,838 21,217 

960 14,510 
1,000 10,020 
1,110 S1010 

7,61S 94,241 

Grand Total 101,856 
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IDAHO OPERATIONS OFFICE 
INSTALLATION SUMMARY - IDAHO NATIONAL ENGINEERING 
LABORATORY 

ID has responsibility for Environmental Restoration activities at INEL. INEL is 
situated in southern Idaho along the western edge of the Eastern Snake River Plains 
and encompasses an area of approximately 890 square miles of desert. The nearest 
major community is Idaho Falls (population 46,000), located 42 miles southeast of 
INEL. Activities at INEL include the operation of nuclear reactors, fuel processing 
plants, waste management facilities, and other supporting facilities. At INEL, 
approximately 350 waste management units are combined into 10 W AGs where 
characterization and eventual remediation will occur. D&D activities are ongoing at 
four sites. INEL was placed on the NPL in 1989, which will require CERCLA 
cleanup at three listed sites. 

EXTENT/TYPES OF CONTAMINATION 

Of the approximately 350 identified wHte management 
unita at INEL that malce up the WAG•, only three have 
been confirmed to involve relea•ea of hazardous 
constituent•• Potential relea•e site contaminants include 
petroleum products, acids, ba•ea, aolventa, heavy metala, 
radionuclidea, PCBa, and aabe•toa. 
INEL was placed on the NPL becau•e of volatile organic 
and chromium migration in exceu of CERCLA criteria. 
The extent of contamination at the D&D facilities ranges 
from radionuclide• to mixed hazardous wastes. Facilities 
on the D&D list not undergoing cleanup are in the s&M 
program to ensure aafe containment of contaminanta. 

HEAL TH RISKS 

Potential rislcs to employees at INEL TAN, primarily through 
drinking water, have been mitigated. 
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STATUS 

Aa•essments are in progress on six of ten W AGs. 
S&M (non-D&D) is being conducted for 350 identified 
potential release sites. 
Cleanup ia in progress on three W AGs. 
D&D cleanup is being performed at three facilities , and 
u •eaament i• in progress on the fourth . 
D&D S&M i• in progress for about 13 inactive/surplus 
facilities awaiting cleanup. 
Buried TRU waste characterization was to have been done 
4Q FY 1989, but unexpected problems prevented completion. 
Twenty-nine COCA sites have been removed from the 
COCA list aa a result of submitting Summary Assessmenta to 
EPA. About 20 more Summary Assessments have also been 
submitted . 

SPECIAL CONSIDERATIONS 

INEL was placed on the NPL. 



REGULATORY DRIVERS 

COCA between INEL and EPA Region X based on 
RCRA Scctiona 3008 (h) and 3004 (u) 
Negotiationa aimed at development of a CERCLA IAG, 
including INEL, EPA, and the State of Idaho 
Applicable State regulations 

MAJOR MILESTONES 

Conclude IAG (FY 1990) 
Complete Buried Waste Program characterization 
(FY 1990) 
Complete BORAX-V Turbine Building D&D (1990) 
Complete SPERT-IV waste removal and remedial action 
(4Q FY 1990) 
Complete INEL TAN groundwater assessment 
(4Q FY 1991) 
Complete BWP (WAG 7-RWMC) RI/FS Report 
(FY 1994) 
Complete cleanup of TAN, CFA, EBR I/BORAX, and 
miscellaneous WAGs (FY 1996) 

REGULATORY AUTHORITIES 

Idaho State Department of Health and Welfare 
EPA Region X 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 1,943 1,000 40,914 1,055 0 0 0 0 42,857 2,055 
FY91B 855 1,150 30,167 6,537 0 50 0 0 31,022 7,737 

FY92 500 2,340 61,125 15,209 150 2,000 0 0 61,775 19,549 
FY93 300 0 57,590 25,560 250 0 0 0 58,140 25,560 
FY94 300 0 45,210 28,120 150 300 0 0 45,660 28,420 
FY95 300 0 45,300 25,880 150 0 0 0 45,750 25,880 
FY96 300 _o 42,300 39,740 150 _o Q Q 42,750 39,740 

FY 92-96 
TOT 1,700 2,340 251,525 134,509 850 2,300 0 0 254,075 139,149 

A• Assessment c••c1eanup Grand Total 393,224 
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NEVADA OPERATIONS OFFICE 
INSTALLATION SUMMARY - NEVADA TEST SITE 

NV operates the NTS and historical test areas on the 1TR and Air Force Range 
Area 13. NTS covers approximately 1,350 square miles of desert. The closest major 
population center is Las Vegas, about 80 miles southeast of NTS. NTS's primary 
mission is conducting belowground nuclear tests and, historically, aboveground nuclear 
tests. Approximately 800 individual sites were identified that include the aboveground 
and belowground testing locations, ancillary waste disposal sites associated with testing 
activities, and areas where surficial soils were contaminated with plutonium as a result 
of safety tests of nuclear devices. Pending further clarification as part of its planned 
ER program, NV considers CERCLA to be the primary regulatory authority 
governing any remediation of the sites. For active tunnel ponds and muckpiles that 
receive wastes generated during re-entry operations following nuclear tests, RCRA 
may be the primary regulatory authority. 

EXTENTffYPES OF CONTAMINATION 

In addition to the releases from nuclear testing, radioactive 
and mixed solid and liquid wastes were disposed of at the 
NTS. Contaminants include surface and subsurface 
radionuclides, buried mixed waste, organic compounds, 
chromium and other metals, and petroleum. The total 
volumes of materials released and wastes generated have not 
been determined. Most of the materials were released as an 
unavoidable consequence of the nuclear testing, and the 
majority of the wastes generated were through re-entry 
operations associated with the testing. Waste disposal was 
through landfilling, underground injection, and leachfields on 
the NTS, as well as offsite disposal. Some small quantities 
of residual materials arc still in inactive storage tanks located 
on the NTS. About 3,000 acres of soil is contaminated to a 
shallow depth with plutonium. There arc eight facilities at 
the NTS where D&D is to be performed. 

HEAL TH RISKS 

The health risks associated with known surface and 
subsurface contamination at the NTS have not been 
quantified. Because of the remote nature of the NTS and 
the rigidly controlled access to this facility, risks to the 
general public arc c:xpected to be minimal. There arc 
limited risks to the work force as a result of testing 
activities; however, these risks arc also considered minimal. 
These risks and the risks that will be present during the 
conduct of CERCLA programs at the NTS will be reduced 
through the worker training programs and the rigid safety 
protocols that have been implemented at the NTS. The 
primary focus of ER activities will be to reduce the 
uncertainties pertaining to the extent of contamination and 
its associated health risks. No known onsite or offsite health 
risks arc associated with the planned D&D activities. 
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STATUS 

During FY 1989 and FY 1990, the draft ER Program 
Management Plan for the field office was prepared, the Site
Specific Plan for the NTS and Offsite Locations was prepared 
and revised, and ADSs were developed for each of the WAGs 
at the NTS. 

A draft Groundwater Characterization Well work plan for 
the first set of wells was prepared and is under review. 
The initiation of the Yucca Flat RI/FS was deferred to 
FY 1990 to allow rescoring of the site and the signing of an 
agreement with the regulatory authority. 
The Arca 23 Hazardous Waste Trench Closure Plan was 
submitted to the State regulatory authority for approval. 
Closure is c:xpected to be complete by the end of FY 1990. 
Currently, the ER Program Management Plan and the plans 
for Groundwater Characterization are being revised to reflect 
the input received on NV's plans from regulatory authorities 
and the findings of the Tiger Team. 

SPECIAL CONSIDERATIONS 

A number of factors may affect current plans for ER activities. 
The NTS WAGs will be rescored using the new HRS 
procedures this fiscal year. Until this rescoring has been 
reviewed by the regulatory authorities, it is uncertain if the NTS 
will be a candidate for the NPL Because of the nature of 
activities conducted at the NTS and the physical environment, 
there arc constraints on the investigation and remediation of 
sites where contamination may be present. To enhance the 
ability to effectively clean up large areas with surficial 
contamination, a Technology Development program is ongoing. 



REGULATORY DRIVERS 

It ia anticipated that the NTS will be included on the 
NPL and that an agreement between DOE and the State 
of Nevada and/or EPA will be in place by January 1991 
CERCLA/SARA 
RCRA 
SOWA 
Underground Injection Control regulations 
NCP regulations 
DOE Orders 
Applicable State regulations 

MAJOR MILESTONES 

Complete ER Program Management Plan (FY 1990) 
Complete Area 23 Hazardous Waste Trench closure 
(FY 1990) 
Complete draft overall RI/FS Work Plan for NV 
(FY 1990) 
Sign Agreement in Principle with State of Nevada 
(FY 1990) 
Sign Interagency Agreement with EPA and/or State of 
Nevada (FY 1991) 
Initiate groundwater characterization well drilling 
(FY 1991) 
Complete Active Tunnel Pond Assessment (FY 1991) 
Initiate Yucca Flat RI/FS fieldwork (FY 1991) 
Initiate Pahute Mesa RI/FS (FY 1992) 
Initiate Sump and Injection Well RI/FS (FY 1992) 
Initiate Frenchman Flat RI/FS (FY 1993) 
Initiate Inactive Ponds and Muckpiles RI/FS (FY 1993) 

(Continued) 

REGULATORY AUTHORITIES 

Nevada Division of Environmental Protection 
EPA Region IX 

CONTINUATION 

Major Milestones (Continued) 

Begin Pu-contaminated soil cleanup at NAFR Area 13 
(FY 1993) 
Initiate Shoshone Mountain RI/FS (FY 1994) 
Initiate Lcachfields RI/FS (FY 1994) 
Complete Closure Plan development (FY 1994) 
Begin contaminated soil cleanup at TTR and NTS (FY 1995) 
Complete soil cleanup at NAFR Area 13 (FY 1995) 
Complete atmospheric test debris disposal program 
(FY 1995) 
Begin remediation of inactive ponds and muckpiles 
(FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 1,220 0 925 569 0 0 0 0 2,145 569 
FY91B 11,150 0 1,300 1,450 0 0 0 0 12,450 1,450 

FY92 32,710 0 4,100 2,300 0 0 0 0 36,810 2,300 
FY93 33,010 0 5,553 22,300 0 0 0 0 38,563 22,300 
FY94 33,500 0 6,360 58,300 0 198 0 0 39,860 58,498 
FY95 34,000 0 4,725 59,575 0 234 0 0 38,725 59,809 
FY96 34,500 Q 2,250 63,000 Q 500 Q Q 36,750 63,500 

FY 92-96 
TOT 167,720 0 22,988 205,475 0 932 0 0 190,708 206,407 

A• Assessment c••c1eanup Grand Total 397,115 
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NEVADA OPERATIONS OFFICE 
INSTALLATION SUMMARY - NEVADA OFFSITE 
TEST LOCATIONS 

NV manages eight offsite locations that are or were used primarily for testing nuclear 
explosive devices. The purpose of the underground nuclear tests conducted at these 
sites was to study the potential for gas field stimulation or other beneficial uses of 
nuclear detonations. These sites are located at Amchitka, Alaska; Grand Valley and 
Rifle, Colorado; Carlsbad and Farmington, New Mexico; Hattiesburg, Mississippi; 
Fallon, Nevada; and the Central Nevada Site near Goldfield, Nevada. The clo~est 
site to a major population center is Tatum Dome, which is located 21 miles southwest 
of Hattiesburg. Pending further clarification as part of the planned negotiations with 
the States, NV considers CERCLA to be the primary regulatory authority governing 
any remediation of these sites. 

EXTENT/TYPES OF CONTAMINATION 

Subsurface contamination with radioactivity has been 
reported at the Amchitka site. 
Some groundwater contamination was found at the Rio 
Blanco Gas Stimulation Test Site near Grand Valley. 
No contamination or risks have been reported for the 
Rulison Gas Stimulation Test Site near Rifle. 
A significant release of radioactivity into the groundwater 
and some waste disposal of contaminated materials have 
been reported for the Gnome-Coach Site, 31 miles from 
Carlsbad. 
Contamination of a deep brine aquifer has been reported 
at the Tatum Dome Test Site near Hattiesburg. 
Slightly elevated concentrations of chromium have been 
found in a drilling mud disposal pit at the Central Nevada 
Test Site. 

HEAL TH RISKS 

Historically, cleanup activities have been conducted at 
each site after each nuclear test. In addition, long-term 
monitoring has been performed at each location. 
The Preliminary Assessments that were conducted for 
each of the offsite locations did not identify any 
significant threats to public health or the environment that 
would require interim remediation under the provisions of 
CERCLA 
No environmental risks have been found associated with 
the Gasbuggy Stimulation Test Site near Farmington. 
No significant environmental risks have been identified at 
the Shoal Test Area near Fallon, Nevada. 
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STATUS 

Preliminary Assessments have been conducted for all offsite 
locations and submitted to the appropriate regulatory 
authorities. 
Preliminary planning has been expanded with the splitting of 
the single offsite activity presented in the last Five-Year Plan 
into discrete investigation and remediation activities. 
Negotiations have been initiated with both the Nevada and 
the Mississippi regulatory authorities. 

SPECIAL CONSIDERATIONS 

A number of factors may affect current plans for ER offsite 
activities. The NTS WAGs will be rescored using the new HRS 
procedures this fiscal year. The EPA regions for the offsite 
locations will be contacted to determine if rescoring will also be 
required for the offsite locations. Until the potential need for 
rescoring has been reviewed by the regulatory authorities, it is 
considered unlikely that any of the offsite locations will become 
candidates for the NPL. Because of the nature of activities 
conducted at these sites and the physical environment, there are 
constraints on the investigation and remediation of sites where 
contamination may be present. Negotiations with regulatory 
authorities are ongoing with Nevada and have been initiated in 
one offsite State (Mississippi). Pending negotiations and 
agreements with all the offsite States, specific activity 
requirements and schedules are uncertain. 



REGULATORY DRIVERS 

Alaska water quality, drinking water, and solid waste 
management regulations 
Colorado water quality and solid waste regulations 
Mississippi water pollution control, waste disposal, 
underground injection, and groundwater use and 
protection regulations 
Nevada waste management, disposal, air and water 
pollution control, radiation control, underground storage 
tank, and underground water and wells regulations 
New Mexico waste management, water supply, and water 
quality regulations 
CERCLA 

MAJOR MILESTONES 

Complete Tatum Dome Work Plan (FY 1991) 
Sign agreements in principle with regulatory authorities 
(FY 1991) 
Initiate RI/FS efforts in Alaska, Colorado, New Mexico, 
and Nevada (FY 1992) 
Complete Tatum Dome RI Repon (FY 1993) 
Complete Tatum Dome F'S Repon (FY 1993) 
Begin remediation of Tatum Dome (FY 1994) 
Complete all offsite investigations (FY 1994) 
Complete remediation of Tatum Dome (FY 1996) 

REGULATORY AUTHORITIES 

Alaska Department of Environmental Conservation 
Colorado Depanment of Health 
Colorado Division of Water Resources 
Mississippi Bureau of Conservation and Water Resources 
Mississippi Bureau of Pollution Control 
Nevada Division of Environmental Protection 
Nevada Division of Water Resources (State Engineer) 
New Mexico Environmental Improvement Board 
New Mexico Health and Environment Depanment 
New Mexico State Engineer 
New Mexico Water Quality Control Commission 
EPA Region IV 
EPA Region VI 
EPA Region VIII 
EPA Region IX 
EPA Region X 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 0 135 0 0 0 0 0 135 0 
FY91B 0 0 207 0 0 0 0 0 207 0 

FY92 0 0 2,775 0 0 0 0 0 2,775 0 
FY93 0 0 2,915 0 0 0 0 0 2,915 0 
FY94 0 0 2,800 500 0 0 0 0 2,800 500 
FY95 0 0 1,400 2,500 0 0 0 0 1,400 2,500 
FY96 Q Q 1,000 7,050 Q Q Q Q 1,000 7,050 

FY 92-96 
TOT 0 0 10,890 10,050 0 0 0 0 10,890 10,050 

A• Assessment c••c1canup Grand Total 20,940 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - FEED MATERIALS 
PRODUCTION CENTER 

FMPC near Fernald, Ohio, is a large-scale, fully integrated facility with capabilities for 
processing uranium compounds into metals, melting and casting uranium metal, and 
machining uranium shapes to finished dimensions. Cleanup of the 1050-acre site and 
waste management now constitute the major site activities. Cleanup at the Reactive 
Metals, Inc., Extrusion Plant in Ashtabula, Ohio, is being performed in conjunction 
with these activities. 

EXTENT/TYPES OF CONTAMINATION 

At FMPC, wastes include raffinate slurries containing 
uranium and radium; wastewaters and various solid wastes 
contaminated with uranium and thorium materials, 
pyrophoric, and reactive chemicals; oils contaminated with 
uranium; and organic solvents. More than 20 release 
sites and an estimated 900,000 cubic yards of waste have 
been identified. 
Onsite and offsite surface soil at RMI is contaminated, 
and groundwater contains above background 
concentrations of uranium. Fields Brook, which is 
adjacent to the site, contains PCBs, chlorinated solvents, 
toxic metals, and TCE. 
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HEAL TH RISKS 

There is uranium contamination in three offsite private 
wells. DOE dug one well as an alternate water supply. 
Radon emissions from silos are a potential health risk to 
workers. 
The CDC is performing an independent review of the 
FMPC historical emissions data to assess the accuracy of 
the reported emissions. It will then perform independent 
modeling and a dose and risk assessment before deciding 
whether to do an epidemiological study. The CDC 
review, independent modeling, and assessment are 
expected to take 18 months. 
An IT Corporation report on FMPC historical doses and 
potential health effects is expected to be released in the 
near future. 

(Continued) 

STATUS 

The commitment to obtain a ROD on OU 6 in FY 1989 
was rendered not applicable. It was decided that 
remediation will be covered under a removal action. Final 
remediation will be conducted under OU 5 as negotiated in 
the Consent Agreement. 
A sitewide RI/FS was initiated in 1986 to formulate, assess, 
and recommend RA alternatives to mitigate identified 
environmental concerns. This investigation has been 
segmented into 5 (formerly 6) distinct OUs. 
Corrective measures due to inactive facilities involve 
RCRA facilities/closures, RCRA waste handling, and the 
UST program. 
Implementation of cleanup actions at the Fields Brook 
Superfund site and other RMI facilities has been initiated. 
Cleanup at RMI of offsite surface soil and groundwater is 
planned. 
Cleanup of contamination in buildings and equipment at 
RMI is under way. 

SPECIAL CONSIDERATIONS 

This Plan does not reflect the Modernization Study 
proposals for FMPC and Reactive Metals, Inc., D&D. 



REGULATORY DRIVERS 

Applicable State regulations-PAC 
RCRA 
CERCLA (NPL listed site) 
DOE Orders 
FFCA, 1986 
Consent decree from Ohio EPA, December 1988 
CERCLA Section 120/106 Consent Agreement 
NEPA 

MAJOR MILESTONES 

Issue Environmental Restoration Program for RMI 
(FY 1990) 
Submit draft RODs to EPA: 
OU 1 (10 FY 1992) 
OU 2 (10 FY 1992) 
OU 4 (40 FY 1991) 
OU 3 (20 FY 1992) 
OU S (20 FY 1992) 
Initiate Title I and II Engineering for OUs 1 and 2 
(FY 1993) 
Initiate Title I and II Engineering for ESF (FY 1993) 
Initiate Title I and II Engineering for OU S (FY 1993) 
Initiate Title I and II Engineering for OU 3 (FY 1993) 
Initiate Remediation Implementation for OUs 1 and 2 
(FY 1993) 
Initiate Title I and II Engineering for ETPS Facility 
(FY 1993) 

(Continued) 

REGULATORY AUTHORITIES 

Ohio EPA 
EPA Region V 
DOE 
DOT 
SWOAPCA 

CONTINUATION 

Health Risks (Continued) 

RI/FS are under way to assess potential public health and 
environmental impacts associated with past and present 
activities. 

Major Milestones (Continued) 

Initiate Remediation Implementation for OU S (FY 1994) 
Initiate Remediation Implementation for ESF (FY 1994) 
Initiate Remediation Implementation for OU 3 (FY 1994) 
Complete Remediation of OU 1 Task 2 (FY 1995) 
Complete Remediation of OU 3 Tasks 1 and 3 (FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 26,940 11,803 0 3,502 0 0 0 0 26,940 15,305 
FY91B 22,386 59,754 0 342 0 0 0 0 22,386 60,096 

FY92 16,495 114,293 0 3,702 0 0 0 20,455 16,495 138,450 
FY93 11,870 231,785 0 2,572 0 0 0 27,979 11,870 262,336 
FY94 S,754 308,565 0 2,285 0 0 0 20,662 5,754 331,512 
FY95 12,469 352,594 0 1,984 0 0 0 20,662 12,469 375,240 
FY96 12,469 308,849 Q 1,722 Q Q Q 20,662 12,469 331,233 

FY 92-96 
TOT 59,057 1,316,086 0 12,265 0 0 0 110,420 59,057 1,438,771 

A• Assessment C .. Cleanup Grand Total 1,497,828 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - FORMERLY UTILIZED SITES 
REMEDIAL ACTION PROGRAM 

In 1974, DOE established FUSRAP to identify and clean up or otherwise control sites 
where residual radioactive material ( exceeding current guidelines) remains from the 
early years of the Nation's atomic energy program. Remedial action at 25 sites is 
authorized by the Atomic Energy Act as amended. Public Law 98-50 directed DOE 
to conduct decontamination R&D projects at four additional sites (previously used 
essentially for commercial ventures). Public Law 98-360 directed DOE to reacquire a 
former Atomic Energy Commission site and use it as a disposal site. 

EXTENTrrYPES OF CONTAMINATION 

FUSRAP sites include buildings and soil contaminated 
with radioactive, mixed radioactive, or hazardous chemical 
wastes and materials, consisting primarily of low 
concentrations of uranium, radium, and thorium. 
Contaminated sites include DOE-owned and leased 
property, other government property, privately owned 
commercial property, and residential vicinity properties. 
Volume estimates for major site groupings: 
Missouri 950,000 cubic yards 
New York 300,000 cubic yards 
New Jersey 600,000 cubic yards 

HEAL TH RISKS 

Radioactive and mixed radioactive and hazardous 
contamination is present on privately owned property. 
This contamination is not adequately stabilized or 
controlled and could result in exposure above established 
guidelines. All sites are in urban areas. If contamination 
is not controlled, the public could be exposed to radiation 
by direct exposure, inhalation of suspended radionuclides, 
inhalation of radon isotopes, or ingestion of radionuclides. 
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STATUS 

Remedial Actions at 9 of the 30 sites have been completed. 
Rls are under way at four sites in Missouri, three sites in 
New Jersey, and five sites in New York. 
Interim RAs are under way in New Jersey, New York, 
Tennessee, Pennsylvania, Missouri, Oregon, and 
Massachusetts. 
Radiological monitoring and surveillance of Palos Park, 
Illinois, are ongoing. 
Management of Niagara Falls Storage Site under the 
Surplus Facilities Management Program continues. 

SPECIAL CONSIDERATIONS 

Six of the 30 sites included in FUSRAP are listed on the 
NPL: Wayne and Maywood in New Jersey; Shpack in 
Massachusetts; and the St. Louis Airport site, Latty Avenue 
site, and their vicinity properties in Missouri. The three 
Missouri sites were placed on the NPL as one NPL listing. 
EPA Region II, EPA Region VII, and DOE are negotiating 
FFAs for the NPL sites in New Jersey and all FUSRAP 
sites in Missouri. 



REGULATORY DRIVERS 

Fmalized FF.As probable by FY 1991 
Applicable State regulations 
Atomic Energy Act, as amended 
Reports accompanying PL 98-50 and PL 98-360 
CERCLA 
NEPA 
RCRA 
CAA 
DOE Orders 

MAJOR MILESTONES 

REGULATORY AUTHORITIES 

State agencies in the affected states 
Various EPA Regional offices 

CONTINUATION 

Major Milestones (Continued) Complete designation surveys and decisions (FY 1990) 
Issue draft RI reports for four New York sites (FY 1991) 
Issue draft RI reports for two NPL sites in New Jersey 
(FY 1991) 

Cleanup vicinity properties in New Jersey and Missouri, as 
appropriate, to prevent the spread of contamination 

Publish environmental documentation for remedial action 
at Albany Research Center, Aliquippa Forge, and Elza 
Gate sites. Complete remedial action at Albany Research 
Center (FY 1991) 

(FY 1991-1996) ' 

Issue draft RI reports for four Missouri sites (FY 1991) 
Perform removal action at Elza Gate Site (FY 1992) 
Issue RODs for New York site (FY 1993) 
Issue RODs for New Jersey and Missouri sites (FY 1994) 
Acquire real estate for New York disposal site (ROD 
dependent) (FY 1993) 
Issue site selection report for New Jersey waste 
disposition (ROD dependent) (FY 1994) 
Start field investigation of selected New Jersey site (ROD 
dependent) (FY 1995) 

(Continued) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 7,262 4,997 64 0 0 0 
FY91B 11,695 15,119 7,751 0 0 0 

FY92 4,926 28,322 14,378 0 0 0 
FY93 2,980 29,682 33,980 0 0 0 
FY94 1,736 60,153 20,765 0 0 0 
FY95 1,076 79,653 5,825 0 0 0 
FY96 4,138 77,153 826 Q Q Q 

FY 92-96 
TOT 14,856 274,963 75,774 0 0 0 

A• Assessment c••c1eanup 

Priority 4 
A C 

0 0 
0 0 

0 0 
0 0 
0 0 
0 0 
Q Q 

0 0 

Total 
A C 

7;,326 4,997 
19,446 15,119 

19,304 28;,322 
36,960 29,682 
22,501 60,153 

6,901 79,653 
4,964 77,153 

90,630 274,963 

Grand Total 365,593 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - OAK RIDGE GASEOUS 
DIFFUSION PLANT 

ORGDP occupies a 1,500-acre site adjacent to the Clinch River approximately 
10 miles west of downtown Oak Ridge, Tennessee. The original mission of ORGDP 
was the production of enriched uranium hexafluoride for defense purposes. Because 
of a declining demand for enriched uranium, the enrichment process at ORGDP was 
placed on standby in 1985 and was shut down in 1987. ORGDP now has a 
multipurpose mission that includes being the location of many contractor central staff 
functions, operating waste treatment facilities, serving as a center for applied 
technology, and supporting the development of the Advanced Vapor Laser Isotope 
Separation uranium enrichment technology. 

EXTENT/TYPES OF CONTAMINATION 

Operation of ORGDP for the past 44 years created 
facilities and 1ite1 that contain hazardous material, and 
wastes. The 1ite1 include burial grounds, proce11 facilities, 
atorage facilities, underground tanb, surface 
impoundments, treatment facilities, proceas lines, and 
accumulation areas that have the potential for releasing 
contaminants to the environment. Uranium-contaminated 
liquid and aludge, aolid PCB1, and RCRA hazardous 
waatc1 will be incinerated onaite. 
One hundred ten SWMUs have been identified at 
ORGDP. Offsite surface waters have been contaminated 
with radionuclidea, metal•, and organic compound•. 
The gaseous diffusion facilities compriac approximately 
140 acres. Theac facilities contain extensive amounts of 
aabeatos insulation, RCRA oila and chemicals, PCBs, 
apccial nuclear materials, and residual radionuclides. The 
gaa centrifuge buildings, with 325,000 square feet of floor 
apace, contain contaminated and clasaified centrifuge 
equipment and proce11 materials. 

HEAL TH RISKS 

Peraonnel exposure to friable asbestos-bearing materials, 
PCBs, and RCRA-rcgulated oila and chemicals is a 
concern in and around the gaseous diffusion facilities . 
Po11ible contamination of the Clinch River could affect 
municipal drinking water supply, fishing, and recreation. 
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STATUS 

The SWMUs at ORGDP have been identified; 23 RFI 
plana have been 1ubmiued to EPA and TDHE. 
Groundwater monitoring is in progrcas. 
Closure of two surface impoundments by sludge removal 
and cement fixation is in progress. 
The TSCA Incinerator is expected to be in full operation in 
FY I 990 after the State air test in June (the original I 989 
commitment date was not met). 
S&M activities for the inactive gaseous diffusion facilities 
and for the former centrifuge facilities arc ongoing. 
Centrifuge facilities cleanup is in progress. 
Planning for D&D of the diffusion facilitiea haa been 
initiated, the execution of which is estimated to take 
30 years. 

SPECIAL CONSIDERATIONS 

Delay or deferral of the TSCA Incinerator would cauac 
acveral DOE facilities to continue to be in violation of 
Federal and State regulations relating to the disposal of 
hazardous materials, and no options for alternative 
disposition exist. 
The gaseous diffusion facilities arc the largest in the 
Defenac facilities D&D program, and they require sustained 
S&M to ensure that health and safety requirements are met 
until decommissioning can be completed . 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

TDHE Applicable State regulations 
Tennessee and Federal RCRA 
Tennessee and Federal TSCA 
RCRA Permit 

EPA Region IV 

CERCI.A 
NEPA 
DOE Orders 

MAJOR MILESTONES 

Start full operation of the TSCA Incinerator 
(40 FY 1990) 
Issue ORGDP D&D Plan (40 FY 1990) 
Complete centrifuge equipment disposal (40 FY 1990) 
Complete demolition of structurally unsafe cooling towers 
(40 FY 1991) 
Complete design and remediation of currently identified 
underground petroleum storage tanks ( 40 FY 1991) 
Complete sludge fixation of surface impoundments 
(40 FY 1992) 
Complete Phase II groundwater well installations 
(FY 1993) 
Complete stripping of K-1210 centrifuge process area 
(FY 1994) 
Dispose of all PCB materials in HEU shutdown facilities 
(FY 1995) 
Demolish all unused cooling towers (FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 25,896 14,255 8,673 3,280 2,609 135 
FY91B 43,349 11,586 14,027 10,300 11,731 3,780 

FY92 43,147 0 30,623 17,108 35,386 17,230 
FY93 43,317 0 25,691 22,694 27,621 6,364 
FY94 45,776 0 26,685 25,884 26,746 1,555 
FY95 51,473 0 21,258 31,834 36,140 1,453 
FY96 44.131 __ o 20,498 20.364 28.610 __ o 

FY92-96 
TOT 227,844 0 124,755 117,884 154,503 26,602 

A• Assessment c••cteanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 400 37,178 18,040 
0 0 69,107 25,666 

0 9,930 109,156 44,268 
0 11,930 96,629 40,988 
0 10,930 99,207 38,369 
0 13,930 108,871 47,217 
Q 22.280 93,239 42,644 

0 69,000 507,102 213,486 

Grand Total 720,588 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - OAK RIDGE NATIONAL 
LABORATORY 

ORNL occupies several sites and covers approximately 2,900 acres in Melton Valley 
and Bethel Valley, 10 miles southwest of downtown Oak Ridge, Tennessee. ORNL's 
mission is to conduct applied research and engineering development in support of 
DOE's programs in fusion, fission, conservation, fossil, and other energy technologies 
and to perform basic scientific research in selected areas of the physical and life 
sciences. Past R&D and waste management activities at ORNL have produced a 
significant number of surplus, inactive facilities contaminated with low-level radioactive 
and/or hazardous chemical wastes. 

EXTENTrrYPES OF CONTAMINATION 

Approximately 350 SWMUs have been identified at 
ORNL Wastes that have been generated arc primarily 
liquid and solid, l01N-level, intermediate-level, and TRU 
radioactive waste. Nonradioactive wastes include organic 
solvents, corrosive waste, PCBs, and heavy metals. 
D&D activities encompass a variety of facilities ranging 
from abandoned waste storage tanks to large experimental 
reactors. 

HEAL TH RISKS 

No immediate or short-term offsite health risks have been 
identified based on information available to date. HOINever, 
there is surface and groundwater contamination, and there is 
offsite radionuclide contamination. 
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STATUS 

The site has been divided into 20 WAGs, 13 of which will 
undergo detailed investigations. 
Ten of the 13 RI Plans have been completed and 
submitted to the State and EPA for review. 
Drafts of all major RI/FS project-level documents related 
to quality assurance, health and safety, data base 
management, and waste management have been completed. 
The RI for the Main Plant area (WAG 1) has been 
initiated. 
An RFI for SWSA 6 is under way, including chemical and 
radiological characterization of trench leachate. 
Staff at ORNL are providing technical asse&ment and field 
support to other DOE programs. 

SPECIAL CONSIDERATIONS 

Nonstandard techniques/equipment may be identified and 
used during the WAG 10 RI since the hydrofracture wells 
are a unique problem. 
The magnitude of the ER cleanup effort can only be 
approximated because site characterization information is 
preliminary and current technology limitations make 
achievement of regulatory goals problematic for some sites 
(e.g, those containing TRU wastes). · 
Scheduling for remediation of ORNL LLW USTs will be 
negotiated within the FFA process. 



REGULATORY DRIVERS 

Applicable State regulations 
RCRA Permit 
SWDA 
FFA (EPA Region IV, 1DHE, and DOE) has been 
negotiated and is at DOE-HQ for approval. 
DOE Orders 

MAJOR MILESTONES 

Complete drilling of monitoring wells associated with 
basic network for principal WAGs (FY 1990) 
Complete in situ vitrification of pilot-scale radioactive 
seepage trench (FY 1990) 
Complete decommissioning of Building 3033 Storage 
Garden (FY 1990) 
Complete waste removal from High Radiation Level 
Analytical Facility (FY 1990) 
Submit WAG 6 RFI/CMS Report to EPA and 1DHE 
(FY 1991) 
Submit WAG 2 RI Plan to EPA and 1DHE for review, 
comment, and approval (FY 1992) 
Complete WAG 1 RI (FY 1994) 
Submit RI Plans for WAGs 11 and 13 to EPA and 
1DHE for review, comment, and approval (FY 1994) 
Complete decommiMioning of the Metal Recovery Facility 
(FY 1994) 

(Continued) 

REGULATORY AUTHORITIES 

1DHE 
EPA Region IV 

CONTINUATION 

Major Milestones (Continued) 
Complete decommissioning of the Fission Product 
Development Laboratory (FY 1994) 
Complete WAG 4 RI (FY 1995) 
Complete decommissioning of the FISSion Product Pilot 
Plant (FY 1995) 
Complete decommissioning of the Waste Evaporator 
Facility (FY 1995) 
Complete WAG 1 RI/FS (FY 1996) 
Complete WAG 4 RI/FS (FY 1996) 
Complete first phase of Homogeneous Reactor Experiment 
decommiMioning (FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 4,978 3,815 26,364 1,300 406 148 28 15 31,776 5,278 
FY91B 4,795 11,000 35,304 11,525 192 0 0 0 40,291 22,525 

FY92 11,554 43,705 43,121 44,325 690 0 0 2,265 55,365 90,295 
FY93 21,150 50,945 46,096 55,200 550 0 0 4,295 67,796 110,440 
FY94 20,890 30,700 47,270 26,900 575 0 0 6,785 68,735 64,385 
FY95 15,955 12,600 48,837 62,300 600 0 0 13,570 65,392 88,470 
FY96 16,725 12,500 41,597 88,200 625 Q Q 10,720 58,947 111.420 

FY 92-96 
TOT 86,274 150,450 226,921 276,925 3,040 0 0 37,635 316,235 465,010 

A• AMessment c••c1eanup Grand Total 781,245 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - PADUCAH GASEOUS DIFFUSION 
PLANT 

The principal onsite process at PGDP in Kentucky is the separation of uranium 
isotopes through gaseous diffusion. The process produces enriched uranium, which is 
used for nuclear fuel in commercial power plants and for military purposes. The site 
covers 750 acres (including 74 acres of process buildings). The site is included in a 
3,422-acre tract of DOE-owned property. 

EXTENT/TYPES OF CONTAMINATION 

Ninety-five SWMUs have been identified as needing site 
characteri7.ation. 
Groundwater contamination exists both onsite and offsite. 
Sediment and soil contamination exists both onsite and 
offsite. 
Major known contaminants are technetium-99, TCE in the 
groundwater, and PCBs. 
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HEAL TH RISKS 

All residents whose wells were contaminated have been 
placed on public water supplies. Surrounding residential 
wells are being monitored. 
Potential health risks exist if the contaminant plume is not 
characterized and remediated. 

STATUS 

The Phase I Investigation Site Work Plan for 
characteri7.ation of the rate and extent of contaminant 
migration was submitted to EPA and Kentucky and was 
approved by EPA This met the commitment to complete 
this activity in FY 1989. 
Characteri7.ation work began in May 1989 under the site 
work plan required by the Consent Order, meeting the 
commitment to begin field investigation in FY 1989. 
Twelve wells and SO borings are complete. 

SPECIAL CONSIDERATIONS 

ER funding is included in the annual NE funding 
appropriation; however, revenue received for enrichment 
services to commercial and government customers is used 
to offset appropriations. 
The HSWA Permit to be issued with the RCRA 
Postclosure Permit or the RCRA T/S/D Permit is 
expected in FY 1990. The HSWA Permit will drive the 
RFI process for all other SWMUs and spill sites not 
addressed under the Consent Order. 
Additional manpower requirements were identified during 
the 1990 baseline review. This manpower is necessary to 
comply with ACO and HSWA Permit schedules. 



REGULATORY DRIVERS 

Applicable State regulations 
DOE/EPA Administrative Consent Order for offaite 
contamination, signed November 23, 1988 
A RCRA Part B Permit to be issued by Kentucky 
The HSWA permit to be issued by EPA with first State 
RCRA Permit 
CWA 304(1) 
CERCLA 
DOE Orders 

MAJOR MILESTONES 

Complete Phase I of work plan (FY 1990) 
Develop Phase II of work plan (FY 1990) 
Submit work plan for investigation of PCB contamination in 
KPDES outfalls (FY 1990) 
Complete investigation covered by DOE/EPA Consent Order 
(FY 1991) 
Complete work plans under HSWA Permit for high priority 
SWMUa not included in DOE/EPA Consent Order 
(FY 1991) 
Complete design for corrective actions required by 
DOE/EPA Consent Order (FY 1992) 
Complete remediation of PCB sources as required by CWA 
304(1) (30 FY 1992) 
Implement corrective actions covered by DOE/EPA Consent 
Order (40 FY 1992) 
Complete alternative analyses for highest priority SWMUs 
(FY 1993) 
Complete analysis required by HSWA permit (FY 1994) 
Complete construction of remedial activities for groundwater 
contamination (FY 1994) 

(Continued) 

REGULATORY AUTHORITIES 

The State of Kentucky (through the Kentucky Natural 
Reaoun:ca and Environmental Protection Cabinet and the 
Kentucky Cabinet for Human Resources) RCRA, CW/\, 
and State environmental requirements 
EPA Region IV for CERCLA and HSWA 

CONTINUATION 

Major Milestones (Continued) 

Implement corrective actions required by HSWA Permit 
(FY 1995) 
Complete SWMU field investigations (FY 1996) 

FUNDING 

Year Priority 1 
A* c•• 

FY90 14,300 0 
FY91B S,703 0 

FY92 2,437 3,000 
FY93 2,437 S,000 
FY94 2,437 2,000 
FY95 2,437 0 
FY96 2,437 _o 

FY 92-96 
TOT 12,185 10,000 

A• Assessment c**c1eanup 

Funding By Priority Level 
(Thousands of Dollars) 

Priority 2 Priority 3 
A C A C 

0 0 4,880 2,'2l37 
0 0 12,742 2,040 

0 0 22,829 2,542 
0 0 23,445 4,071 
0 0 14,137 9,021 
0 0 9,137 8,021 
Q Q 5,639 3,021 

0 0 75,187 26,676 

Priority 4 
A C 

0 
0 

0 
0 
0 
0 
Q 

0 

0 
0 

0 
0 
0 
0 
Q 

0 

Total 
A C 

19,180 2,'2l37 
18,445 2,040 

25,266 5,542 
25,882 9,071 
16,574 11,021 
11,574 8,021 

8,076 3,021 

87;372 36,676 

Grand Total 124,048 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - PORTSMOUTII GASEOUS 
DIFFUSION PLANT 

The principal onsite process at PORTS in Ohio is the separation of uranium isotopes 
through gaseous diffusion. This process produces enriched uranium, which is used for 
nuclear fuel in commercial power plants and for military purposes. The site covers 
3,700 acres (including 93 acres for the process buildings) approximately 20 miles north 
of Portsmouth, Ohio. 

EXTENT/TYPES OF CONTAMINATION 

Seventy-three SWMUs have been identified as needing 
site characterization. 
Known groundwater contamination exists at three units. 
Contamination plumes have been identified and are 
presently contained within the site boundary. 
As the 73 units are characterized, additional soil, surface 
water, air, and groundwater contamination is apected to 
be confirmed. 
Major contaminants are technetium-99, TCE, and PCBs. 

HEAL TH RISKS 

If DOE does not act within the next S years to remediate 
the groundwater contamination, offsite contamination will 
probably occur; this conclusion is based on the groundwater 
travel times at the site. 
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STATUS 

Closure plans for four RCRA units have been approved by 
regulators. 
A groundwater assessment report for four RCRA units was 
completed, meeting the FY 1989 commitment date. 
The commitment to complete closure of X-616 in FY 1989 
has been delayed until FY 1991 due to consent decree 
considerations and has been combined with three other 
units for completion in FY 1991. 
The commitment to submit the RFI work plan for 
Quadrant I in FY 1989 was not met due to delays in 
signing the Ohio Consent Decree and the EPA 
Administrative Consent Order. 
A general RFI plan has been approved by Ohio EPA and 
is under review by EPA 
Decontamination of abandoned GCEP facilities is planned 
for FY 1992. 

SPECIAL CONSIDERATIONS 

ER funding is included in the annual NE funding 
appropriation; however, revenues received for enrichment 
services to commercial and government customers are used to 
offset appropriations. 



REGULATORY DRIVERS 

Applicable State regulations 
Adminiatrative Consent Order between EPA and DOE 
under Section 3008(h) of RCRA, aa amended, 42 USC 
Section 6928(h) and 106(a) of CERCLA, October 1989 
Consent Decree between State of Ohio and DOE, August 
1989 
FFCA between DOE/EPA, December 1986 
RCRNCERCI.A 
DOE Orders 

MAJOR MILESTONES 

Submit RFI work plan for Quadrants II and III 
(FY 1990) 
Complete closure of X-231B, X-<i16, X-701B, and X-749 
(FY 1991) 
Submit RFI work plan for Quadrant IV (FY 1991) 
Complete RFla (FY 1992) 
Complete decontamination of abandoned facilities 
(FY 1992) 
Complete corrective measures studies (FY 1993) 
Implement Quadrant III corrective measures (FY 1993) 
Complete GCEP Termination Program (FY 1993) 
Upgrade 46 USTs with release detection systems 
(FY 1993) 
Implement Quadrants I and IV corrective measures 
(FY 1994) 
Implement Quadrant II corrective measures (FY 1995) 
Complete Quadrants I, II, III, and IV Corrective 
Measures Implementation (FY 1996) 

REGULATORY AUTHORITIES 

Ohio EPA for State environmental laws 
EPA Region V for RCRNCERCI.A 
Ohio EPA on closure of four RCRA hazardous waste 
disposal aitea 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 4,093 12,645 1,100 0 0 2,160 0 14,805 5,193 
FY91B 0 0 10,078 1,100 0 0 0 0 10,078 1,100 

FY92 0 0 16,600 4,800 0 0 5,280 1,200 21,880 6,000 
FY93 0 0 9,175 13,313 0 0 1,280 0 10,455 13,313 
FY94 0 0 8,675 38,313 0 0 0 0 8,675 38,313 
FY95 0 0 8,175 36,313 0 0 0 0 8,175 36,313 
FY96 Q _o 7.675 20,513 Q Q _o _o 7,675 20,513 

FY 92-96 
TOT 0 0 50,300 113,252 0 0 6,560 1,200 56,860 114,452 

A• Assessment c••c1eanup Grand Total 171,312 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - WELDON SPRING SITE 
REMEDIAL ACTION PROJECT 

This site, located about 30 miles west of St. Louis, Missouri, was used by the Army as 
an ordnance works in the 1940s and 1950s; then, in the late 1950s and 1960s the 
AEC used Weldon Spring for the processing of uranium and thorium. The site is 
currently on the EPA NPL, and DOE is conducting a comprehesive RA, including 
long-term management of radiological waste. 

EXTENTrrYPES OF CONTAMINATION 

The Weldon Spring Site includes the following: 

Quany • 9-acre site containing 95,000 cubic yards of 
radiologicaJly contaminated soil and rubble and 3,000,000 
gal of radiologically or chemically contaminated water 
Raffinate Pits - 4 waste lagoons, 250,000 cubic yards of 
raffinate sludges, and 57 million gal of radioactive or 
chemically contaminated water 
Plant - 41 buildings and other structures and 470,000 
cubic yards of contaminated soil and building material 
Vicinity Properties - Approximately 25,000 cubic yards of 
contaminated soil 
Groundwater - Nitroaromatic and radiological 
contaminated groundwater at the quarry and the plant 
sites 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date. 
Radiological and chemical contamination has migrated 
beyond the quarry site boundary. A county well supply is 
within one-half mile of the quarry site. 
Radiological and chemical contamination has migrated 
beyond the plant site boundary. 
A large high school is located downwind of the site and 
within one-quarter mile of the site boundary. 
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STATUS 

Radiological and chemical characterization of the site was 
completed in 1988. 
The 1989 commitment to issue a draft RI/FS EA for quarry 
bulk waste removal was rendered no longer applicable due to 
incorporation of the EA into the RI/FS. 
Environmental Compliance (CERCLA and NEPA): 
(1) RI/FS-EIS Work Plan was issued in 1988. 
(2) RI/FS for quarry bulk waste removal was reviewed by 
EPA and the State and issued to the public in March 1990. 
(3) RI and Baseline Risk Assessment for chemical plant 
cleanup and waste disposal have been reviewed by EPA and 
the State and are nearing completion. 
(4) EE/CA for site water treatment plant was submitted to 
EPA and State in February 1990. 
Several interim response actions have been completed, and 
others are under way, including asbestos abatement, PCB
abatement, buildings demolition, chemicals stabilization, and 
uncontrolled offsite uranium discharges reduction. 

SPECIAL CONSIDERATIONS 

Acting on guidance from the 0MB, DOE and the Army have 
signed an MOU for joint funding of RAs for the plant site. 
To ensure employee safety, OSHA regulations relating to 
medical surveillance and training for field workers in 
hazardous waste operations have been implemented. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Applicable State regulations MDNR 
FFA with EPA Region VII, August 1986 Missouri Department of Health 
NPDES Permits (November 1988; May 1989; another due EPA Region VII 
in 1990) 
DOE Orden 
CERCLA 
NEPA 

MAJOR MILESTONES CONTINUATION 

Complete ROD for quarry bulk waste removal (FY 1990) 
Issue Quarry RI/FS documents (FY 1990) 
Issue Draft Site FS (FY 1990) 
Issue site ROD for waste disposition (FY 1991) 
Initiate excavation of quarry bulk waste (FY 1992) 
Complete vicinity property RA (FY 1994) 
Complete quarry bulk waste excavation (FY 1995) 
Complete dismantling of four buildings (FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 1,587 7,943 0 0 0 0 0 0 1,587 7,943 
FY91B 987 24,998 0 0 0 0 0 0 987 24,998 

FY92 1,933 49,610 0 0 0 0 0 0 1,933 49,610 
FY93 2,073 . 50,772 0 0 0 0 0 0 2,073 50,772 
FY94 615 47,946 0 0 0 0 0 0 615 47,946 
FY95 529 50,970 0 0 0 0 0 0 529 50,970 
FY96 234 49,064 Q Q Q Q Q Q 234 49,064 

FY 92-96 
TOT 5,384 248,362 0 0 0 0 0 0 5,384 248,362 

A• Assessment c••c1eanup Grand Total 253,746 
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OAK RIDGE OPERATIONS OFFICE 
INSTALLATION SUMMARY - Y-12 PLANT 

The Y-12 Plant occupies an 811-acre site in the Bear Creek Valley approximately 
2 miles from downtown Oak Ridge, Tennessee. The site is drained by Bear Creek 
and East Fork Poplar Creek. The Plant, built in 1943 as part of the Manhattan 
Project, was established to separate uranium isotopes by the electromagnetic process. 
When the process was discontinued after World War IT, Y-12's role changed to 
manufacturing and developmental engineering. The Y-12 Plant contains many 
facilities that have been used for treating, storing, or disposing of hazardous waste 
and hazardous substances. Examples include landfills, incinerators, drum storage 
areas, aboveground storage tanks, underground storage tanks, surface impoundments, 
and treatment facilities. 

EXTENT /TYPES OF CONT AMI NATION 

Site contamination includes hazardous materials, low-level 
radioactive material (primarily uranium), and mixed wastes 
resulting primarily from the weapons production processes. 
Some of the wastes are highly reactive-pyrophoric and 
pyrotechnic. The contaminated sites in need of ER include 
past-practice waste disposal sites, waste storage tanks, spill 
sites, and contaminated inactive facilities. In addition, 
significant inventories of mercury are present onsite and 
offsite in the East Fork Poplar Creek floodplain soils and 
sediments. 

HEAL TH RISKS 

Potential health risks exist from offsite migration of 
contamination, in particular, mercury contamination. 
A 1985 study by CDC and the TDHE concluded that 
residents of Oak Ridge are not likely to be at increased 
risk for having significantly high mercury levels despite its 
presence in the local environment. Urinary and hair 
mercury concentrations found in the study were within 
background ranges. 
To ensure health and safety of employees, some inactive 
work areas are being decontaminated and some active 
work areas are being cleaned of past contaminants. 
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STATUS 

Twenty-four of the approximately 30 RFI/RI plans have been 
submitted to regulators for approval. 
Investigation and assessment work has been initiated at 
several sites. 
Closures of four RCRA land-based sites have been 
completed. Closure of remaining land-based sites is under 
way. 
D&D of the Alpha-4 Building, which contains mercury 
contamination, is planned. 
Work will begin on RFis for ten sites, including Bear Creek, 
the Waste Coolant Processing Facility, the Salvage Yard 
Area, the Filled Coal Ash Pond, and the Coal Pile Trench. 
RFI Plans were submitted to regulators for frve sites in 
December 1989, including Upper East Fork Poplar Creek 
and the Nitric Acid Pipeline. 

SPECIAL CONSIDERATIONS 

Health and safety risks posed by particular contaminants at 
some SWMUs and the public's concern for several key units, 
particularly East Fork Poplar Creek, have escalated the need 
for immediate action. 
Risk assessments and groundwater studies are being 
conducted as part of postclosure activities associated with the 
capping and/or decommissioning of eight RCRA land-based 
sites. 
There has been considerable variability in the time required 
for review of RFI Plans by TDHE and EPA, ranging from a 
few weeks to over 14 months. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

IDHE Applicable State regulations 
RCRA Permit EPA Region IV 
MOU (DOE, EPA, and IDHE) 
FFA (EPA Region IV, IDHE, and DOE) being 
negotiated 
CERCLA 
DOE Orders 

MAJOR MILESTONES 

Construct caps for five land-based sites (30-40 FY 1990) 
Complete closure of RCRA land units (40 FY 1990) 
Complete closure of Kerr Hollow Ouany ( 40 FY 1990) 
Decommission East Borrow Area (40 FY 1990) 
Complete submittal of RFI plans (10 FY 1991) 
Decommission West Borrow Area (20 FY 1991) 
Submit RFI Report for Bear Creek (30 FY 1992) 
Complete Remedial Action Plan and ROD for East Fork 
Poplar Creek (FY 1993) 
Submit Remedial Action Plan for Filled Coal Ash Pond 
(FY 1994) 
Complete decontamination (mercury) of Building Alpha-4 
(FY 1995) 
Submit Closure Report for Plating Shop container areas 
(FY 1996) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 1,650 16,600 7,800 668 1,000 550 
FY91B 1,600 2,700 10,800 11,480 3,000 1,560 

FY92 238 13,536 10,043 21,825 4,037 1,172 
FY93 150 22,597 5,831 25,979 2,046 3,000 
FY94 0 16,213 5,174 32,947 2,058 4,000 
FY95 0 12,666 1,186 38,313 2,062 5,000 
FY96 _Q 10,536 686 41,313 2,062 6,000 

FY 92-96 
TOT 388 75,548 22,920 160,377 12,265 19,172 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 10,450 17,818 
0 0 15,400 15,740 

0 750 14,318 37,283 
0 100 8,027 51,676 
0 0 7,232 53,160 
0 0 3,248 55,979 
Q _Q 2,748 57,849 

0 850 35,573 255,947 

Grand Total: 291,520 
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RICHLAND OPERATIONS OFFICE 
INSTALLATIONS SUMMARY - HANFORD SITE 100 
(REACTOR) AREA 

The Hanford Site facilities near Richland, Washington, were originally dedicated to 
the production of plutonium for national defense and management of wastes 
generated by chemical processing operations. Nine reactors and related facilities used 
for plutonium production are in the 100 Area. All reactors are located next to the 
Columbia River, which was used as a source of cooling water. 

EXTENT /TYPES OF CONT AM I NATION 

Approximately one-quarter of the waste sites at Hanford 
are located within the 100 Area. 
The inactive contaminated facilities in the 100 Area include 
eight surplus graphite-moderated reactors and the effluent 
systems and ancillary facilities that supported operation of 
the reactors. There is also one reactor (N-Reactor) on 
cold standby. 
Tritium is one of the main contaminants found in the 
groundwater. 
Waste sites include burial grounds, trenches, retention 
basins, septic tanks, cribs, etc. 

HEAL TH RISKS 

The health risk associated with the waste sites at Hanford 
cannot be quantified until a major portion of the 
characterization work associated with the Ris and RFis is 
complete. A baseline risk assessment will be performed for 
each OU. 
The 100 Area is located adjacent to the Columbia River. 
Although monitoring of groundwater and the Columbia 
River shows no immediate health risk associated with the 
100 Area, the potential exists since higher than MCL for 
chronium, strontium-90, and tritium has been detected in 
the aquifier beneath the 100 Area. The volume of waste 
disposed of in the area and its location make the 
characterization and cleanup, as required, of the area a 
high priority. 

STATUS 

Assessment and characterization are required on 23 OUs 
in the 100 Area. Three RI/FS or RFI/CMS work plans 
on OUs 100-HR-1, 100-HR-3, and 100-DR-1 have been 
prepared and submitted to the regulators. Four additional 
work plans have been started, and 11 are scheduled for 
completion and submittal to the regulators in FY 1990. 
Plans are on schedule for meeting this commitment. 
During the regulatory RIJFS or RFI/CMS work plan 
review, dates for ROD issuance will be negotiated on four 
OUs in preparation. 
S&M of inactive radioactively contaminated facilities is 
ongoing. 
Ongoing activities in D&D include the closure of the 
183-H Solar Evaporation Basin, asbestos removal from the 
105-C and 105-H reactor buildings, and submittal of the 
final report for the Surplus Reactor EIS ROD. In early 
FY 1990 the liquids in the 183-H Basins were solidified. 
D&D on the 100 Area Ancillary facilities has been 
deferred to FY 1992, and D&D activities on the surplus 
reactors and effluent facilities will follow the ROD 
projected for issuance in FY 1991. 

SPECIAL CONSIDERATIONS 

Reconciliation/integration of RCRNCERCI...A/NEP A 
requirements are ongoing. 
OUs in the 100-H Area have been assigned a high priority 
because of their proximity to the Columbia River. 
All Reactor Liquid Effluent OUs and groundwater OUs 
have been given a high priority because of their proximity 
to the Columbia River. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

State of Washington Department of Ecology and 
Department of Social and Health Services 

TP A recently finalized among DOE, EPA, and the State of 
Washington Department of Ecology, knO\Vll as the Hanford 
Federal Facility Agreement and Consent Order 
RCRA - As implemented through State of Washington 
Dangerous Waste Regulations 

Benton, Franklin, and Walla Walla Counties Air Pollution 
Control Authority 
EPA Region X 

CERCLA 

MAJOR MILESTONES 

183-H Solar Evaporation Basin Closure 
- Complete liquid solidification (FY 1990) 
- Complete basin decontamination (FY 1991) 
Surplus Production Reactors 
- Prepare Decommissioning Draft EIS - Complete 
- Publish the final EIS (FY 1990) 
- Issue the ROD (1991) 
Submit seven RI/FS or RFI/CMS work plans to EPA/State 
of Washington Department of Ecology for review/approval 
(FY 1990) 
Submit four additional RI/FS or RFI/CMS work plans to 
EPA/State of Washington Department of Ecology for 
review/approval (FY 1992) 
Submit two additional RI/FS or RFI/CMS work plans to 
EPA/State of Washington Department of Ecology for 
review/approval (FY 1993) 

FUNDING 

Funding By Priority Level 
(1bousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• C .. A C A C 

FY90 174 8,134 8,779 0 0 0 
FY91B 0 10,790 0 0 0 0 

FY92 0 12,800 42,864 2,000 0 2,977 
FY93 0 3,950 71,274 5,000 0 5,707 
FY94 0 3,950 84,453 10,000 0 3,255 
FY95 0 2,450 83,034 10,000 0 1,103 
FY96 _Q 2,450 65,437 24.100 Q 298 

FY 92-96 
TOT 0 25,600 347,062 51,100 0 13,340 

A• Assessment c••c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 8,953 8,134 
0 0 0 10,790 

0 0 42,864 17,777 
0 0 71,274 14,657 
0 0 84,453 17,205 
0 0 83,034 13,553 
Q Q 65,437 26,848 

0 0 347,062 90,040 

Grand Total 437,102 
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RICHLAND OPERATIONS OFFICE 
INSTALLATION SUMMAR'IY - HANFORD SITE 200 (CHEMICAL 
PROCESSING AND WASTE OPERATIONS) AREA 

The Hanford Site facilities near Richland, Washington, were originally dedicated to 
the production of plutonium for national defense and management of wastes 
generated by chemical processing operations. Chemical processing and radioactive, 
hazardous, and mixed waste operations are centralized in the 200 Area. Some sites 
are located in the adjoining 600 Area. 

EXTENT /TYPES OF CONT AM I NATION 

Radioactive and mixed solid and liquid wastes arc stored and 
disposed of in the 200 Area. Approximately 95 percent (by 
volume and curie) of the Hanford Site radioactive and mixed 
waste, representing two-thirds of the waste sites, is located in 
or just outside of the 200 Area. A wide variety of disposal 
techniques has been used in the last 40 years, ranging from 
shallow land burial to injection wells into the groundwater. 
Large volumes of soil (about 580,000 cubic meters) have 
been contaminated with low-level and mu radionuclides and 
hazardous chemicals from the past discharge of liquids to the 
soil column. Approximately 37 million gal of high-level, 
mu, and low-level mixed waste is stored in 149 SSTs. 
These inactive tanks contain mostly residual sludges and 
saltcake resulting from the transfer or evaporation of liquids. 
Approximately 33 percent of the Hanford Site waste 
radionuclide inventory resides in the SSTs. Approximately 
750 thousand gal of waste has leaked to the surrounding soil 
from some SSTs. Sixty-six SSTs have been identified as 
either confirmed leakers or suspected leakers. A wide variety 
of contaminants has been identified in the groundwater, 
including cesium, tritium, technetium, and uranium. 

HEAL TH RISKS 

The health risk associated with the waste sites at Hanford 
cannot be quantified until a major portion of the 
characterization work associated with the Rls and RFis is 
complete. A baseline risk assessment will be performed 
for each OU. 
The 200 Area is located in the center of the reservation 
at least 5 miles from the Columbia River and contains 
approximately two-thirds of the waste sites at Hanford, 
including the SSTs. The groundwater is several hundred 
feet below ground level in this area. Although monitoring 
of groundwater and the Columbia River shows no 
immediate health risk associated with the 200 Area, the 
potential for risk exists since higher than MCL for tritium 
and other chemicals and radionuclides has been detected 
in the aquifier beneath the 200 Area. The volume of 
waste disposed of in the area makes the characterization 
and required cleanup of the area a high priority. 
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STATUS 

Assessment and characterization is required on 43 OUs in 
the 200 Area. The RI/FS work plan on OU 200-BP-1 
(contains cribs used by chemical separations plants) has 
been approved by the regulators, and the RI work has 
begun. The work plans for OUs 200-UP-2, 200-BP-6, and 
200-ZP-1 arc currently scheduled to start in FY 1991 and 
FY 1992 per the Hanford FFA and Consent Order 
(September 19, 1989). Actions on subsequent OUs, 
including 200-PO-2 and 200-BP-11, are planned, but 
specific dates for individual OUs are subject to annual 
negotiated updates of the Agreement. In addition, waste 
assessment and characterization of materials stored in 149 
SSTs have been initiated. Sufficient information should be 
available by the late 1990s to recommend final closure 
alternatives. 
D&D of the Strontium Semiworks Plant in the 200 East 
Area is in progress, which included the demolition of the 
2707-C Building in 1989. D&D of a surplus plutonium 
concentration facility (Building 224-8) is planned. 

SPECIAL CONSIDERATIONS 

The waste located in the 200 Area includes large amounts 
of hazardous and radioactively mixed waste disposed of in 
the soil column, and about 60 percent of the nation's high
level mixed waste is currently stored in underground tanks. 
In accordance with the EIS ROD released in April 1988 
for the disposal of Hanford Defense High-Level mu and 
Tank Wastes (DOE-EIS-0113) (DOE-HQ 1987), additional 
development and evaluation will be conducted before 
making a final closure decision on the SST system. 
The disposal of SST wastes is considered the toughest 
technical issue at the site; it is also a high priority issue 
with the States of Washington and Oregon and the citizens 
of the regions. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

TP A recently finalized among DOE, EPA, and the State State of Washington Department of Ecology and 
of Washington Depanment of Ecology, known as the Dcpanment of Social and Health Services 
Hanford FFA and Consent Order Benton, Franklin, and Walla Walla Counties Air Pollution 
RCRA • As implemented through State of Washington Control Authority 
Dangerous Waste Regulations EPA Region X 
CERCLA 

MAJOR MILESTONES CONTINUATION 

Initiate underground tank D&D at the Strontium 
Semiworks Plant (FY 1991) 
Submit draft RI/FS work plan for 200 BP-5 (FY 1992) 
Submit draft RI/FS work plan for 200 UP-2 (FY 1992) 
Submit draft RI/FS work plan for 200 ZP-1 (FY 1993) 
Complete Strontium Semiworks Plant D&D (FY 1994) 
Develop SST waste retrieval technology and complete 
scale model testing (FY 1994) 
Complete design for installation of piping and other SST 
waste removal equipment (FY 1995) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 1,030 15,374 3,150 0 0 0 0 15,374 4,180 
FY91B 75 1,574 27,388 2,496 0 0 0 0 27,463 4,070 

FY92 75 2,615 33,722 4,170 0 2,100 0 700 33,797 9,585 
FY93 75 2,602 49,703 7,424 0 3,192 0 1,100 49,778 14,318 
FY94 75 3,582 88,384 1,617 0 4,961 0 5,500 88,459 15,660 
FY95 75 1,900 115,336 2,925 0 817 0 5,500 115,411 11,142 
FY96 75 3,000 148,276 6,960 Q Q Q 5,500 148,351 15,460 

FY 92-96 
TOT 375 13,699 435,421 23,096 0 11,070 0 18,300 435,796 66,165 

A• Assessment c••c1eanup Grand Total 501,961 
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RICHLAND OPERATIONS OFFICE 
INSTALLATIONS SUMMARY - HANFORD SITE 300 
(LABORATORY AND FUEL FABRICATION) AREA 

The Hanford Site facilities near Richland, Washington, were originally dedicated to 
the production of plutonium for national defense and to the management of wastes 
generated by chemical processing operations. Laboratory R&D activities are, and fuel 
fabrication was, centralized in the 300 Area. The 400 Area is grouped with the 300 
Area and is the location of the FFTF, where experiments in advanced reactor design 
are being carried out. 

EXTENT/TYPES OF CONTAMINATION 

Six OUs are located in the 300 and 400 Areas. 
The 300 Area waste sites are primarily burial grounds, 
cribs, ponds, ditches, and chemical spill sites containing 
radioactive, mixed, and hazardous liquid and solid wastes. 
The 400 Area waste sites arc located primarily at the 
FFfF. 

HEAL TH RISKS 

The health risk associated with the waste sites in the 
300/400 Arca cannot be quantified until a major portion 
of the characterization work associated with the Rls is 
complete. 
The 300 Area is located adjacent to the Columbia River 
and several miles north of the City of Richland. 
Although monitoring of groundwater and the Columbia 
River shows no immediate health risk associated with the 
300 Arca, the potential exists since higher than MCL for 
uranium, trichloroethylene, flouride, and dichloroethylene 
have been detected in the aquifier beneath the 300 Arca. 
The volume of waste disposed of in the area and its 
location make the characterization and cleanup a high 
priority. 
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STATUS 

Assessment and characterization of four OUs located in the 
300/400 Arca of the Hanford Site are planned. One OU, 
which contains the South and North Process Ponds, was 
given high priority by the HRS in the PA/SI. The RI/FS 
Work Plan for this OU is near completion, preliminary 
surface characterization work has begun, and the RI will 
begin after Work Plan approval by the EPA/State of 
Washington Department of Ecology. 
Selection of the effluent treatment option for the 300 Arca 
Process Trench is in progress. A schedule for 
implementing treatment and ceasing liquid discharges is 
being established as one of the Hanford Site's highest 
priorities. 
Milestone dates for RI and the Phase I Report Proposed 
Plan and ROD on 300-FF-1 and 300-FF-5 are currently 
being negotiated as part of the regulator work plan review 
process. 
Cleanup of Hot Cells in the 324 and 325 Buildings has 
started and is ongoing to satisfy cell space requirements for 
the HWVP. 

SPECIAL CONSIDERATIONS 

The waste units in the 300 Arca grouping were among the 
highest ranked sites in the nation as ranked by the HRS. 
Early surface radiation surveys revealed previously unknown 
pockets of low-level radioactive contamination. Though not 
considered a health hazard, the area has been appropriately 
posted, and access has been restricted. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

State of Washington Department of Ecology and 
Department of Social and Health Services 

TP A recently finali7.Cd among DOE, EPA. and the State 
of Washington Department of Ecology, known as the 
Hanford FFA and Consent Order 
RCRA - h implemented through State of Washington 
Dangerous Waste Regulations 

Benton, Franklin, and Walla Walla Counties Air Pollution 
Control Authority 

CERCl.A 

MAJOR MILESTONES 

Complete two RI/FS work plans for OUs 300-FF-1 and -5 
(FY 1990) 
Complete 300 Area Process Trench effluent treatment 
option conceptual design and establish schedule to 
implement treatment and cease liquid discharges 
(FY 1990) 
Submit 300 Area process trenches Closure/Postclosure 
Plan to EPA/State of Washington Department of Ecology 
for review (FY 1992) 
Cease all discharges to 300 Area process trenches 
(FY 1992) 
Complete 300 Area Treated Effluent system (FY 1995) 

EPA Region X 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 500 0 3,876 0 0 0 
FY91B 525 0 4,476 0 0 0 

FY92 1,050 0 12,440 7,750 0 525 
FY93 1,075 0 16,791 10,500 0 0 
FY94 1,100 0 14,493 16,000 0 0 
FY95 1,125 0 12,363 12,500 0 0 
FY96 1,150 Q 8,093 13,340 Q Q 

FY 92-96 
TOT 5,500 0 64,180 60,090 0 525 

A• hsessment c••c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 4,376 0 
0 0 5,001 0 

0 3,000 13,490 11,275 
0 3,500 17,866 14,000 
0 3,500 15,593 19,500 
0 4,000 13,488 16,500 
Q 3,500 9,243 16,840 

0 17,500 69,680 78,115 

Grand Total 147,795 
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RICHLAND OPERATIONS OFFICE 
INSTALLATIONS SUMMARY - HANFORD SITE 1100 
(VEHICLE MAINTENANCE FACILITIES) AREA 

The Hanford Site facilities near Richland, Washington, were originally dedicated to 
the production of plutonium for national defense and to the management of wastes 
generated by chemical processing operations. Material receipt and warehousing and 
vehicle maintenance activities are centralized in the 1100 Area. 

EXTENT /TYPES OF CONT AM I NATION 

The 1100 Area includes three sites used for the disposal of 
battery acids, paints, thinners, solvents, degreasers, PCBs, 
and antifreeze. One 600 Area OU is grouped with the 1100 
Area (septic tanks and former Nike Missile Site). 

Note: This 600 Area site work is not due to start until after 
FY 1996. 

HEAL TH RISKS 

The health risk associated with the waste sites at Hanford 
cannot be quantified until a major portion of the 
characteriz.ation work associated with the RI is complete. 
The 1100 Area is located adjacent to the City of 
Richland, and several of the waste sites are within 
3000 ft of the North Richland Well Field, which is a 
major source of water for the City of Richland. Although 
monitoring wells show that no contamination has reached 
the well field, sufficient volumes of battery acid, paint, 
antifreeze, and solvents have been disposed of into the 
soil column to give the 1100 Area a high priority for 
characteriz.ation and cleanup to mitigate the potential 
health risk. 
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STATUS 

The RI/FS work plan for OU 1100-EM-1 has been approved by 
the regulators, and the RI work has begun. 

SPECIAL CONSIDERATIONS 
High priority has been given to the RI/FS work on sites in the 
1100 Area because they are located at the north boundary of 
the City of Richland near a city water supply well field. 



REGULATORY DRIVERS 

TPA recently finalized among DOE, EPA, and the State 
of Washington Department of Ecology, known as the 
Hanford FF A and Consent Order 
RCRA - As implemented through State of Washington 
Dangerous Waste Regulations 
CERCI.A 

MAJOR MILESTONES 

Submit RI Phase 1 and 2 Report to EPA/State of 
Washington Department of Ecology (FY 1991) 
Submit FS Phase 1 and 2 Report to EPA/State of 
Washington Department of Ecology for review (FY 1992) 
Submit FS Phase 3 Report to EPA/State of Washington 
Department of Ecology for review (FY 1992) 

REGULATORY AUTHORITIES 

State of Washington Department of Ecology and Department 
of Social and Health SctViccs 
Benton, Franklin, and Walla Walla Counties Air 'Pollution 
Control Authority 
EPA Region X 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 0 0 4,944 0 0 0 0 0 4,944 0 

FY91B 0 0 5,494 0 0 0 0 0 5,494 0 

FY92 0 0 4,370 5,000 0 0 0 0 4,370 5,000 

FY93 0 0 1,460 10,860 0 0 0 0 1,460 10,860 

FY94 0 0 0 12,830 0 0 0 0 0 12,830 
FY95 0 0 0 37,800 0 0 0 0 0 37,800 
FY96 Q Q _o 37,800 Q Q Q Q _Q 37,800 

FY 92-96 
TOT 0 0 5,830 104,290 0 0 0 0 5,830 104,290 

A* Assessment c**c1eanup Grand Total 110,120 
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ROCKY FLATS OFFICE 
INSTALLATION SUMMARY - ROCKY FLATS PLANT 

RFP is located in northern Jefferson county, approximately 16 air miles northwest of 
Denver. The Plant covers almost 11 square miles. RFP's primary mission is to 
produce, in an environmentally sound manner, plutonium and other metal components 
for nuclear weapons. Key production activities involve component fabrication from 
plutonium, uranium, and nonradioactive metals. The Plant has specialized facilities 
for recovering nuclear components from obsolete weapons. Existing environmental 
contamination is the result of historical spills, disposal, and other waste management 
practices. Sites have been identified as OUs, which contain SWMUs to be 
remediated under either CERCIA or RCRA guidelines. RFP contains ten OUs that 
provide the basis for the recently signed Draft IAG. The IAG, once finalized, will 
provide the primary means of coordination of all ER activities at RFP among DOE, 
the State of Colorado, and EPA. 

EXTENT/TYPES OF CONTAMINATION 

The OUs at RFP include the following: 

OU 1 - 881 Hillside: voes and uranium occur in 
shallow groundwater in soils. 
OU 2 - 903 Pad, Mound, and East Trenches: voes and 
uranium occur in the shallow and bedrock groundwater 
systems and in the soils. Plutonium occurs in near
surface soils. 
OU 3 - RCRA Closures: Volatile organics, heavy metals, 
nitrates, and uranium occur in the groundwater and soils. 
OUs 4-10: Other contamination includes uranium, 
contaminated oils, burned oil residues, and radioactively 
contaminated used drums. 

Among other sites under assessment in OU 4 are the 
Original Process Waste Line, Sanitary Landfill, Solar Ponds, 
West Spray Field, and Oxnard Facility. 

Further definition of the nature and extent of contamination 
at RFP is continuing. 

HEAL TH RISKS 

No immediate health risks have been identified based on 
information available to date; however, health risks are 
not fully quantified pending ongoing background 
characterization programs and site-specific risk 
assessments. 
Primary concerns are VOC-<:0ntaminated groundwater 
that was the Number 1 DOE Environmental Survey 
finding within the Environmental Survey prioriti7.ation 
report. 
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STATUS 

The initial site characterization work was completed in 1986. 
(See milestones for more detailed assessment.) 
Construction for an IRA is under way for OU 1 - 881 
Hillside. 
Rls are under way for OU 1 - 881 Hillside and OU 2 - 903 
Pad, Mound, and East Trenches. 
Contracting for the preparation of work plans to conduct Rls 
and RFis is under way for all other OUs. 
Sitewide programs, including groundwater monitoring and 
background characterization, are ongoing. 
RCRA closure is under way for the Solar Ponds. 

SPECIAL CONSIDERATIONS 

Schedules contained within the Draft IAG are based on 
assumed periods for EPA and CDH reviews and approvals. 
Schedules may be impacted significantly should these periods 
be extended. 
RFP was placed on the NPL in 1989. 
An IRA is being performed on OU 1 and will likely be 
performed on OU 2. 
A major unresolved issue consists of defining the background 
levels of radionuclides and metals that will be required for 
final remediation. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Draft IAG among CDH, EPA, and DOE, December 1989 CDH 
RCRA EPA Region VIII 
CERCI.A 
Colorado Hazardous Waste Management Act 
Agreement in Principle of June 16, 1989, between DOE 
and the State of Colorado 
DOE Orders 

MAJOR MILESTONES CONTINUATION 

Complete remediation of one task in FY 1990 
Stan assessment of 13 tasks in FY 1990 and one task in 
FY 1993 
Complete assessment of one task in FY 1990, one task in 
FY 1992, two tasks in FY 1993, five tasks in FY 1995, 
and two tasks in FY 1996 
Begin remediation of three tasks in FY 1990, three tasks 
in FY 1991, two tasks in FY 1993, two tasks in FY 1994, 
one task in FY 1995, and one task in FY 1996 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• c•• A C A C A C A C 

FY90 1,627 4,052 23,171 28,964 0 0 0 0 24,789 33,016 
FY91B 3,716 562 25,309 10,913 0 0 0 0 29,025 11,475 

FY92 2,127 731 41,957 877 0 0 0 0 44,084 1,608 
FY93 544 1,293 26,552 1,782 0 0 0 0 27,096 3,075 
FY94 3 2,973 23,444 18,784 0 0 0 0 23,447 21,757 
FY95 0 18,857 23,343 4,564 0 0 0 0 23,343 23,421 
FY96 _o 37,152 19,405 6,260 Q Q Q Q 19,405 43,412 

FY 92-96 
TOT 2,674 61,006 134,701 32,267 0 0 0 0 137,375 93,273 

A• Assessment c••c1eanup Grand Total 230,648 
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SAN FRANCISCO OPERATIONS OFFICE 
INSTALLATION SUMMARY - LAWRENCE LIVERMORE 
NATIONAL LABORATORY 

LLNL, an energy and defense research facility, consists of the main Livermore Site 
and Site 300. The Livermore Site, 1 square mile in size, is located approximately 
4 miles from Livermore, California, a city of approximately 50,000. Medium- and 
high-density housing is located on the west side of the facility; to north, south, and 
east are low-density industrial and agricultural areas. Site 300, 11 square miles in 
size, is a high-explosive testing facility located 15 miles east of the main site and is 
surrounded by low-density agricultural land. Facility, soil, and groundwater 
contamination was detected at both sites in the early 1980s (1983 at Livermore and 
1982 at Site 300). Precleanup investigations have been ongoing since that time. The 
Livermore Site is on the NPL, and remediation is being conducted under CERCLA. 
Although Site 300 has been proposed for the NPL, remediation is being conducted 
under both RCRA and CERCLA. 

EXTENT/TYPES OF CONTAMINATION STATUS 

Livermore Site: 
voes have been found in groundwater 2000 ft outside the 
site boundaries. 

• voes, metals, and tritium have been found in onsite soil 
and groundwater. 

Site 300: 
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TeE in groundwater has migrated offsite. 
voes, tritium, and high-explosive compounds have been 
found in onsite soil and groundwater. 

HEAL TH RISKS 

At the Livermore Site, spread of offsite voe-contaminated 
groundwater plumes to municipal wells would pose a 
potential health risk. 
At Site 300, spread of offsite voe-contaminated 
groundwater plumes to private water supply wells would 
pose a potential health risk. 

Livermore Site: 
The draft RI report was submitted to the regulatory 
agencies on December 1, 1989. 
The draft final baseline public health assessment was 
included in the draft RI. 
The draft F'S report is in progress and is due to the 
regulatory agencies by July 1990. 
Two pilot groundwater extraction studies began operation in 
FY 1989: one in the southwest comer/offsite area and one 
at the gasoline spill area. 

Site 300: 
Draft RI reports have been completed for four areas; an F'S 
report has been completed for one area. 
The lateral and vertical extent of groundwater 
contamination has been determined for five areas. 
Two surface impoundments have been double-lined; nine 
have been capped. 
Four underground tanks have been removed. 

SPECIAL CONSIDERATIONS 

The Livermore Site is listed on the NPL because of the 
proximity of groundwater contamination to municipal 
drinking water supplies. 
Site 300 has been proposed for the NPL because of the 
proximity of groundwater contamination to private drinking 
water supplies. 



REGULATORY DRIVERS 

FFA with the State RWQCB, the State DHS, and EPA -
Livermore Site 
Proposed RCRA 3008(h) Order - Site 300 
Applicable California regulations 
CERCLA 
RCRA 
DOE Order 5400.1 
DOE Order 5820.2A 

MAJOR MILESTONES 

Livermore Site: 
Complete testing and evaluation (FY 1990) 
Complete final RI (FY 1990) 
Complete draft FS (FY 1990) 
Complete final FS (FY 1991) 
Complete Proposed Remedial Action Plan (FY 1991) 
Complete Remedial Action Implementation Plan (FY 1991) 
Complete RA design (FY 1992) 
Complete RA construction (FY 1996) 
Complete RA implementation (FY 1996) 

REGULATORY AUTHORITIES 

California Department of Health Services 
California RWQCB 
EPA Region IX 

CONTINUATION 

Major Milestones (Continued) 

Site 300: 
Complete RIJFS at Building 834 (FY 1990) 
Complete RIJFS at Pit 7 (FY 1990) 
Complete landfill closures (FY 1991) 
Complete RIJFS at GSA offsite (FY 1991) 
Complete RIJFS at Pit 6 (FY 1991) 

(Continued) 

Complete RIJFS at Building 850/EFA (FY 1991) 
Complete RIJFS at Building 833 (FY 1991) 
Complete RIJFS at HE process area (FY 1991) 
Complete RA design (FY 1992) 
Complete RA construction (FY 1993) 
Complete RA implementation (FY 1993) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 7,454 9,859 0 0 0 0 0 0 7,454 9,859 
FY91B 8,070 10,500 0 0 892 0 0 0 8,962 10,500 

FY92 5,650 22,700 0 0 2,000 6,500 0 0 7,650 29,200 
FY93 2,600 19,500 0 0 0 6,000 0 0 2,600 25,500 
FY94 2,100 16,250 0 0 0 0 0 0 2,100 16,250 
FY95 1,900 15,000 0 0 0 0 0 0 1,900 15,000 
FY96 1,900 14,700 Q Q _o _o Q Q 1,900 14,700 

FY 92-96 
TOT 14,150 88,150 0 0 2,000 12,500 0 0 16,150 100,650 

A• Assessment C .. Cleanup Grand Total 116,800 
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SAN FRANCISCO OPERATIONS OFFICE 
INSTALLATION SUMMARY - ETEC, LBL, LEHR, AND SLAC 

Five installations are within the jurisdiction of SAN: LLNL, LBL, SI.AC, ETEC, and 
LEHR. The summary for LLNL is reported separately; the remaining installations 
are discussed in this summary. The mission of the LBL and SI.AC facilities is 
scientific support to Energy Research programs. ETEC's mission is applied R&D 
support to Nuclear Energy programs. LEHR research activities ended in 1988. LBL 
is located on 130 acres of land leased from the University of California, Berkeley. 
SLAC occupies 426 acres of land owned by Stanford University. ETEC occupie~ 
290 acres (shared with Rockwell International) of the Santa Susana Field Laboratory, 
30 miles northwest of Los Angeles. LEHR is located on 15 acres leased from the 
University of California, Davis. SAN identified 42 ER activities among the 5 
laboratories. Seventeen of the 42 are slated for funding in FY 1990. Remediation 
of the sites is being conducted under both CERCLA and RCRA. 

EXTENT/TYPES OF CONTAMINATION 

LBL identified chlorinated hydrocarbons at concentrations 
above the State action levels in onsite groundwater. The 
scheduled closure of the existing tritium laboratory will 
result in tritium-rontaminated facilities and equipment. 
Closure of the existing waste handling facility will be 
required when the new facility is available. 
SLAC is in the process of evaluating the extent and types 
of groundwater contamination that exist at the facility. 
PCB soil contamination has been identified. 
E1EC identified volatile organic constituents in onsite 
groundwater at concentrations above State action levels. 
The bum pit area contains radioactive contaminated 
materials. Activated steel and concrete are associated with 
Building 059. D&D of RMDF and the RI hot lab 
(Building 020) will also be required. 
LEHR will continue the ongoing site characterization 
activities to determine the extent and magnitude of 
contamination. D&D will be required for three buildings. 
Radioactive waste, an encapsulated Co-60 source, 
radioactive sludge from an underground Imhoff tank, and 
the Ra-226 septic tanks must all be removed. 

HEAL TH RISKS 

STATUS 

LBL - Sampling activities related to the soil and 
groundwater assessment are under way. Closure of the 
tritium laboratory has been postponed; D&D is currently 
scheduled to be complete in FY 1993. The abandoned tank 
closure was completed in FY 1989. 
SLAC - Analysis of existing hydrogeological data has been 
completed for the groundwater assessment plan. The 
casting pad environmental improvement activity is ongoing 
and will be complete in FY 1990. 
E1EC - D&D of the RI hot lab (Building 020) is under 
way. 
FY 1989 activities included the initiation of decontamination 
of outside cell areas. D&D of Building 059 is also under 
way, with removal of activated steel and concrete scheduled 
for FY 1990. The preliminary surveys and assessments have 
been completed for Building 005. 
LEHR - The ongoing site characterization will be complete 
in FY 1991 if groundwater contamination is not found. 

SPECIAL CONSIDERATIONS 

No immediate or short-term onsite or offsite health risks have 
been identified in connection with ER activities at LBL, 
SLAC, E1EC, or LEHR. 

LBL reported soil and water sampling results to the California 
RWQCB. 
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REGULATORY DRIVERS REGULATORY AUTHORITIES 

California Porter Cologne Act 
Bay Area AQMD Regulation No. 8 
RCRA 
CERCLA 
DOE Order 5400.1 
DOE Order 5820.2A 

MAJOR MILESTONES 

Complete casting pad remediation, SLAC (FY 1990) 
Complete groundwater assessment, SLAC (FY 1991) 
Complete Area IV groundwater assessment, ETEC 
(FY 1991) 
Complete site characterization (if no groundwater 
contamination), LEHR (FY 1991) 
Complete site cleanup (if no groundwater contamination), 
LEHR (FY 1992) 
Complete D&D of Building 005, ETEC (FY 1992) 
Complete D&D of RI hot lab (Building 020), ETEC 
(FY 1993) 
Complete D&D of tritium facility, LBL (FY 1993) 
Complete sampling and assessment of soil and water 
contamination, LBL (FY 1993) 
Complete groundwater cleanup to acceptable level, LBL 
(FY 1995) 

California Department of Health Services 
California RWQCB 
Bay Area Municipal Utility District 
County/City Regulatory Offices 
EPA Region IX 

CONTINUATION 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 Priority 4 Total 
A• C .. A C A C A C A C 

FY90 221 1,785 0 0 386 3,062 0 0 607 4,847 
FY91B 4,565 1,915 0 0 1,150 2,356 0 0 5,715 4,271 

FY92 1,968 2,294 0 0 480 16,316 82 2,059 2,530 20,669 
FY93 4,427 0 0 0 480 6,780 0 3,359 4,907 10,139 
FY94 3,423 0 0 0 180 1,967 0 2,471 3,603 4,438 
FY95 2,931 0 0 0 180 2,200 0 882 3,111 3,082 
FY96 241 _o Q Q 180 ~ _Q _o 421 ~ 

FY92-96 
TOT 12,990 2,294 0 0 1,500 27,413 82 8,771 14,572 38,478 

A• Assessment C .. Cleanup Grand Total 53,050 
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SAVANNAH RIVER OPERATIONS OFFICE 
INSTALLATION SUMMARY - SAVANNAH RIVER SITE 

SRS is located on approximately 325 square miles along the Savannah River near 
Aiken, South Carolina. SRS produces nuclear materials, primarily tritium and 
plutonium, for national defense. 

EXTENT/TYPES OF CONTAMINATION 

A total of 262 Waste Management Units have been 
identified at SRS, of which 183 are inactive and 19 are 
closed to date. The type of waste units ranges from 
hazardous/radioactive to nonhazardous/nonradioactive. 
Included are 3 burial grounds, 58 seepage/settling basins, 105 
disposal pits/piles, 5 groundwater units, and 17 surface water 
units. The contaminants identified include voes, heavy 
metals, pesticides, and radionuclides. 

HEAL TH RISKS 

Health studies conducted by the CDC (reported in 1984) 
and the Savannah River EIS (published in 1987) did not 
identify any immediate or short-term onsite or offsite health 
risks. 
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STATUS 

Closure of the M-Area Settling Basin/Lost Lake is 
98 percent complete. Delay was due to bad weather and 
additional acavation. Closure is on schedule for FY 1990. 
The closure plan for the F/H Seepage Basins was approved 
in June 1989. The basins are scheduled for closure in 1991. 
Construction at the MWMF began in February 1989, 
including dynamic compaction, initial fill, and clay 
placement. Work will be complete December 1990. 
The SRS received regulatory approval of the RFI Program 
Plan in September 1989. Unit RFI Plans are being 
prepared, and 16 will be submitted to the regulators in 
FY 1990. 
Closure plans for the Met Lab Basin and the Acid/Caustic 
Basins were submitted to the State in June 1989. Complete 
closure of the SRL Seepage Basins is scheduled for 
FY 1992. 
Groundwater contaminated with TCE is being pumped and 
treated in the AIM-Area. In FY 1990, a 400-gaVmin air 
stripper will be increased to 610 gaVmin to increase the 
zone of capture. 
Site ~ment reports were submitted to the regulators for 
the SRL Seepage Basins and the New TNX Seepage Basins. 
The SRS was placed on the NPL on December 21, 1989. 

an A with EPA and the State. 

SPECIAL CONSIDERATIONS 

The SRS was placed on the NPL in December 1989, and an 
FFA with SCDHEC and EPA Region IV is being negotiated. 
Many of the inactive waste units are already included under 
RCRA regulatory programs; however, under the FFA, all 
CERCLA requirements must also be addressed at these waste 
units. The SRS is currently under "Tiger Team" review through 
March 1990. The findings of the Tiger Team will also need to 
be incorporated into the Five-Year Plan. Several waste units 
are also the subject of a consent decree filed by the NRDC et 
al.; therefore, special budget and schedule commitments need to 
be considered for these sites. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

SCDHEC FFA with SR, EPA Region IV, and SCDHEC 
South Carolina Waste Management Regulations 
RCRNCERCLA 

EPA Region IV 

RCRA 3004(u) 
Conaenl Order No. 8S070-SW; groundwater monitoring 
for basins in M, F, and H Areas 
Settlement Agreement No. 86-S2-W; periodic 
groundwater quality assessment 
Conaent Decree punuant to Civil Action No. 1:8S-2583 
betweenDOEISCDHEC/NRDC 
Other RCRA Settlement Agreements 
Applicable State regulations 

MAJOR MILESTONES 

Complete closure of the M-Area Settling Basin/Lost Lake 
(FY 1990) 
Increase flow of NM-Area Air Stripper from 400 to 
610 gaVmin (FY 1990) 
Develop and submit 16 RFI Work Plans to the 
regulaton (FY 1990) 
Submit draft closure plans for the SRL and New TNX 
Seepage Basins (FY 1990) 
Complete closure of the MWMF (FY 1991) 
Complete closure of the F/1-1 Seepage Basins (FY 1991) 
Develop and submit 21 RFI Work Plans to the 
regulators (FY 1991) 
Complete installation of TNX groundwater recovery 
system (FY 1992) 
Develop and submit eight RFI Work Plans to the 
regulators (FY 1992) 
Complete removal of sludge from Types I and II tanks 
(FY 1997) 

FUNDING 

Funding By Priority Level 
(Thousands of Dollars) 

Year Priority 1 Priority 2 Priority 3 
A• c•• A C A C 

FY90 9,659 27,025 1S0 20,912 200 2,316 
FY91B 14,244 11,583 2,000 32,100 0 2,500 

FY92 19,370 6,344 2,000 37,080 400 2,850 
FY93 19,277 6,344 2,000 52,550 400 700 
FY94 8,235 6,450 2,000 69,125 400 240 
FY9S 8,201 6,355 2,000 96,950 400 240 
FY96 8,249 6,561 2,000 110,950 400 240 

FY 92-96 
TOT 63,332 32,054 10,000 366,655 2,000 4,270 

A• Assessment c•·c1eanup 

CONTINUATION 

Priority 4 Total 
A C A C 

0 0 10,609 50,253 
0 0 16,244 46,183 

0 16,313 21,770 62,581 
0 28,553 21,677 88,147 
0 35,813 10,635 111,628 
0 29,106 10,601 132,651 
Q 17,189 10,649 134,940 

0 126,974 75,332 529,953 

Grand Total 605,285 
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Attachment C 

Waste 
Operations 
Summaries 

by Site 

NOTE: Validated estimates for ER, WM, and CA have been identified that exceed the 
amount set forth for the FY 1991 President's budget by $605 million. 
$1,528 million of the total ER, WM, and CA estimates set forth for FY 1992 
is unvalidated. The estimates set forth for FY 1993-1996 include both 
validated and unvalidated amounts. (See Section 1.2 regarding validated and 
·•nvalidated cost estimates.) 



WASTE OPERATIONS FUNDING SUMMARY BY SITE 
(Thousands of Dollars) 

OJ:!!=rations Office[!nstallation FY90 FY91B FY92 FY93 FY94 FY95 FY96 

Albuquerque Operations Office 
Kansas City Plant 4,067 5,160 14,305 12,055 15,328 8,828 31,028 
Los Alamos National Laboratory 11,061 27,521 59,962 48,999 49,827 64,913 64,734 
Mound Plant 4,205 5,085 12,419 26,769 19,985 7,331 7,358 
Panta Plant 1,983 3,004 26,338 9,333 13,638 9,949 16,492 
Pinellas Plant 1,705 1,255 3,609 1,654 1,654 1,654 1,654 
Sandia Nat. Lab.-AL & 11RI 4,582 5,105 29,468 31,332 46,875 26,488 27,771 
Sandia National Laboratory-Livermore 2,266 795 1,775 1,354 1,436 1,446 1,446 
Waste Isolation Pilot Plant 92,055 123,808 212,987 184,111 180,591 179,307 175,832 
Albuquerque Other 1/ ___ o 

~ 48,425 43,975 43,925 43,825 44,025 

Albuquerque Total 121,924 171,796 409,288 359,582 373,259 343,741 370,340 

Chicago Operations Office 
Chicago Combined Laboratories 10,916 17,178 19,291 17,627 25,635 25,471 37,568 

Chicago Total 10,916 17,178 19,291 17,627 25,635 25,471 37,568 

DOE Headquarters 
Office of Waste Operations 29,329 81,872 319,600 470,850 468,370 338,280 336,887 

Headquarters Total 29,329 81,872 319,600 470,850 468,370 338,280 336,887 

Idaho Operations Office 
Idaho National Engineering Laboratory 124,083 188,925 459,564 430,632 401,198 342,822 401,517 
West Valley Demonstration Project 87,360 90,000 124,000 115,000 105,000 91,000 91,000 

Idaho Total 211,443 278,925 583,564 545,632 506,198 433,822 492,517 

Nevada Operations 
Nevada Test Site 6,488 8,609 22,824 23,409 25,434 18,774 15,754 

Nevada Total 6,488 8,609 22,824 23,409 25,434 18,774 15,754 

Oak Ridge Operations Office 
Feed Materials Production Center 29,717 33,020 44,043 46,123 127,332 110,085 99,402 
Oak Ridge Gaseous Diffusion Plant 21,201 18,072 179,440 129,658 151,304 139,673 114,854 
Oak Ridge National Laboratory 32,135 36,923 69,055 99,222 117,908 155,842 73,697 
Paducah Gaseous Diffusion Plant 2,851 2,339 14,647 30,890 36,540 29,940 20,440 
Portsmouth Gaseous Diffusion Plant 4,700 5,625 17,310 50,875 39,409 15,150 11,150 
Y-12 Plant 44,784 40,621 127,548 120,824 175,987 152,828 222,760 
Oak Ridge Other 1/ 7 417 1,063 4,750 4,853 4,956 5,059 ---2,ill 

Oak Ridge Total 142,805 137,663 456,793 482,445 653,436 608,577 547,465 

Richland Operations Office 
Hanford Reservation 324,709 499,667 1,047,740 1,085,559 1,155,479 1,063,099 895,655 

Richland Total 324,709 499,667 1,047,740 1,085,559 1,155,479 1,063,099 895,655 

Rocky Flats Office 
Rocky Flats Plant 76,267 47,292 118,293 156,524 147,964 142,365 129,042 

Rocky Flats Total 76,267 47,292 118,293 156,524 147,964 142,365 129,042 

San Francisco Operations Office 
SF Laboratories and Installations 18,925 15,716 53,774 88,929 78,753 58,130 48,024 

San Francisco Total 18,925 15,716 53,774 88,929 78,753 58,130 48,024 

Savannah River Operations Office 
Savannah River Site 374,3% 476,235 720,172 667,404 766,002 728,684 718,070 

Savannah River Total 3741396 4761235 120i172 6671404 7661002 7281684 7181070 

TOTAL WASTE OPERATIONS 1,317,202 1,734,953 3,751,339 3,897,961 4,200,530 3,760,943 3,591,322 
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ALBUQUERQUE OPERATIONS OFFICE 
SITE SUMMARY 

AL has the responsibility for WIPP, an R&D facility for demonstration of safe 
disposal of TRU waste resulting from defense activities. AL also is responsible for 
management of facilities located in eight states that constitute the nuclear weapons 
production complex. Pantex Plant in Texas, Pinellas Plant in Florida, Mound Plant 
in Ohio, Los Alamos National Laboratory in New Mexico, Sandia National 
Laboratories-Albuquerque in New Mexico, Inhalation Toxicology Research Institute 
in New Mexico, Sandia National Laboratories-Livermore in California, and Kansas 
City Plant in Missouri. 

ACTIVITIES 

TRU waste is generated, treated as appropriate, and either 
stored onsite or shipped to central storage facilities. 
Planning for eventual shipment of TRU wastes to WIPP 
continues. 
LLW is generated, treated as appropriate, and either 
disposed of onsite or shipped to central disposal facilities. 
HW is generated and shipped to offsite facilities for 
treatment and disposal (some wastes, such as LANL's, are 
handled onsite). 
Mixed waste (TRU and LLW) is stored onsite pending the 
identification of appropriate waste management options. 
Waste minimi7.ation programs are being implemented and 
are scheduled to be fully implemented and formally 
documented by the end of FY 1990. 
Technologies directed toward potential application to TRU 
waste management are being developed; many are in the 
demonstration, testing, and evaluation phase. 
Waste management facilities and equipment are being 
designed and constructed or enhanced, such as the Mixed 
Waste Facility at SNLA 
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STATUS 

Continuity of operations for handling radioactive, 
hazardous, and mixed waste is ongoing. 
Waste Management at AL has been working with NV 
during FY 1989-1990 to characterize the AL contractors 
mixed waste for disposal at NTS. 
Opening of WIPP is pending the complete satisfactory 
addressing of all regulatory issues. 
The annual AL and AL contractor permitting status 
workshop is scheduled for 2Q FY 1990. 
Waste Management at AL has begun planning a waste 
minimi7.ation workshop for the third quarter of FY 1990; 
successes, problems, measurement systems, and regulatory 
requirements will be emphasized. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

CERCLA EPA Region IV, V, VI, VII, VIII, IX 
RCRA DOE 
SARA NRC 
CAA Various State Regulatory Agencies 
CWA 
SOWA 
FFCA 
NEPA 
40 CFR Part 191 
TSCA 
HWSA 
NESHAP 
Various State's agreements and regulations 

MAJOR MILESTONES FUNDING 

Complete h87.8rdous waste facility upgrade, SNLL (lbousands of Dollars) 
(3Q FY 1990) 
Obtain SEIS Record of Decision, WIPP (3Q FY 1990) EM 
Complete design and construction of a TRU waste 
treatment facility, LANL (4Q FY 1990) FY90 121,924 
Set up explosive (reactive) h87.8rdous waste storage area, FY91B 171,796 
SNLA (4Q FY 1990) 
Complete construction of wastewater recycling system for FY92 409,288 
the Development High Explosive Machining Facilities, FY93 359,582 
Panto: (lQ FY 1991) FY94 373,259 
Obtain No Migration Variance Petition, WIPP FY9S 343,741 
(4Q FY 1991) FY96 370,340 
Acquire prototype model of equipment and delivery for 
spray booths, KCP (FY 1991) FY92-96 TOT 1,856,210 
Construct additional storage for LLW and TRU radioactive 
waste, Mound (FY 1991) 
Complete construction of the pH Neutralization Facility 
Upgrades, Pinellas (lQ FY 1992) 
Complete Waste Treatment and Storage construction, ITRI 
(3Q FY 1992) 
Complete distillation unit, Mound (FY 1992) 

REFERENCES SPECIAL CONSIDERATIONS 

Environmental Restoration and Waste Management Site-
Specific Plans for each facility 
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ALBUQUERQUE OPERATIONS OFFICE 
KANSAS CI1Y PLANT SUMMARY 

KCP is part of the Bannister Federal Complex, located 13 miles south of downtown 
Kansas City. The KCP mission is the manufacture of nonnuclear weapon 
components involving machining, plastic fabrication, plating, and electrical and 
mechanical assembly. Waste management operations consist primarily of storage and 
preparation of all wastes generated for offsite shipment and disposal. Onsite 
wastewater treatment is also conducted for all aqueous plating, metal finishing, and 
industrial wastewaters. Minimization activities conducted under the current Five-
y ear Plan at KCP include the replacement and/or elimination of toxic and solvent
based hazardous materials. 

ACTIVITIES 

Hazardous and LLW/mixed waste from radiation sources, 
scintillation vials, and test equipment are stored in 
compliance with all applicable regulations. 
KCP is pursuing a RCRA Part B Permit for the storage of 
hazardous, low-level, and mixed waste. 
KCP established a formal waste minimization organization 
and identified related RDDT&E projects to modify process 
operations and to develop alternative materials to replace 
toxic and solvent-based chemicals used in production. 

STATUS 

A RCRA Part B Permit application has been submitted. 
A revised RCRA Part A Permit application has been 
submitted to identify mixed waste storage facilities. 
KCP initiated specific waste minimization projects, 
identified related resource and funding needs, and is 
progressing on schedule toward completion of these 
activities. 
Problems have been encountered in receiving prototype 
models. Production units will be operational FY 1994. 



REGULATORY DRIVERS 

RCRA 
TSCA 
CWA 
FFCA 
Missouri Air Pollution Control Regulations 
MDNR--Hazardous Waste Management Commission 
Montreal Protocol--Emission Reduction Requirements 

MAJOR MILESTONES 

Acquire prototype model of equipment and delivery for 
spray booths (FY 1991) 
Complete installation of nonhalogenated "solvent" cleaning 
process (prototype) equipment (40 FY 1992) 
Complete preparations to ship mixed waste to an 
authorized disposal site (FY 1992) 
Obtain Part B Permit approval from EPA/MDNR 
(FY 1992) 
Evaluate prototype equipment for vapor-containing spray 
booths (FY 1993) 
Complete prototype facility to demonstrate usage of 
replacements for solvent-based materials (FY 1993) 
Begin production use of replacement materials and 
processes (FY 1995) 

REFERENCES 

KCP Waste Management Site Plan 
EP A/MDNR RCRA Part A & Part B Permit Application 
DOE-Tiger Team Findings, January 1990 
Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, 
February 1990 

REGULATORY AUTHORITIES 

EPA Region VII 
MDNR 
Kansas City, Missouri, Pollution Control Department 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 4,067 
FY91B 5,160 

FY92 14,305 
FY93 12,055 
FY94 15,328 
FY95 8,828 
FY96 31.028 

FY92-96 TOT 81,544 

SPECIAL CONSIDERATIONS 

As KCP's waste minimization program is currently in the 
identification and development stages, funding and staffing 
requirements may increase significantly as related projects 
are more precisely defined. 
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ALBUQUERQUE OPERATIONS OFFICE 
LOS ALAMOS NATIONAL LABORATORY SUMMARY 

lANL is located in Los Alamos, New Mexico. Its primary mission is nuclear 
weapons R&D. Programs include weapons development, nuclear fission and fusion 
research, nuclear safeguards and security, and verification and control technologies. 
Basic research in the areas of physics is integral to lANL activities. Research on 
peaceful uses of nuclear energy has included space applications, power radiobiology, 
and medicine. 

ACTIVITIES 

Treatment of radioactive and mixed wastes is accomplished 
onsite, while most HW is shipped to offsite commercial 
contractors for treatment. 
TRU waste is generated and stored in a retrievable manner 
pending shipment to WIPP. 
LL W is generated, treated as appropriate, and disposed of 
in an onsite disposal facility. 
Mixed LLW is stored onsite pending identification of an 
appropriate management option for these waste packages. 
Waste minimization, brokering, and chemical substitution 
programs exist through generator interfacing. 

STATUS 

Design has begun for a LLW/mixed waste incinerator. 
Design has been initiated for a 1RU Waste Treatment 
Facility and for a Corrugated Metal Pipe Facility for 
handling TRU waste that was stored in a concrete matrix 
in metal pipes. 
Procedures and facilities have been developed to ensure 
proper management, treatment, and disposal of solid 
radioactive and chemical waste. 
Discussions have been initiated with NTS to explore the 
possibility of shipping certain mixed waste to that facility 
for disposal. The option of establishing an onsite RCRA
approved landfill is also being explored for the 1992 time 
frame. 
Construction has begun on a project to expand the 
current LLW Disposal Facility. 
Preliminary design has begun for a new Radioactive 
Liquid Waste Treatment Plant. 
Design has begun on a Hazardous Waste Treatment 
Facility. 



CWA 
RCRA 
CAA 
NEPA 
TSCA 
FFCA 
SOWA 

REGULATORY DRIVERS 

New Mexico Water Quality Control Commission 
Regulations 
New Mexico UST Regulations of 1988 

MAJOR MILESTONES 

Complete construction of a new liquid waste transfer line 
between TA-55 and TA-50 (40 FY 1990) 
Complete design and construction of a 1RU waste 
treatment facility ( 40 FY 1990) 
End construction of the LL W disposal facility expansion 
(40 FY 1990); begin operations at the expanded LLW 
facility (1991) 
Complete Title I design of the new radioactive liquid waste 
treatment plant (FY 1994) 

REFERENCES 

Part B RCRA Permit 
Waste Minimiz.ation Plan 
Implementation Plan for DOE Order 5820.2A 
TSCA Permits 
NPDES Permit 
Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, December 
1989 

REGULATORY AUTHORITIES 

• EPA Region VI 
NMEID 

FUNDING 

(Thousands of Dollars) 

...fil!L 

FY90 11,061 
FY91B 27,521 

FY92 59,962 
FY93 48,999 
FY94 49,827 
FY95 64,913 
FY96 64.734 

FY92-96 TOT 288,435 

SPECIAL CONSIDERATIONS 

LANL's wastewater treatment facilities are approximately 
40 years old and are experiencing difficulty meeting 
discharge limitations. Replacement parts for these aged 
units are seldom available. 
l laintaining compliance while managing complex and ever
changing waste streams is difficult. 
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ALBUQUERQUE OPERATIONS OFFICE 
MOUND PLANT SUMMARY 

Mound, located in Miamisburg, Ohio, is an integrated research, development, and 
production facility performing work in support of DOE weapons and energy 
programs, with emphasis on explosives and nuclear technology. Missions include 
process development, production engineering, manufacturing, and surveillance of 
detonators, explosive timers, explosive actuated transducers, explosive pellets, nuclear 
components, and specific testing equipment. 

ACTIVITIES 

Mound generates small quantities of TRU waste that are 
solidified as required and stored, pending possible shipment 
to INEL for interim storage and ultimately shipment to 
WIPP for disposal. 
LLW is treated to achieve volume reduction and is staged 
in engineered facilities, pending shipment to NTS for 
disposal. 
Hazardous waste is sent to o[fsite EPA-approved vendors 
for treatment. 
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STATUS 

Mound will begin operation of a distillation unit to reduce 
ILW waste volumes by FY 1992. 
Mound is completing NEPA documentation for obtaining 
an EPA permit. 
Mound is seeking authority to ship TRU waste to INEL 
for storage and mixed LLW to NTS for disposal. 
Mixed waste is stored pending development of appropriate 
waste management alternatives. 
Mound has received RCRA interim status from EPA 
Mound is negotiating the potential shipment of PCB
contaminated waste to LANL for treatment/disposal. 



CERCl.A 
RCRA 
HSWA 
NEPA 
SOWA 

REGULATORY DRIVERS 

MAJOR MILESTONES 

Construct additional storage for LLW and TRU radioactive 
waste (FY 1991) 
Complete distillation unit (FY 1992) 
Start shipment of mixed LLW to NTS (30 FY 1992) 
Be ready to ship PCB mixed waste to authorized disposal 
site (40 FY 1992) 
Obtain Part B RCRA Permit (FY 1992) 
Complete design, installation, and testing of the incinerator 
(FY 1993) 

REFERENCES 

Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, December 1989 

REGULATORY AUTHORITIES 

Ohio EPA 
EPA Region V 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 4,205 
FY91B 5,085 

FY92 12,419 
FY93 2(,,769 
FY94 19,985 
FY95 7,331 
FY96 7,358 

FY92-96 TOT 72,862 

SPECIAL CONSIDERATIONS 
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ALBUQUERQUE OPERATIONS OFFICE 
PANTEX PLANT SUMMARY 

The mission of Pantex, located near Amarillo, Texas, is to assemble, retrofit, 
maintain, repair, and retire nuclear weapons in the stockpile. In addition to this 
primary mission, Pantex manufactures high-explosive components for nuclear 
weapons, and weaponlike devices for testing and training programs; provides 
development support to design agencies and other government entities; performs 
RTG shelf-life activities; and procures parachutes for DOE weapons. 

ACTIVITIES 

Hazardous materials arc generated in conjunction with the 
explosives development, testing, and formulation activities 
at Pantcx. 
LL W and mixed waste arc generated from nuclear weapons 
testing and decommissioning activities. 
No Class I hazardous material is disposed of onsite. All 
Class I materials arc shipped to offsite vendors for 
processing and disposal. 
Waste minimization efforts arc being started to reduce 
and/or recycle discharges from high explosive and heavy 
chemical user facilities. 
Increases in secondary containment features for chemical 
and waste staging areas arc being developed. 

STATUS 

General Base Program activities under waste management 
arc continuing as planned. Thia includes disposal of 
hazardous waste at offsite facilities and disposal of LL W 
at NTS. 
Procurement processing is under way for solvent recovery 
equipment used in the high-explosive synthesis process. 
Procurement of a Chemical Control and Inventory 
Tracking Computer is on bold, pending FY 1990 funding. 
The design was completed in October 1989 for the 
Wastewater Recycling System. 



REGULATORY DRIVERS 

40 CFR 112 
40 CFR 265 
40 CFR 268 
RCRA 
RCRA aosure Regulations 
Tew Solid Waste Disposal Act 
Tew Air Control Board Regulation I 
Tew Air Control Board Regulation III 
DOE Order 5820.2A 

MAJOR MILESTONES 

Complete oonstruction of wastewater recycling system for 
the Development High Explosive Machining facility 
(10 FY 1991) 
Complete oonstruction of zero discharge system for a 
laboratory and explosive batch proce&ing area 
(40 FY 1991) 
Complete oonstruction of secondary oontainment for 
several burning ground and explosive processing areas 
(40 FY 1991) 
Complete demolition of the Building 11-44 hazardous waste 
unit (40 FY 1991) 
Procure Chemical Control and Inventory Tracking 
Computer (40 FY 1991) 
Complete demolition of the hazardous waste unit at 
Building 12-43 (40 FY 1992) 
Procure and install solvent recovery equipment for the 
High Explosive Synthesis Facility (40 FY 1992) 
Design additional secondary containment construction 
(FY 1993) 
Design the High Explosive Incinerator (FY 1995), starting 
oonstruction (FY 1996) 

REFERENCES 

Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, December 
1989 
Tiger Team Environment, Safety, and Health Assessment of 
Pantc,c Plant (Draft), October 1989 
Action Plan for Tiger Team Environment, Safety, and 
Health Assessment of Pantex Plant (Draft), December 1989 

REGULATORY AUTHORITIES 

EPA Region VI 
Tctas Water Commission 
Tctas Air Control Board 
Tctas Department of Health 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 1,983 
FY91B 3,004 

FY92 26,338 
FY93 9,333 
FY94 13,638 
FY95 9,949 
FY96 16.492 

FY92-96 TOT 15,150 

SPECIAL CONSIDERATIONS 

Pantc,c has some classified waste that is contaminated with 
lead or other LDR materials. A significant funding shortfall 
has been identified for FY 1990 due to several activities that 
occurred after the original Five-Year Plan date. These 
activities increased estimates for Waste Management. 
Cleanup costs for the accidental tritium release that occurred 
during the summer of FY 1989 have been included in current 
base program costs. Activities needed to rectify 
Headquarters Tiger Team findings have been added to this 
Five-Year Plan. Also, cost estimates related to volumes and 
costs for handling hazardous wastes were understated in the 
original Five-Year Plan. The costs have been re-evaluated 
for this Five-Year Plan and included in the base programs. 
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ALBUQUERQUE OPERATIONS OFFICE 
PINELLAS PLANT SUMMARY 

The primacy mission of Pinellas, located near St. Petersburg, Florida, is the 
development and manufacture of special electronic and mechanical nuclear weapons 
components. Although the neutron generator remains the primacy product, the 
Plant's mission has expanded to include the manufacture of radioisotopically powered 
thermoelectric generators and specialty capacitors, lightning arrestor connectors, 
vacuum switch tubes, and magnetic devices. Additionally, Pinellas supports process 
development, design, laboratory, and production activities and the design and 
fabrication of product testing systems. Waste management operations provide 
support to all of these mission activities. 

ACTIVITIES 

Pinellas uses thermal treatment to destroy explosive 
materials. 
Reactive metals are chemically treated using water in a 
reaction vessel. 
Flammable liquids, halogenated hydrocarbons, and other 
HW are stored in Building 1040 until a large enough 
quantity has been accumulated to make offsite shipment 
and disposal cost e((ective. 
LLW is stored in Building 1000 until a Cull load has been 
accumulated for shipment to SRP for disposal. 

STATUS 

Upgrade of the pH Neutralization Facility is scheduled to 
be completed in FY 1990. Present efforts are focused on 
selection o( an engineering firm to design the required 
system improvements. 
Removal o( an underground 1000-gal diesel fuel storage 
tank is scheduled for completion in FY 1990. Present 
efforts are focused on selection of an engineering firm to 
design the replacement tank. 



CERCI.A 
CAA 
CWA 
RCRA 

REGULATORY DRIVERS 

Florida Administrative Rule, Chapter 17-61 

MAJOR MILESTONES 

Upgrade the pH Neutralization Facility 
- Complete design (20 FY 1990) 
- Complete design criteria (30 FY 1990) 
- Complete construction (10 FY 1992) 

Remove/Replace USTs 
- Complete design (20 FY 1990) 
- Complete design criteria (30 FY 1991) 
- Complete construction (10 FY 1992) 

REFERENCES 

Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, December 1989 

REGULATORY AUTHORITIES 

EPA Region IV 
Florida Department of Environmental Regulation 

• Pinellas County Air Quality Division 
Pinellas County PO1W 

FUNDING 

(Thousands of Dollars) 

FY90 1,705 

FY91B 1,255 

FY92 3,609 
FY93 1,654 
FY94 1,654 
FY95 1,654 
FY96 1,654 

FY92-96 TOT 10,225 

SPECIAL CONSIDERATIONS 

The Pinellas Plant is located in proximity to a heavily 
populated residential area. Thus, close monitoring and 
control of environmental releases are of utmost importance. 
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ALBUQUERQUE OPERATIONS OFFICE 
SANDIA NATIONAL LABORATORIES-ALBUQUERQUE 
AND INHALATION TOXICOLOGY RESEARCH INSTITUTE 
SUMMARY 

AL installations located in Albuquerque, New Mexico, are SNLA, whose primary 
mission is nuclear weapons development and engineering, and ITRI, whose mission is 
investigating the nature and magnitude of human health effects from the inhalation 
of airborne materials. 

ACTIVITIES 

Construct Rad/Mixed Waste Storage Facility (SNLA) 
Begin waste minimization through Chemical Exchange 
Program (SNLA) 
Form MinNet (SNLA) 
Replace PCB electrical transformers (ITRI) 
Upgrade Waste Storage and Treatment Building (ITRI) 
Remove Asbestos (ITRI) 

STATUS 

The RCRA Pan A Permit application for mixed waste 
has been prepared and will be submitted in FY 1990 
(SNLA). 
The Chemical Exchange Program was initiated in August 
1989. A total of $21,000 in cost savings was realized, 
and 1,200 kg of wastes was avoided in 6 months (SNLA). 
Line organizations now panicipate in MinNet to 
determine ways to minimize hazardous waste (SNLA). 
Pathological wastes that do not contain radioactive or 
hazardous waste are thermally destroyed onsite (ITRI). 
Generator's Application for disposal of low-level 
radioactive waste at the Nevada Test Site has been 
submitted in accordance with NV0-325 (ITRI). 
A formal waste minimization program will be established 
in FY 1990 (SNLA). 
No hazardous or radioactive wastes are disposed of onsite 
(ITRI). 
A quantity of actinide-containing LSC vial wastes (137 
drums) are presently stored onsite for commercial 
treatment and disposal (ITRI). 



TSCA 
RCRA 
HSWA 

REGULATORY DRIVERS 

New Mexico Hazardous Waste Management Regulations 
DOE Orders 

MAJOR MILESTONES 

Set up explosive (reactive) hazardous waste storage area, 
SNI.A ( 40 FY 1990) 
Implement Chemical Exchange with atemal agencies, 
SNI.A (40 FY 1990) 
Implement Wastewater Data Automation, SNl.A 
(40 FY 1990) 
Dispose of 137 drums of actinide-LSC vial wastes 
(FY 1990) 
Complete removal of PCB transformers, ITRI 
(10 FY 1991) 
Complete asbestos removal, ITRI (40 FY 1991) 
Complete Waste Treatment and Storage Construction, 
ITRI (30 FY 1992) 
Construct Rad/MW Assay and SNM Storage Facilities, 
SNI.A ( 40 FY 1992) 
Complete Construction of HW Support Building, SNI.A 
(40 FY 1992) 
Construct Sewer Line for Tech Area V, SNI.A 
(FY 1993) 
Install HW Warehouse monitoring equipment, SNI.A 
(FY 1994) 
Remove, replace, or retrofit 30 USTs, SNI.A (FY 1995) 
Document MW Facility upgrades, SNI.A (FY 1996) 

REFERENCES 

1990 Waste Management Plan for Sandia National 
Laboratories-Albuquerque 
Waste Minimization and Pollution Prevention Awareness 
Plan for Sandia National Laboratories-Albuquerque 
Environmental Protection Implementation Plan, Sandia 
National Laboratories-Albuquerque 
Environmental Restoration and Waste Management Site
Specific Plan (December 1989) 
ITRI Hazardous Waste Implementation Plan 
(November 1983) 
ITRI Radioactive Waste Management Implementation Plan 
(April 1989) 
ITRI Site Waste Management Plan (December 1989) 

REGULATORY AUTHORITIES 

EPA Region VI 
NMEID 
DOE 
DOT 
NRC 
City of Albuquerque 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 4,582 
FY91B 5,105 

FY92 29,468 
FY93 31,332 
FY94 46,875 
FY95 26,488 
FY96 27,771 

FY92-96 TOT 161,934 

SPECIAL CONSIDERATIONS 

New land disposal restrictions concerning laboratory packs 
place severe constraints on the types of laboratory packs 
and alternatives to disposal. 
No disposal options exist for mixed wastes. 
Limited market for certain recycled wastes exists. 
No characterization or packaging capabilities exist for old, 
noncertifiable wastes, and high-activity wastes. 
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ALBUQUERQUE OPERATIONS OFFICE 
SANDIA NATIONAL LABORATORIES-LIVERMORE SUMMARY 

SNLL consists of R&D laboratories dedicated to the design and testing of 
nonnuclear components of nuclear weapons systems. A significant fraction of R&D 
at SNLL is devoted to energy-related programs in the Combustion Research Facility. 
New R&D programs under development are related to hazardous waste 
management. Hazardous waste activities include handling, packaging, and storing 
radioactive, mixed, and nonradioactive hazardous waste. There is no history of 
onsite treatment or disposal. All the radioactive wastes generated onsite are LLW. 
Radioactive wastes are sent to the NTS for burial, and all nonradioactive wastes are 
sent to permitted commercial facilities for treatment or disposal. A waste 
minimization program has been developed at SNLL. 

ACTIVITIES STATUS 

Radioactive/Mixed wastes: The hazardous waste program is an ongoing program 
required for completion of SNLL's mwion. Radioactive wastes - tritium-contaminated waste 

Small amounts of depleted uranium 
Minimal amounts of MW 
MW stored onsite until commercial MW disposal facility 
available 
Replacement of gas purification and waste recovery 
system 

Hazardous Wastes: 
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Acids, bases, solvents, oils, and chemically 
contaminated equipment 
PCB control program to remove all PCB transformers 
About 348 cubic meters chemical waste generated in 
FY 1989 
New laboratories to cause overall increase in hazardous 
waste in future 
Waste minimization program to reduce waste volumes 
wherever possible 
Upgrades to the waste storage facilities 

Liquid emuent from some of the chemical laboratories is 
diverted to a LECS. 
LECS water is tested before being released to the sanitary 
sewer. 
Contaminated water is disposed of as hazardous waste. 



REGULATORY DRIVERS 

Title 22, California Code of Regulations 
DOE NVO-325 
DOE Orders, 5400 series 
40 CFR, Part 265 
RCRA 

MAJOR MILESTONES 

Complete hazardous waste facility upgrade 
(30 FY 1990) 
1LR gas purification and waste recovery system 
-Complete design (40 FY 1990) 
-Complete system fablication (4Q FY 1991) 
-lnstalVtest complete system (40 FY 1992) 

All other hazardous, radioactive, and mixed waste activities are 
ongoing and have no milestones associated with them. The 
ongoing activities are tracked through regularly generated 
annual, semiannual, and quarterly reports. 

REFERENCES 

Waste Management Site Plan SNL-Livermore 
Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, 
December 1989 

REGULATORY AUTHORITIES 

California Department of Health Services 
EPA Region IX 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 2,266 

FY91B 795 

FY92 1,775 
FY93 1,354 
FY94 1,436 
FY95 1,446 
FY96 1.446 

FY92-96 TOT 7,457 

SPECIAL CONSIDERATIONS 

LDR - major economic impact 
Results of Tiger Team audits 
Effects from the Agreement in Principle 
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ALBUQUERQUE OPERATIONS OFFICE 
WASTE ISOLATION PILOT PLANT SUMMARY 

WIPP, 26 miles east of Carlsbad, New Mexico, is an R&D facility intended to 
demonstrate the safe disposal of radioactive TRU wastes resulting from the Nation's 
defense activities and programs. It is the only facility in the United States 
specifically designed and constructed for the disposal of TRU wastes. WIPP is 
essential to the national defense programs and is a solution to the growing problem 
of how to safely and efficiently dispose of radioactive waste in an environmentally 
sound manner. WIPP is designed to receive, handle, and provide permanent 
isolation for defense-generated TRU waste. This waste is generated at other DOE 
facilities and is planned to be transported by truck to WIPP. 

ACTIVITIES 

Continue to perform R&D activities to gather data 
necessary to support the performance assessment and to 
prove and confirm the viability of WIPP 
Complete the FSAR and obtain approval before WIPP 
becomes operational 
Complete SEIS and issue a ROD before WIPP becomes 
operational 
Design, test, and procure the TRUPACT II fleet that will 
be used for shipping waste to WIPP 
Comply with all applicable environmental regulations 

STATUS 

The FSAR has been drafted and is in the approval 
process. 
The SEIS has been completed (January 1990). A ROD is 
in the review process. 
The TRUPACT II has received a Certificate of 
Compliance from the NRC (August 1989). 
A No-Migration Variance petition has been prepared by 
DOE and reviewed by EPA Approval will clear the way 
for MW to be received at WIPP. 
Funding was obtained for road construction from the 
State of New Mexico (FY 1989). 
Major construction was completed (April 1989). 
Land withdrawal legislation was prepared (September 
1989). 



RCRA 
NEPA 

REGULATORY DRIVERS 

Federal Land Policy and Management Act 
40 CFR Part 191 
CAA 
Stipulated Agreement with the State of New Mexico 

MAJOR MILESTONES 

Obtain FSAR approval (20 FY 1990) 
Obtain SEIS ROD (30 FY 1990) 
Issue Plan for WIPP Test Phase (30 FY 1990) 
Complete TRUPACT fleet (30 FY 1991) 
Obtain ESAAB decision (3Q FY 1990) 
Obtain No-Migration Variance Petition (40 FY 1990) 

REFERENCES 

DOE/EIS--0026: FEIS, WJPP (October 1980) 
DOE/EIS SEJS, WIPP, 1989 (in process) 
Draft Decision Plan for WIPP (Rev 3, April 20, 1990) 
Environmental Restoration and Waste Management Site
Specific Plan, Albuquerque Operations Office, 
December 1989 

REG ULA TORY AUTHORITIES 

NMEID 
EPA Region VI 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 92,055 
FY91B 123,808 

FY92 212,987 
FY93 184,111 
FY94 180,591 
FY95 179,307 
FY96 175,832 

FY92-96 TOT 932,828 

SPECIAL CONSIDERATIONS 
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CHICAGO OPERATIONS OFFICE 
AMES LABORATORY, ARGONNE NATIONAL LABORATORY
EAST, ARGONNE NATIONAL LABORATORY-WEST, 
BROOKHAVEN NATIONAL LABORATORY, FERMI 
NATIONAL ACCELERATOR LABORATORY, PRINCETON 
PLASMA PHYSICS LABORATORY 

CH, located in Chicago, Illinois, is responsible for waste management operations at 
six different Government-owned, contractor-operated sites: (1) Ames Laboratory in 
Ames, Iowa; (2) ANL-E, near Chicago; (3) ANL-W, near Idaho Falls, Idaho; (4) 
BNL, near Upton, New York; (5) Fermi, west of Chicago; and (6) PPPL, in 
Princeton, New Jersey. CH's primary objective is basic and applied research in a 
variety of fields of interest to DOE and the public. Some of the activities are 
RD&D in support of the Nation's fast reactor program and research in the 
fundamental properties of matter; physical, life, and environmental sciences; magnetic 
confinement fusion; and high-energy physics. The RD&D activities conducted at the 
laboratories are the principal sources of radioactive and hazardous wastes. 

ACTIVITIES 

Contractors generate CH and RH TRU, LLW, and 
hazardous and mixed wastes. 
Radioactive waste is disposed of at Hanford or INEL. 
HW is disposed of by licensed vendors. 
Waste management facilities are being upgraded. 
RD&D is being conducted in chemical separation 
technologies, HLW chemical durability, halocarbon streams, 
and reactive metals. 

STATUS 

ANL-E is in the design stage for upgrading the waste 
management facility. (WMFU) 
Stanup o{ the SPF at ANL-W was delayed because the 
recipient could not accept shipment. Stanup is scheduled 
for June 1990. 
BNL is in the Title I design stage for the WMFU. 
The test Plan for the HLW leaching studies is complete. 
Assessments o{ the CH installations for waste minimization 
will begin in 4Q FY 1990. 



REGULATORY DRIVERS 

DOE Order 5820.2A 
DOE Order 5400.1 
DOE Order 5400.3 
40 CFR 260-280 
WIPP/DOE 069 
Illinois Solid Waste Rules and Regulations 
INEL Consent Order and Compliance 
Suffolk County Sanitary Code 
RCRC 
TSCA 

MAJOR MILESTONES 

Start up the SPF, ANL-W (FY 1990) 
Complete HLW Leaching Studies Test Plan (FY 1990) 
Complete WMFU design at ANL-E (10 FY 1991) 
Complete the WMFU upgrade, ANL-E (40 FY 1991) 
Complete WMFU at BNL (FY 1992) 
Complete waste minimization assessment of CH installations 
(FY 1992). 

REFERENCES 

Environmental Restoration and Waste Management Site-Specific 
Plan, Chicago Operations Office, December 1989 

REGULATORY AUTHORITIES 

EPA Regions II, V, VII, X 
Illinois EPA 
Idaho Office of Health and Welfare 
New York Dept. of Environmental Conservation 
Iowa Dept. of Natural Resources 
New Jersey Department of Environmental Protection 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 10,916 

FY91B 17,178 

FY92 19,291 
FY93 17,627 
FY94 25,635 
FY95 25,471 
FY96 37,568 

FY92-96 TOT 125,592 

SPECIAL CONSIDERATIONS 

\·' 
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DOE HEADQUARTERS 
OFFICE OF WASTE OPERATIONS 

The Office of Waste Operations has the responsibility for managing CA and WO 
within the Office of Environmental Restoration and Waste Management and is 
responsible for oversight of CA and WO activities directly managed by other DOE 
Programs. These responsibilities include the day-to-day operation of the waste 
management systems throughout the DOE complex as well as support of special 
programs, studies, and task teams. Funding at the HQ level includes management 
contingency reserves, contractor and task team support, special programmatic 
projects, and activities that have not yet been assigned to a specific field office. 

ACTIVITIES 

Programmatic direction of the 1RU, Low-Level, High
Level, Mixed, and Hazardous Waste Management Program 
Programmatic direction of the operational Waste 

Minimization Program 
Programmatic direction of the EM Corrective Activities 
Program 
Programmatic direction of the Landlord Programs at Idaho, 
Hanford, and (in FY 1992) the Oak Ridge Gaseous 
DiCCusion Plant 
Budget preparation, support, and execution 
Policy formulation, coordination, and implementation 
Coordination with other Headquarters offices on 
environmental and regulatory compliance issues 
Coordination with DOE field offices on operational, 
regulatory, compliance, environmental, budget, and policy 
issues 

STATUS 

Created task force to address alternate storage 
requirements for Rocky Flats 1RU wastes 
Conducted study for Public Law 99-240 implementation 
for greater-than-Class C waste management 
Created task force to investigate gas generation in 
Hanford Double Shell HLW Storage Tank 
Prepared special report on Land Disposal Restricted 
Waste within DOE complex 
Developed waste minimization implementation plans for 
all Field Offices and installations 
Created task force to develop and manage the WIPP 
Decision Plan 
Coordinated site ADSs for CA and WO for the update to 
the Five-Year Plan 
Initiated Waste Management Modernization planning 
effort 
Provided support for the five-year planning process and 
Programmatic EIS 



10 CFR 
40 CFR 

REGULATORY DRIVERS 

DOE ES&H Order 
DOE Orders on Construction Projects 
DOE Policy Notice on ES&H, OSHA, Nuclear Safety, and 
NEPA 

MAJOR MILESTONES 

LDR radioactive MW data base established for National 
Report (2Q FY 1990) 
Publish Five-Year Plan (20 FY 1990) 
Submit radioactive Mixed Waste Treatment and Disposal 
Capabilities report to EM-30 (30 FY 1990) 
Issue Draft Integrated Data Base Annual Report 
(30 FY 1990) 
Complete Environmental Assessment from Transuranic 
Waste Alternative Storage (40 FY 1990) 
Issue Summary Report on Field Compliance Order 
5820.2A (40 FY 1990) 
Determine facility requirements and locations for waste 
analytical laboratory ( 40 FY 1990) 
Complete removal of cesium capsules from RSI-Decatur 
Facility (40 FY 1990) 
Complete removal of cesium capsules from RSI Westerville 
Facility (10 FY 1991) 

REFERENCES 

REGULATORY AUTHORITIES 

EPA Headquarters and regional offices 
NRC Headquarters 
State and local governments 

FUNDING 

(Thousands of Dollars) 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 TOT 

29,329 
81,872 

319,600 
470,850 
468,370 
338,280 
336,887 

1,933,987 

SPECIAL CONSIDERATIONS 

The staff and funding provided at Headquarters for this 
activity are directly responsive to DOE management, other 
executive branch organizations (e.g., 0MB, EPA, DOD, DOI, 
DOT), the Congress, and the public. 
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IDAHO OPERATIONS OFFICE 
SITE SUMMARY 

INEL site facilities were originally dedicated to development, testing, and processing 
of fuel in conjunction with nuclear reactor and reactor safety system testing. More 
recently, programs at the site became more diversified to include R&D in the 
environmental, material, and computer sciences; the National Low-Level Waste 
Management Program; and the waste management program that encompasses waste 
minimization, T/S/D, nondestructive examination, operations continuity, R&D, and 
program support elements. Currently, DOE is stressing the need for additional waste 
management enhancements and waste cleanup in a safe and effective manner that 
protects the general public, plant employees, and the environment. 

ACTIVITIES 

INEL generates predominantly HLW and LLW. Almost 
all the HLW generated is MW that is stored onsite. 
Hazardous waste that is generated is treated and disposed 
of by licensed operators offsite. A small portion of the 
mixed LLW generated is processed through WERF at 
INEL. The remainder will be stored onsite until safe 
treatment and disposal methods are developed. Sanitary 
waste is treated and disposed of onsite. 
HLL W generated by fuel processing is stored in stainless 
steel tanks contained in concrete vaults until calcined into 
a solid for safe interim storage pending final disposition. 
TRU waste is stored on asphalt pads. After retrieval, real
time radiography, assay, and container integrity checks, it is 
stored indoors to await shipment for offsite disposal. 
Approximately one-half of the LLW is processed by 
incineration, compaction, or sizing to reduce volume and 
stabilize the waste to the extent possible before disposal 
onsite. The other half is disposed of directly. Hazardous 
materials are prohibited from the disposed LLW. 
Enhanced confinement of LLW in a new disposal facility is 
being pursued. 
HW and mixed hazardous wastes are stored onsite for 
processing or until offsite disposal becomes available. 

STATUS 

NWCFs will resume waste processing in July 1990 and are 
scheduled to operate for 15 months to reduce the HLW 
volumes and produce stable calcine. Several long 
campaigns are scheduled for the 1990s. 
Stored TRU waste characterization was started in 
September 1989. 
Conceptual design of the new TRU Waste Treatment and 
Storage Facility was initiated in FY 1989. 
WERF is operational for mixed waste. 
TRU waste storage and processing capabilities are being 
developed in preparation for eventual offsite shipment and 
disposal at WIPP. 
Processing capabilities for some mixed wastes are available 
at WERF. 
LLW for disposal is being minimized, and disposal is 
being upgraded to meet or exceed new regulatory 
requirements both at the current and proposed new LL W 
disposal site. 
A DOE Order 5820.2A-required implementation plan has 
been developed and issued to Headquarters. Elements of 
that plan are being initiated in FY 1990. 



REGULATORY DRIVERS 

EPA Region X COCA 
463 Agreement between DOE and Governor Andrus dated 
December 1988 
DOE Order 5820.2A 
RCRA mixed hazardous waste requirements 
DOT 40 CFR 172 and 173 regulations pursuant to DOE 
1540.1 shipping requirements 
Applicable State regulations 

MAJOR MILESTONES 

Calcine 3884 cubic meters of HLLW (FY 1990-1992) 
Complete construction of first Type II TRU storage 
module (40 FY 1991) 
Complete construction of TRU waste retrieval containment 
facility (4Q FY 1991) 
Complete HLW tank Phase I Title I and II design 
(FY 1992) 
Hot start PREPP (R&D only) (FY 1992) 
Obtain RCRA Permit for new sanitary landfill and 
complete construction (FY 1992) 
Complete LLW Disposal System Conceptual Design 
Report (FY 1993) 
Complete ID Waste Processing Facility Title I design 
(FY 1993) 
Complete design of ID Waste Processing Facility Title II 
(FY 1994) 
Complete TRU Waste Characterization and Storage 
Facility (40 FY 1994) 
Complete construction of HLW tank farm replacement 
project Phase I (FY 1998) 

REFERENCES 

ICPP Radioactive Waste Management Plan, February 1990 
Extended Research and Development/Idaho Defense HLW 
Technology Program, 1989 Version, WIN-260 
INEL DOE Order 5820.2A, Implementation Plan, 
DOE/ID-10231, April 1988 
INEL Waste Management Plan (Draft), Annual Update, 
February 1990 
"463 Agreement" between DOE and Governor Andrus, 
December 1988 
Environmental Restoration and Waste Management Site
Specific Plan, Idaho Operations Office, December 1989 

REGULATORY AUTHORITIES 

State of Idaho 
DOE Headquarters 
EPA Region X 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 124,083 
FY91B 188,925 

FY92 459,564 
FY93 430,632 
FY94 401,198 
FY95 342,822 
FY96 401,517 

FY92-96 TOT 2,035,733 

SPECIAL CONSIDERATIONS 

Assistance to States and Indian Tribes to support 
permitting and oversight 
EPA support in review and approval of environmental 
documentation 
Adequate manpower and subcontractor availability for 
requisite activities 
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IDAHO OPERATIONS OFFICE 
WEST VALLEY DEMONSTRATION PROJECT OFFICE 
SUMMARY 

The West Valley Demonstration Project is carried out at the Western New York 
Nuclear Setvice Center located in Cattaraugus County, near West Valley, 
New York. WVDP Act (PL 96-368) was enacted to demonstrate solidification 
techniques that can be used to prepare high-level radioactive waste for disposal. 
Additional waste management programs at the site include waste minimization, 
reduction, treatment, and storage, as well as programs for site characterization, site 
cleanup, decontamination and decommissioning of facilities, and shipment of HL W to 
the repository. Currently the project is stressing continued waste management 
enhancements and waste cleanup in a safe and effective manner that protects the 
general public, plant employees, and the environment. 

ACTIVITIES 

The WVDP is reducing in volume 600,000 gal of liquid 
HL W before solidifying it in a form suitable for disposal. 
The LLW produced in concentration of the HLW activity 
is solidified and placed in long-term storage onsite. 
An expanded environmental monitoring program is being 
developed to achieve full compliance with DOE Order 
5400.1 
A major FY 1990 effort is preparation for vitrification, 
with areas of emphasis being facility construction and 
equipment installation. 
Activities for FY 1991 are completion of design, 
procurement, installation, and testing of the sludge washing 
equipment. 

STATUS 

Fifty percent of the HLW was reduced in volume at the 
end of December 1989. 
Construction and equipment installation will continue in 
preparation for vitrification operations. 
Design, procurement, installation, and testing of the sludge 
washing equipment are to be completed in FY 1990. 
Preparation and filing of a RCRA Part A Permit for 
radioactive mixed waste is to be completed by 
3Q FY 1990. 
Processing supernatant through the integrated Radwaste 
Treatment System and handling and storage of LLW will 
continue. Ten thousand drums of decontaminant 
supernatant are to be processed through FY 1990. 



REGULATORY DRIVERS 

Public Law 96-368 
MOU between DOE and NRC 
Cooperative agreement with New York State Energy 
Research and Development Authority 
Negotiated agreement between DOE, EPA, and New York 
State Department of Environmental Conservation. (Target 
for reaching this agreement is 40 FY 1990) 
Compromise Settlement (May 1987) between DOE 
(defendant) and the Coalition of West Valley Nuclear 
Waste (plaintiffs) which directs DOE to include LLW and 
1RU waste disposition in a planned EIS for Phase II 
operations, project closure 

MAJOR MILESTONES 

Obtain WVDP RCRA Part A Permit for mixed waste 
(30 FY 1990) 
Obtain WVDP RCRA Part B Permit for mixed waste 
(3Q FY 1991) 
Complete the Vitrification Facility Constructio n per the 
FY 1991B funding level (FY 1994) 
Publish Phase II EIS (FY 1994) 
Start Vitrification Hot Operations (FY 1995) 
Publish ROD on Phase II Environmental Impact 
(FY 1995) 
Complete Vitrification Hot Operations (FY 1996) 
Prepare Comprehensive Project Completion Plan 
(FY 1996) 

REFERENCES 

WVDP Five-Year Site-Specific Plan 
WVDP Project Management Plan 
WVDP Major System Acquisition Plan 

REGULATORY AUTHORITIES 

NRC (MOU 1981) 
New York Department of Envi ronmental Conservation 
EPA 

FUNDING 

(Thousands of Dollars) 

FY90 87,360 
FY91B 90,000 

FY92 124,000 
FY93 115,000 
FY94 105,000 
FY95 91 ,000 
FY96 91,000 

FY92-96 TOT 526,000 

SPECIAL CONSIDERATIONS 

Activities have been replanned to ensure adequate funding 
for increased scope in ES&H activities, compliance with 
Tiger Team issues, and compliance with changes in EPA 
regulations and DOE Orders. 
Agreement being negotiated with EPA and New York 
State Department of Environmental Conservation may 
affect the schedule of the milestones. 
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NEV ADA OPERATIONS OFFICE 
SITE SUMMARY 

The missions of the Waste Management Operations at NTS are to dispose of DP 
LLW and MW from NTS operations and 17 offsite generators, support the Nuclear 
Radiological Emergency Response capability, and conduct tests involving liquified 
gaseous releases. 

ACTIVITIES 

NTS generates and manages low-level, mixed, hazardous, 
and sanitary wastes. (No HLW or TRU wastes are 
generated at NTS). 
NTS stores TRU waste generated by LLNL in Livermore, 
California. 
NTS disposes of low-level and mixed waste generated at 
NTS and mixed waste generated by 16 offsite facilities. 
Both low-level and mixed wastes are disposed of by shallow 
land burial. Mixed wastes from these facilities will be 
disposed of when proper NEPA documentation is 
completed and the appropriate State permits are received. 
Waste minimization activities in FY 1989 included 
elimination of some facilities, replacement of hazardous 
materials with nonhazardous ones, the sale or transfer of 
unused products, recycling of certain materials, and the 
installation of oil change systems. 
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STATUS 

In FY 1989, over 600,000 cubic feet of waste was disposed 
of, the bulk from the Atmospheric Test Debris Disposal 
Program. 
Over 1,300 containers of hazardous wastes were located, 
sampled, analyzed, and properly disposed of in FY 1989. 
A draft environmental monitoring plan for Defense Waste 
Continuity of Operations was prepared, and generator 
applications were received from the State regulatory 
authority. 
A RCRA Closure Plan for U3a.xbl was submitted to the 
State regulatory authority. Closure of this site will be 
delayed about 1 year pending the review of this plan. 
Routine maintenance for the TRU storage pad is 
continuing. 
The Draft Waste Minimization plan was prepared and is in 
review. 
An estimated 1,200,000 cubic feet of LLW will be disposed 
of in FY 1990. 
An estimated 543,000 cubic feet of MW will be disposed 
of in FY 1990. 
A Draft Agreement-in-Principle was developed and is 
under review; negotiations with the regulatory authority are 
ongoing. 
NV is assessing greater confinement disposal compliance 
with 40 CFR 191 for Defense TRU waste that cannot be 
certified for disposal at WIPP. 
Completion of the hazardous waste storage pad was 
delayed 9 months. 



REGULATORY DRIVERS 

RCRA (40 CFR 260-270) 
State of Nevada environmental laws and regulations 
DOE Orders 5400.w, 5480.2A, and 5820.2A 
40 CFR 191 

MAJOR MILESTONES 

Sign Agreement-in-Principle (20 FY 1990) -- new milestone 
Complete construction of Hazardous Waste Storage Pad 
(30 FY 1990) 
Complete Environmental Monitoring Plan (30 FY 1990) -
new milestone 
Complete Performance Assessment of Area 5 RWMS 
(30 FY 1990) -- new milestone 
Finalize waste minimization plan (30 FY 1990) 
Complete installation of filtered vents of TRU packages 
(40 FY 1991) 
Receive RCRA Permit from the State of Nevada for the 
Mixed Waste Management Unit (10 FY 1992) 
Close mixed waste management unit U3axbl (40 FY 1992) 
Close U3AHAT (FY 1994) -- new milestone 
Close Area 5 MW cells (FY 1994) -- new milestone 
Complete Performance Assessment for 40 CFR 191 
(FY 1994) -- new milestone 
Close Area 5 RWMS Pit 4 (FY 1995) -- new milestone 
Complete shipment of stored waste to WIPP (FY 1995) -
new milestone 

REFERENCES 

Draft Environmental Assessment of Proposed Mixed Waste 
Management Unit at Area 5 Radioactive Waste 
Management Site, Nye County, Nevada 
Part B Permit Application for the Mixed Waste 
Management Facility, Nevada Test Site, Mercury, Nevada 
DOE Order 5820.2A Implementation Plan for the Nevada 
Test Site 
Waste Management Plan for the Nevada Test Site, Defense 
Waste Management, December 1988 
Draft Safety Analysis Report for the Defense Waste 
Management Department 
NVO-325, Nevada Test Site Defense Waste Acceptance 
Criteria and Transfer Requirements, October 1988 
Environmental Restoration and Waste Management Site
Specific Plan, Nevada Operations Office, December 1989 

REGULATORY AUTHORITIES 

EPA Region IX 
State of Nevada, Department of Conservation and Natural 
Resources, Division of Environmental Protection 

FUNDING 

(Thousands of Dollars) 

FY90 

FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 TOT 

6,488 

8,609 

22,824 
23,409 
25,434 
18,774 
15,754 

106,195 

SPECIAL CONSIDERATIONS 

The disposal of TRU wastes may require extensive site 
characterization and performance assessment to fulfill the 
requirements of 10 CFR 191. An RDDT&E activity will help 
to define alternatives to the present concepts for the disposal 
of these wastes. 
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OAK RIDGE OPERATIONS OFFICE 
SITE SUMMARY 

The six OR facilities, FMPC, ORGDP, ORNL, PGDP, PORTS, and Y-12 were 
originally dedicated to the production of fissile materials for national defense. In 
later years, programs at the sites became more diversified to include R&D for other 
purposes; that is, production of medical radioisotopes, development of power reactor 
fuels, life and physical science research, enrichment of uranium for commercial 
reactors, and the manufacture of components for other defense agencies. Some of 
the work associated with these facilities is now focused on RD&D of waste 
treatment technologies for radioactive, hazardous, and mixed waste streams for DOE 
and other Federal agencies. 

ACTIVITIES 

Waste characterization and waste warehousing to meet 
RCRA requirements (FMPC) 
Planning and operation of waste management activities for 
low-level radioactive, mixed, hazardous, and industrial 
sanitary waste (all sites) 
Operation of the Oak Ridge Filter Test Facility, K-1407-H 
Central Neutralization Facility, K-1232 Wastewater 
Treatment Facility, and K-1203 Sewage Treatment Plant 
(ORGDP) 
Demonstration of greater confinement disposal technologies 
(ORNL) 
Disposal of conventional wastes in onsite landfills or scrap 
yards (PGDP) 
Installation of a radioactive waste incinerator for handling 
nonhazardous contaminated waste (PORTS) 
Construction of a LLW Disposal Facility (PORTS) 
Replacement of PCB transformer to reduce the risk of fire 
(PORTS) 
Development and operation of Production Waste 
Treatment Facility, Sanitary and Industrial Wastewater 
Treatment Project, and the Production Waste Storage 
Facility (Y-12) 

STATUS 

Recoverable uranium residues have been reclassified as 
waste, which will delay reduction of the backlog waste 
inventory (FMPC). 
Low-level, PCB, and mixed wastes are being monitored 
and stored in 22 locations at ORGDP, awaiting 
identification of disposal alternatives. 
Two facilities are being designed for construction and 
operation in FY 1994-1997 to provide adequate disposal 
capacity for LLW for up to 40 years (ORGDP). 
Construction will begin on a mixed waste storage upgrade 
of Building 7507 (ORNL). 
Demonstrations of alternative greater confinement disposal 
technologies are being conducted (ORNL). 
Work will be completed this year on the interactive LLW 
data base (ORNL). 
Siting studies for a new LLW disposal facility are in 
progress (PGDP). 
Existing waste storage facilities are being upgraded, and 
planning for additional waste storage capacity has begun 
(PGDP). 
The project to replace the PCB transformer is ongoing 
(PORTS). 
The LLW scrap metal recovery project is pending, 
awaiting DOE bid review (PORTS). 
A waste storage facility for mixed hazardous waste is 
being designed and constructed (Y-12). 
Five onsite wastewater treatment facilities are now 
operational (Y-12). 
The Preliminary LOR for the WHPP was completed in 
May 1989 (ORNL). 
The LDR for the LLWDDD Interim Waste Facilities was 
completed in 1989. 



REGULATORY DRIVERS 

Ohio EPA 
Kentucky Solid Waste Regulations 
State MOUs 
State Commissioners Orders 
TDHE Complaints and Orders 
TSCA/State Regulations, RCRA/State Regulations 
CAA, CWA 
HSWA 
CERCLA/SARA 
AEA 
NPDES Permits 
NEPA, NESHAP 
DOE Orders 
FFAs, FFCAs, Administrative Consent Order (EPA, DOE) 

MAJOR MILESTONES 

Complete CDR for ORGDP LLW Disposal Facilities 
(2Q FY 1990) 
Complete construction of second tumulus, ORNL 
(4Q FY 1990) 
Complete construction of RCRA Warehouse, FMPC 
(FY 1990) 
Complete the hazardous/mixed waste storage facility design 
and construction, PORTS (FY 1990) 
Issue CDR for the Production Waste Treatment Facility, 
Y-12 (lQ FY 1991) 
Complete design criteria for LLW Disposal Facilities, 
ORGDP (IQ FY 1991) 
Complete final CDR for WHPP, ORNL (2Q FY 1991) 
Complete replacement of Liquid LLW Evaporator Vessel, 
ORNL (2Q FY 1991) 
Complete construction of PCB/Hazardous Waste Storage 
Building 7602, ORNL (40 FY 1991) 
Complete shipping dock upgrades, FMPC (FY 1991) 
Complete construction of Storage Facility upgrade, PGDP 
(FY 1991) 
Replace PCB transformer, PORTS (FY 1991) 
Implement the Waste Tracking Program, Y-12 
(30 FY 1992) 
Complete construction of SP AD Leachate Treatment 
Facility, Y-12 (FY 1993) 

REFERENCES 
FMPC 2114, Environmental, Safety, Health and Waste 
Management Plan, April 1988 
ORNL-6446/Rl and ORNL 6445/Rl , ORNL Long-Range 
Environmental and Waste Management Plan 
K/HS-93, Rev 3, ORGDP Long-Range Environmental and 
Waste Management Plan, September 1989 
K/HS-285, DOE Order 5820.2A (Radioactive Waste 
Management) Waste Management Plan, December 1989 
Y/TS-83, Rev. 6, Y-12 Plant Long-Range Environmental 
and Waste Management Plan 
Y/TS-438, Implementation Plan for Development 
Demonstration and Selection of Treatment and Disposal 
Methods for Y-12 Low-Level Wastes 
Radioactive Waste Management Implementation Plan for 
the Paducah Gaseous Diffusion Plant 
ES/ESH-10, POEF-2011, LLWDDD, Radioactive Waste 
Management Implementation Plan for Portsmouth Gaseous 
Diffusion Plant, April 1989 
Environmental Restoration and Waste Management Site
Specific Plan, Oak Ridge Operations Office, 
- 19R9 

REGULATORY AUTHORITIES 

EPA Regions IV and V 
Kentucky Department for Environmental Protection 
Kentucky Division of Water 
Ohio EPA 
TDHE 
OSHA 

FY90 
FY91B 

FY92 
FY93 
FY94 
FY95 
FY96 

FY92-96 

FUNDING 

(Thousands of Dollars) 

142,805 
137,663 

456,793 
482,445 
653,436 
608,577 
547,465 

2,748,716 

SPECIAL CONSIDERATIONS 
Y-12 is committed to stop using Bear Creek Burial 
Grounds and to identify alternatives. 
The NPDES Permit to be negotiated in 1993 is expected 
to be more stringent (Ohio). 
Funding of $78 million is required to comply with the 
FMPC lawsuit settlement. 
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OAK RIDGE OPERATIONS OFFICE 
FEED MATERIALS PRODUCTION CENTER SUMMARY 

FMPC, located in Fernald, Ohio, has been the source of uranium feed materials for 
DOE nuclear weapons production complexes since the early 1950s. Waste 
management activities involving characterization, minimization, and T/S/D are built 
upon a foundation of program continuity that encompasses training, program 
management, compliance, quality assurance, and other indirect support functions. 

ACTIVITIES STATUS 

RCRA compliance for waste characterization and waste 
warehousing 

Reclassification of formerly classified recoverable uranium 
residues to waste requires extensive RCRA 
characterization and additional RCRA warehousing. 
RCRA classification will delay reduction of backlog LLW 
inventory. 

Worker safety in handling radioactive materials 
LLW management 
Thorium material warehouse disposition 
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REGULATORY DRIVERS 

TSCA 
RCRA 
Consent Decree Section IV, Control of Wastewater and 
Runoff, Tasks 4.1-4.4 
NPDES 
CERCI.A 
CWA 
DOE Orders 

MAJOR MILESTONES 

Complete construction of the RCRA warehouse (FY 1990) 
Complete shipping dock upgrades to more effectively stage 
and inspect waste before shipment (FY 1991) 
Complete conversion and restoration of additional RCRA 
warehouse (FY 1993) 
Process and dispose of 82,000 drum equivalents of LLW 
(backlog) (FY 1993) 

REFERENCES 

FMPC 2114, Environment, Safety, Health. and Waste 
Management Plan, April 1988 
DOE Order 5820.2, Radioactive Waste Management 
Environmental Restoration and Waste Management Site
Specific Plan for the Feed Materials Production Center, 
December 1989 

REGULATORY AUTHORITIES 

Ohio EPA 
EPA Region V 
DOE 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 29,717 
FY91B 33,020 

FY92 44,043 
FY93 46,123 
FY94 127,332 
FY95 110,085 
FY96 99,402 

FY92-96 TOT 424,986 

SPECIAL CONSIDERATIONS 

Multiple deadlines in the agreements, decrees, and 
regulations would be affected by insufficient funding. 
Violations of these agreements, decrees, and regulations 
could occur if this funding is deferred or delayed. 
Funding is required to comply with the lawsuit settlement 
agreement, which calls for the establishment of a 
$78 million fund for medical monitoring and payment of 
claims for violations of air and water quali ty in areas 
adjacent to the Plant. 
Advanced wastewater treatment studies exist of best 
available technology for treating FMPC effl uent to comply 
with DOE-derived concentration guidelines limits and to 
improve NPDES compliance. 
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OAK RIDGE OPERATIONS OFFICE - OAK RIDGE GASEOUS 
DIFFUSION PLANT 

The ORGDP facilities were the first production plants of the uranium enrichment 
complex built in the 1940s and 1950s to produce weapons-grade material for national 
defense. The mission of ORGDP has been reoriented into one of technology 
development, work for other DOE and DOD contractors, and interim waste storage 
for OR facilities. The wastes being stored on an interim basis are LL W awaiting 
identification of a final disposition strategy, PCB/uranium-contaminated wastes, and 
other mixed wastes awaiting future incineration in the new K-1435 TSCA Incinerator. 

ACTIVITIES 

Generation, treatment, storage, and disposal of low-level, 
classified, hazardous, mixed, PCB, and sanitary wastes 
Minimization of the amount of wastes generated and 
requiring treatment, storage, or disposal 
Development of new and improved waste disposal facilities 
for the management of low-level solid wastes generated on 
the Oak Ridge Reservation 
Operation of the ORFTF to provide QA inspection and 
testing of HEP A filters procured for DOE facilities east of 
the Mississippi River 
Preparation of a CDR for the LLWDF 
Operation of the K-1407-H Central Neutralization Facility, 
K-1232 Wastewater Treatment Facility, and K-1203 Sewage 
Treatment Plant to treat wastewater streams 
Operation of K-1435 TSCA Incinerator 

STATUS 

Low-level, PCB, and mixed wastes are being monitored 
and stored in 22 locations at ORGDP awaiting 
identification and completion of disposal alternatives. 
Treatment of wastewater is being conducted at the K-
1407-H Central Neutralization Facility, K-1232 Wastewater 
Treatment Facility, and K-1203 Sewage Treatment Plant 
to comply with the NPDES discharge limits. 
Investigations of treatment alternative waste minimization 
activities are planned to reduce the volume of waste 
already generated, including use of commercial compactors 
for volume reduction, RCRA delisting of various sludges, 
and upgrade of the K-1421 Incinerator to bum LLW 
combustibles. 
Two facilities are being designed for construction and 
operation in FY 1994-1997 to provide adequate disposal 
capacity for Class I and Class II LLW for up to 40 years. 
Radiological performance assessments and waste 
certification program development are also under way. 
The ORFTF staff expects to test and inspect between 
5,200 and 6,200 filters in FY 1990 supply replacement 
filters and provide emergency services to all eastern DOE 
facilities. 
The CDR for the LLWDDD Interim Waste Facilities was 
completed in 1989. 
TSCA Incinerator is ready for restart, awaiting approval 
from DOE Readiness Review Boards. 
The CDR for the LLW Interim Waste Facilities was 
completed in 1989. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Federal and Tennessee RCRA IDHE 
Federal and Tennessee TSCA EPA Region IV 
DOE Orders 
DOE Policy Document NE F 3-42 
AEA 

MAJOR MILESTONES FUNDING 

Complete CDR for ORGDP LLWDF (2Q FY 1990) (Thousands of Dollars) 
Submit draft EIS for Oak Ridge Reseivation Waste 
Management Activities milestone moved from ORNL WM EM 
activities (4Q FY 1990) 
Complete full-scale waste burns of the TSCA Incinerator 
(4Q FY 1990) FY90 21,201 
Complete mixed waste disposal facility feasibility study (IQ FY91B 18,072 
FY 1992) 
Complete CDR for mixed waste disposal facilities FY92 179,440 
(FY 1993) FY93 129,658 
Complete Title I and II design for the LLWDF (FY 1993) FY94 151,304 
Complete beneficial occupancy of the Class I and Class II FY95 139,673 
LLWDF disposal facilities (FY 1996) FY96 114,854 
Complete construction of LLWDF (FY 1998) 

FY92-96 TOT 714,929 

REFERENCES SPECIAL CONSIDERATIONS 

Environmental Restoration and Waste Management Site-
Specific Plan for ORGDP, December 1989 
K/HS-233, ORGDP Hazardous Waste DeveloE!ment 
Demonstration and DisE!£sal (HAZWDDD) 
lmE!lementation Plan, September 1988 
K/HS-2335, ORGDP Site-S~cific Low-Level Waste 
DisE!£sal DeveloE!ment Demonstration (LLWDDD) 
lmE!lementation Plan, October 1988 
K/HS-281, Oak Ridge Gaseous Diffusion Plant, DOE 
Order 5820.26, Radioactive Waste Management 
lmE!lementation Plan, April 1989 
B.V. Wojtowicz, Waste Minimization Plan for the Oak 
Ridge Gaseous Diffusion Plant, April 7, 1989 
K/HS-285, DOE Order 5820.2A (Radioactive Waste 
Management) Waste Management Plan, December 1989 
ORGDP, Reseivation Waste Management Division Current 
Year Work Plan for FY 1990, Transmittal No. 
R WMD:89-011, draft, November 3, 1989 
K/D-5832, ConceE!tual Design ReE!ort for the Low-Level 
Waste DisE!£sal Facilities, February 1990 
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OAK RIDGE OPERATIONS OFFICE 
OAK RIDGE NATIONAL LABORATORY SUMMARY 

ORNL, located near Oak Ridge, Tennessee, is a multiprogram laboratory that 
conducts R&D. Originally (1943), as part of the Manhattan Project, ORNL was 
dedicated to operate the Graphite Reactor and an associated nuclear fuel 
reprocessing pilot plant for obtaining information for the design of the Hanford 
facilities. The diversity of current R&D programs and the legacy of past activities 
continue to present diverse and unique environmental and waste management 
challenges. Recent inspections, audits, and reviews have revealed the need to 
accelerate environmental compliance activities to bring ORNL into conformance with 
current and future regulations and guidelines. 

ACTIVITIES 

Routine waste collection, transfer, storage, and treatment 
are provided. 
Interim waste operations activities include the development 
of waste management strategies and improved waste 
systems operation demonstrations. 
The liquid LLW Collection and Transfer Systems are being 
upgraded to meet FFA requirements. 
Additional management capability for ORNL CH and RH 
TRU waste is being provided. 
Support activities include critical data base management, 
waste minimization, WHPP management, and minority 
educational institutions interaction. 
Activities will demonstrate greater confinement disposal 
technologies of aboveground tumulus and belowgrade silo 
techniques. 
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STATUS 

Improvements are being made to waste systems operations 
such as upgrades to waste management facilities, 
preparation of enhanced safety and quality assurance 
documentation, and continued operator training. 
Construction will begin on a mixed waste storage upgrade 
of Building 7507. 
Demonstrations of alternative greater confinement disposal 
technologies are being conducted. 
Work will be completed this year on the interactive liquid 
LL W data base. 
Conceptual Design of the Waste Characterization and 
Certification Facility (which will replace the inadequate 
Waste Examination and Assay Facility) will begin in 
FY 1991. 
The Preliminary CDR for WHPP was completed in 
May 1989. 
Preoperational testing for use of nitric acid in 
regeneration of the Process Water Treatment Plant was 
successfully completed in 1989. 
The Preliminary CDR for the RH TRU WHPP was 
completed in May 1989. 
A fonnal waste minimization program was established in 
1989. 



REGULATORY DRIVERS 

NPDES 
NESHAP 
DOE Orders 
NEPA 
CAA 
TSCA 
RCRA 

MAJOR MILESTONES 

Submit draft EIS for Oak Ridge Reseivation Waste 
Management Activities (This milestone was moved to 
ORGDP WM activities.) 
Issue TRU Waste Management Strategic Plan 
(2Q FY 1990) 
Complete conceptual design for Melton Valley liquid LLW
CAT System upgrades (30 FY 1990) 
Complete construction of second tumulus (40 FY 1990) 
Begin shipment of ORNL waste to TSCA for treatment 
(40 FY 1990) 
Complete final CDR for WHPP (20 FY 1991) 
Complete final CDR for RH TRU WHPP (20 FY 1991) 
Complete conceptual design of the Waste Characterization 
and Certification Facility (20 FY 1991) 
Complete replacement of liquid LLW Evaporator Vessel 
(20 FY 1991) 
Complete construction of the Interim Waste Management 
Facilities (40 FY 1991) 
Complete construction of expanded mixed waste storage 
(Building 7668), upgrade Building 7507 to permit storage 
of contaminated lead, complete construction of 
PCB/Hazardous Waste Storage Building 7652 
(40 FY 1991) 
Complete construction of Bethel Valley LLLW-CAT line 
item (40 FY 1992) 
Complete WHPP detailed design (FY 1995) 

REFERENCES 

ORNL-6446/Rl and ORNL-6445/Rl, ORNL Long-Range 
Environmental and Waste Management Plan 
ORNL, Low-Level Waste Disposal, Development Plan and 
Demonstration (LLWDDD) Implementation Plan 
Environmental Restoration and Waste Management Site
Specific Plan for ORNL, December 1989 

REGULATORY AUTHORITIES 

IDHE 
EPA Region IV 

FUNDING 

(Thousands of Dollars) 

FY90 32,135 
FY91B 36,923 

FY92 69,055 
FY93 99,222 
FY94 117,908 
FY95 155,842 
FY96 73,697 

FY92-96 TOT 515,724 

SPECIAL CONSIDERATIONS 

Environmental-based activities currently funded through 
overhead include activities such as general environmental 
monitoring and operation of the decontamination laundry. 
ORNL maintains the Integrated Data Base, which 
provides information on spent fuels and all forms of 
radioactive waste (i.e., inventories, projections, 
characteristics, and sources from all DOE field offices). 
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OAK RIDGE OPERATIONS OFFICE 
PADUCAH GASEOUS DIFFUSION PLANT SUMMARY 

PGDP, located near Paducah, Kentucky, is a uranium enrichment facility consisting 
of a diffusion cascade and extensive support facilities. Hazardous, nonhazardous, 
radioactive, and mixed wastes have been generated and disposed of as a result of 
plant operations. Waste management plans include upgrading and developing waste 
storage and disposal facilities. Recovery of contaminated scrap metal is a planned 
DOE initiative. 

ACTIVITIES 

PGDP generates and manages low-level radioactive, 
hazardous, PCB, mixed, and conventional wastes. 
Low-level radioactive and mixed wastes are stored in 
aboveground facilities. Some mixed wastes will be treated 
in the Oak Ridge TSCA Incineration Facility. 
Hazardous and PCB wastes are disposed of by incineration 
offsite. 
Conventional wastes are disposed of in onsite landfills or 
scrap yards. 
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STATUS 

Siting studies for a new LLW Disposal Facility are in 
progress. Design will begin in FY 1993. 
Existing waste storage facilities are being upgraded. 
Planning for a new waste storage facility has begun, and 
construction will begin in FY 1992. 
Plans are being made to characterize mixed wastes for 
treatment at Oak Ridge. 
Instrumentation for monitoring containerized waste for 
radionuclides is being tested before installation. 
Support for the Oak Ridge scrap metal decontamination 
program is being provided. 
A waste minimization program is being developed. 



TSCA 
RCRA 

REGULATORY DRIVERS 

Kentucky Solid Waste Regulations 
DOE Orders 

MAJOR MILESTONES 

Complete construction of Storage Facility upgrade 
(FY 1992) 
Complete design of LLW Disposal Facility (FY 1993) 
Complete design of New Storage Facility (FY 1993) 
Complete construction of New Storage Facility (FY 1994) 
Complete construction of LLW Disposal Facility 
(FY 1995) 

REFERENCES 

DOE Order 5820.2A 
Radioactive Waste Management Implementation Plan for 
the Paducah Gaseous Diffusion Plant 
DOE Order 5400.3 
Environmental Restoration and Waste Management Site
Specific Plan for Paducah Gaseous Diffusion Plant, 
December 1989 

REGULATORY AUTHORITIES 

EPA Region IV 
Kentucky Department for E nvironmental Protection 
Kentucky Division of Water 

FUNDING 

(Thousands of Dollars) 

FY90 2,851 
FY91B 2,339 

FY92 14,647 
FY93 30,890 
FY94 36,540 
FY95 29,940 
FY96 20,440 

FY92-96 TOT 137,647 

SPECIAL CONSIDERATIONS 
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OAK RIDGE OPERATIONS OFFICE 
PORTSMOUTII GASEOUS DIFFUSION PLANT (PORTS) 
SUMMARY 

PORTS is located near Portsmouth, Ohio. The principal onsite process at PORTS is 
the separation of uranium isotopes through gaseous diffusion. This process produces 
enriched uranium, which is used for nuclear fuel in commercial power plants and for 
military purposes. The site covers 3,700 acres (including 93 acres for the process 
buildings). 

ACTIVITIES 

Treat mixed waste/radioactive waste 
Install a radioactive waste incinerator for handling 
nonhazardous contaminated waste from PORTS and PGDP 
Install equipment to encapsulate solid and liquid 
radioactive nonhazardous waste 
Install a hazardous/mixed waste area to meet RCRA and 
TSCA requirements 
Replace the PCB transformer to reduce the risk of fire 
Transfer recovered contaminated scrap metal to vendor for 
decontamination and resale 
Calcine X-705 waste to reduce volume of waste and 
number of treatment steps 

STATUS 

Pollution abatement, effluent, and waste treatment 
facilities are being operated. 
Waste quantification, characterization, and alternatives 
studies have been pending PORTS radioactive waste 
incinerator project. 
Hazardous/mixed waste storage facility CDR will be 
submitted in FY 1990. 
PCB transformer project is ongoing. 
LLW scrap metal recovery project is pending DOE bid 
review. 
EPA approval of stack monitoring for X-705 waste is 
pending. 

- - - -- --- - -- - --- ----



REGULATORY DRIVERS 

Ohio EPA Requirements 
TSCA 40 CFR 760-764 
RCRA 40 CFR 260-273 
Consent Decree between DOE and State of Ohio, 
August 1989 
DOE Orders 
CAA 
CWA 
Administrative Consent Order between EPA and DOE 
under Section 3008(h) of RCRA, as amended, 42 USC 
Sections 6928(h) and 106(a) of CERCLA 

MAJOR MILESTONES 

Complete the Radioactive Waste Incinerator Conceptual 
Design and Safety Analysis Report (FY 1990) 
Complete construction of the Hazardous/Mixed Waste 
Storage Facility (4Q FY 1991) 
Replace PCB transformer (FY 1991) 
Complete Title II design of Waste Encapsulation Project 
(4Q FY 1992) 

REFERENCES 

LLWDDD Radioactive Waste Management Implementation 
Plan for Portsmouth Gaseous Diffusion Plant, ES/ESH-10, 
POEF-2011, April 1989 
HAZWDDD Hazardous Waste Development & Disposal 
Program Plan, ES/ESH-6Nl, February 1989 
Los Alamos Technical Associates, Feasibility Study Report 
for FY 1992 LI Project Portsmouth Gaseous Diffusion 
Plant Incinerator 8-1989, POEF-E-384 
Engineering Risk Assessment X-800 Steam Plant 
Reports on Contaminated Scrap Metal Recovery Program; 
Uranium Enrichment Program Request for Technical 
Proposal - November 1988 
Environmental Restoration and Waste Management Site
Specific Plan for Portsmouth Gaseous Diffusion Plant, 
December 1989 

REGULATORY AUTHORITIES 

Ohio EPA 
EPA Region V 
OSHA 
DOE 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 4,700 
FY91B 5,625 

FY92 17,310 
FY93 50,875 
FY94 39,409 
FY95 15,150 
FY96 11.150 

FY92-96 TOT 133,894 

SPECIAL CONSIDERATIONS 

The new NPDES permit to be negotiated in 1993 will likely 
have more stringent water quality limits requiring 
improvement and upgrades to existing facilities. 
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OAK RIDGE OPERATIONS OFFICE 
Y-12 PLANT SUMMARY 

The Oak Ridge Y-12 Plant, located near Oak Ridge, Tennessee, was originally 
constructed for the U.S. Army Corps of Engineers in 1943 as part of the Manhattan 
Project to separate fissile isotopes of uranium (235U) using the electromagnetic 
process. The Y-12 Plant progressed from its single mission of 1943 to become a 
highly sophisticated nuclear weapons component manufacturing and development 
organization. Today's primary missions include the production of nuclear weapons 
components, support to DOE weapon design laboratories, processing of source and 
special nuclear materials, and support to other Federal agencies. Modernization 
planning is under way to ensure continued weapons production capability. 

ACTIVITIES 

PwrF consists of four subprojects: (1) Packaging, 
Certification, and Staging Facility; (2) Industrial Waste 
Compaction Facility; (3) Classified Waste Treatment 
Facility; and (4) Oil/Solvent Treatment Facility. 
PwrF Phase II consists of three subprojects: (1) Sludge 
and Soil Processing Facility (2) Class III LLW Treatment 
Facility, and (3) Decontamination Facility. 
Sanitary and Industrial Wastewater Treatment Project will 
improve the sanitary sewers, provide a treatment facility for 
Y-12 sanitary sewer water, and eliminate the overload and 
possible uranium contamination of the Oak Ridge 
Wastewater Treatment Plant. 
PWSF will provide storage for solid, hazardous, low-level 
radioactive, and mixed wastes. Subprojects consist of the 
Y-12 Classified Solid Waste Storage Facility, the TSCA 
Ash Storage Facility, the Y-12 WETF Head End 
Modifications, and the Sludge Storage Facilities. 

408 

STATUS 

A new generation of LLW management facilities is under 
development. 
The treatment of hazardous wastes for commercial 
disposal is being pursued. 
A waste storage facility for mixed hazardous waste is 
being designed and constructed. 
Five onsite wastewater treatment facilities are now 
operational. 
Work will be completed this year on the CDR for the 
PwrF. 
The first Draft Y-12 Plant Waste Minimization Plan was 
issued in July 1989. 



REGULATORY DRIVERS 

IDHE Complaints and Orders 
IDHE Commissioner's Orders 
MOU (DOE, EPA, IDHE) 
FFCA 
NPDES Permit 
DOE Orders 
TSCA 
RCRA 
CERCLA 
NEPA 
CWA 

MAJOR MILESTONES 

Complete construction of Groundwater Treatment Facility 
(2Q FY 1990) 
Issue CDR for PWTF (lQ FY 1991) 
Complete Sanitary and Industrial Wastewater Treatment 
Project CDR (20 FY 1991) 
Complete design of PWSF (lQ FY 1992) 
Implement the waste tracking program (3Q FY 1992) 
Complete conceptual design PWTF Phase II (10 FY 1993) 
Initiate demonstrations for Commercial Treatment of 
Mixed Wastes: 
-Ship wastes for LLW volume reduction (40 FY 1991) 
-Award contract for proposal for new sanitary landfill 
(10 FY 1992) 

-Award contract for treatment of mixed waste soils 
(20 FY 1992) 

-Award contract for treatment of mixed waste sludge 
(20 FY 1992) 

Complete construction of SP AD Leachate Treatment 
Facility (30 FY 1993) 
Complete CDR for EUDOR (FY 1994) 
Complete subproject construction for the PWSF 
(FY 1994) 
Complete Sanitary and Industrial Wastewater Treatment 
Project construction (FY 1996) 

REFERENCES 

Y/fS-83, Rev. 6, Y-12 Plant Long-Range Environmental 
and Waste Management Plan 
Y/IA-196, Characterization and Identification of Y-12 Plant 
Wastes Stream Candidates for Commercial Treatment and 
Disposal 
Y/fS-438, Implementation Plan for Development, 
Demonstration, and Selection of Treatment and Disppsal 
Methods for Y-12 Low-Level Wastes 
Environmental Restoration and Waste Management Site
Specific Plan for the Y-12 Plant, December 1989 

REGULATORY AUTHORITIES 

IDHE 
EPA Region IV 

FUNDING 

(Thousands of Dollars) 

EM 

FY90 44,784 
FY91B 40,621 

FY92 127,548 
FY93 120,824 
FY94 175,987 
FY95 152,828 
FY96 222,760 

FY92-96 TOT 799,947 

SPECIAL CONSIDERATIONS 

Funding is provided for the proper handling of all wastes 
generated from current Y-12 Plant operations. 
Y-12 is committed to stop using Bear Creek Burial 
Grounds and to identify alternative disposal methods for 
LLW. Data collection and technology demonstration will 
support design of new LL W management facilities. 
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RICHLAND OPERATIONS OFFICE 
SITE SUMMARY 

RL, or the Hanford Site, is located near Richland, Washington. Its waste 
management facilities were originally dedicated to supporting the production of 
plutonium for national defense by managing the wastes generated by reactor and 
chemical processing operations. In later years, programs at the site became more 
diversified, and waste management supported R&D for advanced reactors, renewable 
energy technologies, waste disposal technologies, and contamination cleanup. Site 
activities are now directed at maintaining a waste management capability for current 
and future missions and implementing treatment and final disposal of wastes 
generated. Landlord programs fund some activities that support the overall waste 
management mission. 

ACTIVITIES 

The Hanford Site manages all classes of radioactive waste 
(i.e., HLW, LLW, TRU waste), ha7.ardous waste, mixed 
waste, and sanitary waate. 
Liquid radioactive waste is treated and stored in 
underground DSTs. 
Waste removed from the DSTs will be pretreated as 
necessary before being sent to HWVP or the GTF. 
The high-lcvel/fRU waste from the DSTs will be vitrified 
in the HWVP, and the LLW from DSTs will be disposed 
of as grout using the G'IF. 
Solid LL W is disposed of at the Hanford Site. 
Pumpable liquids in the older SSTs arc being transferred to 
DSTs. 
The best available technology is being applied to the 
selection and installation of treatment facilities for liquid 
effiuents being discharged in the soil column. 
A waste minimization program is being implemented onsite. 
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STATUS 

About 5 million gal of liquid remains to be pumped from 
SSTs. 
The program for the grouting of liquid LL W is under 
way. 
The HWVP construction will begin in FY 1991. 
Solid TRU waste and mixed waste arc being stored onsite. 
Ha7.ardous waste is being shipped offsite for disposal. 
Liquid radioactive wastes are being stored in DSTs, and 
the volume will be reduced by evaporation. 
The million-gal phosphate-sulfate waste grout 
demonstration was completed in July 1989. 
The remaining grout disposal vault construction started 
20 FY 1990. 
Waste minimization activities include completion of a 
waste minimization report and implementation of a surplus 
chemical exchange program. A waste minimization and 
pollution prevention awareness plan and waste reduction 
report arc being developed. 



REGULATORY DRIVERS REGULATORY AUTHORITIES 

Hanford FFA and Consent Order (May 1989) State of Washington Department of Ecology and 
DOE Order 5820.2A Department of Social and Health Seivices 
RCRA Benton, Franklin, and Walla Walla Counties Air Pollution 
Washington Administrative Code 173-303 Control Authority 
CAA Benton-Franklin District Health Department 
CWA EPA Region X 

Army Corps of Engineers 
DOE 

MAJOR MILESTONES FUNDING 

Complete process condensate interim storage basin and (Thousands of Dollars) 
restart evaporator (10 FY 1990) 
Complete Site Waste Minimization Program Plan EM 
(30 FY 1990) 
Start HWVP construction (40 FY 1991) 
Complete three grout campaigns of DST waste (40 FY FY90 324,709 
1991) FY91B 499,667 
Initiate operations of Waste Sampling and Characterization 
Facility (20 FY 1992) FY92 1,047,740 
Complete construction of second grout vault FY93 1,085,559 
(40 FY 1992) FY94 1,155,479 
Complete 14 grout campaigns of DST waste (FY 1996) FY95 1,063,099 
Complete interim stabilization and isolation of all SSTs FY96 895,655 
(FY 1996) 

FY92-96 TOT 5,247,532 

REFERENCES SPECIAL CONSIDERATIONS 

DOEJEIS-0113-F, Environmental lmQact Statement for the The Hanford FFA and Consent Order establishes specifi c 
DisQosal of Hanford High-Level, Transuranic, and Tank actions and timetables for key waste management 
Wastes, 1987 activities. 
Plan and Schedule to Discontinue DisQosal of DOE policy requires, at the earliest date practicable, 
Contaminated Liguids into the Soil Column at the Hanford discontinuation of the use of soil columns to treat and 
Site, 1987 retain suspended or dissolved contaminants in liquid 
DOE/RL-88-33, Hanford Site Waste Management Plan, effluents. Phase I of the Plan and Schedule to 
1988 Discontinue DisQosal of Contaminated Liguids into the 
WHC-EP-0212, Hanford Waste Management Technology Soil Column at the Hanford Site will be completed by 
Plan for Calendar Year 1988, 1989 FY 1995. 
WHC-EP-0196-2, Annual Status Re(!2rt of the Plan and 
Schedule to Discontinue DisQ2sal of Contaminated Liguids 
into the Soil Column at the Hanford Site, 1989 
Environmental Restoration and Waste Management Site 
SQecific Plan, Richland OQerations Office December 1989 
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ROCKY FLATS OFFICE 
SITE SUMMARY 

The goal of waste management activities at the RFP is to perform waste packaging, 
storage, treatment, and transport functions in the most efficient manner possible 
while maintaining strict regulatory compliance and protecting human health and the 
environment. Major objectives shown in the Five-Year Plan include the shipment of 
all "pondcrete" and "saltcrete" wastes to NTS for disposal, replacement of the 
underground waste transfer lines, upgrading the liquid waste treatment systems, 
upgrading the Sewage Treatment Plant, and conducting an ongoing waste 
minimization program. 

ACTIVITIES 

"Pondcrete" and "saltcrete" wastes will be sampled, treated 
if necessary, and shipped to NTS for disposal. 
The underground waste transfer lines will be replaced by 
aboveground lines. 
A program will be implemented to upgrade various 
portions of the liquid waste treatment system, including 
Building 371, portions of Buildings 374, and other piping, 
pumps, and instrumentation. 
A waste minimization program has been implemented to 
reduce waste generation, propose ways to achieve a volume 
reduction, and segregate hazardous waste from radioactive 
waste. 
The Sewage Treatment Plant will be upgraded to comply 
with new conditions of the NPDES Permit. The plant will 
be further upgraded and other technical initiatives 
implemented to eliminate offsite water discharge. 
Routine waste operations include treating liquid waste in 
Building 774 and 374, treating solid wastes, treating 
sanitary waste in the Sewage Treatment Plant, recycling 
nonradioactive solvents and oils through offsite vendors, 
and temporarily storing radioactive and mixed wastes 
pending shipment to an authorized T/S/D facility. 
RFP is in the process of satisfying conditions of several 
agreements that have been signed with the State of 
Colorado and EPA, Region VIII. 
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STATUS 

A FFCA was signed on September 19, 1989. 
An AlP was signed that detailed accelerated cleanup 
activities and new initiatives. 
A mixed LLW treatment study was completed in 
December 1989. 
"Pondcrete" is currently being shipped to NTS for 
disposal. 
"Saltcrete" has not yet been approved for disposal awaiting 
laboratory analyses and NTS acceptance. 
NEPA documentation for the replacement of the 
underground process waste transfer lines will begin in 
FY 1990. 
The upgrades to the Sewage Treatment Plant needed to 
comply with the NPDES permit will be completed in 
FY 1992. 
RFP has prepared a waste storage report, an inventory 
report, a treatability report, a waste minimization report, a 
treatment plan, and an LDR Determination Report. 
A Residue Compliance Agreement was signed that 
addresses developing a system for regulating radioactive 
mixed residues under the Colorado Hazardous Waste 
Regulations. An inventory report, a draft compliance 
framework, and a residue classification plan have been 
completed, and a residue characterization report is 
scheduled to be completed in September 1990. 
Installation of an LLW baler in Building 776 was 
completed. 
Completion of construction of new liquid waste evaporator 
in Building 374 was deleted (funded in base program). 
Completion of construction of a new hazardous waste 
storage facility was deleted (funded in base program). 



AIP 
FFCA 
RCA 

REGULATORY DRIVERS 

Colorado Hazardous Waste Regulations 
RCRA 
CERCLA 
SARA 
TSCA 
HSWA 
NEPA 
NESHAPS 
NPDES 
CAA 
CWA 

MAJOR MILESTONES 

Begin operating the supercompactor (IQ FY 1990) 
Complete application packages for mixed waste shipments 
to NTS (IQ FY 1990) 
Complete "saltcrete" laboratory analyses (3Q FY 1990) 
Complete draft waste and residue characterization studies 
(40 FY 1990) 
Issue Waste Minimization Plan (FY 1990) 
Complete engineering of enhanced scrubbing equipment in 
Building 774 (delayed to IQ FY 1991) 
Install enhanced scrubbing equipment in Building 774 
(delayed to IQ FY 1991) 
Ship as much "pondcrete" and "saltcrete" to NTS as 
possible by May 8, 1990; complete shipment of all 
remaining stored "pondcrete" and "saltcrete" (4Q FY 1991) 
Complete upgrades to the Sewage Treatment Plant to 
comply with NPDES permit (IQ FY 1992) 
Begin construction on the new landfill (2Q FY 1992) 
Complete engineering of new LLW/mixed waste storage 
facility (delayed to 3Q FY 1992) 
Complete construction of replacement waste transfer lines 
(FY 1994) 
Complete construction of the upgrades to the liquid waste 
treatment system in Building 374 (FY 1995) 

REFERENCES 

Environmental Restoration and Waste Management, Site
Specific Plan, Rocky Flats Operations Office, December 1989 

REGULATORY AUTHORITIES 

Colorado Department of Health 
EPA Region VIII 
Colorado Water Commission 

FUNDING 

(Thousands of Dollars) 

FY90 76,267 
FY91B 47,292 

FY92 118,293 
FY93 156,524 
FY94 147,964 
FY95 142,365 
FY96 129,042 

FY92-96 TOT 694,188 

SPECIAL CONSIDERATIONS 

RFP is not a disposal site. All radioactive wastes must be 
disposed of at another DOE facility. The disposal of 
mixed LLW is a primary concern. 
A potential waste management problem is the storage of 
"saltcrete," a mixed LLW. Much of this waste is stored 
out-of-doors. Nitrates are suspected to have leached from 
this waste. This waste is scheduled for disposal at NTS 
after repackaging. 
RFP is located upgradient from the raw water supply 
reservoirs of Westminster and Broomfield, Colorado. It is 
of utmost importance to monitor and control all releases 
from the plant site. 
RFP is performing activities to comply with several 
agreements with the State and EPA Failure to perform 
these activities will result in a violation of these 
agreements. 
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SAN FRANCISCO OPERATIONS OFFICE 
LAWRENCE LIVERMORE NATIONAL LABORATORY, LAWRENCE 
BERKELEY LABORATORY, STANFORD LINEAR ACCELERATOR 
CENTER, AND ENERGY TECHNOLOGY ENGINEERING CENTER 
SITE SUMMARIES 

SAN manages waste operations at four sites: LLNL in Livermore, California; LBL 
in Berkeley, California; SLAC at Stanford, California; and ETEC in Santa Susana, 
California. All of SAN's major facilities generate hazardous, mixed, radioactive, 
and/or solid waste. LEHR is inactive and, therefore, has no ongoing operations that 
produce waste; however, some low-level radioactive waste will be produced as a 
result of the cleanup activities. ETEC generates hazardous solid and LL W but has 
not been involved in DOE-defined high-level waste activities. LLNL is SAN's largest 
generator of waste products. 

ACTIVITIES 

LBL is installing an acid neutralization system for 
Building 10noA (LBL). 
Activated scrap metal and resin are being disposed of 

(SLAC). 
A HWHF is being designed (LBL). 
A DwrF is being designed to replace outmoded, 
decentralized facilities (LLNL). 
A Waste Minimization Project is being implemented as 
mandated by RCRA requirements (LLNL). 

STATUS 

Installation of the acid neutralization system for Building 
1onoA has slipped from September 1989 to IQ FY1991 
(LBL). 
Nineteen of 40 resin drums have been sent to a 
subcontractor for segregation and repackaging (SLAC). 
The Environmental Assessment Document for the LBL 
HWHF is undergoing final review at DOE Headquarters 
(LBL). 
The preliminary design of the DwrF is complete. A 
draft EIS is complete, and an initial RCRA Permit 
applications has been submitted. LLNL requested 
deferral of the incinerator from DwrF. The Draft EIS 
and RCRA, Part B Permit, will be revised to reflect 
indefinite deferral of the incinerator (LLNL). 
Inventory control has been initiated to begin 
implementation of waste minimization (LLNL). 



RCRA 
CERCLA 

REGULATORY DRIVERS 

DOE Orders 5480.lB and 5820.lA 
SARA Title III, Section 313 
East Bay Municipal Utility District Ordinance 270 
California Administrative Code Title 22 and 23 

MAJOR MILESTONES 

Upgrade sitewide UST system, LBL (40 FY 1990) (This 
activity has been moved to Corrective Activities and the 
date has changed to IQ FY 1991.) 
Install acid neutralization system for Building 70{70A, LBL 
(10 FY 1991) 
Complete disposal of activated scrap metal and resin, 
SL.AC (2Q FY 1991) 
Complete construction of Site 300 Storage Area, 
LLNL (FY 1991) 
Complete construction of HWHF, LBL ( 4Q FY 1992) 
Complete final EIS documentation for DWTF (FY 1992) 
Complete construction of Waste Minimization Facility 
LLNL (FY 1993) 
Complete construction of DWTF, LLNL (FY 1996) 

REFERENCES 

Final EIS 1987 (LLNL) 
DOE Environmental Survey 1988 (LLNL) 
Draft EIS DWTF, 1989 (LLNL) 
DHS Permit (ETEC) 
NRC License (ETEC) 
EIS 1987 (LBL) 
Environmental Restoration and Waste Management Site• 
Specific Plan, San Francisco Operations Office, 
December 1989 

REGULATORY AUTHORITIES 

California Department of Health Services 
California RWQCB 
Local Air Pollution Control Districts 
County and City UST Regulations 
EPA Region IX 

FUNDING 

(Thousands of Dollars) 

FY90 18,925 
FY91B 15,716 

FY92 53,774 
FY93 88,929 
FY94 78,753 
FY95 58,130 
FY96 48,024 

FY92-96 TOT 327,610 

SPECIAL CONSIDERATIONS 

A DOE Tiger Team inspected LLNL Operations in April 
1990. 
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SAVANNAH RIVER OPERATIONS OFFICE 
SITE SUMMARY 

SRS, near Aiken, South Carolina, serves the U.S. national security interest by safely 
producing nuclear materials while protecting public health and the environment. In 
fulfilling DOE's Waste Management Program objectives at SRS, an integrated 
approach was developed to address the T/S/D of all site-generated wastes. This 
effort has been driven principally by numerous new waste management initiatives. 
Near-term program emphasis will be placed on the construction and operation of 
new facilities for the vitrification of HL W; the incineration of low-level, hazardous, 
and mixed wastes; and treatment of stored TR U wastes in preparation for shipment 
to WIPP. SRS will upgrade LL W disposal practices and sanitary waste disposal 
practices. A major effort at SRS during the planning period will be to upgrade all 
operations in accordance with the SRS Performance Improvement Plan. 

ACTIVITIES 

HLW is evaporated to reduce its volume and mobility. 
SRS has a goal lo recover 3.5 million gal of space in the 
tank farms through evaporation in FY 1991. 
HLW will be processed in the DWPF for eventual disposal 
as vitrified glass in an underground permanent repository. 
rrP, a tank farm process for preparing waste for feed to 
DWPF, is tentatively scheduled lo start up in late 1990. 
DWPF Saltstone facility will start up in 1990 and will 
initiate processing of waste concentrate from the Effluent 
Treatment Facility. 
SRS's goal for FY 1990 is to precertify 95 percent of the 
TRU waste packaged as certifiable. Some TRU waste will 
require treatment in the future TRU Waste Facility before 
it can be certified. 
Low-level solid waste is disposed in onsite burial trenches. 
SRS has initiated construction of a new disposal facility for 
low-level solid waste, which will utilize concrete vaults 
instead of the current earthen trenches. This facility is 
expected to be operational by late 1991. 
A CIF is being developed and permitted for treatment of 
hazardous, radioact ive, and mixed wastes. The CIF is 
expected to eliminate the current backlog of incinerable 
hazardous and mixed wastes within its first 3 years of 
operation. 
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STATUS 

DWPF cold runs had been scheduled to start in 
lQ FY 1990, but, based on a more detailed schedule 
developed in July 1989, cold runs are now scheduled to 
start in 4Q FY 1990. 
More than 96 percent of all the HLW has been removed 
from an earlier generation of single-wall tanks. 
Tank farm processes for removing and preparing waste for 
feed to DWPF are under construction. Construction 
completion for ITP facilities is currently scheduled for 
August 1990. Scope additions are being evaluated and 
may impact facility physical completion. 
TRU waste is being precertified for shipment to WIPP 
and stored onsite in RCRA storage facilities. 
Low-level solid wastes are being disposed of onsite in 
earthen trenches. Construction of the Intermediate LLW 
disposal vault was initiated in 10 FY 1990, several months 
ahead of the original schedule. 
Mixed wastes are being stored in two RCRA-permitted 
facilities. 
Nonradioactive RCRA hazardous waste is being shipped 
offsite for treatment, incineration, or recovery. More than 
2500 drums have now been shipped offsite. Mixed waste 
is stored onsite awaiting startup of the CIF or 
development of solidification facilities. 



REGULATORY DRIVERS 

DOE Orders 
RCRA 
South Carolina Hazardous Waste Management Regulations 
National Air Standards for Hazardous Air Pollutants 
NEPA 
CWA 
Pending FFA 

MAJOR MILESTONES 

Complete construction of ITP facilities (DWPF feed 
preparation facility) ( 4Q FY 1990) 
Complete DWPF cold runs (lQ FY 1993) 
Initiate Burial Ground Expansion Facility Operations 
(lQ FY 1993) 

Initiate CIF Operations (30 FY 1993) 

REFERENCES 

DOE/SR-WM-90-1 , Savannah River Waste Management 
Operations Program Plan 
Environmental Restoration and Waste Management, Site
Specific Plan for SRS, December 1989 

REGULATORY AUTHORITIES 

South Carolina Depanment of Health and Environmental 
Control 

• EPA Region IV 

FUNDING 

(1bousands of Dollars) 

EM 

FY90 374,396 
FY91B 476,235 

FY92 720,172 
FY93 667,404 
FY94 766,002 
FY95 728,684 
FY96 718.o70 

FY92-96 TOT 3,600,332 

SPECIAL CONSIDERATIONS 

Treatment processes for mixed (hazardous and radioactive) 
waste are under development but will require 2 to 5 years to 
fully implement. 
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Attachment D 

Technology 
Development 
Summaries 

NOTE: The estimates set forth for FY 1990-1992 are validated amounts. 
The estimates for FY 1993 and beyond include validated amounts 
and may include unvalidated amounts. (See Section 1.2 regarding 
validated and unvalidated cost estimates.) 



TECHNOLOGY DEVELOPMENT FUNDING SUMMARY BY CATEGORY 
(Thousands of Dollars) 

Category FY90 FY91B FY92 FY93 FY94 

Technology Development 
Education and Technology Transfer 19,177 21,207 28,856 36,341 36,958 
Environmental Restoration 72,966 80,694 109,798 138,274 140,625 
Technology Support 24,320 26,895 36,596 46,088 46,871 
Program Support 27,146 30,021 40,849 51,444 52,318 
Waste Management 42.665 47.183 64.202 80.853 82,228 

Development Total 186,275 206,000 280,301 353,000 359,000 

Transportation Management 
Albuquerque 4,210 5,789 7,660 8,780 9,120 
Oak Ridge 3,516 3,490 5,017 5,372 5,372 
Richland 2.512 3.705 4.220 5.335 4.585 

•Transportation Total 10,238 12,984 ~ 19.487 19,077 

TECHNOLOGY DEVELOPMENT TOTAL 195,238 218,984 295,897 368,487 372,077 

•Transportation Total for Albuquerque, Oak Ridge and Richland only. 

FY95 FY96 

36,958 37,958 
140,625 140,625 

46,871 46,871 
52,318 52,318 
82,228 82,228 

359,000 359,000 

8,750 8,050 
5,377 5,377 
4,585 4,585 

18,712 18,012 

372,712 372,012 

421 



EDUCATION AND TECHNOLOGY TRANSFER PROGRAM 

To meet its 30-year compliance and cleanup goal, DOE will encourage and develop 
additional human resources to solve the problems identified in the ER& WM Five
Y ear Plan. Because of the magnitude of ER& WM's needs and their similarity to 
needs present outside the DOE complex, OTD will actively collaborate with other 
agencies, private industry, and international sources in development efforts and 
bring the best available technologies to bear on DOE's needs. 

NATURE/EXTENT OF PROBLEM 

The demand for people with specialized technical and other 
skills in ER&WM is growing in proportion to the increase in 
scope, complexity, and stringency of the body of 
environmental law. Experience has shown that the supply of 
qualified people in some professional disciplines is already 
falling short of demand, including environmental, mechanical, 
and chemical engineering; health physics; and hydrogeology at 
both the practitioner and professional levels. 

DEVELOPMENT STRATEGY 

To ensure greater availability of the human resources 
needed to support program goals, 01D will emphasize 
education partnerships, training education, and outreach to 
minorities and the educationally disadvantaged. 
To meet DOE's needs, new partnerships with educational 
institutions at all levels will be formed. 
OID will aggressively pursue cooperative activities that 
will enhance the availability of technologies for use on 
DOE's ER&WM problems. Applicable technologies will 
be sought from the private sector, international sources, 
and other agencies. 

PLANS AND ACCOMPLISHMENTS 

Education Initiatives. 01D has initiated an ambitious and innovative education program to address DOE's human resource 
needs in support of its program goals. 

Plans and Activities 
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Establish education and research partnerships with 
universities 
Support development of educational programs to 
encourage students to pursue careers in ER&WM 
Expand outreach programs (through each DOE field 
office) for minorities and the educationally disadvantaged 
Prepare EM manpower and employment assessment 

Accomplishments 
Established New Mexico Pilot Center University 
Partnership 
Established South Carolina Partnership 
Initiated planning and funding of ER&WM outreach 
activities for precollege students 
Established HBCU/MI Fellowship and Scholarship 
Program 
Initiated nationally competed fellowship and scholarship 
program 
Initiated Young Faculty Award Program 
Prepared manpower and employment assessment to define 
needs 



PLANS AND ACCOMPLISHMENTS (CONT'D.) 

External Liaison. External liaison provides a central interface for OID with private industry, external agencies, the international 
community, and public interest groups. The primary objective of this activity is to expedite the identification, assessment, and 
transfer of available and developing technologies from other sources to DOE's ER&WM problems. 

Ongoing and Planned Activities 
Establish a technology transfer program 
Initiate cooperative efforts with other Federal agencies 
and private industry 
Conduct external reviews of OID program activities 
Obtain data on international ER&WM activities and 
technologies; match data to DOE site needs 

Accomplishments 
An international technology exchange program was 
established. 
Funding of EPA SITE projects continued. 
Staff participated in the Interagency Work Group for 
Hazardous Waste Technologies. 
OID is providing permanent representation to the 
Technology Transfer Policy Group. 
An Industrial Integration Working Group was formed to 
define and provide resolution to existing barriers to 
industrial integration. 
A consistent policy and a procedure arc being developed 
to evaluate and dispose of unsolicited proposals from the 
private sector. 

BUDGET SUMMARY 
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ENVIRONMENTAL RESTORATION TECHNOWGY DEVEWPMENT 

ER technologies must be identified, adapted, or developed for remediating sites that 
can pose a danger to human health and the environment. ER consists of two 
fundamental activities: (1) RAs, involving potential releases from inactive waste sites, 
and (2) D&D, involving surplus facilities. 

NATURE/EXTENT OF PROBLEM 

Past operations connected with DOE nuclear programs 
resulted in contamination of a large number of sites and 
facilities with radioactive, hazardous, and mixed wastes. 
Principal concerns connected with RAs pertain to 
groundwater and soil contamination. 
Waste types addressed by ER include pre-1970 buried 1RU 
waste, LLW, hazardous waste, and mixed waste. 
Approximately 3,700 contaminated sites have been 
identified. 
Current remedial technology, primarily soil excavation, and 
groundwater extraction, will not allow DOE to meet 
regulatory schedules and, in some cases, may magnify the 
problems. 
There are approximately 500 contaminated facilities 
included under D&D. The principal concerns pertain to 
the collection, retention, and ultimate disposal of 
contaminating substances and debris. 

DEVELOPMENT STRATEGY 

OTD will emphasize adaptation and development of in situ 
remediation methods that provide more complete and 
permanent solutions without costly extraction methods. 
Methods that temporarily contain contaminants, pending 
application of more permanent remedies, will also be 
sought. 
OTD will also develop more efficient and effective means 
of removing and treating wastes that are not amenable to 
in situ treatment. 
Selected remediation methods will meet all relevant 
CERCLA, RCRA, NEPA, ALA, and OSHA requirements, 
DOE Orders, and applicable State and local requirements. 
Methods will be sought to support D&D activities for the 
unique surplus facilities present within the DOE complex. 
These methods will reduce waste volumes, reduce costs, 
improve safety, etc. 

PLANS AND ACCOMPLISHMENTS 

Interim Containment Methods. This activity develops containment methods that reduce the mobility of contaminants pending the 
development and application of more permanent remedies. Interim, or temporary, containment methods can be crucial to the 
remediation of sites where there is a high potential for the migration of contaminants between the period from initial site discovery 
to the implementation of a permanent remedy. Prompt, temporary actions will minimize near-term risk. 

Plans and Activities 
Conduct small-scale demonstration of cryogenic 
containment to determine applicability to DOE waste sites 
Examine other innovative containment methods: hydraulic 
isolation, innovative caps, walls, other subsurface barriers, 
etc. 

Accomplishments 
Initiated cryogenic barrier program 
Initiated examination of vitrified barriers concept 
Developed and tested hybrid grouting technique for 
subsurface isolation and stabilization of contaminant plumes 

In Situ Remediation. Traditional methods of soil and groundwater cleanup are expensive, time consuming, and generally require 
exhumation. This action transfers a contaminated material from one place to another. In situ methods need to be developed that 
either degrade, concentrate, or stabilize the contaminants in surface and subsurface soils and in contaminated groundwater. 

Plans and Activities 
Demonstrate contaminant extraction methods such as soil 
gas extraction and soil flushing 
Develop and demonstrate chemical or electrochemical 
treatment methods (e.g., chemical oxidation) 
Demonstrate thermal treatment methods such as ISV, radio 
frequency heating, and in situ heating 
Develop and demonstrate biological method for PCBs, 
explosives, organics, and selected inorganics such as nitrates 
Apply directional drilling technologies to in situ remediation 
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Accomplishments 
Established protocol for integrated demonstration, including 
working committees 
Prepared contaminated crib for ISV 
Identified groundwater test site and began characterization 
for in situ biological treatment 
Began and completed Phase I of integrated demonstration 
at WSRS (directional drilling with air injection) 
Completed planning for in situ bioremediation (Phase II) 
Began parallel activity with the Air Force on radio 
frequency heating 



PLANS AND ACCOMPLISHMENTS (CONT'D.) 

Other Remediation. Not all waste sites will be amenable to in situ treatment. In these situations, removal of soil or extraction of 
groundwater will be required. To effectively use these methods, more efficient and safer techniques must be found to retrieve and 
process waste materials. 

Plans and Activities 
Develop and demonstrate soil remediation methods, 
including retrieval methods (pneumatic pickup, closed loop 
sluicing), separation methods (soil washing, supercritical 
water oxidation), and treatment and destruction methods 
(bioremediation, infrared processes, vitrification, plasma 
processing) 
Develop and demonstrate groundwater remediation methods 
(physical, thermal, biological, and chemical) 

Accomplishments 
Completed one full -year demonstration of ultraviolet 
ozone/hydrogen peroxide groundwater treatment system 
Developed chemical kinetics computer model to simulate 
supercritical water oxidation 
Demonstrated supported liquid membrane technology for 
removal of uranium, nitrates, chromium, and technetium 
from groundwater 
Completed pilot-scale tests of bioreactor for treating 
groundwater containing nitrate and carbon tetrachloride 
Completed bench-scale demonstration of supercritical water• 
oxidation of simulated waste streams 
Began integrated working group for demonstration of 
supercritical water oxidation involving lANL, SNLL, WHC, 
and RFP 
Began systemwide working group on biorcmediation 

D&D Technologies. All contaminated DOE facilities will ultimately require D&D, which will result in large volumes of wastes. 
OTD's development program will provide processes that will reduce resultant volumes of waste requiring disposal, produce wastes 
that comply with RCRA, enhance recycling of waste, reduce costs, improve worker safety, and reduce worker radiation exposure. 

Plans and Activities 
Development of technology improvements specifically for 
the D&D of gaseous diffusion plants 
Development of technology improvements for production 
reactor D&D 
Development of technologies for the recycle of metals 
Development of improved thermal and nonthermal cutting 
techniques for metals, concrete, etc. 
Development of methods to recycle water and 
decontamination solutions used in D&D processes 
Development of methods to segregate waste into hazardous 
and radioactive components 

Accomplishments 
Began systemwide working group on D&D to coordinate 
activities 

BUDGET SUMMARY 
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SUPPORTING TECHNOLOGIES DEVELOPMENT 

This set of activities provides overall coordination for several crosscutting technology 
development activities. These activities provide technologies or methods that can 
support needs from within both ER& WM. 

NATURE/EXTENT OF PROBLEM 

Several technology development needs are common to various 
aspects of both ER&WM. These needs include, but are not 
limited to, robotic devices, characterization and analytical 
techniques, information management, and performance 
assessment. 

In addition, novel solutions to ER&WM needs that can 
substantially reduce cost or accelerate compliance actions 
need to be encouraged. Highly innovative approaches may 
offer significant benefits. 

DEVELOPMENT STRATEGY 

O'ID's strategy for developing crosscutting technologies is to 
centralize the management of these important technologies. 
The intent is to eliminate potential duplication of effort that 
may otherwise result from development activities targeted for 
two or more ER or WM activities. 

O'ID will encourage exploration of innovative methods. 
Feasibility assessments of these ideas will be conducted to 
identify innovative methods that hold promise. 

PLANS AND ACCOMPLISHMENTS 

Robotics. Development and application of robotic systems will help to reduce or eliminate worker exposure to hazardous 
environments and will also improve the efficiency and lower the cost of ER&WM operations. Principal applications include site 
characterization, monitoring, waste retrieval, waste processing, and D&D. 

Pl.ANS AND ACTIV1TIES 

Development of national robotics program plan to identify 
and focus high priority R&D efforts 

ACCOMPLISHMENTS 

Formed a National Robotics Team with representation 
from the national laboratories 

Characterization of Waste Sites and Disposal Systems. Characterization methods support ER activities, both RAs and D&D, 
and WM operations, particularly waste disposal. Improved characterization technologies will provide better information (on the 
nature of waste sources and the extent of contamination) for predicting contaminant transport. 
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Develop more efficient characterization and sampling 
strategies 

Completed design/fabrication of a drill cutting 
containment system 



PLANS AND ACCOMPLISHMENTS (CONT'D.) 

Analytical Methods and Support. This activity develops improved chemical analytical sensors and techniques and maintenance 
of analytical support laboratories to meet the increasing analytical demands of ER&WM. Analysis of waste and environmental 
samples represents a significant portion of the total site characterization and remediation costs. Methods are needed to lower 
these costs. In addition, evolving regulations for analytical needs are not easily applied to many of the unique waste types that 
are prevalent at DOE facilities. 

PLANS AND ACTMTIES ACCOMPLISHMENTS 

• Develop real-time analytical sensors and instruments Reviewed DOE, ER, and WM analytical needs 

Information Systems and Data Bases. More integrated, centralized data base and information management systems will be 
developed to link existing site systems and implement a coordinated RDDT&E Program. ER&WM activities require 
development of information systems and data bases that support the need for consistent, qualified, and timely data for WM, ER, 
and program management applications. 

Strategic planning to assess ER&WM information 
management needs 

Defined data requirements, developed data entry system, 
and collected release site data for ER activities 

Risk ManagemenL This set of activities will provide the technical basis for selecting priorities for sites and selecting and 
implementing technologies for application to ER&WM activities. The program will provide standardized methodologies for 
predicting the long-term performance of a remediation technology and for assessing costs, regulatory compliance, and public 
acceptability issues important to the successful application of technology. Activities in FY 1990 will emphasize (1) development 
of standardized performance and risk assessment models and (2) development and application of improved methods for 
evaluating and selecting technologies to be developed within OTD. 

Development of standardized performance and risk 
assessment models 

Developed and tested models to predict recharge and 
three-dimensional subsurface now and transport 

Innovative Technologies. The Innovative Technology Development Program will fund innovative methods, systems, and 
processes for which proof--0f-principle studies can be accomplished in 1 year. At the completion of each project, a technical 
evaluation will be conducted to detennine whether the project should be transferred to the next phase of the applied R&D 
process. OTD will initiate studies of innovative technologies for both ER&WM in FY 1990. 
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TECHNOLOGY DEVELOPMENT PROGRAM SUPPORT 

This activity provides general administrative, financial, management, and internal 
program support to OTD. 

NATURE/EXTENT OF PROBLEM 

om is a new program that has acquired numerous 
existing technology development activities and is initiating 
a complementary set of activities. 
Technology development activities must be needs-0riven 
and responsive to ER&WM operational needs. 

DEVELOPMENT STRATEGY 

om is in the process of building its management and 
administrative staff to effectively carry out its mission. 

Strong, centralized management will be maintained, and 
the development program will be implemented through 
DOE Operations Offices. 
Program Support Offices located at each DOE field office 
will assist om in the technical integration and 
coordination of Innovative Technology, R&D, and DT&E 
projects. 
om will use technical committees and working groups 
for advice on technical and programmatic issues. 

PLANS AND ACCOMPLISHMENTS 

Program Support. Program Support provides general administrative, financial , management, and internal program support to 
om. This activity includes both Headquarters and Field Office Operations. 

Plans and Activities 
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Conduct annual budget process; review and evaluate ADS 
submittals from DOE field offices 
Prepare and update Program Plans (e.g., RDDT&E Plan) 
Prepare input to the ER&WM Five-Year Plan 
Coordinate program reviews, meetings, and conferences 
Develop quality assurance programs and related functions 
Maintain om project data bases and information 
management systems 

Accomplishments 
Completed Draft Applied RDDT &E Plan (November 
1989) 
Established support contracts with field offices to support 
om 
Established program support offices to coordinate 
Innovative Technology, R&D, and DT &E projects 
Established International Technology Exchange Program 



PLANS AND ACCOMPLISHMENTS (CONT'D.) 

BUDGET SUMMARY 
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WASTE MANAGEMENT TECHNOLOGY DEVELOPMENT 

WMO, the processes by which DOE wastes are treated, stored, and disposed of, 
require new technology to ensure human safety, minimize environmental impact, and 
reduce costs. Waste minimization, the reduction at the source of radioactive, 
hazardous, and mixed waste, can be fully realized only with major technological 
improvements. 

NATURE/EXTENT OF PROBLEM DEVELOPMENT STRATEGY 

Without new T/S/D technologies to reduce volumes and 
destroy or immobilize contaminants to meet environmental 
regulations, DOE will spend huge amounts of money but still 
risk facility shutdowns. 

RDDT&E for WMO will focus on technology to produce 
acceptable waste materials compatible with disposal 
requirements and to produce a minimum of secondary waste 
also requiring treatment and disposal. Technology will be 
developed to Technologies are needed to support the isolation of 

defense HL W from the biosphere. 
There is a need for better TRU waste treatment to meet 
WIPP certification requirements. 
New DOE requirements and proposed EPA regulations 
make current LLW disposal practices inadequate. 
Without new treatment technologies, DOE will not be 
able to comply with RCRA regulations for mixed waste 
T/S/D. 
Waste minimization is required by RCRA, as amended, 
and by DOE Orders 5820.2A and 5400.1. Further 
incentives for waste minimization occur from limited 
disposal site availability, rising disposal costs, and the 
potential for future liability. 

prepare high-level liquid waste for processing, 
produce a solidified glassy-ceramic material from already 
calcined waste, 
treat waste arising from ER activities, and 
ensure permanent disposal in a manner that avoids costly 
repetitive retrieval and management. 

For waste minimization, OTO will focus on technology for 
(1) complex materials substitutions, (2) process modifications, 
and (3) recycle processes. 

PLANS AND ACCOMPLISHMENTS 

Waste Minimization. Waste minimization is mandated by RCRA and DOE Orders. The goal of waste minimization is to 
reduce or eliminate the problem at the point of generation. It will reduce the amount of waste requiring T/S/D and will lower 
costs and reduce potential outyear liabilities. Emphasis will be placed on material substitution, process alternation, and material 
recycling. 

Plans and Activities 
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Identify and prioritize waste minimization opportunities 
following process waste assessments for all DOE 
production plants 
Improve depleted uranium processing techniques to 
minimize generation of uranium-bearing waste 
Modify plutonium processing operations to (1) improve 
yields for usable plutonium, (2) reduce quantities of scrap, 
(3) reduce waste and processing of by-products, and 
(4) reduce hazardous and mixed waste 
Identify replacements for solvents and VOCs 
Identify process changes to enhance reuse of materials 

Accomplishments 
Developed flow sheet for application of TRUEX process 
to Plutonium Finishing Plant Waste 



PLANS AND ACCOMPLISHMENTS (CONT'D.) 

Waste Treatment. This set of activities develops technologies to treat radioactive, hazardous, and mixed waste streams in 
compliance with applicable regulations. RDDT&E for waste treatment operations will focua on technology to produce 
acceptable waste materials compatible with disposal requirements and a. minimum of secondary waste also requiring treatment 
and disposal. 

Plans and Activities 
Develop LLW treatment methods to improve waste forms 
(i.e., more durable, higher density, uniformly sized) 
Develop improved technologies to separate mixed waste 
into its radioactive and hazardous components 
Develop technologies to treat mixed wastes in compliance 
with EP A's LDRs and DOE Orders 
Develop technologies to treat TRU waste that is cu1TCntly 
unacceptable for disposal 
Conduct RDDT &E to support selection of a reference 
strategy for treatment of HLW at Idaho 

Accomplishments 
Established partnership among SNL, LANL, Hanford, and 
Rocky Flats to develop supercritical water oxidation of 
hazardoua wastes; designed and constructed experimental 
units 
Established national laboratory/university/industry alliance 
to develop plasma technology 
Completed bench-scale test of waste acid detoxification 
and recovery system 
Demonstrated Catalyzed Electrochemical Plutonium Oxide• 
Dissolution technique for ash and scrap waste 
Completed conceptual design for DST retrieval system 

Waste Storage and Disposal RDDT&E for waste storage and disposal will emphasize technology to ensure containment and 
subsequent monitoring of the permanently emplaced waste. Operations of DOE production facilities will be curtailed or stopped 
unless improved LLW disposal systems are developed and implemented to meet DOE Orders and EPA regulations. 

Plans and Activities 
Develop an alternative technology for the disposal of 
TRU waste not certifiable by WIPP 
Develop improved LLW disposal systems to meet DOE 
Orders and EPA regulations 

Accomplishments 
Demonstrated injection of cementitious slurry into a 
simulated LLW site (joint effort with USGS) 
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ALBUQUERQUE OPERATIONS OFFICE-ALBUQUERQUE ACTIVITIES 
SUMMARY FOR TRANSPORTATION DEVELOPMENT 

AL directly manages a transportation technology development program for the 
development of nuclear and hazardous materials packaging and transportation 
systems. This R&D program consists of seven activity areas for developing 
technology to solve current and future transportation and packaging problems for 
DOE and for providing technical support on institutional and regulatory issues. 

ACTIVITIES 

Develop improved engineering analysis methods to better 
predict the behavior of packaging under accident conditions 
Perform transportation package testing for certification and 
develop and maintain testing and laboratory facilities to 
accommodate future designs 
Develop advanced technology for new systems, components, 
and materials for use by packaging designers 
Develop and maintain state-of-the-art analysis skills and 
capabilities to support transportation package development 
and certification 
Provide technical data to aid in the resolution of regulatory 
transportation issues and support U.S. and international 
standards development and technology transfer 
Provide safety and systems assessment, including 
radiological risk, logistic, and economic considerations as 
they affect and are affected by operational and institutional 
forces 
Develop hazardous and mixed waste materials packaging 
technology 

REGULATORY AUTHORITIES & DRIVERS 

Title 10 CFR 71, Title 10 CFR 871, NUREG-0360, Title 
49 CFR 171-178, Title 40 CFR 260-265 
DOE Orders: 1540.1, 1540.2, 1540.3, 5610.1, 5480.2, 
5480.3 
IAEA Safety Series No. 6 and related series publication 
EPA 
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STATUS 
This is a continuing activity, with milestones in each year, 
for an ongoing program that will provide technology 
development support for the development of 
transportation packagings for DOE. 
As stated in DOE Order 1540.3, it is DOE policy to 
ensure that the development of radioactive material 
packagings shall be accomplished in a manner 
commensurate with (1) operational and program 
requirements, (2) compliance with all applicable safety 
regulations, and (3) efficient and effective planning, 
acquisition, and use. 
Technology exchange meetings with French (CEA) and 
Japanese (PNL) representatives have been completed. 
Future meetings are planned that include other countries. 
The program for investigating the problem of hydrogen 
gas generation in CH TRU waste transported in the 
TRUPACT II has been completed. 
Various impact limiter designs and materials have been 
evaluated in structural and thermal tests. More testing is 
planned in the future for other designs and materials. 

SPECIAL CONSIDERATIONS 
This transportation technology program operates under 
the auspices of DOE Order 1540.3 and is described by 
EM ADSs 100 and 1001 through 1007. 
U.S. transportation regulations are influenced by and are 
consistent with International Atomic Energy Agency 
Model Regulations. 



MAJOR MILESTONES 
E.stablish scope of generic EA (30 FY 1990) 
Submit Ductile Fracture Capability Report (40 FY 1990) 
Complete Instrumentation Trailer (40 FY 1990) 
Drop test Mosaik Cask (40 FY 1990) 
Complete Elastomeric Seal Test Data Compilation (30 FY 1991) 
Prepare Hazardous and Mixed-Waste Needs and Feasibility Report (40 FY 1991) 
Make Comprehensive Routing Model available on TRANSNET (20 FY 1992) 
Plan and support PATRAM Meeting (1992, 1995, and continuing at 3-year intervals) 
Submit Elastic-Plastic Design Report (30 FY 1992) 
Complete Impact Limiter Studies (40 FY 1992) 
Complete RADTRAN 5.0 Development (FY 1993) 
Submit Rail Transport Data Report (FY 1993) 
Provide Domestic Support for N14 and Working Groups (Continuing) 

REFERENCES FUNDING BY PROGRAM 
FY 1990 Transportation Base Technology Program Plan 
(October 1989) 
Transportation Management Division Management 
Summary 
DOE Order 1540.3 
RADTRAN 4.0 User Guide, SAND89-2370, 
TTC-0943 
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OAK RIDGE OPERATIONS OFFICE-OAK RIDGE ACTIVITIES 
SUMMARY FOR TRANSPORTATION MANAGEMENT 

OR supports the Transportation Operations and Packaging Programs, the 
Institutional Programs, and the Information and Communications Programs 
conducted by DOE's Transportation Management Division. 

ACTIVITIES 

Manage regulatory compliance training programs and 
emergency response workshops 
Develop information and communications products, 
including films, videos, booklets and bi:~hures, exhibits, 
etc. 
Manage operation and maintenance of TMD Operational 
Data Bases (e.g., SM/AC) 
Develop and maintain DOE's shipment tracking system 
called TRANSCOM 
Develop ANSI standards 
Coordinate major technical conferences and workshops 
(e.g., PATRAM) 

REGULATORY AUTHORITIES & DRIVERS 

Title 10 CFR Part 71, Title 29 CFR Part 1910, Title 40 
CFR Parts 260-265, 761 
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DOE Orders 1540.1, 1540.2, 1540.3, 1540.4, 5480.3, 5480.4, 
5480.11, 5632.1, 5632.2A 
IAEA Safety Series No. 6 and related series publications 

STATUS 

OR has many support programs and activities with 
milestones developed each year. Many tasks have 
intermediary milestones that extend over several years. 
Detailed descriptions of each of these programs are 
available in the FY 1990 Transportation Management 
Division Program Plan and corresponding monthly 
progress reports. 
As stated in DOE Order 1540.1, it is DOE's policy to 
ensure that traffic and transportation management is 
accomplished in a manner commensurate with 
(1) operational requirements for transportation services; 
(2) established practices and procedures for transportation 
safety, economy, efficiency, and cargo security; 
(3) national transportation policy as established in 49 
U.S.C and implemented by Federal agencies; and 
(4) applicable Federal, State, local, and international 
transportation regulations. 

SPECIAL CONSIDERATIONS 

Each of these programs is influenced by extensive domestic 
and international regulations and is designed to ensure safety 
and economic efficiencies. 



MAJOR MILESTONES 
Complete Emergency Preparedness Document revision (3Q FY 1990) 
Training - Complete 67 training programs and workshops (FY 1990-1991) 
Manage, operate, and enhance the SM/AC system and perform transportation analysis (FY 1990-1991) 
Complete 1RANSCOM-track WIPP demonstration shipments (to be determined) 
Update Information Resource Manual (4Q FY 1990) 
Complete series of Information and Communication fact sheets for distribution (FY 1990-1991) 
Conduct eight transportation exhibits and four 1RANSCOM exhibits (FY 1990) 

REFERENCES FUNDING BY PROGRAM 
FY 1990 Transportation Management Division Program 
Plan 
Transportation Management Division Management 
Summary 
DOE Orders and Directives in 1540 Series of DOE Orders 
OR Monthly Reports-Transportation Management Division 
Program Support 

FUNDING 

7000 

5600 

" -0 
C: 4200 CII 
UI 
:::, 
0 .r. ... 2800 
-= .,. 

1400 

92 

FY90 
FY91 

FY92 
FY93 
FY94 
FY95 
FY96 
J.'Y92-96 
TOT 

• DEFENSE PROGRAMS 

(Thousands of Dollars) 

DP EM 

3,516 0 
3,490 0 

0 5,017 
0 5,372 
0 5,372 
0 5,377 

_o 5,377 
0 26,515 

~ ENVIRONMENTAL MANAGEMENT 

TOTAL 

3,516 
3,490 

5,017 
5,372 
5,372 
5,377 
5,377 

26,515 
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RICHLAND OPERATIONS OFFICE-RICHLAND ACTIVITIES 
SUMMARY FOR TRANSPORTATION MANAGEMENT 

RL supports Transportation Operations and Packaging Programs and outreach 
activities conducted by DOE's Transportation Management Division. 

ACTIVITIES 

Analyze and develop transportation policies and procedures 
Develop operations technology, including the automated 
Transportation Management System 
Perform economic analysis of transportation activities 
Conduct specific transportation training programs 
Evaluate packaging operations and transponer interface 
Perform regulatory and standards analysis maintenance 
Provide technical expenise for DOE's oversight control 
system ( audits/appraisal suppon) for explosive classification 
activities, packaging operations, and transportation logistics 
management 
Manage cooperative agreement concerning urban 
transportation activities 
Perform institutional program development and outreach 
activities 

REGULATORY AUTHORITIES & DRIVERS 

436 

Title 10 CFR 71; Title 29 CFR Pan 1910; Title 40 CFR 
Pans 260-265, 761; Title 49 CFR Pans 171-179 
DOE Orders 1540.1, 1540.2, 1540.3, 1540.4, 5480.3, 5480.4, 
5480.11, 5632.1, 5632.2A 
IAEA Safety Series No. 6 and related series publications 

STATUS 

RL has many support programs and activities with 
milestones developed each year. Many tasks have 
intermediary milestones that extend over several years. 
Detailed descriptions of these programs are available in 
the FY 1990 Transportation Management Division 
Program Plan. 
As stated in DOE Order 1540.1, it is DOE's policy to 
ensure that traffic and transportation management is 
accomplished in a manner commensurate with 
(1) operational requirements, including training for 
transportation services; (2) established practices and 
procedures for transportation safety, economy, efficiency, 
and cargo security; (3) National transportation policy as 
established in 49 U.S.C. and implemented by Federal 
agencies; and (4) applicable Federal, State, local, and 
international transportation regulations. 

SPECIAL CONSIDERATIONS 

The transportation management programs conducted by 
RL are described in detail in the FY 1990 Transportation 
Management Division Program Plan and in the EM ADSs. 
Each of these programs is influenced by extensive 
domestic and international regulations and is designed to 
ensure safety and economic efficiencies. 



MAJOR MILESTONES 
Implement the Motor Carrier valuation Program (20 FY 1990) 
Implement ATMS - pilot project (30 FY 1990) 
Conduct nine training workshops ( 40 FY 1990) 
Complete FY 1990 Freight Rate negotiations ( 40 FY 1990) 
Prepare DOT 7A packaging guide$ (40 FY 1990) 

REFERENCES 
FY 1990 Transportation Management Division Program 
Plan 
Transportation Management Division Management 
Summary 
DOE Orders and Directive$ in 1540 Serie$ of DOE Orders 
RL Monthly Reports-Transportation Management Division 
Program Support 

FUNDING 

6000 

5000 

II 4000 'tJ 
C 
CII 
II 
:::, 3000 0 

f= 
.E 2000 
* 

1000 

FY90 
FY91 

FY92 
FY93 
FY94 
FY95 
FY96 
FY92-96 
TOT 

• DEFENSE PROGRAMS 

FUNDING BY PROGRAM 
(Thousands of Dollars) 

DP EM TOTAL 

2,512 0 2,512 
3,705 0 3,705 

0 4,220 4,220 
0 5,335 5,335 
0 4,585 4,585 
0 4,585 4,585 

_o 4,585 4,585 
0 23,310 23,310 

~ ENVIRONMENTAL MANAGEMENT 

\_ 
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AVAILABILI1Y OF FY 1992-1996 FIVE-YEAR PLAN 
AND ACTIVI1Y DATA SHEETS 

The FY 1992-1996 Environmental Restoration and Waste Management Five-Year Plan and 
the Activity Data Sheets are available at the following Department of Energy Public Reading 
Rooms: 

U.S. Department of Energy 
Headquarters 
Room lE-190 
1000 Independence Avenue, S.W. 
Washington, DC 20585 

Albuquerque Operations Office 
U.S. Department of Energy 
National Atomic Energy Museum 
Building 20358 
Kirtland Air Force Base 
Wyoming Boulevard 
Albuquerque, NM 87115 

U. S. Department of Energy 
Amarillo Area Office 
P. 0. Box 30030 
Amarillo, TX 79120 

Chicago Operations Office 
U.S. Department of Energy 
9800 South Cass Avenue 
Argonne, IL 60439 

Idaho National Engineering Laboratory 
Pocatello Office 
215 North 9th 
Pocatello, ID 83201 

Idaho National Engineering Laboratory 
Twin Falls Office 
1061 Blue Lakes Boulevard, North 
Suite 106 
Twin Falls, ID 83001 

440 

Idaho Operations Office 
U.S. Department of Energy 
1776 Science Center Drive 
Idaho Falls, ID 83402 

Nevada Operations Office 
U.S. Department of Energy 
2753 South Highland Avenue 
Las Vegas, NV 89192-8518 

Oak Ridge Operations Office 
U.S. Department of Energy 
200 Administration Road 
Oak Ridge, TN 37831-8510 

Richland Operations Office 
U.S. Department of Energy 
825 Jadwin Avenue 
Richland, WA 99352 

Rocky Flats Public Reading Room 
Front Range Community College 
3645 West 112th Avenue 
Westminister, CO 80030 

San Francisco Operations Office 
U.S. Department of Energy 
1333 Broadway 
Oakland, CA 94612 

Savannah River Operations Office 
U.S. Department of Energy 
Gregg-Granite Library 
University of South Carolina-Aiken 
171 University Parkway 
Aiken, SC 29801 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title FY91B 

=AL, AL/LEAD PROGRAM OFFICE· TRT , CAT : TR 
100· ENGINEERING ANALYSIS 1,130 

1001· TRANSPORTATION PACKAGE TESTI 800 
1002· ADV.TECHNOLOGY DEV. FOR TRAN 1,090 
1003· TRANSPORTATION PACKAGING CER 150 
1004· REGULATORY SUPPORT,STANDARDS 
1005· 
1006· 
1007· 

SAFETY AND SYSTEMS ASSESSMEN 
TRANSPORTATION BASE TECHNOLO 
HAZARDOOS AND MIXED HAZARDOO 

Subtotal AL, AL/LEAD PROGRAM CF, TR 

Subtotal AL , AL/LEAD PROGRAM OF 

=AL, ALBUQUERQUE OPERATIONS, CAT: CA 
1· SOOTHERN FACILITIES SEWER TR 

Subtotal AL • ALBUQUERQUE OPERAT, CA 

=AL, ALBUQUERQUE OPERATIONS, CAT: ER 
17· ER PROGRAM SUPPORT 

1001· SOOTH VALLEY SUPERFUND SITE 

Subtotal AL , ALBUQUERQUE OPERAT, ER 

=AL, ALBUQUERQUE OPERATIONS, CAT: WM 
2· BASE WASTE HGT· PROGRAM MAN 
3· MANAGEMENT RESERVE 
4· MANAGEMENT RESERVE 
5· MANAGEMENT RESERVE 
6· MANAGEMENT RESERVE 
7· AL · PROGRAM DIRECTION 

11· DOE/STATE OF NEW MEXICO AGRE 
12· DOE/STATE OF TEXAS AGREEMENT 
13· DOE/STATE OF MISSOURI AGREEM 
14· DOE/STATE OF OHIO AGREEMENT 
15· DOE/STATE OF FLORDIA AGREEME 
16· DOE/STATE OF CALIFORNIA AGRE 

Subtotal AL , ALBUQUERQUE OPERAT, \.IM 

Subtotal AL , ALBUQUERQUE OPERAT 

=AL, IT RESEARCH INSTITUTE, CAT: CA 
13· CONSTRUCTION OF SEYER LINET 
14· REPLACE UNDERGROUND FUEL OIL 

Subtotal AL , IT RESEARCH INSTIT, CA 

=AL, IT RESEARCH INSTITUTE , CAT: ER 
1013· DIESEL OIL RELEASE ASSESSMEN 
1014· DIESEL OIL RELEASE REMEDIATI 
1015· HOT POND ASSESSMENT (AL·JT-4 
1016· HOT POND REMEDIATION (AL·IT· 
1017· HOT POND REMOVAL REMEDIATION 

250 
2,069 

300 
0 

5,789 

5,789 

0 

0 

1,830 
3,000 

4,830 

63 
0 

0 

0 
0 
0 

0 

0 
0 

0 
0 

0 

63 

4,893 

50 
30 

80 

0 

0 

0 

0 

65 

FY92R 

1,150 
800 

1,150 
170 

ADS No. Activity Title 

1018· NITRATES GROONDWATER ASSESSM 
1019· NITRATES IN GROOND WATER REM 
1021· SANITARY LAGOONS ASSESSMENT 
1022· SANITARY SEWAGE LAGOONS REME 

350 Subtotal AL, IT RESEARCH INSTIT, ER 
2,210 

330 
1,500 

7,660 

7,660 

=AL, IT RESEARCH INSTITUTE , CAT: WM 
3046· ACTINIDE· LSC WASTE DISPOSA 
3047· BASE PROGRAM 
3048· 
3050-
3261-
3265-
3269· 

SANITARY WASTE 
STATE AGREEMENT - NEW MEXICO 
REPLACEMENT OF PCB ELECTRICA 
ADD'N/UPGRADE TO WASTE STORA 
ASBESTOS REMOVAL AND DISPOSA 

0 Subtotal AL, IT RESEARCH INSTIT, \.IM 

0 

4,620 
2,064 

6,684 

4,140 
8,200 
6,700 
3,500 
4,100 
9,785 
3,000 
3,000 
2,000 
2,000 
1,000 
1,000 

48,425 

55,109 

103 
0 

103 

754 
722 
378 

0 
0 

Subtotal AL , IT RESEARCH INSTIT 

=AL, KANSAS CITY PLANT , CAT: CA 
17· NPDES SEWER SYSTEMS 
23· FL()(X) PROTECTION IMPROVEMENT 
25· PROTECTION OF WASTE MANAGEME 
28· REPAIR & SEAL STORAGE LOTS 
33· UPGRADE PRECIOOS METAL PROC 

104· SURFACE COATING OPERATIONS E 

Subtotal AL, KANSAS CITY PLANT • CA 

=AL, KANSAS CITY PLANT, CAT: ER 
1020· ENVIRONMENTAL RESTORATION MA 
1022· ENVIRONMENTAL RESTORATION HA 

1024· ABANDONED INDIAN CREEK OOTFA 
1025· CLASSIFIED WASTE TRENCH AREA 
1026· CLASSIFIED WASTE TRENCH ASSE 
1027· DEPT. 26 ASSESSMENT (AL·KC·4 
1028· DEPT. 26 REMEDIATION (AL·KC· 
1029· DEPT. 27 ASSESSMENT (AL·KC·4 
1030· 
1031· 
1032· 
1033· 

DEPT. 27 REMEDIATION (AL·KC· 
MISCEL. CONT. SITES SOILS AS 
MISCELLANEOUS CONTAMINATED S 
MISCELLANEOOS PCB SITES ASSE 

1034· MISCELLANEOOS PCB SITES REME 
1035· NE AREA G.W. REMEDIAilON 
1036· NEPA ENVIRONMENTAL ASSESSMEN 
1037· OOTFALL 001 RACEYAY & R. PON 
1038· OOTFALL 001 RACEWAY & RETEN 
1040· PLATING BUILDING ASSESSMENT 
1041-A PLATING BUILDING PHASE II RE 
1041-B PLATING BUILDING PHASE 3 (AL 
1042· RCRA SO. LAGOON CLOSURE G.W. 
1043· RCRA SOOTH LAGOON G.W. ASSES 
1044· RCRA TANK FARM CLOSURE G. W. 
1045· TCE STILL AREA G.W. REMEDIAT 
1046· TCE STILL AREA SOILS ASSESSM 

APPENDIX A 

FY91B 

0 
0 

0 
0 

65 

250 
250 

0 

0 
35 

0 
0 

535 

680 

1,093 
4,956 

0 

0 

0 

0 

6,049 

820 
500 
500 

0 
100 
300 

0 

115 
0 

610 
0 

215 
0 

29 
506 
150 

0 

230 
0 

0 

0 
230 

29 
0 

230 

FY92R 

1,206 
2,498 

722 
0 

6,280 

0 

327 
20 
78 
0 

312 
156 

893 

7,276 

316 
3,824 

0 
0 

0 

0 

4, 140 

1,000 
500 

15,000 
0 

200 
450 

0 

115 
200 
641 

0 

50 
300 
153 
500 
225 

0 

50 
0 

200 
230 
30 

466 
0 

345 

441 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

1047· TCE STILL AREA SOILS REMEDIA 

Subtotal AL, KANSAS CITY PLANT , ER 

=AL, KANSAS CITY PLANT, CAT: 1.14 
21· ELIMINATE TTO'S FRCJ4 INDUSTR 

3048· BASE PROGRAM FOR HAZARDOUS W 
3049· BASE PROGRAM FOR HAZ WASTES 
3053· RAD & MIXED WASTE DISPOSAL & 
3054· RAD & MIXED WASTE OPERATIONS 
3238· HAZARDOUS WASTE MINIMIZATION 
3239· SOLVENT RECLAMATION FACILITY 
3249· SURFACE WATER RUNOFF DETENTI 
3271· DECONTAMINATE HEAVY MACHININ 
3272· SEAL SANITARY SEWER & WASTE 
3274· ROOFING OVER BARREL LOT 
3275· BASE PROGRAM FOR WASTE TREAT 
3276· BASE PROGRAM FOR SANITARY WA 
3277· BASE PROGRAM FOR SANITARY WA 
3278· INVENTORY AND REPLACE ITEMS 

Subtotal AL , KANSAS CITY PLANT , WM 

Subtotal AL , KANSAS CITY PLANT 

=AL, LOS ALAMOS LAB, CAT: CA 
42· HAZ/MIXED WASTE STORAGE & TR 
43· CENTRALIZED HE WASTEWATER FA 
46· NPDES PROJECTS 
47· NPDES UPGRADES 
49· REPLACE PCB TRANSFORMERS AND 
51· SANITARY WASTE WATER CONSOLI 
52· SEPTIC TANK REPAIR 
54· SPILL PREVENTION CONTROL AND 
55· UNDERGROUND STORAGE TANKS 
70· WATER SYPPLY SYSTEM/CROSS CO 
74· NEW STACK AT LAMPF 

3263· RCRA ACTIVE FIRING SITES 

Subtotal AL, LOS ALAMOS LAB , CA 

=AL, LOS ALAMOS LAB, CAT: ER 
1049· CANYONS (AL·LA-1) ASSESSMENT 
1050· CMR WING 9 DECOMMISSIONING 
1052· CMR WING 9 DECOMMISSIONING 
1052·A CMR WING 9 DECOMMISSIONING 
1053· LAPRE REACTOR DECOMMISSIONIN 
1054· PHASE SEPARATOR PIT DECOMMIS 
1055· TA-21 BLDG 3 & 4 SOUTH DECCJ4 
1062· INTERIM REMDIAL MEASURES · A 

1063· INTERIM REMEDIAL MEASURES-RE 
1066· NEPA DOCUMENTATION ASSESSMEN 
1067· RCRA MIXED WASTE DISPOSAL FA 
1070· TA-21 BLDG 3 & 4 SOUTH SURVE 
1071· TA·O AREAS, FIR. RANGES ETC. 
,on- TA·O TOWNSITE AREAS ETC. ASS 

442 

FY91B 

0 

4,564 

0 
3,073 
1,401 

0 
3 

683 
0 
0 
0 

0 

0 

0 
0 

0 

0 

5,160 

15,773 

4,200 
0 

284 
200 

2,297 
3,500 

285 
285 
427 

0 
0 

0 

11,478 

100 
90 
0 
0 
0 

0 

0 

500 
2,000 

200 
1,083 

20 
150 
250 

FY92R 

0 

20,655 

0 
3,696 
2, 135 

18 
26 

986 
0 
0 
0 
0 

1,100 
4,988 

281 
1,075 

0 

14,305 

39,100 

6,115 
250 
300 

2,200 
3,000 
2,500 

600 
300 
783 
500 

3,650 
466 

20,664 

100 
90 

0 
0 
0 
0 

1,500 
600 

2,000 
2,500 
4,327 

0 
2,000 
3,000 

ADS No. Activity Title 

1073· TA·O, TOWNSITE AREAS ETC. AS 
,on- TA-1 CONTAM AREAS STRUC. TOW 
1078· 
1079· 
1082· 
1083· 
1084· 
1085· 
1086· 
1088· 
1089· 
1090· 
1091· 
1092· 
1093· 
1094· 
1095· 
1096· 
1098· 
1099· 
1100· 
1101· 
1103· 
1105· 
1106· 
1107· 
1109· ,,,,. 
1112· 
1113· 
1114· 
1115· 
1116· 
1117· 
1118· 
1119· 
1121· 

TA·1, CONTAM. STRUCTURES TOW 
TA·10 FIRING SITES, STR TOYN 
TA-11,13,16,24,25 OUTFALLS, 
TA-11,15,24 FIRING SITES ASS 
TA·12 FIRING SITES STRUC. AS 
TA·14 FIRING SITES ASSESSMEN 
TA-15 FIR.SITES BURN AREAS, 
TA-15 PROCESS AREAS ASSESSME 
TA-15, FIRING PTS A, B,G,DAH 
TA·16 AREA P LANDFILL CLOSUR 
TA-16 BURNING GND SURFACE ET 
TA-16, TA-25 PONDS, PITS, TA 
TA-18,27 CONTAM BLD ETC. ASS 
TA-18,27 CONTAM BLD SUBSURF 
TA-18,27 CONTAM. BLD, ETC. A 
TA-19 CONTAM STRUC. ASSESSME 
TA·2 PITS, CONTAM AREAS ASSE 
TA-2,41 CONTAM AREAS & BLD. 
TA-20,53, PITS, ETC., ASSESS 
TA-21 BLDGS OUTFALLS & SPILL 
TA-21 MAT'L DISPOSAL AREAS A 

TA-21 SUBSURF STRUC. REMEDIA 
TA-21 SUBSURFACE STRUCTURES 
TA-21, MAT'LS DISP AREAS A,B 
TA-21, OUTFALLS, BLDGS & SPI 
TA-22,40 CONTAM AREAS & STRU 
TA-26 CONTAM AREAS ASSESS (A 
TA-26, CONTAMINATED AREAS RE 
TA-3,59 CONTAM. STRUC. AREAS 
TA-3,59 CONTAM. STRUC. AREAS 
TA-3,59, CONTAM STRUC. & ARE 
TA-31 CONTAM AREAS ASSESSMEN 
TA-31, CONTAMINATED AREAS RE 
TA-32 CONTAM AREAS & STRUC E 
TA-33 BLDGS & OUTFALLS REMED 

1122· TA·33 BLDGS AND OUTFALLS ASS 
1123· TA-33 MAT'L DISPOSAL AREAS R 
1124· 
1125· 
1126· 
1127· 
1129· 
1130· 
1131 · 
1132· 
1134· 
1135· 
1136· 
1138· 
1140· 
1141· 
1142· 
1144· 
1145· 
1147· 

TA-33 SUBSURFACE STRUC. REME 
TA-33 SUBSURFACE STRUCTURES 
TA-33, MATERIAL DISPOSAL ARE 
TA-35 WASTE OIL STORAGE PIT 
TA·35,42,48,55·ASSESS. (AL·L 
TA-36 CONTAM AREAS ASSESSMEN 
TA-36, FIRING SITES, PITS AS 
TA-39 FIR. SITES MAT'L DISP 
TA-4,5,35,52-ASSESS. (AL·LA· 
TA-40 SCRAP DETONA. SITE CLO 
TA-43 OUTFALLS ASSESSMENT (A 
TA·45 INDUS. LIQ. WASTE TR. 
TA-46, CONTAM STRUC & AREAS 
TA-46, LAGOONS, OUTFALLS ASS 
TA-46, LANDFILL CONTAM STRUC 
TA·49, DEEP SUBSURFACE CONTA 
TA-49, SURFACE STRUCTURES AS 
TA-50, MATERIAL DISPOSAL ARE 

FY91B 

150 
0 
0 

150 
200 

0 
0 

0 

0 
0 

90 
1,590 

0 
0 
0 
0 
0 

20 
0 

0 

0 

0 

0 

0 
0 

0 

0 

0 
0 
0 

0 

0 

0 

0 
0 

50 
0 

0 

0 

0 

0 

0 
0 

250 
0 

0 

0 

400 
0 

0 

50 
0 

0 
0 

20 
100 
400 

FY92R 

2,000 
0 

6,000 
2,000 

200 
500 

0 
0 

250 
350 

80 
810 

0 
500 
250 
250 
200 

1,000 
250 
350 

0 

0 

0 

0 

8,000 
10,400 
6,000 

350 
2,000 

0 
500 
500 
500 

2,000 
0 

1,000 
0 

6,000 
0 
0 

2,000 
6,000 

0 
3,000 

350 
350 
350 

4,000 
0 

0 

1,000 
350 
350 
350 

2,000 
2,000 
4,000 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. 

1148-
1149-
1150-
1151-
1152-
1153-
1154-
1155-
1156-
1157-
1158-
2105-

Activity Title 

TA-51 WASTE DRUMS & DEBRIS A 

TA-53 ClJTFALLS, OISP. PIT AS 
TA-54 AREAL WASTE OIL ETC. 
TA-54 AREAS G CLOSURE REMEOI 
TA·54 AREAS L & H CLOSURE RE 
TA-54 MAT'L DISP. AREAS L,H, 
TA-57 FENTON HILL SITE ASSES 
TA-6,22,40 CONTAM AREA ASSES 
TA-6,7,22,40 CONTAM AREA ASS 
TA-8,9 FIRING SITES, ETC. AS 
TA-8,9,23 PITS, ETC. ASSESS. 
INSTALLATION WORK PLAN ASSES 

2106- MANAGEMENT ACTIVITIES (AL-LA 
2107- MANAGEMENT ACTIVITIES (AL-LA 
2110- ENVIRONMENTAL ANALYTICAL CHE 

Subtotal AL , LOS ALAMOS LAB , ER 

=AL, LOS ALAMOS LAB, CAT: WM 
41- SANITARY WASTE WATER SLUDGE 

3056- ASBESTOS & PCB DISPOSAL 
3057- CONT OF OPERATIONS/LLW RADIO 
3058-
3059-
3060-
3061-
3062-
3063-
3064-

3069-
3071-
3074-
3075-
3079-
3080-
3081-

CONT. OF OPERATIONS - BASE P 
CONT. OF OPERATIONS 
CONTINUITY OF OPERATIONS/LLW 
CONT. OF OPERATIONS/LLW SYS 
CONTINUITY OF OPERATIONS/LOW 
CONTINUITY OF OPERATIONS/MIX 
CONTINUITY OF OPERATIONS/MIX 
DISPOSAL: TA-54 AREA G EXPAN 
DISPOSAL/RADIOLOGICAL PERFOR 
LOW LEVEL SOLID DISPOSAL 
LOW LEVEL WASTE COMPACTOR SY 
MIXED LLW STORAGE/TRU WASTE 
NEW RADIOACTIVE LIQUID WASTE 
RCRA LANDFILL OPERATIONS 

3084- STORAGE/CHEMICAL WASTE MANAG 
3086- STORAGE/WASTE OIL & STORAGE 
3088- TREATMENT - BASE PROGRAM 
3089- TREATMENT: SLUDGE SOLIDIFICA 
3091- TREATMENT: EMERGENCY POWERS 
3095- TREATMENT/COMPACTING REOUCIN 
3097- TREATMENT/RAOIOACT LIQ WASTE 
3098- TREATMENT/TA·55 TO TA-50 LIQ 
3099- TREATMENT/THERMAL OESTRUCTIO 
3100· TREATMENT/TRU WASTE TREATMEN 
3104· WASTE MANAGEMENT TREATMENT 
3105- TECHNICAL OVERSIGHT FOR WAST 
3256- MIXED WASTE RECEIVING & STOR 
3262- SANITARY LANDFILL 
3267- BIOMONITORING FOR NPOES PERM 
3268- SEPTIC TANK TRUCK 
3269- GEOTHERMAL SITE CLOSING 
4106- RADIOACTIVE WASTE EXAMINATIO 
4107- ORALLOY RESIDUE TREATMENT AN 
4111- TREATMENT - THERMAL DESTRUCT 
4112- CONTINUITY OF OPERATIONS - 0 

FY91B 

0 

0 

0 

790 
1,655 

450 
0 

200 
0 
0 
0 

950 
1,500 
2,000 

0 

FY92R 

0 
0 

0 

4,540 
5,343 
2,500 

0 
1,550 

350 
350 
350 

1,750 

ADS No. 

4113-
4114-
4116-
4117-
4118-
4119-
4120-
4121-
4122-
4123· 
4124-
4125-

Activity Title 

RADIOACTIVE LIQUID WASTE 
TREATMENT - RADIOACTIVE LIOU 
STATE AGREEMENT 
RH TRU WASTE CLOSEClJT 
REMOVE ABANDONED TA-55 TO TA 
TA-54 INDIAN RUIN REMEOIATIO 
BELOW REG LIMITS - ALT STUOY 
WASTE MANAGEMENT NEPA DOCUME 
SARS FOR NEW WASTE MANAGEMEN 
FILTER TEST FACILITY SUPPORT 
WASTE MINIMIZATION - IMPLEME 
WASTE MINIMIZATION - PLANNIN 

4,420 4126- WASTE MANAGEMENT DIRECT SUPP 
5,000 

0 Subtotal AL, LOS ALAMOS LAB , WM 

15,408 120,610 

0 

715 
0 

1,267 
2,156 

356 
107 

71 
569 
191 

0 

213 
1, 117 

500 
633 

0 

0 
1,459 

750 
4,n, 

0 

0 

0 

0 
0 

1,054 
465 

2,988 
363 

0 

0 

300 
315 
384 

0 

0 
1,089 
,,no 

600 
1,563 

0 
1,367 

Subtotal AL LOS ALAMOS LAB 

=AL, MCXJNO PLANT, CAT: CA 
58- ES&H PHASE II 

4003- METEOROLOGICAL STATION UPGRA 

2,262 Subtotal AL , MOUND PLANT , CA 
404 
263 =AL, MOUND PLANT, CAT: ER 
164 1160- AREA B/GROUNOWATER REM (AL-M 
569 
600 

0 
450 

1,847 
250 

1,527 
500 

0 
2,412 

50 
3,878 

0 

500 
107 
200 

0 
1,467 

310 
3,900 

786 
6,640 

0 

300 
0 

300 
1,200 
1,783 
2,282 
1,858 

1161-
1162-
1163-
1164-
1165-
1166-
1167-
1168-
1169-
1170-
1172-
1173-
1174-
1175-
1176-
11TT-
1178-
1179-
1180-
1181-
1182-
1183-
1184-
1185-
1187-
1188-
1189-
1190-
1191-
1194-

AREA B/GRClJNOWATER ASSESSMEN 
BLOG 21 SURVEILLANCE & MAINT 
D&o SITES ASSESS (AL-M0-6) 
D&o SITES--HAZ. CONSTITUENTS 
DECOMMISSIONING OF BUILDING 
DECOMMISSIONING OF CONTAMINA 
DECOMMISSIONING OF PLUTONIUM 
DECOMMISSIONING OF RESEARCH 
DECOMMISSIONING OF THE SANIT 
DECOMMISSIONING OF SPECIAL M 

DECOMMISSIONING OF SEMI-WORK 
DECOMMISSIONING OF SW-22/R-1 
DECOMMISSIONING OF SEMI-WORK 
OECOM UNDER GRO LINES TO WAS 
DECOMMISSIONING OF WASTE TRA 
DECOMMISSIONING OF PLUTONIUM 
SANITARY DISPOSAL (SO) PLANT 
INACTIVE TANKS (AL-MD-8) REM 
MAIN HILL SEEPS ASSESS (AL-M 
MAIN HILL SEEPS REMEDIATION 
MIAMI-ERIE CANAL ASSESS (AL
MIAMI-ERIE CANAL REMEDIATION 
MISC. SITES ASSESS (AL-MD-3) 
MISCELLANEOUS SITES REMEOIAT 
"NON-ORPHAN" SURVEY PLANNING 
RAO CONTAMINATED SOILS ASSES 
RAO CONTAMINATED SOILS REM ( 
RCRA 3004 (U) SITES ASSESS ( 
RCRA 3004 CU) SITES REMEOIAT 
SURVEILLANCE & MAINTENANCES 

APPENDIX A 

FY91B 

1,357 
1,670 

0 
0 
0 

0 
0 

0 

0 

0 

756 
185 

0 

27,521 

FY92R 

1,600 
2,000 

900 
250 
500 
460 
450 

4,600 
1,890 

277 
1,045 

185 
5,466 

59,962 

54,407 201,236 

1,723 
0 

1,723 

0 

543 
42 
20 
0 
0 

0 

1,224 
0 

0 

8,345 
0 
0 

5,110 
0 

332 
68 
26 
0 

1,416 
0 

2,354 
0 

920 
0 

500 
831 

0 

477 
0 

0 

0 

0 

0 

73 
437 

44 
0 

701 
0 
0 

0 

0 

374 
7,182 
1,140 
1, 890 
6,258 
3,080 
1,800 

120 
180 
683 
791 

0 
10,312 
5,610 
2,428 

0 

0 

2,100 
0 

332 
0 

60 

443 



ACTIVITY DATA SHEETS 

APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, ANO CATEGORY 
(dollars in thousands) 

ADS No. Activity Title 

4005-
4006-
4007-
4008-
4009-
4010-
4011-
4012-

ASSESSMENT OF UNDER GRO LINE 
ASSESSMENT OF CONTAMINATED S 
ASSESSMENT OF FUTURE SURPLUS 
SITE-WIDE RF/FS (AL-M0-9) 
MISC ACTIVITIES RELATED TOR 
ER PROGRAM MANAGEMENT 
BLOG 21 ASSESSMENT 
INACTIVE TANKS (AL·M0-8) ASS 

Subtotal Al, MOUND PLANT , ER 

=AL, MOUND PLANT, CAT: WM 
3106· WASTE MGMT· CONT OF OPER 58 
3107· BASE PROGRAM: WASTE MGMT DIS 
3108- BASE WASTE MANAGEMENT· STOR 
3109- BASE PROGRAM: HAZARDOUS WAST 
3112· BASE PROGRAM WASTE MGMT: MIX 
3113-
3115-
3116-
3117-
3118-
3120-
3122-
3251-
3252-
3253-
3264-
3273-
3274-
4013-

BASE PROGRAM WASTE MANAGEMEN 
PROGRAM WASTE MANAGEMENT MIX 
BASE PROGRAM WASTE MGMT CONT 
BASE PROGRAM WASTE MGMT: RAO 
BASE PROGRAM WASTE MANAGEMEN 
BASE PROGRAM WASTE MANAGEMEN 
WASTE MGMT· CONT OF OPER RC 
SITE DRAINAGE UPGRADE 
UPGRADE CLARIFIER 
STORMWATER TREATMENT PLANT 
OFFSITE DRAINAGE 
ACTIVE UNDERGROUND STORAGE T 
PLANT DRAINAGE DITCH, ETC. 
BASE PRO: WASTE MGMT TREATME 

4014· BASE PROGRAM: WASTE MINIMIZ 

Subtotal AL, MOUND PLANT , WM 

Subtotal AL, MOUND PLANT 

=AL, PANTEX PLANT, CAT: CA 
67· ESH ENHANCE·RCRA WASTE STAG! 
68· ESH ENHANCE-UNDERGROUND TANK 
69- ESH ENHANCE-WASTE TREATMENT 
70· HAZARDOUS WASTE STAGING FACI 
72- RCRA COMPLIANT STORAGE UNITS 
73· CHEMICAL STORAGE PADS 
74- REPLACEMENT OF UNDERGROUNDS 
76· CONVERSION EVAPOR. PANS TOH 

Subtotal AL , PANTEX PLANT , CA 

=AL, PANTEX PLANT, CAT: ER 
1195· ACTIVE BURNING GROUND ASSESS 
1198· CHEMICAL RELEASES ASSESSMENT 
1199- CHEMICAL RELEASES REMEDIATIO 
1200-
1201· 
1202-

CONSTRUCTION LANDFILLS ASSES 
CONSTR/OEMOLITION DEBRI LANO 
DECONTAMINATION DECOHM·SURVE 

444 

FY91B 

500 
0 

0 

49 
300 

0 
0 
0 

23,057 

0 
1,134 

34 
777 
205 

45 

0 

213 
981 

25 
1,468 

0 
0 

80 
0 
0 

60 
0 

0 
63 

5,085 

29,865 

0 

0 

0 
1,100 

0 
0 

0 
200 

1,300 

0 

0 
0 

1,000 
0 

46 

FY92R 

0 
0 

0 

73 
581 
701 

0 
984 

47,934 

1, 196 
1,290 

34 
1,531 

205 
45 

129 
220 

1,263 
25 

3,025 
905 
800 
620 

0 
0 

61 
207 
516 

ADS No. Activity Title 

1203-
1204-
1205-
1206-
1207-
1208-
1211-
1212-

FIRE DEPARTMENT BURN PITS AS 
FIRE DEPT. BURN PITS REMEDIA 
FIRING SITES ASSESSMENT (AL· 
FIRING SITES REMEDIATION (AL 
FORMER COOLING TOWER ASSESSM 
FORMER COOLING TMR REMEDIA 
HIGH EXPL./RAO. SITES REMEDI 
HIGH EXPLOSIVE/RAO. SITES AS 

1213· HYPALON PONO ASSESSMENT (AL· 
1214· HYPALON PONO (ZONE 11) REMED 
1215· NEPA DOCUMENTATION· ASSESSM 
1216· ONSITE PLAYAS ANO DITCHES AS 
1217· PLAYAS AND DITCHES REMEDIATI 
1218· PRIORITY RECONNAISSANCE SITE 
1219- PRIORITY RECONNAISSANCE ASSE 
1220· OLD SEWAGE TREATMENT PLANT A 
1221- OLD SEWAGE TREATMENT PLANT R 
1222-

1223-
1224-
1225-
1226-
1227-
1228-
1229-
1230-
1231-
1232-
1233-
1234-

SUPPLEMENTAL SITES ASSESSMEN 
UNDERGROUND STORAGE TANKS AS 
UNOERGND STORAGE TANKS REMEO 
RCRA 3008(H)·DOCUMENTATION ( 
RCRA 3008(H)·DOCUMENTATION ( 
LEAKING UNOERGRO STOR TANK A 
LEAKING UNDERGRO STOR TANKS 
ER PROGRAM CONTRACT MANAGEME 
ZONE 12 NORTH GROUNDWATER AS 
ZONE 12 NORTH GROUNDWATER RE 
BURNING GROUND ASSESSMENT (A 

BURNING GROUND REMEDIATION ( 
SUPPLEMENTAL SITES REMEDIATI 

347 Subtotal Al , PANTEX PLANT , ER 

12,419 =AL, PANTEX PLANT , CAT: WM 

60,353 

0 
0 

0 

0 
315 

0 

0 
0 

315 

0 
400 

0 

71· HAZARDOUS WASTE TREATMENT & 
75-~ ELIMINATION OF EFFLUENT DISC 

3123· BASE WASTE MGMT· CONTINUITY 
3124· BASE WASTE MGMT· DISPOSAL 0 

3125· BASE WASTE MGMT· STORAGE OP 
3126· BASE WASTE MGMT · TREATMENT 
3127· EPA WATER PURIFICATION EOUIP 
3128· HIGH EXPLOSIVE INCINERATOR 
3130- CONTRACTOR SUPPORT· TX AGRE 
3240· SOLVENT RECOVERY EOUIPMENT 
3241· HIGH EXPLOSIVE WASTE WATER R 
3242· WASTE CHEMICAL CONTROL COMPU 
3243- HAZARDOUS WASTE UNIT CLOSURE 
3244· HAZARDOUS WASTE UNIT CLOSURE 
3247· BURNING GROUND UPGRADES 
3250· SECONDARY CONTAINMENT - BLDG 
3251- ZERO DISCHARGE · PHOTO LABS 
3252· SECONDARY CONTAINMENT· BLDG 
3253- WASTEWATER RECYCLE SYSTEM F 

1,000 Subtotal Al, PANTEX PLANT 
0 

, WM 

46 

FY91B 

800 
0 

0 
0 

460 
0 

0 
0 

400 
0 

200 
1,560 

0 

0 

750 
410 

0 
0 

500 
714 
150 

0 

400 
0 

350 
500 

0 

1,188 
0 

0 

9,428 

0 
0 

456 
492 
289 
667 

0 

0 
0 
0 

1,100 
0 
0 

0 

0 

0 

0 

0 

0 

3,004 

FY92R 

600 
0 

500 
0 

390 
0 
0 

280 
220 
500 
150 

1,000 
0 
0 

500 
200 

0 
300 

0 
2,220 

150 
0 

400 
0 

500 
1,000 

0 
500 

0 
0 

10,856 

8,800 
1,200 
3,150 
3,229 

641 
6,034 

500 
0 

260 
0 

0 

265 
604 
575 
405 
150 
190 
265 
70 

26,338 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

Subtotal AL, PANTEX PLANT 

=AL, PINELLAS PLANT , CAT: CA 
4· LIQUID WASTE STORAGE FACILIT 
8- UNDERGROUND STORAGE TANK REM 

Subtotal AL , PINELLAS PLANT , CA 

=AL, PINELLAS PLANT , CAT: ER 
1001· 4 1/2 ACRE SITE ASSESSMENT 
1002· 4 1/2 ACRE SITE REMEDIATION 
1003- FLORIDIAN AQUIFER ASSESSMENT 
1004· FLORIDAN AQUIFER REMEDIATION 
1005- MISC. SITES ASSESSMENT (AL·P 
1006· MISCELLANEOUS SITES REMEDIAT 
1007· NEPA DOCUMENTATION (EA) · AS 
1008-
101D-
1011-
1012-

NORTHEAST SITE ASSESSMENT (A 

PEAK OIL PRP CONTRIBUTION AS 
PEAK OIL PRP CONTRIBUTION RE 
SLUDGE HOLDING TANK 

Subtotal AL , PINELLAS PLANT , ER 

=AL, PINELLAS PLANT , CAT: \JM 

3038· BASE WASTE MANAGEMENT· CONT 
3040· BASE WASTE MANAGEMENT· DISP 
3041- BASE WASTE MANAGEMEMT - STOR 
3043· BASE WASTE MANAGEMENT - TREA 
3237· BASE WASTE MANAGEMENT· WAST 
3300- BASE WASTE MANAGEMENT· CONT 
3310- STATE AGREEMENT· FLORIDA 

Subtotal AL , PINELLAS PLANT ' WM 

Subtotal AL , PINELLAS PLANT 

=AL, SANDIA ALBUQUERQUE , CAT: CA 

91- HYDROGEOLOGIC WELLS 
94· SEWER EFFLUENT MONITORING SY 
95 · SEIIER LI NE 
96- AIR POLLUTION CONTROL AND MO 

100- WATER POLLUTION 

Subtotal AL , SANDIA ALBUQUERQUE, CA 

=AL, SANDIA ALBUQUERQUE , CAT: ER 
1266- CENTRAL COYOTE TEST FIELD AS 
1267- CHEMICAL WASTE LANDFILL ASSE 
1268· CHEMICAL WASTE LANDFILL CLOS 
1270- COYOTE CANYON BLAST AREA ASS 
1271- COYOTE CANYON BLAST AREA REM 
1272- COYOTE SPRINGS ASSESSMENT (A 

1273· EDGEIIOOD TEST SITE ASSESSMEN 
1281- KAUAI TEST FACILITY (AL·SA-1 
1282- LURANCE CANYON ASSESSMENT (A 
1283- MULTI-PARTY SITE REMEDIATION 

FY91B 

13,732 

0 
0 

0 

270 
300 
610 

0 
720 
242 
200 

0 

350 
0 

0 

2,692 

363 
509 
234 
101 
48 

0 

0 

1,255 

3,947 

0 

20 
0 

0 

0 

20 

0 
89 

0 

173 
0 

35 
0 

0 
0 
0 

FY92R 

37,509 

0 
0 

0 

25 
369 
369 

0 
246 

1,230 
369 

0 

431 
0 

0 

3,039 

383 
761 
253 

ADS No. Activity Title 

1284· 11.JLTl·PARTY SITES· ASSESSME 
1285- NEPA ASSESSMENT 
1288· PENDULUM AREA ASSESSMENT (AL 
1289· MIXED WASTE LANDFILL ASSESSM 
1290· MIXED WASTE LANDFILL REMEOIA 
1292· SANDIA ENGINEERING REACTOR D 
1293- SCHOOLHOUSE MESA ASSESSMENT 
1294· SEPTIC TANKS & DRAINFIELOS R 
1295-
1297-
1298-
1300-
1301-
1302-
1303-
1304-
1305-
1306-
1308-
1309-
1311-

SEPTIC TANKS AND DRAINFIELOS 
SOUTH COYOTE TEST FIELD ASSE 
SOUTHWEST COYOTE TEST FIELD 
STORAGE TANKS ASSESSMENT CAL 
STORAGE TANKS REMEDIATION CA 
TECHNICAL AREA 1 ASSESSMENT 
TECHNICAL AREA 2 ASSESSMENT 
TECHNICAL AREA 2 REMEDIATION 
TECHNICAL AREAS 3 & 5 REMEDI 
TECHNICAL AREAS 3&5 ASSESSME 
THUNDER RANGE ASSESSMENT (SA 
TIJERAS ARROYO ASSESSMENT (A 

TONOPAH TEST RANGE AREA 9 AS 
1312· TONOPAH TEST RANGE, AREA 3 A 

1313· TONOPAH TEST RANGE, TEST ARE 
1326· PROGRAM MANAGEMENT 
1327· REMOTE FACILITIES 
1329· PROGRAM MANAGEMENT 

106 Subtotal Al, SANDIA ALBUQUERQUE, ER 
51 

1,955 =AL, SANDIA ALBUQUERQUE, CAT: WM 
100 3182· AQUEOUS PROCESSING LINE 

3,609 

6,648 

308 
0 

1,000 
1,000 
1,000 

3,308 

801 
0 

236 
107 

0 

338 
0 

0 

528 
0 

3183- ASBESTOS WASTE MANAGEMENT 
3186· FILTER PRESS 
3189- MACHINING WASTE COOLANT SYST 
3193-A MWF CONSTRUCTION CONTINUATIO 
3193-C MIXED WASTE FACILITY EQUIPME 
3193-E MIXED WASTE FACILITY STORAGE 
3200-A HAZARDOUS WASTE MANAGEMENT 0 
3200·8 PACKAGING ANO STORAGE OF HAZ 
3200-C ANALYSIS, TRANSPORTATION & 0 

3200-E MOOIFICATIONS & UPGRADE OF H 
3202-A CONTINUITY OF RAD/MW MGMT. 0 

3202-B PACKAGING AND STORAGE OF RAD 
3202-C CERTIFICATION, TRANSPORTATIO 
3204-A PCB MANAGEMENT 
3204-B PCB TRANSPORTATION AND DISPO 
3204-C REPLACE PCB EQUIPMENT 
3204·0 RETROFILL PCB TRANSFORMERS 
3207· REESTABLISH BACKGROUND WATER 
3208- REISSUE GROUNDWATER SAMPLING 
3223-A HAZARDOUS/RAD/MIXED WASTE Ml 
3223-8 HAZ/RAD/MIXED WASTE MINIMIZA 
3257· TEST, UPGRADE, CLOSE STORAGE 
3333-A SEWER OPERATIONS MANAGEMENT 
3333-B SEWER TREATMENT 
5006· WASTE MANAGEMENT AT TONOPAH 
5007- STATE AGREEMENTS 

APPENDIX A 

FY91B 

45 
0 
0 

402 
0 

27 
0 
0 

737 
0 

0 
8 
0 
0 

686 
0 
0 

675 
631 

0 

0 
450 

0 
268 
126 

0 

4,352 

0 
165 

0 

0 

80 
145 

0 
0 

950 
1,035 

0 

200 
740 
530 
150 

75 
0 
0 

0 

0 
110 

75 
315 

0 

0 
0 

0 

FY92R 

119 
636 
376 
522 
400 

32 
0 

400 
2,457 

0 
176 
236 
400 

0 
756 
236 
236 

2,638 
283 

0 

0 

267 
0 

543 
236 
35 

12,994 

0 
335 

0 

0 

2,200 
1,760 

0 
3,500 
1,200 
2,660 

495 
1,100 
3, 100 
1,500 

480 
220 

0 

0 
0 

0 

2,100 
1,525 
1,200 
2,680 

990 
700 
550 

445 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, ANO CATEGORY 

(dollars in thousands) 

ADS No. Activity Title FY918 FY92R ADS No. Activity Title FY91B FY92R 

5008· SANITARY ANO MEDICAL WASTE M 0 280 1331·S- UGWR PROJECT FALLS CITY REME 0 0 
1332·A UMTRA PROJECT GRANO JUNCTION 4,874 5,819 

Subtotal Al, SANDIA ALBUQUERQUE, WM 4,570 28,575 1332·9 UMTRA PROJECT GRANO JUNCTION 23,241 33,001 
1333·A UM PROJECT GRANO JUNCTION 0 145 
1334·A UMTRA PROJECT GREEN RIVER AS 204 21 

Subtotal Al , SANDIA ALBUQUERQUE 8,942 44,an 1334·8 UMTRA PROJECT GREEN RIVER RE 0 0 
1337·A UMTRA PROJECT GUNNISON ASSES 2,239 1,615 

=AL, SANDIA LIVERMORE, CAT: CA 1337·8 UMTRA PROJECT GUNNISON REMEO 4,673 5,m 
103· TRL TRITIUM MONITOR SYSTEM R 280 440 1338·A UGWR PROJECT GUNNISON ASSESS 0 145 

1338·8 UGWR PROJECT GUNNISON REMEOI 0 0 
Subtotal Al, SANDIA LIVERMORE , CA 280 440 1339·A UMTRA PROJECT LAKEVIEW ASSES 565 21 

1339·8 UMTRA PROJECT LAKEVIEW REMEO 0 0 
=AL, SANDIA LIVERMORE, CAT: ER 1341·A UMTRA PROJECT LOl.\l4AN ASSESSM 512 1,424 
1314· FUEL Oil SPILL ASSESSMENT (A 0 0 1341·8 UMTRA PROJECT l~N REMEOIA 1n 5,435 
1315· FUEL OIL SPILL REMEDIATION ( 1, 126 3,655 1344·A UMTRA PROJECT MAYBELL ASSESS 979 1,024 
1316· NAVY LANDFILL ASSESSMENT (AL 0 0 1344·8 IJMTRA PROJECT MAYBELL REMEOI 69 3,374 
1317· NAVY LANDFILL REMEDIATION (A 0 4,129 1346·A UMTRA PROJECT MEXICAN HAT AS 2,144 1,320 
1318· NEPA AT SNLL 0 1,500 1346·8 UMTRA PROJECT MEXICAN HAT RE 8,843 4,998 
1319· TRUDELL AUTO REPAIR SHOP ASS 0 0 1349·A UMTRA PROJECT MONUMENT VALLE 1,264 559 
1320· TRUDELL AUTO REPAIR SHOP REM 130 0 1349·8 UMTRA PROJECT MONUMENT VALLE 8,611 297 
1321· SNLL MISCELLANECXJS SITES 0 599 1351·A UMTRA PROJECT NATURITA ASSES 425 613 

1351·8 UMTRA PROJECT NATURITA REMEO 105 5,309 
Subtotal AL, SANDIA LIVERMORE , ER 1,256 9,883 1354·A UMTRA PROJECT RIFLE (2 SITES 2,915 3,666 

1354·8 UMTRA PROJECT RIFLE (2 SITES 15,267 16,972 
=AL, SANDIA LIVERMORE , CAT: WM 1355·A UMTRA PROJECT RIVERTON ASSES 144 21 

99· GAS PURIFICATION ANO WASTER 0 0 1355·8 UMTRA PROJECT RIVERTON REMEO 0 0 
3225· ANALYSIS ANO DISPOSAL OF HAZ 170 190 1357·A UMTRA PROJECT SALT LAKE CITY 155 21 
3226· ANALYSIS ANO DISPOSAL OF RAO 80 100 1357·8 UMTRA PROJECT SALT LAKE CITY 0 0 
3227· ASBESTOS WASTE MANAGEMENT 35 542 1358·A UM PROJECT SALT LAKE CITY 0 0 
3228· MOOIFICATION & UPGRADE OF HA 0 0 1358·8 UGWR PROJECT SALT LAKE CITY 0 0 
3229· PACKAGING ANO STORAGE OF HAZ 345 370 1359·A UMTRA PROJECT SHIPROCK ASSES 312 454 
3230· PACKAGING ANO STORAGE OF RAO 100 130 1359·8 UMTRA PROJECT SHIPROCK REMEO 0 0 
3231· TRANSPORTATION OF HAZAROCXJS 35 35 1361 ·A UMTRA PROJECT SLICK ROCK (2 998 750 
3232· TRANSPORTATION OF RAOIOACTIV 20 30 1361·8 UMTRA PROJECT SLICK ROCK (2 554 3,960 
3243· HAZAROCXJS ANO RADIOACTIVE/Ml 10 35 1363·A UMTRA PROJECT SPOOK ASSESSME 333 21 
3244· SEWER OPERATIONS MANAGEMENT 0 83 1363·8 UMTRA PROJECT SPOOK REMEOIAT 0 0 
3245· SEWER TREATMENT 0 60 1364·A UMTRA PROJECT TUBA CITY ASSE 557 21 
3246· AIP INCREMENTAL COSTS 0 200 1364·8 UMTRA PROJECT TUBA CITY REME 0 0 
3248· SEWER LINE 0 0 1366·A UGWR PROJECT SHIPROCK ASSESS 0 0 

1366·8 UGWR PROJECT SHIPROCK REMEOI 0 0 
Subtotal Al , SANDIA LIVERMORE ' WM 795 1,m 1369·A UGWR PROJECT LAKEVIEW ASSESS 0 0 

1369·8 UGWR PROJECT LAKEVIEW REMEOI 0 0 
1370·A UGIJR PROJECT TUBA CITY ASSES 491 181 

Subtotal Al , SANDIA LIVERMORE 2,331 12,098 1370·8 UGWR PROJECT TUBA CITY REMEO 0 0 
1371 ·A UGWR PROJECT MONUMENT VALLEY 0 0 

=AL, UMTRA PROJECT OFFICE, CAT: ER 1371-B UGWR PROJECT MONUMENT VALLEY 0 0 
1322·A UMTRA PROJECT AMBROSIA LAKE 751 729 
1322·8 UMTRA PROJECT AMBROSIA LAKE 1,804 6,750 Subtotal Al , UMTRA PROJECT OFFI, ER 96,245 121,623 
1325-A UMTRA PROJECT BELFIELD/BOw'MA 697 2,112 
1325·8 UMTRA PROJECT BELFIELD/BOw'MA 424 29 
1327·A UMTRA PROJECT CANONSBURG ASS 20 21 Subtotal Al, UMTRA PROJECT OFF! 96,245 121,623 
1327·8 UMTRA PROJECT CANONSBURG REM 30 0 
1328·A UMTRA PROJECT DURANGO ASSESS 884 783 =AL, WASTE ISOLATION PILOT PLANT, CAT: WM 
1328-B UMTRA PROJECT DURANGO REMEDI 2,647 0 3234· BASE WASTE MANAGEMENT·STORAG 123,808 212,987 
1330-A UMTRA PROJECT FALLS CITY ASS 3,338 3,023 
1330-B UMTRA PROJECT FALLS CITY REM 4,490 7,683 Subtotal AL, WASTE ISOLATION Pl, WM 123,808 212,987 
1331 ·A UGWR PROJECT FALLS CITY ASSE 509 3,529 

446 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, ANO CATEGORY 

(dollars in thousands) 

ADS No. Activity Title FY91B FY92R 

Subtotal Al , WASTE ISOLATION PI 123,808 212,987 

=Al, WASTE ISOLATION PILOT PROJECT , CAT: 1M 

3235· WASTE MGMT· STIPULATED AGRE O 0 

Subtotal Al, WASTE ISOLATION Pl, 1M 0 0 

Subtotal Al , WASTE ISOLATION Pl 0 0 

Subtotal AL 360,412 806,476 

=CH, , CAT: CA 
9990 -AA CORRECTIVE ACTIVITIES 0 0 

Subtotal CH , , CA 0 0 

=CH, , CAT: IJM 

9991-AA WASTE MANAGEMENT 3,713 0 

Subtotal CH , , IJM 3,713 0 

Subtotal CH , 3,713 0 

=CH, AMES LABORATORY, 10\IA STATE UNIV. , CAT: ER 
5053-01 UNDERGROUND STORAGE TANK REM 0 0 

Subtotal CH, AMES LABORATORY, I, ER 0 0 

=CH, AMES LABORATORY, 10\IA STATE UNIV. , CAT: IJM 

5002-02 WASTE MANAGEMENT OPERATION 81 205 

ADS No. Activity Title 

=CH, ARGONNE EAST, CAT: ER 
1022-00 UST Removal 
1023-00 800 Area Landfill Characteri 
1024-00 800 Area Landfill Remediatio 
1025-00 East Area Sewage Treatment P 
1026-00 East Area Sewage Treatment P 
1027-00 570 Holding Pond Characteriz 
1028-00 570 Holding Pond Remediation 
1029-00 Sawmill Creek Characterizati 
1030-00 Sawmill Creek Cleanup 
1031-00 Lime Sludge Removal 
1032-00 317/319/ENE Area Characteriz 
1033-00 317/319/ENE Area Remediation 
1034-00 D&D of the Experimental Boil 
1035-00 D&D of the CP-5 Reactor 
1036-00 Reactor Surveillance/Mainten 
1037-00 D&D of the Hot Cells 
1038-00 Hot Cells Surveillance/Maint 
1039-00 D&o of the Juggernaut Reacto 
1040-00 o&o of the Argonne Thermal S 
1041-00 D&o of the 60 11 Cyclotron 
1042-00 D&o of New Brunswick Laborat 
1043-00 Surveillance/Maintenance of 
1044-01 SFMP Technical Criteria and 
1045-01 FUSRAP Technical Criteria an 
1046-00 FUSRAP NEPA .Process Planning 
1047-00 SFMP NEPA Process Planning a 
1048-00 Site A/Plot M Surveillance 
1086-00 Decision Analysis Process fo 
1186-00 100 Area Characterization 
1187-00 outfall Area Characterizatio 
1188-00 CP-5 Site Characterization 
1191-00 Sewage Collection System Cha 

Subtotal CH , AMES LABORATORY, I, \JM 81 205 Subtotal CH, ARGONNE EAST , ER 

Subtotal CH , AMES LABORATORY, 

=CH, ARGONNE EAST , CAT: CA 
1003-00 800 Area Landfill Leachate C 
1004-00 Treatment of Boiler House Ar 
1005-00 Cooling Tower Slowdown Water 
1006-00 Laboratory Wastewater Treatm 
1008-00 Freund Pond Characterization 
1009-00 Freund Pond Remediation 
1010-00 Sanitary Wastewater Treatmen 
1011-00 Laboratory and Sanitary Sewe 
1012-00 Chloride Removal Plant 
1017-00 Canal Water Treatment Rehabi 
1018-00 Equalization Pond Rehabilita 
1019-00 Laboratory and Sanitary Sewe 

Subtotal CH , ARGONNE EAST , CA 

81 

250 
0 
0 

3,310 
0 

178 
400 

1,000 
0 

650 
0 

1,200 

6,988 

205 

1,400 
0 

0 
2,837 

0 
0 

3,500 
720 

0 

375 
0 
0 

8,832 

=CH, ARGONNE EAST, CAT: TR 
1154-00 Transportation Coonunication 

Subtotal CH, ARGONNE EAST , TR 

=CH, ARGONNE EAST, CAT: \JM 

1007-00 UST Upgrade/Replacement 
1014-00 PCB Transformer Disposal 
1016-00 Water Supply Covers 
1020-00 DP/NM Site Cleanup 
1021-00 Fernald Wastewater Cleanup 
1053-00 Regulated Waste Minimization 
1054-00 Rehabilitation of Waste Mana 
1055-00 Hazardous, Radioactive, & Mi 
1063-00 AGHCF Refurbishment and Wast 
1064-00 QA Program for HLW Acceptanc 
1065-00 HLW Technology 
1073-00 Continuation of Operations 
1074-00 Hazardous, Radioactive, and 
1075-00 Hazardous, Radioactive, and 
1076-00 Hazardous, Radioactive, and 

APPENDIX A 

FY91B 

0 
0 

110 
23 

0 

0 
130 

0 

16 
150 
731 
119 

2,666 
4,400 

0 

81 
0 

0 

0 

0 

3,570 
0 

175 
120 

1,300 
1,400 

100 
0 
0 

0 

0 

0 

15,091 

205 

205 

0 
0 
0 

0 

0 

10 
800 
600 

0 

72 
2,200 
1,482 

229 
61 

266 

FY92R 

0 
300 
110 

0 
0 
0 
0 

0 
0 

150 
300 
119 

2,528 
4,400 

165 
2,100 

500 
0 

0 
0 

3,570 
0 

175 
100 

1,225 
1,300 

110 
0 

250 
0 
0 
0 

17,402 

200 

200 

0 

0 
0 

515 
515 

10 
400 
425 
600 

0 

1,750 
1,563 

242 
64 

281 
447 



ACTIVITY DATA SHEETS 

APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 
(dollars in thousands) 

ADS No. Activity Title 

1168·00 Materials Integration Office 
1169·00 Materials Integration Office 
1170-00 PCB Contaminated Transformer 
1171-00 Sitewide EIS 
1172·00 Preparation of Radionuclide 
1173·00 RCRA Part B Permit 
1189-00 Stormwater Discharge Charact 
1192·00 ANL·E Five Year Plan Prepare 
1193-00 Technical Review Group (B&R 
1194·00 Technical Review Group (B&R 

Subtotal CH, ARGONNE EAST , WM 

Subtotal CH , ARGONNE EAST 

=CH, ARGONNE WEST , CAT: CA 
1503-AB UNDERGROUND STORAGE TANKS 

1509-AA LINERS-RADIOACTIVE SCRAP & W 
1519-AA RADIOACTIVE SCRAP & WASTE FA 

Subtotal CH, ARGONNE WEST 

=CH, ARGONNE WEST, CAT: ER 
1501· COCA ACTIVITIES 
1507· PCB SPILL CLEANUP 

, CA 

1514-AC SURVEILLANCE AND MAINTENANCE 
1515-AC D&D LIQUID WASTE PROCESSING 
1522· ENVIRONMENTAL,SAFETY, AND HE 

Subtotal CH, ARGONNE WEST , ER 

=CH, ARGONNE WEST, CAT: WM 
1504· ANL·W's REMOTE HANDLED TRANS 
1505-AA PROTOTYPE RADIOACTIVE SOOIUH 
1506· RADIOACTIVE WASTE DISPOSAL 
1508· HAZARDOUS/MIXED WASTE OPERAT 
1510-AA RADIOACTIVE SCRAP & WASTE FA 
1511-AA TRAILERS·RCRA STORAGE PERMIT 
1512· PCB CAPACITOR DISPOSAL 
1513· RADIOACTIVE LIQUID WASTE TRE 
1516· SODIUM CONVERSION 
1517-AB UNDERGROUND STORAGE TANKS UP 
1518-AA RADIOACTIVE SCRAP & WASTE FA 
1523· LAB AND OFFICE BUILDING RAD! 

Subtotal CH , ARGONNE WEST , WM 

Subtotal CH, ARGONNE WEST 

=CH, BATTELLE COLUMBUS LABORATORIES 
6001·00 Battelle Colu!bus Labs. Deco 
6002-00 Battelle Colu!bus Labs. Deco 

Subtotal CH, BATTELLE COLUMBUS, ER 

448 

FY91B 

60 
60 

0 
0 

0 

0 
0 
0 

70 
155 

6,065 

28,349 

0 

378 
229 

607 

207 
0 

3 
0 
0 

210 

5 
0 

467 
156 
725 

0 
0 

248 
0 

0 
0 
0 

1,601 

2,418 

CAT: ER 
3,647 
8,238 

11,885 

FY92R 

60 
60 

0 

ADS No. Activity Title FY91B 

Subtotal CH, BATTELLE COLUMBUS 11,885 

200 =CH, BROOKHAVEN NATIONAL LABORATORY, CAT: CA 
0 2004·02 STORAGE TANK REMOVAL/UPGRADE 0 
0 2005·01 UPGRADES TO DRUM STORAGE ARE 0 

200 
160 
60 

2007·01 CESSPOOL REMOVAL 
2008·02 HAZARDOUS WASTE MANAGEMENT U 

0 

2,240 

60 Subtotal CH , BROOKHAVEN NATIONA, CA 2,240 

7,165 =CH, BROOKHAVEN NATIONAL LABORATORY, CAT: ER 

33,599 

10 
283 
236 

529 

181 
533 

0 
1,255 

268 

2,237 

0 
300 
480 

2001·00 GROUNDWATER MONITORING UPGRA 200 
2002·02 ENVIRONMENTAL ASSESSMENTS AN 
2011·00 D&o BGRR, PHASE I AND II 
2012·01 D&o PLAN FOR THE BMRR 
2014·01 D&D OF WASTE TANKS 
2015·02 GROUNDWATER REMEDIATION 
2016·01 WASTE SITES CLOSURE 
2031·01 ENVIRONMENTAL RISKS, COST EF 
2033·00 RI/FS TECHNICAL SUPPORT 
2069·00 PERFORMANCE ASSESSMENT RELIA 

Subtotal CH, BROOKHAVEN NATIONA, ER 

3,370 
0 
0 
0 
0 

3,000 
300 
585 

0 

7,455 

=CH, BROOKHAVEN NATIONAL LABORATORY, CAT: WM 
2003·02 SHIPMENT & DISPOSAL OF ACCUM 1,231 
2006·00 DETECTOR STATION CONSTRUCTIO 0 
2009·02 WASTE MINIMIZATION FACILITY 500 
2010·01 HAZARDOUS WASTE MANAGEMENT U 0 
2013·02 WASTE CONCENTRATION FACILITY 
2017·02 HAZARDOUS/RADIOACTIVE WASTE 
2032·00 INSTALLATION Of AUTOMATIC DI 
2034-01 FLOOR DRAIN RECONNECTION 
2035·00 SANITARY SYSTEM UPGRADES· P 

390 
2,065 

0 
0 

0 

166 Subtotal CH, BROOKHAVEN NATIONA, WM 4,186 
754 

0 
26 Subtotal CH , BROOKHAVEN NATIONA 

255 
0 =CH, CER CORPORATION , CAT: WM 
0 8002-00 Technical Support Services· 
0 

129 Subtotal CH, CER CORPORATION , WM 

2, 110 

4,876 

1, 104 
17,416 

18,520 

Subtotal CH , CER CORPORATION 

=CH, CH, CAT: ER 
8006-00 Program Support 
8007·00 Program Support 
8008-00 Program Support 
8009·00 Program Support 
8010-00 Program Support 

Subtotal CH, CH 

for Agreemen 
for Agreemen 
for Agreemen 
for Agreemen 
for Agreemen 

, ER 

13,881 

0 

0 

0 

0 

0 
0 
0 

0 

0 

FY92R 

18,520 

0 
0 
0 
0 

0 

200 
1,516 

0 
0 
0 
0 

1,838 
0 

601 
500 

4,655 

1,265 
0 

1,400 
0 

463 
3,327 

0 
0 
0 

6,455 

11, 110 

0 

0 

0 

50 
20 
50 
50 
20 

190 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 
APPENDIX A 

ADS No. Activity Title 

=CH, CH, CAT: WM 
8011-00 Program Support - Chicago Op 

8018-00 CH Waste Minimization Progra 

Subtotal CH, CH , WM 

Subtotal CH, CH 

=CH, FERMILAB, CAT: CA 
4005 -03 PCB CONTAMINATION CLEANUP 
4007-03 LEAKING UNDERGROUND GAS TANK 
4012-02 LEAKING UNDERGROUND GAS TANK 

Subtotal CH , FERMILAB CA 

=CH, FERMILAB, CAT: ER 
4003-03 PCB CONTAMINATION ASSESSMENT 
4004 -03 PCB CLEANUP 
4006-03 CHROMATE CLEANUP 
4014-01 CHROMATE CONTAMINATION CLEAN 

Subtotal CH , FERMILAB , ER 

=CH, FERMILAB, CAT: WM 
4001 · 03 ACTIVATION PROOUCT RELEASE A 
4002-03 TRANSFORMER SPILL ASSESSMENT 
4008-02 WASTE HANDLING OPERATIONS 
4009-02 RADIOACTIVE WASTE PROCESSING 
4010·02 HAZARDClJS WASTE HANDLING & S 
4011·02 WASTE TRANSPORTATION & DISPO 
4013-01 REDUCTION OF PCB CONCENTRATI 
4015-01 RADIOACTIVE WASTE PROCESSING 

Subtotal CH, FERMILAB , WM 

Subtotal CH, FERMILAB 

=CH, HALLAM, NEBRASKA, CAT: ER 
8005-00 Hallam Surveillance and Main 

Subtotal CH , HALLAM, NEBRASKA , ER 

Subtotal CH , HALLAM, NEBRASKA 

FY91B 

0 
0 

0 

0 

305 
0 
0 

305 

0 

0 
0 

0 

0 

0 

0 
211 
289 

58 
254 
233 

0 

1,045 

1,350 

10 

10 

10 

=CH, INSTITUTE FOR REGULATORY SCIENCE , CAT: WM 
8003-00 Best Available Science 0 

Subtotal CH, INSTITUTE FOR REGU, WM 0 

Subtotal CH, INSTITUTE FOR REGU 0 

FY92R ADS No. Activity Title 

=CH, PIQUA, OHIO, CAT: ER 
500 8004-00 Piqua Surveillance and Maint 
44 

Subtotal CH, PIQUA, OHIO 
544 

Subtotal CH, PIQUA, OHIO 
734 

, ER 

=CH, PRINCETON PLASMA PHYSICS LABORATORY 
3006-01 Underground Storage Tank Rem 

569 
0 Subtotal CH, PRINCETON PLASMA P, CA 
0 

FY91B FY92R 

10 30 

10 30 

10 30 

CAT: CA 
32 270 

32 270 

=CH, PRINCETON PLASMA PHYSICS LABORATORY , CAT: WM 
569 3001-01 l~rovements and Basin Liner 100 90 

3003-01 Low Level Radioactive Waste 16 23 
3004-01 Mixed Waste Management 6 8 

0 3005-01 Hazardous Waste Disposal 365 515 
0 3007-01 PCB Capacitor Removal O 0 
0 

64 

64 

3008-01 Waste Minimization Program 

Subtotal CH, PRINCETON PLASMA P, WM 

Subtotal CH, PRINCETON PLASMA P 
0 
0 

204 Subtotal CH 
233 
60 =HQ, , CAT: ER 

225 15-00 General Support Services 
240 16-00 General Support Services 

1,200 
Subtotal HQ, , ER 

2,162 

Subtotal HQ , 
2,795 

=HQ, HEADQUARTERS, CAT: ER 
2-00 Technical support to Environ 

75 3· 00 Technical Support to Environ 
4-00 Technical Support Services t 

75 5-00 Tech Support Services for FU 

75 

0 

13-00 Technical Support Services f 
100-AA TECHNICAL SUPPORT SERVICES T 
100-AB Technical Support to Environ 
100-AC Decornnissioning SPRU Facilit 

2406-19 Maxey Flats Disposal Site 
8001· AGENCIES METHOOOLOGY R&D (VP 

0 Subtotal HQ, HEADQUARTERS , ER 

=HQ, HEADQUARTERS , CAT: TR 
0 7643· HANAGE~ENT SUPPORT SERVICES 

Subtotal HQ, HEADQUARTERS , TR 

0 

487 

519 

62,216 

105 
105 

210 

210 

1,612 
1,612 

305 
245 
541 

47,914 
2, 040 

0 

3,000 
1,819 

59,088 

2,002 

2,002 

14 

650 

920 

72,864 

105 
105 

210 

210 

2,478 
2,478 

550 
400 

1,100 
42,500 

2,040 
0 

4,000 
1,942 

57,488 

2,000 

2,000 

449 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, ANO CATEGORY 

{dollars in thousands) 

ADS No. Activity Title 

=HQ, HEADQUARTERS, CAT: WM 
25-00 Program Direction 
75-01 DOE LLW PERFORMANCE ASSESSME 

201·01 NEPA DOCUMENTATION 
202-01 CS CAPSULE RECOVERY PROJECT 
203·01 TRANSURANIC WASTE ALTERNATIV 
204·01 SUPPORT TO FIVE-YEAR PLAN/SI 
205-01 IMPLEMENTATION OF DOE ORDER 
206·01 INDEPENDENT REVIEW OF SAFETY 
207-01 EM-30 SUPPORT SERVICES CONTR 
208-01 OPERATIONAL EXCELLENCE 
209-01 PROGRAM MANAGEMENT SUPPORTS 
210·01 THE MANAGEMENT OF OFF-SITE G 
211·01 INTEGRATED DATA BASE 
212-01 WASTE MANAGEMENT INFORMATION 
213-1 HEADQUARTERS OPERATIONAL REA 
21~·01 TECHNICAL REVIEW GROUPS(TRG) 
215 -01 HIGH-LEVEL WASTE DISPOSAL FE 
225-01 WASTE ANALYTICAL LABORATORY 

5000-M Program Direction 

FY91B 

24, 106 
600 

4,000 
5,500 
7,525 
5,DOO 
2,000 
6,000 
5,000 
3,000 
2,000 
3,466 

475 
1,000 
2,000 
2,000 

0 

0 
8,200 

FY92R 

40,000 
700 

5,000 
6,500 
8,300 
5,000 
2,000 
8,500 
5,000 
5,000 
3,000 
5,200 

500 
1,400 
3,000 
3,000 

197,000 

20,500 
0 

ADS No. Activity Ti tle 

=ID, IDAHO CHEMICAL PROCESSING PLANT , 
1001·C1 GENERAL WASTE MANAGEMENT OPE 
1002·C1 HIGH-LEVEL WASTE OPERATIONS 
1003-C1 TANK FARM/CALCINE STORAGE OP 
1004·C1 HLW TANK FARM REPLACEMENT 
1005-C1 DISPOSITION OF RADIOACTIVE & 
1006·C1 ENVIRONMENTAL CORRECTIONS AC 
1007·C1 OFF-GAS SYSTEM CONTROL, MON! 
1008·C1 PEW EVAPORATOR REPLACEMENT 
1009-C1 CPP-603 BASIN WATER DISPOSAL 
1013·C1 HAZARDOOS WASTE CONTROL 
1015·C1 NOx ABATEMENT 

FY91B 

CAT: WM 

16,087 
16,495 
1,350 

16,600 
2,030 
7,500 

0 
0 
0 

0 
1,095 

0 

FY92R 

20,940 
20, 175 
2,070 

63,700 
2,110 

0 
1,300 
1,400 

0 
0 

7,950 
0 

400 
940 

0 
1,490 
2,000 
2, 100 

0 
400 

Subtotal HQ, HEADQUARTERS , WM 81,872 319,600 

1016·C1 NWCF PROCESS OFF-GAS MONITOR 
1017·C1 NEW PERCOLATION PONDS 
1019-C1 HLW TANK FARM REPLACEMENT · 
1020·C1 CPP-606 CHEMICAL NEUTRALIZIN 
1021·C1 HAZARDOUS CHEMICAL CONTAINME 
1022·C1 MIXED WASTE RULE MONITORING 
1023·C1 SERVICE WASTE CLOSED LOOP CO 
1024·C1 EMISSION MONITORS AT THE CFS 
1026·C1 COVER CPP-621 CONTAINMENTS 
1027-C1 ENVIRONMENTAL MONITORING 
1029·C1 OPERATIONS SUPPORT BUILDING 
1030·C1 IMPLEMENT NEWLY ISSUED DOE 0 

1035·C1 OSHA CORRECTIONS 

251 
0 
0 

0 
0 

0 

0 
0 

0 

0 
0 

,, 100 

Subtotal HQ, HEADQUARTERS 142,962 379,088 
2,557 
1,410 

0 
0 
0 

9,180 
1,260 

Subtotal HQ 143, 172 

=ID, GRAND JUNCTIONS PROJECT OFFICE, CAT: ER 
2100-GA MONTICELLO REMEDIAL ACTION P 1,702 
2101-GA MONTICELLO REMEDIAL ACTION P 
2110-GA MONTICELLO VICINITY PROPERTI 
2120-GA GRAND JUNCTION PROJECTS OFF! 
2200-GA UMTRA INACTIVE MILLSITES; TM 
2201-GA GRAND JUNCTION VICINITIES PR 
2300-GA LONG-TERM SURVEILLANCE AND M 
2301-GA LONG·TERM SURVEILLANCE AND M 
2310-GA FORMERLY UTILIZED SITES REME 

Subtotal ID I GRAND JUNCTIONS PR, ER 

2,683 
1,500 
2,566 

936 
26,315 

890 
0 

200 

36,792 

=10, GRAND JUNCTIONS PROJECT OFFICE, CAT: WM 
2400-GA GRAND JUNCTION PROJECTS OFF! 0 

Subtotal ID , GRAND JUNCTIONS PR, \IM 0 

Subtotal ID, GRAND JUNCTIONS PR 36,792 

=ID, IDAHO CHEMICAL PROCESSING PLANT , CAT: CA 
1011·C1 MIXED WASTE RULE COMPLIANCE 0 
1012·C1 NEW HEXONE PUMPING STATION 0 
1014-C1 LIQUID EFFLUENT TREATMENT & 500 
1018-C1 UNDERGROUND STORAGE TANKS 
1028·C1 ENVIRONMENTAL CORRECTIONS AC 

Subtota14g,
0

, IDAHO CHEMICAL PRO, CA 

50 
2,500 

3,050 

379,298 

0 

1036·C1 WASTE CALCINE FACILITY DECON 
1037·C1 INCREASED NWCF CAPACITY 
1038·C1 ASBESTOS ABATEMENT PROJECT 
1039·C1 ICPP SITE-SPECIFIC ENVIRONME 
1040·C1 LIQUID EFFLUENT TREATMENT & 

900 
0 

600 
1,000 
3,000 
1,500 
1,420 

13,072 Subtotal ID, IDAHO CHEMICAL PRO, WM 
5,500 

66,275 146,035 

6,621 
691 

18,291 
2,016 

0 
0 

Subtotal ID, IDAHO CHEMICAL PRO 69,325 153,035 

=ID, IDAHO NATIONAL ENGINEERING LABORATO, CAT: CA 
11·E1 MIXED WASTE COMPLIANCE 9,050 0 

102·E1 UNDERGROOND STORAGE TANKS 1,878 0 

46,191 Subtotal 10, IDAHO NATIONAL ENG, CA 10,928 0 

=ID, IDAHO NATIONAL ENGINEERING LABORATO , CAT: ER 
4,310 24-E1 TAN CIVILIAN SPENT FUEL STOR 1,050 

4,310 

50,501 

0 

0 

0 
0 

7,000 

7,000 

27-E1 SURVEILLANCE AND MAINTENANCE 0 
28-E1 ASSESSMENT OF TAN 
28·E2 CLEANUP OF TAN 
30·E1 ASSESSMENT OF TRA 
30-E2 CLEANUP OF TRA 
32·C1 ASSESSMENT OF ICPP · WAG 3 
32·C2 CLEANUP OF ICPP 
34·E1 ASSESSMENT OF CFA 
34·E2 CLEANUP OF CFA 
36-E1 ASSESSMENT OF PBF/ARA 
36-E2 CLEANUP OF PBF/ARA 
38·E1 ASSESSMENT OF EBR-1/BORAX 

3,232 
400 

2,993 
150 
950 

2,000 
2, 104 
2,281 

900 
686 
110 

0 

0 

1,819 
3,300 
6,500 
2,300 
3,170 
3,000 
1,830 
1,600 

85 
2, 129 

575 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

38-E2 CLEANUP OF EBR-1/BORAX 
40-E1 BURIED WASTE PROGRAM 
41-E1 ASSESSMENT OF MISCELLANEOUS 
41-E2 CLEANUP OF MISCELLANEOUS UNI 
43-E1 HQ SUPPORT 
45-E1 D&o SURVEILLANCE AND MAINTEN 
46-E1 ARVFS/NAK D&o CLEANUP 
47-E1 INEL D&o PROGRAM SUPPORT 
48-E1 ARA II ASSESSMENT 
48-E2 ARA II CLEANUP 
49-E1 ARA Ill ASSESSMENT 
49-E2 ARA Ill CLEANUP 
50-E1 WRRTF HOT WASTE TANK ASSESSM 
50-E2 WRRTF HOT WASTE TANK CLEANUP 
52-E1 ARA I ASSESSMENT 
52·E2 ARA I CLEANUP 
53-E1 TAN 607 DECON SHOP ASSESSMEN 
53-E2 TAN 607 DECON SHOP CLEANUP 
54-E1 MTR ASSESSMENT 
54-E2 MTR CLEANUP 
56-E1 ICPP ASSESSMENT 
56-E2 ICPP CLEANUP 
58-E1 CFA-669 HOT LAUNDRY ASSESSME 
58-E2 CFA-669 HOT LAUNDRY CLEANUP 
60-E1 ETR ASSESSMENT 
60-E2 ETR CLEANUP 
63-E1 BORAX-V 
64-E1 SPERT-IV ANCILLARIES 
65-E1 LOFT ANCILLARY EQUIPMENT ASS 
65-E2 LOFT ANCILLARY EQUIPMENT CLE 
67-E1 TTAF ASSESSMENT 
67-E2 TTAF CLEAN-UP 

102-E3 INACTIVE UNDERGROUND STORAGE 
112-E1 INTERAGENCY AGREEMENT (IAG) 
112-E2 DOE· SHOSHONE BANNOCK OVERS 

Subtotal ID, IDAHO NATIONAL ENG, ER 

=ID, IDAHO NATIONAL ENGINEERING LABORATO 
1·E1 LLW TREATMENT (WERF) 
2-E1 RWMC LLW OPERATIONS 
2-E2 RWMC LLW TECHNOLOGY PROGRAMS 
3-E1 IMPLEMENTATION OF 5820.2A CH 
4-E1 LLWMP (DOE LLW TECHNICAL SUP 
5-E1 LLW DISPOSAL SYSTEM (NEW) 
6-E1 OCCUPATIONAL SAFETY & HEALTH 
8-E1 TRU OPERATIONS 
8-E2 TRU TECHNICAL PROGRAMS 
8-E3 TRU EXAMINATION, CERTIFICATI 
8-E4 TRANSPORTATION TO WIPP 
8-E5 TRU RETRIEVAL OPERATIONS 
8-E6 MOBILE NDE/NDA SYSTEM 
8-E7 SHIP TO PREPP 
8-ES WIPP UNCERTAINTIES 

10-E1 PREPP WASTE TREATMENT 
11-E2 MIXED WASTE COMPLIANCE 
13-E1 5820.2A CHAPTER II (TRU) 

FY91B 

0 
19,468 

310 
0 
0 

685 
370 

0 
0 

400 
0 
0 
0 

0 

0 
0 
0 
0 

0 

0 

100 
250 
100 
100 

0 
0 
0 

50 
70 
0 
0 
0 
0 

0 

0 

38,759 

FY92R 

220 
41,800 

366 
0 

0 

500 
0 

150 
0 

430 
0 

500 
110 
120 
100 

0 

0 
0 

290 
240 
350 
940 

0 
410 
310 
430 

1,600 
0 
0 

330 
520 

0 
2,000 

ADS No. Activity Title 

14·E1 IDAHO WASTE PROCESSING FACIL 
16-E1 SITE ENVIRONMENTAL MONITORIN 
17-E1 WASTE ENGINEERING DEVELOPMEN 
18-E1 HWP STORAGE AND STAGING 
19-E1 ISU MONITORING 
19-E2 STATE MONITORING 
20-E1 WASTE MINIMIZATION 
25-E1 LONG-TERM STORAGE OF TMl-2 F 
26-E1 NLLWMP (NATIONAL LLW PROGRAM 
43-E2 HQ SUPPORT 
69-E1 DOT COMPLIANCE FOR ON SITE W 
71-E1 NEW INEL SANITARY LANDFILL 
76-E1 WASTE MANAGEMENT NEPA 

101-E1 TSA RETRIEVAL ENCLOSURE FACI 
101-E2 TRU WASTE CHARACTERIZATION A 
102-E2 UNDERGROUND STORAGE TANKS 
107-E2 CANISTER FABRICATION 
111-E1 GREATER THAN CLASS CLOW-LEV 
113-E1 SUPPORT TO WIPP 
114-10 WILLOW CREEK BUILDING (WCB) 
114-11 DOE LANDLORD INFRASTUCTURE S 
114-12 ON-SITE PROGRAM SUPPORT 
114-13 OFF-SITE PORGRAM SUPPORT 
114-E1 INEL LANDLORD INFRASTRUCTURE 
114-E2 IDAHO LANDLORD INFRASTRUCTUR 
114-E3 INEL ROAD RENOVATION 
114-E4 INEL TRANSPORTATION COMPLEX 
114-E5 INEL SEWER SYSTEM UPGRADE 
114-E6 INEL FIRE AND LIFE SAFETY IM 
114-E7 INEL RADIO COMMUNICATION UPG 
114-E8 INEL ELECTRICAL UPGRADE 
114-E9 INEL RESEARCH CENTER LABORAT 

3,000 Subtotal ID, IDAHO NATIONAL ENG, WM 
300 

81,324 Subtotal 10, IDAHO NATIONAL ENG 

, CAT: 11M 
8,155 
5,113 

7,850 
5,883 
1,040 
9,935 
3,025 
1,465 
2,200 
5,524 
3,175 
3,620 

=ID, WEST VALLEY CAT: WM 
4001-W1 WEST VALLEY DEMONSTRATION PR 
4002-W1 WEST VALLEY DEMONSTRATION PR 
4003-W1 WEST VALLEY DEMONSTRATION PR 750 

2,500 
0 

0 
500 

4,602 
1,900 
1,450 

915 
0 
0 
0 
0 

13,425 
0 

0 

150 
2,700 
1,200 

220 
5,120 

Subtotal ID , WEST VALLEY , WM 

Subtotal ID , WEST VALLEY 

Subtotal ID 

=NV, EG&G/EM OFFICES, CAT: 11M 
307-AA HAZARDOUS WASTE ACCUMULATION 

11,180 Subtotal NV, EG&G/EM OFFICES , 11M 
9,700 

0 

APPENDIX A 

FY91B 

266 
5,951 
2,965 

100 
0 

1,500 
1,550 
3,500 

0 
0 

200 
2,350 
6,000 

12, 180 
21,no 

0 

0 

0 

0 

0 

0 
0 
0 

16,888 
0 

7,300 
870 

0 
0 

0 
0 
0 

FY92R 

3,800 
5,625 
6,015 
2,000 

215 
1,500 
1,550 
9,924 
4,000 

0 
2,000 

14,300 
9,500 

23,940 
53,750 
1 I 700 

0 
8,500 

14,500 
0 

9,800 
5,065 
2,835 

31, 496 
0 

7,411 
5,500 
2,100 
7,000 

0 
0 

1,206 

122,650 309,219 

172,337 

90,000 
0 

0 

90,000 

90,000 

368,454 

134 

134 

390,543 

104,000 
9,000 

11,000 

124,000 

124,000 

718,079 

138 

138 

451 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

Subtotal NV, EG&G/EM OFFICES 

=NV, NEVADA OFF·SITE LOCATIONS, CAT: ER 
214-AA OFF·SITE LOCATION CERCLA PRO 
227·AA OFF·SITE LOCATION CERCLA REM 
230-AA C001>liance oversight· Alask 
231·AA C001>liance OVersite · Colors 
235-AA C001>liance oversight· Missi 
236-AA C001>liance Oversight· New M 

Subtotal NV, NEVADA OFF·SITE LO, ER 

Subtotal NV, NEVADA OFF·SITE LO 

=NV, NEVADA TEST SITE, CAT: CA 
101·AA POTABLE WATER SYSTEM PROTECT 
102-AA EMPLACEMENT OF SURVEYED FENC 
103-AA SEWAGE SYSTEM UPGRADE 
105-AA ENVIRONMENTAL PROTECTION PRO 
106·AA RADIATION PROTECTION/DOE ORA 
107-AA STEAM CLEANING EFFLUENT DISP 
108-AA ABANDONED SEPTIC TANKS 
109-AA RCRA PERMIT FOR MIXED WASTE 

Subtotal NV, NEVADA TEST SITE , CA 

=NV, NEVADA TEST SITE, CAT: ER 
201-AA PROGRAM MANAGEMENT ANO PLANN 
202-AA GROUNDWATER CHARACTERIZATION 
203·AA ACTIVE TUNNEL POND AND MUCKP 
204·AA YUCCA FLAT RI/FS 
205·AA FRENCHMAN FLAT RI/FS 
206-AA PAHUTE MESA RI/FS 
207-AA RAINIER MESA RI/FS 
208-AA SHOSHONE MOUNTAIN RI/FS 
209-AA SUMP AND INJECTION WELL RI/F 
210·AA INACTIVE TANK RI/FS 
211·AA CONTAMINATED WASTE SITE RI/F 
212-AA LEACHFIELO RI/FS 
213-AA INACTIVE MUCKPILE ANO TUNNEL 
215-AA RI/FS AT THE NTS, TONOPAH TE 
216-AA CLOSURE PLAN DEVELOPMENT ANO 
217-AA PU CONTAMINATED SOIL CLEAN·U 
218-AA PU CONTAMINATED SOIL CLEAN·U 
219-AA PU CONTAMINATED SOIL CLEAN·U 
220-AA ACTIVE TUNNEL PONO AND MUCKP 
221 -AA SUMP ANO INJECTION WELL REME 
222·AA INACTIVE TANK REMEDIATION 
223-AA LEACHFIELD REMEDIATION 
224-AA INACTIVE MUCKPILE ANO TUNNEL 
225-AA DECONTAMINATION ANO OECOMMIS 
226-AA COMPLIANCE OVERSIGHT 
228·AA ATMOSPHERIC TESTING DEBRIS D 
229·AA POST·EVENT LOCATION CHARACTE 
232-AA DECONTAMINATION & DECOMMISSI 
234-AA ATMOSPHERIC TESTING DEBRIS 0 

452 

FY91B 

134 

207 
0 
0 
0 

0 
0 

207 

207 

150 
41 

0 
292 

0 

203 
150 

0 

836 

350 
10,800 

200 
250 

0 

0 
400 

0 

0 

250 
0 
0 

0 
200 

1,450 
0 

0 
0 

0 

0 

0 

0 
0 

0 

0 
0 
0 

0 

0 

FY92R 

138 

1,775 
0 

250 

ADS No. Activity Title 

Subtotal NV, NEVADA TEST SITE , ER 

=NV, NEVADA TEST SITE, CAT: TR 
415-AA TRANSPORTATION OPERATIONS 

250 Subtotal NV, NEVADA TEST SITE , TR 
250 
250 =NV, NEVADA TEST SITE , CAT: IJM 

233-AA PROGRAM DIRECTION 
2,775 301·AA DEFENSE WASTE CONTINUITY OF 

302-AA NTS LOW-LEVEL WASTE DISPOSAL 

2,775 

0 
195 

0 

1,300 
0 
0 

165 
0 

1,660 

1,000 
31,500 

500 
900 

0 

400 
400 

0 
200 
250 

304·AA NTS MIXED WASTE DISPOSAL 
305·M TRANSURANIC WASTE STORAGE 
308·AA 40 CFR 191 COMPLIANCE ASSESS 
309-AA NVO PROGRAM SUPPORT 
310·AA NTS WASTE MINIMIZATION· PLA 
312·AA HAZARDOUS WASTE ACCUMULATION 
313-AA LOW·LEVEL WASTE DISPOSAL OPE 
314-AA MIXED WASTE DISPOSAL OPERATI 
315·AA NTS WASTE MINIMIZATION IMPLE 
316-AA Ca-lPLIANCE OVERSIGHT· WASTE 
317·AA ALTERNATIVE DISPOSAL PRACTIC 
318-AA ATMOSPHERIC TESTING DEBRIS 0 

Subtotal NV, NEVADA TEST SITE , IJM 

Subtotal NV, NEVADA TEST SITE 

Subtotal NV 

=OR, FEED MATERIALS PROOUCTION CENTER 
1·A1 AIR QUALITY IMPROVEMENTS 
2·A2 WATER QUALITY IMPROVEMENTS 

26·A3 CORRECTIVE ACTIONS OEVELOPME 

0 Subtotal OR , FEED MATER IALS PRO, CA 
0 

0 
200 

1,500 
0 
0 
0 
0 

=OR, FEED MATERIALS PROOUCTION CENTER, 
4·81 REMEDIAL INVESTIGATION/FEASI 
5·82 ENVIRONMENTAL REMEDIAL ACTIO 
6·82 FMPC CERCLA CLEANUP 
8·81 INTERIM RESTORATION ENGINEER 
9-83 REQUIRED CLOSURES AND REMOVA 

10·84 FIELDS BROOK & LASKIN POPLAR 
0 11·84 RMI SITEWIOE CLEANUP AND RES 
0 12-85 FMPC DECONTAMINATION & OECOM 
0 27·84 RMI SURFACE SOIL RESTORATION 
0 30-82 OEPA ENVIRONMENTAL MONITORIN 

210 
1,000 Subtotal OR, FEED MATERIALS PRO, ER 

0 

FY91B 

13,900 

0 

0 

0 
4,155 

500 
400 
660 

1,600 
200 

40 
375 

0 
0 

320 
0 
0 

225 

8,475 

23,211 

23,552 

CAT: CA 
3,892 

25,037 
0 

28,929 

CAT: ER 
17,940 
28,037 
22,591 
4,446 

342 
3,700 
2,496 

0 

2,930 
0 

82,482 

250 =OR, FEED MATERIALS PROOUCTION CENTER, CAT: IJM 

0 3·C1 RCRA Ca-tPLIANCE ACTIVITIES 3,303 
800 13·C1 WASTE MANAGEMENT UPGRADES 5,928 

FY92R 

39,110 

300 

300 

2,184 
11, 132 

650 
1,000 

980 
4,000 

385 
40 

905 
0 
0 

510 
900 

0 
0 

22,686 

63,756 

66,669 

1,600 
13,5n 

315 

15,487 

6,953 
73,578 
23,395 
9,542 
3,702 
5,350 
4,600 

20,455 
5,870 
1,500 

154,945 

3,319 
3,526 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) APPENDIX A 

ADS No. Activity Title 

14·C1 CONTINUITY OF OPERATIONS 
15-C3 WASTE TREATMENT UPGRADES 
16·C3 BACKLOG LOW LEVEL WASTE PROC 
17·C3 WASTE TREATMENT 
19-C4 LOW LEVEL WASTE STORAGE 
20·C5 MIXED WASTE DISPOSITION 
21·C5 WASTE MANAGEMENT OPERATIONS 
22-C3 CURRENT GENERATED WASTE PROC 
23-C5 CURRENT GENERATED WASTE SHIP 
31-C5 BACKLOG LOW LEVEL WASTE DISP 
33-C2 WASTE MINIMIZATION IMPLEMENT 
34·C2 WASTE MINIMIZATION PLANNING 
35-C5 DOE SCRAP METAL PROGRAM 
36-D1 FMPC POST-SHUTDOIJN LANDLORD 

Subtotal OR , FEED MATERIALS PRO, IJM 

Subtotal OR , FEED MATERIALS PRO 

=OR, FORMERLY UTILIZED SITES REMEDIAL A 

1D1-AA Assessment 
102-AA Cleanup 
103-AA Assessment 
104-AA Cleanup 
105-AA Assessment 
106-AA Cleanup 
108-AA Assessment/Cleanup 

Subtotal OR, FORMERLY UTILIZED, ER 

Subtotal OR, FORMERLY UTILIZED 

FY91B 

2,820 
55 

3,894 
1,067 
4,561 
2,384 

20 
1,043 
1,617 
5,966 

202 
79 
81 
0 

33,020 

144,431 

CAT: ER 
3,249 
2,731 
3,455 
7,276 
4,991 
2,847 
7,751 

32,300 

32,300 

=OR, OAK RIDGE GASEOUS DIFFUSION PLANT, CAT: CA 
402-GF K-1501 STEAM PLANT OPACITY I 200 
403-GF TOXICITY REDUCTION 195 
404-GF SEWAGE COLLECTION SYSTEM REH 525 
433-GF NPDES MONITORING EQUIPMENT 

Subtotal OR , OAK RIDGE GASEOUS, CA 

=OR, OAK RIDGE GASEOUS DIFFUSION PLANT , 
405-C1 BASELINE SURVEILLANCE & MAIN 
405-C2 BASELINE SURVEILLANCE & MAIN 
405 · G1 BASELINE SURVEILLANCE & MAIN 
405·G2 BASELINE SURVEILLANCE & MAIN 
406·C1 HAZARDOUS MAT. MGMT. FOR H&S 
406·C2 HAZARDOUS MAT. MGMT. FOR H&S 
406·G1 HAZARDOUS MAT. MGMT. FOR H&S 
406·G2 HAZARDOUS MAT. MGMT. FOR H&S 
407-CD SURVEILLANCE AND MAINTENANCE 
408·C1 TOXIC SUBSTANCES CONTROL ACT 
408·G1 TOXIC SUBSTANCES CONTROL ACT 
409·C1 K·1407·B and ·C SLUDGE FIXAT 
409·G1 K·1407·B and ·C SLUDGE FIXAT 
410-CD HAZARDOUS CENTRIFUGE EQUIPME 

0 

920 

CAT: ER 
487 

8,203 
11,680 
5,941 

271 
1,819 
5,221 

389 
1,400 

817 
9,669 

600 
500 

2,020 

FY92R 

2,754 
2,535 
4,717 
1, 123 
5,337 
2,752 

0 
1,657 
6,064 
8,236 

213 
84 
86 

1,640 

44,043 

214,475 

431 
5,237 
1,641 
9,550 
2,854 

13,005 
14,378 

47,096 

47,096 

730 
1,345 

525 

ADS No. Activity Title 

411-CO REMEDIAL INVESTIGATIONS 
411-GF REMEDIAL INVESTIGATIONS 
412-CD SITE REMEDIATION 
412-GF SITE REMEDIATION 
413-CO Off-Site Investigations 
413-GF Off-Site Investigations 
414·C1 HAZARDOUS MAT. MGMT. TO ACHI 
414·C2 HAZARDOUS MAT. MGMT. TO ACHI 
414-G1 HAZARDOUS MAT. MGMT. TO ACHI 
414·G2 HAZARDOUS MAT. MGMT. TO ACHI 
415-CD PCB VENTILATION GASKET SPILL 
415-GF PCB VENTILATION GASKET SPILL 
416·C1 ASSESSMENT ACTIVITIES IN SUP 
416·C2 ASSESSMENT ACTIVITIES IN SUP 
416·G1 ASSESSMENT ACTIVITIES IN SUP 
416-G2 ASSESSMENT ACTIVITIES IN SUP 
417-CO CENTRIFUGE FACILITIES CLEANU 
418·C1 CONSTRUCTION OF D&o SUPPORT 
418-C2 CONSTRUCTION OF D&o SUPPORT 
418·G1 CONSTRUCTION OF D&o SUPPORT 
418-G2 CONSTRUCTION OF D&o SUPPORT 
436-CO CENTRIFUGE ~KERS STUDY 
437-CD GROUNDWATER PROTECTION PROGR 
437-GF GROUNDWATER PROTECTION PROGR 
439·C1 RADIATION CONTAMINATION CONT 
439-C2 RADIATION CONTAMINATION CONT 
439·G1 RADIATION CONTAMINATION CONT 
439·G2 RADIATION CONTAMINATION CONT 
440·C1 SPECIAL PROJECTS IN SUPPORT 
440·C2 SPECIAL PROJECTS IN SUPPORT 
440·G1 SPECIAL PROJECTS IN SUPPORT 
440·G2 SPECIAL PROJECTS IN SUPPORT 
441-GF FEDERAL FACILITY AGREEMENT· 
442-GF Oak Ridge Operations Scrap M 

455-GF ENVIRONMENTAL RESTORATION IN 
459-GF WASTE INFORMATION NETWORK SY 
463-GF PROGRAM SUPPORT· FACILITY A 

FY91B 

5,317 
4,350 

165 
135 
410 

1,850 
184 

3,596 
4,416 
2,604 
5,800 
4,200 

0 
0 
0 
0 
0 
0 

0 
0 

0 
0 

1,155 
945 
46 

171 
1, 104 
3,390 
1,514 
1,781 
1,334 
1,289 

0 
0 

0 

0 
0 

FY92R 

9,925 
8,121 
3,356 
2,745 

875 
3,898 

96 
17,134 
.2,302 
12,407 
6,384 
4,623 

189 
0 

4,548 
0 

4,930 
200 

0 
4,800 

0 
230 

2, 152 
1,760 

95 

1,682 
2,286 
1,218 

33 
1,596 

784 
1,156 
3,892 

0 

3,049 
6,058 
1,552 

160 Subtotal OR , OAK RIDGE GASEOUS, ER 94,773 153,424 

2,760 

514 
8,532 

12,333 
6,179 

106 
3,192 
2,540 
2,312 
2,590 

0 
0 
0 
0 

1,050 

=OR, OAK RIDGE GASEOUS DIFFUSION PLANT , CAT: IJM 

409-CB SLUDGE MANAGEMENT 0 
409-GB SLUDGE MANAGEMENT 0 
419-CD WASTE STORAGE I 965 
419-GF WASTE STORAGE I 790 
420·CD WASTE DISPOSAL I 313 
420-GF WASTE DISPOSAL I 256 
421-GF RESERVATION WASTE MANAGEMENT 2,925 
422-CD WASTE MINIMIZATION 0 
422-GF WASTE MINIMIZATION 0 
423-CD WASTE TREATMENT I 802 
423-GF WASTE TREATMENT I 881 
424-GF LOW-LEVEL WASTE DISPOSAL FAC 800 
425-GF OAK RIDGE FILTER TEST FACILI 260 
426-CO TOXIC SUBSTANCES CONTROL ACT 3,905 
426-GF TOXIC SUBSTANCES CONTROL ACT 5,536 
426-KG TOXIC SUBSTANCES CONTROL ACT 639 

6,607 
5,406 
7,704 
6,374 

959 
785 

5,450 
1,953 
2,483 
3,787 
4,652 

11,600 

453 

301 
0 
0 
0 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

427-CD WASTE STORAGE II 
427-GF WASTE STORAGE II 
428-GF ROOFS FOR STORAGE TANKS 
429- WASTE MANAGEMENT INSTRUMENTA 
430-CD WASTE TREATMENT II 
430-GF WASTE TREATMENT II 
431 -GF CENTRAL NEUTRALIZATION FACIL 
432 -GF WASTE STAGING FACILITY (LINE 
434-GF OAK RIDGE OPERATIONS SCRAP M 
435 -GF SOLIDIFIED SLUOGE STORAGE FA 
438-GF LANDLORD CAPITAL I 
443-GF LANDLORD CAPITAL II 
450-CD TOXIC SUBSTANCES CONTROL ACT 
450-GF TOXIC SUBSTANCES CONTROL ACT 
452-GF WASTE MANAGEMENT INFORMAT ION 
456-GF WASTE MANAGEMENT OPERATIONS 
460-GF WASTE MANAGEMENT WASTE MINIM 
468- AIRBORNE HAZARDOUS SUBSTANCE 

Subtotal OR, OAK RIDGE GASEOUS, WM 

Subtotal OR, OAK RIDGE GASEOUS 

FY91B 

0 
0 
0 
0 
0 

0 

0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

18,072 

113,765 

=OR, OAK RIDGE NATIONAL LABORATORY, CAT: CA 
302- Solid-LIP Bethel Valley; LLW 8,413 
304- Melton Valley LLLW-CAT SYS . 250 
310- Subtitle I USTs 

Subtotal OR , OAK RIDGE NATIONAL, CA 

1,950 

10,613 

CAT: ER 
1,785 
2,200 

315 
210 

0 

FY92R 

1,730 
2,265 

145 
2,393 

542 
443 

75 
75 

1,000 
50 

31,013 
36,439 
12,863 
21,769 
1,400 
3,400 
4,739 
1,038 

179,440 

335,624 

500 
4,200 
1,500 

6,200 

2,840 
10,361 

575 
465 
165 

ADS No. Activity Ti tle 

325-AB ORNL RI/FS WAG 8 
325-AC ORNL RI/FS WAG 11 - KG 
325-AO ORNL RI/FS WAG 13 - KG 
325-AE ORNL RI/FS WAG 17 - KG 
326· ORAU RI/FS 
328· OHF Pond Stabilization 
329- ORNL Interim Corrective Meas 
330- ORNL Interim Corrective Meas 
331 - Inactive Underground Storage 
332-M General Site Closures 
332-AB WAG 6 Closure 
333- Hydrofracture Closure 
338-AB Molten Salt Reactor Experime 
338-AC Shielded Transfer Tanks Deco 
338-AO ORR Experimental Facilities 
339-M Metal Recovery Facility Deco 
339-AB Fission Product Development 
339-AC Homogeneous Reactor Experime 
339-AO Fission Product Pilot Plant 
339-AE Waste Evaporator Facility De 
339-AF Old Hydrofracture Facility D 
339-AG Low Intensity Test Reactor D 
340-M Energy Research Decoomission 
340-AB High Level Radiation Analyti 
340-AC Abandoned Underground Storag 
363- ORNL WAG 6 RF I/CMS 
376-M SFMP Remedial Action lnforma 
376-AB FUSRAP Remedial Action lnfor 
376-AC UMTRAP Remedial Action lnfor 
376-AO Defense D&o Program Remedial 
379· FUSRAP Review 
380- SFMP General IVC Radiologica 
381· GJPORAP Independent Verifica 
383- CSX Site Characterization 
384· CSX Site Remediation 
387- ORNL Isotope Facilities Shut 

FY91B 

0 
0 
0 

0 
400 

0 
4,425 

0 

11,000 
0 

4,625 
2,475 

0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 

330 
42 
35 
35 

0 

0 
0 

0 
0 

0 
0 

FY92R 

0 
0 
0 
0 

1,520 
500 

14,675 
1,100 

43, 100 
150 

23,900 
4,000 

0 

0 

0 

1,310 
725 
105 

0 
0 
0 
0 

125 
500 

0 

0 
105 
105 
105 
105 

0 
90 

105 
500 

0 

4,180 

=OR, OAK RIDGE NATIONAL LABORATORY, 
311 -M WAG Surveillance and Mainten 
311 -AB Remedial Action and Fugitive 
312- WAG Surveillance and Mainten 
313-M SFMP Surveillance & Maintena 
313-AB Molten Salt Reactor Experime 
314- Defense D&o Surveillance & M 
315- Energy Research D&D Surveill 
317- FUSRAP Rad iological Surveys 
318- UMTRAP Rad iological and Ver i 
319- Integrated Data Base Program 
320- SFMP Verif ication and Design 
322- Site Investigation - GF 

630 
205 

1,000 
487 
80 

163 
3,345 

430 
6,486 

672 

1,285 Subtotal OR, OAK RIDGE NATIONAL, ER 
365 

62,816 145,660 

323- Site Investigation - KG 
324-AA ORNL RI/FS WAG 1 - GF 
324 -AB ORNL RI/FS WAG 2 
324 -AC ORNL RI/FS WAG 3 
324-AD ORNL RI/FS WAG 4 
324 -AE ORNL RI/FS WAG 5 
324 -AF ·ORNL RI/FS WAG 7 
324-AG ORNL RI/FS WAG 9 
324 -AH ORNL RI/FS WAG 10 
324 -AJ ORNL RI/FS WAG 11 - GF 
324-AK ORNL RI/FS WAG 13 - GF 
324 -AM ORNL RI/FS WAG 17 - GF 
325 -AA ORNL RI/FS WAG 1 - KG 

454 

0 
4,607 
1,941 
6,397 

0 

5,746 
0 
0 

0 
2,750 

1,005 
89 

105 
160 

2,500 
340 

4,231 
0 

3,176 
5,254 
4,408 
6,356 

0 
4, 443 

0 
0 

0 

532 

=OR, OAK RIDGE NATIONAL LABORATORY, CAT: WM 
341 - Waste Treatment 1,970 
342- Waste Treatment 2,892 
343- Waste Treatment 3,768 
344- Waste Storage 1,070 
346- Waste Disposal 1,510 
347- Waste Disposal 0 
348- Waste Disposal 2,567 
349- Continuity of Operations 6,064 
350- Continuity of Operations 9,817 
351- Mixed Waste Characterization 0 
352- Waste Treatment -Solid-LIP WH 4,350 
353· Continuity-Sol id-LIP Waste C 375 
355- Waste Minimizat ion 420 
356- Waste Minimizat ion 1,000 
366- Waste Treatment-Water - PWTP 250 
378- Active LLLW Tank FFA COlll)lia 870 
382- Sanitary and Industrial Effl 0 

4,500 
5,735 
5,321 
2,260 
3,090 

700 
2,899 

11,370 
10, 455 

0 

10,740 
300 

1, 170 
1,175 
2,300 
3,925 
3, 115 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) APPENDIX A 

ADS No. Activity Title 

386· Sealed Source Storage Progra 

Subtotal OR, OAK RIDGE NATIONAL, 1M 

Subtotal OR, OAK RIDGE NATIONAL 

=OR, OR ASSOC. UNIVERS. , CAT: CA 
924· MINORITY STUOENTTS HAZ. MATE 

Subtotal OR, OR ASSOC. UNIVERS., CA 

=OR, OR ASSOC. UNIVERS. , CAT: ER 
910· ER AND \.IM EMPLOYMENT AND EDU 
911 · 
912· 
913· 
914· 
915-
916· 
917-
918· 
921 · 

ER/WM GRADUATE FELLOWSHIP PR 
ER/IJM TECHNICIAN EDUCATION/W 
TECHNICAL ASSISTANCE TO OFF. 
ORAU VARIABLE DOSE FACILITY 
ORAU ENVIRONMENTAL RESTORATI 
ORAU SOUTH CAMPUS CLEANUP 
RADIOLOGICAL SITE ASSESSMENT 
RADIOLOGICAL SITE ASSESSMENT 
ER/IM SCHOLARSHIP PROGRAM 

923 · ER/IJM YOUNG FACULTY RESEARCH 
925· ER/IJM MINORITY SCHOLARSHIP/F 
926· ER/IM MINORITY SCHOLARSHIP/F 
927· ER/IJM MINORITY PRECOLLEGE OU 

Subtotal OR, OR ASSOC. UNIVERS., ER 

=OR, OR ASSOC. UNIVERS. , CAT: TR 
950· TRANSCOM 
951· Shipment Mobility/Accountabi 
955· Regulatory Coq,liance Traini 
956- Regulatory Coq,liance Traini 
957· Information and CoomJnicatio 
959· ANSI N14 PACKAGING ANO TRANS 

Subtotal OR, OR ASSOC. UNIVERS., TR 

=OR, OR ASSOC. UNIVERS. , CAT: IJM 

920· YASTE MANAGEMENT FOR RESEARC 
922· LAB GRADUATE RESEARCH PARTIC 

Subtotal OR, OR ASSOC. UNIVERS., \JM 

Subtotal OR, OR ASSOC. UNIVERS. 

=OR, ORO · DIRECT , CAT: ER 
801- Site Investigations and Asse 
810· Assessment, Verification, an 
812- CEER D&D Project Indirects A 

Subtotal OR, ORO· DIRECT , ER 

FY91B 

0 

36,923 

FY92R ADS No. Activity Title 

0 =OR, ORO - DIRECT , CAT: TR 
958· Program Support 

69,055 
Slbtotal OR, ORO - DIRECT 

FY91B 

30 

, TR 30 

110,352 220,915 =OR, ORO· DIRECT , CAT: li'4 
802· Technical Waste Management P 
803-AA Cesiun Incident Recovery Act 

0 48 811· Surveillance and Maintenance 

1,044 
0 

19 

0 

0 
0 

0 
0 
0 

0 
0 

630 
117 

0 

0 
0 
0 
0 

747 

870 
450 

1,700 
0 

385 
55 

3,460 

0 
0 

0 

4,207 

5,923 
0 

0 

5,923 

48 Subtotal OR, ORO - DIRECT , 1,/M 

182 
962 

0 
120 
250 

1,570 
300 
782 
215 
999 

Subtotal OR, ORO - DIRECT 

=OR, PADUCAH GASEOUS DIFFUSION PLANT 
501· Biological Monitoring 
502· KPOES Coq,liance (1993 LIP) 
504- Reduction of PCB Contaminati 
526· Classified Burial Ground Clo 
533- K.POES Coq,liance Projects CG 
535· PCB Wastewater Treatment Sys 

810 Subtotal OR , PADUCAH GASEOUS DI, CA 
250 

1,063 

7,016 

CAT: CA 
0 
0 

2,750 
0 

0 

0 

2,750 

69 =OR, PADUCAH GASEOUS DIFFUSION PLANT , CAT: ER 
273 510· D&O Surveillance and Mainten 754 

6,782 
511· 
512· 

Site Investigation for Groun 
Remedial Action for Groundwa 

513· Site Investigation for Poten 
514· Remedial Action for Potentia 

910 515- Remedial Action for Potentia 
635 516· Remedial Action for Potentia 

2,299 
500 Subtotal OR, PADUCAH GASEOUS DI, ER 
570 

4,949 
0 

12,742 
125 

1,740 
175 

20,485 

58 =OR, PADUCAH GASEOUS DIFFUSION PLANT, CAT: \JM 

503· Dike Upgrades 0 
4,9n 505- Chlorinated Solvent Eliminat 261 

34 
0 

34 

11,836 

20,100 
500 

0 

20,600 

506- 1992 Wastewater Treat Sys C· 
518· Waste Management Operations/ 
520- \114 Oper/Disposal - Low-Level 
521· 1M Oper/Storage - Storage Fa 
522· Solid Waste Landfill 
523· 1M Operations/Disposal - Ser 
524- Mixed Waste Storage Facility 
525· Low Level Radiation Detectio 
527- Residential Landfill 
528· Scrap Metal Storage and Disp 
529· Poll & Waste Data Mgmt Sys & 
530· PCB Facility, Sludge Volune 
532· Mixed Waste Treatment System 

Subtotal OR, PADUCAH GASEOUS DI, IJM 

Subtotal OR , PADUCAH GASEOUS DI 

0 

0 

520 
40 

131 
0 

53 
0 

753 
156 

0 

425 
0 

2,339 

25,574 

FY92R 

45 

45 

4, 700 
0 

16 

4,716 

25 , 361 

780 
50 

9,369 
0 

1,700 
810 

12 , 709 

1,011 
1,426 
3,000 

22,829 
50 

2, 242 
250 

30,808 

0 
25 

1, 170 
8,827 

50 
612 

25 
1,613 
1,000 

0 

0 

375 
750 

0 
200 

14 ,647 

58, 164 

455 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title FY91B 

=OR, PORTSMOOTH GASEOOS DIFFUSION PLANT , CAT: CA 
601-AA lq>rovements to Meet Current 750 
602-AA PB/PCB Control lq>rovements 2,750 
627-AA PB/PCB Lube Oil Replacement 3,000 

Subtotal OR, PORTSMCXJTH GASEOOS, CA 

=OR, PORTSMOOTH GASEOOS DIFFUSION PLANT , 
609-AA RFI/CMS/MGT 
610-AA UST's/AST's 
611-AA Corrective Measures lq>lemen 
613-AA RCRA Closures 
614-AA Corrective Measures lq>lemen 
615-AA GCEP TERMINATION 
625-AA GCEP Termination (Surveillan 
628-AA Demolition of Abandoned Faci 

Subtotal OR, PORTSMOOTH GASEOOS, ER 

6,500 

CAT: ER 
7,605 
1, 100 

0 
0 
0 
0 

2,473 
0 

11,178 

=OR, PORTSMOOTH GASEOOS DIFFUSION PLANT , CAT: WM 
606-AA Continuity of Operations CNP 0 
616-AA Treatment (Continuity of Ope 2,670 
617-AA TREATMENT-RCRA/TSCA/MIXED IN 150 
618-AA Storage/Waste Storage Facili 0 
619-AA LLW Disposal Facility 190 
620-AA Mixed Waste Storage 40 
622-AA Treatment Mixed Waste - X-70 2,575 
624-AA Disposal-LL Scrap Metal Reco 0 
629-AA Low Level Radiation Monitori 0 
630-AA Waste Management/Contiruity 0 
631-AA Classified Waste Disposal Fa 0 
632-AA STORAGE - RADIOACTIVE SCRAP 0 

Subtotal OR, PORTSMOOTH GASEOOS, WM 5,625 

Subtotal OR, PORTSMOOTH GASEOOS 23,303 

=OR, SFMP NIAGARA FALLS STORAGE SITER , CAT: ER 
109-AA Cleanup 2,265 

Subtotal OR , SFMP NIAGARA FALLS, ER 2,265 

Subtotal OR , SFHP NIAGARA FALLS 2,265 

=OR, WELDON SPRING SITE REMEDIAL ACTIONS, CAT: ER 
704- Enviromiental COl!l)liance For 934 
705- REMEDIATE WELDON SPRING SITE 24,998 
919- RADIOLOGICAL SITE ASSESSMENT 53 

Subtotal OR, WELDON SPRING SITE, ER 25,985 

Subtotal OR , WELDON SPRING SITE 25,985 

456 

FY92R ADS No. Activity Title 

=OR, Y-12 , CAT: CA 
440 204- Steam Plant Ash Disposal Fae 

7,985 
0 

8,425 

14,300 

244- NOl'l)ermitted Plant Drains 
245- Treatment Plant Discharges 
246- Cooling Water Discharges 
247- Non-Point Source Pollution C 
248- DEPLETED URANIUM OXIDATION F 
250- Cooling Towers 

800 Subtotal OR, Y-12 , CA 
4,000 

0 
0 

5,280 
2,300 
1,200 

27,880 

330 
3,350 

170 
0 

180 
3,000 
2,600 

50 
0 

7,630 
0 
0 

17,310 

53,615 

530 

=OR, Y·12, CAT: ER 
209-G1 EFPC Activities Assessment 
209-G2 EFPC Activities· Remediatio 
210-G1 Reduction of Mercury in Plan 
210-G2 Reduction of Mercury in Plan 
211-G1 RCRA Closures Phase I (CAPCA 

212-G1 RCRA TSO Facility Closures 
214·G1 RCRA Corrective Measures - C 
214-G2 RCRA Corrective Measures - B 
214-G3 RCRA Corrective Measures· U 
215-G1 CERCLA Corrective Actions 
216-G1 Site Investigations & Assess 
216-G2 Site Investigations & Assess 
216-G3 Site Investigations & Assess 
217·G1 Bear Creek Valley NEPA Docum 
218-G1 Bear Creek Valley Corrective 
218·G2 Bear Creek Valley Corrective 
219-G1 3004CU) RCRA/CERCLA Rem. Inv 
219·G2 3004(U) RCRA/CERCLA Rem. Inv 
219-G3 3004(U) RCRA/CERCLA Rem. Inv 
220· ERP Waste Treatment/Disposal 
221-G1 Tank Cleanup 
222·G1 Decontamination & Decoomissi 
243-G1 RCRA Phase I I Postclosure Ac 
243-G2 RCRA Phase I I Post Closure A 
252-G1 Decontaminat ion & Decoomissi 
253·G1 Decontaminat ion & Decoomissi 
254- Surveillance & Maintenance, 
255- Surveillance & Maintenance, 

530 Subtotal OR , Y-12 , ER 

530 

1,873 
49,610 

60 

51,543 

51,543 

=OR, Y-12 , CAT: WM 
208- Environmental Surveillance U 
223-AA TREATMENT 
223-AB TREATMENT-PRIVATIZATION 
224- STORAGE 
225 · DISPOSAL 
226· CONTINUITY OF OPERATIONS 
228· PROOUCTION WASTE STORAGE FAC 
229· WASTE MINIMIZATION 
232- PROOUCTION WASTE TREATMENT F 
234· PROOUCTION WASTE TREATMENT F 
235· SANITARY & INDUSTRIAL WASTEW 
257· Y-12 TECHNICAL WASTE MANAGEM 

FY91B 

6,000 
0 
0 
0 

0 

0 

0 

6,000 

1,400 
100 
200 

1,100 
1,500 

1,000 
417 
278 

2,085 
2,500 
1,050 

700 
5,250 

300 
500 
500 
600 
80 

120 
3,000 

560 
0 

2,500 
5,400 

0 

0 

0 

0 

31, 140 

605 
15,748 

0 

4,563 
5,553 
8,652 
5,500 

0 

0 
0 
0 
0 • 

FY92R 

8,122 
3,075 
1,775 

700 
700 
600 
805 

15,m 

0 
10,038 

238 
2,838 

0 

765 
666 

457 
3, 142 
3,430 
1, 120 

759 
5,451 

137 
338 
738 
758 
118 

0 

4,037 
407 

0 
1,499 

13,255 
650 
100 
480 
180 

51,601 

505 
32,972 
23,790 
13,340 
11,942 
18,996 
9,238 
9,795 
1,100 
4,095 
1,550 

225 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

Subtotal OR, Y-12 , WM 

Subtotal OR, Y-12 

Subtotal OR 

=RF, ROCKY FLATS PLANT, CAT: CA 
79· POND SEDIMENT CONTROL 
82- voe MONITORING 
83- UPGRADE RADIOACTIVE STACK SA 
88- SITE NEPA STRATEGY AND STUOI 

108- PREPARE AIR POLLUTION EMISSI 
109- SURVEY AND IDENTIFY EXISTING 
110- AUGMENT SAMPLING AND ANALYSI 
111· DISPERSION MOOELING OF PLANT 
112· EFFLUENT TREATMENT FACILITIE 

3288- SEWAGE TREATMENT PLANT UPGRA 

Subtotal RF, ROCKY FLATS PLANT , CA 

=RF, ROCKY FLATS PLANT , CAT: ER 
1001-A OPERABLE UNIT (881 HILLSID 
1001-B OPERABLE UNIT 1 (881 HILLSID 
1002-A OPERABLE UNIT 2 903 PAO, MOU 
1002-B OPERABLE UNIT 2 (903 PAD, MO 
1004-A OPERABLE UNIT 3, COMBINED PH 
1004-B OPERABLE UNIT 3 COMBINED PHA 
1005-A OPERABLE UNIT 4 (PRIORITY 1 
1005-B OPERABLE UNIT 4 (PRIORITY 1 
1006-A OPERABLE UNIT 5 (700 AREA) A 
1006-B OPERABLE UNIT 5 (700 AREA) R 
1007-A OPERABLE UNIT 6 (400/800 ARE 
1007-B OPERABLE UNIT 6 (400/800 ARE 
1008-A OPERABLE UNIT 7 (100 AREA) A 
1008-B OPERABLE UNIT 7 (100 AREA) R 
1009- OPERABLE UNIT 8 (LOW PRIORIT 
1010-A OPERABLE UNIT 9 (RADIOACTIVE 
1010-B OPERABLE UNIT 9 (RADIOACTIVE 
1011· OPERABLE UNIT 10 (NON-DISCER 
1012- SITE WIDE PROGRAMS ASSESSMEN 
1018- OPERABLE UNIT 3 INSIDE BUILD 
1231-A OTHER CLOSURE ASSESSMENTS 
1231-B OTHER CLOSURE PLAN REMEDIATI 
1233- ER PROGRAM MANAGEMENT 
1251-A OPERABLE UNIT 3, SWMU 121 (0 

1251-B ORIG. PROCESS WASTE LINES RE 
1255-A RFP SANITARY LANDFILL CLOSUR 
1255-B RFP SANITARY LANDFILL CLOSUR 
1258-A SOLAR POND CLOSURE ASSESSMEN 
1258-B SOLAR POND CLOSURE REMEDIATI 
1261-A WEST SPRAY FIELD ASSESS 
1261-B WEST SPRAY FIELD REMEDIATION 
1263-A OXNARD FACILITY ASSESSMENT 
1263-B OXNARD FACILITY REMEDIATION 

FY91B FY92R AOS No. Activity Title 

40,621 127,548 Subtotal RF, ROCKY FLATS PLANT, ER 

=RF, ROCKY FLATS PLANT , CAT: WM 
TT,761 194,926 O· WASTE MINIMIZATION 

566,959 1,214,085 

140 
0 

0 

0 
558 
350 
333 

0 
0 

0 

1,381 

0 
500 

3,716 
0 

0 

0 

4,500 
0 

2,000 
0 

0 

0 

0 
0 
0 

0 

0 

42 
7,400 

0 

3,166 
62 

1,534 
3,300 

0 
887 

3,813 
200 

7,100 
1,780 

0 

500 
0 

565 
0 

792 
0 

0 
1,220 

0 
344 

0 

0 

2,921 

588 
361 

1,539 
243 

0 

0 
6, 113 

0 

3,614 
0 

1,451 
0 

2,189 
0 

0 
3,505 

0 

536 
10,552 

0 

2,687 
127 

9,185 
401 
202 
379 
166 
608 
216 
621 
293 

116 
0 

81· RCRA COMPLIANCE PROGRAM MANA 
90· WASTE & ENVIRONMENTAL DATA M 

3131· ACTIVE/PASSIVE NEUTRON DRUM 
3134- ADVANCED SIZE REDUCTION FACI 
3135- BUILDING 374 LIQUID WASTE TR 
3136· BUILDING 569 ADDITION 
3137· BUILDING TT6 UPGRADE, PHASE 
3139· CRATE AND DRUM COUNTING AREA 
3142· 
3143· 
3146· 
3148-
3149-
3150· 
3151-
3153-
3156-
3157-
3158-
3160-
3161-
3162-
3164-

3166-
3167-

ES&H ENHANCEMENT· FILTRATIO 
WERF SUPPORT AND TREATMENTS 
IMPROVE ADVANCED SIZE REDUCT 
LIQUID WASTE OPERATIONS, BUI 
LIQUID WASTE OPERATIONS, BUI 
LLW MIXED STORAGE FACILITY 
LOW LEVEL WASTE SIZE REDUCT! 
NEW LANDFILL 
NITRATE SALT IMMOBILIZATION 
OFFSITE TRANSPORTATION OF WA 
ORGANIC PROCESS SYSTEM, BUil 
PROCESS WASTE TRANSFER SYSTE 
REAL-TIME RADIOGRAPHY 
REPLACE BUILDING 668 

SALTCRETE DISPOSAL 
SLUDGE IMMOBILIZATION SYSTEM 
SLUOGE IMMOBILIZATION SYSTEM 

3168· SOLID WASTE OPERATIONS, NON-
3169· SOLID WASTE OPERATIONS, PSZ 
3171- SUPERCOMPACTOR &REPACKAGING 
3174- WASTE EVAPORATOR RENOVATION 
31TT- WASTE MANAGEMENT PROGRAM SUP 
3242-A WASTE MINIMIZATION 
3242-B WASTE MINIMIZATION 
3259· HAZARDOUS WASTE FACILITY UPG 
3260-A WASTE CERTIFICATION 
3260-B WASTE CERTIFICATION 
3286- WASTE CEMENTATION UPGRADES 
3287- COMPREHENSIVE WASTEWATER HAN 
3290- IMPLEMENT COMPREHENSIVE WAST 
3291- CAN & DRUM COUNTER CONTROL & 
3293- PROGRAM SUPPORT FOR COMPLIAN 
3294-A PAYMENT TO THE STATE OF COLO 
3294-B PAYMENT TO THE STATE OF COLO 
3295- FILTER TEST FACILITY OPERATI 
3296- FACILITIES ENGINEERING SUPPO 
3297- SAMPLING AND ANALYSIS OF SUR 
3298-A STEAM CLEANING 
3400· SLUDGE IMMOBILIZATION SYSTEM 
3401-A FLUIDIZED BED UNIT 
4108-A CEMENTATION 
4118-A POLYMER SOLIDIFICATION 
9999-ZZ Sanitary Waste Treatment 

Subtotal RF, ROCKY FLATS PLANT , WM 

APPENDIX A 

FY91B 

40,500 

0 

0 

0 

990 
700 

0 

560 
540 

0 

0 

0 
556 

6,369 
2,958 

0 

0 

1,836 
0 

0 

0 

0 
0 

0 

122 
926 

0 
11,680 
3,579 

0 
0 

14,729 
468 
600 
679 

0 

0 
0 

0 

0 

0 

0 
0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

FY92R 

45,692 

0 
8,087 

0 

0 
0 

588 
0 

164 
0 

0 

2,980 
0 

10,249 
6,957 
1, 100 

0 
1,244 

0 

1,018 
0 

2,782 
0 

230 
0 

2,736 
0 

12,475 
7,200 

990 
150 

29,670 
1,406 
1,090 
2,139 
2,480 
2,602 

0 

0 

1, 132 
160 

3,986 
2,305 
2,000 
1,068 
2, 112 

615 

0 

4,578 
2,000 

0 

0 

0 

47,292 118,293 

457 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

Subtotal RF , ROCKY FLATS PLANT 

Subtotal RF 

=RL, HANFORD, CAT: CA 
404-KE AIR PERMITTING/COMPLIANCE CH 
406-KE CORRECT ACTIONS FOR CHEM PRO 
410-KE PART 8 PERMITTING· PUREX 
411-KE NUCLEAR MTLS PROO PART 8 PER 

2001-AR NUCLEAR ENERGY RCRA PERMITS/ 
3000-NR N REACTOR RCRA PERMITS/CLOSU 
3009-NR N REACTOR AIR MONITORING INS 
6155·U3 AIR PERMITTING/COMPLIANCE (L 
8005-PC LIGHT BALLAST PCB CLEANUP AN 
8100 -PC ENVIRONMENTAL CORRECTIVE ACT 
9062-MJ ENVIR MONITORING - RCRA GW M 
9092-WM AIR PERMITTING/COMPLIANCE 
9111-1B DST - HEC (TPA)(W1B) 
9112·1B DST PERMITTING (TPA) (W1B) 
9119-1B DST INTERIM STATUS COMPLIANC 
9125·1D B PLANT PART B PERMIT (1W1D1 
9201·2K SOLID WASTE MANAGEMENT PERM! 
9207-2K SOLID MIXED WASTE STORAGE FA 
9307-3B SST INTERIM STATUS COMPLIANC 

Subtotal RL , HANFORD , CA 

=RL, HANFORD, CAT: ER 
5000-E2 ERRA MANAGEMENT 
5002·E2 ERRA PROGRAM SUPPORT 
5004-E2 RCRA STATE OVERSIGHT 
5005-E2 CERCLA STATE OVERSIGHT 
5023-E2 YAKIMA INDIAN NATION REVIEW 
5024-E2 UMATILLA INDIAN NATION REVIE 
5025-EB 100-HR-1 CHARACTERIZATION AN 
5026-EB 100-HR-1 CHARACTERIZATION AN 
5027-EB 100-DR-1 CHARACTERIZATION AN 
5028-EB 100-BC-1 CHARACTERIZATION AN 
5029-EB 100-BC-5 CHARACTERIZATION AN 
5030-EB 100-KR-1 CHARACTERIZATION AN 
5031-EB 100-KR-4 CHARACTERIZATION AN 
5032-EB 100-NR-1 CHARACTERIZATION AN 
5033-EB 100-NR-3 CHARACTERIZATION AN 
5034-EB 100-FR-1 CHARACTERIZATION AN 
5035-EB 100-BC-2 CHARACTERIZATION AN 
5036-EB 100-DR-2 CHARACTERIZATION AN 
5037-EB 100-KR-2 CHARACTERIZATION AN 
5038-EB 100-NR-2 CHARACTERIZATION AN 
5039-EB 100-KR-3 CHARACTERIZATION AN 
5040-EB 100-IU-1 CHARACTERICATION AN 
5041-EB 100-BC-3 CHARACTERIZATION AN 
5042-EB 100-BC-4 CHARACTERIZATION AN 
5043-EB 100-DR-3 CHARACTERIZATION AN 
5044-EB 100-FR-2 CHARACTERIZATION AN 

458 

FY918 

89,173 

89,173 

519 
2,865 
2,555 
1,239 

600 
1,162 

640 
675 
150 
170 

0 
1,714 

263 
678 

2,700 
1,686 
1,940 
1,800 

670 

22,026 

7,850 
7,400 

600 
1,000 

0 
0 

0 
0 
0 
0 

0 

0 
0 

0 
0 

0 

0 

0 

0 
0 
0 
0 

0 
0 

0 
0 

FY92R 

166,906 

166,906 

539 
0 

0 

0 
0 

0 

0 

675 
150 

3,045 
10,285 
2,290 
4,290 

0 

1,000 
0 
0 

1,800 
703 

24,777 

16,364 
20,290 

600 
1,000 

342 
342 

6,128 
6,102 
5,639 
5,976 
5,495 
2,731 
3, 140 
1,893 
2,190 
1,268 

807 
948 
547 

0 
0 

0 
0 
0 

0 
0 

ADS No. Activity Title 

5045-EB 100-HR-2 CHARACTERIZATION AN 
5046-EB 100-IU-2 CHARACTERIZATION AN 
5075-EC 300-FF-1 CHARACTERIZATION AN 
5076-EC 300-FF-5 CHARACTERIZATION AN 
son-Ee 300-FF-3 CHARACTERIZATION AN 
5078-EC 300-FF-2 CHARACTERIZATION AN 
5079-EC 300-IU-1 CHARACTERIZATION AN 
5100-EO 1100-EM-1 CHARACTERIZATION A 
5125-EE 200-BP-1 CHARACTERIZATION AN 
5126-EE 200-UP-2 CHARACTERIZATION AN 
5127-EE 200-BP-5 CHARACTERIZATION AN 
5128-EE 200-ZP-1 CHARACTERIZATION AN 
5129-EE 200-BP-4 CHARACTERIZATION AN 
5130-EE 200-EP-11 CHARACTERIZATION A 

5131-EE 200-P0-2 CHARACTERIZATION AN 
5132-EE 200-P0-5 CHARACTERIZATION AN 
5133-EE 200-TP-1 CHARACTERIZATION AN 
5134-EE 200-BP-2 CHARACTERIZATION AN 
5135-EE 200-TP-4 CHARACTERIZATION AN 
5136-EE 200-TP-2 CHARACTERIZATION AN 
5137-EE 200-ZP-2 CHARACTERIZATION AN 
5138-EE 200-P0-1 CHARACTERIZATION AN 
5139-EE 200-BP-4 CHARACTERIZATION AN 
5140-EE 200-S0-1 CHARACTERIZATION AN 
5141-EE 200-IU-3 CHARACTERIZATION AN 
5142-EE 200-R0-2 CHARACTERIZATION AN 
5143-EE 200-BP-6 CHARACTERIZATION AN 
5144-EE 200-R0-3 CHARACTERIZATION AN 
5145-EE 200-UP-1 CHARACTERIZATION AN 
5146-EE 200-BP-8 CHARACTERIZATION AN 
5147-EE 200-R0-1 CHARACTERIZATION AN 
5148-EE 200-IU-4 CHARACTERIZATION AN 
5149-EE 200-N0-1 CHARACTERIZATION AN 
5175-EF SINGLE-SHELL TANK WASTE CHAR 
5176-EF SINGLE-SHELL TANK (SST) WAST 
5202-EG TECHNICAL SUPPORT TO REMEDIA 
5225-EJ RADIATION AREA REMEDIAL ACTI 
5226-EJ RADIATION AREA REMEDIAL ACTI 
5227-EJ RADIATION AREA REMEDIAL ACTI 
5228-EJ INACTIVE UNDERGROUND STORAGE 
5229-EJ INACTIVE UNDERGROUND STORAGE 
5250-EK LABORATORY AND DRILLING UPGR 
5275-EM 100-HR-1 REMEDIAL ACTION 
5276-EM 100-HR-3 REMEDIAL ACTION 
5277-EM 100-0R-1 REMEDIAL ACTION 
5278-EM 100-BC-1 REMEDIAL ACTION 
5279-EM 100-BC·S REMEDIAL ACTION 
5280-EM 100-KR-1 REMEDIAL ACTION 
5281-EM 100-KR-4 REMEDIAL ACITON 
5283-EM 100-BC-2 REMEDIAL ACTION 
5300-EN 300-FF-1 REMEDIAL ACTION 
5301-EN 300-FF-5 REMEDIAL ACTION 
5325-EP 1100-EM-1 REMEDIAL ACTION 
5375-ES 200-BP-1 REMEDIAL ACTION 
5400-EV A-29 DITCH STABILIZATION AND 
5401-EV 183-H SOLAR BASINS D&o 
5402-EV NON-RADIOACTIVE DANGEROUS WA 

FY91B 

0 
0 

0 

4,476 
0 

0 
0 

5,494 
5,724 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

3, 144 
18,520 

0 

869 
1,900 

0 
0 

1,075 
20,426 

0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 
0 

400 
6,060 

984 

FY92R 

0 

0 

7,225 
5,215 

0 
0 
0 

4,370 
3,317 

954 

1,007 
827 
585 
333 

19 
0 
0 
0 

0 
0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
7,710 

18,970 
3,636 
3,290 
1,900 

0 
0 

425 
26,000 

0 

2,000 
0 
0 

0 
0 
0 
0 

0 

2,000 
5,000 

0 
0 

6,300 
2,090 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

5403-EV B·POND BY-PASS 
5404-EV B·POND STABILIZATION AND CLO 
5405-EV 216-A-10 CRIB CLOSURE 
5406-EV 216-U-12 CRIB CLOSURE 
5407-EV 216-A-368 CRIB CLOSURE 
5408-EV 300 AREA EFFLUENT TREATMENT 
5409-EV 276-S-141 AND 276-S-142 HEXO 
6100-U1 HANFORD SITE D&o MANAGEMENT/ 
6150-U3 100/200 AREAS SURVEILLANCE A 
6156-U3 AIR PERMITTING/COMPLIANCE CL 
6200·U5 DEFENSE D&o PROGRAM ADMINIST 
6225-UA 100 AREA ANCILLARY FACILITIE 
6251-UB 100 AREA REACTORS 
6252-UB SURPLUS PROOUCTION REACTORS 
6275-UE 224·8 CONCENTRATION FACILITY 
6276-UE 201-C SEMIWORKS 
62TT·UE 233-S FACILITY DECON & DECOtf 
6350-UV SURVEILLANCE AND MAINTENANCE 
6351-UV 100/200/300 AREAS SITE CLEAN 
6375-UC EFFLUENT FACILITIES 
7006-PE 209-E SURVEILLANCE AND MAINT 
7009-PE 324 & 325 BUILDING HOT CELL 
7010-PE SURVEILLANCE & MAINTENANCE F 
7020-PE 209-E DECONTAMINATION & DECO 
7021-PE ENVIRONMENTAL RESTORATION IN 
8172-PE 327 BUILDING SURVEILLANCE AN 
8173-PE 327 BUILDING HOT CELL CLEANO 
8182-PE 324 SHIELDED MATERIAL FACILI 

Subtotal RL, HANFORD , ER 

=RL, HANFORD, CAT: TR 
9991·1X TRANSPORTATION MANAGEMENT DI 
9992·1X TRANSPORTATION MANAGEMENT DI 
9993·1X TRANSPORTATION MANAGEMENT DI 
9994·1X TRANSPORTATION MANAGEMENT DI 
9995·1X TRANSPORTATION MANAGEMENT DI 
9996·1X TRANSPORTATION MANAGEMENT DI 

Subtotal RL , HANFORD 

=RL, HANFORD, CAT: IJl4 

100-RL PROGRAM DIRECTION 

, TR 

400-KE CHEM PROC T PLANT RCRA/CERCL 
401-KE PFP LIQUID LLW PROCESS WASTE 
402-KE PFP SOLID WASTE REDUCTION SY 
405-KE DISCONTINUE DISPOSAL TO SOIL 
407-KE CHEM PROCESS FACILITY ENVIRO 
408-KE DISCONTINUE DISPOSAL TO SOIL 
409-KE CHEM PROCESS CONTINUITY OF 0 
412'-KE CHEM PROCESS CONTINUITY OF 0 
414-KE CHEM PROCESS SOLID WASTE DIS 
415-KE T·PLANT OPERATIONS 
416-KE PUREX/U03 OPERATIONS 
417-KE PUREX OPERATIONS CHANGE IN I 
418-KE PROCESSING PWR CORE II IN PU 
419-KE PROCESSING FFTF SPENT FUEL I 

FY91B 

504 
608 

0 
0 
0 
0 
0 

2,598 
4,820 

0 

0 

0 

4,730 
0 
0 

1,574 
0 

500 
0 
0 

75 
0 

525 
0 

0 

0 

0 

0 

101,856 

1 I 120 
417 
993 
825 
90 

260 

3,705 

0 

0 
0 

0 
0 

1,087 
271 

12,521 
0 

5,397 
0 

30,183 
0 

0 
0 

FY92R 

0 
900 

0 
580 

0 

0 
600 

2,550 
5,250 

0 
0 

2,051 
6,500 

0 
2,100 
2,465 

150 
525 
525 
926 

75 
5,750 

550 
700 

4,400 
500 

3,000 
525 

225,597 

1,220 
405 

1,225 
990 
120 
260 

4,220 

14,934 
220 
400 
200 

1,335 
2,020 

560 
0 
0 

6,701 
8,015 

122,784 
165 

3,050 
10,000 

ADS No. Activity Title 

420-KE PART 8 PERMITTING· PUREX 
421-KE PART 8 PERMITTING · PFP, T·P 
422-KE CHEMICAL PROCESSING CAPITAL 
423-KE AIR PERMITTING/COMPLIANCE CH 

1000·F1 200 AREA STEAM SYSTEM CLANDL 
1001·F1 HANFORD SITE LAUNDRY SYSTEM 
1002·F1 UNDERGROUND STORAGE TANK UPG 
1003·F1 INFRASTRUCTURE SUPPORT 
1004-F1 INFRASTRUCTURE SUPPORT 
1005-F1 CORE ACTIVITIES (LANDLORD) 
1006·F1 LANDLORD PROGRAM SAFETY COMP 
1007·F1 300 AREA ELEC DISTRIBUTION C 
1008·F1 ROAD, GROUND AND LIGHTING SA 
1009·F1 HANFORD ENVIRONMENTAL DOSER 
1010·F1 DEMOLITION OF INFRASTRUCTURE 
1012·F1 SAFETY ANALYSIS REPORTS (NUC 
1013·F1 SAFETY COMPLIANCE · 300 AREA 
1014·F1 324 FACILITY COMPLIANCE/RENO 
1015·F1 325 FACILITY COMPLIANCE/RENO 
1017-F1 SAFETY UPGRADES· 300 AREAL 
1019·F1 HEAVY CONSTRUCTION EQUIP./CO 
1020·F1 LARGE SCALE SCIENTIFIC SYSTE 
2000-AR NUCLEAR ENERGY WASTE MANAGEM 
2002-AR PCB TRANSFORMER REMOVAL AT F 
2003-AR 308 BUILDING STANDBY SURVEIL 
2004-AR STORAGE FACILITY MONITORING 
2005-AR NUCLEAR ENERGY WASTE ASSESSM 
2006-AR NUCLEAR ENERGY RCRA PERMITS/ 
3002-NR N REACTOR FACILITY ASSESSMEN 
3003-NR N REACTOR UNDERGROUND STORAG 
3004-NR N REACTOR ENVIRONMENTAL MONI 
3007-NR N REACTOR RCRA CLOSURE IMPLE 
3008-NR N REACTOR SOLID WASTE DISPOS 
3012-NR N REACTOR RESIDUAL MATERIAL 
3013-NR N REACTOR RCRA PERMITS/CLOSU 
4000·1V HANFORD WASTE VITRIFICATION 
4001·1V HANFORD WASTE VITRIFICATION 
7008-PW WASTE MANAGEMENT SUPPORT FOR 
7014-PW LIQUID WASTE SOURCE CONTROL 
8000-PW ENVIRONMENTAL MONITORING/SUR 
8002-PW WASTE MANAGEMENT OPERATIONS 
8008-PW MATERIALS CHARACTERIZATION C 
8009-PW RMW STORAGE TANK UPGRADES (P 
8010-PW BUILDING UTILITIES· PHASE I 
8011-PW 329 BUILDING COMPLIANCE (PNL 
8014-PW LLW SORTING/SCANNING TABLE ( 
8015-PW WASTE TREATMENT MELTER (PNL) 
8017-PW HAZARDOUS WASTE TREATMENT FA 
8164-PW TRU WASTE STORAGE 
8174-PW CONTINUATION OF DEMONSTRATIO 
8180-PW HANFORD PERSONNEL DOSIMETRY 
9010-HX PROJECTS TECHNICAL SUPPORT 0 
9050-MH ENVIRONMENTAL PLANNING & REP 
9051-MH ENVIRONMENTAL PLANNING & REP 
9052-MH 6NVIRONMENTAL PLANNING & REP 
9053-MH ENVIRONMENTAL PLANNING & REP 
9054-MH ENVIRONMENTAL PLANNING & REP 

APPENDIX A 

FY918 

0 
0 
0 
0 

0 

9,960 
127 

0 

1, 120 
23,442 
11,040 
1,010 

0 

3,500 
0 

0 

0 

0 
0 
0 

0 

0 
0 

0 
414 

23 
153 

0 

0 
0 

2,970 
0 

2,762 
0 
0 

98,500 
0 

200 
3,666 
7,571 
2,266 

0 
0 

200 
1,800 

0 

0 
1,170 

0 
0 
0 

2,321 
4,909 

0 
0 
0 

0 

FY92R 

303 
2,220 
4,153 

0 
2,705 
3,760 

703 
8,020 
4,020 

23,943 
9,010 
6,640 

890 
3,557 
2,100 

400 
2,400 

200 
15 

2,250 
1,850 

16,200 
0 

0 

525 
74 

600 
416 

0 

600 
600 
560 

3,300 
3,150 
2,300 

201,289 
28,845 

0 
4,200 

10,860 
2, 375 

265 
475 

31 
3,200 

945 
250 

3,230 
850 

3,025 
1,786 
4,432 
7,500 

459 

0 

0 

0 

0 



ACTIVITY DATA SHEtTS 

APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 
(dollars in thousands) 

ADS No. Activity Title 

9055-MH TRI-PARTY AGREEMENT MANAGEME 
9056-MH TRI-PARTY AGREEMENT (MH) 
9057-MH TRI-PARTY AGREEMENT(MH) 
9058-MH TRI-PARTY AGREEMENT(MH) 
9059-MH TRI-PARTY AGREEMENT STATE FU 
9060-MJ ENVIRONMENTAL MONITORING GRO 
9061-MJ ENVIRONMENTAL MONITORING - P 
9063-MJ ENVIR MONITORING - ENVIR MON 
9064-MJ ENVIR MONITORING - GW MON WE 
9067-MJ ENVJR MONITORING - PURGEWATE 
9068-MJ ENVIR MONITORING - TRANSITIO 
9070-ML SOLID WASTE DISPOSAL OPERATI 
9080-MS 300 AREA RADIOACTIVE LIQUID 
9090-WM WASTE MANAGEMENT GENERAL SUP 
9091-WM AIR PERMITTING/COMPLIANCE 
9093-WM FACILITY REGULATORY COHPLIAN 
9094-WM PUREX LIQUID EFFLUENT TREATM 
9095-IJM PFP LIQUID LO\J LEVEL SYSTEM, 
9096-WM PFP EFFLUENT TREATMENT, HEC 
9097-WM OST TREAT-242-A/PUREX REGULA 
9098-WM MISC. WASTE MANAGEMENT GPPs, 
9099-XX HANFORD COMPUTER REPLACEMENT 
9100-1B DST STORAGE OPERATIONS ASSUR 
9101·1B DST STORAGE OPERABILITY REST 
9103·1B DST TREATMENT OPERATIONS ASS 
9104-1B 244-AR VAULT··PRETREATMENT A 

9105·1B DST TECHNICAL SAFETY APPRAIS 
9106·1B DST PROGRAM SUPPORT (W1B) 
9107·1B DST STORAGE PACEE (W1B) 
9108·1B DST STORAGE OPERATIONS (W1B) 
9109·1B DST TREATMENT OPERATIONS (W1 
9110·1B 244-AR VAULT··INACTIVE STATU 
9113-1B DST TREATMENT TECHNOLOGY (W1 
9114·1B DST TREATMENT PACEE (W1B) 
9115·1B DST STORAGE TECHNOLOGY (W1B) 
9117·1B DST TREATMENT PACEE RETRJEVA 
9118-1B DST TREATMENT RETRIEVAL SYS 
9120·1B DST STORAGE TANK FARM VENT U 
9121·1B DST STORAGE AGING WASTE TRAN 
9122-1B DST PERMITTING (NOO)(TPA) CW 
9126·1D PROJECT SUPPORT· HEC LINE IT 
9127·1D B PLANT CONTINUITY OF OPERAT 
9128-1D B PLANT PRETREATMENT (W1D) 
9129-1D OPERATIONS· TREATMENT (W1D) 
9130-1D PROJECT SUPPORT· PLANT AND P 
9131-1D PROJECT SUPPORT· CANYON CRAN 
9132-1D SOIL COLUMN DISPOSAL PLAN PR 
9133-1D PROJECT SUPPORT- SAFETY CLAS 
9134-1D PROJECT SUPPORT- TRUEX (W1D) 
9135-1D PROJECT SUPPORT-CELL CLEANOU 
9150-1H DEFENSE HIGH-LEVEL WASTE TEC 
9175·1P GROUT DISPOSAL PROGRAM 
9176·1P GROUT DISPOSAL PROGRAM (W1P) 
9190·1V HANFORD WASTE VITRIFICATION 
9200-2K LAND DISPOSAL ALTERNATIVES ( 
9202·2K SODIUM INVENTORY REDUCTION ( 
9203·2K SOLID MIXED WASTE STORAGE FA 

460 

FY91B 

790 
0 

0 
0 

500 
0 
0 

1,660 
0 
0 

0 

0 
2,086 

218 
0 
0 

1,310 
3,492 
7,071 
5,238 

0 

0 
0 
0 

0 

0 

0 
8,987 

825 
21,431 
5,975 

663 
394 

2,700 
1,364 

0 
0 

3,720 
4,265 

0 
8,392 
4,902 

170 
29,268 
5,285 
4,490 

718 
,, 150 

0 
500 

17,507 
34,951 

0 

400 
0 

0 
1,375 

FY92R 

900 
0 
0 
0 

500 
600 

1,333 
6,342 
2,000 
2,000 

834 
0 

4,050 
250 

0 
600 

10,000 
4,000 
8,100 
2,000 
2,000 
1,620 
2,900 
6,530 
1,010 
6,553 
2,500 
9,436 
4,110 

22,835 
5,903 

700 
414 

1,400 
1,432 
3,040 
1,800 
4,371 
6,275 

484 
8,810 
7,827 
1,323 

36,517 , 
12, 131 
6,063 
1,378 
6,830 
2,900 
1,100 

24,360 
61,225 

740 
1,640 

265 
695 

3,652 

ADS No. Activity Title 

9204-2K SOLID WASTE BURIAL GROUND CL 
9206·2K WASTE RETRIEVAL TECHNOLOGY A 

9208·2K WASTE RECEIVING AND PROCESS! 
9209·2K RMW INCINERATION AT INEL (W2 
9210·2K SOLID WASTE DISPOSAL OPERATI 
9211·2K TRUPACT SHIPMENTS TO WIPP (W 

9212·2K ADVANCED LOW LEVEL WASTE DIS 
9214·2K RMW DISPOSAL TRENCH (W-025)( 
9215·2K NON·RAOIOACTIVE HAZARDOUS WA 
9216·2K TRUSAF OPERATIONS (W2K) 
9217-2K LOW LEVEL l,IASTE VOLUME REDUC 
9218·2K WASTE RECEIVING AND PROCESS) 
9219-2K SOLID WASTE MANAGEMENT PERMJ 
9300·3B SST PROGRAM SUPPORT (W3B) 
9301-3B SST STORAGE PACEE (W3B) 
9302·3B SST STORAGE OPERATIONS (W3B) 
9304·3B SST TREATMENT PACEE (W3B) 
9305-38 SST TREATMENT OPERATIONS (TP 
9308-3B SST STORAGE OPERATIONS ASSUR 
9309-3B SST STORAGE OPERABILITY REST 
9310-3B SST TREATMENT OPERATIONS ASS 
9311-3B SST TECHNICAL SAFETY APPRAJS 
9400-4A ENVIR SURV & CONTROL-GENERAL 
9401-4A ENVJR SURV & CONTROL-TREATED 
9402·4A ENVIR SURV & CONTROL-ENVIRON 
9403-4A ENVIR SURV & CONTROL-SURVEIL 
9404-4A ENVIR SURV & CONTROL·SHUTDOW 
9406-4A EFFLUENT TREATMENT FACILITY 
9445-4L ENVIRONMENTAL HOT CELL EXPAN 
9446-4L ENVIRONMENTAL LABORATORY UPG 
9447-4L (W4L43) WASTE SAMPLING AND C 
9491·4X WASTE OPERATIONS ASSESSMENTS 
9500-SC CESIUM CAPSULE RECOVERY (1WS 
9550-SE WESF (1WSE) 
9600-6G PLANNING (W6G) 

9601-6G WASTE TREATABILITY (W6G) 
9603-6G MIXED WASTE LAND DISPOSAL RE 
9645·6L 222-S LABORATORY FACILITY CO 
9646·6L 222-S LABORATORY HVAC/ELECTR 
9691-6S INVENTORY ADMINISTRATION (W6 
9692-6S INVENTORY CHANGE (W6S2) 
9693-WM STATE ENVIRONMENTAL OVERSIGH 

Subtotal RL , HANFORD 

Subtotal RL , HANFORD 

Subtotal RL 

=SAN, , CAT: WM 
0-06 5 YEAR ERWM PLANNING SUPORT 
0-07 MONITORING AGREEMENT WITH TH 
0-14 PROGRAM DIRECTION - SALARIES 
0-15 PROGRAM DIRECTION - BENEFITS 
0-16 PROG DIRECTION· CONTRAC 

FY91B 

0 

500 
1,795 

0 

492 
0 

0 
0 
0 

0 
0 

0 

0 
2,050 

0 

9 I 151 
690 

9 I 110 
0 
0 
0 

0 
2,333 
2,998 

0 
6,984 

867 
1,627 
2,578 

13,214 
10,478 
6,491 

0 
3,392 

0 
0 

0 

8, 110 
4,200 
1,700 

46 
481 

FY92R 

4,720 
4,500 
9,800 

750 
12,503 
2,000 

750 
2,150 
3,000 
3,050 
2,650 

0 

2,410 
2,150 

100 
10,029 
3,900 
9,637 

800 
8,250 

500 
1,105 
2,440 

16,905 
125 

7,775 
550 

2,552 
10, 189 
18,845 

100 
9,370 
5,450 
4,972 
2,385 
1,550 
3,125 

14,824 
1,241 
1,785 

569 
550 

499,667 1,047,740 

627,254 1,302,334 

627,254 1,302,334 

100 200 
0 3,700 
0 2,TTO 
0 496 

100 500 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) APPENDIX A 

ADS No . Activity Title 

0· 17 PROG DIREC TRAVEL 

Subtotal SAN, 

Subtotal SAN, 

=SAN, CANOGA PARK, CA, CAT: ER 
5004-AA Atomics International DeSoto 

Subtotal SAN, CANOGA PARK, CA , ER 

Subtotal SAN, CANOGA PARK, CA 

=SAN, GENERAL ATOMICS, CAT: ER 
3-AA D & D of GA Fuel Fabricating 
4-AA Hot Cell Decontamination and 

Subtotal SAN, GENERAL ATOMICS • ER 

Subtotal SAN, GENERAL ATOMICS 

=SAN, GENERAL ELECTRIC, CAT: ER 
5-AA Hot Cell/ Glove Box Deconta 
8· Hot Cell/Glove Box Surveilla 

Subtotal SAN, GENERAL ELECTRIC , ER 

Subtotal SAN , GENERAL ELECTRIC 

=SAN, LAWRENCE BERKELY LAB, CAT: CA 
2002· AIR TOXICS FACILITY ASSESSME 
2005 · REPLACE DEIONIZATION COLUMNS 
2006· SANITARY SEWER MONITORING SY 
2007· en WASTEWATER TREATMENT UNI 
2008· REPLACE, MONITOR, OR REMOVE 
2011 · REPLACE, MONITOR, OR REMOVE 

Subtotal SAN , LAWRENCE BERKELY L, CA 

=SAN, LAWRENCE BERKELY LAB, CAT: ER 
2004-A SEWER PIPE ASSESSMENT 
2012-A ENV MONITORING FACILITIES· 
2012·8 ENV MONITORING FACILITIES· 
2013· 
2015· 

NATIONAL TRITIUM LAB FAC D & 
WASTE HANDLING FACILITY CLOS 

Subtotal SAN, LAWRENCE BERKELY L, ER 

=SAN, LAWRENCE BERKELY LAB, CAT: WM 
2001· HAZARDOUS WASTE HANDLING FAC 
2004-B SEWER RESTORATION, AND IMPRO 
2016· WM BASE DISPOSAL 
2017-A WASTE MINIMIZATION· PLANNIN 

FY91B 

0 

200 

200 

500 

500 

500 

0 

0 

0 

0 

0 

0 

0 

0 

1,981 
100 

0 

0 
0 
0 

2,081 

136 
4,249 

0 

0 

68 

4,453 

0 
0 

206 
220 

FY92R 

197 

7,863 

7,863 

ADS No . Activity Title 

2017-B WASTE MINIMIZATION· IMPLEME 
2018· WM BASE CONTINUITY OF OPERAT 

Subtotal SAN, LAWRENCE BERKELY L, WM 

Subtotal SAN, LAWRENCE BERKELY L 

FY91B 

0 
1,569 

1,995 

8,529 

0 =SAN, LAWRENCE LIVERMORE NATIONAL LAB, CAT : CA 
1000· Maint. of C~liance thru Se 100 

0 1001· Effluent Monitoring C~lian 0 
1002· C~liance Stack Monitoring 0 
1004· Permiting and Relocation of O 

0 1005· Es&H lq>rovements 155 

0 

1006· 
1007· 

LLNL Sewer Pipe Rehabilitati 
LLNL Site-Wide EIS 

0 

0 

1,715 Subtotal SAN, LAWRENCE LIVERMORE, CA 255 

1,715 

1,715 

587 
8 

595 

595 

3,975 
0 

505 
0 
0 

500 

4,980 

=SAN, LAWRENCE LIVERMORE NATIONAL LAB, 
1200· LLNL Site Ground Water Proje 
1201· LLNL Site Ground Water Proje 
1202· Site 300 Environmental Resto 
1203· Site 300 Environmental Resto 
1204· D&D Assessment 
1205· D&D Cleanup 

Subtotal SAN, LAWRENCE LIVERMORE, ER 

CAT: ER 
3,800 
7,450 
4,270 
3,050 

892 
0 

19,462 

=SAN, LAWRENCE LIVERMORE NATIONAL LAB, CAT: WM 
1400· PCB Replacement and Removal 0 
1401· Site 300 Sanitary Sewer Pond O 
1402· ContirYJity of Operations 4,176 
1403· Treatment 1,960 
1404· Storage 1,408 
1405· Disposal 2,820 
1406-A Waste Minimization-PLANNING 740 
1406·8 Waste Minimization- IMPLEMENT 100 
1407· Decontamination and Waste Tr 0 
1408· Capital Equipment 775 
1409· General Plant Project/Storag 615 
1410· Sewage Treatment and Water R 0 
1411· Mixed Waste Treatment Facili 0 

0 Subtotal SAN, LAWRENCE LIVERMORE, WM 
1,471 

12,594 

0 

0 

88 

Subtotal SAN, LAWRENCE LIVERMORE 

=SAN, SANTA SUSANA FIELD LAB, CAT: CA 
1,559 4000-AA SCTI Waste Water Disposal Sy 

4002-AA Secondary Contaimient 
4007-AA Corrective Actions at Permit 

1,582 
0 Subtotal SAN, SANTA SUSANA FIELD, CA 

308 
0 

32,311 

2,861 
64 

180 

3, 105 

FY92R 

440 
1,705 

4,035 

10,574 

1,540 
1,930 
5,035 

100 
4,000 
5,350 
1,000 

18,955 

4,900 
13,400 

750 
9,300 
2,000 
6,500 

36,850 

700 
250 

10,300 
2,900 
8,500 
5,680 
1,500 
1,490 
5,060 
2,010 

600 
600 
990 

40,580 

96,385 

461 

0 

0 

25 

25 



ACTIVITY DATA SHEETS 

APPENDIX A SORTED BY OPERATIONS OFFICE , INSTALLATION, AND CATEGORY 
(dollars in thousands) 

ADS No. Activity Title 

=SAN, SANTA SUSANA FIELD LAB, CAT: ER 
4003-AA Bldg. 059 D&o 
4004-AA Bldg. 024 Surveillance & Mai 
4005 -AA RMDF Surveillance & Maintena 
4005-AB RMDF Assessments 
4005-AC RMOF D&o 
4006-AA SSFL Work Areas Surveillance 
4006-AB SSFL Work Area Assessments 
4006-AC SSFL Work Area Decontaminati 
4009-AA SSFL Groundwater Assessments 
4009-AB SSFL Groundwater Cleanup 
4013-AA Envirorrnental Monitoring 
4014-AA Envirorrnental Management and 
5000-AA Sodiun Disposal Facility Ass 
5000-AB Sodiun Disposal Facility Cle 
5001-AA Bldg. 005 Assessments 
5001 -AB Bldg. 005 D&D 
5001-AC Bldg 005 Surveillance and Ma 
5002-AA Bldg. 023 Surveillance and M 
5002-AB Bldg 023 Assessments 
5002-AC Bldg. 023 D&D 
5003-AA D&D of Rockwell lnternationa 

Subtotal SAN, SANTA SUSANA FIELD, ER 

=SAN, SANTA SUSANA FIELD LAB, CAT: WM 

FY91B 

1,915 
25 

216 
0 
0 

55 
195 

1,448 
155 

0 

0 

0 

0 

302 
0 

0 
20 

0 
D 
0 

0 

4,331 

4008-AA Disposal of Cold Traps 566 
4010-AA Disposal of Alkali Metal 0 
4011-AA Disposal of Surplus Sodiun 0 
5005-AA Disposal of TRU Waste 36 

Subtotal SAN, SANTA SUSANA FIELD, WM 602 

Subtotal SAN, SANTA SUSANA FIELD 8,038 

=SAN, STANFORD LINEAR ACCELERATOR CENTER, CAT: CA 
3004-AA Remodel Plating Shop 0 

Subtotal SAN, STANFORD LINEAR AC, CA 0 

=SAN, STANFORD LINEAR ACCELERATOR CENTER CAT: ER 
3006-AA Groundwater Assessment Plan 0 

Subtotal SAN, STANFORD LINEAR AC, ER 0 

=SAN, STANFORD LINEAR ACCELERATOR CENTER , CAT: 11M 

3007-AA Radioactive Material Disposa 0 
3008-AA Waste Disposal Program 
3009-AA Waste Minimization Program 
3010-AA Ozonation of Cooling Towers 
3012-AA Air Toxics Inventory 
3013-AA Oil/Water Separator Upgrade 
3014-AA Waste Water Treatment Facili 
3015 -AA Disposal of PCB's - Substati 

Subtotal SAN, STANFORD LINEAR AC, WM 

462 

250 
75 
0 
0 

0 

0 
0 

325 

FY92R 

2,294 
15 

226 

ADS No. Activity Title 

Subtotal SAN, STANFORD LINEAR AC 

FY91B FY92R 

325 570 

0 =SAN, UNIVERSITY OF CALIFORNIA AT DAVIS, CAT: ER 
733 1-AA Envirorrnental Restoration As 300 300 

15 2-AA Envirorrnental Restoration Cl 402 7,200 
0 

0 Subtotal SAN, UNIVERSITY OF CALI, ER 
155 
357 

25 Subtotal SAN, UNIVERSITY OF CALI 
203 

0 
3,102 Subtotal SAN 

52 
344 =SR, SAVANNAH RIVER SI TE , CAT: CA 

20 115-AA ~ER Install Settling Basin 
10 127-AA PO'wER Boiler Slowdown Discha 
30 236-AA Reactor Effluent Cooling The 

0 

4,249 Subtotal SR, SAVANNAH RIVER SIT, CA 

11,830 =SR, SAVANNAH RIVER SITE , CAT: ER 

205 
495 

0 

26 

12,581 

0 

0 

0 

0 

0 

264 
84 

120 
0 

0 
40 
62 

570 

3-AX Waste Transfer Program Cost 
301 -AA M· Area Settling Basin/Lost L 
302-AA A/M - Area Groundwater Remed 
303-AA Met Lab Basin Closure 
304-AA Acid/Caustic Basin Closure 
305 -AA Mixed Waste Management Facil 
306-AA RCRA/CERCLA Investigations 
307-AA ER Program Support 
309-AA SRL Seepage Basins Closure 
310-AA New TNX Seepage Basin Closur 
314 -AA Underground Storage Tanks 
316-AA F/H Seepage Basin Closure 
319-AA RF! Program Waste Unit Closu 
320-AA Bingham P1.1rp Outage Pits Rem 
326-AA SRL D & D Oecornnission SRL S 
327-AA SRL D & D Oecornnissioning SR 
328-AA SRL D & D Decornnissioning th 
329-AA D & D of HWCTR (Surveillanc 
330 -AA SEP D & D of old HB-Line 
331 -AA D & DR Reactor Support Faci 
332-AA Inactive Reactor Seepage Bas 
339-AA Geotechnical Data Base Mana 
342 -AA CERCLA Remediations 
345 -AA Decontamination and Decornnis 
349-AA POWER D & D 284-D Powerhouse 
350-AA REACTORS D & D 412-D Heavy W 
351 -AA Burial Ground (MWMF) Groundw 
352-AA D & D and Removal of Buildli 
353-AA D & D and removal of Buildin 
354-AA D & D and Removal, Building 
355 -AA Decontamination ancl)ecornniss 
408-AA Waste Transfer 
409-AA Separations· D&D - Tritiun 

702 7,500 

702 7,500 

50,605 137,783 

1,000 
1,000 

44,600 

46,600 

0 
0 

2,550 
2,500 
1,000 
6,000 
9,519 
4,615 
1,600 
2,000 

700 
11,600 

0 

0 

0 

0 
0 

110 
2,500 

0 
0 

0 

0 

0 

0 
0 

800 
0 

0 

0 
0 

10,500 
0 

0 

0 
17,600 

17,600 

0 

0 

3,200 
200 
400 

0 
14,095 
5,025 

600 
450 
600 

4,250 
0 
0 

1,326 
1,595 

679 
250 

2,500 
9,000 

0 

400 
0 
0 
0 

0 
850 
350 
363 

0 
0 

10,200 
3,000 



ACTIVITY DATA SHEETS 
SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No. Activity Title 

443-AA Regulatory Geotechnical Supp 
451·AA SRL Operate Air Stripper Col 
465·M SRL ESS/SREL Reforestation o 
469-AA TNX Groundwater Remediation 
470-M F/H·Area Groundwater Remedia 
478-AA State Reimbursement for FFA 

Subtotal SR, SAVANNAH RIVER SIT, ER 

=SR, SAVANNAH RIVER SITE , CAT: \.IM 

1·AA H·Area General 
1·AB High Level Waste Storage (HL 
1·AD Effluent Treatment Facility 
1·AE Burial Ground· Area General 
l·Af Environmental Support 
1·AH F·Area General 
1·AI High Level Waste (HLW) Stora 
1-AX Continuity of Operations 
1·CA Effluent Treatment Facility 
1·CB Tank Farm Operations 
1·GA Effluent Treatment Facility 
1·GB Tank Farm Operations 
2·AA Evaporation·H·Area 
2·AB Replacement High Level Waste 
2·AL Evaporation· F Area 
2·LA Replacement High Level Waste 
3·AA Waste Transfer Program - H·A 
3·AB Waste Transfer Program· FA 
S·M Salt Removal · H·Area 
5·AB Salt Removal • F Area 
8·AX Agitation 
9-M In-Tank Precipitation/ Exten 

12-M New Waste Transfer Facilitie 
12-LA New Waste Transfer Facilitie 
13-AA Mixed Waste -Storage 
15-AA Burial Ground Expansion Faci 
15-CA Burial Ground Expansion Faci 
15-LA Burial Ground Expansion 
15-LB Burial Ground Expansion -
15-LC Burial Ground Expansion -
16·M Low-Level Waste Disposal 
17-AA Effluent Treatment Facility( 
18-AA Hazardous Waste Storage 
19-AA Consolidated Incineration Fa 
20-AA Transuranic (TRU) Waste Faci 
20-CA Transuranic Waste Facility 
21-AA Waste Preparation Facility S 
22-AA Transuranic (TRU) Waste Cert 
22-AB Transuranic (TRU) Waste Stor 
25-AA Hazardous Low Level Waste CL 
25-LA Hazardous Low-Level Waste Pr 
26-AA Storm Water System Upgrade·D 
26-LA Storm Water System Upgrade 
27-AA High Level Waste Removal Fro 
27-LA High Level Waste Removal Fro 
27-LB HIGH LEVEL WASTE FRQ4 FILLED 
28-AA Inter-Area Line Upgrade - De 

FY91B 

2,200 
133 

0 
300 

1,800 
2,000 

62,427 

18,149 
24,056 
1,618 
3,329 
1,250 

10,284 
14,TT8 

0 
500 

6,500 
634 

7,000 
13,988 

0 

6,521 
11,330 
4,791 
1,759 

11, 130 
10,999 

0 
33,472 
6,343 

0 
688 

0 

0 
0 
0 
0 

6,511 
25,516 
3,594 

0 
0 
0 

0 

2,078 
2,078 

0 

5,800 
0 

0 

0 

0 

0 
0 

FY92R 

2,400 
144 
350 
600 

19,530 
2,000 

84,357 

20,768 
25,466 
1,732 
3,598 

636 

10,978 
14,841 

0 
500 

5,950 
500 

3, 090 
15,027 
4,163 
7,316 

24,000 
2,840 
2,355 

15,590 
12,323 

0 
25,728 
12,557 

0 
227 

16,919 
800 

7,700 
0 
0 

8,323 
22 , 091 
4,739 

16,309 
1,827 

0 

1,056 
1,796 
1,796 
1,795 

10,100 
100 

0 
so 

20,470 
0 

so 

ADS No . Activity Title 

28-LA Inter-Area Line Upgrade 
29-AA Tank Farm Services· Upgrade 
29-LA Tank Farm Services - Upgrade 
30-LA Effluent Treatment Facility 
32 -M DOE-SR Program Direction 
33-AA DOE - Headquarters Managemen 
34 -M DOE - SR Interim Waste Mana 
35-M SRL ITP/ESP (DWPF Feed Prep/ 
36-M RX Waste Handling 
37-AA RM Effluent Toxicity Reducti 
38-AA RM Waste Slurry Treatment Fi 
40-AA SEP Low-Level and lntermedia 
41-AA SEP TRU Waste Handling 
43-AA SRL Waste Qualification 
44 - M SRL Defense Waste Process Fa 

45 -AA SRL HLW Evaporation Support 
46-AA SRL HLW Storage Support 
47-AA SRL Low-Level Waste Storage/ 
48-AA SRL Metallurgical Support 
50-AA SRL Performance l""rovements 
51-AA SRL HLW Process Development 
52-AA SRL Production Monitoring Su 
54-AA SRL Replace/Upgrade TT6-A Wa 
55 -AA SRL Safety & Continuity 
56-AA SRL Salt Removal-New Tanks 0 
57-AA SRL Stress Analysis Support 
58-AA SRL Tank Farms Remote Equipm 
60-AA SRL TRU Waste COfll)liance Act 
62-AA SRL Waste Management Operati 
64-AA SRL Waste Transfer and Tank 
66-AA TritillA Waste Disposal 
68-CA Consolidated Incineration Fa 
68- LA Non·Radoactive Hazardous Was 
69- LA Transuranic (TRU) Waste Faci 
70-AA Hazardous Waste/Mixed Waste 
70-CA Hazardous Waste/Mixed Waste 
70-LA Hazardous Waste/Mixed Waste 
71-AA SEP Waste Handling Facility, 
71-LA Haz. Waste/Mixed Waste Dispo 
73-LA Diversion Box/Pl.Ill> Pit Conta 
81 -AA SRL Consolidated lncineratio 
84 -AA SEP Upgrade TRU Waste Manage 
87-AA 221-F Line Low-Level Box Was 
99-AA SRL Active Lysimeters 

135 -AA POWER Upgrade Softener Build 
136-AA POWER Upgrade Softener & Spi 
141 -AA RM New Degreaser System 
144 -AA RM Replace Process Sewer Lin 
145-AA RM Upgrade Storm Sewer 
146-AA RM Wastewater Feed I""roveme 
163-AA SEP !""roved Waste Handling, 
168-AA SEP Upgrade Railroad Tunnel 
170-AA SEP Upgrade Drainage System, 
171-AA SEP Upgrade Transport & Stor 
178-AA SRL Chemical Storage Expansi 
184-AA SRL Effluent Treatment Facil 
187-AA SRL ETF Chemical Studies 

APPENDIX A 

FY91B 

0 

0 
0 

0 
2,200 

22,000 
8,324 
1,600 

932 
500 

0 
5,047 
1, 165 
6,600 

16,201 
200 

2,000 
1,400 

125 
2,000 
1,600 

150 
0 

2,450 
800 

55 
150 
300 
570 
400 
262 

0 

5,000 
15,300 

0 
0 

7,600 
0 
0 

0 

0 

500 
0 

150 
660 
440 

0 
0 
0 

0 

0 

600 
0 

100 
0 

750 
750 

FY92R 

3,300 
100 

0 

0 
6,850 

22,000 
12,an 

1,400 
1,440 

so 
100 

5,552 
1,282 
5,500 

20,060 
0 

1,500 
1,530 

130 
1,500 
1,300 

120 
42 

5,000 
900 
60 

200 
500 
792 

0 

262 
0 

19,500 
20,950 
1,794 

0 
18,600 

0 
0 

6,840 
36 

500 
160 
150 

0 
0 
0 

500 
0 

0 

1,860 
600 

0 
0 
0 

900 
800 

463 



ACTIVITY DATA SHEETS 
APPENDIX A SORTED BY OPERATIONS OFFICE, INSTALLATION, AND CATEGORY 

(dollars in thousands) 

ADS No . Activity Title 

189-AA SRL F/H Effluent Treatment F 
200-AA SRL Laboratory Process Sewer 
203-AA SRL Sanitary Sewer Upgrade, 
209-AA SRL TNX Support for ETF 
212-AA Grcxr,dwater Monitoring 
215-AA New Sanitary Landfill · Desi 
215-CA New Sanitary Landfill 
215-LA New Sanitary Landfill 
217-LA Waste Preparation Facility 
237-AA SRL Effluent Treatment Expan 
242-AA SRL Process Sewer Upgrade 
411-AA Pa.JER Sanitary Sludge Land R 
417-AA CS\JE Manage Hazardous Waste 
436-AA Replace Shielded Storage Exh 
440-AA SRL Replace 735-A Low Activi 
442 -AA SRL Z Area Saltstone 
449-AA SRL Prepare Part B Permit 
464-AA SRL ESS/SREL Heavy Metal Tox 
475-AA SRL Pressurize 904-A Trench 
476-AA Power Envirorvnental Protecti 
481-AA Evaporator Containment· Des 
481-LA Evaporator Containment 
482-AA Sanitary Landfill Operations 
483-AA Waste Minimization 
483-AB H·Area C001)8ctor Operations 
484- AA Additional Waste Tank Coolin 
484-AB Waste Management Interim Fir 
484-LA Additional Waste Tank Coolin 
484-LB Waste Management Interim Fir 
501-AA Vitrification Pre·op/Operati 
501-AB Defense Waste Processing Fae 
502-AA Vitrification Pre·op/Operati 
502-AB Vitrification Preop/Operatio 
503-AA Vitrification Pre·op/Operati 
504-AA Vitrification Pre·Op/Operat i 
504-AC Vitrification Pre-Operations 
505-AA Vitrification Pre·Op/Operati 
505-AB Vitrification Pre·Op/Operati 
506-AA Vitrification Pre·op/Operati 
506-AB Vitrification Pre·Op/Operati 
507-AA Vitrification Pre·Op/Operati 
507-AB Vitrification Pre·Op/Operati 
507-AC Vitrification Pre·op/Operati 
507-AD Vitrification Pre·Op/Operati 
508-AA Vitrification Pre-op Operati 
508-AB Vitrification Pre·op Operati 
511-AA Vitrification Pre·Op/Operati 
512-AA Vitrification Pre·Op/Operati 
513-AA Glass Waste Storage Building 
513-AB Glass Waste Storage Building 
513-AC Failed Equipment Storage Vau 
514 -AA SRS Project Support 
515-AA Envirorvnental/Waste C0111)lian 
519-AA Saltstone Operations (Hllll8 
520-AA Saltstone Pre·Op/ Operations 
520-AB Saltstone Operations 
520-AC Saltstone Operations 

464 

FY91B 

1,250 
0 
0 

750 
1,254 

750 
0 
0 

0 
0 

0 

0 

0 

0 

0 
800 

0 
0 

100 
0 

0 

0 
1,229 

360 
621 

0 

0 
0 

0 
4,810 

0 
8,3n 
9,635 
8,408 
5,on 

800 
7,121 
1,480 
8,391 
1,380 

14,630 
280 

4,474 
0 

21,320 
5,930 
2,959 
9,906 

815 
0 
0 

0 
970 
597 

9,315 
400 
400 

FY92R 

1,400 
0 

300 
800 
736 
100 

0 
0 

0 

0 

0 
100 
60 

0 
0 

800 
0 

420 

100 
0 

75 

ADS No. Activity Title 

521-AA Saltstone Pre-Op/Operations 
521-AB Saltstone Operations (Facil 
521-AC Saltstone Operations (Facil 
522-AA Alternative Disposal of Benz 
523-AA M·Area Waste Disposal (Y·Are 
524-AA Vitrification Pre·op/Operati 
524-AB Vitrification Pre·op/Operati 
525-AA Saltstone Pre-Op/Operations 
527-AA SRL Mercury Disposal 
528-AA SRL Improved Automation of D 
529-AA SRL Replace Section 'E' Proc 
530-AA TNX Support for HLW Activiti 
533-AA SRL TRU Waste Processing Tee 
535-AA Waste Management Quality Sup 
536-AA Nuclear Materials Processing 
538-AA SRL · IWT Productivity lmpro 
539-AA Solid Waste Chargeback Syste 
550-LA llll)roved Transfer Lines 
567-AA New Electrolytic Dissolver f 

1000-AX Continuity of Operations (Pe 

FY91B 

709 
100 
100 

0 

9,725 
1,419 

100 
58 

150 
0 

0 
750 

2,000 
3,089 
5,700 

600 
·26,426 

0 

0 

0 

FY92R 

758 
100 
100 

0 
7,850 
1,457 

100 
63 

150 
225 
360 
800 

2,200 
3,347 
6,600 

800 
·27, 948 

0 
500 

0 

0 Subtotal SR, SAVANNAH RIVER SIT, WM 476,235 720,172 
1,562 

720 
936 
100 

10,000 
0 
0 

2,658 
70,000 
12,914 
7,280 

14,033 
5,095 
1,400 
9,no 

304 

7,630 
280 

19,622 
280 

1,000 
0 

22, 145 
280 

2,848 
10,000 

886 
0 

0 
0 

1,088 
645 

19,900 
400 
400 

Subtotal SR, SAVANNAH RIVER SIT 585,262 822,129 

Subtotal SR 585,262 822,129 

,. CAT: TD 
0· TECHNOLOGY DEVELOPMENT 206,000 280,301 

Subtotal TO 206,000 280,301 

Grand Total 3,083,059 5,966,924 



APPENDIX B 

STATUS OF COMMITMENTS MADE IN 
FY 1991-1995 FIVE-YEAR PLAN AND DRAFT APPLIED 

RESEARCH, DEVELOPMENT, DEMONSTRATION, TESTING, AND EVALUATION PLAN 

Appendix B lists all of the commitments made in the FY 1991-1995 Five-Year Plan for Environmental Restoration and Waste 
Management and the Draft Applied Research, Development, Demonstration, Testing and Evaluation (RDDT&E) Plan, except for 
milestones, which are given in Attachments A-D. The status of commitments appears in bold type. Pages referenced are where 
the commitments were mentioned in the Plans. Sections referenced in the status statements are where the commitment is discussed 
in the FY 1992-1996 Five-Year Plan. The status of major commitments made was summarized in Section 1.12 of the FY 1992-
1996 Five-Year Plan. 

FIVE-YEAR PLAN FOR ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT, FY 1991-1995 

FOREWORD AND EXECUTIVE SUMMARY 

1. DOE is committed to the goal of cleanup of all its sites 
within 30 years. (pp. ix, 2, 4) 

DOE remains committed to this goal. Counting from 
the first Five-Year Plan, this goal is set for the year 
2019. In the revisions of the Five-Year Plan, the goal 
may be stated as ''before the year 2020." See 
Section 1.5. 

2. In September 1989, the Department will hold a multi
agency workshop, including EPA and affected States and 
Indian Nations, to help develop prioritization criteria. 
The resulting prioritization system will be based on 
scientific principles and risk reduction in terms that are 
understandable to the public. (pp. xi , 2, 4, 12) 

The meeting was held in October 1989. Two additional 
meetings have also been held, and prioritimtion criteria 
development remains in progress. See Section 1.10. 

3. DOE is committed to its goal of protecting human 
health and safety and the environment as well as to its 
policy of full compliance with the letter and spirit of all 
applicable environmental statutes and regulations. (pp. 
xii, 2, 4) 

DOE remains committed to this goal. 

4. The Department Program Offices and Operations will 
have full authority and accountability for implementing 
the programs and for performing the tasks outlined in 
this Plan. This includes development by the Operations 
Offices of five-year implementation plans and 
participation in and review of the plans by affected 
regional parties. (pp. xii, 3, 7, 10, 12) 

The major steps toward meeting this commitment have 
been accomplished. There has been a reorganimtion at 
the Headquarters level to clearly define program 
responsibilities and authorities (See Section 1.6). 
Operations Offices have completed their first five-year 
implementation plans. See Section 1.10. 

5. The Office of Environment, Safety, and Health will 
maintain independent audit and appraisal programs that 
assess compliance with all applicable environmental, 
safety, health, and quality assurance laws, ordinances, 
regulations, requirements, policies, and standards. 
(p. xii) 

DOE continues to function this way. 

6. DOE will continue to solicit views from outside 
scientific, political, and citizen organizations to ensure 
that the groups have the opportunity to address their 
concerns and to work with the Department to achieve 
priorities that are fair, effective, and timely. (pp. xiii, 
12) 

The breadth of involvement by outside organimtions 
continues to be expanded. See Section 1.15.1. 

7. The Plan will be revised annually, with a five-year 
planning horizon. (pp. 1, 9) 

DOE remains committed to an annual five-year plan 
revision. This document is the first update. 

8. The DOE epidemiological program will also be 
restructured, including the creation of a comprehensive 
epidemiological data repository. This repository will 
enable scientists not affiliated with DOE to have access 
to DOE worker data to conduct independent studies on 
the worker population. (pp. 3, 4) 

DOE is moving aggressively to implement these 
commitments. The Secretarial Panel for the 
Evaluation of Epidemiological Research Activities 
(SPEERA) was appointed in August 1989. Chaired by 
the Secretary of Health of the State of Washington, this 
eminent professional group was charged with 
evaluating DOFs epldemiologic activities. In addition, 
the National Academy of Sciences is assisting DOE In 
developing mechanisms for access to data by non-DOE 
researchers. The first step was taken with the 
publication In the Federal Register 
(November 17, 1989) of proposed new rules for 
accessing records of contractor employees for 
conducting epidemiological studies. An interim data 
base covering approximately 70,000 workers was made 
available early in 1990. Finally, Jong-term 
epidemiological research has been assigned to the 
Department of Health and Human Sciences. 

9. DOE will contain known contamination at inactive sites 
and vigorously assess the uncertain nature and extent of 
contamination at other sites to enable realistic planning, 
scheduling, and budgeting for cleanup. (p. 4) 

465 
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DOE is aggressively pursuing its Environmental 
Remediation Program, which (1) Identifies waste sites 
that potentially need remediation, (2) assesses sites 
according to potential hazard and Immediacy or need 
for response, (3) plans for an appropriate remediation 
and budget, and (4) carries out the remediation. 
See Section 3.0. 

10. DOE will support the establishment of interagency 
agreements and fulfill the requirements of compliance 
agreements already in place. (p. 4) 

These commitments remain. 

11. DOE will conduct public health risk assessments of plant 
sites for past, present, and future operations. (p. 4) 

Both near-term and longer-term assessments or risks 
are being done for past, present, and future operations 
at DOE sites. The near-term assessments are to 
support the development of the FY 1992 budget and use 
a qualitative hazard index for ranking sites. Longer
term assessments will employ the quantitative ranking 
methodology now under development 

12. DOE will implement programs to minimize current waste 
generation and future waste disposal requirements. 
(pp. 4, 7) 

DOE prepared a draft agencywlde Program Plan for 
waste minimization. Each Operations Office is 
preparing site waste minimization Implementation 
plans due May 1990. 

13. DOE will establish an Applied R&D program involving 
university research capabilities, industry, national 
laboratories, and other Federal agencies to determine 
and rank R&D needs and pursue new and improved 
technologies for waste minimization and cleanup. This 
will include the establishment of regional university 
consortia. (pp. 4, 18, 27, 30) 

The Applied R&D program was an integral part or the 
recently accomplished DOE reorganization. See 
Sections 1.6 and 5.0. 

14. DOE will change its culture to one of clear and open 
communication. DOE must listen to its critics and not 
contend that all is well or that the Department knows all 
the answers. This includes proactive outreach to involve 
all interested persons and institutions. (pp. 4, 6, 7, 9) 

DOE remains committed to this goal. Although much 
progress has been made, the task is not complete. See 
Sections 1.14 and 1.15 

15. DOE will work diligently to achieve congressional 
support for the Plan's objectives. (p. 4) 

DOE management continues to work with Congress on 
the Plan's goals. 

16. DOE will recognize Tribal sovereignty and treaty rights 
related to Tribal and ceded lands. (p. 4) 
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Tribal representation on the State and Tribal 
Government Working Group (STGWG) is being 
expanded, at the request or interested Tribal 
governments. 

17. DOE will continually examine environmental regulations 
to ensure that its compliance actions effectively reduce 
risk to human health and the environment. (p. 4) 

Environmental laws and regulations are continually 
reviewed by the Office or the Assistant Secretary for 
Environment, Safety, and Health (EH). 

18. Management and follow-up of the activities described in 
the Plan will require establishment of an integrated 
Environmental Restoration and Waste Management 
organization within DOE Headquarters. The Secretary 
of Energy will announce and implement the new 
organization later this year. (p. 22) 

The new organization has been announced and 
Implemented. See Section 1.6. 

19. To achieve its vision for this program, DOE must 
compare internal and external human resource needs 
(number and skill mix) against the current resource base 
and take innovative steps to develop, motivate, and 
allocate needed resources. In FY 1990, DOE plans to 
(1) define the problem (i.e., determine future 
employment and skill mix requirements for the agency 
and its contractors) and (2) implement new and 
enhanced educational support programs focused on these 
requirements. New educational programs will be 
implemented with appropriate attention given to minority 
educational institutions and their faculties and students. 
(pp. 4, 26, 27) 

A study to evaluate resources and future needs is under 
way at The University or Tennessee. DOE is a major 
sponsor or the study, along with other organizations for 
which the Information is critical Educational 
Initiatives will be announced during the current fiscal 
year. 

CORRECTIVE ACTIVITIES 

1. DOE is committed to achieving and maintaining 
compliance with applicable local, State, and Federal 
requirements, as well as with internal DOE 
requirements. (p. 38) 

DOE remains committed to this goal 

2. The primary goal of Corrective Activities is to 
implement the necessary actions on an aggressive basis 
to eliminate out-of-compliance conditions. (p. 38) 

DOE continues to function this way. 

3. All activities described in this section of the Plan will be 
completed to achieve the stated goal of regulatory 
compliance. (p. 38) 



The msJor steps toward meeting this commitment have 
been accomplished. Over 140 Activity Data Sheets 
(ADSs) are funded lo the updated Plan for the 
Corrective Activities area. Most of these activities will 
be completed lo the 1994-1995 time frame. 

4. As an indication of DOE's commitment to full 
compliance with requirements, the Plan provides for 
completing funding for: 

60 percent of the total Corrective Activities ADSs 
identified in this Plan by FY 1990. 
75 percent of the total Corrective Activities ADSs 
identified in this Plan by FY 1991. 
88 percent of the total Corrective Activities ADSs 
identified in this Plan by FY 1994. (p. 38) 

DOE remains committed to this goal At the present 
time, over 7 S percent of the Identified Corrective 
Activities ADSs are funded In FY 1990. 

5. In coordination with regulatory agencies, DOE will 
develop plans, select appropriate technologies, and 
implement schedules for completing the identified 
Corrective Activities. In addition, the Corrective 
Activities process will provide appropriate opportunities 
for regulator involvement and review. (p. 38) 

DOE continues to function this way. 

6. Funding requirements for Corrective Activities will be 
included in annual updates of this Plan and submitted as 
part of the annual DOE budget process. Upon receipt 
of funding, the Corrective Activities are implemented. If 
sufficient funding is not provided by Congress, DOE will 
request additional funding and initiate discussions with 
regulators to evaluate possible alternative approaches. 
(p. 43) 

DOE has just updated the Plan and will continue to 
update the Plan annually. Funding requirements for 
Corrective Activities are Included as part of the Plan 
and are submitted In the annual DOE budget process. 
The Corrective Activities are Implemented after receipt 
of the funding. 

7. At various times in the process, opportunities are 
provided for review by regulatory agencies, Indian Tribes, 
and interested citizens. Public review processes, 
identified in environmental regulations, will be followed. 
(p. 43) 

DOE remains committed to the public review process. 
The current Plan update included public review by 
STGWG, and many of the ongoing compliance activities 
Involve public review and comment mandated by 
environmental statutes and EPA regulations. 

8. Progress on completion of Corrective Activities will be 
documented in the annual Plan update. (p. 43) 

This is still correcL This document Is the first annual 
update of the Plan. 
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9. Solid waste activities include the construction of a new 
sanitary landfill at the Idaho National Engineering 
Laboratory (INEL). This landfill is for Idaho Site use 
only. Under this activity, the landfill will be constructed 
in accordance with proposed RCRA Subtitle D 
regulations pertaining to solid waste disposal facilities 
(which address requirements for liners, leachate 
collection systems, groundwater monitoring, etc.). 
(p. 72) 

Construction of the new sanitary landfill at INEL is 
scheduled to start lo the first quarter of FY 1991 and 
will be completed by the fourth quarter of FY 1992. 

10. At the Nevada Test Site, a Priority 4 Solid Waste 
Corrective Activity will provide for controlled access and 
fencing of active landfills, as well as emplacement of 
surveyed markers along boundaries of some inactive 
landfills. (p. 72) 

Landfill access controls are currently being 
Implemented; installation will be completed by the 
fourth quarter of FY 1992. 

11. The other Priority 4 activity deals with the installation of 
liquid effluent monitoring systems that are needed for 
compliance with DOE Orders relative to certain 
Hanford Site buildings. (p. 72) 

At the present time, no funds have been allocated to 
Initiate this project; however, It is planned that this 
project will start as soon as funding becomes available. 

12. DOE is committed to bringing out-of-compliance active 
and standby facilities into compliance with local, State, 
and Federal requirements in the shortest practical time. 
(p. 77) 

DOE remains committed to this goal Funding has 
been allocated for most of the Corrective Activities, and 
substantial progress is being made. 

13. A large percentage of Corrective Activities should be 
completed by the mid-1990s, and DOE should be 
nearing full compliance with applicable current 
requirements. (p. 77) 

As stated In the 1989 Five-Year Plan, DOE Intends to 
have over 88 percent of the Corrective Activities ADSs 
funded by 1994. In the 1990 Five-Year Plan, DOE 
Intends to ensure full compliance In an even more 
aggressive time frame and bas assigned a Priority 1 
funding level to all Corrective Activities. This will 
ensure that all Corrective Activities will be completed 
In the shortest time possible. Some projects will take 
longer than others because of the nature of the work. 
DOE adheres lo a Federal Facility Complhmce strategy 
for these longer projects with emphasis on negotiated 
schedules with the regulators. It is anticipated that, 
after the 1993-1994 time frame, DOE will be lo 
compliance with all existing regulations, and the 
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Corrective Activities will come only from new or 
changed regulations. 

ENVIRONMENTAL RESTORATION 

ALBUQUERQUE OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Oveiviews and Installation summaries with the following 
exceptions. 

LOS ALAMOS NATIONAL LABORATORY 

1. Scoping and reconnaissance studies are under way at 37 
of 55 potential release site tasks. 

There are now 57 release site. Of the 37 studies 
started, 33 are complete and four are under way. 

2. D&D is in progress on three reactors and is scheduled 
for completion at the end of FY 1990. 

The revised milestone is the complete D&D on four 
reactors. 

3. Complete D&D of two facilities in FY 1990. 

The revised milestone is to complete four tasks in 1990. 

PANTEX 

4. Complete assessments on one task in FY 1990. 

This milestone is delayed. Four RFI Work Plans will 
be completed in FY 1990, and one RFI Report will be 
completed in FY 1991. 

5. Prepare Program Plan (FY 1990). 

Preparation of a program plan for D&D for facilities in 
the Albuquerque Operations Office remains unfunded 
in FY 1990. This milestone was not carried over due to 
this funding problem. 

SANDIA NATIONAL LABORATORIES -
ALBUQUERQUE 

6. RI plan completed in 1988 for one SNLA task; RI to be 
initiated in FY 1989 and completed in FY 1990. 

Status remains correcl 

7. "Nonorphan" suivey identified reactor at SNLA for 
D&D; program plan to be prepared in FY 1990. 

Program plan has not been funded due to D&D 
funding constraints. This will be delayed to an 
unknown date. 

8. Start assessments for five Technical Areas (FY 1990). 

Milestone was deleted due to "start" language not 
meeting current definition of an appropriate milestone. 
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SANDIA NATIONAL LABORATORIES - LIVERMORE 

9. The RI Plan, RI Report, and Compliance Monitoring 
Plan for the Trudell Auto Repair Ship were completed 
by the end of FY 1988; Stage 2 of the RI Plan has been 
published, and field investigation is under way. 

Status statement is correcl The assessment phase was 
completed in FY 1989. Addltlonal status information 
is located in the Installation Summary. 

10. The Solid Waste Assessment Test (SWAT) proposal for 
the Navy Landfill was submilled to the State of 
California for review. 

This status remains correcl 

URANIUM MILL TAILINGS REMEDIAL ACTION 
PROJECT 

11. Key UMTRA activities planned include completion of 
nine sites by the end of FY 1990. 

The current plan is to complete only eights sites 
through 1990 (CAN, ALC, SHP, RVT, TUB, LKV, GRN, 
and SPK). Durango was previously scheduled to be 
completed In 
FY 1990; however, It is now scheduled for completion 
at the end of the first quarter in FY 1991. 

12. Thirteen sites under construction during FY 1989. 

Two sites (SPK and SLC) were completed, eight sites 
(DUR, GRJ, GRN, HAT, LKV, MON, RVT, and TUB) 
are to be completed in or ongoing through FY 1990, 
and three sites (two RFL sites and AMB) are scheduled 
to restart in FY 1991. 

13. Complete all NEPA documentation (FY 1990). 

This activity was moved into FY 1991 from FY 1990 
based on increased requirements at four sites (FCT, 
GUN, NAT, and SRK). 

14. Complete RA at 660 vicinity properties; start two sites, 
complete four sites, and have nine sites under 
construction (FY 1990). 

Remediation completion was increased to 721 
properties. In addition, the revised milestone is to 
have eight sites under construction by the end of FY 
1990 and complete remedial action at four sites (GRN, 
LKV, RVT, and TUB). Remed.lal action at two sites 
(FCT and GUN) was rescheduled to start in FY 1991 
due to additional assessment required to meet revised 
EPA groundwater standards. 

PINELLAS PLANT 

15. Complete cleanup for one task in 1990. 

Cleanup bas started on the 4.5-acre site, but will not 



be completed until FY 1977. Cleanup or SWMUs is 
projected to be complete in FY 1996. 

CHICAGO OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Overviews and Installation summaries. 

IDAHO OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Overviews and Installation summaries. 

NEV ADA OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Overviews and Installation summaries. 

OAK RIDGE OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Overviews and Installation Summaries, with the following 
exceptions. 

FEED MATERIALS PRODUCTION CENTER 

16. A sitewide environmental assessment was initiated in 
1986 to formulate, assess, and recommend RA 
alternatives to mitigate identified environmental concerns. 
To provide the needed focus on high-priority 
environmental concerns, six operable units were 
identified: 
- Waste storage area, including six waste pits, burnpit, 

and clearwell; 
- Solid waste units, including the sanitary landfill, lime 

sludge ponds, and fly ash piles; 
- Facilities and Suspect Area; 
- Special facilities, including K-65 silos and Silo No. 3; 
- Environmental media, including surface soil, sediments, 

and regional groundwater and South Plume. 

This status is correct, but it should have read five 
operable units rather than six. 

17. Cleanup of offsite surface soil and groundwater is 
planned. 

This status remains current. Groundwater monitoring 
ls continuing. 

18. Cleanup of contamination in buildings and equipment is 
under way. 

The major cleanup efforts are scheduled for FY 1991. 
The original commitment should have stated that 
planning was under way. 

19 .. Initiate cleanup actions on offsite soils and groundwater 
(FY 1990). 

This milestone was deleted due to the "initiate" 
language not meeting the new definition or a milestone. 
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Cleanup and characterization activities are in progress 
as noted in the FMPC site summary. 

Y-12 PLANT 

20. Additional closures are being conducted for RCRA non
land-based units and non-RCRA areas. 

This status is still correct. 

21. Other RAs under way include: 
- Liquid storage facility for contaminated oil; 
- Storage facility for contaminated soils; 
- Surface seepage collection system; and 
- Groundwater treatment facility for oil seepage. 

These are correct, with the addition of: 
• Kerr Hollow Quarry 
• Bear Creek Burial Ground 
• New Hope Pond 

22. Planned RAs include: 
Removal and treatment, storage, or disposal of 
contaminated soils from RCRA and CERCLA sites; 
remediation of East Fork Poplar Creek; and reduction 
of mercury in plant effluents. 

These are correct, with the addition or remediation or 
groundwater contamination. 

OAK RIDGE GASEOUS DIFFUSION PLANT 

23. ORGDP is now in the RFI phase of the remedial action 
program. 

This status remains correct. 

24. The SWMUs at ORGDP have been identified, RFI 
plans are being prepared, and two units are under 
investigation. 

The ORGDP SWMUs have been identified, and 
historical investigations are continuing to identify 
additional units, if any. RFI Plans are still being 
prepared. Two additional Plans will be issued in 
FY 1990. The fieldwork for two Phase I investigations 
was completed in FY 1989, and two will be initiated in 
FY 1990. 

25. Groundwater monitoring is in progress. An additional 
49 wells are being installed. 

Groundwater monitoring is continuing. The 
installation or the 49 wells has been completed. 

PADUCAH GASEOUS DIFFUSION PLANT 

26. Begin development of work plan for SWMUs not 
included in DOE/EPA Consent Order (FY 1990). 

Deleted as a milestone due to ''begin" language not 
meeting current definition of an acceptable milestone. 
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Replaced with FY 1991 milestone to complete work 
plans. 

PORTSMOUTII GASEOUS DIFFUSION PLANT 

27. Complete closure of X-749 (FY 1990). 

This milestone has been delayed to FY 1991. Closing 
the X-749 Includes preparing a closure plan, preparing 
a closure option study (COS), and closing the X-749 by 
the method determined from the COS. The X-749 
closure plan was approved on July 14, 1989; the COS 
was submitted to OEPA on October 8, 1989; and ORO 
Is currently awaiting approval of the COS from OEPA 
before starting closure. Once the option Is approved by 
OEPA, a work plan Is requires to be submitted for 
OEPA approval Upon approval of the work plan, the 
Ohio Consent Decree requires for X-749 to be closed In 
360 days or according to the schedule approved in the 
work plan. 

WELDON SPRING S11E 

28. Remove ROD for quarry bulk waste (FY 1990). 

The original commitment should have read "complete" 
rather than "remove." The commitment was carried 
over to the new milestone lisl 

29. Remove draft site RI/FS-EIS (FY 1990). 

The original commitment should have read "Issue" 
rather than "remove." The commitment was carried 
over to the new milestone llsl 

30. Begin quarry waste removal activity (FY 1990). 

This has been deleted In the new list of commitments 
due to the ''begin" language not meeting the new 
definition of a commltmenl A contract has been 
awarded (or design and fabrication of a quarry water 
treatment planl 

FORMERLY UTILIZED SITES REMEDIAL ACTIONS 
PROGRAM 

31. Ris are under way at three sites in Missouri, three sites 
in New Jersey, and five sites in New York. 
The current status Is four sites in MissourL Other 
States remain the same. 

32. Interim RAs are under way in New Jersey, Tennessee, 
New York, Pennsylvania, and Missouri. 

The current status adds Oregon and Massachusetts. 

OAK RIDGE NATIONAL LABORATORY 

33. Initiate RI on main plant area and the hydrofracture 
injection sites (FY 1990). 

This was deleted as a milestone due to the "initiate" 
language not meeting the new definition of a milestone. 
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Installation of hydrofracture RI has been delayed to 
FY 1991 due to FY 1990 funding restrictions. 

RICHLAND OPERATIONS OFFICE 

All commitments are addressed in the Operations Office 
Overviews and Installation summaries with the following 
exceptions. 

34. Initial D&D activities currently under way include 
cleanup of the 183-H Solar Evaporation Basins, D&D 
activities on the 100 Area Ancillary Facilities 
(radioactive-contaminated facilities that supported 
operation of the reactors), and preparation of the 
Surplus Production Reactor Decommissioning EIS for 
the eight shutdown reactors. Proposed D&D activities 
include continuation of the foregoing activities and the 
start of actual D&D of the 100 Area Reactors and 100 
Effluent Facilities. 

D&D activities are ongoing on the 183-H Solar 
Evaporation Basins, and the draft EIS for the reactors 
Is complete. The final EIS will be complete in 1990. 
D&D on the 100 Area Ancillary Facilities has been 
deferred to 1992, and _D&D activities on the surplus 
reactors and effluent facilities will follow the ROD 
projected for release in late 1990. 

35. Surplus Production Reactor Decommissioning EIS
Complete final EIS/issue ROD (FY 1990). 

The draft EIS is complete with a final Issue in 1990. 
The ROD will be Issued In 1991. 

ROCKY FLATS 

All commitments are addressed in the Operations Office 
Overviews and Installation Summaries with the following 
exceptions. 

36. Start assessments for ten tasks (FY 1990). 

This commitment has been increased to 13 tasks and 
carried over as an FY 1990 milestone. These tasks 
include: OU 4, OU S, OU 6, OU 7, OU 8, OU 9, OU 
10, other closures, Original Process Waste Line, 
Sanitary Landfill, Solar Ponds, West Spray Field, and 
Oxnard Facility. 

37. Complete background characterization program (May 
1990). 

This was deleted as a milestone. The background 
characterization program Is actually an ongoing 
program that will not be completed until FY 2007. 
The FY 1990 milestone referred to completion of 
annual background characterization soil and water 
reports, although this was not clear from the wording. 
Completion of these Is expected in May 1990, but 
because It Is not a major Issue, it was deleted as a 
milestone. 

38. Start cleanup for two sites (FY 1990). 



The new milestone is to begin remediation for three 
tasks in FY 1990, an increase of one task since last 
year. The Oxnard Facility task has been added to the 
other two tasks, which are the Sanitary Landfill and 
Solar Ponds. 

SAVANNAH RIVER OPERATIONS 

All commitments are addressed in the Operations Office 
Oveiviews and Installation summaries. 

SAN FRANCISCO OPERATIONS 

All commitments are addressed in the Operations Office 
Overviews and Installation summaries with the following 
exceptions. 

39. At LLNL, the soil/groundwater assessment, the Site 300 
assessment and cleanup, and the Suiveillance and 
Maintenance (S&M) of surplus facilities are under way. 
(Status section from Installation Summary) 

The soil/groundwater assessment is part of the Rl/FS 
being conducted at the Livermore Site. The dran RI 
was submitted to the regulatory authorities on 
December 1, 1989. The Site 300 assessment and 
cleanup activities consist of multiple projects. More 
detail on specific assessment activities al Site 300 may 
be found in the Sile 300 Environmental Restoration 
Plans. The S&M activities involve Buildings 212, 281, 
291, and 412. Assessment and design will be performed 
In FY 1991; cleanup is lo be performed In FY 1992 and 
FY 1993. 

40. At ETEC, groundwater and radiological suiveys, 
suiveillance, maintenance, and decommissioning of 
surplus facilities and soil cleanup are ongoing. (Status 
section from Installation Summary) 

Groundwater monitoring wells have been drilled, and 
sample analysis has been initiated as part of the 
monitoring program. D&D activities have been 
initialed for Building 059 and the Rockwell 
International Hot Laboratory. S&M activities are 
ongoing al Building 024 and at the RMDF. It is not 
clear to SAN what soil cleanup activities were to have 
been ongoing last year. None has been completed in 
FY 1989, and none is ongoing in FY 1990. 

41. At LEHR, D&D is under way. (Status section from 
Installation Summary) 

A subcontract for a 1-year, detailed site characterization 
study has been awarded. Arrangements for the 
disposition of the radioactive archival specimens and 
biological waste have been made. The current schedule 
for final certification is FY 1992. 

42. At LBL, a PA/SI of onsite soil and groundwater 
contamination will be complete in FY 1990. (Milestone 
section from Installation Summary) 
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Preliminary sampling activities are under way, and 
early sampling results reconfirmed the presence of 
chlorinated hydrocarbons. 

43. Based on the presence of contamination, a PA/SI is not 
being performed, and the study has been expanded to a 
sitewide assessment. The assessment will be complete in 
FY 1993. 

44. At SLAC, PCB soil cleanup is ongoing. (Status Section 
from Installation Summary) 

The PCB soil cleanup at SI.AC is continuing and will 
be complete in FY 1990. Additional funding is not 
required. 

WASTE MANAGE ME NT OPERATIONS 

1. High-level waste will be disposed of in a geologic 
repository. (p. 122) 

This is required by law, and DOE remains committed 
to this actio1L 

2. Remote-handled transuranic (RHT) waste will also go to 
a geologic repository. (p. 122) 

RHT will be sent to the WIPP If and when WIPP 
demonstrates acceptable disposal performance. 

3. Waste management improvements are carried out with 
the goals of minimizing outyear liabilities, being more 
cost-effective, and avoiding disruptions to mission 
activities. In no case, however, will protection of 
workers, the public, or the environment be sacrificed. 
(p. 126) 

DOE is still committed to these goals for Waste 
Operations. 

4. Goals for managing high-level waste are to prepare the 
waste for safe storage and to store it until facilities are 
available for disposal. (p. 126) 

DOE is still committed to these goals for Waste 
Operations. 

5. Goals for managing TRU waste are to prepare the waste 
for safe storage and to store it until facilities are 
available for disposal. (p. 126) 

DOE is still committed to these goals for Waste 
Operations. 

6. The goals for managing low-level radioactive waste are 
to treat the waste to reduce its volume and dispersibility 
and to dispose of it in facilities that give increased 
environmental protection. (pp. 126, 127) 

DOE is still committed to these goals for Waste 
Operations. 
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7. Goals for managing hazardous waste and mixed wastes 
are to avoid its generation and to destroy hazardous 
nonradioactive constituents. (p. 127) 

DOE is still committed to these goals for Waste 
Operations. 

8. Sanitary waste facilities are managed with the goal of 
burying solid sanitary wastes, while complying with all 
applicable regulations. Operational goals are to develop 
cost-effective improvements to ensure regulatory 
compliance and reduce expenditures. (p. 127) 

DOE is still committed to these goals for Waste 
Operations. 

9. DOE plans to include both mixed waste and hazardous 
waste in the Integrated Data Base. (p. 138) 

The November 1989 revision or the Integrated Data 
Base Included a chapter on mixed low-level waste. 
DOE Is working to collect and validate data on the 
other waste categories for subsequent revisions. 

10. DOE intends to integrate the Integrated Data Base with 
the Operations Offices' waste tracking systems to 
determine how successfully DOE is meeting its goal of 
waste minimization. (p. 138) 

DOE Is evaluating the feasibility or this approach. 

11. DOE is also developing a Defense Program Data Base 
system that will reside on the Oak Ridge Waste 
Information Network. In a few months the Defense 
Program Data Base system will be capable of accepting 
information directly from all DOE sites. (p. 138) 

This data base is under development by the Hazardous 
Waste Remedial Actions Program (HAZWRAP) at Oak 
Ridge, Tennessee. Intersite data-transfer capabilities 
are not yet available for the Defense Waste Data Base. 

12. Pending resolution of several remaining administrative, 
technical, and institutional issues, DOE will soon begin 
shipping TRU waste to the WIPP facility in New Mexico. 
(p. 142) 

DOE will begin shipping waste to WIPP when the 
Secretary or Energy decides that the facility Is ready to 
accept waste. This decision Is expected in the mid-June 
1990 time frame. 

13. DOE now plans to use 100 percent truck transport to 
WIPP. (p. 142) 

This is stlll DOE's plan. 

14. DOE will work closely with the affected States to 
develop solutions to the concerns raised in the Western 
Governors' Association Working Group report on 
transportation of TRU Waste to WIPP. (p. 143) 

DOE Is still committed to maintaining a close working 
relationship. 
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15. The DOE waste minimization program will focus on all 
liquid and solid wastes that are planned to be disposed 
of by avoiding generation and by recycling as much 
material as possible. Where waste is unavoidably 
generated, it will be treated to reduce its volume and to 
stabilize it by the best technology that can be devised. 
(p. 146) 

This is still DOE's objective. 
16. Formal programs are either being developed or are in 

place at all DOE sites. (p. 146) 

This Is true. 

17. The Secretary of Energy will ensure that waste 
minimization receives direct attention from DOE 
Headquarters. (p. 148) 

DOE Headquarters ls placing continued emphasis on 
waste minimization, consistent with the Secretary's 
direction to establish DOE line management 
accountability for environment, safety, and health 
requirements. 

18. Headquarters will provide overall direction and 
coordination of the Waste Minimization Program 
through the various affected Assistant Secretaries to all 
DOE Operations Offices. (p. 148) 

This function is the responsibility or the Division or 
Technical Support (EM-35) within the Office or Waste 
Operations. 

19. Operations Offices will incorporate waste minimization 
as an organizational entity and direct similar structures 
within their contractor organizations. (p. 148) 

This is In process. 

20. Implementation and successful execution of the DOE
wide waste minimization program will be an Operations 
Office responsibility closely monitored by Headquarters. 
(p. 148) 

This Is still true. 

21. DOE Headquarters will take the lead in providing 
coordination with other Federal agencies and with 
scientific review organizations. (p. 148) 

EM-35 Is working to fulfill these commitments. 

22. Foreign bilateral technology exchange agreements will be 
negotiated or modified as appropriate to promote free 
technology exchange. Headquarters will provide 
guidance for required goal setting, tracking, and 
reporting systems. (p. 148) 

EM-35 Is working to fulfill these commitments. 

23. The concept of Cost Plus Award Fee will be expanded. 
(p. 148) 

EM-35 Is working to fulfill these commitments. 



24. Additional forums on Waste Management are planned. 
They will include participants from other Federal 
agencies and scientific organizations. (p. 148) 

EM-35 Is working to fulfill these commitments. 

25. Innovative technical and administrative production 
changes will continue to be made. (p. 148) 

EM-35 Is working to fulfill these commitments. 

26. The goal of radioactive waste treatment is to put the 
waste in a safe and acceptable form for extended storage 
or disposal. (p. 150) 

This Is still DOE's goal 

27. DOE is continuing to implement cost-effective, 
acceptable waste forms for radioactive waste and is in 
the process of converting waste into final form for 
disposal. (p. 150) 

DOE continues to follow this practice. 

28. Three DOE facilities are planning to incorporate the 
vitrification process: the Defense Waste Processing 
Facility at Savannah River, the West Valley 
Demonstration Project at West Valley, and the Hanford 
Waste Vitrification Plant at Richland. (p. 154) 

This Is still true. 

29. Design of an immobilization facility is now planned to 
begin in FY 2002 if this is the decision of DOE. 
(p. 154) 

DOE has not made any final waste form decisions 
regarding the calcined HLW at INEL 

30. DOE will treat TRU waste to comply with stringent 
acceptance criteria for disposal in a planned geologic 
repository. (p. 156) 

This Is still a valid statemenl 

31. WIPP near Carlsbad, New Mexico, will be the disposal 
facility for TRU waste. (p. 156) 

A decision has yet to be made regarding the 
acceptability of WIPP as a disposal facility for TRU 
waste. This decision will be based on the results of a 
five-year demonstration period In which the long-term 
performance of WIPP will be evaluated. 

32. DOE will provide data and information for EPA's 
consideration in developing treatment standards for 
mixed waste and will continue to ship hazardous waste 
offsite for treatment and disposal until onsite 
incineration is available. (p. 160) 

This activity Is ongoing. 
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33. DOE will treat HLW and TRU waste to meet disposal 
standards for the radioactive components of the waste. 
(p. 160) 

DOE will do this. 

34. Plans are for the Toxic Substances Control Act (TSCA) 
Incinerator at Oak Ridge to be fully permitted to 
incinerate mixed and hazardous waste by the end of 
FY 1989. (p. 160) 

At this time, the TSCA Incinerator at Oak Ridge Is not 
fully permitted to process hamrdous and mixed wastes. 
This Is expected to happen sometime In the 3Q FY 
1990. 

35. Incineration of low-level mixed waste is planned at 
Savannah River and Albuquerque. (p. 160) 

This Is partially true. DOE Is not planning to 
Incinerate low-level mixed waste at Albuquerque but 
rather at the Los Alamos National Laboratory (LANL) 
In northern New Mexico. LANL Is under the direction 
of the Albuquerque Operations Office. Low-level mixed 
waste Incineration will also take place at the Savannah 
River Site, near Aiken, South Carolina. 

36. INEL, the third site generating liquid high-level waste, is 
generating planning to begin construction of new tanks 
for storage of liquid HLW in 1991. (p. 162) 

This Is still true. 

37. DOE's goal is to provide, as quickly as practicable, 
facilities and programs that will allow GTCC low-level 
waste generators management options other than onsite 
storage at the place of generation. RCRA Permit 
requirements will be fully addressed as part of the 
design and construction phases. (p. 163) 

This Is still DOE's goal 

38. Extensive upgrades and new tank construction are being 
planned to meet RCRA permit requirements for low
level liquid mixed waste. (p. 163) 

DOE Is In the process of the completing necessary 
upgrades to meet the regulatory requirements. 

39. The planned vitrification facilities for Hanford and 
Savannah River high-level waste will produce a high
integrity waste form suitable for final disposal in DOE's 
planned geologic repository. Each treatment facility will 
include storage capability for its product, with the 
capability to add additional storage space dependent 
upon when the geologic repository is ready to receive 
high-level waste for disposal. Plans for the final form of 
INEL high-level waste are still under development. 
(pp. 166 & 167) 

This Is still a true statemenl 
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40. The two primary objectives of the WIPP Test phase are 
to demonstrate (1) reasonable assurance of compliance 
of the WIPP disposal system and (2) the ability of the 
DOE TRU waste management system to safely and 
effectively certify, package, transport, and emplace waste 
at WIPP. Both objectives will be accomplished by 
conducting activities in parallel with full assurance of 
safe operations and protection of the environment. 
(p. 170) 

DOE is committed to operating WIPP in a safe and 
environmentally protective manner. 

41. At the conclusion of the Test Phase, an evaluation will 
be performed to determine whether WIPP should 
proceed to the disposal phase. (p. 170) 

DOE is still committed to this approach. 

42. DOE plans to form a blue-ribbon panel of recognized 
experts from industry, academia, and government to 
review current plans for demonstrating WIPP's technical 
and operational adequacy. (p. 171) 

DOE bas formed a "Blue-Ribbon" Panel for WIPP. The 
panel bas been active in reviewing and providing 
recommendations on the various WIPP technical plans. 

43. DOE will provide interim storage for a limited quantity 
of GTCC low-level waste pending availability of long
term dedicated storage and, based on current plans, 
would provide for general acceptance of GTCC low-level 
waste for storage by 1995. This dedicated storage 
capability will be designed to be consistent with NRC 
specifications for licensing such facilities and will provide 
extended storage capabilities until the disposal capability 
can be developed. (p. 172) 

This is still DOE's objective. 

44. DOE will continue to build RCRA-permitted facilities 
for storing hazardous materials, including appropriate 
shielding for the radioactivity in mixed (hazardous plus 
radioactive) wastes. (p. 174) 

DOE plans to continue building RCRA-permltted 
facilities to handle Its near-term storage needs. 
However, DOE does not eajoy being In the permanent 
storage business and would like to proceed with 
disposal of Its hazardous and mixed wastes. 

45. Safe disposal of low-level waste in near-surface facilities 
will continue in the future while meeting definitive 
performance criteria. (p. 177) 

DOE bas established performance criteria for its low
level waste disposal facilities. DOE plans to continue 
the use of near-surface disposal systems that are 
enhanced by appropriate engineered characteristics in 
order to satisfy these criteria. 

46. Transuranic and mixed low-level waste will be safely 
disposed of in the 1990s, and disposal of the most 
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challenging waste, high-level waste, will be achieved soon 
after the turn of the century. (p. 177) 

DOE is working to achieve these goals. 

47. With the change in emphasis on waste management, 
DOE intends to begin making payments into the 
Nuclear 
Waste Fund to cover costs incurred on its behalf. 
(p. 181) 

DOE begins making payments to the Nuclear Waste 
Fund in FY 1991. The preliminary amount is 
approximately $200M per year. 

48. By 1993, Richland will discontinue the disposal of 
contaminated liquids from 19 waste streams to the soil 
column by either eliminating the stream or treating it 
before disposal. (p. 182) 

The Hanford site is working aggressively to meet this 
goal 

DRAFT APPLIED RESEARCH, DEVELOPMENT, 
DEMONSTRATION, TESTING, AND EVALUATION 
PLAN (FOREWORD AND SECTION 1) 

1. DOE is committed to a 30-year goal of achieving 
compliance and accomplishing the environmental 
restoration of its sites. (p. xvi) 

and 

2. DOE is committed to restore the environment. (p. 8) 

DOE bas established an organization responsible for 
waste management and environmental restoration 
activities. Leo Duffy and his staff are committed to 
the 30-year cleanup goal to restore the environment 
and to achieve and maintain compliance at all of 
DOE's facilities. 

3. The DOE Office of Environmental Restoration and 
Waste Management will work with the Assistant 
Secretary for Management and Administration to help 
involve private industry in seeking and implementing 
solutions by establishing a streamlined procurement 
process to cut lead time, first between a good idea and 
the tested realization of that idea and, second, between 
technology availability and full-scale implementation. 
(p. xvi) 

and 

4. DOE will implement a process to identify the best 
technologies emerging from all sectors, public and 
private. (p. 8) 

and 

5. DOE will explore procurement policies that relate 
successful R&D to demonstration projects and to future 
full-scale jmplementation. (p. 28) 



and 

6. Development of phased contracts will be pursued so that 
multiple demonstration contracts can be awarded only to 
qualified vendors and demonstration procurement can 
include a fixed unit price for future full -scale work. 
(p. 28) 

and 

7. DOE will establish a general policy governing the 
ownership of new inventions resulting from RD&D 
activities that will enable negotiations to equitably 
protect legitimate rights to use or exclusively own 
technology developed from DOE-funded demonstrations. 
(p. 28) 
DOE has planned a number of efforts for involving 
private Industry In seeking and Implementing solutions 
by developing a draft request-for-proposal process 
directed at eliciting R&D Involvement by private 
Industry. It is also in the process of developing a 
request-for-proposal process for demonstrating, testing, 
and evaluating private Industry technologies at DOE 
sites. In the San Francisco meetings, the First Annual 
Symposium for RDDT&E, and other DOE meetings, 
barriers to private Industry participation In DOE's 
environmental restoration and waste management 
activities were Identified. The draft request for 
proposal processes will be used as "case studies" for 
development solutions to the Identified barriers. 

8. DOE will establish new partnerships with universities and 
other educational institutions to develop new and 
enhanced undergraduate and graduate curricula in 
disciplines pertinent to DOE's Environmental 
Restoration and Waste Management Operations 
programs. (p. 8) 

and 

9. EM will provide policy guidance and oversight of 
university programs and will develop updates of the 
RDDT&E portion of the Five-Year Plan. (p. 22) 

DOE is establishing new partnerships with universities 
and other educational Institutions to develop new and 
enhanced undergraduate and graduate curricula in 
disciplines pertinent to Its environmental restoration 
and waste management activities. Each field office is 
In the process of establishing "partnerships" with their 
regional universities. See Section 5.7.2 of the FY 1992-
1996 Five-Year Plan. 

10. EM will foster greater cooperation among the national 
laboratories by rewarding joint efforts. (p. 8) 

DOE is fostering greater cooperation among the 
national laboratories by rewarding joint efforts. An 
example of one of the activities funded for 1990 as a 
joint effort Includes the integrated R&D demonstration 
for groundwater pumping and treating methods that is 
currently being conducted at Savannah River. 
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11. DOE will clearly define an interface between basic and 
applied research. (p. 8) 

DOE has established a working group that comprise 
DOE and national laboratory representatives to define 
the Interface between basic and applied research. 
Proposals submitted to EM that were determined to be 
basic research were given to Energy Research for 
Inclusion In Its programs. Applied research will be 
conducted by EM. 

12. DOE will pursue broad interagency agreements for 
RDDT&E with EPA and other agencies. (p. 9) 
Meetings with the other federal agencies (e.g., EPA and 
DOD) have been held to discuss opportunities for 
pursuing interagency agreements for RDDT&E 
activities. 

13. To meet its 30-year compliance and cleanup goal, DOE 
will conduct RDDT&E to respond to the issues and 
needs identified in its Environmental Restoration and 
Waste Management Five-Year Plan. (p. 12) 

and 

14. A formal, institutionalized needs analysis process will be 
developed to ensure focused RDDT &E on prioritized 
needs. (p. 38) 

External peer review for involving the National 
Academy of Sciences and other national and 
international expert bodies is being developed and 
pursued. 

DOE has initiated a process for formally Identifying 
RDDT&E needs. The "roadmap" process has been 
initiated, and the process is currently being tested at 
Rocky Flats. The FY 1990 call for proposals by OTD 
was based on the needs Identified in the 1989 
RDDT&E Plan. Other projects and studies are being 
conducted by DOE to Improve RDDT&E programs; 
for example, robotics workshops have been held. 

15. DOE will encourage, develop, and allocate additional 
human resources to solve the problems identified in the 
Environmental Restoration and Waste Management 
Five-Year Plan. (p. 14) 

and 

16. The new OTD will develop policy, manage, and provide 
oversight in review of RDDT&E activities performed 
under the day-to-day direction of DOE Operations 
Offices. (p. 22) 

and 

17. A procedural framework will be developed to ensure 
that applicable program requirements flow down to the 
appropriate procedures and instructions for controlling 
the work. (p. 36) 
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OTD has been developing a management system and 
the associated policies for directing, managing and 
reviewing all RDDT&E activities. The procedural 
framework has been applied this year and Is 
undergoing refinement to ensure that applicable 
program requirements flow down to the appropriate 
procedures and instructions for controlling RDDT&E 
activities. DOE Is training and allocating additional 
personnel to solve its environmental restoration and 
waste management problems. Numerous staff positions 
have been identified and filled over the past year. 
OTD's ability to meet all its commitments will be 
enhanced as positions are staffed and the management 
systems are further developed. 

18. DOE will make OTD the focal point for Work for 
Others for hazardous waste. (p. 8) 

OTD Is pursuing agreements with EPA, DOD, and 
others for cooperative efforts in RD&D for bamrdous 
waste. 

19. DOE will establish a liaison with other DOE program 
offices for waste minimization. (p. 8) 

A Waste Mlnlmimtlon Team has been established 
(November 1989). 

20. DOE will continually seek peer review from the National 
Academy of Sciences and other national and 
international expert bodies and professional societies. 
(p. 9) 

External peer review Is extensive and described on p.xi 
or the FY 1992-96 Five-Year Plan. 

21. DOE will provide the scientific foundation necessary to 
increase the effectiveness of Environmental Restoration 
and to address technological and regulatory questions 
associated with development and future use of new or 
existing technologies. (p. 10) 

Technological and regulatory Issues in development are 
described in Section 1.14 or FY 1992-1996 Five-Year 
Plan. 

22. OTD will work closely with EH to ensure that 
RDDT&E activities are coordinated and that changes in 
the evolving regulatory arena are anticipated and 
accommodated. (p. 19) 

OTD bas interacted with EH for the RDDT&E Plan 
and Five-Year Plan Update. EH has actively 
participated in the writing and review or these 
documents. 

23. A special team will be established in DOE Headquarters 
to evaluate options and to address the issues of 
indemnification, passing of liability protection, and 
equitable sharing of risk between contractors and 
subcontractors. (p. 28) 

The Secretary or Energy announced In the January 26, 
1990, Federal Register that the Department would no 
longer indemnify Its contractors. 
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24. International concepts and proposed solutions for the 
Office of Environmental Restoration and Waste 
Management will be given renewed emphasis and a line 
organization responsibility by DOE. (p. 30) 

An international technology program bas been 
established in the Program Support Division or OTD. 

25. Increased resources will be applied to allow DOE to 
expand its efforts and assume a leadership role in 
making these activities more aggressive and productive in 
meeting the common needs. (p. 33) 

As shown in Attachment D, over 90 percent or the 
OTD budget in FY 1990 represents new starts. 

26. A program office will be established in early FY 1990 at 
one of the field offices to provide technical support for 
Applied R&D programs. (p. 38) 

An applied R&D Program Coordination Office has 
been established at the Chicago Operations Office. Its 
structure Is described in Section S.2.1 or the FY 1992-
1996 Five-Year Plan. 

27. A Management and Implementation Plan will be 
prepared to guide OTD in directing the RDDT&E 
program. (p. 41) 

Preparation or a management and implementation 
plan has begun. 

28. In relative terms, DOE will filter sets of competing 
candidate technologies for both their regulatory-related 
and technical compatibility. (p. xix) 

A dran report, "Candidate Technologies for Applied 
Research, Development, Demonstration, Testing, and 
Evaluation," was Issued in November 1989 for comment 
by the DOE Field Offices. This report allows review or 
selected technologies for potential application to DOE's 
environmental restoration and waste management 
problems, including comparisons on technical and 
regulatory bases. See also Section S.2.1 or the Five
Year Plan Update. 

29. Programs will be designed to identify operational needs 
in the areas of Environmental Restoration, Waste 
Management, and Corrective Activities to rapidly 
advance beyond currently available technology and to 
provide solutions to key technical issues that, if not 
solved in a timely manner, will adversely affect DOE's 
ability to meet its 30-year cleanup goal and its 
operational goal. (p. 22) 

Roadmaps are being prepared to identify time-phased 
development links from Environmental Restoration, 
Waste Management, and Corrective Activities to 
technology development. These logic diagrams identify 
key Issues to be resolved and the needs for new or 
improved technology to ensure that DOE meets Its 30-
year goaL 



30. Programs will be designed to rapidly advance the 
technology to address, in a cost-effective manner, DOE's 
ability to meet its 30-year cleanup goal. (p. 22) 

Technology road maps being developed will identify the 
processes necessary to develop the most promising, 
cost-effective and timely technologies needed to achieve 
the 30-year cleanup goal Technology development 
programs based on these road maps will enable 
coordination of activities, development of cost 
reductions, and timely achievement of goals. 

31. A prioritization methodology will be developed to ensure 
that deserving technologies receive funding and program 
support. RDDT&E task proposals will be screened to 
identify duplication of effort and cost-effective solution. 
(p. 26) 

As part of the FY 1990 process, a proposal evaluation 
and prioritization methodology was developed and 
tested on a subset of proposals. Proposals were also 
reviewed to ensure that redundancies were identified 
and resolved before work authorization. See also 
Section 5.6 of the Five-Year Plan Update. 

32. Approval of RDDT&E tasks will be based on 
consideration of a number of factors, including whether: 

there is a likelihood of success, (p. 26) 
results will be useful at a number of sites, (p. 26) 
results will be timely, (p. 26) 
there is a probable significant reduction in ultimate 
Environmental Restoration and Waste Management 
program cost if implemented, (p. 26) 
costs of development are reasonable, (p. 26) and 
expected results will satisfy regulatory requirements. 
(p. 26) 

As part of the FY 1990 proposal review process, a 
proposal evaluation methodology was developed and 
tested on a subset of proposals. This methodology 
included consideration of the factors listed. Based on 
evaluations of the methodology, modifications are being 
made for application to the FY 1991 selection process. 

33. Management emphasis will be placed on this effort to 
exploit promising technologies whenever possible by: 

Expanding DOE's current information base on 
radioactive waste management to include available 
data on all activities (D&D, QA, and regulatory) and 
waste types (mixed, hazardous, and sanitary). (p. 30) 
Determining compatibility of available foreign DOE 
RDDT&E needs with technologies. (p. 30) 
Conducting multicountry surveys by technical teams. 
(p. 31) 
Issuing a summary compilation of available 
information on foreign technologies and agencies. 
(p. 31) 
Surveying, evaluating, and selecting potential foreign 
technology for exchange. (p. 31) 
Developing a strategy and action plan for negotiations 
on technology exchange with foreign countries. 
(p. 31) 
Addressing problems related to de minimis radiation 
levels. (p. 31) 
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Negotiating exchanges, including agreement conditions 
with foreign countries, when beneficial. (p. 31) 
Implementing foreign technology exchange. (p. 31) 
Evaluating the effectiveness of each foreign technology 
exchange program. (p. 31) 

OTD has established active domestic and international 
technology transfer programs designed to identify 
potential technologies that could be implemented by 
DOE and to transfer those technologies into 
development and implementation efforts. 
Relationships with other domestic and foreign 
industries, agencies, and academia are being 
established to facilitate technology identification and 
evaluation. 

34. OTD will implement a multifaceted program to solicit 
the broadest possible participation using innovative 
technologies to solve Environmental Restoration and 
Waste Management problems by rapidly moving 
technologies through the Applied Research and 
Development Phase and the Demonstration and Testing 
phase for evaluation as available technology. (p. 38) 

The movement of projects between development phases 
is described in Section 5.2.2 of FY 1992-1996 Five-Year 
Plan. 

35. DOE will sponsor an annual waste research symposium. 
(p. 39) 

This remains a commitment 

36. DOE will support scientific training and education to 
build the base of scientific skills needed to address 
problems of ER continuing into the 21st century. 

The Education Development Program has developed a 
program that includes scientific training and education 
as integral parts of a framework. Training is included 
in the form of workshops and seminars, as well as 
educational support lo the form of partnerships, 
fellowships, scholarships, faculty awards, and academic 
program development All activities are planned ln the 
context of an ongoing program over the 30-year 
commitment of the RDDT&E Plan. 

37. DOE will promote the passage of a National 
Environmental Education Act to encourage science and 
engineering students to specialize in needed disciplines 
for EM. 

and 

DOE will develop, in collaboration with the Department 
of Education, the NSF, and other federal agencies that 
share in the problem the "National Environmental 
Education Act" to encourage science and engineering 
education in the EM fields. (p. 15) 

DOE is implementing activities that encourage science 
and engineering education in the EM arena. The 
development of a National Environmental Education 
Act by the appropriate legislative bodies will be 
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supported by DOE and will represent a national 
directive to continue and strengthen the framework that 
has already been established. 

38. DOE is committed to a broad outreach program that 
goes beyond university-laboratory partnerships. 

The Outreach part of the Education Development 
Program has been structured In two Initiatives, each 
with a unique purpose. A field office Initiative has 
been established to allow each DOE field office to 
develop outreach activities that are specifically 
structured to achieve the regional objectives and needs 
or each field office. A Headquarters Initiative will be 
established to add activities that are national In scope 
and perspective. 

39. A central element of DOE's EM outreach program will 
be attracting primary and secondary school students into 
the scientific and engineering career fields. (p. 15) 

Students, particularly at the 6th to 8th grade level, who 
are competent In science and mathematics must be 
motivated and supported before their option for a 
technical career Is foreclosed. 

40. DOE's goal, within the context of the Five-Year Plan, is 
to develop and implement an initiative to encourage 
cooperative applied RDDT&E and science and 
engineering education in partnership with regional 
universities, laboratories, and primary and secondary 
schools; to expand innovative programs to improve 
technical skills; and to increase the participation of 
heretofore underrepresented segments of the labor 
market in science and engineering. (p. 15) 

The program framework that has been developed Is a 
comprehensive plan of action that Includes university 
partnerships, fellowships, scholarships, faculty awards, 
minority fellowships and scholarships, academic 
program development, training, workshops, and 
outreach. The program covers the education spectrum 
and Is designed to be an effective Initiative for reaching 
the underrepresented segments of the labor market. 

41 . The RDDT&E TQM Program will provide for the 
indoctrination and training of personnel performing 
activities affecting quality to ensure that suitable 
proficiency is achieved and maintained. (p. 36) 

As the Total Quality Management Program Is 
developed, the training will be assessed and 
Implemented. One method that could be used, 
depending on the TQM Program requirements, would 
be to utiliu the EM Special Interest Group (SIG) that 
has been formed as part of the Training Resources and 
Data Exchange (TRADE) program. SIG could develop 
the training requirements, recommend the training 
reference manual content, develop survey data to 
measure the effectiveness or the training, etc. 

42. The objective of technology initiatives related to 
problems at facilities currently under the cognizance of 
the Assistant Secretaries for Defense Programs and 
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Nuclear Energy and the Director, Office of Energy 
Research, is to make needed new or adapted 
technologies available before the end of FY 1995, as 
well as to begin initiatives required within that time 
period to make new technologies available beyond FY 
1995. (p. xiii) 

This Is the charter of the newly formed Office of 
Technology Development. See Section 1.6 In the 
EY 1992-1996 Five-Year Plan. 

43. OTD will encourage private industry involvement in 
RDDT&E waste problems and site cleanups that involve 
minimal security considerations. (p. 29) 

Private Industry Is being encouraged to participate In 
OTO activities. OTO recently sponsored a symposium 
in San Francisco to publicly present an outline or 
partnership between industry, university, and DOE. 

44. The RDDT&E Program will also develop in response to 
newly identified technology needs. (p. 4) 

This remains a commitment. Several new technology 
roadmaps are being developed. See Section 1. 7 In 
the EY 1992-1996 Five-Year Plan. 

45. DOE will conduct its RDDT&E program in a consensus 
forum. Conferences, written material, and invitations to 
observe key demonstrations of new technologies will 
keep the public abreast of progress. (p. xviii) 

Demonstrations of technology such as in situ 
vitrification have been presented to the public. Written 
Information Is always available to the public through 
the Freedom or Information Act. 

46. DOE will work with the EPA, the NRC, the State and 
Tribal Government Working Group, and other 
organizations to address in parallel the regulatory and 
technical aspects of technology development so DOE 
can progress expeditiously to full-scale deployment. 
(p. 8) 

The Foreword to the EY 1992-1996 Five-Year Plan 
describes this matter. 

47. More effective waste treatment methods will be 
developed. (p. 13) 

and 

48. More effective treatment methods will be pursued, 
including in situ drum biodegradation of stored mixed 
waste. (p. 13) 

and 

49. Applied RDDT&E will also be performed to develop 
technologies for treating noncombustible waste, including 
waste containing heavy metals such as lead and uranium. 
(p. 13) 



Multiple technologies are being explored for the 
elimination or noncombustible waste, including heavy 
metal elimination. Waste treatment technology Is 
described in Section 5.3.2 of the FY 1992-1996 Five
Year Plan. 

50. This technology base will be significantly broadened and 
expanded to other areas of research related to hazardous 
and mixed waste management and environmental 
restoration to ensure that (1) the DOE goal of a 30-year 
cleanup can be met, (2) DOE's Environmental 
Restoration and Waste Management programs can be 
conducted in full compliance with all regulatory 
requirements, and (3) significant reductions can be 
realized in the cost estimates provided in the 
Environmental Restoration and Waste Management Five
Year Plan. (p. 13) 

The technology base Is currently being surveyed for new 
approaches to waste questions using the ADSs. 
Laboratories and field offices are evaluating regulatory 
compliance. The Impact on cost Is being evaluated. 

51. ''Test bed" facilities will be developed at DOE sites 
where a contamination problem exists that offers the 
potential for integration of multiple participants in 
various aspects of characterization, remediation, and 
instrumentation as well as technology applications. 
(p. 29) 

Test bed facilities are being developed at Hanford and 
INEL for demonstration or technologies such as In situ 
vitrification and cryogenic stabilization. 

52. Technology transfer forums will be led by DOE and 
cosponsored by other agencies to explore specific 
technologies, such as supercritical water, or specific 
problems, such as groundwater remediation. (p. 33) 

Three forums have been completed (Biotechnology 
Review, Real-Time Subsurface Monitoring or 
Groundwater, Temporary In Situ Barriers). Another 
(Thermal Treatment of Soils) Is scheduled for June 
1990. 

53. A more integrated, centralized data base and information 
management system will be developed to link existing site 
systems and implement a coordinated Environmental 
Restoration and Waste Management Operations 
RDDT&E Program. (p. 34) 

and 

54. Data management systems will be developed or revised 
and modified to serve as site-specific repositories for all 
physical, chemical, and environmentally relevant data 
associated with each site. 

and 

55. The design of the data bases will be standardized, and 
the data will be accessible throughout the DOE system. 
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DOE has held several meetings with the national 
laboratories to discuss the development or a 
comprehensive, Integrated Information management 
system. Current systems are being evaluated to 
determine the appropriate mechanisms for linking the 
existing data bases and developing the Integration 
features. 

56. QA procedures will be carefully designed and 
implemented according to QA needs in different phases 
of the program. (p. 36) 

This program goal will be accomplished by the 
individual organizations responsible for RDDT&E 
tasks, rather than as an overall program activity. The 
1989 RDDT&E Plan stated that participating 
organizations ''will be required to have a QA Program 
Description to the detail necessary to ensure that task 
objectives and requirements wlll be achieved." 
Administrative control or these activities wlll be 
provided through field office approval of QA program 
descriptions. 

57. DOE will require all RDDT&E activities to address as a 
parallel issue regulatory compliance and the need for 
public involvement in DOE's RDDT&E activities. 
(p. xvii) 

DOE Is establishing mechanisms for addressing 
regulatory compliance and public Involvement on a 
parallel path with technology development. For 
example, regulatory requirements wlll be key criteria 
for determining whether an R&D activity wlll be 
funded during the DT&E phase and whether a DT&E 
activity will move to applications. OTD is supporting 
milestones based on regulations and lnteragency 
agreements by selecting RDDT&E projects that are 
focused on determining solutions to the problems 
addressed by those milestones. By considering 
regulatory requirements throughout the technology 
development process, the selected remediation methods 
will be capable or meeting all relevant regulatory 
requirements during remediation. 

58. The RDDT&E program will work to end the "not
invented-here" syndrome and ensure interdisciplinary and 
interlaboratory cooperation by emphasizing partnerships 
with universities and industry and technology 
coordination groups. (p. xvi) 

Within OTD, the Department has mandated that DOE 
Operations Offices will team with one another to 
develop solutions to ongoing technical problems 
associated with environmental restoration and waste 
management. 

To ensure cooperation among DOE, Industry, and 
universities, OTD has formed a Division of Educational 
Program Development. Within this division, two 
branches have been formed: the Technology 
Integration Branch and the Education Curriculum 
Branch. A symposium was sponsored by OTD In 

479 



APPENDIX B 

Sao Francisco on December 12, and 13, 1989, to 
publicly present a partnership concept that will ensure 
ongoing cooperation among DOE, industry, and 
universities. 

59. This Plan describes a rational approach to the 
integration of existing technologies from other agencies, 
international technologies, university and industrial 
capabilities, regulatory and public policy processes, and 
basic research. This coordination and cooperation will 
be established through the development of various 
partnerships managed by the DOE Operations Offices, 
for example. (p. xviii) 

As an example or the efforts or one DOE site in the 
development and implementation or a partnership 
agreement, INEL and Montana State University have 
founded the Institute for Biological and Chemical 
Analysis. Other DOE sites are forming similar 
partnership agreements. 

In the development or ADSs, initiators were required by 
OTO to directly identify anticipated partnership 
arrangements among the laboratories, contractors, 
industry, and universities. As a result or this 
requirement, teaming was initiated by all sponsoring 
organizations submitting ADSs. Beneficial R&D 
teaming arrangements are anticipated In the 
development of technologies supporting Environmental 
Restoration and Waste Management projects. 

60. The needs of DOE's RDDT&E program will be met by 
expanding the scope of current activities through 
negotiation and completion of collaborative exchanges on 
selected R&D topics with foreign entities. (p. 30) 

OTO Is developing planning documents specifically 
designed to facilitate cooperation with foreign entitles 
in the area or technology transfer. 

61. More open communications with EPA and the States will 
be promoted through conferences and invitations for site 
visits to demonstration sites and by providing plans and 
project proposals for review. (p. 19) 

Within OTO, the Division or Technology Integration, a 
program plan for technology transfer and Information 
sharing Is being developed. As an Integral part or this 
plan, a formal methodology for technology sharing and 
communications among the EPA (and other Federal 
agencies), the states, and all DOE sites Is being 
developed for implementation. 

62. Cooperative efforts and joint proposals between DOE 
laboratories and private industries that share similar 
waste problems will be supported. 

To ensure cooperation among DOE, Industry, and 
universities, OTO bas formed a Division of Educational 
Program Development. Within this division, two 
branches have been formed: the Technology 
Integration Branch and the Education Curriculum 
Branch. A symposium was sponsored by OTO and In 
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Sao Francisco on December 12 and 13, 1989, to 
publicly present a partnership concept that will ensure 
ongoing cooperation among DOE, industry, and 
universities. 

In the development or ADSs, initiators were required by 
OTO to directly identify anticipated partnerships 
arrangements among the laboratories, contractors, 
industry, and universities. As a result or this 
requirement, teaming was initiated by all sponsoring 
organizations submitting ADSs. Beneficial R&D 
teaming arrangements are anticipated in the 
development of technologies supporting Environmental 
Restoration and Waste Management projects. 

63. The new OTD will involve EPA and other regulatory 
authorities in the earliest stages to ensure that 
regulatory compatibil ity and technological feasibility are 
pursued on parallel paths. (p. 18) 

To further enhance the concept of technology 
development in a partnership atmosphere, OTO Is 
developing program planning and Implementation 
documents In the categories or Education Curriculum 
and University Participation, National Technology 
Transfer (including lnteragency cooperation and 
industry involvement), and International Technology 
Transfer. To facilitate the development and 
Implementation of these planning documents, working 
groups and committees are being formed with 
representatives from DOE, laboratories and contractors, 
other federal agencies, industry, and universities. 

64. The new OTD will sponsor new, as well as ongoing, 
work with other Federal agencies to exchange 
information, jointly fund, and collaborate on RDDT&E 
to avoid duplication of effort in developing and 
deploying technologies to resolve Environmental 
Restoration and Waste Management problems. (p. 32) 

and 

65. Initiatives for cooperative technology development 
activities will be undertaken with the National Institute 
of Standards of Technology, U.S. Geological Survey, 
Occupational Safety and Health Administration, and 
others. (p. 33) 

To further enhance the concept of technology 
development in a partnership atmosphere, OTO Is 
developing program planning and implementation 
documents In the categories of Education Curriculum 
and University Participation, National Technology 
Transfer (Including lnteragency cooperation and 
industry involvement), and International Technology 
Transfer. To facilitate the development and 
Implementation or these planning documents, working 
groups and committees are being formed with 
representatives from DOE, DOE laboratories and 
contractors, other federal agencies, industry, and 
universities. The program planning and 
implementation documents will stress the planning and 
implementation of lnteragency cooperation, Information 



exchange, and communication to avoid duplication of 
effort. 

66. Continuation of this valuable interface will be strongly 
supported. (p. 33) 

To ensure a continuation of this important effort, OTD 
has established the Division of Technology Integration 
to plan, implement, and ensure continuation of 
technology transfer among DOE, other Federal 
agencies, universities, private Industry, and foreign 
concerns. 

67. Other initiatives, specifically with DOE, will be pursued 
to cement interagency partnerships. (p. 33) 

To facilitate the development and Implementation of 
lnteragency partnerships, working groups and 
committees are being formed with representatives from 
DOE, national laboratories and contractors, other 
federal agencies, Industry, and universities. The 
program planning and implementation documents 
(currently being developed) will stress the planning and 
implementation of interagency cooperation, information 
exchange, and communication to avoid duplication of 
effort. 

68. Although OTO will not prioritize cleanup and 
compliance activities, it will contribute to setting those 
priorities. DOE's prioritization methodology will include, 
among other criteria, the relative power or weakness of 
current technology and the likelihood that new, more 
effective, and less costly technologies will be deployable 
in time to meet regulatory requirements. 
(p. xiii) 
Section 1.4 In the FY 1992-1996 Five-Year Plan defines 
DOE priorities. 

69. DOE has begun and will continue to evaluate existing 
and emerging technologies according to a system of 
attributes such as effectiveness in solving or providing 
interim measures to confine or contain a problem, the 
magnitude and/or level of the problem, estimated time 
and dollars to implement, and others. (p. xix) 

and 

70. A systems engineering approach will be used to organize 
the RDDT&E program to ensure that the most 
promising technologies are funded and developed. The 
RDDT&E program will include a cooperative interface 
with Environmental Restoration and Waste Management 
Operations activities to identify RDDT &E needs at the 
field level and will implement a systematic process for 
prioritizing RDDT&E tasks for funding. (p. 26) 

Section S.6 In the 1992-96 Five-Year Plan describes the 
evaluation process for emerging technologies. 

71. DOE will involve the public early and clearly define to 
the regulatory bodies the process of technology selection 
to ensure regulatory acceptability and speed the issuance 
of permits. (p. xvii) 
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Activities requiring regulatory approval and permitting 
are still in the planning stages. 

72. With public participation, DOE will develop a rigorous, 
consensus-based prioritization methodology for 
RDDT&E activities. (p. 8) 

Interested and affected parties have been solicited for 
their input to the overall plaIL Comments have been 
and will continue to be incorporated. See also Sections 
S.6 and S.7 of the Five-Year Plan Update. 

73. DOE will complete a benefit/cost analysis by FY 1992. 
(p. 8) 

In the development or ADSs to propose or support a 
specific technology development activity, OTD requires 
that a preliminary statement or benefit be developed. 
Based on the statement of benefit, a preliminary 
screening will be performed by each DOE field office 
before the activity is submitted to OTD. 

74. Benefit-cost information will be a key input to the 
project selection methodology described in Section 1.3.1. 
(p. 21) 

Work has been funded and a workshop sponsored by 
OTD to develop a methodology for determining the 
cos1/benefit or proposed R&D activities. 

75. DOE will make waste minimization a key factor, not 
only in process and facility modification but also in the 
procurement of goods and services. (p. xvii) 

and 

Complexwide strategies will address issues like the 
management of mixed wastes, regional treatment 
facilities, and intersite recycle and processing of 
recovered materials. (p. xviii) 

DOE is establishing a complexwlde tracking system to 
establish baseline reporting or waste streams. The 
system will be used to characterb.e lnterslte shipments 
and evaluate the effectiveness of regional treatment and 
storage facilities. Procurement organizations could use 
the system to prevent redundant or inefficient 
purchases of waste treatment/storage hazardous 
materials. A DOE waste minimization integration 
team has been established. The team consists or 
members from three DOE laboratories with DOE/EM 
oversight: INEL (small generators of waste), SNL 
(hazardous waste), and Oak Ridge Y-12 (radioactive 
and mixed waste). 

76. RDDT&E will be directed toward (1) process changes 
and chemical substitutions to eliminate or significantly 
reduce the amount of toxicity of hazardous and mixed 
waste generated; (2) material recycling and reuse; and 
(3) in-process segregation and concentration of waste 
streams, especially mixed waste, which would require 
complex treatment and disposal methods. A major goal 
of the Waste Management program is a significant 
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reduction in mixed waste generation, primarily through 
process changes and waste stream segregation. (p. 13) 

Several opportunities for minimization will be explored: 
Forming blanks closer to final size so that less 
material is removed in machining. 
Modifying machining operations to improve the 
precision of each step. 
Evaluating more efficient processes for operations. 
Using robotics and automation to carry out many of 
the handling operations, thereby reducing both human 
exposure and some of the incidental waste generation 
and offering opportunities for improved process 
control and for performing automated chemical 
analysis in place. 
Improving plutonium recovery technologies to require 
less chemical usage and produce less plutonium
bearing waste. (p. 184) 

Several ongoing waste minimization programs are 
investigating process changes and recycling: uranium 
(Y-12; scrap metal recycling, waste separation, 
recasting/reforming Improvements), solvents 
replacement (LANI.., SNL, DOD, KC Plant, others; 
replacement and reuse of CHC and CFC cleaning 
solvents), robotics machining of steel parts (SNL, KC 
plant; increase yield and decrease scrap), net shape 
forming (LLNL, Y-12; less metal use and machining 
scrap). 

77. Facilities will be designed to recycle the large volume of 
waste process water they generate, rather than use it 
"once through." (p. xviii) 

Waste minimization in operation and ultimate D&D ls 
a design criterion In new DOE facilities. Research 
proposals are being evaluated to modify existing 
facilities. 

78. Only by remediating buried waste in place can DOE 
fulfill its promise to the Congress and the Nation to 
prevent passing a negative legacy on to future 
generations. (p. xvii) 

and 

79. DOE will promote technologies to confine and contain 
groundwater and soil contamination at sites where 
permanent solutions are not available. (p. 8) 

and 

80. DOE will promote bioremediation and other technologies 
to remediate Comprehensive Environmental Response, 
Compensation, and Liability Act sites in situ; (p. 8) 

and 

81. DOE will promote applied and basic research to discover 
how Mother Nature remediates herself and, where 
possible, to help her do this work faster. (p. 8) 

and 
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82. The future goal of environmental restoration RDDT &E 
for DOE: to develop methodologies for restoration and 
support technologies that process the low-value/high
volume contaminant streams, through efficient and cost
effective methods, to high-value/low volume streams 
easily separated from the environment. (p. xi) 

Many of the projects selected for funding during 
FY 1990 were focused on soil and groundwater 
remediation and temporary confinement. It ls 
anticipated that some of the first demonstrations will 
be focused in these three areas: soil remediation, 
groundwater remediations, and temporary confinement. 
DOE has established working groups comprising 
representatives from national laboratories, field offices, 
and subcontractors to direct remediation technology 
areas such as robotics and bloremedlatlon. 

APPLIED RDDT&E FOR ENVIRONMENTAL 
RESTORATION AND WASTE MANAGEMENT 
OPERATIONS (SECTION 2) 

1. Applied research will be administered under the 
Environmental Restoration/Waste Management Program. 
(p. 48) 

DOE ls fostering greater cooperation among the 
national laboratories by rewarding joint efforts. An 
example of one of the activities funded for FY 1990 as 
a joint effort includes the Integrated R&D 
demonstration for groundwater pumping and treating 
methods that ls currently being conducted at Savannah 
River. DOE has also established a working group 
comprising DOE and national laboratory 
representatives to provide the interface between basic 
and applied research. Proposals submitted to EM that 
were determined to be basic research were given to 
Energy Research for Inclusion In Its programs. 
Applied research will be conducted by EM. 

2. Facilities and procedures will be developed for waste 
handling and minimization. (p. 59) 

and 

3. DOE will establish a centralized oversite office and 
coordinate a complexwide program to meet the increased 
environmental chemical analytical requirements. (p. 58) 

These activities are being pursued by the Laboratory 
Management Branch of the Program Support Division 
in OTD. 

4. To enhance and maintain the essential communication 
between the phases of basic and applied research, a 
"Basic/Applied Research Working Group" will be formed 
during the first quarter of FY 1990. (p. 49) 

This ls described in Sections 1.12 and 5.7 of the 
FY 1992-1996 Five-Year Plan. 

5. Set up a task force to determine DOE analytical needs 
and develop implementation plans. (p. 59) 



The Future Analytical Support Team (FAST) was 
assembled late in FY 1989 to support the development 
or the RDDT&E Five-Year Plaa As part or its 
continuing mission to address analytical Issues in 
support or Environmental Restoration/Waste 
Management activities, FAST has undertaken a 
comprehensive study or DOFs analytical needs and the 
resources available to meet those needs. Detailed 
questionnaires have been sent to environmental 
programs, waste management operations, and analytical 
laboratories throughout the DOE system. These 
surveys will be followed by on-site visits. A summary 
report, detailing DOFs projected analytical needs, and 
providing an assessment or the laboratory resources 
available to meet those needs, will be prepared during 
FY 1990. In FY 1991, FAST will utili:ze the results of 
the FY 1990 study to prepare a strategic plan for the 
development and maintenance or analytical resources to 
support near- and long-term DOE needs. 

6. DOE will determine the mechanism of implementation 
and application of a standardized QNQC program. 
(p. 59) 

Under DOE-OTD direction, FAST has initiated design 
and development or a comprehensive environmental QA 
pogram. Representatives or EPA are working with DOE 
to design a DOE-wide program that addresses DOFs 
unique technical Issues and satisfies regulatory agency 
requirements. DOFs Radiological and Environmental 
Sciences Laboratory (RESL) will manage the program, 
and a QA Program Office will serve in a technical 
support role. A draft program management plan has 
been prepared, with Initial funding slated ror FY 1990. 

7. DOE will initiate studies to develop a DOE-wide sample 
tracking, QA, and data reporting system. (p. 59) 

The QA program described in Item 5 will establish 
DOE-wide standards and requirements for reporting 
analytical results, quality control data, and QA 
information. 

This effort will be directed toward standardizing the 
amount, type, and format or reported environmental 
data. It will also establish routine reporting 
requirements for environmental QA data. Development 
or an electronic DOE-wide reporting system is not 
within the scope or the QA program. 

8. A significant aspect of the DOE analytical QA program 
will be coordination with EPA to enhance and maintain 
the current CLP-equivalency situation. This will involve 
the identification of present CLP-equivalency status and 
extending this status to other DOE laboratories as 
needed. (p. 84) 

The DOE Environmental QA Program under 
development (described In item 6) will provide for the 
maintenance and expansion or DOE laboratories with 
CLP-equivalent status. An lnteragency agreement with 
EPA is presently being prepared to provide continued 
runding (FY 1990 and following years) for DOE 
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laboratories to receive CLP quarterly blinds. The 
analytical needs assessment and strategic plans 
presented in item 1 will provide the basis for decisions 
regarding the development or new CLP-equivalent 
laboratories. 

9. A national DOE Environmental Analytical QA Program 
will be established with the following objectives: 
(1) ensuring that all Environmental Restoration and 
Waste Management data be generated or used by DOE 
are technical, credible, and meet programmatic and 
regulatory requirements; (2) improving DOE's credibility 
regarding its commitment to provide high-quality 
Environmental Restoration and Waste Management 
programs; and (3) ensuring compliance with all 
applicable DOE Orders and regulatory agency 
requirements. (p.84) 

The DOE Environmental QA Program under 
development ( described in item 3) will satlsry each of 
the listed objectives. A draft program management 
plan ls presently under revision, and the QA Program 
Plan will be drafted in FY 1990. Current schedules 
call for development or individual program elements 
(performance evaluations program, audit program, etc.) 
through FY 1991, with implementation at the field 
office level scheduled ror FY 1992. 

10. The RDDT&E program will (1) develop and maintain 
regulatory agency interfaces, (2) establish and maintain 
analytical reference standards, (3) establish systems, 
(4) develop the DOE Environmental Analytical Methods 
manual. (p. 85) 

The DOE Environmental QA Program under 
development (described in item 6) will satisfy each of 
the listed objectives. 

Representatives or the EPA have been Involved In 
planning meetings to establish scope and direction for 
the QA program and will continue to support the 
program during its development and implementatiorL 
Plans call for analytical reference standards to be 
addressed by the DOE reference laboratory. The 
reference laboratory will be selected in FY 1990. 
Development or a DOE Methods Manual will be a 
m~or activity of the QA program, with a first draft 
scheduled ror release early in FY 1992. 

11. DOE will ensure that the selected remediation methods 
will be capable of meeting all relevant CERCLA, 
RCRA, NEPA, AEA, OSHA requirements, DOE 
Orders, and applicable State and local requirements. 
(p. 50) 

and 

12. DOE's new OTD will continually support near-term 
RDDT&E activities to mitigate or solve existing 
problems according to milestones mostly set by Federal, 
State, and local regulations or embodied in interagency 
agreements. (p. 10) 
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and 

13. To meet treatment standards for mixed waste, DOE will 
provide information and data to assist EPA in deciding 
which leaching method will be used, either the Extraction 
Procedure Toxicity Test or the Toxicity Characteristic 
Leaching Procedure. (p. 170) 

DOE Is establishing mechanisms for addressing 
regulatory compliance and public Involvement on a 
parallel path with technology development For 
example, regulatory requirements will be key criteria for 
determining whether an R&D activity will be funded 
during the DT&E phase and whether a DT&E activity 
will move to applications. OTD Is supporting 
milestones set In regulations and lnteragency 
agreements by selecting RDDT&E projects that are 
focused on determining solutions to the problems 
addressed by those milestones. By considering 
regulatory requirements throughout the technology 
development process, the selected remediation methods 
will be capable of meeting all relevant regulatory 
requirements during remediation. 

14. To support Environmental Restoration, Waste 
Management Operations, and RDDT&E programs, 
environmental analytical chemistry methods and facilities 
will be developed and qualified. (p. 47) 

Environmental analytical chemistry methods are being 
developed, but new facilities have not been started. 

15. The RDDT&E strategy for Environmental Restoration 
will include the following: 

Develop technology to identify and characterize DOE 
facilities and provide the data base necessary for 
selection and prioritization of sites and technologies. 
(p. 50) 

Develop technologies that can be demonstrated in the 
next 2 years to remedy the high-priority problems in 
the next 5 years. (p. 50) 
Develop technologies that can be put in the field in 
the next 5 years through RDDT&E to remedy the 
problems requiring remediation after 5 years. (p. 50) 

Site prioritization has commenced, with Rocky Flats 
and Fernald being assigned top priority. 

Technology assessments are being conducted, with 
promising technologies, such as cryogenic stablllzatlon 
receiving priority for the short-term (2-year) remedy. 

16. The RDDT&E program will support development of 
detection technology for long-term monitoring of 
restored sites. (p. 51) 

Detection technology for long-term monitoring of 
restored sites and other applications Is an area where 
ADSs have been received. Joint Interest programs 
between RL and ID have Identified this as a focus area. 

17. RDDT&E for Waste Management Operations will focus 
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on technology to produce acceptable waste materials 
compatible with disposal requirements and to produce a 
minimum of secondary waste also requiring treatment 
and disposal. Technology will be developed to 
(1) prepare high-level liquid waste for processing, 
(2) produce a solidified glassy-ceramic material from 
already calcine waste, (3) treat waste arising from ER 
activities, and (4) ensure permanent disposal in a 
manner that avoids costly, repetitive retrieval and 
management. (p. 55) 

"Acceptable" waste materials are being defined. 
Alternative treatment solutions In many cases already 
exist, such as INEL calcining operations. 

18. RDDT&E for waste minimization will focus on 
technology for (1) complex materials substitutions, 
(2) process modifications, and (3) recycle processes. 
(p. 57) 

Waste minimization activities include teaming 
relationships with Industry (Boeing) and other agencies 
(USAF) to evaluate solvent substitution. 

19. Methodology to relate facility characterization and 
forecasts of waste generation volumes will be developed. 
(p. 69) 

A methodology to relate facility characterization and 
forecasts of waste generation volumes will be 
forthcoming as D&D activities are Identified. 

20. New technology will be developed to meet the unique 
challenges to characterize underground single-shell 
storage tanks. 

Ongoing lnteragency work Is under way to deal with 
underground storage tank Issues. An Initiative Is under 
way to provide States with Insight Into technology and 
assessment capabilities. INEL and Idaho State 
Department of Commerce are pursuing such an 
initiative through the Technology Transfer Branch. 

21. DOE will develop new analytical procedures for specific 
radionuclides and for complex inorganic mixtures and 
specific inorganic/organic substances. Automated sample 
processing facilities and automated analyses will be 
developed and constructed. Demonstrable and 
acceptable QNQC will be established. A DOE 
environmental analytical methods manual will be 
prepared. 

Joint development between RL and ID In the area of 
analytical procedures has been Initiated. 

22. Technologies will be developed in the following areas for 
use in overall DOE site assessments involving multiple 
sites for remediation: 

General modeling for field-scale predictions of 
multimedia transport, for use in screening sites and 
initially prioritizing technology, (p. 90) 
Single-phase contaminant migration models applicable 
for all potentially significant pathways, (p. 91) 



Extensions of existing modeling capabilities or 
development of new capabilities to include 
standardized models on multiphase phenomena, 
complex aqueous species, and the transformation 
and/or degradation of contamination, (p. 91) 
Validation of new and existing models. (p. 91) 

Transport models are being developed Involving 
multiple sites where charackristlcs of those sites are 
comparable. 

23. Technologies for remediation of landfills will be 
supported as necessary to (1) establish characterization 
protocol for potential risks from infectious wastes, 
hazardous/radioactive wastes, and radioactive and 
explosive gases; (2) prioritize sites; (3) support the 
identification and implementation of corrective measures 
if appropriate. (p. 113) 

Landfill remediation ls under way at several DOE 
facllltles. In some instances the makrlals placed In 
landfills are not well documenkd, which complicates 
charackrizatlon and prioritization. 

24. New technology will be developed to meet the unique 
challenges for the disposal of wastes in USTs and the 
surrounding soil contaminated by leaks. (p. 116) 

UST remediation programs are under way at all DOE 
facilities. 

25. Robotic systems will be developed for D&D of 
radioactively and chemically contaminated structures to 
minimize the exposure of remediation technicians and to 
speed up the D&D process. (p. 134) 

A National Robotics Program has been established 
under the auspices of OTD. 

26. Methodologies for screening and selecting potential 
technologies and assessing their risks will be developed 
under RDDT&E program support. (p. 51) 

and 

27. Risk management and performance assessment methods 
will be standardized, validated, and linked with sampling 
and analytical methods to ensure that valid data are 
acquired using established procedures with needed 
accuracy while minimizing collection of unnecessary data. 
(p. 47) 

and 

28. The risk assessment methodology will be coordinated 
with th.e Environmental Restoration and Waste 
Management Operations programs to work toward a 
standardization of a suite of models that can be used by 
RDDT&E, Environmental Restoration, and Waste 
Management Operations programs. (p. 60) 

and 
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29. A simplified risk management assessment and systems 
engineering model will be developed that provides a 
national perspective in selecting needs for RDDT&E 
and remediation technologies. Its use will allow 
optimization of technology selection, elimination of 
unnecessary parallel RDDT&E, and coordination of 
national efforts. (p. 89) 

and 

30. The details will be included in a risk management plan. 
(p. 89) 

and 

31. DOE will develop techniques to assess uncertainty. 
(p. 92) 
and 

32. The DOE-specific ecological exposure model will be 
integrated into an overall risk management methodology. 
(p. 98) 

and 

33. A performance assessment development plan will be 
prepared to coordinate the approach. Options for codes 
and models will be screened, evaluated, coordinated with 
Environmental Restoration and Waste Management 
Operations programs, standardized, and made available 
for use. (p. 91) 

and 

34. DOE will establish a performance assessment 
development plan to provide details on the 
standardization, calibration, and validation of approaches 
for application and implementation within the RDDT&E 
program. 

Preliminary planning has begun for a workshop to 
dekrmlne OTD Initiatives In risk assessment. 

35. The highest priority in support WMO will given to waste 
minimization and associated treatments. (p. 55) 

The highest priorities for applied RDDT&E will be 
given to waste treatment. (p. 13) 
Wask minimization uchnology development Is 
hlgbllghud In the Five-Year Plan and given status 
equal with wasu operations and environmental 
restoration. 

36. Equipment used in waste processing will be designed for 
cleaning with nonhazardous substances and/or to yield a 
nonhazardous product. 

A total system assessment of facility and process design 
will be conducted to identify technologies that will 
minimize the waste produced and also to minimize 
worker exposure and hazards. (p. 190) 
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Conceptual design for alternative tritium production 
reactors, fuel design, and reprocessing to minimize waste 
generation will be developed. (p. 191) 

A "design for minimiz.atlon" philosophy for new 
facilities and products is being established throughout 
DOE and is discussed In Section 1.16 or the FY 1992-
1996 Five-Year Plan and Section l.S or the 1989 
RDDT&E plan. The new Five-Year Plan makes use or 
nonha:zardous materials when possible with a goal or 
R&D In waste treatment. 

37. Systems will be developed for the safe handling and 
decontainerization of hazardous gases for identification 
of the components and for the treatment or 
detoxification of the gases, including oxidizers, corrosives, 
pyrophorics, and toxins. (p. 171) 

This is a recognition or a technical need, not a 
commitment. Three related projects have been funded: 
(l) disposal or leaking hazardous gas cylinders; 
(2) scrubber absorber for VOCs from solvents; 
(3) control or acid gas and heavy metals from 
Incinerators. 

38. Solidification techniques that meet the LDR treatment 
standards for radwastes contaminated with heavy metals 
will be developed. (p. 171.) 

This is a recognition or a need, not a commitment. 
Funded ADSs are: (l) AlAl0B, Preparation or sludges, 
salt, and ash for disposal, and (2) CH107, Conversion 
or reactive metals to a stable form for land disposal 

39. DOE will minimize environmental impacts and costs by 
initiating recycling programs and treating sanitary, 
infectious, and biological wastes to reduce volume and 
toxicity. (p. 174) 

A goal or SO percent reduction In the volume or 
sanitary wastes by 2000 bas been established In the 
DOE Five-Year Plan. 

40. Once improvements are identified, the comprehensive 
RDDT&E waste minimization program at each site will 
be defined and prioritized as an augmentation of that 
site's existing WMIN plan. (p.180) 

RDDT&E Technologies will be defined for WMIN based 
on information in the process waste assessments (PWAs). 
(p. 180) 

PWAs, linked to the DOE complexwlde waste reporting 
system, will Identify waste-generating activities that are 
high-payback areas for waste minimization action or 
R&D. A PWA has been used at the Y-12 site to 
Identify areas for process Improvements in uranium 
processing. 

41. Waste generation will be minimized by conducting R&D 
on plutonium processing operations to maximize both 
plutonium component manufacturing and plutonium 
recovery yields. The improved processes will also 
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minimize environment, safety, and health impacts; reduce 
manufacturing costs; improve manufacturing quality; and 
reduce total disposal for reprocessing costs. (p. 184) 

Fully remote/robotic facility design of plutonium 
processing operations and process selection to maximize 
recycle of process chemicals for minimization of waste 
generation and personnel exposure will be evaluated. 

Ongoing uranium waste minimization activities at 
Y-12 have some application to plutonium operations. 
Actions have been taken at Rocky Flats to reduce waste 
generation from plutonium processing/reprocessing. A 
joint program between RFP and SNL to integrate 
robotic manufacturing techniques into manufacturing 
operations using plutonium is under way. 

42. With the assistance of new instruments, administrative 
changes, and source segregation, LLW and TRU waste 
will be reduced. Two options are recycling stainless 
steels and refining lead and silver. Each option will be 
evaluated. (p. 188) 

Source segregation or sanitary, hazardous, and 
radioactive waste streams to prevent the creation or 
mixed, LLW, and TRU waste is being pursued by 
programs at Y-12 and Rocky Flats. 

43. A program to investigate and extend technology that 
might have a significant impact on the collection and 
retrieval of tritium gas will be prepared at the various 
facilities using tritium. (p. 190) 

A program to reduce tritium contamination or 
wastewater is under way at the Savannah River Site. 

44. Chloride volatility processing of Navy fuel to minimize 
the volume of high-level waste and produce a low-level 
waste containing fuel alloy materials will be pursued. 
(p. 191) 

Zirconium cladding is currently dissolved with 
hydrofluoric acid, and the matrix Is dissolved with 
nitric acid. 

45. Postclosure compliance monitoring will be designed to 
demonstrate that site remediation has been successful 
and to ensure that any contaminants that have been 
immobilized in place are safely contained. (p. 138) 

Many or the projects selected ror funding during 
FY 1990 were focused on soil and groundwater 
remediation and temporary confinement. It is 
anticipated that some or the first demonstrations will 
be focused In these three areas: soil remediation, 
groundwater remediations, and temporary confinement. 
DOE bas established working groups comprising 
national laboratories, field offices, and subcontractors 
to direct remediation technology areas such as robotics 
and bioremediation. 

46. The RDDT&E program will emphasize two areas: 
(1) analytical needs will be identified and requirements 



will be prioritized and (2) the potential for developing a 
common architecture for laboratory robotic systems will 
be evaluated in collaboration with the National Institute 
of Standards and Technology (NIST). In addition, a 
group of experts will be identified to evaluate DOE's 
capabilities in relation to state of the art. The long-term 
objective is to automate standard methods for hazardous, 
mixed, and radioactive waste. A long-term (5-year) plan 
for automation will be developed. (p.73) 

Each field office has received funding to support the 
Robotics Working Group. This group Is In the process 
of Identifying the entire complex's analytical needs, 
current capabilities and capacities, and needed 
analytical methods for R&D. The working group Is 
also developing a robotics program plan for 
environmental restoration and waste management 

activities and establishing the baseline information for 
determining the RDDT&E needs associated with 
robotics. 

47. For cases where evaluation of site concludes lack of 
practical near-team technology and an urgency in 
resolution, functional requirements for interim 
confinement will be developed along with technology 
options. (p. 51) 

Interim confinement measures such as vapor vacuum 
extraction and cryogenic stabilization are being 
demonstrated. 

48. Functional requirements will be prepared and technology 
options evaluated and prioritized. (p. 51) 

ADSs are being reviewed and funded consistent with 
functional requirements. 

EDUCATION NEEDS (SECTION 3) 

1. An annual meeting on outreach will be held to exchange 
ideas and present and discuss the status of the program. 
(p. 205) 

DOE Is establishing new partnerships with universities 
and other educational institutions to develop new and 
enhanced undergraduate and graduate curricula In 
disciplines pertinent to its environmental restoration 
and waste management activities. Each field office Is 
In the process of establishing "partnerships" with their 
regional universities. Some sites have formed university 
consortia and have had meetings with the universities 
directed at developing areas of joint research and 
development. 

2. The DOE will establish programs throughout the 
educational system directed toward meeting its EM 
needs. (p. 194) 

The program framework that has been developed has 
been structured to provide a comprehensive and 
integrated set of activities that cover the entire 
education spectrum. Another factor in the framework 
development was the fact that the Educational Program 
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Development budget Is very modest In relation to the 
overall Federal budget In science and mathematics 
education, and very modest In relation to the overall 
need. In recognition of this, the framework bas been 
structured to provide the greatest payback In terms of 
meeting EM personnel needs, specifically targeting 
technician development at 2-year institutions as well as 
the university research arena. The EM mission Is used 
to the maximum extent possible to encourage and 
support general science, mathematics, and engineering 
education, but the emphasis Is on human resource 
development to meet the needs of EM. 

3. DOE is committed to a broad outreach program that 
goes beyond university-laboratory partnerships. (p. 195) 

To further enhance the concept of technology 
development In a partnership atmosphere, OTD Is 
developing program planning and implementation 
documents In the categories of Education Curriculum 
and University Participation, National Technology 
Transfer (including interagency cooperation and 
Industry Involvement), and International Technology 
Transfer. To facilitate the development and 
implementation of these planning documents, working 
groups and committees are being formed with 
representatives from DOE, DOE laboratories and 
contractors, other federal agencies, Industry, and 
universities. The program planning and 
implementation documents will stress the planning and 
implementation of lnteragency cooperation, information 
exchange, and communication to avoid duplication of 
effort. 

4. DOE is fully committed to involving people from all 
parts of society in the Environmental Restoration and 
Waste Management Operations program. (p. 197) 

DOE remains committed to this goal The 
participation of STGWG and the Stakeholders' Forum 
In preparation of the Five-Year Plan Update Is one 
example of progress. Another will be the presentation 
of Five-Year Plan information In coqjunction with 
other meetings In an attempt to elicit input from a 
broader community. 

RDDT&E FUNDING PLAN (SECTION 5) 

1. Additional FY 1990 funding will be made available to 
enhance the existing Research, Development, and 
Demonstration Programs administered under Hazardous 
Waste Remedial Actions Program (HAZWRAP). 
(p. 233) 

The first annual symposium for RDDT&E for 
Environmental Restoration and Waste Management 
Operations will be held in mid-December 1989. (p. 236) 

DOE bas planned a number of efforts for Involving 
private Industry In seeking and implementing solutions 
by developing a dran request for proposal process 
directed at eliciting R&D involvement by private 
industry. It Is also In the process of developing a draR 
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request-for-proposal process for demonstrating, testing, 
and evaluating private industry technologies at DOE 
sites. The First Annual Symposium for RDDT&E and 
additional DOE meetings, barriers to private industry 
participation in DOFs environmental restoration and 
waste management activities were identified. The draft 
request for proposal processes will be used as "case 
studies" for development solutions to the Identified 
barriers. 

2. Based on a formal and rigorous needs assessment, a call 
for proposals will be released from the OTD to DOE 
Operations Office. (p. 236) 

and 

3. To improve Environmental Restoration and Waste 
Management Operations RDDT&E programs, a number 
of projects and studies will be undertaken in FY 1990. 
(p. 223) 

The external peer review process for Involving the 
National Academy of Sciences and other national and 
international expert bodies and professional societies is 
being developed. Mechanisms for involving these peer 
groups in the various RDDT&E activities are being 
defined. 

DOE has initiated a process for formally and rigorously 
Identifying and prioritizing RDDT&E needs. The 
"roadmap" process has been Initiated, and the process 
is currently being "tested" at Rocky Flats. The FY 1990 
call for proposals by the OTD was based on the needs 
identified in the RDDT&E Plan. Other projects and 
studies are being conducted by DOE to improve 
RDDT&E programs. For example, robotics workshops 
have been held. 

4. The National DT &E technical support office, 
HAZWRAP, will hold annual workshops attended by 
Operations Office for identifying and tasking needed 
demonstrations. (p. 236) 

and 

5. Proposed DT&E projects will be reviewed, and requests 
for detailed proposals and project plans will be issued to 
field offices for promising demonstration projects 
following the workshop. Again, proposals including 
industry and universities will be encouraged. (p. 236) 

The HAZWRAP needs assessment information was 
reviewed by the Five-Year Plan Task Force. Ranking 
meeting for activities was held In February 1990. 

6. To aggressively pursue the accomplishment of the 
30-year cleanup goal, there will be 11 new initiatives for 
FY 1990. (p. 226) 

Many of the projects selected for funding during 
FY 1990 focused on soil and groundwater remediation 
and temporary confinement. It is anticipated that 
some of the first demonstrations will be focused In 
these three areas: soil remediation, groundwater 
remediations, and temporary confinement. DOE has 
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established working groups comprising national 
laboratories, field offices, and subcontractors to direct 
remediation technology areas such as robotics and 
bioremediatlon. 

7. OTD will actively seek promising technologies being 
developed by other agencies for foreign countries for 
application to DOE problems. Funds will be ear
marked specifically for joint funding. (p. 237) 

Within OTD, Division of Technology Integration, a 
program plan for national and International technology 
transfer and information sharing is being developed. 
As an Integral part of this plan, a formal methodology 
for technology sharing and communications among 
other Federal agencies, the States, and all DOE sites Is 
being developed for implementation. 

8. Nine new initiatives will be undertaken for RDDT&E in 
FY 1990 to improve Waste Management Operations. 
(p. 230) 

A "design for waste minimization" philosophy is 
emphaslz.ed in the new DOE Five-Year Plan. 
Coordination between the DOE/EM cleanup program 
and the DOF/DP Modernization, Weapons 
Production, and Nuclear Material Production 
programs has begun but needs to be extended to the 
staff level 
Catalyzed electrochemical plutonium oxide 
dissolution (CEPOD) has been researched at 
Hanford. 
CEPOD technology is applicable to other heavy 
metals. No research activity at is taking place at this 
time. 
A comprehensive program In depleted uranium waste 
minimization has begun at the Y-12 site. 
OTD has Initiated a project In stainless steel LLW 
recycle at INEI.. 
A reporting/tracking system for baseline waste nows 
is being established. Initiatives In process waste 
modeling of a site's manufacturing operations are 
ongoing at LANL, SNL, and Y-12. 
Segregation of the radioactive component of mixed 
waste streams is In the demonstration phase at Y-12 
(uranium) and Rocky Flats (plutonium). 
DOE will comply with the EPA Land Disposal 
Restrictions. Reduction of waste at the source and 
segregation of radioactive and hazardous waste 
streams are the primary tools for mixed waste 
management. 
A DOE-wide program to replace CHC and CFC 
solvents In manufacturing operations is In place. 
Some design changes have been made in the W88 
Trident II program. Process changes have been 
designed for uranium manufacturing and 
reprocessing. 

9. HAZWRAP will conduct a needs-based workshop for 
industry and unive :sity participation. (p. 236) 

HAZWRAP is supporting, In conjunction with OTD, a 
"Subsurface Monitoring of Groundwater Workshop," 
April 3-5, 1990. 
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RESPONSES TO COMMENTS MADE TO FY 1991-1995 
FIVE-YEAR PLAN AND DRAFf APPLIED RDDT&E PLAN 

RESPONSES TO COMMENTS: POLICY 

ISSUE 1 
COMMENT: The plan is incomplete and does not go 
far enough to ensure that its ambitious goals will be 
achieved. 

RFSPONSE: DOE agrees that the first Environmental 
Restoration and Waste Management Five-Year Plan ls 
not as good as lt could possibly be, but we do think lt 
Is an excellent first step. We hope to Improve the 
update now In progress and look to our revl-ers to 
provide guidance on where Improvement Is needed. 

ISSUE 2 
COMMENT: The plan does not contain enough detail 
on DOE's management reorganization. 

RESPONSE: At the time the first Five-Year Plan was 
written, the need for reorganization of DOE's waste 
programs was recognized, but only the ml\lor steps 
had been Identified. The reorganization has been 
accomplished and ls presented In detail In Section 1.6 
or the current update. 

ISSUE 3 
COMMENT: The plan lacks detail on how State, 
Tribal, and public participation will be implemented. 
Specifically, what does DOE mean by public 
participation, will groups participate in the preparation 
of ADSs, and will public hearings be held? 

RFSPONSE: The commitment to participation by 
States, Tribes, and the public Is "n- culture" lor 
DOE. The detalis of how this Is to be accomplished 
continues to evolve as the experience with the process 
Is 1ained. In general the role or the States, Tribes, 
and public will be to revl- and comment on the 
national plan. There Is merit to Involving these 
groups In preparation of ADSs and similar up-front 
activities at the local level, the results of which 
contribute to the national plan. Public hearings are 
not anticipated for the plan. 

Definhi& public participation ls dlfflcult because the 
Intent ls to be Inclusive, rather than exclusive, but 
limits to time, effort, and budget must be recogniud. 
Availability of plans for public comment, notice of 
Intent to prepare environmental Impact statements, 
and public scoping meetings are announced In the 
Federal Register. Public meetings In communities 
near DOE facilities are advertised In newspapers In 
the area. DOE will be pleased to receive suggestions 
for additional ways to Involve the public. 

ISSUE 4 
COMMENT: How does DOE intend to increase the 
accountability of its contractors? DOE should withhold 
Award Fees from contractors cited for any violations of 

environmental regulations in any given year and reward 
excellence in waste management. 

RFSPONSE: The level of accountability/responsibility 
of DOE's contractors Is determined by their contracts. 
The Secretary of Energy has Informed the heads of 
DOE's M&O contractors of his Intention to Increase 
the level of their accountability and liability. Such 
changes will neceultate changes In the M&O contracts 
and will Include provisions lor using the award fee to 
reward or punish contractors for performance on 
environmental Issues. In general, contractors wtsh to 
be "grandfathered" for actions before their contract 
terms that may lead to current or future violations. 
Contractors will require a larger Award Fee Pool (Le., 
potentially larger Award Fees) ii their rtsks are 
Increased. These changes were described In the 
Federal Register of January 26, 1990. 

ISSUE 5 
COMMENT: Are the planned increases in spending 
sufficient to perform presently identified work and meet 
the 30-year goal? 

RFSPONSE: The Five-Year Plan Is being used lor 
budget plannlog, and the expenditures planned will 
meet the task planned lor the same period. 
Expenditures are expected to rise as sites move from 
the assessment to cleanup stages. 

ISSUE 6 
COMMENT: DOE's problems will last longer than the 
present Administration. Legislation is needed to 
mandate several aspects of the plan, including outside 
review. 

RESPONSE: The key legislation for DOE's 
Environmental Restoration and Waste Management 
programs already exists In the form of the various 
environmental laws, Including RCRA and CERCI.A 
While those laws prescribe what DOE will do, how 
DOE will accomplish It Is a matter for the 
Administration to decide. Each Administration must 
set Its own priorities In response to the problem11 with 
which It must deal 

ISSUE 7 
COMMENT: How are comments from States, Tribes, 
and the public handled? 

RESPONSE: Comments on the Environmental 
Restoration and Waste Management Five-Year Plan 
are revl-ed by members or the task force assembled 
to write the plan. Comments affectina the content or 
the plan are addressed as soon as practicable, during 
a revision or the plan, ii possible. Comments having 
a m~or Impact on the plan'• organization and content 
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and those arriving alter the publication or the final 
version will be addressed in the next update. All 
comments received will be addressed, and a 
comments/response section will appear in each 
subsequent update. 

Comments on the site Implementation plans will be 
bandied in a similar manner, although slight 
differences may exist between the various Operations 
Offices. In any case our aim Is to mainlaln honest 
and open communication with the States, Tribes, and 
the public. 

ISSUE 8 
COMMENT: DOE should drop attempts to get 
uniform national standards, but attempts to resolve 
conflicts in legislation are acceptable. 

RESPONSE: DOE recogntus that States have a 
statutory right to establish regulations that are more 
stringent than those established at the Federal level 
under certain delegated programs. DOE will not only 
abide by those regulations, but will attempt to abide by 
other State and local regulations for which there has 
been no waiver of sovereign Immunity. DOE cannot 
comply with such regulations If doing so would 
constitute violation of other Federal laws and 
regulations. 

ISSUE 9 
COMMENT: A 30-year goal is not enough--DOE 
should take the necessary steps, including legislation, to 
guarantee completion within 30 years. 

RESPONSE: The goal of full compliance and cleanup 
within 30 yelll'II Is an ambitious one and cannot be 
guaranteed. There are several instances where no 
satisfactory method exists to clean up specific sites. 
Technological breakthroughs will be required before a 
cleanup Is possible. DOE'1 Technology Development 
Program Is addressing these Issues. While the current 
Congress and A.dmlnlstratlon place a high priority on 
cleaning up the environment, such may not always be 
the case. The current Congress and Administration 
cannot guarantee the performance of future 
Congresses and A.dmlnlstratlons. 

ISSUE 10 
COMMENT: DOE should assess and report all 
releases of contaminants to the environment and 
evaluate the health effects. of such releases. 

RESPONSE: We agree. Releases are routinely 
reported, and public health risk assessments will soon 
become routine, also. 

ISSUE 11 
COMMENT: DOE should sign written agreements 
with the two Tribes establishing their role in the Five
Year Plan. 

RESPONSE: DOE has no objection to signing an 
appropriate written agreemenL 
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ISSUE 12 
COMMENT: DOE should provide up-front funding to 
States and Tribes for oversight and regulatory activities 
related to facilities. 

RESPONSE: Various mechanisms exist whereby the 
States can fund regulatory oversight through funds 
collected from the regulated community. DOE Is 
currently funding the Tribes' participation in the Five
Year Plan and Prioritization methodology. 
Modification of these arrangements Is always open to 
discussion. 

ISSUE 13 
COMMENT: Corrective Activities should not be 
prioritized because budget constraints do not justify 
noncompliance. 

RESPONSE: Corrective Activities are no longer being 
prioritized, even as Priority 1. DOE will comply with 
all applicable Jaws and regulations as quickly as 

pOlllble. 

ISSUE 14 
COMMENT: A single appropriation for cleanup that 
can be carried over fiscal years is a good idea, but 
compliance needs should be met by reprogramming, if 
necessary. 

RESPONSE: The single appropriation account Is 
intended primarily to carry out multlyear 
Environmental Restoration cleanups but may also be 
needed for large-scale Corrective Activities. Having 
such a funding mechanism would reduce the need to 
reprogram funds and would provide for better 
management by the Administration and better 
oversight by Congress. Malntalning compliance of 
operating facllitles Is the responslbllity or the 
programs operating the facllitles and Is budgeted by 
them. DOE will reprogram funds, If necessary. 

ISSUE 15 
COMMENT: Budgets developed without State 
regulator input may be insufficient for environmental 
restoration and compliance. 

RESPONSE: DOE agrees. The budgets conlalned in 
the Five-Year Plan are built up using Activity Data 
Sheets submitted from the field offices that contain 
commitments made to State regulators. 

ISSUE 16 
COMMENT: Will review of projects under the 
National Environmental Policy Act (NEPA) delay 
cleanups? 

RESPONSE: No. Sites that require an Immediate 
response will be stabilized as quickly u possible 
without waiting for a detailed NEPA review. For the 
majority or sites for which a more orderly llllaillment 
and prioritization will be done, the NEPA review will 
proceed concurrently and integrally with the planning 
for cleanup. 



ISSUE 17 
COMMENT: Will DOE change its management 
structure to bring Corrective Activities under one line 
management? 

RESPONSE: DOE bas reorganized to place all 
Corrective Activities related to Waste Operations under 
a single line management within the Office or 
Environmental Restoration and Waste Management 
(EM). Corrective Activities related to environmental 
compliance other than Waste Operations will remain 
with the organization having responsibility for 
compliance, but they will be monitored by EM and 
will appear In the EM budgeL 

ISSUE 18 
COMMENT: Model lnteragency Agreements (IAGs) 
should integrate RCRA and CERCLA and give the 
States a significantly stronger role. 

RESPONSE: There are two types or model IAGs: 
those for active facilities having waste release sites and 
those for inactive facilities. Only those at active 
CacUltles come under the Jurisdiction or RCRA, In 
which case the cleanup may be done under RCRA. In 
practice, the regulators usually determine whether the 
cleanup will be done under RCRA, CERCLA, or both. 
The role played by the States Is prescribed by law. 
RCRA and CERCLA both have waived sovereign 
Immunity allowing the States to regulate agencies of 
the Federal govemmenL 

ISSUE 19 
COMMENT: DOE needs to open its contracting to 
new companies with innovative ideas. 

RESPONSE: DOE agrees. DOE's Management and 
Operatiq (M&O) contractors are selected by 
competitive procuremenL DOE encourages all 
qualified companies to bid on these contracts. In 
addition, competitive procurements are done for waste 
site cleanups, Corrective Activities, construction, 
research, development, and demonstrations. In many 
Instances, proposal or Innovative approaches Is among 
the selection criteriL 

ISSUE 20 
COMMENT: Using contractors with full capabilities of 
tum-key cleanup is more efficient than using a series of 
contractors for the various stages of a cleanup. 

RESPONSE: DOE does not agree that such must be 
the case, but acknowledges that often It Is. 
Contractiq strategies must vary according to the 
specific conditions at a site and may or may not 
Include a tum-key contractor. 

ISSUE 21 
COMMENT: DOE needs to change its culture from 
pro-nuclear to pro-environment. 

RESPONSE: DOE does not consider the two to be 
mutually exclusive.. DOE must remain pro-nuclear, 
that Is Its mission as defined by the Atomic Energy 
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AcL The Atomic Energy Act also sets out a mandate 
of protecting human health and the environmenL 
Where DOE's culture needs to change, and Is 
changing, Is In becoming environmentally proactive 
and seeing Its mandate for human health and the 
environment as Integral to Its overall mission. 

ISSUE 22 
COMMENT: Establishment of a near-term response 
fund and a remediation appropriation account would 
lead to less congressional control and less Agency 
responsiveness. 

RESPONSE: DOE does not agree.. The remediation 
appropriation account at the Department or Defense, 
the Defense Environmental Restoration Account 
(DERA), has not lessened congressional control nor 

has It led to less Agency responsiveness. Instead, It 
has provided DOD with a strong basis for 
environmental restoration planning with active 
Congressional oversight and unproved compliance.. 
What could be more responsive? 

ISSUE 23 
COMMENT: The Five-Year Plan needs to provide 
outyear cost projections for each program. 

RESPONSE: As a strategic planning document with a 
five-year planning horlwn, the plan establishes a 
budget for the planning year with outyear estimates 
for the remaining lour years. Total program cost 
estimates would necessarily be based on incomplete 
data and assumptions that are prone to change.. This 
Is especially true for Environmental Restoration, where 
waste site discovery and assessment are continuing. 
New sites are being discovered, and the remedial 
lnvestigations/feaslbillty studies are collecting the data 
on which budget estimates will be made.. Cost 
estlrnates beyond the current planning horlwn are 
subject to frequent revision as more data become 
available and would not be very valuable at presenL 

ISSUE 24 
COMMENT: What prior plans have been developed by 
DOE and what is the status of theIQ7 

RESPONSE: The Issue Is addressed In the Foreword 
(p. Ix) of the Environmental Restoration and Waste 
Management Five-Year Plan. 

ISSUE 25 
COMMENT: The prioritization methodology should 
account for both large, complex, long-term projects and 
smaller, less complex sites where remediation can be 
carried out quickly. 

RESPONSE: The prioritization methodology 
development program currently being carried out 
Includes these objectives. 

ISSUE 26 
COMMENT: The priority categories used in the Five
Year Plan are inadequate. 
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RESPONSE: The prioritization system used In the 
Five-Year Plan is temporary and will be replaud by 
the prioritization methodology ander development 
when It ill available. See Section 1.10. 

ISSUE 27 
COMMENT: The Research and Development 
emphasis is too near-term; significant developments can 
easily take longer than five years. 

RESPONSE: Long-term research and development 
(R&D) are uaigned to the Offlce or Energy Research 
In the Department or Energy. EM conducts applied 
R&D focused on lclentlfled problems. While such 
R&D empbaslu:s that which produces near-term 
results, DOE recogn.lus that such an approach cannot 
be followed to the exclusion or other approaches. 
Thus, longer-term R&D ls also carried ouL See 
Section 5.0 

ISSUE 28 
COMMENT: Has the FUSRAP schedule been cut by 
30 years, from a 2050 completion to a 2020 
completion? 

RESPONSE: FUSRAP ls part or Environmental 
Restoration and, therefore, bas the same 30-year goal 
for cleanup. 

ISSUE 29 
COMMENT: Tribes seek a government-to-government 
relationship with DOE consistent with the policy stated 
by former President Reagan. 

RESPONSE: DOE's relationship to Tribal 
governments Is established by treaty, law, and public 
policy. DOE will honor those commitments. 

ISSUE 30 
COMMENT: Recognition of Tribal authority for 
Tribal lands. 

RESPONSE: It is DOE's policy to recognize Tribal 
authorities consistent with treaty, law, and public 
policy. 

ISSUE 31 
COMMENT: Health and safety issues must be 
addressed during the implementation of the Five-Year 
Plan. 

RESPONSE: DOE agrees. Excluded from the Plan 
are the ovenlgbt functions of the Offlce or the 
Assistant Secretary for Environment, Safety and 
Health (EH). 

ISSUE 32 
COMMENT: The Superfund Amendments and 
Reauthorization Act (SARA) requires worker training. 
This was not addressed by the Plan. 

RESPONSE: Provlcllng worker training ill lmpUclt In 
DOE'• commitment to comply with all applicable law• 
and rqulatiom. 
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ISSUE 33 
COMMENT: DOE should immediately initiate worker 
health surveillance programs. 

RESPONSE: Worker health monitoring bas been part 
of DOE's occupational health program from the 
earliest times. The data have not been generally 
available to Independent resean:hen, but now will be, 
according to DOE'1 Federal Register notlu of 
November 17, 1989. 

ISSUE 34 
COMMENT: The independent oversight function of 
the Assistant Secretary for EH has been undermined by 
the new organization. 

RESPONSE: DOE does not agree. In fact, the new 
organization frees resources within EH for Improved 
overslghL 

ISSUE 35 
COMMENT: The Tiger Teams duplicate the work of 
previous EH environmental surveys. 

RESPONSE: DOE does not agree. The Tiger Teams 
are building on and expanding the Information 
collected by the EH environmental surveys and 
collecting Information specific to programmatic efforts 
to achieve cleanup and compliance. 

ISSUE 36 
COMMENT: The proliferation of DOE plans, 
strategies, classifications, terminology, teams, and bosses 
creates a difficult environment for achieving the goals 
for environmental responsibility. 

RESPONSE: It ill true that there bu been a 
proliferation of responses to DOE'• environmental 
needs. The new Offlce of Environmental Restoration 
and Waste Management bas been created to provlcle 
Integrated line management that will allow a 
"corporate approach" to cleanups and compliance. 

ISSUE 37 
COMMENT: Budget presentations do not clearly 
indicate what is new money, what is renamed money, 
and how much more is actually being spent. 

RESPONSE: The purpose of the budget Information 
In the Five-Year Plan ill to plan for funding the 
activities or the plan. 

ISSUE 38 
COMMENT: DOE must use stronger language in its 
commitments to agreements and on its commitment to 
environmental priorities over production. 

RESPONSE: DOE bas used 1troog language, both In 
stating that agreements with regulaton will be sought 
u the means (or brlnglog racWties Into compliance 
and In placing environmental performance ahead or 
production performance In Cost Plus Award Fee 
contracts. 



ISSUE 39 
COMMENT: How Is DOE's cultural change to be 
accomplished? 

RESPONSE: Changing the cultun of a large, 
established organization is more easily promised than 
accomplished. DOE Is doing both. Just making the 
public commitment Is an obvious first step and has 
produced measurable results. Yet, old habits die hard, 
and we cannot expect people to make drastic changes 
to their thinking without assisting them. DOE will 
employ a multlprong approach that Includes 
Information dissemination campaigns, formal training, 
rewards and recognition, and performance planning 
and evaluations for employees. DOE and Its 
contractors wlU be made to clearly understand what Is 
expected of them and will be held accountable for 
their actions. 

ISSUE 40 
COMMENT: DOE needs to prepare a Programmatic 
Environmental Impact Statement for the Five-Year 
Plan. 

RESPONSE: Secretary of Energy James D. Watkins 
announced January 12, 1990, that DOE wUI prepare a 
Programmatic Envtronmental Impact Statement for 
the Five-Year Plan. 

ISSUE 41 
COMMENT: DOE must use more conservative 
assumptions about programs and initiatives. It must 
include contingency planning for failure to meet goals, 
such as providing interim storage for transuranic wastes 
if the Waste Isolation Pilot Project cannot receive 
wastes on schedule. 

RESPONSE: Schedules Included In the Five-Year Plan 
are based on the best estimates that program and field 
offices can produce. However, contingency planning 
will play a bigger role In the Five-Year Plan. 

ISSUE 42 
COMMENT: Several important DOE organiz.ations are 
not included in the Five-Year Plan or else have plans 
that are inconsistent with the Five-Year Plan. 

RESPONSE: The Envtronmental Restoration and 
Waste Management Five-Year Plan specifically 
incorporates waste operations, cleanup, and research 
and development formerly conducted by the Assistant 
Secretaries for Defense Programs and Nuclear Energy 
and by the Office or Energy Research. Among the 
DOE facilities and programs not covered by thJs plan 
are those of the Naval Reactors Program; the Assistant 
Secretary for Fossil Energy; the Assistant Secretary for 
Envtronment, Safety and Health; the power marketing 
administrations; and the Office of Civilian Radioactive 
Waste Management. 

ISSUE 43 
COMMENT: DOE should coordinate development of 
its prioritization system with other Federal agencies. 
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RESPONSE: DOE agrees that a single prioritbatlon 
system for Federal agencies Is a worthwhile goal 
DOE has Immediate needs for a prioritbaUon system 
and has committed to use of such a system in 
conducting Its cleanups. DOE continues to discuss the 
concept with other Federal agencies, and, at such time 
that developing a common prioritbatlon system 
becomes possible, DOE will be pleased to participate. 

ISSUE 44 
COMMENT: There is an apparent lack of integration 
between the various levels of five-year planning. 

RESPONSE: There are two levels of five-year 
planning: the national Five-Year Plan and individual 
site Implementation plans. The national Plan 
comprises policy, program, and budget Information at 
a summary level Program and budget Information 
for the national Plan are developed at Headquarters 
based on activity data sheets (ADSs, project 
descriptions Including budget needs) submitted by the 
field organizations. The site Implementation plans are 
then developed from approved ADSs by the field 
organizations. Consequently, there should be close 
agreement between the national Envtronmental 
Restoration and Waste Management Five-Year Plan 
and the site Implementation plans. The 1989 plans 
were the first five-year plans to be done by thJs 
method, and inconsistencies no doubt exist. DOE 
expects that correlations between the two type& of 
plans will Improve In 1990 and subsequently. 

ISSUE 45 
COMMENT: Industry participation is essential to a 
successful Technology Development Program. 

RESPONSE: DOE agrees. 

ISSUE 46 
COMMENT: DOE should ask an external advisory 
group to review critical cleanup issues such as 
contractor liability, conflict of interest, technology 
transfer between industry and government, and lessons 
learned in cleanups at other Federal sites. 

RESPONSE: The suggestion Is excellent and will be 
given serious consideration. 

ISSUE 47 
COMMENT: The Five-Year Plan should include a 
discussion of DOE's Quality Assurance (QA) Program 
and how external parties may participate. 

RESPONSE: The suggestion ls a good one. A 
discussion of QA ls discussed in Section 1.6.1 In the 
current update. 

ISSUE 48 
COMMENT: The Five-Year Plan should include a 
map showing the locations of DOE facilities covered. 

RESPONSE: The suggestion ls a good one. A map or 
· affected DOE facilities will be Included In the current 
update. 
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ISSUE 49 
COMMENT: DOE should comply with Nuclear 
Regulatory Commission (NRC) regulations for 
radioactive materials. 

RESPONSE: DOE has no statutory authority to 
accept regulation by the NRC. DOE can, and does, 
structure its Internal Orders for radioactive materials 
management to be consistent with NRC regulations, 
when appropriate. 

ISSUE 50 
COMMENT: DOE should make site investigations a 
priority to identify potential impacts to health and 
safety. 

RESPONSE: Site Investigations are a priority for 
DOE. DOE bas completed Preliminary 
Assessment/Site Inspections at all Identified 
environmental restoration sites and has begun Its 
Remedial lovestlgatlon/Feaslblllty Studies. 
Environmental Surveys have been completed by the 
Office or the Assistant Secretary for Environment, 
Sarety and Health at operating racllltles and have been 
followed by Tiger Teams at many racllltles. 

ISSUE 51 
COMMENT: The Commonwealth [of Kentucky] would 
like to be able to discuss with DOE all future plans for 
the handling, treatment, and storage of low-level waste 
onsite before it becomes a problem offsite. 

RESPONSE: DOE ls committed to rree and open 
dlscus.slon or Its activities and plans with all affected 
State and local governments. These discussions 
Include not only permitted activities, but any other 
activities that have a potential ror affecting public 
health and the environment, such as ddense low-level 
radioactive waste management. 

ISSUE 52 
COMMENT: Cleanups are being hampered by history 
of poor documentation, data quality, and record 
keeping. 

RESPONSE: It ls true that past record keeping and 
the quality or avallable data are not what is needed, 
and these problems have made the Job or doing site 
assessments more dlfflcult. Data and analyses 
contribute to protecting workers and the public rrom 
near-term potential health risks and contribute to 
ongoing assessments and cleanup and are, therefore, 
Priority 1 ln the Plan. 

ISSUE 53 
COMMENT: Job security should be provided for 
veteran employees who have knowledge of past practices 
and waste sites. 

RESPONSE: The comment ls well taken. Because or 
the quality or records and data at many sites, veteran 
employees are a primary source or lnlormatlon for site 
11811es8ments and Investigations. 
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ISSUE 54 
COMMENT: The Five-Year Plan strategy aims to 
make the Savannah River Site its "model" or "flagship" 
site and achieve "excellence" in waste management and 
cleanup activities. 

RESPONSE: Neither the Environmental Restoration 
and Waste Management Five-Year Plan (DOE'S-0070) 
or the Savannah River Site plan made such claim. 

ISSUE 55 
COMMENT: DOE should carefully integrate its 
"modernization" and "cleanup" programs. 

RESPONSE: The DOE modernu.atlon and 
euvironmental restoration programs are carefully 
coordinated but are not Integrated. DOE recognlus 
the benefits that come from Incorporating 
euvlronmental compliance Into the design and 
construction of new facllltles and ls doing so In the 
modernization program. Integration of the two, large, 

Important activities could possibly result ln Inadequate 
attention given to one or both, and DOE must do both 
well. 

ISSUE 56 
COMMENT: DOE should resolve conflicting directives 
and regulations that continue to produce uncertainty 
among Federal employees and contractors about their 
potential civil and criminal liabilities. 

RESPONSE: DOE bas the objective of full 
compliance with all environmental laws and 
regulations. Federal employees and contracton who 
knowingly violate those laws and regulations are 
rightly subject to civil and criminal Uablllty. DOE'1 
past practice or run Indemnification of contracton has 
been under review, and a new proposal wu published 
In the Federal Register January 26, 1990. The 
purpose of this new approach to lndemnillcatlon ls to 
motivate contractors to be more environmentally 
responsible. 

ISSUE 57 
COMMENT: DOE must be forthright, candid, and 
objective in determining what is and what is not 
appropriate for inclusion in the new "environmental" 
budget. 

RESPONSE: As DOE's budget planning document, 
the annual Environmental Restoration and Waste 
Management Five-Year Plan will make a run 
disclosure or "what ls and what Is not" Included. 

ISSUE 58 
COMMENT: Great care must be taken by the 
Department in implementing the plan and associated 
activities because of the current social environment 
surrounding DOE. 

RESPONSE: DOE agrees. 



RESPONSES TO COMMENTS: ENVIRONMENTAL 
RESTORATION 

ISSUE 1 
COMMENT: It's essential that BASEC be consistent 
with ADSs. 

RESPONSE: The Department agrees that the priority 
prescribed for activities described by an ADS must be 
consistent with that determined from the priority 
system In use, whether the four-factor system used on 
an interim basis for the August 1989 Five-Year Plan 
or the BASEC concept now under development for use 
In the future. 

ISSUE 2 
COMMENT: DOE already has a simple and 
meaningful system for hazard evaluation to the 
biosphere developed by LLNL and expanded by EG&G 
Idaho. It uses a four-factor formula: toxicity, 
availability, lifetime, and toxicity effect of products of 
radioactive decay or biodecay. The public can relate to 
this system, and scientists can calculate the four factors 
in varying degrees of complexity. Consider this system 
as an alternative to an expensive new prioritization 
system. 

RESPONSE: A great many risk ranking systems, both 
simple and complex, have been suggested by a number 
of individuals and organizations. However, in keeping 
with Its stated policy to comply with the intent as well 
as the letter of applicable requirements, the 
Department believes It must use a technique that ls 
consistent with the guidance set forth by the EPA in 
such documents u the "Superfund Public Health 
Evaluation Manual" and the "Superfund Exposure 
Assessment Manual" Although the four-factor system 
suggested by the commentor provides a degree of 
measure of the risk posed by contamination and is 
consistent with EPA guidance, the Department's 
experience Indicates that other facton enter Into the 
equation for developing a priority listing of activities. 
Examples of such facton include regulatory 
requirements, public concern, and cosL These 
additional facton are being evaluated by the 
Department in consultation with interested ex1emal 
groups, including other Federal agencies, affected 
States, governmental and public interest groups, and 
Indian Tribes In developing an effective and acceptable 
prioritization system for environmental restoration 
activities. 

ISSUE 3 
COMMENT: Unilateral administrative orders assigned 
Priority 3 and consent orders assigned Priority 2 is an 
unjustifiable discrepancy. 

RESPONSE: The priority definitions for 
environmental restoration in the Five-Year Plan assign 
agreements to Priority 2. The intended purpose of 
this grouping of compliance requirements ls to 
highlight commitments for remediation that the 
Department bas specifically agreed to. Because 
Consent Orden typically contain provisions to bring 
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sites Into compliance that the Department and the 
regulators have negotiated and subsequently agreed to, 
they are placed In Priority 2. Both Priority 2 and 
Priority 3 reOect regulatory compliance requirements, 
and assignment to one or the other or these categories 
does not necessarily Imply greater or lesser 
Importance. 

The simple four-tiered system In the Five-Year Plan ls 
Interim and ls being totally revised. A new priority 
system for the environmental restoration component 
of the Five-Year Plan ls being developed In 
cooperation with States/Indian Tribes, other Federal 
agencies, and national Interest groups. This new 
priority system will Include additional criteria for 
prioritizing needs for Environmental Restoration and 
wtU be expanded to cover other compooeota of the 

Five-Year Plan (e.g.. waste management operations) 
subsequent to Its application to ER. The new system 
will be applied to the FY 1992 budget developmenL 

ISSUE 4 
COMMENT: It isn 't possible at this time to determine 
if DOE is requesting adequate overall ER funding. 
Has DOE done an analysis on the rate of ER spending 
compared to its 30-year cleanup goal? If not, how does 
DOE intend to do such an analysis? Such an analysis 
should be part of future five-year planning and should 
include the input of relevant regulatory agencies. 

RESPONSE: The Department bas not performed an 
analysis of Its current rate of environmental 
restoration funding in comparison to a hypothetical 
total cost or total time needed for cleanup. For 
reasons given below, the Department does not believe 
It appropriate or possible to do so at this time. In 
Section 3.1.3 of the August 1989 Five-Year Plan, the 
general scope of the cleanup problem ls described. In 
Sections 3.1.2 and 3.1.4, the Department indicates that 
It intends to follow the prescribed approach to cleanup 
mandated by appropriate regulations and signed 
agreements in Identifying, planning, and executing Its 
cleanup activities. 

Although DOE attempts to develop accurate cost 
estimates In order to request adequate funds for 
canylng out Environmental Restoration activities, It ls 
agreed that areas of considerable uncertainty exist with 
regard to such costs. The cost and funding 
schedule of DOE's cleanup of Its Installations ls 
strongly dependent on the requirements, ex1ent, and 
nature of individual cleanup actions that comprise the 
Environmental Restoration program. Cost estimates 
reOect the degree to which the aggregate of 
engineering and remedial work connected with specific 
sites progresses, becoming more detailed and precise 
as work proceeds. 

The Environmental Restoration of DOE's Installations 
ls In a comparatively early stage or lmplementatlolL 
Although many cleanup actions are under way, the 
~or fraction of current specifications concerning the 
nature, ex1ent, amount of contamination, required 
technology, and specific cleanup actions are based, 
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generally, on data derived lrom ongoing site 
assessments. Consequently, most current 
Environmental Restoration cost estimates should be 
considered to be projections based on what has been 
learned lrom as yet Incomplete characterization or 
known sites. Such projections reflect only partial 
technical data, assumptions concerning slgnlflcant 
cleanup needs, and possible methods ol accomplishing 
cleanup tasb. 

Based on the results or ongoing Eovlronmenlal 
Restoration assessment and cleanup work, DOE 
continually updates Its estimates ol cost and Its 
corresponding schedule ol needed funding. Such cost 
updates are to be reflected In the annual revision or 
the Five-Year Plan to which relevant regulatory 
agencies provide Input. 

ISSUE 5 
COMMENT: The Five-Year Plan fails to acknowledge 
that the increase in proposed environmental spending in 
the Five-Year Plan largely reflects accounting 

procedures rather than new funding commitments. The 
consolidation of Environmental Restoration activities 
and related change in accounting procedure can be 
positive, but the following "troubling" aspects must be 
addressed in future plans: 

1. Explicitly acknowledges the massive shifting of 
activities and recategorizations. 

2. Projects shifted to environmental budget categories 
should be legitimate environmental projects and 
not maintenance or modernization of production 
facilities. 

3. Adequate funding for environmental protection and 
cleanup must be based on compliance with Federal 
and State law and not subject to any kind of 
prioritization system. In the event of funding 
shortfalls from Congress, DOE must rely on 
rebudgeting from other nonenvironmental 
programs. 

4. When legitimate environmental budget projects are 
recategorized from outyear materials production 
budgets, there should be a demonstrated decrease 
in materials production budget categories equal to 
the amount shifted. 

RESPONSE: The August 1989 Environmental 
Restoration and Waste Management Five-Year Plan 
sets lorth the consolidated planning basis lor dealing 
with regulatory compliance, waste management, 
environmental cleanup, and RDDT&E with respect to 
the Department'• nuclear lacWtles and sites. Its scope 
encompasses DOE's ~or nuclear program areas ol 
Defense Programs, Nuclear Energy, and Energy 
Research. 

The overaU funding schedule Included In the Plan lor 
Environmental Restoration (l) sets lorth the FY 1989 
program execution budget appropriated by the 
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Congress, (2) Identifies FY 1990 requirements and the 
President's amended budget, (3) establishes baseline 
requirements lor FY 1991 budget lormulatlon, and 
(4) sets forth a projection ol annual funding 
requirements through FY 1995. This funding schedule 
Is characteriz.ed by the foliowlng: 

l. Although Identified as to source ~or nuclear 
program area, the amounts do not represent 
merely a rollup ol Defense ProgJ'IUD!l, Nuclear 
Energy, and Energy Research budgets, but, on the 
contrary, reflect consolidated projections ol actual 
assessment and cleanup need. 

2. The amounts set forth are solely concerned with 
Environmental Restoration activities and do not 
Include amounts connected either with 
maintenance or with modernization ol production 
laclUtles. 

3. The funding amounts are Intended to support lolly 
the Department's policy to conduct all Its 
operations In lull compliance with the Jetter and 
spirit ol applicable Federal, State, and local health, 
safety, and environmental statutes. 

Although the Secretary bas reset the Department's 
priorities to reflect environment, salety, and health as 
more heavily weighted than production, funding 
limitations are a way of Ille and can arise u a result 
ol congressional action, Administration budget policy, 
competing national priorities, or needs ol other 
Departmental programs that the Department Is 
obligated by statute to carry out. Accordingly, the 
Department believes the development ol the National 
Priority System called lor In the Plan to be ol crucial 
Importance to efficient planning and execution ol 
Environmental Restoration activities. Because ol the 
potential for lunds limitation and other resource 
( e.g., people) limitations, It Is likely not all waste sites 
can be cleaned up Immediately. A methodology for 
setting priorities to replace the simple lour-tier 
prioritization scheme used In the Five-Year Plan Is 
needed to Increase the potential lor Improved health, 
safety, and environmental protection that may be 
derived lrom more effective allocation ol a limited 
amount or funds among competing Envlronmenlal 
Restoration activities. Although It Is too early to 
speculate on Its flnal form, such a methodology will 
likely Include consideration ol factors connected with 
public health and salety, regulatory compliance, 
current and future State, lndJan, community, and 
public concern, as well as probable cost. 

However, the National Priority System will be useluJ 
only II developed through a credible process. Apart 
lrom the technical aspects ol developing such a 
methodology, the try challenge Is to secure broad 
participation In Its development process and 
apeement concerning Its principal features lrom a 
disparate group ol affected partles--States, Indian 
Tribes, local communities, and other responsible 
public Interest groups. Each must be a slgnlflcant 



party In the development or the system and must 
ultimately agree on the Cacton to be Included and the 
weight to be given such factors. 

ISSUE 6 
COMMENT: It's EPA policy that issuing a ROD 
under CERCI.A is equivalent to an E IS or EA under 
NEPA DOE should use this approach. 

RESPONSE: It Is the Department's position that It 
must comply with the provisions of the National 
Environmental Polley Act (NEPA). DOE Notice 
5400.4, Integration or Environmental Compliance 
Process, wu Issued for the purpose or Integrating the 
requirements ol NEPA with the planning and 
environmental review procedures of the CERCLA 
Remedial Investigation and Feasibility Study (RI/FS) 
process. The RI/FS process sets forth the results of 
site characterization, provides an assessment of 
alternative remedies for site cleanup, recommends a 
preferred remedy, and culminates In the ROD that 
Connally Identifies the remedy approved for use. The 
ROD Corms the basis for remedial design and for 
carrying out cleanup action. The RI/FS process will 
be supplemented to the extent necessuy to meet the 
procedural and documentatlonal requirements of 
NEPA. In addition, the public review processes of 
CERCLA and NEPA are combined for RI/FS-NEPA 
documents. Approval levels for RI/FS-NEPA 
documents will parallel those levels requlttd for NEPA 
documents set forth In DOE Order 5440.lC, the 
National Environmental Polley Act, and other 
Departmental NEPA guidance (e.g., SEN-15). The 
Intent In Integrating these p~ Is to ensure that 
the RI/FS process, culminating In the ROD, meets 
NEPA requirements and Is, thereby, essentially 
equivalent to NEPA. 

ISSUE 7 
COMMENT: Al.ARA is regulatory requirement for 
the commercial nuclear industry, and DOE should 
adopt it. 

RESPONSE: AI.ARA (As Low As Reasonably 
Achievable) Is a phrase and acronym used to describe 
an approach to radiation exposure control or 
management whereby the exposures and resulting 
doses to Individuals are maintained as Car below the 
specified limits as economic, technical, and practical 
considerations will permit. It ls a regulatory 
requirement set forth In NRC's proposed modification 
of 10 CFR Part 20 and, for offslte release, In 
Appendix I of 10 CFR Part SO. DOE bas, In fact, 
adopted AI.ARA principles with respect to Its nuclear 
operatlo1111. DOE Order 5480.11, Radiation Protection 
for Occupational Workers, provides that (l) exposure 
to radiation resulting Crom DOE operations be 
maintained within limiting values and as Car below 
such limiting values u reasonably achievable and 
(2) documentation of plans and programs be 
maintained to ensure that such radiation exposures 
are maintained as low as reasonably achievable. 
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Furthermore, the Department ls developing standards 
and requirements for protection of the public and the 
environment against undue risk from radiation In 
connection with Departmental operatlo1111. Draft DOE 
Order 5400.XX, Radiation Protection of the Public and 
the Environment, provides for adoption of the AI.ARA 
process In planning and carrying out all Departmental 
activities. 

ISSUE 8 
COMMENT: Discussion of COCAs doesn't specifically 
mention that authorized States may issue unilateral 
orders. 

RESPONSE: Numbered paragraph 4, Section 3.1.6 of 
the Five-Year Plan stales, among other thlnp: "Under 
RCRA an approach ts set (orth....lA...a Consent Order 
Compliance Agreement between DOE and State !!! 
[emphasis added) EPA authority." The Intent here ls 
to recogniu that authorlud Stales, Indeed, may Issue 
COCAs. 

ISSUE 9 
COMMENT: Worker health and safety should be 
mentioned in Section 3.1.3. Existing policy statements 
in this section aren't consistent with the decision to 
appeal the Fernald agreement. 

RESPONSE: As stated In Section l.l, the scope of the 
August 1989 Five-Year Plan does not Include the 
Safety and Health Program carried out by the 
Department. This program, carried out under DOE 
Order 5480.18, Environment, Safety, and Health 
Program for Department of Energy Operations, 
encompasses "those DOE requirements, activities, and 
functions In the conduct of aU DOE and DOE
controlled operations that are concerned with 
-limiting the risks to the well being of.-operatlng 
personneLto acceptably low levels._ • Typical 
activities and (unctions related to this program 
Include, but are not UmJted to, the following; 
environmental protection, occupational safety, fire 
protection, Industrial hygiene, health physics, 
occupational medicine, process and facilities safety, 
nuclear safety, emergency preparedness, quality 
assurance, and radioactive and hazardous waste 
IIUlll&gement." 

Thus, all actlvUles of the Department, Including 
Environmental Restoration activities, are requlttd to 
be planned and conducted In accordance with health 
and safety requirements that Include workers. 
Furthermore, the Fundamental Goal of the 
Environmental Restoration program, as stated In 
Section 3.1.2 of the Five-Year Plan, cites the 
eUmlnatlon or reduction to safe, prescribed levels of 
risk to human health and safety. It Is not Intended 
that this risk eUmlnatlon or reduction be limited 
exclusively to offslte populations, but that It Includes 
worken as well. 
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ISSUE 10 
COMMENT: Revision to DOE models used to assess 
radionuclide migration and risk is needed. Revision 
should include facts known from DOE's own monitoring 
information, such as SR plutonium migration into 
groundwater in the presence of solvents in as little as 
20 years. 

RESPONSE: DOE agrees that, where possible, risk 
modeling results should be compared to monJtoring 
results as a way or validating the applicability or such 
models. A recent report by Pacific Northwest 
Laboratory is an example of Just such an analysis 
involving the enhanced Remedial Action Priority 
System (RAPS) methodology (see Whelan, et aL, "A 
Demonstration or the Applicability or Implementing 
the Enhancecl Remedial Action Priority System 
(RAPS) for Envtronmental Releases," October 1989, 
PNL-7012). 

It should be noted that information and data on 
specific mixtures and synergisms between 
radionuclldes and chemical mixtures with respect to 
transport are rarely available, and even lC such data 
exist, they are often difficult to use. This Is the case 
not onJy for DOE sites and facilities but also for 
private-sector Superfund sites. To deal with such 
uncertainties, reasonable conse"atlve assumptions that 
will tend to overestimate the potential for contaminant 
transport are often made. Regulatory guidance for 
such analysis will be followed and can be found in 
"Guidelines for the Health Risk Assessment or 
Chemical Mixtures" (EPA, Sl FR 34014 
September 24, 1986) and "Risk Assessment Guidance 
for Superfund" (EPA, OSWER Directive 9285.7-0la, 
September 1989). 

ISSUE 11 
COMMENT: DOE rejects national sacrifice zones in 
certain undefined circumstances. When does DOE 
consider in-place stabili7.ation appropriate? 

RESPONSE: DOE does not endorse the use, nor the 
Implication, or the term "national sacrlffce mne." As 
stated in the Five-Year Plan, the Department Is 
committed to Section 3.1.l or the goal or cleanup or 
all or Its inactive sites and Cacllitles within 30 Yearti. 

It Is DOE policy that all inactive facilities and sites be 
returned to a condition suitable (or unrestricted use. 
However, in certain instances, as specified in 
Section 3.1.2, in-place stabilization and disposal may 
be determined to be the most envtronmentally 
acceptable alternative. The circumstances under 
wbkh an in-place remedy would be considered or 
selected are likely to be site specific. Therefore, more 
dennJtln aeneral criteria are not appropriate. In 
those clrc111DStances in wbkh in-place stabilization ls 
selected as the best cleanup strategy, that decision, in 
the majority or situations, will be made by the 
appropriate regulatory agency. When such decisions 
are to be proposed or made by the Department, they 
will be made with the Cull knowledge and acceptance 
or the appropriate regulatory agency. 
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ISSUE 12 
COMMENT: Wording in the Five-Year Plan indicates 
that DOE feels certain about the disposition of waste 
by type. Given events at RFP when DOE improperly 
classified waste, how does DOE intend to deal with this 
issue (for example in cleaning up buried wastes at 
INEL that DOE believes are TRU waste)? 

RESPONSE: Waste classification Is a tool used by the 
Department to facilitate waste operations planning and 
implementation. It Is recognized that waste 
classification Is not a substitute for waste 
characterization, which is a key element of the 
regulatory compliance process for site remediation. 
Waste classification as It relates to the envtronmental 
restoration of DOE sites and facllltles is a useful piece 
or information, useful as a point of departure intended 
as an aid in more efficient and effective waste 
characterization as part of the regulatory procesa. 

ISSUE 13 
COMMENT: The Five-Year Plan should address TRU 
waste buried at certain facilities by predecessor agencies 
before 1971. 

RESPONSE: In Section 3.1.3, Extent and Nature or 
Needed Cleanup, of the August 1989 Five-Year Plan, It 
Is stated that the amount of pre-1970 burled TRU 
waste Is estimated to be approximately 192,000 cubic 
meters, much or which Is located at inactive sites and 
Is, therefore, within the scope of Envtronmental 
Restoration. Pre-1970 TRU waste that Is not 
determined to be within the scope of Envtronmental 
Restoration ls included as an active operational waste 
management activity in the waste management 
operations section of the Fin-Year Plan. 

Assessments under the Envtronmental Restoration 
program are currently being conducted to determine 
the quantity and character of the contamination 
associated with burled TRU waste. Annual updates to 
the Fin-Year Plan will incorporate this information as 
the assessments are completed. AddJtlonal site-specific 
information on pre-1970 TRU waste may be found in 
the individual site supplements to the Fin-Year Plan. 

ISSUE 14 
COMMENT: Make clear how or whether the Five
Year Plan addresses cleanup associated with D&D of 
existing facilities. 

RESPONSE: Decontamination and decommissioning 
(D&D) activities are part of the Envtronmental 
Restoration program and, as such, are concerned 
primarily with the safe caretaklng or the existing 
surplus (inactive) nuclear facilities until they are 
either decontaminated for reuse or are completely 
disposed or. The cleanup or decontamination of 
existing non.surplus (active) nuclear facilities to allow 
them to continue meeting their operational mission is 
not part of the Envtronmental Restoration D&D 
program but Is included as an active DOE operational 
program (e.g., Defense Programs, Nuclear Energy) 
element. Management of wastes from these activities 



ls included as an activity in the waste management 
operations section or the Five-Year Plan. 

ISSUE 15 
COMMENT: The Utah Plan will take less time and 
funds to implement than disposal in New Jersey. To 
date no wastes have been removed from Maywood, New 
Jersey. Implementation of the Utah Plan should be the 
responsibility of EPA and NJDEP, including 
enforcement against the responsible pany. 

RESPONSE: Under environmental la'll'!l such as 
CERCLA, DOE Is required to characterize and 
remed.iate sites for which It Is responsible. For sites 
on the National Priorities List, such as Maywood, 
these regulations require that DOE conduct an RI/FS 
that will characterize and assess all the waste and 
evaluate all alternatives for site remediation. In the 
course or completing the RI/FS process, DOE will 
evaluate the Utah Plan as It promised It would. All 
phases or site cbaracterl7.atlon and remediation 
alternatives Identification and analysis are subject to 
regulatory agency review and approval A final 
decision selecting an environmentally effective remedy 
will be made by the Environmental Protection Agency 
and the Department subsequent to the completion or 
the RI/FS process. 

ISSUE 16 
COMMENT: DOE should not have a funding problem 
at the Wayne (New Jersey) Interim Storage Site, which 
does not have defense waste. The responsible pany is 
known and should be made to clean up the site. 

RESPONSE: The DOE Environmental Restoration 
Program Is responsible for remediation activities at 
inactive facllltles and sites formerly under the 
responslblllty or the Nuclear Energy and Energy 
Research Programs as well as Defense Programs. 
Therefore, contamination addressed by the 
Environmental Restoration program Is not limited to 
that associated with the former activities or Defense 
Programs. 

Through the Energy and Water Development Ad or 
1984, Congress assigned DOE the responslblllty or 
conducting a decontamination research and 
development project at the Wayne site. In executing 
Its congressional mandate, DOE acquired the site for 
use as an interim storage location for wastes generated 
during the cleanup or neighboring properties that bad 
become contaminated due to releases from the 
processing site. As the property owner, DOE ls a 
potentially respomlble party under CERCLA for this 
National Priorities Ust site and ls required to 
remedlate the site and ensure Its proper cleanup 
nnder CERCLA. As such, DOE must include funding 
for the cleanup or this project in Its budget to ensure 
timely remediation or the site. 

ISSUE 17 
COMMENT: DOE has no credibility in Maywood, 
New Jersey, where DOE officials cannot be trusted. 
Maywood has been the victim of lies and deceits. 
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RESPONSE: It ls the intent of the Five-Year Plan to 
encounge public comment about concerns to assist 
DOE in deallng with Its environmental problems. 
Frank discussions or current environmental problems 
with all interested parties Is a nutjor ingredient or the 
Five-Year Plan. It ls the intention of the Department 
that through these discussions, new avenues or 
understanding can be developed by all concerned and 
that the Department's credlblllty with Federal and 
State agencies, Tribal governments, and the publlc can 
be restored. Any methods to improve this 
communication would be appreciated and should be 
Identified to DOE. 

ISSUE 18 
COMMENT: Given that Hanford is a highly 
contaminated site with a high degree of uncertainty on 
the exact character and quantity of soil contamination, 
top priority should be given to reducing uncertainty. 

RESPONSE: Reducing uncertainty related to 
contamination or inactive hazardous waste release sites 
Is an ongoing process at the Hanford Site. The 
uncertainty Is being reduced by studying the site 
through the process or cbaracterl7.atlon and 
assessment. This process will determine to the 
satisfaction or the appropriate regulatory agencies 
what contaminants exist, what the quantities are, and 
bow the site should be deaned up. There are many 
cbaracterl7.atlon and assessment activities planned or 
in progress as specified in the Five-Year Plan that will 
be ongoing in the five-year time frame and beyond. 
These activities concern well over 1000 separately 
Identified sites at Hanford that have been grouped into 
78 larger areas called operable units. There are 
currently over 50 Activity Data Sheets that were 
addressed by the Five-Year Plan that detail plana for 
characterization and assessment activities at Hanford 
with planned expenditures or greater than $700 
million in the five-year time period. These sheets are 
part or a DOE system or planning, and they form the 
basis or the work planned and budget required for 
work at Hanford and other DOE sites. 

In addition, Hanford's Tri-Party Agreement (which ls 
an Interagency Agreement within the meaning or 
CERCLA Section 120, required for sites on the 
National Priorities list) was approved by DOF., the 
Environmental Protection Agency, and the State or 
Washington Department or Ecology in 1989. This 
ag,-eement coven cbaracterl7.atlon and assessment as 
weU as cleanup work. The Agreement Is a legally 
binding and enforceable document that establishes 
milestone dates and work scope to ensure that the 
necessary work ls accomplished and receives high 
priority within DOE. 

Hanford ls and will continue to be a top priority 
within DOE for cbaracter17.atlon and assessment or 
sites followed by appropriate remediation (cleanup) 
measures. Admiral Watkins bas stated on Mveral 
occasions that Hanford Is to be a model 1lte for waste 
management and cleanup. Hanford Site funding for 
environmental restoration work Is generally the 
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highest or any other DOE site except ror Oak Ridge, 
Tennessee, whkh also has special needs. 

ISSUE 19 
COMMENT: Small amounts of Pu (possibly not 
h87.ardous) have been found 100 ft down in the soil at 
INEL, indicating the disposal site is not functioning as 
planned. This problem should be mentioned. What 
else is missing in the Five-Year Plan• surface waters 
could also be a problem because of runoff. 

RESPONSE: /vi the comment states, one sample was 
taken that contained plutonium. It was round at 
about a 100-n depth In the Inner-bed. The second 
Issue brought up by the comment ls surlace waters. 
There ls no ~ swface water problem around the 
Subsurlace Disposal Area. However, Interim activities 
have taken place to control any potential for excess 
surlace water In the disposal area to mitigate the 
migration or plutonium and volatUe organic 
compounds. These measures will remain in place 
until remediation or the Subsurlace Disposal Area 
under the CERCLA process. 

These Issues did not appear In the Five-Year Plan 
because that document was Intended to give an 
overview or Idaho National Engineering Laboratory 
activities. The Issues mentioned above appear 
appropriately In the Environmental Restoration and 
Waste Management Slte-Specllk: Plan ror the Idaho 
Operations Office. This document ls expected to be 
released In the second calendar quarter or 1990. 

ISSUE 20 
COMMENT: Characterization of INEL facilities is not 
complete. Without comprehensive characterization, the 
list of compliance activities and corrective actions in the 
Five-Year Plan will be incomplete, and INEL's ranking 
for funding will be incorrect. Characterization must 
include consideration of cultural and environmental 
Tribal needs. 

RESPONSE: Characterization activities at the Idaho 
National Engineering Laboratory will be ongoing 
throughout the nve-year planning period addressed In 
the Five-Year Plan. The characterization plans (or 
INEL have been developed In consultation with State 
and Federal regulators. This ls expected to be a 
continuing proc:eu (at the time this ls written, the 
Department ls beglnn.lng Its negotiations with the 
State and EPA to develop an Interagency Agreement 
under CERCLA Section 120). Ir, through this ongoing 
characterization, additional actlvttles are ldentlned that 
warrant immediate action, priorities will be ~ 
and the problem will be handled. In addition, 
neces.sary activities and priorities are reassessed 

annually as part or the DOE-Headquarten nve-year 
planning proc:ea. This way, activities can be added, 
modlned, deleted, or adjusted upward or downward In 
priority or funding requirements. These actions will 
be taken as appropriate as more becomes known 
about the site through the ongoing characterization 
process. The Department recognlus that a slgnlncant 
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part or establishing priorities that rumu the regulatory 
requirements at INEL ls the Involvement or the State 
or Idaho, Indian Tribes, and the public. 

ISSUE 21 
COMMENT: The Five-Year Plan focuses on 
contamination at INEL Offsite monitoring and risk 
assessments are needed to ascertain offsite impacts to 
be followed by appropriate restoration activities. For 
example, monitoring wells and an air quality station are 
needed at the northern border of the Shoshone
Bannock Reservation. 

RESPONSE: The Idaho National Engineering 
Laboratory has several monitoring plllDS and 
agreements under consideration. Proposed agreement 
participants Include the Shoshone-Bannock, the State 
or Idaho, and Idaho State Unlvenlty. INEL provides 
proper monitoring or Its actlvttles through Independent 
monitoring, and thorough verification of Its adequacy 
and accuracy will be obtained. The speclnc needed 
monitoring locations will be developed by INEL per 
requirements set by the monitoring plans and 
agreements. 

ISSUE 22 
COMMENT: Clearly state whether oversight funding is 
included in NV Environmental Restoration funding. 

RESPONSE: Operations ovenlgbt (undlng (or 
remediation actlvttles ls not Included In the figures set 
forth In the Nevada Operations Summary Included In 
Attachment 8 to the Five-Year Plan, nor Is rundlng 
Included In the Draft Febrwuy 1990 Slte-Specllk: Plan 
developed by the Nevada Operations Office pending 
successful conclusion or an agreement between the 
Department and the State or Nevada. Such (undlng 
ror State ovenlgbt and compliance monltorlna would 
be Included In updates to the Five-Year Plan. 
Funding was not Included because an agreement 
between the State and DOE bad not been negotiated. 
However, ovenlgbt funding ls expected to be Included 
In the June 1990 Slte-Speclnc Plan to be submitted by 
the Nevada Operations Office. This funding will assist 
the State In monitoring site remediation efforts and 
allow onslte coordination or environmental activities. 

ISSUE 23 
COMMENT: OR tables are not complete: 

(a) old disposal sites have leaked and spread 
contamination at White Oak Creek (and 
elsewhere?) 

(b) land disposal is a major unresolved problem. 

RESPONSE: (a) Releases from disposal sites have 
resulted In contamination or onslte surlace and near
surlace groundwater. Contaminants have been 
transported via White Oak Creek beyond the boundary 
or the DOE Reservation with the resulting 
contamination or offslte surlace waten, Including the 
Clinch River. 
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Sampling to determine the ex1ent of contamination lo 
the otrslte waten is ongoing. This will assist lo 
determining the potential risk to public health and 
welfare and to the environment. Data gathered will be 
used to determine If remediation Is required and, If so, 
the type of remediation. 

RESPONSE: (b) Land disposal of radioactive wastes 
on the Oak RJdge Reservation has been a part of the 
waste lllllDllgement strategy since the beginning of 
operations lo the 1940s. The shallow-land burial 
practices of the past 40 yean have resulted lo 
contamination of the disposal sites and lo the spread 
of contaminants ottslte into the surrounding 
watershed. RecognJtlon of this (allure lo disposal 
practices surfaced lo the early 1980s, and alternative 
waste lllllDllgement strategies were developed and are 
now being Implemented. The Low-Level Waste 
Disposal Development and Demonstrations 
(LLWDDD) strategy now embraced by the DOE-OR 
facilities involves (1) the segregation of waste into 
specific waste classes for management that are tied to 
regulatory-approved performance criteria and that 
Identify wastes that are no longer acceptable for 
disposal on the Reservation, (2) the development and 
demonstration of greater confinement disposal (GCD) 
technologies for disposition of the wastes that provide 
state-of-the-art disposal methods, and (3) based on the 
results of the GCD technology demonstrations, 
construction and operation of full-scale disposal 
facilities for lllllDllgement of the OR wastes into the 
next century. The Tumulus and GCD silo technologies 
are now being demonstrated at ORNL, replacing the 
shallow-land burial practices of the past. An EIS Is 
being prepared by DOE-OR to outline the overall 
waste management strategies and to assess the 
environmental Impacts of the construction and 
operation of these new disposal facilities. 

RESPONSES TO COMMENTS: WASTE 
MANAGEMENT AND CORRECTIVE ACTIVITIES 

ISSUE 1 
COMMENT: Although the Five-Year Plan announces 
DOE's intent to contribute $200 million per year 
beginning in FY 1991 to the high-level waste repository 
fund, the burden of the repository cost falls on utility 
rate payers. 

RESPONSE: Radioactive waste program management 
and costs of the program are outside the scope of the 
Five-Year Plan. 

ISSUE 2 
COMMENT: "In my opinion, it is not so much 
production oriented priorities, but a lack of scientific 
integrity on health safety, and environmental matters 
and a culture oriented to secrecy which held both the 
intelligence of people and the democratic process in low 
esteem." 

RESPONSE: Many DOE facilities have been lo 
operation for over 40 years, while widespread 
environmental awareness has only developed over the 
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past 25 yean. Secrecy, no doubt, played a significant 
role, preventing many problems from coming to the 
attention of those who might understand their 
consequences and Initiate action. Nevertheless, DOE 
Is committed to a cultural change that includes open 
communication; public involvement; emphasis on 
health, safety, and environmental concerns; and, If 
necessary, rooting out and eliminating any lack of 
"scientific integrity." 

ISSUE 3 
COMMENT: Misrepresentations and distortions of 
data continue at other facilities. For example, at the 
Savannah River Plant in South Carolina, DOE 
continues to misrepresent its own analysis, claiming 
publicly that there is little danger of an explosion in 
tanks containing high-level radioactive waste and that if 
such an explosion did happen, only a little over 1 gal 
(out of about 1 million) of radioactive materials would 
become airborne. As a result, DOE claims there is 
little danger to the public. 

RESPONSE: The consequences of an explosion lo the 
Savannah River waste tanks have been evaluated and 
documented lo "Safety Analysis • 200 Area Savannah 
River Plant Separations Area Operations Liquid 
Radioactive Waste Handling Facilities" (DPSTSA-200-
10). Although the consequences of such an event are 
high, the probability of occurrence Is low enough to 
make the overall risk of continued operation of the 
waste tanks acceptable. 

ISSUE 4 
COMMENT: Improving the quality and quantity of 
information regarding the nature and extent of the 
problems at the DOE sites should become a part of 
Priority 1. This will also require a serious commitment 
of resources to improving the quality of scientific 
analyses and risk analyses. 

RESPONSE: It Is past record keeping and the fact 
that the quality of available data Is not what Is needed 
that have made the Job of doing site assessments more 
difficult. Data and analyses contribute to protecting 
workers and the public from near-term potential 
health risks and contribute to ongoing assessments 
and cleanup and are, therefore, Priority 1. 

ISSUE 5 
COMMENT: A revision is required of the models 
DOE used to assess radionuclide migration and risk. 
DOE should incorporate data from its own monitoring 
programs into its models. 

RESPONSE: Modeling and monitoring are bask 
elements of ongoing performance assessment activities 
at all DOE sites. Models are continually being revised 
lo address new Information obtained from monitoring 
of specific pathway and transport mechanisms. For 
certain regulatory documents, DOE must wie the 
models Identified by EPA, even though those models 
do not adequately represent environmental conditions 
and transport phenomenL For documents such as 
environmental Impact statements, modeling is used lo 
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"bounding" the upper limits or consequences and risks. 
Most or these models use many simpllfylng 
assumptions that cannot be validated by monitoring 
data to obtain a "wont case" analysis of environmental 
consequence. 

ISSUE 6 
COMMENT: Priority 1 should also include minimizing 
risk from catastrophic accidents or releases due to 
natural phenomena, especially earthquake potential at 
Savannah River. 

RESPONSE: Studies or the seismic activity in the 
area sUJTOunding Savannah River conclude that the 
region Is cbaracterued by a relatively slow rate or 
crustal change. StudJes by the U.S. Coast and 
Geodetic Survey indicate that Savannah River Is 
located in an area where moderate clamqe might 
occur from earthquakes. On the basis or three 
centuries of recorded earthquake history, earthquake 
intensities pater than VII Modified Mercelll CMM 

are not expected at Savannah River. 

Onslte earthquake intensities of VII MM could result 
from an earthquake centered near or sllgbtly west of 
Charleston and wUb the same eplcentral intensity as 
the 1886 earthquake. The intensity or the Charleston 
earthquake at Savannah River was estimated to be 
about VII MM, or about 0.10 ground acceleration, and 
Is the basis for defining the Savannah River Operating 
Basis Earthquake. A safety factor was added, making 
0.2 ground acceleration the basis for the Sale 
Shutdown Earthquake, also known as the Design Basis 
Earthquake. Additional details on seismology and risk 
associated with earthquake clamqe at Savannah River 
may be found in "Safety Analysis - 200 Area Savannah . 
River Plant Separations Area Operations Liquid 
Radioactive Waste Handling Facilities." 

ISSUE 7 
COMMENT: DOE has made a premature decision to 
go directly to vitrification of high-level wastes at the 
Hanford Site. This is an instance of uncoordinated 
DOE decision malting. Glass may be incompatible with 
the geology of the Yucca Mountain site, which is 
DOE's only candidate site for high-level waste disposal. 

Since a repository site has not yet been finally 
approved, and is in any case at least a decade-and-a-half 
from operation, it is more appropriate to consider a 
solid waste form which could, in principle, be 
compatible with a variety of geologic environments. 
This can be accomplished by first calcining the wastes 
and storing the powder, as is done at the Idaho 
National Engineering Laboratory. 

RESPONSE: The decision to vUrlly Hanford high
level wastes into bol'08111cate &Jass was based on an 
extensive evaluation of alternate waste forms 
performed by DOE in the 1970s and early 19805. The 
result of this evaluation led to the preparation of an 
environmental assessment entitled "Environmental 
Assessment• Waste Form Selection for SRP High
Level Waste" (DOE-EA-0179). Due to slmllarltles 
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between SR and Hanford wastes, a desire to utilize 
existing technologies at Hanford, and favorable results 
at SR, borosilicate glass was chosen as the preferred 
waste form at Hanford. The steps leadlJll to this 
decision are documented in the "Final Environmental 
Impact Statement, Disposal of Hanford Defeme High
Level, Transuranic and Tank Wastes" (DOFJEIS-0113). 

Studies have been performed and are ongoing to 
determine the compatibility of borosilicate glau in the 
Tuff Repository environment characteristic of Yucca 
Mountain. Results to date on a laboratory scale are 
favorable. Preliminary modeling of long-term waste 
package performance bas also been favorable. The 
results of continued testing or simulated Hanford 
wastes in borosilicate glass show the waste will meet 
the anticipated speclftcations for performance in the 
repository. Continuing studies are expected to confirm 
the long-term acceptability or vitrified high-level wastes 
in the repository environment. 

ISSUE 8 
COMMENT: Recent disclosures have revealed that 
chemicals were added to the high-level tanks at 
Hanford, which have created potentially explosives 
mixtures at the bottoms of 14 or more tanks, under 
certain conditions. It appears that all of the solutions 
that have been discussed until now--leaving the wastes 
in place in the tanks, vitrifying them, or calcining them-
might involve some risk of explosions. Examining this 
question carefully and with integrity and developing 
options for dealing with the wastes in these tanks that 
do not expose the public to the unacceptable risk of 
tank explosions should be a top priority for DOE. 

RESPONSE: The potential for explosion in Hanford's 
waste tanks, caused by mixtures of nitrates or nitrites 
with organic compounds or ferrocyanide, bu been 
studied since 1964. The conclusion reached Is that the 
mixtures and temperatures needed for a chemical 
explosion do not exist in the tanks. FerrocyaoJde, 
which Is present in 22 or the Hanford waste tanks, will 
not react with nitrates or nitrites below 400°F' and may 
react explosively above 550°F'. The highest 
temperature measured in any of the 22 tanks Is 135°F. 
The risk associated with chemical explosion will oniy 
decrease as tank temperatures fall due to radioactive 
decay. Another concern bas been the presence of 
hydrogen in the waste tanks. A study was recently 
Initiated to investigate the potenttal hydrogen buildup 
beneath tank crusts in the presence or an o:ddlur. 
The study will assess hydrogen generation, buildup, 
mitigation, and potential risks. Corrective activities 
will be Initiated based on the study recommendation. 
Final disposal of the wastes in these tanks Is an 
ongoing challenge. All tanks are being sampled to 
determine the amount and nature of cbemlcalll 
present. The results or this sampling will be factored 
into disposal options, which will be documented in a 
supplemental environmental impact statement for the 
disposal of waste in singe-shell tank& The poaslbility 
of explosions during waste retrieval, pretreatment, and 
solldlftcation operations will be examined u part of 
the NEPA process. 



ISSUE 9 
COMMENT: Schedule is another problem with current 
waste solidification plans. The Hanford Waste 
Vitrification Facility is currently scheduled to go on 
stream in 1999. This is a very lengthy period to 
continue high-level liquid radioactive waste storage, and 
its attendant problems such as the risks of tank 
explosions and all the dangers that they imply. Further, 
DOE's past history of delays in the waste management 
program gives little basis for confidence that this 
schedule will be met. The problem of high-level waste 
solidification is urgent. The schedule for addressing it 
should be accelerated. 

RESPONSE: The start-up date or the Hanford Waste 
Vitrification Plant (HWVP), December 1999, Is a 
~or milestone commitment in the Hanford Federal 

Facility Agreement and Consent Order. This ''Trl
Party Agreement," entered Into by the State or 
Washington, EPA Region X, and DOF., provides 
commitment dates for facility startups, site 
remediation, site cleanup, and waste disposal 
operations. The December 1999 startup for the HWVP 
was the result or arduous negotiations between the 
three parties. DOE's Environmental Restoration and 
Waste Management Five-Year Plan provides the 
rundlng profile required to meet this milestone start
up date. Efforts are ongoing to evaluate methods to 
accelerate startup. Until addJtlonal studJes are 
completed, the December 1999 date offers the most 
reallstk schedule for the start of vitrification of 
Hanford high-level wastes. 

ISSUE 10 
COMMENT: DOE has also made no commitment 
stopping the production of further liquid wastes from 
reprocessing. While reprocessing operations at Hanford 
are shut down at present, DOE appears set to resume 
neutralizing wastes and storing them in carbon steel 
tanks. High-level wastes should not be neutralized, but 
be immediately calcined or otherwise solidified. 
Stopping neutralization of high-level waste would 
minimize the amount of waste which is generated, which 
is one of the things that DOE has said is among its 
waste management goals. Further, immediate 
solidification would minimize waste storage 
requirements and make such storage much less risky. 

RESPONSE: With the decision to discontinue 
operation of the N-Reactor at Hanford, reprocessing 
operations are limited to the backlog or fuel currently 
being stored In basins. Development of alternate 
technologies and design, construction, and operation or 
new facilities to deal with the volume or waste to be 
generated by future reprocessing at Hanford ls not cost 
effective, timely, or warranted. Technologies are being 
developed to treat and dispose or neutrallud wastes. 
The double-shell tanks used to store the neutrallud 
waste are monitored and have not leaked to date. The 
volume or waste to be generated from future 
reprocessing operatioD!II can be handled In existing 
double-shell tanks. The cosls and timing or new 
technology development and Implementation tar 
exceed any potential gains or a change from current 
storage, treatment, and disposal practices at Hanford. 
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ISSUE 11 
COMMENT: It is necessary to stop neutralizing high
level waste at Savannah River to minimize waste 
generation from current and future reprocessing 
operations. Similarly, it is important to implement 
immediate solidification of the acid wastes to minimize 
waste storage and the risks from such storage. 

RESPONSE: Since the Savannah River facility already 
has a considerable Inventory of alkaline waste to be 
processed, the DWPF processes are designed for 
alkaline wastes. The DWPF is nearly complete and is 
scheduled to start nonradJoactlve, "pilot-plant" rum 
this year. Changing the DWPF processes to handle 
acid wastes would delay the start of waste treatment by 
a number of years, or a facUlty would have to be 
constructed to handle the acidic waste. 

lmmedJate solidification (less than 2 years) of some of 
the wastes ls possible with the curnnt, alkaline 
proceges, but It is undesirable from an environmental 
standpoint. The SRS waste removal program calls for 
removing wastes from the early-design tanks as fast as 
possible, since nine of them have leaked and because 
the secondary containment for these tanks does not 
meet curnnt regulatory and DOE standards. This will 
require storage of newly generated wastes for longer 
than otherwise necessary; however, aU newly generated 
wastes are sent to type III tanks, whkh meet aU 
regulatory and DOE standards, and have not leaked. 
If the scheduling priorities were reversed so that newly 
generated waste would be processed as fast as possible, 
this would require storing wastes In the older design 
tanks longer than otherwise necessary, an 
environmentally undesirable practice. 

ISSUE 12 
COMMENT: The Defense Waste Processing Facility is 
being built on a commercial scale without adequate 
pilot-scale experience. It should therefore be operated 
as a pilot plant with corresponding more intensive 
efforts at instrumentation and monitoring. This needs 
to be incorporated into the Five-Year Plan. 

RESPONSE: Pilot-scale testing of the vitrification 
process has been conducted at the TNX FacUlty at 
Savannah River and at Pacific Northwest Laboratory. 
Individual and Integrated full-scale pieces of DWPF 
equJpment were tested for acceptance at the TNX 
Facility. A 15- to 18-monlh cold run period Is 
scheduled to begin at the DWPF In September 1990. 
During this time, the DWPF will be operated In a 
"pilot-scale" mode to tacUltate equipment testing and 
to provide data for waste acceptance process 
documentation. Hot operations will commence In 
June 1992. 

ISSUE 13 
COMMENT: Long-lived radionuclidcs should be 
removed from the low-level radioactive waste prior to 
the fabrication of .Saltstone. This removal should 
include iodine-129 and technetium-99. An effort should 
be made to further minimize the amount of mercury 
that will be incorporated into the saltstone. 
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RESPONSE: Leach tests have bttn performed on 
saltstone to determine the rate at wbk:h contaminants 
will diffuse out of the waste form. Results show that 
lodine-129, lecbnetlum-99, and mercury are released at 
very low rates. In addition, Extraction Procedure 
Toxicity (EP-Tox) tests show that the waste form 
passes. The disposal system (waste form, vault, and 
cover system) ls being designed to minimize the 
contact of water with the waste form. PrellmJnary 
modeling of this system shows that long-term release 
will be below rqulatory limits for radlonuclides and 
hazardo1111 chemicals. Saltstone and the disposal 
system provide adequate long-term protection to the 
environment and the publJc. The lecbnology 
development and cost associated with removing the 
relatively small quantities of lodlne-129 and 
lechnetlum-99 from the low-level wastes do not appear 
necessary. 

ISSUE 14 
COMMENT: There continue to be unresolved 
problems in plutonium accounting and in the quantity 
of plutonium contained in the tanks. This is a highly 
unsatisfactory situation from a number of points of 
view--security, safety, environment, quality control, and 
health. 

RESPONSE: Transfers of waste solutions from 
production facilities are sampled and analyzed for 
&slle material content (Including plutonium) before 
discharge to the Tank Farm Complex. A continuous, 
audltable Inventory of fissile material ls maintained 
for all applicable double-11hell tanks. The recorded 
Inventory of fissile material In the slngle-fihell tanks ls 
estimated based on historical operating records. A 
more accurate estimate of the Inventory In these tanks 
ls being obtained through the Environmental 
Restoration characterization program, a precursor to 
Initiation of Remedial Action. 

ISSUE 15 
COMMENT: DOE plans to continue dispming of low
level radioactive waste in landfills. This is a poor 
choice of technology with a sorry history. Monitored 
aboveground storage and related approaches are far 
superior. DOE should evaluate these on an urgent 
basis. DOE should immediately suspend further 
dispmal of radioactive wastes in dumps (or "near
surface dispmal" or "shallow land burial" as the Five-
Y ear Plan puts it). 

RESPONSE: No disposal system will ever be 
completely safe. Aboveground storage provides many 
distinct advantages for areas with large rainfalls and 
shallow groundwaters. For arid western sites with 
deep grounclwaten, there are no particular advantages 
to aboveground ll)'lltems, and In some Instances, 
several disadvantages. 

Tbe problems found at some existing and closed 
landfills were largely caused from Inadequate siting of 
the landflll and lack of treatment or screening of the 
wastes being disposed of. These will continue to be 
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the critical items for any disposal or storage ll)'lltem, 
aboveground or belowground. 

ISSUE 16 
COMMENT: Although a fee structure giving DOE 
contractors greater incentives for environmental 
performance is an improvement over past practice, it 
does not address the essential inadequacies of the 
contractor arrangement with DOE in a role of both 
requiring the fulfillment of both production and health, 
safety, and environmental goals. DOE should 
commission a study which evaluates the full range of 
alternatives to present institutional arrangements for 
waste management. 

RESPONSE: DOE recognius that the large matjority 
of its work ls actually carried out by contractors and 
that it needs these contractors to complete its 
missions. The Secretary of Energy has notified DOE 
contractors of their responsibility to comply with 
operallonal, environmental, sarety, health, and security 
standards established by law, regulation, or 
Departmental policy, while at the same time meeting 
their production or research mission. He firmly 
believes that these goals are coequal 

The Department will evaluate your suggestion to 
commission a study of institutional alternatives for 
DOE's waste operations. DOE has recently solicited 
Interest from the commercial sector for two waste 
management Initiatives. Tbe first ls to evaluate 
commercial tnatment capabilities for radioactive 
mixed wastes at the Oak Ridge Reservation and the 
second ls to license and construct a commercial 
storage facility for DOE's transuranic waste. Tbe 
Secretary of Energy has Just completed a matjor 
reorganization of DOE, both at the Headquarters and 
field office levels. This reorganization was done, In 
part, to address the Issues the reviewer raises. We 
should give this approach time to work. Should the 
need remain In the future, the reviewer's comment 
could prove valuable. 

ISSUE 17 
COMMENT: The Five-Year Plan assumes that both 
the Waste Isolation Pilot Plant and the Yucca Mountain 
high-level waste repmitory will be brought into 
operation at time frames near the ones DOE anticipates 
at present. 

RESPONSE: The statement ls untrue. The Plan 
anticipates the opening of WIPP, because of the 
advanced stage of that project, but d«- not assume 
success. The Plan also anticipates ! repository, but 
d«- not assume Yucca Mountain or any time frame. 

ISSUE 18 
COMMENT: DOE should reevaluate its entire high
level waste program, putting much greater emphasis on 
the engineered barriers, including the cask relative to 
the geology. 
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RESPONSE: We disagree. Instead or relying on 
engineered barrlen, which in historic time frames will 
!!!!, the DOE high-level waste disposal strategy is 
based on deep geologic disposal, which can be counted 
on to Isolate the wastes from the biosphere for 
geologic time scales. 

ISSUE 19 
COMMENT: DOE should shift to waste minimization 
to the maximum extent technologically feasible and to 
monitor retrievable storage for low-level wastes. 

RESPONSE: The Department is already shilling to 
waste mlnlmlzatJon as the normal course or doing 
business. Formal waste mlnlmbatl.on programs are 
established at all operating sites in response to 
regulatory mandates as well as DOE's own gu.ldellnes. 
In turn, a aeparate budget category bas been 
established to account for wast,, minimization costs 
and activities. 

ISSUE 20 
COMMENT: "DOE should discontinue the use of 
carbon tetrachloride which is highly polluting, very toxic 
as well as an owne-depleting chemical." 

RESPONSE: DOE Is actively pursuing alternatives for 
carbon tetrachloride and all other chlorinated solvents. 
Alternative activities include, for example, 
(1) nonhazardom aqueous solvents/cleaners, (2) liquid 
carbon dioxide cleaning, (3) plasma cleaning, and 
(4) design change. 

ISSUE 21 
COMMENT: There appears to be an inadvertent error 
in the first line under "Status": Presumably DOE 
means to reduce and not "enhance air emissions." 

DOE needs to correct its methods for estimating 
releases to the air from the scrubbers at the Feed 
Materials Center. It also needs to improve its estimates 
of releases from unmonitored and nonpoint sources. 
Much better characterization of the waste pits is also 
needed. 

DOE also needs to improve considerably air monitoring 
the system at FMPC. The current system is very sparse 
and has a high probability of missing accidental releases 
that happen over a short period of time. 

RESPONSE: The wording under status Is unclear. 
The intent Is to reduce air emissions or to enhance 
the !l!!!!!!!l'. of air emissions. The reviewer Is referred 
to the compliance activities summary on page 240 for 
a summary or Improvements to the air monitoring 
system at FMPC, which include dust colle<:tors, a 
nitrate/nitrate removal system, new ruter system to 
prevent contaminated air discharges, and Improved air 
stack monitoring activities. 

ISSUE 22 
COMMENT: DOE should make it clear that low-level 
waste treatment techniques do not reduce the hazard of 
the components, but concentrate them into a smaller 
area. 
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RESPONSE: The comment Is valid, and clarification 
will be made in the next version or the Five-Year Plan. 
Treatment of low-level wastes will not reduce or 
eliminate the radioactive components in the waste, and 
most treatment methods will result in an increased 
concentration of radioactivity. However, treatment 
does reduce the hazards by converting the waste to a 
more stable waste form. For example, waste olls can 
be Incinerated, producing an ash residue. The 
radioactivity is concentrated in the ash, and ash Is 
solidified using a concrete or polymer material By 
converting the liquid to a solid, the long-term hazards 
associated with the storage or disposal or these 
materials Is reduced. 

ISSUE 23 
COMMENT: In considering cases of in situ disposal, 
DOE should pay particular attention to its policy to 
comply with all applicable laws, regulations, and 
requirements as established by EPA, States, Indian 
Tribes, and local governments. 

RESPONSE: DOE recognius the te<:bnlcal and 
regulatory complexities associated with in situ disposal 
and appreciates concerns over the long-term 
maintenance and the Irreversible commitment or 
natural and cultural resources. It Is also recognized 
that for many or the disposal racUltles subject to the 
provisions or CERCLA and SARA, In situ disposal may 
be the most reasonable, practical, and safest method 
for managing these sites. DOE's regulatory 
compliance policies are stated clearly In the Five-Year 
Plan and will not be compromised. 

ISSUE 24 
COMMENT: Will the management scheme for 
Corrective Activities (p.36) be part of the proposed 
reorganization? If not, it, should be. This looks like 
the managerial organization that led DOE to problems 
it faces today. 

RESPONSE: Certain aspects or DOE's approach to 
managing Corrective Activities were affected by the 
reorganization such as the Office or Environmental 
Restoration and Waste Management (EM), wbkb Is 
now responsible for coordinating all Departmental 
Corrective Activities and for managing the Corrective 
Activities budget. But more Importantly, this 
approach embodies Se<:retary Watkins' Intent to place 
DOE managers directly accountable for environmental, 
safety, and health regulations at their facilities. Io 
this regard, EM Is responsible for Implementing 
Corrective Activities at its racllltles to the same extent 
as the other major Program Offices In DOE (e.g., 
Defense Programs, Nuclear Energy, Energy Research). 
The management approach to Corrective Activities Is 
explained further In Se<:tloo 2.1.3 or this year's Five
Year Plan. 

ISSUE 25 
COMMENT: Environmental Compliance activities 
should not be in the prioritization system because 
budgetary constraints are not an excuse for 
noncompliance. 
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RESPONSE: DOE agrees that budgetary constraints 
are not an exclllle for noncompliance with 
environmental regulations. Consistent with this view, 
the plannlnc basis has been changed for this and 
subsequent years in that all Corrective Activities (Le., 
bringing facilities/operations into compliance) are 
given a Priority 1. Remediation and waste operation 
activities will continue to be prioritlud on a lour-point 
scale. 

ISSUE 26 
COMMENT: If waste management operations are 
those activities necessary to maintain compliance with 
environmental regulatory requirements, they should not 
be subject to prioritization for the same reasons that 
Corrective Activities should not be subject to 
prioritization. If DOE agrees that compliance with 
environmental requirements takes precedence over 
production, then all actions necessary to maintain 
compliance with environmental requirements should be 
funded. Actions that enhance DOE's ability to 
maintain compliance, but are not necessary to ensure 
compliance, could justifiably fall into a lower priority 
category. 

RESPONSE: Not all of the activities conducted by 
Waste Operations are necessary to maintain 
compliance with environmental regulations. In fact, 
the primary function of Waste Operations Is to 
manage DOE'1 waste products. This includes such 
routine activities as waste collection, packaging, 
transportation, storage, treatment, and dlsposaL 
Waste Operations ensures that these activities are 
conducted in a sale and environmentally protective 
manner. 

ISSUE 27 
COMMENT: The "Continuity of Operations" concept 
is unclear. Will this portion of the Waste Operations 
program receive outside review and revision? 

RESPONSE: DOE agrees. The concept of "Continuity 
of Operations" was not clearly explained in the Five
Year Plan. This category of work Is considered the 
"base" program for Waste Operations and Includes the 
administrative, planning, and support functions 
necessary to maintain waste activities at each of the 
Department'• operating sites. A portion of the 
continuity of operations funding goes toward 
maintaining replatory compliance, but a slgnHlcant 
share Is used to maintain sale operating conditions. 
Each DOE operating site accounts for their "base" 
waste management activities under the continuity of 
Operations category. These include such th.lnp as 
surveillance and monitoring of waste in storage (e.g., 
llquld wastes in underground storage tanks), facility 
and equipment maintenance, safety analyses, 
personnel training, permit applications, strategic and 
long-range planning, waste sampling and analysis, 
waste certification, quality assurance, waste 
Information management, and records retention. 
Construction of new waste management bulldlngs not 
speclffcally related to the treatment, storage, disposal, 
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or minimization of waste Is also included in thJs 
category. 

Activities in the Continuity of Operations category are 
subject to external review and revision to the same 
extent as all other activities described in the Five-Year 
Plan. 

ISSUE 28 
COMMENT: Has DOE made contingency plans for 
storing transuranic wastes that may accumulate if any of 
DOE's treatment faculties (or WIPP) fails to open on 
time? 

RESPONSE: DOE Is making plans for storing 
transuranic mixed wastes until WIPP Is ready to 
receive them. The current strategy Is to use a 
combination of eight DOE sites located in seven states 
for near-term storage of Rocky Flats Plant generated 
mixed transuranic waste. This was discussed with 
State representatives at a meeting In November 1989. 
The waste shipments to those States could begin as 
early as June 1990, but extensive efforts at RFP to 
reduce waste volume could, U fully successful, delay 
the beginning of shipments into 1991. Shipments will 
continue for approximately 3 years, when WIPP in 
New Mexico anticipates accepting larger amount of 
RFP waste for operations testing. 

111 tlle ewnt that WIPP Is further delayed, then a 
storage capacity beyond the interim capability offered 
by these DOE sites Is needed. DOE Is pursuing 
several potential contingencies, which include a 
commercial storage site that would be developed and 
operated by private industry and a storage site on 
Department of Ddense-controlled property. Both of 
these alternatives are considered mid- to long-term 
storage options depending on when WIPP begins 
operation. These plans will be reflected in the next 
update to the Five-Year Plan. 

ISSUE 29 
COMMENT: DOE shall continue to evaluate 
alternatives to incinerating mixed wastes. How does 
treatment of mixed transuranic and high-level wastes to 
meet disposal standards for radioactive components of 
the waste address issues relate to the hazardous 
components? 

RESPONSE: DOE Is actively pursing Improved 
separation/concentration technologies to separate waste 
into Its radioactive and hazardous component&, 
allowing use of existing treatment and disposal 
options. Technologies currently being researched 
include, for example, selective absorption or adsorption 
in liquid, thermal treatment, solvent extraction, 
evaporation, distillation, absorbing or adsorbing 
agents, oxidizing thermal process, Ion exchange, and 
selective metal precipitation. 

ISSUE 30 
COMMENT: DOE should adopt performance 
standards for waste site remediation that incorporate 
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the assumption of loss of institutional control in 
environmental restoration activities where radioactive 
material is concerned. It is not clear that DOE's 
radioactive waste management guidelines ensure an 
equal level of protection as compared to current permit 
requirements, which cover primarily nonradioactive 
pollutants. 

RESPONSE: For disposal or hlgh-level, transuranic, 
and low-level w1111te, DOE Is directed by performance 
standards that assume a loss or institutional control 
DOE must meet all applicable performance standards 
for waste disposal prescribed by the EPA and the 
Nuclear Regulatory Commission. In the case or 
Environmental Restoration activities, a decision to 
stabillu a contaminated site and leave It In place will 
requ.lre regulatory approvaL TbJs decision will depend 
on several (acton: (l) specific site conditions; (2) the 
type, nature, extent, and amount or contaminants 
present; (3) the availability or suitable stabilization 
technologies; (4) regulatory requirements; and 
(S) other agreed-to considerations. 

ISSUE 31 
COMMENT: DOE clearly has to provide processing 
and interim storage for transuranic and high-level 
wastes, as well as processing and disposal for low-level 
and hazardous mixed wastes. 

RESPONSE: DOE Is critically aware or the need (or 
treatment, storage, and disposal capacity for Its 
radioactive and mixed wastes. DOE Is actively 
pursuing design and construction or new facilities to 
supply the necessary capacity. 

ISSUE 32 
COMMENT: The Nevada Division of Environmental 
Protection is currently seeking an agreement between 
the State of Nevada and DOE to assist in the 
remediation oversight at NTS. This funding would 
assist the State in monitoring site remediation efforts 
and allow onsite coordination of environmental 
activities. The State also has an ongoing responsibility 
in assuring environmental compliance for NTS 
operations after the bulk of the remediation activities 
have been completed. The State is therefore concerned 
that no funds are budgeted beyond 1993 (p. 235). 

RESPONSE: The funds and projects discussed In the 
Corrective Activities section (pp. 234-23S) are for 
currently ldentlfted deficiencies In NTS programs or 
facilities. All currently ldentlfted Corrective Actions 
are scheduled (or completion by FY 1993 and, 
therefore, no additional funds -are requested beyond FY 
1993. Ir additional Corrective Actlom are ldentlfled, 
funding will be reqllelited and projects Incorporated In 
later verslom or the Five-Year Plan. Funding for state 
oversight, as ldentlfted In any agreements between the 
State or Nevada and DOE, ls provided In the Waste 
Operations section. 
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ISSUE 33 
COMMENT: Nevada Operation Office Summary -
(pp. 234-235) The quoted Corrective Activities costs 
range from $1.1 million in FY 1989 to $2.5 million in 
FY 1991. It appears that these estimates include the 
costs for construction of replacement and upgraded 
facilities, but do not account for remedial activities for 
closed sites and continued program compliance. 

RESPONSE: Corrective Actions are defined 1111 those 
activities necessary to bring existing operating facilities 
or programs Into compliance with DOE, State, and 
Federal requirements. These are basically "one time" 
efforts to upgrade operating facilities. Remedtal 
activities and continued program compliance for NTS 
are ad~ In the Environmental Restoration 
sections (pp. 234-285). 

ISSUE 34 
COMMENT: Nevada Installations Summary - (p. 284-
285) Types of facilities requiring remediation are 
identified, but whether or not operation oversight costs 
are included is not stated. 

RESPONSE: Costs associated with project 
management are Included In the budget estimates. 
Funds that may be provided to the State of Nevada 
through lnteragency agreements are not Included. A 
separate request for funds to support State agreements 
will be prepared upon completion of the agreements 
and will be ldentlfted In future revisions of the Five
Year Plan. 

ISSUE 35 
COMMENT: Nevada Operations Office Summary -
(pp. 340-341) The Plan docs not address State's 
oversight role or the need to possibly ccpedite some 
clean-up activities. The report also fails to discuss the 
unresolved questions that the State has regarding the 
acceptability of the proposed cleanup and restoration 
levels. The management of other permitted facilities 
such as sewage plants, UIC facilities, and other water 
facilities should also be addressed in this section. 

RESPONSE: The referenced section only addresses 
Waste Management Operations at NTS. The role or 
States and their oversight responsibilities are discussed 
In other sections of the Plan. Prioritization or 
activities and acceptability of cleanup and restoration 
levels are also discussed In other sections or the Plan 
but not speclftcally for NTS or any other single site. 
It Is DOE's Intention to address speclftc state concerns 
through lnteragency agreements and the Slte-Speclftc 
Five-Year Plans. 

ISSUE 36 
COMMENT: It appears that INEL may be slated to 
both process and dispose of large volumes of low-level, 
mixed, and hazardous wastes from other DOE sites. 
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RESPONSE: INEL Is not slated to receive large 
volumes of low-level, mixed, and h87.81'doWl wastes 

- from other DOE sites. INEL Is currently processing 
wastes that are pnerated onsite and will develop the 
capacity to procas wastes that are in onslte storage. 
Because of the current lack of treatment capacity for 
radioactive mixed waste, DOE may elect to use some 
of INEL's exce88 treatment capacity for waster; 
generated at other DOE sites. 

ISSUE 37 
COMMENT: If WIPP expects to open soon, why will 
transuranic waste be processed and stored at newly 
constructed facilities at INEL? 

RESPONSE: These processing facilities will be used 
to treat wulc that cannot be certified for acceptance 
at WIPP u well as waste whose contents are 
questionable. Aller treatment, the waste may remain 
in storage until WIPP Is ready to accept waslc for 
permanent dlsposaL 

ISSUE 38 
COMMENT: INEL currently provides processing and 
interim storage for high-level waste and will be 
constructing new storage tanks. How much of this 
storage will be for INEL waste and how much is 
allocated for waste from other facilities? 

RESPONSE: All of the additional storage capacity Is 
reserved for INEL-generated high-level waste. 

COMMENT 39 
COMMENT: TSCA also covers asbestos, which older 
DOE facilities must contain, although it is not 
discussed. 

RESPONSE: Activities to ensure compliance with 
TSCA regulations are included in the Five-Year Plan, 
but are not hlgbllgbted in the narrative portions. 
Specific examples of asbestos abatement activities are 
included in the D&D of older, surplus facilities. 

COMMENT 40 
COMMENT: Most of DOE's facilities are now faced 
with the massive tasks of bringing facilities into 
compliance because DOE did not pay attention to the 
environmental rules. 

RESPONSE: DOE Is committed to lull compliance 
with Federal and State regulations at all of Its 
facilities across the country. However, DOE recognizes 
that there have been problems, partkularly at the 
older sites built before many or the environmental 
regulations were promulgated. Among other things, 
the Five-Year Plan outlines DOE's approach to solving 
these problems. It provides for 1151ie85ment of the 
problems, full dlsclo5ures to the State governments 
and the publk, independent reviews, and the necessary 
corrective actlom to bring facilities into and maintain 
their compliance with the regulations. 

The Secretary Is committed to introducing a more 
proactive, environmentally consclo1111 cultme within 
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DOE, as outlined in bis lcn-point Initiative (June 27, 
1989). The Secretary's plan Is to ensme compliance 
with both the spirit and the intent of environmental 
laws and safety and health requirement&. 

COMMENT 41 
COMMENT: OSHA is absent from the Plan, and the 
DOE position should be stated. 

RESPONSE: DOE ls committed to full compliance 
with OSHA regulations at all of llli facilities. The 
Secretary has reaffirmed bis commitment to meeting 
all OSHA regulations in bis ten-point initiative 
outlined on June 27, 1989. However, meeting OSHA 
compliance is a Alety and health element of the base 
program for facility operation, which 15 oullilde the 
scope of environment corrective activities in the Five
Year Plan. Those OSHA compliance activities that 
pertain to waste management operations are included 
in that section. 

COMMENT 42 
COMMENT: The Plan indicates that greater 
confinement techniques are being considered for 
noncertifiable transuranic waste. If greater confinement 
disposal is to be used for the disposal of noncertifiable 
transuranic waste, some discussion would be 
appropriate. The term "noncertifiable" should be 
aplained. 

RESPONSE: Valid comment. The term 
"noncerttnable" ls Inadequately explained and will be 
discussed in the next version of the Plan. The use of 
greater confinement techniques for noncertlfiable 
transuranic waste& ls currently being considered at the 
Nevada Test Site, and a performance assessment in 
accordance with 40 CFR 191 ls being prepared. 

COMMENT 43 
COMMENT: The goal of DOE concerning treating 
wastes should be technologies and techniques equal or 
superior to current practice. For example, incineration 
is the current practice, but it is not well received by the 
public, and it is apensive for hazardous wastes. Rather 
than accepting this, DOE should seek superior 
techniques. 

RESPONSE: One mission of the OTD Is to rapidly 
accelerate the development of new technologies to solve 
the problems of treating wastes and to encourage 
technology development to Improve waste treatment 
effectiveness, efficiency, and safety. Treatment 
technologies include, for example, biotechnology, 
chemkal treatment and destruction, and separation 
techniques such as Ion exchange and solvent 
extraction. 

COMMENT44 
COMMENT: This section indicates that it may not be 
n=ry to immobilize the calcined high-level waste 
being stored at INEL Some form of immobilization 
would be required by transportation rcgulatioDII, and it 
seems prudent to avoid serious problems in the event of 
a transportation or other type of accident. 



RESPONSE: DOE intends to comply with all 
appropriate requirements for packaging, 
transportation, and dlsposal of high-level waste. These 
requirements will apply to the IDllllllgement of 
calcined high-level waste currently stored at INEL A 
decision as to the final waste form for the calcine 
product bu not been made at the present time. 

COMMENT 45 
COMMENT: DOE indicates it will provide a greater
than-Class-C low-level waste disposal facility as quickly 
as possible and anticipates such a facility being available 
about 2010. Twenty years for this seems excessive. 

RESPONSE: It Is DOE's intention to provide an 
interim storage location for commercial greater-than
Clasll-C wutcs within the next year. Ultimate disposal 
of these wutcs Is cunently dependent upon the 
opening of a high-level waste repository, which WIiii 

expected to be available by 2010. 

COMMENT 46 
COMMENT: Aboveground disposal for low-level waste 
as described in the Plan seems like an oxymoron. 
Someday, when other uses will be made of Savannah 
River, such vaults will need funher action, and it will 
be difficult job. Such vaults are really storage facilities 
as they will need continuous monitoring and 
maintenance and ultimately some final resolution. 

RESPONSE: Use of aboveground vaults or tumuli at 
humJd sltcs like Savannah River and Oak Ridge may 
be necessary to meet performance objectives for 
groundwater protection. While the long-term 
monitoring and maintenance of these sites may be 
more costly, there are f- alternatives available. 
While It may be practical to ship these wastes to other 
DOE facilities located in arid regions, the willingness 
of State governments and regulatory agencies to accept 
these wastes Is uncertain. 

COMMENT47 
COMMENT: The biggest problem with solid low-level 
waste disposal in DOE, Oak Ridge, is ignored. This 
problem may be relevant to Paducah with similar 
geology. Also, there arc more cemeteries in this 
section. If Idaho needs a new disposal site, why wait 
seven years to begin construction since the location has 
been known for years? 

RESPONSE: Waste dlsposal at the Oak Ridge 
Reseffatlon w1111 addressed in the Plan. Aller the 
Issuance of the Plan, DOE bu canceled plans for 
development of a dlsposal site at Paducah and 
Portsmouth. The schedule for development of a n
dlsposal site at Idaho ill dependent not only upon 
DOE and State requirements for assessments and 
permits, but also the remaining capacity of the 
existing disposal site. 
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RESPONSES TO COMMENTS: RESEARCH AND 
DEVELOPMENT 

ISSUE 1 
COMMENT: 

a. Increasing the budget for research to some arbitrary 
percentage of the total budget is a good way to 
waste money. The size of the research budget 
should reflect the needs of the Depanment and the 
quality of proposals. 

b. DOE Headquaners personnel are ill-equipped to 
direct an applied research program. Most of the 
persons in the waste management groups of DOE 
Headquarters do not have the technical experience 
or knowledge lo direct a research program. This 
was the reason these programs were decentralized in 
the past. 

c. DOE only looks outside to connected person.~. 
DOE does not look for new technologies outside 
the Depanmenl. The latest SBIR solicitation seeks 
no new technology for waste management, 
remediation, or any related area. How will you get 
these new innovative technologies if the one 
government program for this purpose is not used? 

RESPONSE: 

L Setting aside a fixed percentage of the total budget 
to support Technology Development Is an interim 
step designed to initiate the Office of Technology 
DevelopmenL The fixed percentage will not be 
maintained in the long term. 

b. Staffing for the Office of Technology Development 
is under way and will require supplementing 
existing DOFJHQ personnel 

c. The Draft RDDT&E Plan describes specific steps 
toward gaining industrtal involvement in the 
Environmental Restoration and Waste 
Management technology development activities 
(pp. 28-29). These efforts included a very well
received national meeting with industry and 
education persons in December 1989. 

ISSUE 2 
COMMENT: 

a. Some of the technologies being developed by DOE 
arc commercially available, such as detecton for 
organics, joule-heated ceramic meltcrs, biological 
treatment for many organics, supercritical water 
oxidation, and bioreactors. 

b. DOE has created many groundwater models and 
appears to be developing new models without 
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dealing with the real problems. One cannot model 
soils for which Darcy's equation does not hold. 

c. Many new thermal technologies are available. 
Melters superior to DOE's joule-heated ones are 
available from more than one source. 

d. The sections discuss only DOE's ongoing activities 
and provide no indication of the process for 
obtaining the best technology, including sources 
outside DOE, promised in the summary and 
objectives. 

RESPONSE: 

a. DOE does not Intend to repeat the development 
of commercially available technologies. In some 
cases, the technologies may not be fully ready for 
tmplemeotatioo. In others, adaptation to DOE
specific problems may be required. 

b. DOE recognizes that progress In groundwater 
modeling rests largely on advances In basic 
research. 

c. It Is well known that products are oneo offered 
for sale before they have been demonstrated to be 
effective for the purpose for which they are sold. 
In fact, some technologies offered to DOE have 
proven not to work at all when tested at DOE 
racilltles. Testing and evaluation or commercially 
available technologies Is a ~or role of DOE'1 
Technology Development Program. 
Demonstration of unproven technologies before 
commitment to them Is Just good business. 

d. The Draft RDDT&E Piao expands upon means 
for punulng technologies beyond the DOE system, 
In the Industrial sector (Section 1.3.2), 
lotematlooally (Section l.3.3), and through other 
Federal agencies (Section 1.3.4). 

ISSUE 3 
COMMENT: The emphasis of R&D on technologies 
that can be deployed in the next five years is arbitrary. 
Rather, a dual emphasis is required. We need to begin 
now to address the problems of long-term management 
and cleanup, which will require new technologies both 
for worker and environmental protection. We also need 
some technologies on time scales of a few years. F1Ve 
years is a kind of arbitrary figure that has not been 
developed in relation to the priorities. 

RESPONSE: Of course, five yean Is an arbitrary ttme 
line, but so would any time line be arbitrary. The 
point Is that the Technology Development Program is 
Intended to empbasm R&D that will address DOE 
needs In Environmental Restoration and Waste 
Management rather than to support R&D for Its own 
sake. By drawing attention to the potential for near
term applkatloos, this focus on applied R&D Is 
brought out u a ~or concern. 
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ISSUE 4 
COMMENT: Waste minimization should be a major 
focus of the DOE R&D program. Although waste 
minimization will require a substantial investment at the 
outset, it will provide increasingly positive results in the 
future. 

RESPONSE: DOE strongly concun with this 
commenL Waste minimization Is a m~r focus or the 
DOE R&D program, and a m~or share of R&D effort 
is dedicated to wast,, minimization. 

ISSUE 5 
COMMENT: In situ treatment may appear as the least 
cost alternative in some cases. Extent of permanent 
alteration or destruction of Yakima cultural and natural 
resources must be considered when evaluating 
alternatives for soil and groundwater remediation. 

RESPONSE: Impact on cultural and natural 
resources Is a m~or consideration when IISSeSliing the 
environmental tmpacts or a proposed action. 

RESPONSES TO COMMENTS: TRANSPORTATION 

ISSUE 1 
COMMENT: Several State, Tribal, and special interest 
organizations commented that the first Five-Year Plan 
had not provided sufficient information on 
transportation and had not adequately addressed 
concerns about safety (e.g., accident prevention and 
emergency response) or public information and 
involvement. 

RESPONSE: DOE bas added a new Section 6 to the 
revised Five-Year Plan that provides significant 
additional Information on both eldstlng programs and 
projected Improvements that address the commeotors' 
concerns. For example, Section 6.2.2 coven the 
emergency response programs and plans. The 
concerns expressed are the same as or similar to the 
concerns contained in a Western Governors' 
Association (WGA) Report to Congress on Transport 
or Transuranic Wastes to the Waste Isolation Pilot 
Plant: State Concerns and Proposed Solutions. DOE 
Is currently In the process or nnallzing • Cooperative 
Agreement with the WGA under which the Identified 
concerns can be addressed. DOE Intends to enter Into 
slmllar Cooperative Agreements with other State and 
Tribal Jurisdictions along the corridor from DOE 
racilltles to WIPP. These Interactive arrangements are 
seen as instruments by which DOE can encourage 
pubUc participation In DOE program decision making 
and resolution of transportation concerns. More detail 
on these cooperative efforts is provided In 
Section 6.4.l. 

ISSUE 2 
COMMENT: DOE has had a consistent problem with 
quality assurance (QA) and should seek certification of 
its QA plan for transportation. 



RESPONSE: The response Is described lo three parts, 
using the example of the proposed shJpment of waste 
to the WIPP: 
l) QA applied to the waste to be transported 
2) QA applied to loading and unloading of the waste 

contalner 
3) QA applied to the conllllner. 
l) THE WASTE: DOE has established Waste 

Acceptance Criteria (WAC) for the safe handling 
• nd long-term dJsposal of TRU radioactive waste 
at WIPP. These criteria establish conditions 
governing the physical, radiological, and chemic:• l 
composition of the waste to be emplaced lo the 
WIPP. Before any waste shJpment departs any 
generator or storage facility, the shJpment will be 
certified to meet the WAC. 

The WAC were developed by a DOE-wide 
committee of experts on the handling and 
transportation of radioactive material The bask 
concepts and Um.its chosen as WAC requirements 
are based on personnel safety, handling, and 
storage restrictions at the WIPP racilltles; 
methods or handling equipment; and procedures. 

2) THE LOADING AND UNLOADING: As part or 
the design process to ensure that the packaging Is 
as the designer Intended, a dellllled set of loading 
and operating Instructions Is generated. These 
instructions are part or the S• lety Analysis Report 
for Packaging (SARP) reviewed by the NRC 
during its certification process. Therefore, to 
comply with the Certificate of Compliance issued 
by NRC, DOE must apply QA to both the loading 
process and the operation or the package. 

Assembling a TRUPACT-11 shJpment will Involve 
three steps: (l) preparing each of the waste 
conllllnen (14 drums or 2 standard waste boxes) 
lo •ccordance with the specifications lo the 
payload-control procedures, (2) loading the waste 
container Into the TRUPACT-11 cavity, and 
(3) testing the leak tightness or the seals on the 
outer and Inner containment vessels or the 
TRUPACT-11 shipping containers. 

3) THE CONTAINER: In the case of packagings for 
WIPP shJpments, NRC regulations lo 
10 CFR Part 71 Include requirements for 
Implementing a QA program that Is used lo the 
design, pun:hase, fabrication, handling, shJpplng, 
storing, deaning, assembly, inspection, testing, 
operation, maintenance, repair, and modification 
of those components or the TRUPACT-11 
contalner and NuPac 728 cask that are Important 
to s• lety. The QA requirements are not optional; 
they are mandatory. 

The QA program provides a systematic approach to 
ensuring that a design and the resulting product or 
service are safe and satisfactory for the Intended use. 
The program Is aimed at preventing problems, not 
only at detecting and solving them. 
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The QA program is developed and Implemented by 
speclaUy trained lull-time employees. The employees 
report to the highest level of management in their 
organizations to m• lnlllln their Independence from 
concerns about costs or schedules. Their primary 
function is to make sure that the QA program meets 
the requirements of the NRC and Is effective lo 
producing a product that meets required standards 
and that will malnlllln Its Integrity during operation. 
This requires ascertalnlng that all worken are trained 
and qwilllled to perform their assigned tasks, all 
workers are trained to understand the program, and 
work is properly controlied. 

ISSUE 3 
COMMENT: The next Five-Year Plan should explain 
what regulatory authority EPA has over which facets of 
a nuclear waste transponation system. 

RESPONSE: EPA oversees the transport or radioactive 
mixed waste under the Resource Conservation and 
Recovery Act (RCRA). The July 3, 1986, Federal 
Register publication (Sl FR 24S05) announced EPA's 
determination that waste containing both h•zudous 
and radioactive contaminants Is subject to regulation 
under RCRA. 

EPA has adopted certain DOT regulations governing 
the transportation of hazardous materials and bas 
incorporated them Into RCRA regulations for 
generators and transporters lo 40 CFR Pans 262 and 
263. These regulations are primarily concerned with 
labeling, marking, placarding, using proper containers, 
and reporting discharges. 

RCRA regulations lo 40 CFR 262.20 require b•zudous 
waste generators to shJp their waste to a "designated 
laclllty" that Is permitted under RCRA to handJc the 
waste. WIPP will qualify as a permitted laclllty under 
Interim status before any waste Is shipped from any 
generator laclllty. 

EPA regulations require transporters to oblllln an EPA 
Identification number to comply with the manifest 
system and record keeping and to take Immediate 
action to protect human health and the environment 
lo case of a b• zudous waste discharge. 

ISSUE 4 
COMMENT: Since the Draft Supplement 
Environmental Impact Statement (SEIS) for the WIPP 
itself concedes that train transport is safer than sole 
reliance on truck, why is it that the FIVe-Year Plan 
assumes that DOE will rely on the less-safe alternative? 

RESPONSE: Because truck transportation of 
TRUPACT-Ils to WIPP would be conducted under 
DOE contract and subject to extensive review and 
audit oversight, DOE expects truck shJpment statistics 
for WIPP shipments to show significantly lower 
accident, injury, and fatality rates than national 
averages. DOE believes a higher degree of control 
over the carrier as well as other lacton such as 
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Oexibility or dispatching, baiting shipments during 
severe weather, and vehicle tracking would make TRU 
waste truck shipments equal to or less risky than rail 
transport. Historically, shipments or radioactive 
materials have an excellent safety record, and there Is 
no reason to believe this record will cease to continue. 

Since the specific percentage or mode mix between 
truck and rail Is stiU unknown and depends on many 
safety, operational, and economic factors, the SEIS 
analyus two boUDding cases. The first Is a 100 
percent truck case, and the second Is what Is termed 
the "maximum" rail case, or exclusive rail shipment 
from aU those facilities with rail access (8 or 10 
facilities) and the remainder by truck. This approach 
permits the analysis to address any mix or modes that 
would be flnally selected. 

The original shipping projections or 75 percent train 
and 25 pen:ent truck included lo the FEIS were based 
on preUminary estimates that rail would be avaUable 
to shJp from the majority or the facilities. Since that 
time, studies have indicated that truck transport offers 
slgnJficantly more control over the dispatching, 
scheduling, and overall transportation management or 
TRU waste shipments. For these reasons, DOE bas 
elected to use 100 pen:ent truck transport during the 
proposed Test Phase. In committing to truck 
transportation for the Ont 5 years or the shipping 
campaign, however, the DOE bas not eUminated the 
possibility or rail transportation during the proposed 
Disposal Phase. 

ISSUE 5 
COMMENT: The Ftve-Year Plan has failed to 
adequately factor human error into its risk assumptions. 

RESPONSE: Human Cacton u they Impact 
transportation or radioactive materials ls a bJgbly 
controverslaJ topic. Any evaluation or this Issue bas 
several considerations. First It must be UDderstood 
that there are two distinctly different human factor 
Impacts lo transportation. First, there is the ract that 
any time you move something lo our transportation 
system, be It by road, rail, water, or air, human beings 
will Call to perform perfectly, and there will be 
accidents. or Importance to consider is the ract that 
regulations concerning the transportation or 
radioactive materials cover that aspect quite welL The 
regulations, which are unl(orm worldwide, are based 
upon the assumption that there will be accidents and 
that those accidents will sometimes be severe. 
Therefore, the regulations require that the packaglna 
for high-level materials be designed and constructed to 
provide protection against this most common Corm or 
human CaUure. It was, lo ract, consideration or this 
aspect or human CaUure that convinced the early 
framers or the regulations to do everything possible lo 
the regulatlom to avoid dependence upon human 
behavior. Tbua, the requirement for accident-resistant 
packaging. 

The other component or the Impact or human racton 
on the safety or transporting radioactive materials 
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deals with bow human (allures during the 
manufacture or the packaging or the preparation or 
the shipment can affect the margin or safety that the 
designer intended to provide in the packaging. What 
happens l( the shielding Is not inslaJJed correctly, the 
wrong beat treat Is used on the bead bolts, the bead 
bolts are not torqued properly, or the seal Is not tested 
properly are indeed valid concerns. There have been 
several attempts to study this aspect lo the put, 
notably by two NRC-sponsored studies. The "Urban 
Study" addressed the question brieOy and concluded 
that It wu lnconsequentlaL The "Modal Study" also 
looked brieny at this aspect or the problem. The 
conclusion reached lo that study was that the 
probability or consequential human (allure during the 
manufacturing or preparation sequence was so small, 
by virtue or the QA program, llli to be or DO 

slgnJficance. A major priority within DOE over the 
past year bas been to examine QA practices and to 
estabUsh or rein(orce program procedures to meet 
high QA standards. 

RESPONSES TO COMMENTS: RDDT&E PLAN 

ISSUE 1 
COMMENT: One of the barriers to waste 
minimization is justifying the cost of new technologies 
to minimize waste or to change proce:sses so that they 
generate less waste. To justify utilizing new 
technologies that may be in the demonstration and 
evaluation phase, we are developing the "true" cost of 
waste disposal for some of our greatest waste 
generation problems. This cost will include the long
term liability cost for managing waste disposal caused 
by soil and groundwater contamination and tougher 
regulatory requirements for disposal sites. 

RESPONSE: DOE agrees and this point Is 
CundamenlaJ lo the Five-Year Plan process. 

ISSUE 2 
COMMENT: The reviewers sought to evaluate the 
report's technical plans for radioactive waste 
management and found that such plans were presented 
very superficially. The relative importance that DOE 
gives to managing low- and high-level radioactive wastes 
was not clear in this report. Presumably, DOE will be 
issuing more detailed plans for specific technical 
program areas. NRC's waste management research 
staff would like to see these plans when they are 
available. 

RESPONSE: The detall desired will be found lo the 
annual update to the EnvironmenlaJ Restoration and 
Waste Management Five-Year Plan, which now 
includes the Technology Development (RDDT&E) 
plan, and in the slte-6peclnc Implementation plans 
prepared by the DOE field offices. 

ISSUE 3 
COMMENT: Because of the general nature of the 
draft report, the reviewers were unable to determine 
how much DOE plans to apply existing technical 
information and technology in its environmental 



restoration program. There are plans for research in 
several technical areas, for e:,cample, hydrogeologic and 
contaminant plume characterization of radioactive waste 
disposal facilities, for which much research already has 
been done for both DOE and NRC. DOE's own 
Office of Civilian Radioactive Waste Management 
(OCRWM) has supported such work. However, the 
report does not cite this work or plans for coordinating 
environmental restoration research work with OCRWM. 

RESPONSE: The omce or Technology Development 
has as one or Its responsibilities to maintain currency 
on environmental technologies available ror cleanups 
and other DOE problems. Research will be based on 
the need ror cheaper, better, raster solutions to DOE's 
problems. Ir existing technology will satisfy DOE's 
needs, no resean::h Is warranted. Existing technologies 

may come from other DOE programs, such as 
OCRWM, other Federal agencies, Industry, universities, 
or foreign nations. 

ISSUE 4 
COMMENT: The e:,cample used in Section 2.1.7 to 
draw a distinction between risk assessment and 
performance assessment may be more suitable for 
showing similarities between the two types of 
assessment. The required calculation of radionuclide 
releases and accounting for the probabilities of events 
and processes that would cause such releases has many 
aspects of a risk assessment. The total-release part of 
EP A's standard, although not expressed in terms of 
dose, is based on a particular population-dose target. 
The EPA standard would be better used as an e:,cample 
for showing similarities between risk assessment and 
performance assessment. 

RESPONSE: DOE appreciates the comment on 
dlll'erences between risk and performance assessment, 
and this comment Is being addressed In the current 
version of the Five-Year Plan. Section 2.1.7 has now 
been dissolved and Is part of Chapter 5. 

ISSUE 5 
COMMENT: Section 2.2.1.1 should acknowledge major 
activities and accomplishments in hydrogeologic 
characterization by DOE national laboratories and 
various international efforts such as INTRA VAL This 
section states the technical information needs well, and 
the specific problems are generally correct. However, 
the need to e:,camine various hydrogeologic complaities 
and features for different spatial and temporal scales 
related to the development and movement of 
contaminant plumes is critical. 

RESPONSE: The Intent or the plan was to outline 
needs and approaches to solving needs. The 
acknowledgment or the major activities and 
accomplishments tn hydrogeologlc characterization by 
DOE national laboratories would have been helprul, 
but their Inclusion would have given the plan an 
outward appearana or a literature review or specific 
areas, and this wu not the Intent or the scope or the 
plan. Thls lnlormatlon will be rorthcoming In tasks 
relating to this area. We are also In run agreement 
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that one of the more specific needs is to examine 
various hydrogeologic complexHles and reatures for 
dlll'erent spatial and temporal scales related to 
development and movement of contaminant plumes 
and expect that these Issues will be addressed tn 
research proposals. 

ISSUE 6 
COMMENT: This issue has been e:,camined, for 
e:,cample at the EPA-supported Borden site studies by 
the University of Waterloo and Stanford University. 
The use of geophysical techniques adapted to 
hydrogeologic and tracer characterization also needs to 
be considered. DOE should be commended in its plans 
to use fiberoptic systems and the use of sophisticated 
data collection systems in hydrogeologic 
characterization. 

RESPONSE: The Intent In development or the plan 
wu to stimulate Interest and express the need ror 
conducting Innovative research to conduct advanced 
methods ror restoration. One or these needs Is the use 

or geophysical techniques ror characterization or 
contaminant plumes. 

ISSUE 7 
COMMENT: Section 2.2.1.l should show how 
accomplished studies are related to remedial action 
plans. For instance, research by PNL on groundwater 
interdictive strategies for severe nuclear power plant 
accidents dwelt on this topic and should be reviewed. 
This item is of critical importance in the selection and 
evaluation of the interdictive strategies and possible 
remediation action efforts. 

RESPONSE: The plan gives the Impression that little 
has been gained from past studies, and this Is an 
oversight. In reality a lot bu been learned, and the 
plan should have stated some of these 
accomplishments along with some of the needs to 
make characterization more effective. Funding or 
research proposals will take Into account how well the 
organization can tie tn past accomplishments with 
future needs. 

ISSUE 8 
COMMENT: Section 2.2.1.7 on understanding 
contaminant distribution and behavior in subsurface 
environments could be improved by citing ongoing 
research studies throughout the world (e.g., Stripa 
studies coordinated by OECD) and summarizing their 
accomplishments and remaining technical issues. The 
behavior of contaminants, which may vary greatly in 
physical and chemical properties, makes this issue 
extremely important for developing the analysis 
techniques for evaluating contaminant plume behavior. 
Such techniques arc needed to support selection of the 
correct interdictive measure and remediation techniques. 

RESPONSE: The point Is weli taken; however, citing 
and slllJlDUlrizing ongoing research studies throughout 
the work would have made the plan extremely 
voluminous and given the plan a "state of the art" 
review Impression, which was beyond the scope and 
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intent or such a wide-reaching plan. The quality or 
such reviews in research proposals addressing 
subsurface transport cbarac:terizatlon will be one or 
the (ac:ton taken into consideration in funding or new 
projects. 

ISSUE 9 
COMMENT: In Section 2.2.2.2, the criteria for 
evaluating the success of models for simulating 
radionuclide transport for various field-scale predictions 
may not be achievable in the early phases of the 
environmental restoration effort. Separate-effects 
experiments need to be defined to help direct early 
modeling efforts before complete model validation with 
field testing can be accoml?lished. 

RESPONSE: Tbe plan expresses needs, and, with 
respect to model development, needs likely do not 
renec:t short-term achievements in all aspects. The 
intent is to develop valid dependable models that can 
be used as predictors or transport. Obviously, this will 
not be possible for all sites or all contaminants. The 
first approach is to address the simple weU-deOned 
systems, and, as suggested by the reviewer's comments, 
to address separate-effect experiments before validation 
with 0eld testing. 

ISSUE 10 
COMMENT: Section 2.2.4.1 has a good discussion of 
the options and difficulties of interdiction measures. 
However, it could be improved by discussing the need 
to consider combinations of interdiction measures and 
determining their performance objectives over the 
period of environmental assessment. 

RESPONSE: The point is well take1L Sec:tloo 2.2.4.1 
suggests how a number or technologies can be used to 
interdict contamination sources, but falls to suggest 
studies relating to how the performance of one might 
be better than others or how combinations or the 
technologies might be used. On the other hand, these 
points are addressed peripherally in Section 2.2.4.4. 

ISSUE 11 
COMMENT: Complete interdiction of contaminants to 
the accessible environment and eventual groundwater 
remediation rely heavily on these contributions. A 
discussion of how groundwater sampling and modeling 
studies provide input into the selection and performance 
assessment of the interdiction measures employed also 
would be helpful. 

RESPONSE: Tbe reviewer's comment may be a step 
ahead or the topk in Section 2.2.4.1, needs for 
lnterdictloo or contamination 110urces. The comment 
Is more appropriately related to selection and 
performance •-ment or interdktloo methods and 
needs to be incorporated lnto Section 4.2.4.4. 

ISSUE 12 
COMMENT: It would provide a logical transition to 
Secthn 2.2.4.4 on groundwater remediation alternatives. 
The comparison should be tied to performance 
objectives over the life of the contaminant plume (e.g., 
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need for transient simulation studies) and assessments 
of the effectiveness of the remediation measure during 
its life. The lessons learned at Rocky Mountain 
Arsenal illustrate the need to revisit the comparison 
question periodically during the project to reconsider 
examining the need for selecting other groundwater 
remediation techniques. 

RESPONSE: Section 2.2.4.4 addresses and prtoritlus 
groundwater remediation alternatives in a broader 
scope than addnssed by the reviewer's comments. 
The intent or Section 2.2.4.4 was to compare 
remediation alternatives in a manner to protect 
affected users as quickly as possible. The reviewer's 
point is a good one, but it relates to selecting or 
comparing various technologies to conduct a speclllc 
goal. However, the point about relating the 
comparisons or remediation alternatives to 
performance objectives over the Ufe or the 
contaminant plume needs to be considered. 

ISSUE 13 
COMMENT: Sections 2.2.4.2 and 2.2.4.3, on 
remediation of groundwater for organics, radionuclides, 
heavy metals, etc., would be improved by citing EP A's 
research and experiences in reviewing cleanup activities 
of such contaminants. 

RESPONSE: See response to IMue 14. 

ISSUE 14 
COMMENT: The National Water WeU Association 
has organized numerous conferences on aquifer 
restoration. Citing papers in these proceedings on 
groundwater remediation techniques would help 
illustrate the existing technology and ~ibilities for 
their success for your applications. 

RESPONSE: Again, the plan was not intended to be a 
review or the state or technology, though thotie writing 
the plan were (amllar with and, in certain instances 
were principal investigaton or, leading studies on 
groundwater and soil remediation. Proposals to DOE 
addressing speciOc research tasks should, however, 
contain sufficient background documentation to 
Illustrate their knowledge of advances in cleanup 
activities and experiences. 

ISSUE 15 
COMMENT: In Sections 2.3.3 and 2.3.2.1, the report 
should identify which transuranic radionuclides in TRU 
wastes will be studied. 

RESPONSE: The intent or these sections ill not to 
study the speciOc transunmic radiooucUdes or TRU 
wastes, but rather to Identify how certain TRU wastes 
will be treated to meet WIPP waste acceptance criteria. 
At present these waste forms either release water or 
gases on storage, contain reactive metals such u 
sodium et aL, or possess other characterlstlca that 
result ln their (allure to meet waste acceptance 
criteria. Before these wastes can be disposed or at the 
WIPP site, they must be treated to obliterate these 
undesirable characteristics. 



ISSUE 16 
COMMENT: Section 2.3.3.1 discusses the very 
important problem of LLW characterization to support 
treatment and disposal. The work described should be 
useful for characterizing the LLW source term. DOE 
should give this work a high priority and explain in 
more detail how it plans to characterize LL W for 
radionuclide species, including chelating complexes. 
Does DOE plan to do research in the analvsis of 99-rc, 
241Am, transuranic radionuclides, 54Mn, 63Ni, and 
other radionuclides that require radiochemical 
procedures for separation before counting by gamma
ray or alpha-particle spectrometry? 

RESPONSE: Source-term evaluation of UW waste 
forms bu a blah priority In DOE research plans. To 
comply with DOE Order 5820.2A and EPA's proposed 
40 CFR 193, It will be necessary for DOE to 
cbaracterhe the quantities, chemical speclatlon, and 
leaching characteristics of all radJonuclide forms In 
UW. Details of these approaches and results wili be 
released In appropriate DOE reports, conferences, and 
open literature publications. 

ISSUE 17 
COMMENT: Section 2.3.3.2, on LLW stability, should 
refer to the stability requirements in 10 CFR Part 61, 
Section 51.6(b) to ensure that Class B and C LLW is 
stable lo chemical, biological, and radioactive effects. 
(10 CFR Part 61 should be added to the list of 
references in Appendix B). DOE should develop 
performance criteria by conducting tests on solidified 
LLW that involve compressive strength, radiation 
stability, biodegradation, leachability, and immersion. A 
helpful reference to aid in the design of such testing is 
Proceedings of the Workshop on Cement Stabilization 
of Low-Level Radioactive Waste, NUREG/CP--0103. 

RESPONSE: DOE Is totally aware of the 10 CFR Part 
61 stability requirements, concurs fully with Its Intent, 
and Is also In the process of developing performance 
tests along similar lines. It Is DOE's Intent not to 
duplicate, but to complement and validate the 10 CFR 
Part 61 stability requirements. 

ISSUE 18 
COMMENT: As part of the crosscutting program 
initiatives discussed in Section 5.2.1, DOE should 
consider adding the development of beta-particle 
spectrometry to measure activities of 90sr, 14c, and 
other beta emitters rapidly and without chemical 
separation; the development of a rapid method for 
measuring organic chemicals in groundwater at part-per
billion and part-per-trillion levels; and development of a 
method for identifying chemical compounds or 
complexes in groundwater containing radionuclides and 
chelating agents. 

RESPONSE: Sections 2.1.6 and 2.2.1.S Identify the 
needs for improved analytical procedures. DOE 
Intends to punue analytical chemical technology for 
radlonuclides and organics. 
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ISSUE 19 
COMMENT: From our perspective, the most 
challenging aspect of the RDDT&E Plan is the 
development or identification of analytical and 
assessment methods that can generate viable 
information for policy formulation from limited data. 
Examples include the requirement for (a) methodologies 
for defining optimum site characterization protocols in 
support of your ''worst first" remediation strategy; and 
(b) assembling the requisite data for credible risk 
assessments. As pointed out in the RDDT&E Plan, 
assessing current levels and future migration of 
contaminants in the air, water, and terrestrial 
compartments of ecosystems can be prohibitively 
expensive relative to both sample collection and 
analysis. Mitigating this problem will require judicious 
combinations for targeted environmental sampling and 
the gap between contaminant exposure levels and the 
quantification of human and environmental sampling 
and reliable model calculations. Similarly, dose
response data needed to bridge the gap between 
contaminant exposure levels and the quantification of 
human and environmental health impacts are often 
quite inadequate. 

RESPONSE: DOE agrees that this Is a challenge. 

ISSUE 20 
COMMENT: We are pleased to note references in the 
Plan to the utilization of university resources. Penn 
State has considerable expertise in a number of relevant 
areas, including the statistical and stochastic risk 
assessment methods that appear to be central to the 
development of site remediation strategies and 
priorities. 

RESPONSE: Risk assessment Is an Important aspect 
In determining the appropriate remedial measures to 
be taken. 

ISSUE 21 
COMMENT: With our interest in engineering and 
science, we naturally wish to participate in research 
programs of national importance. My associates and I 
have reviewed the plan, and we have comments and 
suggestions that relate to how we and other academic 
institutions might participate. 

RESPONSE: DOE Is pleased to note your Interest. 
Sections 5.7.l and S.7.2 of the Five-Year Plan deal 
with education Initiatives and should be of Interest to 
you. 

ISSUE 22 
COMMENT: My recommendation would be to 
maximize the degree to which research areall may be 
addressed by those organizations most likely to 
contribute to the associated problems in constructive, 
innovative fashion. I believe that RPI has unique 
capabilities for contributing to certain areas identified in 
the plan, as do other organizations. 
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Consistent with this recommendation, I would minimize 
the degree to which restrictive procedures would be 
used. For example, the plan calls for a call for 
proposals to DOE laboratories. I have great respect 
for DOE laboratories, and RPI has good collaborative 
relations with several labs. DOE labs would naturally 
obtain a major share of any open solicitation. A 
restrictive solicitation, however, would preclude 
generating independent ideas in various aspects of the 
program and would adve=ly affect the credibility of 
the DOE program. 

RESPONSE: The commentor ball mJsundentood. 
DOE laboratories do not respond to open solicitations. 
Rather, open solicitations are directed to universities 
and other non-Federal organizations that have an 
Interest lo and capabilities for the work solicited. The 
purpose or open solicitations ls to generate Interest 
from multiple sources from outside the Federal 
laboratory system and to select the organizatlon(s) 
having the greatest capability. 

ISSUE 23 
COMMENT: I also am concerned about the degree of 
emphasis on relationships with universities based 
primarily on proximity to DOE laboratories. Naturally, 
there arc advantages of proximity on which DOE and 
pertinent universities should capitalize. We have 
relationships with DOE and other government and 
industry laboratories near us that are enhanced by 
proximity. We also have relationships with DOE and 
other government and industry laboratories throughout 
the country baaed on unique expertise at RPI. DOE 
should ensure a balance among relationships based on 
geography and relationships based on unique expertise. 

RESPONSE: The university consortia are deftned both 
by geographkal relationship to DOE laboratories and 
by capabilities. Universities having truly unique 
capabilities needed by DOE that are not memben or 
the consortia will have the opportunity to participate 
through grants and competitive procurements. 

ISSUE 24 
COMMENT: We would like to underscore this need 
for greater university involvement. It would be 
important to structure closer involvement of the 
national laboratories with universities in such a way that 
university researchers serve as coprincipal investigators 
rather than subcontractors on research projects of this 
nature. 

RESPONSE: DOE research conducted lo universities 
usually bu the unlvenlty researcher as the principal 
Investigator. Ir the research ls being done under a 
contract, the principal Investigator will have a 
contracl/technka.l manager. Such ls not true for 
research done under a grant. While It ls possible that 
unlvenlty researchers serve as coprlnclpal 
Investigators, such IIJ'l'llllgement Implies that the 
univenlty researcher bu less control over the actual 
research than lo the other IIJ'l'llllgements. 
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ISSUE 25 
COMMENT: These activities arc shared by the 
University of Michigan, Michigan State University, and 
Howard University under the umbrella of the Michigan 
Universities Consortium for Hazardous Waste 
Management. We would be pleased to provide further 
information on this group pending your continued 
interest. 

RESPONSE: The univenlty community ls recognlud 
as a major component or the national technology 
development resource. 

ISSUE 26 
COMMENT: The University of Nebraska-Lincoln is 
interested in participating as a DOE partner through a 
consortium of the Mid-America State Universities 
Association (MASUA), consisting of the University of 
Nebraska-Lincoln, Iowa State University, The University 
of Missouri-Columbia, Kansas State University, and 
Oklahoma State University. We arc in the process of 
contacting them relative to their interest. 

RESPONSE: The university community ls recognlud 
as a major component or the national technology 
development resource. 

ISSUE 27 
COMMENT: We share the perspective of the Task 
Force in recognizing the great need for an improved 
system to identify and nurture innovative technologies 
to address environmental challenges. We agree with the 
statement in the draft Plan that in 30 years current 
technologies will appear antiquated. This presents a 
unique need to use present resources for the 
development of future solutions to the problems of 
DOE's waste disposal practices. 

RESPONSE: DOE agrees. 

ISSUE 28 
COMMENT: To meet the objectives established by 
DOE in the draft RDDT&E Plan, a high level of 
cooperation of available resources and a focused agenda 
will be needed. As the draft Plan recognizes, 
partnerships could exist to stimulate the awarcnesa and 
integration of existing technologies Crom a wide variety 
of sources, including other agencies, international 
technologies, university and industrial efforts, regulatory 
and public policy processes, and basic research. These 
partnerships could assist RDDT&E to rapidly move 
DOE into the project and process stages of its efforts 
so as to enable the established cleanup and compliance 
goals to be met. 

RESPONSE: DOE agrees. 

ISSUE 29 
COMMENT: We agree that international technology 
exchange could expedite the assessment and transfer of 
available and developing foreign technologies for 
application to DOE's Environmental Restoration and 



Waste Management problems. This is an area in which 
I am particularly involved given my participation as 
Chairman of EP A's National Advisory Committee for 
Environmental Technology Transfer (NACETT). As 
part of the International Subcommittee of NACETT, I 
join a distinguished group of colleagues that explores a 
variety of initiatives for international technology transfer 
for environmental applications. 

RESPONSE: DOE ls pleased to have this Information. 

ISSUE 30 
COMMENT: Created in October 1988, NETAC is a 
unique organization formed through a public-private 
partnership between the University of Pittsburgh Trust 
and the U.S. EPA The purpose of NETAC is to 
accelerate the commercialization of priority technologies 

which will positively impact the nation's most pressing 
environmental problems. 

NETAC was created to assist in the identification and 
development of business activities utilizing new and 
emerging technologies within the environmental 
industry. In so doing, NETAC differs from most 
environmental organizations in three fundamental ways. 
First, it is a partnership for solving increasingly pressing 
environmental problems. 

RESPONSE: DOE commends the University or 
Pittsburgh In Us progressive reallz.ation or the need to 
approach complex environmental problems by 
coupling Industry, government, and academe and looks 
forward to participation with NET AC on some or the 
needs outlined In the plan. 

ISSUE 31 
COMMENT: We are actively involved in assisting 
DOE in its remediation efforts at several of its 
facilities; new techniques and practices that will enhance 
this work could be significant for us. We have, since 
the early 1980s, conducted research programs in toxic 
waste hydrology and nuclear waste hydrology which 
address several of the topics mentioned in the 
RDDT&E Plan; we hope to meet with your office in 
the near future to coordinate the research efforts of our 
two organizations. 

RESPONSE: DOE appreciates the technical assistance 
the USGS bas provided In the past as well as that 
ongoing at many of Its sites. Hopefully this plan will 
provide greater opportunities for a continued and 
stronger relationship to conduct the research needed 
so that DOE can meet Its 30-year cleanup goal more 
expeditiously. 

ISSUE 32 
COMMENT: Our experience in the toxic and nuclear 
waste hydrology programs has amply demonstrated the 
value of both conducting research and applying research 
resulta at actual field sites. We, therefore, strongly 
endorse the statement on p. 39 of the RDDT&E plan 
that DOE intends to establish "test beds" or integrated 
demonstration sites at various DOE installations. We 
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would like to work with the DOE in the selection for such 
sites and in coordinating our test site activities with those of 
DOE. 

RESPONSE: It Is gratifying that experiences by DOE 
and USGS value the need to conduct research at 
actual field sites. DOE looks forward to continued 
cooperation with USGS In establishing Integrated 
demonstration sites at selected DOE lnstallatlom. 

ISSUE 33 
COMMENT: Conceptual and mathematical models of 
natural physical systems appropriately form an integral 
part of much of the RDDT&E plan. Al places in the 
plan, pp. 60, 61, for ex.ample, the limitations of such 
models are clearly stated; but at others, such as pp. 76 
and 90, limitations on the usefulness of models are not 
mentioned. The absence of such qualifying statements 
may be due to the topical organization of the plan, 
which highlights various subjects without going into 
depth. 

RESPONSE: Your point on deOnlng llmltatlona on 
the usefulness or models Is especially well taken. DOE 
also has encountered difficulties or bas been 
disappointed In the ability to satisfactorily model 
transport or contaminants In unsaturated zones or 
fractured now or solls. We look forward to your 
experience along these lines to assist us In selecting 
realistic goals as well as establishing limitations on 
what can be expected In a rather confined time frame. 

ISSUE 34 
COMMENT: The line between basic and applied 
research is not clearly defined in the plan, and we 
recognize that it is not possible to do so in a rigorous 
way. Plans for coordination between the new Office of 
Technology Development and DOE's existing Office of 
Energy Research are spelled out. We would note here 
that the USGS has research activities that fall into both 
categories. 

RESPONSE: DOE and USGS have collaborated 
successfully In the past on both bask and applied 
research, and It should be possible to build on this 
history. 

ISSUE 35 
COMMENT: "DOE RDDT&E activities must comply 
with all applicable laws, regulations, adding regulatory 
constraints to planning and implementation." 

This statement should be rewritten as follows: 

"DOE RDDT&E activities must comply with all 
applicable laws, regulations, and requirements as 
established by EPA, States, Indian Tribes, and local 
governments." 

RESPONSE: Thank you for the comment. The 
relationship between DOE and the Tribes will be 
properly re0ected In the FY 1992-1996 Five-Year Plan. 
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ISSUE 36 
COMMENT: The RDDT&E Plan makes occasional 
reference to participation by external groups in review 
of the plan, but unlike the FIVe-Year Plan, includes no 
schedules for such participation. The RDDT&E Plan, 
as written, takes a step backward from the Secretary of 
Energy's commitment to ensure involvement in the 
planning process by those most affected by DOE's 
plans. Refer to Section 1.4, RDDT&E Implementation, 
p. 41. In the FY 1990 schedule, there is no milestone 
that includes solicitation of external review or comment 
of RDDT&E activities. 

~PONSE: DOE hu 80ught external review for the 
RDDT&E Plan and will continue to punue similar 
Input. Figure 1.4b of the RDDT&E Includes a 
milestone "Complete external review of RDDT&E Plan" 
(2Q FY 1990). 

ISSUE 37 
COMMENT: As recognized in the RDDT&E Plan, the 

DOE Nuclear Weapons Complex was not designed with 
waste minimization or waste disposal in mind. As a 
consequence, the RDDT&E Plan must recognize that 
reorientation of DOE toward waste minimization and 
permanent waste disposal will require cultural and 
administrative change at least equal to potential 
technological change. Many goals proposed in the 
RDDT&E Plan may be achieved through implementing 
aggressive administrative procedures which minimize 
waste production, rather than waiting for a 
"technological fix." 

RESPONSE: DOE agrees. 

ISSUE 38 
COMMENT: The RDDT&E Plan is lacking in its 
description of how R&D will be implemented by the 
Operations Offices. It is apparent that DOE is 
planning a centralized office for R&D. However, all 
benefits of R&D must ultimately be gained at the field 
level, in applications to individual sites with particular 
problems. The Plan should describe in detail the 
interaction between the Office of Technology 
Development and the field offices. 

RESPONSE: Sections 5.2, 5.2.1 and 5.2.2 In the FY 
1992-1996 Five-Year Plan Include greater disc11SSlon of 
these IJllllUlgement details. 

ISSUE 39 
COMMENT: DOE is currently developing a National 
Prioritization System for allocating resources to 
environmental restoration projects across the nation. 
This system is called the Budget Allocation System for 
Environmental Cleanup (BASEC) and will be a risk
based system that assigns values to individual 
environmental restoration projects. One of the goals of 
the RDDT&E effort is to lower costs of 
characterization and remediation at DOE sites. An 
obvious question, then, is bow potential cost savings of 
R&D for a given ER project will be factored into 
BASEC. 
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~PONSE: That Is an excellent question. As 
partklpants In the scoping and review of BASEC, the 
Yakima Indian Nation Is aware that several such 
important questions remain. Including potential cost 
savlnp from R&D results Is one of the goak of the 
team developing BASEC and work continues toward 
that end. 

ISSUE 40 
COMMENT: The Yakima Indian Nation requests that 
the predecisional RDDT&E Plan be revised to reflect a 
proper recognition of Tribal rights, as they pertain to 
RDDT&E plans and activities. In particular, there 
should be explicit recognition that RDDT&E activities, 
beyond their immediate impacts on Treaty rights (such 
as discharges of hazardous materials to the environment 
during the testing phase), have long-term impacts on 
Treaty rights since such activities ultimately lead to 
implementation of specific technologies which impact 
the environment. 

RESPONSE: The impact of technologies on all 
Federal, State, and local laws and regulations, 
Including those established under Treaty, Is of 
paramount importance. Consideration of those 
impacts will be key during technology evaluations. 

ISSUE 41 
COMMENT: The overall objective of the OTO 
requires consideration of nontechnological solutions to 
achieving solutions to "technical issues." For example, 
discharge of low-level radioactive waste liquids to the 
soil column, which maintains a gradient for moving 
contaminants toward groundwater, may be considered a 
technical problem. Conversely, examination of the 
entire DOE complex, and associated objectives, may 
yield a nontechnical solution whereby an entire waste 
stream may be eliminated without compromising the 
system objectives. Extensive policy coordination 
between the Office of Technology Development and the 
Defense Programs, Nuclear Energy Programs, and 
Energy Research Programs is mandatory for successful, 
least-cost performance of OTO objectives. 

~PONSE: DOE agrees. 

ISSUE 42 
COMMENT: pg. xiii: 
"Although the OTO will not prioritize cleanup and 
compliance activities, it will contribute to setting those 
priorities." 

The issue which is not addressed in the Foreword is 
how the OTO will set its own funding priorities for 
R&D expenditures, and how it will allow for external 
(Tribal) participation in its process. In addition, the 
OTO must develop recommendations for assigning value 
to R&D activities within the National Prioritization 
System. 

RESPONSE: OTD sels funding priorities by 
evaluating proposed R&D activities according to the 
following attributes: reduced publlc and · 



environmental risk, reduced environmental restoration 
and/or wute IDIIDllgement costs, reduced 
environmental restoration tlme, reduced wute 
generation, denlopment costs, likelihood or technical 
success, timeliness or availability, expected regulatory 
and social acceptance, innovation, and teaming. Final 
selections are made by OTO considering these 
evaluations as well u Independent recommendations 
from a number or peer revtew groups. Final OTO 
sections are then reviewed within DOE by the 
Environmental Restoration and Waste Management 
Organu.ations to ensme properly focused RDDT&E 
activtties. The final results are slllllllUlrlud each year 
In the annual update or the Environmental 
Restoration and Waste Management Five-Year Plan. 
Trlbal participation Is assured through revtew and 
comment on the Five-Year Plan and other documents 
made available for public revtew through the Richland 
Operations Office and through DOE-sponsored 
workshops and public hearlng.s. 

The National Prioritization System deals with 
environmental restoration problems and does not 
Include waste management Improvements or R&D 
activtties. 

ISSUE 43 
COMMENT: The Yakima Indian Nation requests the 
schedule from the Office of Technology Development 
regarding "development of a methodology incorporating 
the consensus of the public, EPA, affected States, 
Indian Nations, and other regulatory and environmental 
concerns." 

RESPONSE: See Section 5.6 or the FY 1992-1996 
Environmental Restoration and Wute Management 
Five-Year Plan. 

ISSUE 44 
COMMENT: Section 1.1, STRUCTURE OF THE 
Pl.AN AND THE RDDT&E PROGRAM 
pg. 2: 

In the example illustrating the logic of the RDDT&E 
Program, remediation of the Hanford single-shell tanks 
(SS1) is summarized and linked to elements of the 
Plan. It is essential that the Plan take into account the 
effect of requirements imposed by the Treaty of 1855 
between the U.S. Government and the Yakima Indian 
Nation (YIN) on implementation of options developed 
by the Plan. Suc.cessful implementation of R&D 
technologies will require early consultation with the 
YIN on options considered and full discl~ure of 
environmental consequences of such options. 

RESPONSE: The SST roadmap was used u an 
example, but Is, or course, subject to further revision 
and development u new Information becomes 
available. 

ISSUE 45 
COMMENT: Section 1.1.1, PURPOSE AND SCOPE 
OF THIS Pl.AN pg. 6: 
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''RDDT&E Emphasis Areas: As will be discussed in 
detail in subsequent sections, the m~t urgent needs for 
RDDT&E fall into the categories of waste site 
characterization, waste minimization, waste migration 
containment, in situ remediation, and mixed waste 
treatment." 

Although the Plan has identified emphasis areas, there 
is no discussion regarding selection of these areas from 
a presumably larger set of areas. The Plan should 
identify how the emphasis areas were selected. For 
example, why is in situ remediation selected over 
potential new technologies which permit improved 
offBite remediation? 

RESPONSE: Discussion regarding other areas ii 
Included In Sections 2.0, 3.0, and •.O. Emphuil areas 
were Identified by an assessment or the Environmental 
Restoration and Waste Management needs areas, 
summariud In the Environmental Restoration and 
Waste Management Five-Year Plan. Futme updates to 
the Five-Year Plan will Include a discussion or the 
areas or Environmental Restoration and Waste 
Management need and corresponding areas of new 
technology emphasis. 

It Is not Intended to Imply that In situ remediation Is 
selected over potential new technologies which permit 
Improved offslte remediation. In situ technique• have 
the potential or huge costs savinp (greater than 
technologies that require removal, handling, packaging. 
shipping, and burial offslte), If they can be developed 
and demonstrated to be socially acceptable and meet 
expected regulatory requirements. 

ISSUE 46 
COMMENT: "Specifically, DOE will request from 
Operations Offices special Activity Data Sheets for 
RDDT&E." 

How will such special ADSs be incorporated into the 
National Prioritization System? Arc not all ADSs 
subject to improvements through R&D7 

RESPONSE: RDDT&E Activtty Data Sheets will not 
be Incorporated Into the National Prioritization 
System. This system deals with environmental 
restoration problems only; no R&D activttles. 

ISSUE 47 
COMMENT: The Yakima Indian Nation requests from 
the OTO its detailed plan for working with the State 
and Tribal Government Working Group (STGWG) on 
RDDT&E matters. 

RF.SPONSE: DOE will continue to work through 
STGWG on RDDT&E matten. 

ISSUE 48 
COMMENT: The Yakima Indian Nation requests from 
the OTO its plan and schedule for involving affected 
Indian Tribes in development of a prioritization 
methodology for RDDT&E activities. 

519 



APPENDIX C 

RESPONSE: The plan and schedule for developing a 
prlorituation methodology for RDDT&E activities are 
summarized in the FY 1992-1996 Five-Year Plan. We 
would appreciate your participation, that ls, your 
review and comments and any suggestions for our 
consideration. BrieOy, OTD will test a basic proposal 
review scoring and ranking approach in FY 1990 on a 
subset or RDDT&E proposed activities. Scoring and 
ranking will be according to a set or attributes (see 
response to comment 8). For FY 1990, however, 
selections will be made primarily on the basis or 
subjective Judgments by OTD, considering 
recommendations Crom peer review groups. 

ISSUE 49 
COMMENT: Section 1.1.2, SUMMARY OF 
PROPOSED ACTIONS pg. 8: 

"Specifically, DOE will complete a risk-based benefit
cost analysis by FY 1992." What will the benefit-cost 
analysis measure? 

RESPONSE: DOE ls reviewing all RDDT&E 
proposals to ensure they are needs driven and are 
responsive. Funding decisions are being made based 
on the project being able to solve a DOE problem 
using the best technical solution. One or the 
evaluation criteria ls cost-benefit. This cost-benefit 
analysis will feed into a comprehensive cost-benefit 
analysis or the OTD program. 

ISSUE SO 
COMMENT: Cost for Environmental Restoration and 
Waste Management have been developed for Five-Year 
Plan activities, ranging from $100 to $130 billion over 
the next 30 years. The Environmental Restoration and 
Waste Management technologies employed to produce 
such estimates should provide a baseline to measure 
R&D gains against. Such technologies and methods 
should be described, with comparisons made between 
them and potential new technologies. 

RESPONSE: The RDDT&E document Is needs driven. 
A listing or available technologies wu published in a 
companion document. The estimate or $100 to 
$130 bllllon Iii based on excavation and treatment 
before placement in a secure landfill, and the purpose 
or the R&D effort Is to find more satisfactory methods 
for solviq the problem. 

ISSUE 51 
COMMENT: The Yakima Indian Nation should have 
early accesa to the R&D decision process, to identify 
potential advantages and disadvantages of final 
applications of R&D developments. 

RESPONSE: Enemal review or the RDDT&E Plan, 
the Five-Year Plans, and other documents will 
continue. 

ISSUE 52 
COMMENT: The Yakima Indian Nation requests the 
om plan for involving the regulatory community in the 
earliest phases of the RDDT&E process. 
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RESPONSE: See Section S.6 of the FY 1992-1996 
Five-Year Plan. 

ISSUE 53 
COMMENT: What are DOE plans for achieving 
education goals? 

RESPONSE: See Sections 5.7 and 5.7.1 or the 
FY 1992-1996 Five-Year Plan (or plans to increase 
enrollments in science and engineering. 

ISSUE 54 
COMMENT: DOE estimates that 10 percent of 
Environmental Restoration and Waste Management 
expenditures will go for R&D support. How is this 
10 percent accounted for in Headquarters, Operations 
Office, and external budgets? 

RESPONSE: The Office of Technology Development 
will have Its own Budget and Reporting code numbers. 

ISSUE SS 
COMMENT: Figure 1.2.1 should be expanded to show 
the necessary interchange between Waste Management, 
Environmental Restoration, and om. 

RESPONSE: See Figure S.2.1 in the FY 1992-1996 
Five-Year Plan. 

ISSUE 56 
COMMENT: "DOE RDDT&E activities must comply 
with all applicable laws, regulations, and requirements 
as established by EPA, States, Indian Tribes, and local 
governments." 

RESPONSE: DOE will comply with regulatory 
requirements. 

ISSUE 57 
COMMENT: The Yakima Indian Nation requests 
information on how the Division of Educational 
Program Development plans to involve Yakima students 
in its outreach program and on what opportunities are 
available for study and work related to Five-Year Plan 
activities. 

RESPONSE: See Sections S.7 and S.7.1 in the 
FY 1992-1996 Five-Year Plan. 

ISSUE 58 
COMMENT: The Yakima Indian Nation requests 
information on the process by which the STGWG will 
help in the selection of the ad hoc advisory panel. 

RESPONSE: See Section S.6 in the FY 1992-1996 
Five-Year Plan. 

ISSUE 59 
COMMENT: Data from the Integrated Data Base 
(IDB) should be readily available at the operable unit 
level, or project level, for the Yakima Indian Nation to 
review. Access could be provided through a computer 
network. Such access should prevent roadblocks due to 
delayed provision of information on specific waste sites 



or waste management projects which impact Treaty 
rights. 

RESPONSE: The IDB Is publk information and 
available to the Yakima IndJan Nation as printed bard 
copy. The IDB Is not now operable in a computerized, 
on-line format. At such time that an on-line version 
becomes operable, It will be available to the Yakima 
IndJan Nation, along wttb DOE users and others. 

ISSUE 60 
COMMENT: QA procedures should be readily 
available to the Yakima Indian Nation at all levels of 
the RDDT&E program. 

RESPONSE: DOE QA procedures are public 
docwnenla and are available as they are developed and 

approved by management. 

ISSUE 61 
COMMENT: Figure 1.3.6 should reflect recognition of 
Tribal participation in the QA process. 

RESPONSE: DOE recognizes the Yakima Indian 
Nation Interest. 

ISSUE 62 
COMMENT: The Yakima Indian Nation requests the 
following documents associated with the milestones 
described in Figure 1.4b: 
FY 1990 1st Quarter: 2, 3, 4, 5, 6 
FY 1990 2nd Quarter: 4 
FY 1990 3rd Quarter: 1, 2, 3, 4 
FY 1990 4th Quarter: 3, 4 

RESPONSE: The Yakima Indian Nation will be 
placed on the dJstrlbution IJsts for these documents. 

ISSUE 63 
COMMENT: Performance criteria for proposed 
technologies should be available for evaluation by the 
Yakima Indian Nation at the earliest possible 
opportunity. Such provision of information applies to 
characterization, assessment, and remediation, and 
applies to waste management and D&D, as well as 
environmental restoration. Risks associated with a 
particular application arc not generic, and risk exposure 
to the Yakima Indian Nation is unique due to unique 
lifestyle patterns protected under the Treaty. 
Methodologies for screening and selecting potential 
technologies and assessing their risks must include 
participation by the Yakima Nation. 

RESPONSE: Methodologies for screening and 
selecting potential technologies and assessing their 
risks developed under RDDT&E program support will 
be reviewed with appropriate stakeholders, lncludJng 
the Yakima Indian Nation. 

ISSUE 64 
COMMENT: Section 2.1.6, STRATEGY FOR 
ENVIRONMENTAL ANALYTICAL CHEMICAL 
CAP ABILITY pg. 56-57: 
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''DOE has limited analytical laboratory capabilities to 
perform the environmental analyses required under 
regulatory protocols [RCRA, CERCLA, Solid Waste 
Disposal Act (SDWA), Clean Water Act (CWA), and 
Clean Air Act (CM)]. It is anticipated that demands 
of environmental analytical chemistry procedures at 
DOE's sites will escalate by a factor of 4 to 10 during 
the next 3 to 8 years." 

Though DOE will develop an Environmental Analytical 
Methods Manual, as well as QNQC procedures, much 
of the analytical chemistry laboratory work should be 
contracted in open bids, in order to allow for advanced 
automatic testing and other modem techniques, which 
will lower costs. Estimated cost for analyzing one 
sample from the Hanford single-shell tanks is $100,000. 

RESPONSE: Due to the load demand for chemkal 
analyses, some or wbkh Is hlgbJy specific, DOE will 
rely heavily on contract laboratories. However, to 
ensure quality control, these laboratories must meet 
required performance criteria. In addJtion, DOE will 
invest heavily In development or improved analytkal 
methods which wtll be transferred to these contracting 
laboratories so that analyses can be conducted raster 
and wtlh less expense. 

ISSUE 65 
COMMENT: Lack of sampling and characterization 
technologies is indicated in Section 2.3.4.1. Promoting 
advances in laboratory analytical technology must be an 
integral part of the RDDT&E Plan. 

RESPONSE: No question about It. One or the 
primary goals or the DOE RDDT&E plan Is to be able 
to sample and characterlu wastes quickly, accurately, 
safely, and at minimum costs. 

ISSUE 66 
COMMENT: Risk assessment cannot be applied in a 
uniform sense to a hypothetical homogeneous 
population. In the real world, distribution of risk to 
subgroups within populations is not uniform. Since 
DOE has pledged to recognize treaty rights, and 
therefore to recognize the impacts of DOE activities 
upon Native American people, DOE must incorporate 
methods for evaluating the unique risks posed to Native 
Americans by DOE activities. The following sentence 
should be added to the above passage concerning risk 
assessment: 

"Risk assessment must account for characteristics for 
particular subgroups of a population which possess 
unique exposure to hazards and response to a given 
dose. For example, Native Americans have special 
lifestyle and food consumption patterns which must be 
accounted for in risk assessment." 

RESPONSE: DOE recognizes the unique exposure to 
hazardous materials or particular subgroups and will 
attempt to address risk assessment In an equitable 
fashion In the case or the Yakima Indian Nation. 
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ISSUE 67 
COMMENT: "ER activities will be conducted in 
communication and collaboration with agencies of the 
United States and State governments, particularly with 
environmental regulatoty agencies." This sentence 
should be changed to read: "ER activities will be 
conducted in communication and collaboration with 
agencies of the United States, State governments, and 
affected Indian Tribes, particularly with environmental 
regulatoty agencies." 

RESPONSE: It Is DOE's Intent to communicate and 
collaborate with the Yakima Indian Nation with 
respect to Its ER activities, and any omission with 
respect to QA/QC procedures was a oversight on 
DOE's part. 

ISSUE 68 
COMMENT: The people of the Yakima Indian Nation 
have unique pathways for exposure to toxic substances. 
This fact has been recognized by the Hanford 
Environmental Dose Reconstruction Project, which is 
conducting a multiyear study of doses of radiation 
received by populations surrounding the Hanford 
Nuclear Reservation. Multiple offsitc pathways to 
human populations exist for wastes under DOE's waste 
management and environmental restoration programs. 
The following sentence should be added to the above 
passage: "In addition, special population groups exist, 
such as Native Americans, which have unique exposure 
pathways to toxic substances." 

RF$PONSE: DOE bas no objections to the Inclusion 
of such nrblage. In fact the manner lo which Section 
2.2.2.5 Is written Implicitly Includes special 
populations such as Native Americans. Also, the fact 
that the Hanford Environmental Dose Reconstruction 
Project recognhes the unique pathways for exposure of 
toxic substances to the people of the Yakima Indian 
Nation supports Inclusion of such verbiage. 

ISSUE 69 
COMMENT: Some aspects of ecology arc explicitly 
protected for the Yakima Indian Nation in the treaty of 
1855, including fish, game, and roots. Courts have 
determined that such natural resources in tum depend 
upon a healthy ecosystem, and that such a healthy 
ecosystem is also a right guaranteed in the treaty of 
1855. Therefore, any assessment of risks to the 
ecosystem must incorporate paramctcn which describe 
protection of Yakima Nation natural resources, as 
described in the Treaty of 1855. 

RF$PONSE: The DOE Is aware of the concerns of 
the Yakima Nation and wlll not violate any treaties. 
The Intent of om effort Is to do things better. 

ISSUE 70 
COMMENT: How docs the RDDT&E Plan account 
for failure to interdict the source of such contamination 
problems, especially with regard to Secretaty Watkins' 
pledge that Environmental Restoration and Waste 
Management goals supersede production goals? 
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RESPONSE: Interdiction or mobile contaminants is 
ldentllled as an early step lo groundwater remediation. 

ISSUE 71 
COMMENT: As with environmental restoration 
activities, D&D activities have the potential for 
disturbing large areas of land. Some of this land 
contains Native American artifacts and significant sites 
which are protected under treaty rights or federal law. 
D&D planning must fully account for such potential 
disturbance to culturally significant sites. 

RESPONSE: Where D&D Involves large areas, 
potential disturbance of cultural sites will be 
considered. 

ISSUE 72 
COMMENT: The people of the Yakima Indian Nation 
have lived in their present domain for thousands of 
years. An integral clement of Yakima culture is a 
perspective of time quite different from that of the 
mainstream culture. Plans concerning postclosure 
monitoring and marker technology must account for 
habitation by Native Americans thousands of ycan into 
the future. 

RESPONSE: Obviously, planning Into the future 
thousands or years ls a difficult task, and DOE does 
not wish to perturb the environment any more than 
absolutely necessary. Thus DOE will make a 
concerted effort to develop postclosure monltorlna 
plans that will be as 0exlble and meaningful • 
po11Slble. 

ISSUE 73 
COMMENT: The Yakima Indian Nation requests 
information on the decontamination and dismantlement 
of the radioactive melter in the 324 building at 
Hanford. No information on such activities has been 
received to date. 

RF$PONSE: The request has been relayed to the 
DOE Richland Operations Office. 

ISSUE 74 
COMMENT: OTD should factor risk reduction 
associated with waste minimization along with budget 
savings realized through waste minimization. Although 
it is recognized that risk reduction is more difficult to 
quantify than budget reduction, efforts must be made to 
calculate such progress. 

RF$PONSE: om Is working on a cost analysis 
methodology for wast,, minimization cost savings. At 
this time, the analysis will be based on reduced cost of 
waste treatment, storage, and disposal; reduced capital 
costs for environment, safety, and health projects that 
become unneeded; Improved operating productivity; 
and other measurable costs. The analysis will 
reference guidance from the EPA for calculating the 
value of wasC.. minimization. Risk assessments are 
now used lo planning and ratlonallzlng DOE 
priorities. However, "risk" ls difficult to quantify at 



tbJs time since It Is incompletely defined, subjective, 
and undentood more in qualitative terms. As more 
quantitative data on cost savings from ruk reduction 
become available, Its use as a cost analysis factor will 
be applied. 

ISSUE 75 
COMMENT: Reduction in the future generation of 
1RU and associated wastes could be accomplished by 
conducting a careful inventory of all Waste 
Management Operations to determine which operations 
are essential to the production mission and which are 
not. 

RESPONSE: The comment implies DOE may have 
unnecessary operations that generate TRU waste and 
that such nonessential operations could be shut down 
for waste miolmlzation. DOE certainly does not 
create TRU waste unless the operation Is part of 
strategic missions for the United States. 

With the increased emphasis by the Secretary of 
Energy toward Environmental Restoration and Waste 
Management activities, It Is true that significant 
resourus have been shlJ1ed away from production 
operations in favor of increased work on environment, 
safety, and health and activities such as waste 
minimization. The shift in emphasis has strained 
DOE as It still must maintain Its responsibility for 
national security. With the many concerns for waste 
reduction and waste minimization, DOE Is doing 
everything in its power to avoid waste generation. In 
fact, the added pressure to reduce costs has the Agency 
continually searching for nonessential functions to 
scale back or discontinue. 

ISSUE 76 
COMMENT: "Existing DOE facilities, proces.,, and 
products were not designed with waste minimization in 
mind." 

An explicit goal of the Secretary of Energy in 
developing the FJVe-Year Plan was that environmental 
restoration and waste management activities would not 
be sacrificed to meet production goals. In light of the 
RDDT&E statement above, it is imperative that DOE 
conduct a thorough inventory of its WMO to determine 
which are absolutely essential for meeting production 
requirements. 

RESPONSE: The comment Implies DOE may have 
unnecessary operations that generate TRU waste and 
that such nonessential operations could be shut down 
for waste mloimlzation. DOE certainly does not 
create TRU waste unless the operation Is part of 
strategic missions for the United States. 

With the increased emphasis by the Secretary of 
Energy towards Environmental Restoration and Waste 
Management activities, It is true that significant 
resourus have been shlJ1ed away from production 
operatlom in favor of increased work on environment, 
safety, and health activities such as waste 

APPENDIX C 

minimization. The shift in emphasis has 1tndoed 
DOE as It still must maintain Its responsibility for 
national 1Kurity. With the many concerns for waste 
reduction and waste minimization, DOE II doing 
everything in Its power to avoid waste generation. lo 
fact, the added pressure to reduce COIis has the Agency 
continually searching for oooeueotlal fuoctiom to 
scale back or discontinue. 

ISSUE 77 
COMMENT: The Yakima Indian Nation requests that 
DOE provide a contact point for its outreach program, 
both at the national and at the Richland Operations 
Office level. Also, the Yakima Indian Nation requests 
that additional information be provided on the DOE 
outreach program for Native Americans. 

RESPONSE: Educational outreach II dlscuSled in 
Section 5.7 of the FY 1992-1996 Five-Year Plan. 

ISSUE 78 
COMMENT: The Yakima Indian Nation requests that 
DOE provide a description of the DOE-RL 
Environmental Restoration and Waste Management 
Education Office. How does this office provide 
opportunities for Native American students? 

RESPONSE: See Issue 79. 

ISSUE 79 
COMMENT: The Yakima Indian Nation requests 
more detailed information on DOE's educational 
outreach program. Please send detailed information to: 

Mr. Cecil Sanchey, Chairman 
Radioactive/Hazardous Waste Committee 
Yakima Indian Nation 
P.O. Box 151 
Toppenish, Washington 98948 

RESPONSE: DOE will contact the Yakima Indian 
Nation. 

ISSUE 80 
COMMENT: The following should be added to the 
section on key environmental regulations affecting 
RDDT&E: 

"Treaties with Federally Recognized Indian Tribes. 
Treaties signed between Indian Tribes and the United 
States government are recognized as the supreme law of 
the land, and such law predates environmental 
regulations by hundreds of years. Courts have 
interpreted treaties to guarantee particular levels of 
environmental protection, since Indian rights to natural 
resources are dependent upon the natural environment." 

RESPONSE: DOE recognizes the legal 1tatll8 of 
treaties and has committed to meeting the obligations 
of the Federal governmeoL DOE also recognlus the 
supreme importance of tbJs ilsue to the Yakima 
Indian Nation. The 1Ktloo on key environmental 
regulations will not be repeated in the update to the 
plan, however. 
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ISSUE 81 
COMMENT: Idaho's Governor has repeatedly 
expres.,ed his concern about the Buried Transuranic 
Waste at INEL The Plan states in paragraph 2, 
p. XVII that "Where feasible, given safety and 
regulatory concerns, RDDT&E must increase DOE's 
ability to reali7.e enormous cost savings by remediating 
buried waste in-place, without digging it up for 
processing and reburying the residue." 

RESPONSE: DOFs RDDT&E program seeks 
technologies to save money by remediation in-place of 
buried wastes, but technologies must first be efTecUve 
remediaUons. While extremely important to DOE and 
taxpayers, c08t savings are a legitimate goal only after 
environmental, health, and safety needs have been 
met. 

ISSUE 82 
COMMENT: This statement should be qualified by 
adding that the success of remediation of buried 
transuranic waste in-place will be measured by 
elimination, or significant reduction of contamination, or 
potential for contamination, equivalent to waste 
removal. Later in the document, it is stated that 
"Ultimately, RDDT&E activities must be prioritized 
according to a set of properly weighted attributes, 
including immediate and long-term risk reduction, with 
Five Year Plan priorities as input." "Ultimately" is a 
vague term in this context. 

RESPONSE: The statements made in the draft 
RDDT&E Plan regarding in-place remedia for buried 
waste were, in fact, aimed at all types of land dJsposed 
wastes, not 10lely to buried transuranic wastes, such as 
th08e that exist at the INEL However, regardless of 
the type of wastes, the Department agrees that the 
sllCCeSI of any in-place remedy will have to be 
measured ag~t criteria that include the reduction of 
contamination on an absolute scale or the reduction 
in the potential for contamination of the environment, 
Including important environmental resoUl'Cel in the 
site vicinity. The way in which these reductlom are to 
be measured and the levels these reducUom must 
meet have not yet been determined. But, as stated in 
Sectlom 3.1.l and 3.1.4 of last year's Five-Year Plan, 
the Department Is committed to working with the 
appropriate Federal and State regulatory agencies on 
both a national and slte-flpeclflc level to determine the 
performance measlll'el and acceptablllty of all 
proposed remedies (whether they involve in-place 
measlll'el or removal and treatment measures) before 
implementation. 

ISSUE 83 
COMMENT: It seems that an overall objective of all 
RDDT&E activities should include risk reduction. 
Perhaps a clearly defined objective could be "to improve 
and simplify the overall effectiveness of short-term and 
long-term risk reduction in remedial technologies 
applied to current environmental restoration and waste 
management projects. 
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RESPONSE: RJsk reduction Is a primary goal for 
DOFs environmental restoration and waste operations 
efforts. 

ISSUE 84 
COMMENT: RDDT&E activities require coordination 
with State and Federal regulatory agencies. Without 
coordination the necessary permits, approvals, reviews 
or exclusions prior to construction or implementation 
will delay R&D activities for extended periods of time. 

RESPONSE: DOE has committed to full and candid 
communication and cooperation with all Federal, 
State, and local regulators. 

ISSUE 85 
COMMENT: It is recognized that R&D activities arc 
not related to State priorities on the INEL facility, such 
as corrective actions, compliance, reduction or 
elimination of risk to the public or the environment, 
etc.; delays of state reviews may be limited until 
priorities have been completed. 

RESPONSE: DOE would hope that the State of Idaho 
would not be short-sighted and purposefully delay 
research that can lead to better cleanups, lower risks 
to the public, and savings to the taxpayers to enforce a 
unilateral vision of priority. 

ISSUE 86 
COMMENT: We appreciate the high priority you have 
given to the cleanup and environmental restoration of 
DOE nuclear sites. While we do not have any DOE 
nuclear sites in Michigan, we believe that your actions 
to resolve the serious concerns which currently exist as 
sites in other States are critical to maintaining a high 
quality of life for our citi7.ens. Equally important is 
action by DOE to ensure that its facilities are operated 
and maintained to prevent future environmental damage 
from occurring. We urge you to emphasi7.e the 
importance of preventive programs at each of your 
facilities. 

RESPONSE: The Secretary or Energy OD June 27, 
1989, announced a ten-point plan lo move the 
Department aggressively toward full accountablllty and 
compliance with environmental, safety, and health 
(ES&H) la'lll"I. Among the points were revision of 
award lee contracts for operating DOFs defense 
production complex so that compliance with ES&H 
laws and concerns would constitute 51 percent of 
their semiannual evaluations. 

ISSUE 87 
COMMENT: The Plan overemphasizes in situ disposal 
and bioremediation and is therefore too narrow in 
scope and vision. 

RESPONSE: DOE does not agree that the Plan 
overemphaslus dJsposal and bloremediatlon. 
Emphasis Is on developing 10lutlons to the real world 



problems that DOE encounters at Its various sites 
throughout the United Stales. 

ISSUE 88 
COMMENT: The objective of making new or adapted 
technologies available before the end of FY 1995 
drastically underestimated the time required to 
implement such technologies. We suggest that the Plan 
briefly review the time it took to go from concept to 
implementation for several representative technologies. 
The review could identify key decision points and 
necessary approvals for new or adapted technologies. 

RESPONSE: This Is an excellent suggestion and will 
be Implemented In the updated plan. 

ISSUE 89 
COMMENT: Beyond a perfunctory recognition of the 
need for public involvement and for regulatory analysis, 
the Plan does not specify how these will be related to 
other activities in order to overcome institutional 
barriers and to increase public understanding and 
support. The strong problem statements in Sections 2.2 
and 2.3 leave out any perspective on how regulatory 
issues and public concerns will be addressed. These 
issues may well come to the fore when considering 
waste treatment technologies, such as incineration, or 
transport of wastes between sites in order to capture 
benefits of fully utilizing unique technologies or existing 
capacities. 

RESPONSE: The mechanisms for pubUc Involvement 
were not fully deftned at the time the draft plan was 
written, although the Intent was there. The procesa 
for public Involvement bu been more fully developed 
and Is described In Section 1.1S.l or the FY 1992-1996 
Five-Year Plan. DOE expects further evolution In the 
procesa u experience Is gained and u new 
stakeholders and their needs are Identified. 

ISSUE 90 
COMMENT: The Plan fails to provide a program or 
format for early evaluations of DOE's applied research 
efforts by State, Tribal, and university experts. DOE 
needs an early, critical "reality check" by independent 
and competent persons who seriously listen to various 
views and reason among themselves to develop a 
consensus approach. 

RESPONSE: DOE agrees that such outside review Is 
essential Current plans for review are described In 
Section 1.1S.l or the FY 1992-1996 Five-Year Plan. 

ISSUE 91 
COMMENT: The Plan should have a more detailed 
discussion on the impact of monitoring costs associated 
with alternative technologies. Monitoring costs 
associated with new or adapted technologies may be the 
determining factor in choosing among them. EPA 
guidance on high-level or transuranic wastes in 40 CFR 
191 calls for a 100-year period of active institutional 
control. Institutional control of low-level radioactive 

APPENDIX C 

waste is not expected to be longer that 100 years. 
Cost-effective decisions will probably be those which 
minimize long-term monitoring costs. 

RESPONSE: Thank you for the comment. Please see 
Section 1.4 or the FY 1992-1996 Five-Year Plan for a 
discussion or bow activities will be prlorltlud. 

ISSUE 92 
COMMENT: The implications of the specific problems 
relating to acceptance of materials at WIPP--e.g., 
treatment to reduce potential gas generation, or waste 
analysis for RCRA purposes--would appear lo drive the 
schedule for, and set constraints on, technology 
development at many other points in the Plan. Yet 
these implications do not seem to be followed through. 

RESPONSE: The reviewer bu correctly Identified a 
major requirement for DOE's Technology Development 
program. Activities must be focused on needs, 
Including those existing throughout the "life cycle" or 
materials that become waste. The specific example ls 
at a level of detail beyond the scope or the Five-Year 
Plan, but the approach by which such coordination 
will be accomplished Is described lo Section 1.7 or the 
FY 1992-1996 Five-Year Plan. 

ISSUE 93 
COMMENT: Hanford single shell tanks have stored 
from 1943 until today, not 1962 Today these old, 
leaky tanks continue to store wastes. 

RESPONSE: True. The Intent of the sen tence wu to 
stale that wastes were placed lo the SSTs during the 
1943-1962 time frame. It Is dear lo the context of the 
next sentence that wastes are still present. 

ISSUE 94 
COMMENT: The Plan should compare RDDT&E 
funding with the total U.S. DOE budget as well as the 
ER&WM budget. 

RESPONSE: Budget Information for Environmental 
Restoration and Waste Management, Including 
Technology Development, are Included In the Plan. 
The complete DOE budget Is beyond the scope or this 
document, but Is available In the January 1990 
document "United States Department ol Energy 
Posture Statement and Fiscal Year 1991 Budget 
Overview" (DOFJMA-0400). In brlel, the 1991 budget 
request Includes $206 million lor Technology 
Development. The total DOE budget request Is $17.S 
bllUon, Including nearly $2.8 bllUon lor Environmental 
Restoration and Waste Management. 

ISSUE 95 
COMMENT: The purpose of waste site assessments 
and characterizations is to understand the waste form 
and the surrounding environment to allow decision
makers to make appropriate decisions. Adequate 
characterization allows evaluation of solutions which 
may or may not include permanent solutions. 
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RESPONSE: DOE fully agrees with the need for 
adequate characterization, and this is addressed lo 
detail lo the FY 1992-1996 Five-Year Plan. 

ISSUE 96 
COMMENT: The Integrated Data Base includes 
assumptions on future waste forms that have not been 
reviewed by cognizant agencies or the public. 
Assumptions for future amalgamated data bases should 
have an appropriate review. 

RESPONSE: DOE agrees. The establishment by DOE 
of a formal, centralized, plannlng process will make 
poulble such coorcllnation. 

ISSUE 97 
COMMENT: DOE must ensure that the annual 
symposium provides an early review by independent and 
competent persons who can influence the direction of 
research. The symposiums should be more than an 
annual update. 

RESPONSE: DOE agrees. 

ISSUE 98 
COMMENT: This section on risk analysis and 
management is not well developed or clear on objective. 
It is particularly important to "push" the state of the an 
of risk assessment to get better understanding of how to 
balance shon-term, localized risks against long-term 
diffused environmental risks. 

RESPONSE: Risk asaessment Is recognized to be an 
extremely Important tool and la being used wherever 
appropriate lo the OTD effort& Several proposals are 
being reviewed to push the state of the art lo 
balancing short-term and long-term risks. 

ISSUE 99 
COMMENT: Although some new technologies may be 
developed to meet this unique challenge, it is unlikely 
that new technologies will be developed for all the 
required analyses. The result is that the time needed 
for characterization will probably be determined by the 
time required for a current technology. Because the 
top of the waste form is covered by a hard crust of salt 
cake, it is unlikely that a device will be developed to 
survey the entire tank contents in a shon time. 

RESPONSE: These concerns will be brongbt to the 
attention of the tank R&D lnvestlgaton. DOE bas an 
aggressive program to solve tank problems and a 
similar program for characterization. 

ISSUE 100 
COMMENT: DOE should use the results of work 
done by NRC and others in effons such as the 
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HYDROCOIN project for studying groundwater 
modeling strategies. The study looks at the code 
verification, model validation, and uncertainty and 
sensitivity analyses. 

RESPONSE: DOE Is aware of several model, and will 
study the HYDROCOIN, as well as other models. 
DOE's intent is to use the most appropriate model 

ISSUE 101 
COMMENT: The Plan should include definitions of 
what is meant by peer review. In the past, peer review 
has been conducted by DOE personnel or contractors. 
Our recommended approach is to use independent 
expens. Peer review repons should have minority 
rcpons, if any, appended to the majority repon. 

RESPONSE: Peer review includes review by 
professionals with significant experience appllcable to 
the product being reviewed. It ls the intent ot DOE to 
have all technical reports peer reviewed. However, It 
Is obviously Impossible from the logl.stlcs viewpoint (as 
well as from the standpoint of finding outside 
reviewen with applicable experience) to have reviewers 
outside the DOE system (contracton lncluded) review 
all reports funded by DOE. Generally speaking, It Is 
the Intent of DOE to obtain Independent outside 
reviewers for mltjor reports and projects. 

ISSUE 102 
COMMENT: The Plan for melter disposal should also 
incorporate insights gained from decontamination and 
dismantlement of Trench Vitrification facilities at La 
Hague. 

RESPONSE: DOE bas a group actively looking at 
D&D lessons learned. TbJs comment will be made 
available to that group. 

ISSUE 103 
COMMENT: Costs associated with disposal of HLW 
in a deep geologic repository should be generally 
proponional to the restrictions of heavy metal contained 
in each canister. Incceasing the waste loading by use of 
a higher-temperature melter has merit. This is not a 
new approach. In 1981, a Penbenhy Elcctromelt 
Process furnace used a higher-temperature melter to 
produce a glass capable of holding high waste loads. 
DOE declined to use the high-temperature melter. 

RESPONSE: TbJs comment Is from the predeclslonal 
draft of October 1989. This section was deleted from 
the November 1989 draft. 
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Environmental Restoration and Waste Management Five-Year Plan 
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Unaffiliated 

Christopher J. Daggett 
State of New Jersey 
Department of Environmental Protection 

Edward M. Davis 
American Nuclear Energy Council 

L. H. Dodgion 
Division of Environmental Protection 
State of Nevada 

Andrew Drol 
Unaffiliated 

Kesley Edmo 
The Shoshone-Bannock Tribes 

Richard J. Fiesta 
Laborers International Union 
of North America 

Robert Halstead 
Bob Robison 

Oregon Department of Energy 
Frances Close Hart 
Energy Research 
Foundation (ERF) 

Terry Husseman 
State of Washington 
Department of Ecology 

Melinda Kassen 
Environmental Defense Fund 

Ellen M. Kelly-Lind 
Knolls Action Project 

George Levin 
Unaffiliated 

Nancy C. Low 
Unaffiliated 

K. M. Lu 
Unaffiliated 

Arjun Markhijani, Ph.D. 
Institute for Energy and 
Environmental Research 

Barbara McDonald 
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Natural Resources 
Defense Council 
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Westinghouse Electric Corporation 
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Yakima Indian Nation (YIN) 

Louise Torell 
Concerned Citizens of Maywood 

Peter T. Torell 
International Association of 
Machinists and Aerospace Workers 
Maury Walsh 
Ohio EPA 

Arthur L. Williams 
Commonwealth of Kentucky 
Department of Environmental Protection 
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Nuclear Regulatory Commission 
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Purdue University 
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George S. Mickelson 
State of South Dakota 
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United States Geological Survey 
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Department of Ene~gy 

Washington, DC 20585 

National Research Council 
Commission on Physical Sciences, 

Mathematics, and Resources 

OCT "' - I:~ ~ 

Board on Radioactive Vaste Management 
2101 Constitution Avenue, N.V. 
Yashington, D.C. 20418 

Attn: Dr . Peter Myers, Staff Director 

Gentlemen: 

Enclosed herewith is the Department's response to document comments on 
"Review Comments on Predecisional Draft II of DOE's Environmental Restoration 
and Yaste Management Five-Year Plan" provided by the Board on August 3, 1989 . 
For your convenience , we have retyped the B~ard' s letter and inserted our 
response and disposition immediately following each individual comment. 

I would like to take this opportunity to express once more, on behalf of 
Adm i ral Yatkins , the Department's thanks for the Board's continued participation 
in the overall process of developing the Five-Year Plan. The assistance you have 
given us through your independent review of Draft II has contributed immeasurably 
to the quality of the final plan and we hope that this will be a continuing 
process . 

Sincerely, ---~ .. ~.// ,,,...-.,, 
·- -- ~ ·{ -_ .. , 

I 

Leo P . Duffy , •- { 
Special Assistant to the Secretary 

for Coordination of DOE 
Yaste Management I 

Enclosure 
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REVIEW COMMENTS ON PREDECISIONAL DRAFT II OF DOE'S 
ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT FIVE-YEAR PLAN 

INTRODUCTION 
At the request of the Department of Energy (DOE), the Board on Radioactive 

Waste Management ("the Board") of the National Research Council has reviewed 
Predecisional Draft II of the Environmental Restoration and Waste Management 
Five-Year Plan ("the Plan"). This letter contains the Board's general cormients 
on the Plan and its implications for the new directions that DOE proposes to 
take. 

OVERVIEW 
The Plan provides a broad roadmap for cleanup and waste management at DOE's 

defense production facilities. It encompasses the first five years of a thirty
year effort. The Plan also makes a useful implicit distinction between "old" 
and "new" waste. In the area of corrective actions (bringing existing sites into 
compliance), the Pl an appears to have made a good start. In the area of 
environmental restoration (cleaning up past waste), the Plan calls for proceeding 
with deliberate speed and broad public participation. In the area of waste 
management (controlling and disposing of current and future waste), the Plan 
states the need to comply with the letter of the law and advance the state of 
the art, with particular emphasis on minimization of waste production. 

The Plan is an impressive document that reflects credit on the ability and 
hard work of those who put it together. It also reflects evidence of the much
publicized "change of culture" within DOE. Specifically, the Plan co11111its DOE 
to comply with a broad array of regulatory requirements and, for the first time, 
to the goal of cleaning up all of its sites within the next thirty years. It 
marks the first step in the development of an agenda against which progress 
toward these goals can be measured. 

Nevertheless, the Board believes that, as the Plan evolves, it needs to be 
improved in several significant areas: 

1. Although the Plan provides a clear statement of the broad goals of DOE's 
thirty-year cleanup effort, it needs to provide more focused information on 
the specific, near-term actions that DOE plans to initiate for accomplishment 
in the first five years, differentiating clearly between environmental 
restoration and corrective activities on the one hand, and waste management 
operations on the other. 

THE FIVE-YEAR IMPLEMENTATION PLAN TO BE PREPARED BY EACH OPERATIONS OFFICE 
(SPECIFIED IN SECTION 1.2.1.1) IS INTENDED TO PROVIDE INFORMATION CONCERNING 
SPECIFIC, NEAR-TERM ACTIONS. THE FOREWORD SUMMARIZES THE DEFINITION OF 
CORRECTIVE ACTIVITIES, ENVIRONMENTAL RESTORATION, AND WASTE MANAGEMENT 
OPERATIONS. MORE EXTENSIVE DEFINITIONS ARE SET FORTH IN SECTION 2.0, 3.0, AND 
4.0. 

I 
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2. The Plan should establish explicit, realistic expectations for the cleanup 
effort and avoid making such broad co1T1nitments or promising more than can be 
delivered. 

THIS COMMENT IS WELL NOTED. THE REQUIREMENT FOR FIVE-YEAR IMPLEMENTATION PLANS 
AND THE DEVELOPMENT OF A NATIONAL PRIORITY SYSTEM IS INTENDED TO RESPOND TO THE 
ISSUE RAISED BY THE COMMENT. 

3. The Plan should spell out more clearly the necessary steps to a widely 
acceptable and defensible priority ranking system for cleanup activities. 

THE CURRENT USE OF FOUR PRIORITY LEVELS IS INTENDED FOR THE INTERIM PERIOD ONLY. 
SECTION 1.2.2 COMMITS TO THE DEVELOPMENT OF A NATIONAL PRIORITY SYSTEM THAT IS 
INTENDED FOR USE IN PREPARING FUTURE REVISIONS TO THE PLAN. THESE DEVELOPMENT 
ACTIVITIES ARE CURRENTLY UNDERWAY. IN ORDER TO BUILD CONSENSUS, THE DEVELOPMENT 
PROCESS WILL INCLUDE PARTICIPATION OF STATES ANO TRIBES. 

4. DOE should declare in the Plan its intention to contribute to the national 
debate on setting sensible and consistent requirements for cleanup and waste 
management activities. The Plan should describe how DOE intends to accomplish 
this. 

SECTION 1.3.4 COMMITS DOE TO WORK WITH LOCAL, STATE, AND FEDERAL AGENCY 
REGULATORS TO IMPROVE THE CONSISTENCY WITH WHICH ENVIRONMENTAL REGULATIONS ARE 
APPLIED TO DOE FACILITIES. 

5. The Pl an shou 1 d make exp 1 i cit the need and intent to deve 1 op a ba 1 anced 
program of basic and applied research, development, and training that embraces 
the entire thirty-year span of its cleanup effort, not just the first five 
years. 

ALTHOUGH NOT SPECIFYING A SPECIFIC TIME PERIOD, SECTION 1.3.5 COMMITS DOE TO 
INCREASE ITS INVESTMENT IN ANO ESTABLISH A NATIONAL APPLIED PROGRAM FOR R&D IN 
ORDER TO RESOLVE EXISTING TECHN1CAL ISSUES AND ADVANCE THE STATE OF WASTE 
MANAGEMENT ANO CLEANUP TECHNOLOGIES. SECTION 1.3.3 ADDRESSES DOE'S INTENT TO 
PROVIDE FOR HUMAN RESOURCE DEVELOPMENT, MOTIVATION, AND ALLOCATION {INCLUDING 
TRAINING). 

6. The Plan notes the need for public participation in DOE's environmental 
planning and cleanup activities, but should be expanded to include a more 
effective involvement of a broader set of participants. 

THIS COMMENT IS WELL NOTED. SECTION 1.2.1.2 COMMITS DOE TO REQUESTING THE 
PARTICIPATION OF AFFECTED STATES, INDIAN TRIBES, ANO THE PUBLIC IN THE PLANNING 
AND IMPLEMENTATION PROCESS AT THE OPERATIONS OFFICE AND SITE LEVELS. DOE 
RECOGNIZES THAT A BROAD SET OF SUCH PARTICIPANTS REPRESENTING A NUMBER OF 
VIEWPOINTS IS DESIRABLE AND NECESSARY FOR BUILDING CONSENSUS. THE DEPARTMENT 
IS EVALUATING A NUMBER OF OPTIONS FOR EXPANDING PARTICIPATION OF SUCH GROUPS IN 
PLANNING AND CLEANUP ACTIVITIES . 

2 
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7. The Plan should discuss possible changes in OOE's organizational structure 
to facilitate achievement of its environmental objectives. 

SECTION 1. 3. 1. 2 STATES THE NEED OF AN INTEGRATED ENV1RONMENTAL RESTORATION, WASTE 
MANAGEMENT, AND R&D ORGANIZATION WITHIN DOE HEADQUARTERS. THE SECRETARY IS 
CURRENTLY EVALUATING VARIOUS OPTIONS TO BEST CONFIGURE THIS ORGANIZATION. THE 
EXTENT TO WHICH OTHER GROUPS ARE TO PARTICIPATE IS UNDER REVIEW BY THE 
DEPARTMENT. 

The Board supports DOE's efforts to solicit direct involvement of States and 
Indian Tribes from the earliest stages of this planning process. We urge DOE 
to maintain these contacts and to expand them to include the participation of 
other interested parties, including regulatory agencies, local governments, 
environmental, and other groups. 

SECTION 1.2.1.2 COMMITS DOE TO THE BROAD PARTICIPATION OF AFFECTED STATES, INDIAN 
TRIBES, AND THE PUBLIC IN THE PLANNING AND IMPLEMENTATION PROCESS. SECTION 1.3.4 
FURTHER COMMITS DOE TO WORK WITH LOCAL, STATE, ANO FEDERAL AGENCY REGULATORS TO 
IMPROVE THE CONSISTENCY WITH WHICH ENVIRONMENTAL REGULATIONS ARE APPLIED TO DOE 
FACILITIES. SEE ALSO RESPONSE TO 17, ABOVE. 

The Board coR111ends DOE for beginning to distinguish between the urgent and 
the deliberate. The Plan distinguishes between actions that are already under 
way or must be taken at once--to respond to it'lllledhte threats to the public 
health and the environment, to reduce overall costs, or to comply with clear 
legal requirements--and those activities that can or should proceed at a more 
deliberate pace. An example of this distinction would be the decision to clean 
up an i11111ediate threat using whatever technology is at hand, while at the same 
time developing new technologies that will make future cleanups more effective 
and less costly. The Board believes that DOE should develop and apply this 
distinction more broadly as a way of describing other elements of the Five-Year 
Plan. We are not advocating delay. Projects that would benefit from a 
deliberate approach should certainly be initiated, and DOE should still set firm 
goals, but full co111t1itment to and implementation of specific remediation 
techniques and outcomes must, in many cases, await a clearer understanding of 
what the problems are, what the goals or regulatory requirements are, and what 
can be achieved at what cost. Often, due to the many unknowns involved, a phas.ed 
cleanup is appropriate, rather than full commitment at the start to a single 
technology. 

THE DEPARTMENT WOULD AGREE WITH THIS COMMENT. HOWEVER, THE SCOPE AND PACE OF 
THE MANAGEMENT, CLEANUP, AND ULTIMATE DISPOSAL OF RADIOACTIVE AND MIXED WASTES 
ARE GENERALLY GOVERNED BY THE REGULATORY PROCESS, PARTICULARLY THE PROCESSES 
PRESCRIBED UNDER RCRA, NEPA, AND CERCLA. UNDER RCRA, THE PROCESS FOR OBTAINING 
PERMITS AND NEGOTIATING CONSENT AGREEMENTS CAN PROVIDE FOR A PHASED APPROACH. 
SIMILARLY, NEPA ALSO MAY PROVIDE FOR A PHASED APPROACH. HOWEVER, UNDER CERCLA 
THE OPPORTUNITY TO USE SUCH AN APPROACH IS LIMITED. TO THE EXTENT THAT THE 
REGULATORY PROCESS ALLOWS FOR A PHASED APPROACH, THE DEPARTMENT WOULD LIKELY 
ADOPT SUCH MEASURES WHEN JUSTIFIED. 

3 

534 



L___ 

... 
APPENDIX Cl 

Most privately-owned hazardous waste sites, while contaminating the 
environment, represent very low current risk to public health but with the 
potential for future risk. DOE believes that the contamination at most of its 
waste sites also presents no substantial immediate risk to the health of either 
workers or the general public. Because this belief directly affects the urgency 
of DOE action, it should be explicitly and openly discussed in the Plan and with 
affected parties, and should undergo peer review. This belief is also the reason 
why most of the environmental restoration activities outlined in the Plan, like 
those of the private sector, will be driven by the need to comply with 
environmental regulations, and not by the need to reduce extrapolated health 
risks since these are not high relative to other environmental risks the public 
faces. It is prudent, therefore, to ensure that this driving force--technical 
compliance with the law--is clearly understood, and to proceed deliberately, 
including careful evaluation of alternative cleanup strategies. 

THE DEPARTMENT WOULD AGREE WITH THIS COMMENT, ANO ITS SENTIMENT IS STATED IN ONE 
FORM OR ANOTHER THROUGHOUT THE FIVE YEAR PLAN. THE SECOND SENTENCE IN THE 
FORWARD STATES "IT IS DOE'S POLICY THAT FULL COMPLIANCE WITH THE LETTER AND 
SPIRIT OF ENVIRONMENTAL LAWS, REGULATIONS, AND REQUIREMENTS IS AN INTEGRAL PART 
OF OPERATING DOE FACILITIES." 

SPECIFIC BOARD FINDINGS 

Objectives 

The stated objective of DOE's thirty-year cleanup program is "to ensure that 
risks to human health and safety and to the environment posed by the Department's 
past, present, and future operations are either eliminated or reduced to 
prescribed, safe levels" (page 1). The purpose of the Five-Year Plan, in turn, 
is "to establish an agenda against which progress will be measured" (p. 1-2). 
The agenda includes a list of "proposed actions"--"implement programs to minimize 
present waste generation , " "identify and fix the problems for which technology 
exists," etc.- -that are good examples of the goals that DOE expects to achieve 
in the first five years (pp. 1-4 and 1-5). 

In both the Plan and OOE's presentations to the Board, it is clear that DOE 
has a number of additional short-term goals, including ~o "revitalize DOE 
culture" and "gain public trust and confidence," as well as additional long-term 
goals, such as "preserve environmental resources." The Board suggests that the 
Plan should identify these objectives clearly and expl;citly, distinguishing 
among those applicable to the varying requirements of environmental restoration, 
correction activities, and waste management operations. Thh would help to 
provide a sound basis for the development of a priority ranking system (see 
below) and make clear DOE's intention to operate its production facilities in 
an environmentally sound manner while cleanup proceeds. 

SECTION I.I.I SETS FORTH A TWELVE-POINT AGENDA OF PROPOSED ACTIONS AS PART OF 
ITS COMMITMENT TO CLEAN UP ANO RESTORE THE ENVIRONMENT AT ITS NUCLEAR SITES, TO 
REVITALIZE ITS INTERNAL CULTURE, AND TO BREAK WITH THE DYSFUNCTIONAL ASPECTS OF 
ITS PAST ACTIVITIES AND CORPORATE POSTURE. SECTION 1.1.2 FURTHER COMMITS DOE 
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TO CHANGING ITS PRODUCTION-ORIENTED CULTURE TOWARD A CULTURE OF OPEN 
COMMUNICATION, CLEAR PRIORITIES, AND ACCOUNTABLE MANAGEMENT. IT IS INTENDED THAT 
THE PRIORITIZATION SYSTEM, CURRENTLY UNDER DEVELOPMENT, INCORPORATE SUCH 
CONCEPTS. 

Expectations 

While the Board recognizes the need for early successes in order to build 
confidence and momentum, it cautions DOE that this need will not be met if the 
Plan raises expectations on the part of stakeholder groups by promising too much, 
too soon. From DOE presentat i ans to the Board, it appears that DOE may be 
promising more than it can accomplish--especially in areas where the full extent 
of the problem has not yet been characterized, where the level of cleanup has 
not been determined, and where the necessary technology is not yet in hand or 
has not been carefully evaluated. Under these conditions, the procedures needed 
for achieving "full compliance with the letter and spirit of [all applicable] 
environmental laws, regulations, and requirements" at the "Federal, State, and 
local" levels (pp. i and 1-6) may be ambiguous and/or very difficult and costly 
if action is taken prematurely. Some of the laws and regulations may work at 
cross purposes in detailed application. 

THE DEPARTMENT WOULD AGREE WITH THIS COMMENT. THE FULL PARTICIPATION OF THE 
STATES, INDIAN TRIBES, ANO PUBLIC IN THE DEVELOPMENT OF FIVE-YEAR IMPLEMENTATION 
PLANS AND THE DEVELOPMENT OF A NATIONAL PRIORITY SYSTEM IS INTENDED TO RESPOND 
TO THIS CONCERN. 

The Board co11111ends DOE for including in the Plan a list of specific proposed 
near-term accomplishments (pp. 1-34 and 1-35), but it strongly urges DOE to 
review these targets in order to be sure that they can actually be accomplished 
in the time stated. Because of the nations's high expectations for rapid 
progress in cleaning up OOE's facilities, the Plan must make clear what can and 
cannot be accomplished in the short term. The Plan must also demonstrate that 
DOE will be a wise steward of the large and rapidly increasing sums of public 
money being directed to environmental restoration. The credibility of DOE will 
suffer in the long run if, after five years, large sums of money have been spend 
with what are perceived to be meager results , especially when compared with the 
expectations of the Congress, the public, _and the technical co11111unity. 

IN ITS PREPUBLICATION FINAL DRAFT OF THE FIVE-YEAR PLAN, THE DEPARTMENT HAS 
DELETED THE SPECIFIC COMMITMENTS CONCERNING THE NEAR-TERM ACCOMPLISHMENTS SET 
FORTH IN SECTION 1.4. HOWEVER THE MILESTONES SET FORTH IN SECTIONS 2.0 AND 4.0 
ANO THE APPENDICES FOR CORRECTIVE ACTIVITIES, ENVIRONMENTAL RESTORATION, ANO 
WASTE MANAGEMENT OPERATIONS ARE RETAINED. BASED ON OPERATIONS OFFICE INPUT, THE 
ORGANIZATIONS RESPONSIBLE FOR IMPLEMENTING THE PROGRAMS, SUCH MILESTONES ARE 
BELIVED TO REPRESENT REALISTIC GOALS. 

Setting of Priorities 

The Board concurs that the development of a priority ranking system with input 
from the affected parties is of crucial importance. Not all waste sites can be 
cleaned up immediately, so some method is needed to choose the order of cleanup. 
The process of setting priorities will help to clarify OOE's goals and 
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SECTION 1.2.1.2 SETS FORTH A SCHEDULE WHICH CALLS FOR INITIATION OF A NATIONAL 
PRIORITIZATION SYSTEM BY MARCH-APRIL 1990. 

NPS will also provide a tangible demonstration of DOE's new openness. In 
order to obtain maximum agreement among all of the stakeholders (including DOE 
contractors and employees), each group must be a significant party in the 
development of NPS, including the factors to be considered, weighting of factors, 
and so on. NPS will be useful only if it is developed through a credible 
process. (The Board believes that decision theory provides a good framework 
for such a system, but even this choice should be subject to consultation with 
the stakeholders.) At present the Plan fails to describe a process for ensuring 
broad public participation in NPS, or for linking the results to action program 
decisions. 

SECTION 1.2.1.2 PROVIDES FOR A PROCESS WHEREBY GROUPS SIMILAR TO THE STATE ANO 
TRIBAL GOVERNMENT WORKING GROUPS THAT ASSISTED IN THE PREPARATION OF THE FIVE
YEAR CAN PARTICIPATE IN THE FORMULATION OF A NATIONAL PRIORITIZATION SYSTEM. 

More importantly, the Plan does not recognize how much time it will take to 
develop a proper system for setting priorities: The proposed schedule allows 
only seven months to develop and initiate NPS (p. 1-12), the Board believes that 
to do it right, with public participation, will take more than twice that long. 
DOE has set itself a deadline of April 1, 1990, which the Board considers 
premature and urges DOE to abandon. If DOE needs some input for the current 
budget cycle, it might consider an incremental approach: select a smaller part 
of the overall program for completion by April, then do the rest of it for the 
next budget cycle. Interaction between DOE and the stakeholders should be an 
iterative process in any event. 

AS STATED IN SECTION 1. 2. 1. 2, THE SCHEDULE FOR DEVELOPMENT OF THE NATIONAL 
PRIORITIZATION SYSTEM IS, ADMITTEDLY, OPTIMISTIC. HOWEVER, THE DEPARTMENT IS 
MAKING EVERY EFFORT TO MEET THE TIMETABLE IT HAS SET FOR ITSELF. WE NOW ARE 
PLANNING TO HAVE A PRIORITY SYSTEM AVAILABLE FOR 92 BUDGET INPUT. 

Note that the Board has not defined the stakeholders, but they do include 
groups other than States and Indian Tribes, including federal agencies, 
contractors, and communities near DOE sites, as well as environmental and public 
interest groups. The Board's advice on this point--take the time to do it right , 
and involve a broader range of outside parties--is basically the same advice that 
it has given DOE on a number of other issues (Board on Radioactive Waste 
Management Letter Reports dated 1985, 1985A and 1986}. In this case, as before, 
prioritization should not go forward without public participation (see below) . 

THE DOE IS COMMITTED TO THE PARTICIPATION OF THE STATES AND INDIAN TRIBES IN THE 
DEVELOPMENT OF A NATIONAL PRIORITY SYSTEM. THE NATURAL RESOURCES DEFENSE 
COUNCIL, ENVIRONMENTAL DEFENSE FUND AND THE ENVIRONMENTAL PROTECTION AGENCY HAVE 
RECENTLY BEEN INVITED TO PARTICIPATE. 

An initial meeting was held on October 18-19, 1989 with representatives of : 
nine Governor's; two Indian Tribes; the National Governors Association; the 
National Association of Attorneys General; the National · Conference of State 
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Legi~lators; the Natural Resources Defense Council; the Environmental Defense 
Fund; the Environmental Protection Agency; and the Department of Energy to gain 
a broader perspective from which to develop the prioritization methodology. This 
is the first of many anticipated meetings to address the development of a NPS. 

Sensible and Consistent Requirements for Cleanup and Compliance 

The Board understands the challenge to DOE stenming from the "inconsistency 
of environmental regulations" (p. 1-28), both among various Federal requirements 
(e.g., RCRA, CERCLA and NEPA) and among Federal, State, and local requirements. 
The Board also sympathizes with the Plan's call for "consistent national 
regulatory standards" (p. 1-28). DOE has only recently begun the transition from 
a self-regulating entity to one that is externally regulated, on the same footing 
as other public agencies and private corporations. As a result, DOE is only now 
facing the kind of challenges on this score that other regulated entities have 
faced for longer periods. In OOE's case, the situation is further complicated 
by the fact that it often faces a more diverse set of problems, involving both 
radioactive and chemical substances, than do other regulated parties. In this 
regard, the Board suggests that the Plan should reflect the following points: 

1. The Board believes that DOE has an obligation to participate, as an affected 
party, in rule-making and legislative initiatives that affect its mission. 
At lease some of its current difficulties are the result of standing on the 
sidelines in the past. Active, high-level participation--both in rule-making 
related to health and environmental standards for radiation and chemicals, 
and in legislative revisions governing these general areas--will help to 
ensure that DOE's concerns are clearly known by the appropriate authorities. 
With few exceptions, such as the pending revisions on 40 CFR 191, this is a 
long-term initiative and is not likely to change the present regulatory 
situation significantly during the five-year period covered by the current 
Draft Plan. 

THE DEPARTMENT AGREES WITH THIS COMMENT. SECTION 1.3.4 SETS FORTH THE BROAD 
SCOPE OF DOE'S PLANNED PARTICIPATION IN RULE-MAKING AND REGULATORY INITIATIVES 
TO IMPROVE THEIR CONSISTENCY OF APPLICATION. 

2. The Plan's priority-setting process can help to identify and direct attention 
to ambiguities, inconsistencies, and areas where applicable regulations point 
to remedies that do not appear to be sensible or cost-effective. DOE should 
not allow these problems to interfere with the development of NPS (see above). 
Through consultation and negotiation, DOE and the other affected parties can 
determine appropriate management of site-specific DOE waste problems in a 
legal and regulatory setting that is not entirely self-consistent. 

THE DEPARTMENT AGREES WITH THIS COMMENT. ALTHOUGH THE DEPARTMENT DOES NOT YET 
KNOW THE EXTENT TO WHICH THE NATIONAL PRIORITY SYSTEM WILL HIGHLIGHT REGULATORY 
AMBIGUITIES AND INCONSISTENCIES, THE DEPARTMENT DOES NOT INTEND TO ALLOW SUCH 
AMBIGUITIES AND INCONSISTENCIES TO IMPEDE THE DEVELOPMENT OF THE SYSTEM. 
FURTHER, WORKING WITH VARIOUS CONCERNED GROUPS, THE DEPARTMENT INTENDS TO BUILD 
A BROAD NATIONAL CONSENSUS CONCERNING GOALS, OBJECTIVES, AND IMPLEMENTATION 
(SECTION 1.1.3) AND TO WORK WITH LOCAL, STATE, AND FEDERAL AGENCIES TO IMPROVE 
THE CONSISTENCY WITH WHICH ENVIRONMENTAL REGULATIONS ARE APPLIED (SECTION 1.3.4). 
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DOE BELIEVES THE INTERAGENCY AGREEMENTS OR FEDERAL FACILITY AGREEMENTS THUS FAR 
REACHED AMONG DOE AND LOCAL, STATE, AND FEDERAL AGENCIES OFFER A NEAR-TERM 
MECHANISM FOR IMPROVING SUCH CONSISTENCY. 

3. In the longer term, the Board supports the Plan's general goal of striving 
toward "technically sound, risk-based standards• (p. 1-28) with the 
observation that what is meant is really risk-based environmental requirements 
rather than "standards.• DOE should study this issue and join with other 
public and private groups in ongoing efforts aimed at the rationalization of 
environmental requirements. The Board stresses that this will involve many 
parties, including the Congress, and that it will take a long period of time. 

THE DEPARTMENT AGREES WITH THIS COMMENT. DOE PLANS TO WORK WITH LOCAL, STATE, 
AND FEDERAL AGENCY REGULATORS TO IMPROVE THE CONSISTENCY WITH WHICH ENVIRONMENTAL 
REGULATIONS ARE APPLIED TO DOE FACILITIES. (SEE ALSO, THE IMMEDIATELY PRECEDING 
RESPONSE.) 

Research, Development, and Technology Transfer 

THE BROAD FRAMEWORK FOR ESTABLISHING AN APPLIED RESEARCH ANO DEVELOPMENT PROGRAM 
IS SET FORTH IN SECTION 1.3.5. HOWEVER, THE COMMENTS WITH RESPECT TO RESEARCH, 
DEVELOPMENT, ANO TECHNOLOGY TRANSFER GENERALL y' CONCERN ISSUES THAT ARE UNDER 
CONSIDERATION AS PART OF THE FIVE-YEAR PLAN FOR R&O ACTIVITIES (CURRENTLY UNDER 
DEVELOPMENT ANO SCHEDULED FOR COMPLETION BY MID-DECEMBER 1989). BROADLY, THE 
R&O PROGRAM Will HAVE TWO MAJOR COMPONENTS: A DOE LABORATORY PROGRAM OF APPLIED 
RESEARCH AND A SERIES OF REGIONAL UNIVERSITY CONSORTIA. THE APPLIED RESEARCH 
PROGRAM WILL INVOLVE, AMONG OTHER THINGS, THE DEMONSTRATION, TESTING, AND 
EVALUATION OF NEW TECHNOLOGIES AS WELL AS TECHNOLOGY TRANSFER. THE REGIONAL 
UNIVERSITY CONSORTIA WILL BE CONCERNED HORE WITH CURRICULUM DEVELOPMENT, INTERN 
PROGRAMS, DISTINGUISHED SCIENTIST PROGRAMS, AND GRADUATE RESEARCH. MAJOR 
RESEARCH INITIATIVES WILL FOCUS ON FOUR AREAS: (1) WASTE MINIMIZATION, (2) 
DEVELOPMENT OF IMPROVED ENVIRONMENTAL RESTORATION TECHNOLOGIES, (3) APPLICATION 
OF ROBOTICS ANO AUTOMATED SYSTEMS TECHNOLOGIES, AND {4) ADAPTATION OF EXISTING 
TECHNOLOGIES. 

The Plan correctly emphasizes a vigorous program of applied R&O, bringing into 
early use the best relevant technology that currently exists or that is close 
to application. There may be no panaceas available, but there are promising 
candidates that can make DOE's efforts more effective in the long term. In many 
respects, however, the real needs in the near term--and indeed, the activities 
described--are not so much research as they are technology development, 
application, and especially technology transfer, designed to identify and take 
advantage of existing technologies that were initially developed for other 
purposes. 

DOE is to be commended for going outside the Department to capture new 
approaches and innovative ideas. The Board urges that the Plan, in its R&D and 
technology transfer program, make full use of technical advances that have been 
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made by waste management programs at the EPA, in the chemical industries, and 
in other countries. The Plan is silent on this score, except with regard to 
basic research (p. 5-16). Specifically, the Plan should describe how DOE will 
participate in international development and exchange of regulations, technology, 
and research results. 

The Board notes that the accumulation of incremental improvements to existing 
operational practices made by contractors can potentially be a key source of 
innovation over the projected thirty-year life of the program. The Board urges 
that the Plan provide appropriate incentives to DOE contractors to seek out and 
implement such improvements. This is particularly important given the inertia 
of the regulatory environment. The Board further reco11111ends that the Plan 
provide incentives for the rapid conrnunication of these advances to other sites. 
A specific plan or mechanism will be required to accomplish this. Even though 
much of the learning-by-doing may be site-specific, there are likely to be amply 
opportunities for intersite cross-fertilization of ideas and practices. 

The Plan's intention to develop research consortia involving universities 
working with the national laboratories and industry is potentially valuable. 
Care should be taken in structuring the university involvement to ensure maximum 
effectiveness of the university system, nationwi,de (not just close to DOE labs), 
and by stimulating the supply of additional well-trained scientists and 
engineers . . An important element of the research program should be a system of 
grants to fund unsolicited proposals, subject to peer review similar to that used 
in the Department's own energy research program and by other Federal agencies. 
This would help to ensure the broadest possible involvement of creative minds 
and availability of new ideas in support of these environmental programs. The 
program should also include applied research involving consortia of universities 
and industry, with DOE funding provided on a cost-sharing basis, again with peer 
review of proposals. It is critically important that the research initiative 
include three features: 

1. The Plan should clearly describe to the universities the nature, objectives, 
and structure of its research programs; 

2. The Plan should provide for discussions with other agencies that fund 
extramural research; and 

3. DOE should actively disseminate the results of research conducted at the 
universities and at the national laboratories, making sure site operators are 
adequately informed of developments that can be applied to their needs. 

The Board also recommends that the Plan take note of the various studies that 
have been conducted in the recent past to examine possibilities for most 
effectively increasing the supply of scientists, engineers, and technicians. 
DOE cannot assume that the requisite manpower will be available, and the Plan 
should consider the possible benefits of developing appropriate training 
programs. 
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Public Participation 

The Pl an recognizes the need for more open and effective pub 1 ic co11111uni cation 
and for greater opportunities for pub 1 i c i nvo 1 vement in DOE p 1 anni ng and 
decision-making. The Department has recognized the opportunity "to give this 
agenda national visibility and to begin building national consensus• through 
review of the Plan by States, Indian Tribes, and the National Academy of Sciences 
(p. 1-18). The Plan also states DOE's co11111itment to change, including 
convnitments to an open participatory process for developing a national priority 
system, co11111unicating in terms that are understandable to the public, listening 
to its critics, and changing its culture from one of secrecy to one of openness. 
Among the specific goals spelled out by the Plan are •to establish public 
confidence in [DOE's] ability to operate its facilities without posing a threat 
to public and worker health and the environment• and "to raise the confidence 
level of the public by presenting a plan that addresses their concerns" (p. 
1-16). 

These objectives are to be applauded, but they will not be easy to achieve. 
Although a start has been made--certainly the desire to co11111unicate effectively 
is reflected in the clear language of the plan--the Board urges that the Plan 
give more specific consideration to the steps needed to implement this 
commitment, including the following: 

1. The Plan should approach co11111unication and public participation in the same 
way that technical elements of the program are approached: i.e., as an effort 
involving strategic planning and resource allocation, research and 
development, acquisition of human resources, training (e.g., communication 
skills), and evaluation of results. 

SECTIONS 1.2.1.1 AND 1.2.1.2 DISCUSS THE DEPARTMENT'S OVERALL APPROACH TO THE 
PLANNING AND IMPLEMENTATION PROCESS AND TO ITS COMMITMENT TO STATE, TRIBAL, AND 
PUBLIC PARTICIPATION THEREWITH. BECAUSE OF DOE'S PAST PERFORMANCE IN THIS 
REGARD, THE MECHANISMS FOR RECEIVING SUCH PARTICIPATION ARE NOT WELL DEVELOPED; 
AND THE DEPARTMENT IS CURRENTLY REVIEWING A NUMBER OF APPROACHES FOR ENSURING 
FULL PARTICIPATION BY ALL DESIGNATED GROUPS. IN AN ATTEMPT TO OBTAIN MAXIMUM 
INPUT, A 90-DAY PUBLIC COMMENT PERIOD WAS ESTABLISHED IN THE FEDERAL REGISTER 
NOTICE. 

2. In improving public convnunication and participation, the Plan should draw from 
other programs in DOE and from other organizations--e.g., the New Jersey 
Department of Environmental Protection (especially in the case of radon) and 
EPA (especially in the case of Superfund)--that have more experience, both 
successful and less successful, in dealing effectively with the public on 
environmental issues. There may also be lessons to be learned from industry's 
experience in public communication on environmental concerns. 

THE DEPARTMENT AGREES WITH THIS COMMENT. IT IS EXPECTED THAT THE ANNUAL 
REVISIONS OF THE FIVE-YEAR PLAN WILL INCREASINGLY DRAW FROM THE EXPERIENCE OF 
OTHERS AND THE PLANS FOR THE 1991 WILL INCLUDE OTHER CONCERNED GROUPS AND 
HOPEFULLY A CONSENSUS WILL EVENTUALLY BE ESTABLISHED. 
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3. The Plan should show that explicit responsibility for public cormtunication 
and involvement activities will be shared by senior DOE officials and not 
merely delegated to junior staff or people outside the decision-making loop. 
Performance incentives might reflect the importance of effective public 
convnunication and involvement. 

SECTION 1. 1. 2 COMMITS THE DEPARTMENT TO A CHANGING CULTURE THAT INCLUDES A 
"COMMITMENT TO OPEN, CANDID PUBLIC COMMUNICATION •• " FURTHERMORE, SECTION 1.1.2 
STATES THAT THE MANAGEMENT STRUCTURE OF THE DEPARTMENT WILL BE BASED ON CLEAR 
ASSIGNMENT OF RESPONSIBILITY AND ACCOUNTABILITY AND THAT DOE WILL ADDRESS 
ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT ISSUES "UP FRONT AND FROM THE TOP 
DOWN." THE DEPARTMENT INTENDS FULL PUBLIC PARTICIPATION IN ITS PLANNING AND 
IMPLEMENTATION PROCESS. 

4. The Plan should include integration of the public cormtunication and 
involvement schedule with the technical program in order to be certain that 
time and resources are available for effective interaction and to ensure that 
public input will not be isolated and will contribute to real decisions. 

THE DEPARTMENT AGREES WITH THIS COMMENT. HOWEVER, IT SHOULD BE NOTED THAT THE 
SCOPE AND PACE OF THE PROGRAMS ADDRESSED BY THE PLAN ARE PRESCRIBED BY REGULATORY 
PROCESSES. THESE PROCESSES PROVIDE FOR AND SPECIFY THE CIRCUMSTANCES OF PUBLIC 
INVOLVEMENT. 

5. The Plan needs to recognize that there are multiple parties with whom DOE 
needs to speak. While it is essential that DOE establish and maintain a 
dialogue with States and Indian Tribes, there are other groups and individuals 
who have a stake in the problem or who can contribute to a solution. The Plan 
should identify these groups and make more explicit the procedures for 
involving them. Such groups include national environmental and public 
interest groups, county and local governments and organizations, scientific 
and technical organizations, the media, scientists outside the program, and 
citizens living near DOE facilities. 

THE DOE IS COMMITTED TO THE PARTICIPATION OF THE STATES ANO INDIAN TRIBES IN THE 
DEVELOPMENT OF A NATIONAL PRIORITY SYSTEM. THE EXTENT TO WHICH OTHER GROUPS ARE 
TO PARTICIPATE IS UNDER REVIEW BY THE DEPARTMENT. BECAU_SE OF DOE'S PAST 
PERFORMANCE IN THIS REGARD, THE MECHANISMS FOR RECEIVING SUCH PARTICIPATION ARE 
NOT WELL DEVELOPED; AND THE DEPARTMENT IS CURRENTLY REVIEWING A NUMBER OF 
APPROACHES FOR ENSURING FULL PARTICIPATION BY ALL DESIGNATED GROUPS. 

6. Future iterations of the Plan should take advantage of research, mostly funded 
by NSF and EPA, on risk cormtunication. The National Research Council has many 
useful reconvnendations in its upcoming report Improving Risk Convnunication 
(September 1989). 

THIS COMMENT MAY HAVE IMPORTANT IMPLICATIONS WITH RESPECT TO THE FIVE-YEAR R&O 
PLAN. THE SPECIFIC REFERENCE TO RISK COMMUNICATION HAY BE OF USE IN PERFECTING 
THE NATIONAL PRIORITY SYSTEM. 

DOE Organization 
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The Plan recognizes that the current organization of the Department of Energy 
has developed under conditions in which self-regulation, decentralized 
management, and production-orientation have dominated the Department's view of 
its mission. This organization and orientation have led to what is now 
considered to be less than effective environmental protection. The Plan notes 
that DOE must now examine whether its organizational structure complements its 
new goals and objectives. The Board suggests making explicit in the Plan a 
distinction already implicit in the management of waste: 

1. New Waste. -- The responsibility for minimization of future waste production 
and effective management of ongoing waste streams should remain in the hands 
of facility operators. These activities should become an integral part of 
their normal operations, with the provision of suitable incentives and 
disincentives, as well as appropriate oversight and audit inspections by 
Headquarters. Such a po 11 cy 1 n the Pl an wou 1 d es tab 1 ish procedures cons is tent 
with those followed by industry, and would be integrated into the Department's 
new management plan production. 

THE DEPARTMENT AGREES WITH THIS COMMENT. THE PLAN IS NOT INTENDING TO OTHERWISE 
REMOVE THE RESPONSIBILITY FOR THE MINIMIZATION OF FUTURE WASTE PRODUCTION ANO 
EFFECTIVE MANAGEMENT OF ONGOING WASTE STREAMS FROM THE HANDS OF FACILITY 
OPERATORS. HOWEVER, THE LANGUAGE OF THE Pl.AN IS INTENDED TO PROVIDE FOR 
APPROPRIATE HEADQUARTERS OVERSIGHT ANO AUDIT INSPECTIONS. 

2. Old Waste. -- In the case of corrective activities and environmental 
restoration, the Board suggests that the Plan call for strong Headquarters 
oversight. These new initiatives are less integral to production activities, 
and setting of priorities in particular is a Headquarters function (see 
above). Centralized attention will be needed to maintain an · aggressive, 
consistent, and cost-effective program over the thirty-year period that DOE 
estimates is needed to achieve acceptable site remediation. 

SECTION 1. 3. 1. 2 STATES THE NEED OF AN INTEGRATED ENVIRONMENTAL RESTORATION, WASTE 
MANAGEMENT, AND R&D ORGANIZATION WITHIN DOE HEADQUARTERS. (CORRECTIVE ACTIVITIES 
WILL BE MANAGED BY THE DOE PROGRAM OFFICE HAVING RESPONSIBILITY FOR THE OPERATION 
OF THE FACILITY CONCERNED; SEE SECTION 2.1.1). THE SECRETARY IS CURRENTLY 
EVALUATING VARIOUS OPTIONS TO BEST CONFIGURE THIS ORGANIZATION. THE EXTENT TO 
WHICH OTHER GROUPS ARE TO PARTICIPATE IS UNDER REVIEW BY THE DEPARTMENT. 

CLOSING STATEMENT 

The Board appreciates the opportunity to contribute to this planning effort 
and stands ready to participate in and review the program as it progresses. The 
Board has concluded that four elements will be crucial to the success of the 
Plan, and it looks forward to working with DOE in these areas: 

a credible method of setting priorities; 

sensible and consistent requirements for cleanup; 

appropriate research, development, and technology transfer, and 
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widespread public participation. 

In conclusion, the Board wishes to emphasize the following points: 

1. The Plan needs to make clear the objectives of OOE's environmental restoration 
and waste management programs. 

2. Public trust can be won only by clear and credible progress toward 
environmental cleanup. Therefore, the Plan should be careful not to raise 
unreasonable expectations by promising more extensive cleanup, or a shorter 
timetable, than can realistically be achieved. 

3. DOE, as an affected party, needs to describe in the Plan how it intends to 
participate in rule-making and legislative initiatives to make sure its 
concerns are clearly understood. 

4. DOE needs to describe how it will participate in international development 
and exchange of regulations, technology, and research results. 

5. Finally, the Plan must emphasize more strongly that public participation in 
all phases of the program is essential for success. 
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FEDERAL AND STATE AGREEMENTS* 

Facility Regulator Statute(s) Date 

Savannah River Site South Carolina CAA 02/27/79 
Oak Ridge Y-12 Plant EPA CAA 04/12/82 
Savannah River Site South Carolina CWA 01/03/84 
Savannah River Site South Carolina SDWA 11/28/84 
Oak Ridge Y-12 Plant EPA CWA 04/17/83 
Savannah River Site South Carolina SDWA 06/12/85 
Savannah River Site South Carolina RCRA 07/19/85 
Kansas City Plant EPA CERCLA 09/30/85 
Savannah River Site South Carolina RCRA 11/07/85 
Oak Ridge National 

Laboratory EPA CWA 02/12/86 
Savannah River Site South Carolina CWA 06/20/86 
Feed Materials 

Production Center EPA CERCLA/ 07/19/86 
RCRA/CAA 

Rocky Flats Plant EP NColorado CERCLNRCRA 07/31/86 
Weldon Spring Site EPA CERCLA/NEP A 08/22/86 
Portsmouth Gaseous EPA RCRA 09/30/86 

Diffusion Plant 
Hanford Washington RCRA 10/01/86 
Savannah River Site South Carolina RCRA 10/06/86 
Savannah River Site South Carolina CWA 10/06/86 
Savannah River Site EPA CAA 01/23/87 
Lawrence Livermore 

National Lab EPA TSCA 03/19/87 
Savannah River Site South Carolina RCRA 05/01/87 
Idaho National 

Engineering Lab EPA RCRA 07/10/87 
Savannah River Site EPA RCRA 07/30/87 
Savannah River Site South Carolina CAA 09/04/87 
Brookhaven National Lab EPA TSCA 09/04/87 
Savannah River Site South Carolina SDWA 09/09/87 
Lawrence Livermore 

National Lab 
(Site 300) California CWA( cleanup) 09/25/87 

Paducah Gaseous 
Diffusion Plant Kentucky CWA 09/28/87 

Savannah River Site South Carolina SDWA 10/07/87 
Savannah River Site South Carolina RCRA 11/12/87 
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Savannah River Site South Carolina RCRA 11/12/87 
Savannah River Site South Carolina RCRA 12/29/87 
Western Area Power 

Administration EPA RCRA 12/30/87 
Naval Petroleum 

Resources - California EPA CAA 02/04/88 
Great Plains 

Gasification Plant EPA/North Dakota CAA 03/25/88 
Lawrence Livermore 

National Lab EP NCalifornia CERCLA 11/01/88 
Paducah Gaseous 

Diffusion Plant EPA CERCLA 11/04/88 
Savannah River Site South Carolina RCRA 11/23/88 
Monticello Mill Site/ 

Vicinity Properties EPNUtah CERCLA 12/22/88 
Los Alamos National Lab EPA CWA 02/13/89 
Savannah River Site South Carolina RCRA 02/16/89 
Hanford Site EP NW ashington CERCLNRCRA 05/15/89 
Kansas City Plant EPA RCRA 06/23/89 
Rocky Flats Plant Colorado RCRA 07/14/89 
Rocky Flats Plant EP NColorado RCRA 09/19/89 
Portsmouth Gaseous EPA CERCLAIRCRA 09/27/89 

Diffusion Plant 
Rocky Flats Plant Colorado RCRA 11/3/89 
Savannah River Site South Carolina RCRA 12/12/89 
Sandia National Lab New Mexico RCRA 12/29/89 
Savannah River Site South Carolina CWA 02/26/90 
Hanford EPA TSCA 03/27/89 
Feed Materials 

Production Center EPA CERCLA 04/10/90 

* Total of 53 Agreements (Agreements include Federal Facility Compliance Agreements, 
Federal Facility Agreements, Settlement Agreements, Consent 
Orders 
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FACILITIES CURRENTLY NEGOTIATING 
CLEANUP/COMPLIANCE AGREEMENTS 

Facility 

Pagano Salvage Yard 
Feed Materials Production Center 
Lawrence Livermore National Lab 

(Site 300) 

Parties 

Pagano 
EPA 
EPA 

Los Alamos National Lab New Mexico 
Idaho National Engineering Lab EPA/Idaho 
Mound Plant Ohio 
Rocky Flats Plant EP NColorado 
Savannah River Plant EP NSouth Carolina 
Oak Ridge Y-12/Oak Ridge National Lab/ 

Oak Ridge GDP EPA/Tennessee 
Maywood Site EPA 
W.R. Grace Wayne Site EPA 
Brookhaven National Lab EPNNew York 
South Valley Superfund Site (AL) DOD/GE 

Paducah GDP* 
Mound Plant 
Pantex Plant 
St. Louis Airport Site 
West Valley Site 
Weldon Spring Site 
Savannah River Site 
Savannah River Site 

Savannah River Site 

Rocky Flats 
Paducah/Portsmouth/ 

Oak Ridge GDP 
Idaho National Engineering Lab 

EP NKentucky 
EPA 
EPA 
EPA 
EPNNew York 
EPA 
EP NSouth Carolina 
South Carolina 

South Carolina 

EPA 
EPA 

Idaho 

Statute 

CERCLA 
CAA 
RCRA 

RCRA 
CERCLA/RCRA 
RCRA 
CERCLA/RCRA 
CERCLNRCRA 

RCRNCERCLA 
CERCLA 
CERCLA 
CERCLA 
CERCLA 
(2 agreements) 
RCRNCERCLA 
CERCLA 
RCRA 
CERCLA 
RCRA 
CERCLA 
RCRA 
RCRA 
(2 agreements) 
FWPCA 
(2 agreements) 
FWPCA 
TSCA 

RCRA 

*EPA issuing cleanup requirements in draft HSWA permit. Negotiations are currently in 
context of DOE comments and input for final HSW A permit. 
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STATE CONSENT DECREES 

Facility Regulator Statute(s) Date Executed 

Savannah River State of SC* RCRA 05/26/88 

Fernald State of Ohio RCRA, CERCLA, CWA 12/2/88 

Fernald State of Ohio CAA 12/2/88 

Portsmouth Gaseous 
Diffusion Plant State of Ohio RCRA 08/31/89 

* Other parties include NRDC, South Carolina League of Women Voters, Energy 
Research Foundation, Georgia Conservatory. 
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UNILATERAL ENVIRONMENTAL ORDERS* 

Facility Regulator Statute Date 

Oak Ridge Y-12 Plant Tennessee CWA 09/15/83 
Oak Ridge Y-12 Plant Tennessee CWA 12/02/83 
Hanford Washington RCRA 05/03/84 
Oak Ridge Y-12 Plant Tennessee CAA 07/12/84 
Lawrence Livermore National 
Laboratory (Main) California TSCA 09/11/84 

Oak Ridge Y-12 Plant Tennessee RCRA 12/06/84 
Oak Ridge Y-12 Plant Tennessee RCRA 12/06/84 
Hanford Washington RCRA 12/26/84 
Bonneville Power (Ross) Washington CWA 04/02/85 
Portsmouth GDP Ohio CWA 04/11/85 
Los Alamos National Lab New Mexico RCRA 05/07/85 
Stanford Linear Accelerator 
Center California CWA 07/17/85 

(cleanup) 
Sandia National Lab -
Livermore California CWA 09/18/85** 

(cleanup) 
Lawrence Livermore National 
Lab (Main) California RCRA 11/20/85 

Hanford Washington CWA 01/23/86 
Hanford Washington/EPA RCRA 02/05/86 
Feed Materials Production 
Center Ohio CWA 06/26/87 

Los Alamos National Lab EPA CWA 08/06/87 
Lawrence Livermore National 
Lab (Site 300) California TSCA 09/25/87 

Hanford Washington RCRA 10/30/87 
Bonneville Power (Ross) Washington RCRA 01/04/88 
Rocky Flats Plant Colorado RCRA 05/03/88 
Sandia National Lab -
Albuquerque New Mexico RCRA 05/11/88 

* A unilateral environmental order is a directive issued by a Federal or State agency 
requiring actions (usually on a specified schedule) to correct violations of environmental 
permits or regulations. The terms of an unilateral order are not negotiated with the party 
receiving the order. 

** Formally rescinded as a part of 09/21/88 order. 
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Lawrence Livermore National 
Lab California RCRA 06/15/88 

Los Alamos National Lab New Mexico RCRA 08/30/88 

Los Alamos National Lab EPA CWA 08/30/88 

Sandia National Lab -
Livermore California CWA 09/21/88 

(cleanup) 
Portsmouth GDP Ohio RCRA 11/22/88 
Lawrence Livermore National 
Lab (Site 300) EPA RCRA 03/08/89 

Oak Ridge Y-12 Plant Tennessee RCRA 03/14/89 

Oak Ridge National Lab Tennessee RCRA 03/14/89 
Oak Ridge Gaseous Diffusion 
Plant Tennessee RCRA 03/14/89 

Rocky Flats Plant Colorado RCRA 06/07/89 

Oak Ridge Operations 
(Offsite Disposal) Tennessee CERCLA 01/08/90 
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ENFORCEMENT ACTIONS AGAINST DOE 
MANAGEMENT AND OPERATING (M&O) CONTRACTORS 

Facility 

FMPC 
SNLL 
LANL 
FMPC 

NLO 
Sandia Corp. 
Univ. of CA 
NLO 

BNL Assoc. Univ. 
LLNL Univ. of CA 
ETEC Rockwell 
RFP Rockwell 
FMPC Westinghouse 
LLNL-Site 300 Univ. of CA 
RFP Rockwell 
SNLA AT&T 
RFP Rockwell 
LANL Univ. of CA 
SNLL Sandia Corp. 
NTS Reynolds 
FMPC WMOO 
LLNL-Site 300 Univ. of CA 
Oak Ridge 

Regulator Action 

EPA Region V Complaint (TSCA) 
State of CA Site Cleanup Order 
State of NM Order (RCRA) 
State of OH Lawsuit* (RCRNCERCLNCWA) 
EPA Reg. II Order (TSCA) 
EPA Region IX Complaint (TSCA) 
EPA Region IX Order (CAA) 
EPA Region VIII Complaint (TSCA) 
State of OH Lawsuit (CAA) 
State of CA Admin. Complaint* (RCRA) 
State of CO Compliance Order* (RCRA) 
State of NM Compliance Order* (RCRA) 
EPA Region VIII Complaint (TSCA) 
State of NM Compliance Order*(RCRA) 
State of CA Site Cleanup Order* 
State of NV Order (CW A) 
EPA Region V Order (RCRA) 
EPA Region IX Order* (RCRA) 

Y-12 
ORNL 

Martin Marietta State of TN 
Martin Marietta State of TN 

Order* (RCRA) 
Order* (RCRA) 

Oak Ridge 
GDP 

RFP 
RFP 
Oak Ridge 

Martin Marietta State of TN Order* (RCRA) 
Rockwell EPA Region VIII Order* (RCRA) 
Rockwell EPA Region VIII Order (RCRA) 
Union Carbide 
(past operate) State of TN Order (TN CERCLA) 

* Action also taken against DOE 
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03/12/85 
09/18/85 
10/25/85 
03/11/86 
09/04/87 
03/27/86 
06/11/86 
06/30/86 
03/18/87 
09/25/87 
05/03/88 
05/11/88 
06/27/88 
08/30/88 
09/21/88 
12/02/88 
02/09/89 
03/08/89 

03/14/89 
03/14/89 

03/14/89 
06/07/89 
09/19/89 

01/08/90 
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URANIUM MILL TAILINGS REMEDIAL ACTION PROJECT 
COOPERATIVE AGREEMENTS 

Effective 
Site Other Party Statute Date 

Monument Valley, AZ Navajo Nation P.L. 95-604 10/07/83 
Tuba City, AZ Navajo Nation/Hopi Tribe P.L. 95-604 10/07/83 

Durango, CO Colorado Department of Health P.L. 95-604 10/19/81 
Grand Junction, CO Colorado Department of Health P.L. 95-604 10/19/81 
Gunnison, CO Colorado Department of Health P.L. 95-604 10/19/81 
Maybell, CO Colorado Department of Health P.L. 95-604 10/19/81 
Naturita, CO Colorado Department of Health P.L. 95-604 10/19/81 
Rifle, CO Colorado Department of Health P.L. 95-604 10/19/81 
Slick Rock, CO Colorado Department of Health P.L. 95-604 10/19/81 

Lowman, ID Department of Health and Welfare P.L. 95-604 03/11/85 

Ambrosia Lake, NM New Mexico Health and Environment P.L. 95-604 09/27/85 
Department 

Shiprock, NM Navajo Nation P.L. 95-604 10/07/83 

Belfield, ND State Department of Health P.L. 95-604 02/23/83 
Bowman, ND State Department of Health P.L. 95-604 02/23/83 

Lakeview, OR Oregon Department of Energy P.L. 95-604 07/24/84 

Canonsburg, PA Department of Environmental Resources P.L. 95-604 09/05/80 

Edgemont, SD Department of Water and Natural Resources P.L. 95-604 05/22/84 

Falls City, TX Texas Department of Health P.L. 95-604 03/31/86 

Green River, UT Division of Environmental Health P.L. 95-604 03/30/83 
Mexican Hat, UT Navajo Nation P.L. 95-604 10/07/83 
Salt Lake City, UT Division of Environmental Health P.L. 95-604 03/30/83 

Spook, WY Department of Environmental Quality P.L. 95-604 01/30/84 
Riverton, WY Department of Environmental Quality P.L. 95-604 01/30/84 
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DOE INSTALLATIONS AND FACILITIES ON EPA NATIONAL PRIORITIES LISt' 

Brookhaven National Laboratory (NY) 
Feed Materials Production Center (OH) 
Hanford Reservation (4 Sites) (WA) 
Idaho National Engineering Laboratory (ID) 
Lawrence Livermore National Laboratory (CA) 
Monticello Uranium Mill Site (UT) 
Monticello Vicinity Properties (UT) 
Maywood Site (NJ) 
Mound Plant (OH) 
Oak Ridge Reservation ( 4 Sites) (TN) 
Rocky Flats Plant (CO) 
Savannah River Site (SC) 
St. Louis Airport Site (MO) 
W. R. Grace/Wayne Site (NJ) 
Weldon Spring Quarry/Plants/Pits (MO) 

* Only includes sites within scope of Five-Year Plan. 
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U.S. Department of Energy 
Washington, D.C. 

SUBJECT SETTING THE NEW DOE COURSE 

~ vu 
AP ENDO{ Fl 

Secret ry of Energy 
•TICE 

DATE: -5-89 

In my first notice to you on March 6, 1 said that after 
months on the job, I would outline to you my thoughts on 
"new course" for the Department to permit more efficient nd 
effective mission execution. This notice sets that new "tourse." 
In this regard, I think it is important for you to have m thoughts 
so that, as subsequent initiatives are announced or new d rectives 
are issued, you will find a context within which they fit. 

It is my strong conviction that if the Department is to ace mplish 
its mission, we must move along the following new course lin s, and 
move as quickly as possible. In the interest of simplicity, am 
addressing only those areas of concern, vividly exposed to me ~ the 
early months, which I feel demand special corrective action. As a 
consequence, these initiatives are not intended to be all inclusive 
of every role and mission of the Department. 

1. Integrated Planning and Policy. We will develop an integrated 
National Energy Strategy for the President that places energy, 
health, safety, environment, technology, and economy into a mutually 
supportive framework. The President, the Congress, and the American 
public should be able to see where we are going and why -- near 
term, mid-term, and for the long haul. Our plan is to have a 
skeletal structure of the National Energy Strategy in place by late 
this summer: to complete about December 1989 the series of public 
hearings now underway in order to obtain a broad range of inputs 
from all interested parties: to collate their inputs and produce and 
publish a first draft of the Strategy by April 1, 1990: to allow six 
months for public comment: and to present in final draft form to the 
President by December 1990 our best recommendations for his eventual 
adoption as the National Energy Strategy. This will be a difficult 
coordinating task for our newly-strengthened Policy Office. But I 
expect all of you to support that Office, and most importantly, to 
contribute your own talents and time to the developmental effort as 
well. 

2. Accountability for Environment, Safety, Health, Security, and 
Efficient Operations. Preserving our environment, protecting public 
health and safety, and assuring the Nation's security are primary 
DOE responsibilities. It is true that the very large majority of 
our work in the field is actually carried out by contractors, 

DISTRIBUTION: INITIATED BY: 

ALL DEPARTMENTAL PERSONNEL OFFICE OF THE SECRETARY 
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including our national laboratories. But this fact in no way 
relieves DOE managers of their governmental responsibilities to 
ensure that contractors' primary duties are performed in accordance 
with expected high standards of professional excellence. While 
current periodic external oversight is uaeful, it is not sufficient 
to carry out day-to-day, shift-by-shift internal line management 
oversight responsibilities at many of our field activities. In this 
connection, senior DOE field and headquarters officials will be 
expected to ensure that their contractors comply with operational, 
environmental, safety, health and security standards established by 
law, regulation or Departmental policy, while at the same time 
ensuring that they meet their production or research mission. We 
need the contractors to help us complete our missions, and I intend 
to meet personally with all the major contractors in the next six 
months to ensure that they know the course that we are setting. 

To do this, DOE line managers need sufficient numbers of skilled 
Federal employees to support them. Accordingly, I intend to 
establish permanent positions and put into place DOE people with the 
capabilities necessary to support line managers in the execution of 
their oversight responsibilities in both field and headquarters 
positions. This is a necessary precursor to line managers' 
acceptance of full responsibility, and accountability for efficient 
and effective execution of vital DOE mission tasks. When in place, 
primary accountability and responsibility will have been clearly 
fixed in the DOE line management at all levels. Additionally, line 
management performance in executing their fundamentally oversight 
role will continue to be subject to both independent internal (DOE) 
and external (non-DOE) oversight as required by law or regulation. 

3. Safe Restart of Defense Production Reactors. We will restart 
the defense production reactors only after safety of their 
operations can be assured, and only after health and environmental 
requirements have been addressed. These vital elements to safe 
start-up will be validated by both internal and external independent 
oversight entities established by law or regulation. 

4. Management Reform. We will effect significant management reform 
throughout Department headquarters and field activities. This will 
include measures to effect both program reform and badly-needed 
cultural change. The new culture will emphasize an open door 
philosophy and demand professional excellence in both government and 
contractor performance, a culture wherein constructive criticism 
from any source, external as well as internal, is encouraged and 
rewarded. Specific initiatives underway, not necessarily in 
priority order, include: 
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A. Waste Management. Establish a definitive, priority
driven, well-costed, five-year waste management pan for DOE 
wastes, coupled closely to the latest available t chnologies 
in order to minimize cost and maximize efficiency in achieving 
five-year objectives. We will then expand this t a longer 
term, research-linked technology plan which will e made 
subject to independent external review. Both fivi -year and 
longer term plans will be updated annually. 

B. Defense Facilit Modernization Pro ram. Esta lish an 
integrated near-term 0-5 years and long-term (5 20 years), 
priority-driven, well-costed defense program faci~ity 
modernization plan. This five-year plan, when developed, will 
be updated annually. The five-year modernization~plan will 
provide the mechanism for near-term action while etaining 
relevance to long-term modernization objectives. This program 
is badly needed to restore our physical plant capebilities and 
to achieve a more efficient and fiscally-responsi le execution 
of the defense portion of the DOE mission over th1 long haul. 
The long-term plan will also be updated annually as required 
by technological changes, shifts in priority, andj fiscal 
realities. The DOE complex will have to be modereized with 
environmental considerations and waste minimizatipn as 
integral parts of future plant designs and managieent 
practices to avoid another cycle of unnecessaril costly 
cleanup and to ensure that DOE facilities are rea y to comply 
with what can be anticipated as surely stricter environmental 
standards for tomorrow. 

c. Non-Defense Facility Modernization Programs. Similar to 
the program listed above for defense facilities, initiate a 
modernization program for non-defense facilities as well. 

D. Planning, Program and Budget. Establish a c 
planning, programming and budget capability that 
horizontally across the entire range of DOE prog 
to bring plans and programs into line with near 
mid (5-10 years), and long-term (15-20 years or 
objectives of the National Energy Strategy. 

E. Contract Management. Modify and significant 
existing contracting strategies, particularly in 
compensation management. This will include expa 
incentives for contractors to achieve excellence 
effectiveness in their performance, an enhanced 
of performance expectations and performance crit 
Federal and contractor employees, and tighter co 
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assure that DOE line managers have the tools to ensure 
corrective action will be forthcoming when contractors do not 
perform to standards. 

F. Independent Internal Oversight. Strengthen independent 
internal oversight responsibilities within Environment, Safety 
and Health (EH), Nuclear Energy (NE), and other designated 
offices (e.g., DP) as required to monitor effectiveness of DOE 
management in execution of policies set by DOE, particularly 
in areas of environment, safety, health and security. These 
internal DOE oversight functions are in addition to any 
external oversight bodies established by law or regulation. 

G. Independent External Oversight. Work constructively with 
external oversight bodies to build a system that will provide 
proper external checks of the Department's line and oversight 
management practices. The existing independent Advisory 

•Committee on Nuclear Facility Safety and the new Defense 
Nuclear Facilities Safety Board, when instal led, will perform 
much of the required external oversight functions. 

H. Education and Training Programs. Establ ish new education 
and development programs for Departmental s t aff, managers, and 
executives to ensure that personnel at all l evels and in all 
organizations of the Department, both at headquarters and in 
the field, are fully prepared to carry out tasks expected of 
them, particularly as they assume new and h i gher levels of 
management responsibility. In this connect i on, I intend to 
revitalize the intern program to attract high-caliber young 
professionals into the Department. 

I. Epidemiology and Radiological Health. I nitiate a 4-point 
program to ensure DOE's epidemiologic research act i vities are 
appropriate, effective, and represent excellence. The program 
will include an expert external panel to evaluate DOE's 
current epidemiologic activities: an independent scientific 
committee to advise DOE on an ongoing basis: a data repository 
for all epidemiologically relevant information on past and 
present DOE workers: and a mechanism to share DOE's 
information with qualified researchers. This program will be 
the first step in establishing DOE's epidemiology research 
program as the global model for the epidemiologic study of the 
energy industry. In addition, considerable emphasis will be 
placed on radiological health aspects of all our nuclear 
facility operations. 
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5. Human Potential. We must expand our involvement i science 
education to inspire the youth of America to either en t er or feel 
more comfortable in the fields of math, science, and emgineering. 
With our labs and facilities, we are uniquely well-positioned to 
provide major assistance in strengthening science and engineering 
motivation and education, making it "come alive" for t'liie main body 
of students who too often fear these disciplines or wh6 cannot 
relate to them. I intend to lead this effort personally. 

6. Technological Comoetitiveness and Technology TraJ sfer. The 
development and deployment of new technologies from the DOE 
laboratories can do much to enhance U.S. competitivene~s. Too many 
times in the past we have developed promising new techtiologies only 
to see our foreign competitors get the benefit of succ~ssfully 
introducing these technologies into the private sector l This must 
change. DOE labs will be tasked to place new emphasis j on technology 
transfer. All DOE research and development programs w~ll be placed 
in a continuum of sequential actions extending from basic research, 
to applied research, to developmental research, and fi pally to . 
transfer of technology to the private sector. The rol~ of working 
cooperatively with industry throughout this continuum ~ncluding 
cost-sharing, will be highlighted to determine: technology transfer 
potential; the timing to commence the transfer-to-the-private-sector 
process; and mechanisms of fixing the cost burdens in l1 

fair and 
equitable fashion. 

7. Incident Reports Management (includes UORs). Th current 
incident reporting system needs major overhaul. In a l ariety of 
environment, health, safety and security-related situaf ions 
witnessed to date, reports available to top DOE managefent simply do 
not reflect actual situations which prevail in the fie d. As a 
consequence, neither preven~ive nor corrective actions are in
stituted in a timely fashion. Crisis management, afte~ the fact, 
has become the norm too often. An entirely new system of reporting, 
analysis, and follow-up will be instituted to help min'mize 
unwarranted surprises and maximize operational effecti r eness. 

8. Emergency Planning and Response. With responsibil~"ty for 
managing activities at more than 40 important nuclear nd non
nuclear facilities around the nation, the Department i obliged to 
ensure that each site is prepared for all contingencies. Therefore, 
I expect each field office and contractor to develop a , d test up-to
date, integrated emergency plans which utilize the most effective 
technology. Energy incidents caused by human errors o outside 
events cannot be eliminated, but their damage to human health, the 
environment and the economy can be limited by effectiv contingency 
planning and frequent exercise of these plans. 
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9. ~ccountability for nuclear safety in weapon design and stockpile 
surveillance. The importance of safety in nuclear weapon design and 
during stockpile life of deployed weapons cannot be overstated. The 
Department of Energy must continue to exercise vigilance in its 
responsibilities for nuclear weapon safety. Together, the 
Departments of Energy and Defense share responsibility for nuclear 
weapon safety from design through deployment and ultimately to 
retirement. It is the proper moral and statutory obligation of the 
Department of Energy to be an advocate for safety and use control 
considerations with respect to nuclear weapons, just as military 
characteristics are the· proper domain of the Department of Defense. 
Senior DOE officials in Defense Programs must ensure that new 
nuclear weapons, as well as those in current stockpile, incorporate 
modern safety and control features. New institutional process 
changes will be made to effect this initiative. 

If these initiatives receive your support, we will effect a positive 
cultural change within DOE, but more importantly , will create a new 
credibility throughout the country about the way DOE serves the 
Nation. 

). p'/cr 11( ~ 
Watkins 
u.s. Navy (Retired) 
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REMARKS BY 
JAMES D. WATKINS 

SECRETARY OF ENERGY 
JUNE 27, 1989 

When the President asked me to take this job in January, he 

indicated that the problems faced by the Department of Energy 

(DOE) were very serious in nature. The underlying operaf ing 

philosophy and culture of DOE was that adequate production of 

defense nuclear materials and a healthy, safe environmenlt were 

not compatible objectives. I strongly disagree with thi i 

thinking. 

I agreed to serve as Secretary of Energy -knowing full w 11 that 

one of my immediate tasks would be to create a new cultJre of 

accountability within the Department. Today, I am anno1ncing a 

10-point initiative that will chart a new course for the 

Department toward full accountability in the areas of j 
environment, safety, and health. These measures are es ential 

to demonstrate that DOE is committed to complying with l he 

Nation's environmental laws and is capable of dischargi l g its 

many responsibilities which include protecting public health and 

safety. 

I have undertaken these extraordinary steps to help resfore 

public credibility in the Department's ability to safel operate 

its unique defense, research, and test facilities. Bee use of 
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the serious nature of the many management problems facing me at 

DOE, I have found that I must undertake my own assessment of all 

DOE operations in order to come up with an adequate baseline of 

information, one upon which I can then make informed judgments. 

The steps I announce today are also intended to help find a new 

way of successfully integrating the Department's national 

security mission with its environmental restoration and 

compliance activities. 

For over four decades, DOE and its contractors have accepted these 

two objectives as being mutually-exclusive. Virtually all 

incentives and awards have been coupled to production, much more 

so than all other considerations combined . So, now, the chickens 

have finally come home to roost and years of inattention to 

changing standards and demands regarding the environment, safety, 

and health are vividly exposed to public examination, almost 

daily. I am certainly not proud or pleased with what I have seen 

over my first few months in office. As a result, I must continue 

to implement measures that can lead the Department to a new 

culture which takes pride in being good stewards of public lands, 

while demonstrating that our primary production mission can be 

achieved concurrently. 

Since undertaking my present assignment as Secretary of Energy 

only four short months ago, I have also been surprised to learn 

that the Department relies on insufficient scientific information 
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in making its decisions and in developing public policy. In this 

regard, I am instituting measures that will greatly inc~ease the 

roles State agencies, the Environmental Protection Agency (EPA), 

the National Academy of Sciences (NAS), and even our own National 

Laboratories, play in DOE decision-making to provide a greater 

influence on the quality of the scientific data we employ to make 

our decisions affecting public health, safety, and the 

environment. 

To move DOE more aggressively toward the highly professional, 

technically competent, and credible Federal agency that the 

President, the Congress, and the American public expect f I am 

placing into effect immediately a special ten-point initiative. 

This IO-point initiative includes: 

• 

• 

• 

• 

• 

Resetting of priorities to reflect environment, safety, and 
health as more heavily weighted than production. As a 
result, we are beginning negotiations with those States 
hosting DOE nuclear facilities to allow direct access and 
enhance State monitoring capabilities; 

modifying the criteria for awarding contractor fees to 
reflect increased emphasis of environment, safety, and 
hea 1th; 

establishing independent "tiger teams• to conduct 
environmental compliance assessments; 

improving the way in which DOE complies with the N1tional 
Environmental Policy Act (NEPA) documentation and by 
coordinating its activities with the Governors of the States 
which host DOE facilities; 

establishing an entirely new management team within the 
Department's Office of Defense Programs, under the leadership 
of Victor Stello, Jr., currently the Executive 

565 



APPENDIX F2 

566 

Director of Operations at the Nuclear Regulatory Conmission 
to again emphasize safety over production; 

• strengthening the environment, safety, and health technical 
capabilities of line managers within the DOE organizational 
structure; 

• appointing an independent panel to help restructure the 
Department's epidemiology program, including the creation of 
a new standing committee by the National Academy of Sciences 
to oversee epidemiologic research requests; 

• establishing a comprehensive epidemiological data 
repository containing information on past and present DOE 
workers that may be used by any qualified researcher; 

• requiring that milestones to achieve full compliance with 
Occupational Safety and Health Administration (OSHA} 
standards must be included in the Defense Facilities 
Modernization Five-Year Plan now under development; and, 

• accelerating the cleanup of DOE facilities through the 
allocation of an additional $300 million for FY 1990 
activities consistent with the Environmental Restoration 
and Waste Management Five-Year Plan. 

Deputy Secretary Henson Moore introduced the first of these 

initiatives on June 16, 1989, when he announced that environment, 

safety, and health objectives now take precedence over production 

objectives. This served as the basis for a comprehensive 

agreement between the Department of Energy and the State of 

Colorado regarding environmental compliance at the Rocky Flats 

Plant near Denver. That agreement is unprecedented in scope and 

in the degree of cooperation that it portends between DOE and the 

State. It will be a model for new DOE cooperation with the 

States. 
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I reiterate that initiative today and am directing that DOE begin 

negotiations on similar agreements with other States which host 

our many facilities. This model agreement will help the Governor 

of a State assure its citizens that past and current practices 

will not constitute a health hazard. This new concept will 

provide for independent validation of environmental data, for 

environmental restoration cleanup schedules, and for assrsting in 

establishing priorities so necessary to meet agreed-to 

timetables. 

My second initiative concerns a new direction for the 

Department's award fee program. This initiative has two parts. 

First, I am modifying the criteria for award fees to ou1 defense 

production contractors so that not less than 51 percent of the 

available award will be based on compliance with environmental, 

safety, and health requirements, including requirements that 

derive from State environmental laws, regulations of the 

Environmental Protection Agency and the DOE, and action j set 

forth in tri-party Federal facility compliance agreements . A 

much smaller percentage is now the norm such as the 20 Jercent 

figure in the Rocky Flats contract. 

Second, I am directing that a prov1s1on be included in 

Departmental contracts stipulating that all of the potei tial 

award fee that may be earned will be at risk if a contr ctor 
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fails in any of these three or other important award fee 

categories. 

The third initiative I am announcing today is the formation of 

environmental "tiger teams,• similar to the 25-person DOE 

investigative team that I sent to Rocky Flats. This includes 

reviewing operations, documentation, agreements, planning, and 

the facility's- performance in meeting environmentally-regulated 

schedules. Two such teams will visit two DOE facilities within 

the next two weeks to conduct environmental compliance 

assessments. They will follow the environmental assessment 

protocol presently being performed at Rocky Flats. Six 

additional facilities will be visited within the next 6 months, 

and then 10 more facilities will be assessed in the following 6 

months, for a total of 18 in the next year. I intend to have 

environmental teams visit the remaining 17 major DOE facilities 

(total 35) one year later. All other environmentally less

demanding facilities (totalling about 100 more) will be scheduled 

to complete compliance assessments by December 1992. To assist 

these teams in their work, I have asked for a special hotline to 

be established within DOE Headquarters to allow citizens to 

report specific facility concerns. 

My fourth initiative addresses Departmental compl i ance with NEPA. 

I am directing that the Department revise its procedures and 

establish a uniform policy on a site-by-site basis for 
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implementing NEPA so that preliminary NEPA decisions in~olve the 

Secretary of Energy from the outset and are fully coordinated 

with the Governors of the States that host our facilities. The 

non-uniform, haphazard, overly-decentralized, and self-, efeating 

process previously institutionalized has been terminated. In the 

future, if the Department is to err in its judgment as to extent 

of NEPA review required of new projects, it will err on the side 

of full disclosure and complete assessment of potential 

environmental impacts. 

My fifth initiative is one of the most important. I am 

establishing an entirely new management team under a new 

Assistant Secretary for Defense Programs. To head that office, 

the President has indicated his intent to nominate a strong, 

technically competent federal manager, Hr. Victor Stello, Jr., 

who currently serves as Executive Director of Operations at the 

Nuclear Regulatory Conmission (NRC). Vic has a wealth of 

experience from the regulatory side, notably in assuring that 

nuclear safety takes precedence over production. Hr. Stello, and 

the new team he will assemble, will bring responsibility and 

accountability to line management of the Department's defense 

nuclear facilities. Hr. Stello will assure that conformance to 

environmental laws and attention to these requirements ~re 

developed through a safety-conscious culture that will assure 

production objectives are met without violation of envir onmental, 

safety, or health standards to which all interested pa ties have 
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agreed. Mr. Stello led the NRC in preparing its first 

Environmental Impact Statement requirements and will bring this 

type of direction to the Office of Defense Programs. 

This is the first time we have selected an individual who has 

safety and environmental training and understands that production 

is a mutually compatible objective with environment, safety and 

health. 

Strengthening the technical capability of line management in the 

environment, safety and health areas, such as we did by 

establishing a brand new support group at Rocky Flats, is my 

sixth initiative. It is a well-known fact that the very large 

majority of our work in the field is actually carried out by 

private contractors. This fact in no way relieves DOE field 

managers of their own responsibility and accountability to ensure 

that contract execution meets expected performance standards of 

excellence. On my watch, senior DOE officials will also be 

expected to ensure that their contractors comply with 

operational, environmental, safety, health and security standards 

established by law or regulation. But to do this, DOE officials 

need sufficient numbers of appropriately skilled DOE line 

supervisors to support them. This support is not there today. 

Accordingly, I intend to establish permanent posi t ions and put 

into place DOE people with the requisite skills to support line 

managers in both field and headquarters positions . This is the 
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necessary precursor to DOE line managers acceptance of flull 

responsibility and accountability for these vital functions. 

When in place, primary accountability and responsibilit1 will 

have been clearly fixed in the DOE line management at all levels. 

Additionally, line management performance will continue to be 

subject to both independent internal (DOE) and independent 

external (non-DOE) oversight as requi ~ed by law or regul ation. 

My seventh and eighth initiatives concern the Departmen l's 

epidemiological data on DOE and contractor employees. 

The seventh initiative that I am announcing today is th 

appointment of an independent panel of professional expl rts in 

public health, occupational health and epidemiology to jdvise me 

as I restructure the DOE epidemiology program. This pajel will 

conduct a detailed evaluation of the entire range of DOE's 

epidemiologic activities. They will be charged with examining 

such areas as the goals and objectives of the epidemiol bgy 

program; the budget and full-time equivalent resources j llocated 

to epidemiologic research; program management and reporting 

structure; as well as other areas that are germane to the proper 

operation of our epidemiologic research program. I am feady to 

provide the resources necessary to do the job better, but I want 

outside experts to help me structure the program proper y. 

I have also asked the National Academy of Sciences (NAS to 
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establish a standing "Convnittee on Radiation Epidemiologic 

Research Programs." The purpose of this committee is to provide 

ongoing, independent scientific counsel to the Department of 

Energy regarding its epidemiologic research activities, including 

the creation of a comprehensive epidemiologic data repository. 

This committee will assure that DOE receives objective scientific 

advice on its epidemiological programs on a continuous basis. 

My eighth initiative is the establishment of a Comprehensive 

Epidemiologic Data Repository (CEDR} for all epidemiologically 

relevant information on past and present DOE and contract 

workers. The data will be located in a single pl ace and stored 

in a format that can be easily used by any qualified researcher. 

Such a repository will enable scientists who are not affiliated 

with DOE to have access to the DOE worker data so they can 

conduct independent epidemiologic studies on the DOE worker 

population. My general view is that approximately $36 million 

over a 6-year period will be required to run a program of this 

magnitude, but I will use the work of the two groups to help me 

establish the details needed to implement this initiative. 

Today, researchers unaffiliated with the .Department cannot gain 

access to epidemiologic data on DOE workers. Realizing that the 

establishment of such a repository could take several years to 

complete, I have asked the National Academy of Sciences to advise 

the Department on appropriate criteria for allowing independent 



APPENDIX F2 

researchers near-term access to raw DOE worker data. The system 

we will establish based on NAS's reconvnendations will assure that 

DOE data is utilized to conduct studies that are both accurate 

and complete. 

My ninth initiative involves worker safety. Full compliance with 

OSHA standards will be a central element of the five-year defense 

facilities modernization plan currently in preparation. Although 

DOE has adopted OSHA standards along with other national safety 

and health standards as a matter of stated policy, it is my 

intention to ensure that we are in compliance with OSHA standards 

in execution of policy. 

In this regard, I will be formally requesting that OSHA 

participate with DOE in a series of inspections of DOE's defense 

production facilities. I believe that the Department's safety 

and health programs could be improved with involvement 1n 

facility inspections by resolving health- and safety-related 

complaints by employees and labor unions, and conducting 

investigations of serious industrial accidents and incidents. 

These joint inspections will be structured to assure that the 

Department's mission can be accomplished while preserving the 

health and safety of employees and avoiding loss of government 

property. Additionally, I have asked the Under Secretary to 

prepare a similar plan to phase in OSHA compliance at olr non

defense facilities. 
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My tenth initiative is the first action taken as a result of the 

Environmental Restoration and Waste Management Five-Year Plan 

which I announced in March of this year. The Administration, 

working with Congress, has provided an additional $300 million in 

the FY 1990 budget to accelerate the clean-up of our facilities 

over and above the previous Administration's funding request. 

The original FY 1990 budget was $1.8 billion. President Bush 

increased this to $2.1 billion. In recognition of the need for 

acceleration, an additional $300 million will be added. This 

increase will raise the present FY 1990 budget for the 

Department's environmental restoration and waste management 

activities from approximately $2.1 billion to $2.4 billion. This 

funding will continue to increase in future years and as is 

currently estimated in our 5-year planning efforts at 

approximately $4.0 billion in FY 1993; $4.1 billion in FY 1994; 

and $4.1 billion in FY 1995. However, I must restate that these 

figures are only preliminary estimates and will be refined as we 

progress in our planning efforts and as we define the impacts of 

our much more focused and aggressive research and development 

initiatives on cleanup planning. 

Based on the very flaw in DOE that led me to my earlier 

observation that I must undertake my own assessment of all DOE 

operations in order to come up with an adequate baseline of 

information, one upon which I can then make informed judgments, I 
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I will not be driven by any previously set schedules or management 

decisions which still do not answer emerging questions as to the 

soundness of technical data or completeness of reviews. WIPP is 

a classic example of the crying need to re-establish a wj ll-aired 

and documented baseline of understanding. 

In this connection, for example, DOE will form a blue-ribbon 

panel of recognized experts from industry, academia and 
I 

government to review current plans for demonstrating WI ~P's 

technical and operational adequacy. The National Academy of 

Sciences has also been asked to advise DOE on the adequacy of the 

geotechnical test program to assure the program meets 

environmental standards. Both panels will independently evaluate 

the operational performance of the facility. I can ass r, re you 

that I will not compromise the environment through blind 

allegiance to past decisions that may have been made without 

adequate consideration of technical, scientific, econom1·c and 

social issues. WIPP will only open when I deem it safe and other 

key non-DOE reviewers are satisfied. 

The goal of the 10 initiatives that I have announced today is to 

restore credibility to the Department of Energy, and t , provide 

the kind of environmentally-responsible direction that is 

critical to achieving the important national missions tif the 

Department of Energy. 
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NEWS MEDIA CONTACT: 
Cat her ine Kaliniak~ 202/586-5806 FOR IMMEDIATE RELEASE 

February 5 , 1990 

DOE RELEASES PRELIMINARY REVIEW OF TRENDS 
IN TIGER TEAM ASSESSMENTS 

Secretary of Energy James D. Watkins announced todoy the 
results of a preliminary analysis of the first "Tiger Team" 
assessments. These assessments include the Rocky , Flats Plant in 
Colorado, Feed Materials Production Center in Ohio, West Valley 
Demonstr ation Project in New York, Y-12 Plant in Tennessee, Pantex 
Plant i n Texas and Mound Plant in Ohio. 

The Tiger Team Assessment Program is conducted by the Office 
of the Assistant Secretary for Environment, Safety and Health (EH) 
as a part of that office's newly strengthened r ole to provide the 
Secretary with independent oversight of departmental performance 
and compliance. Under recent organizational realig,-ments that have 
been made by Admiral Watkins, the Assi s t ant Secretary' s 
responsibility is to evaluate Department of Ener gy 's (DOE) ES&H 
programs and advise the Secretary, independent o f line management, 
of their effectiveness, compliance with federal , s tate and local 
regulations and internal DOE requirements, and opP:>rtunities for 
achieving operational excellence. The Assistant l~~ecretary will 
manage Tiger Team Assessments at DOE's major operating facilities 
over the next three years, utilizing the best o f ~he department's 
technical resources. 

" I am providing the results of the preli minary analysis to 
all departmental elements for evaluation and appll ication within 
appr opri ate line organizations," said Admiral Watkins. "The Tiger 
Team assessments are one of my ten initiatives to strengthen the 
department's environment, safety and health ( ES&H ) protection and 
waste management activities and ensure that all DOE facilities 
achieve and maintain full compliance with f e de ral and state 
requi rements." I 

The preliminary analysis of the results o f the assessments 
indicates trends which may prove endemic to DOE facilities. There 
are several high priority issues which Admiral Watkins has directed 
DOE to pay particular attention to as it performs /internal review 
of the facilities and develops programs to addr es ES&H concerns. 

(MORE) 
R-90- 027 
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0 The authority and responsibilities for implementing 
environment, safety and heal th requirements are not well 
defined or un~erstood. 

o Management systems, both in Headquarters' program offices 
and in the field, lack sufficient formality and discipline to 
implement effective ES&H programs. 

o Major difficulties exist in obtaining sufficient numbers of 
staff with appropriate qualifications to carry out program 
activities in a manner which will ensure full compliance 
with ES&H requirements. compounding the problem are 
difficulties associated with recruiting highly skilled and 
experienced professionals and obtaining security clearances 
in a timely manner. 

o OSHA review of Y-12, Mound and Pantex identified relatively 
large numbers of non-compliances, including construction 
activities, machine guarding, electrical safety, use of 
toxic substances and walking/working surfaces. 

In addition, key deficiencies in each of the following 
technical areas/programs were identified: 

o Radiological Protection - system design and procedures 
for control of radioactive contamination; 

0 Emergency Preparedness 
involvement; 

procedures and public 

o Waste Management - waste characterization and waste 
storage, treatment and disposal; 

o Inactive Waste Sites - planning and oversight/quality 
assurance; and 

o Environmental Monitoring sampling and laboratory 
quality assurance programs and practices. 

In response to the results of the analysis, Admiral Watkins 
has directed DOE to take the following actions to address these 
issues: 

o Management systems and controls should be reviewed and 
revised to include accountability, monitoring, feedback 
reporting and oversight of performance to ensure 
implementation of ES&H requirements and objectives. 
The discipline and formality of management systems 
must be improved. 

(MORE) 
R-9O-O27 
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o The objective of Admiral Watkins' 1O-Point Initiative 
and his policy of full compliance with environmental, 
safety and health requirements must continue to be 
emphasized and reinforced. The Admiral ' /s policy of 
compliance must be implemented through the chain of 
command within DOE and its contractors. A consistent 
set of performance expectations and technical 
requirements must be communicated throughout the entire 
system. I 

o Staff resource requirements must be identified and 
prioritized, followed by an expedited process for 
bringing new people on board (including security 
processing). 

o The department's training programs require expansion 
and improvement to ensure understanding, communication 
and implementation of ES&H requirements such as RCRA 
and OSHA. 

0 Immediate attention needs to be focused on workplace 
safety and heal th. Admiral Watkins is committed to 
ensuring that DOE facilities meet standards comparable 
to those set by OSHA. 

I 
"In accordance with my efforts to set a new DOE course of 

accountability and excellence in the areas of envirobment, safety 
and health," said Admiral Watkins, "all line organizations have 
been directed to implement a comprehensive self-asse~sment program 
to identify and characterize ES&H concerns relating to their 
operations. The information from this program will be key to 
accomplishing my goal of establishing definitive, priority-driven, 
well-costed management plans. Future Tiger Teams will review the 
results of the facilities self-assessment programs to evaluate the 
site's understanding and management of ES&H issues." 

Efforts in the area of self-assessment, along ~1th continued 
independent oversight of the line organizations by the Office of 
the Assistant Secretary for Environment, Safety and Health, are 
critical components of the Admiral's plans for cotrecting ES&H 
problems within the department and were initiated Jin conjunction 
with the issuance of a Secretarial directive dated May 19, 1989. 

-DOE
R-9O-O27 
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United States Government Department of Energy 

memorandum 
DATE: 

REPLY TO 
ATTN OF: 

January 26, 1990 

S-1 

SUBJECT: PRELIMINARY REVIEW OF TRENDS IN TIGER TEAM ASSESSMENTS 

To: Secretarial Officers 
Managers, Operations Offices 
Administrators, Power Marketing Administrators 

In accordance with my efforts to set a new DOE course of 
accountability and excellence in the areas of Environment, 
Safety, and Health (ES&H) as outlined in my Secretary of Energy 
Notices, I am directing that all line organizations implement a 
comprehensive self-assessment program to identify and 
characterize ES&H concerns relating to their operations. 
The information from this program is key to the accomplishment of 
my goal of establishing definitive, priority-driven, well-costed, 
management plans. I have asked that future Tiger Teams review 
the results of the facilities self-assessment programs while on
site to evaluate the site's understanding and management of ES&H 
issues. 

The Assistant Secretary for Environment, Safety, and Health has 
performed an analysis of the first six assessments completed by 
the Tiger Teams. The assessments included the Rocky Flats Plant, 
Feed Materials Production Center, West Valley Demonstration 
Project, Y-12 Plant, Pantex Facility and Mound Plant. I am 
providing the results of the analysis to all Departmental 
elements for evaluation and appropriate application within line 
organizations. 

This preliminary analysis indicates trends which may prove to be 
endemic to the Department's facilities. The analysis provides a 
synopsis of the key findings for all the assessments, a 
statistical summary of the findings by frequency of occurrence, 
and a listing of all findings for the assessments. 

There are several high priority issues which need to be 
addressed. Pay particular attention to the following concerns as 
you develop programs to address these issues and as you continue 
to perform self-assessments of your programs and facilities. 

MANAGEMENT AND OVERSIGHT OF ES&H ACTIVITIES: ES&H authority and 
responsibilities are not well defined or understood. Facilities 
tend to operate in a reactive mode and have either not 
implemented, or are slow to implement, comprehensive management 
systems to ensure compliance with ES&H requirements. The 
facilities are lacking adequate self-assessment programs to 
ensure that ES&H deficiencies are identified, reported, and 
corrected. In addition, Operations Offices and the Area Offices 
provide insufficient oversight of contractor activities. 
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Management systems and controls should be reviewed and revised if 
necessary to include accountability, monitoring, feed.mack 
reporting, and oversight of performance to ensure implementation 
of ES&H requirements and objectives. 

CONDUCT OF OPERATIONS/FORMALITY AND DISCIPLINE: Management 
systems lack sufficient formality and discipline to implement 
effective ES&H programs. Situations which are inconsistent with 
requirements in DOE Orders (letter and/or intent) have been 
identified and yet allowed to continue. A prime example is the 
widespread lack of comprehensive Safety Analysis Reports for many 
moderate and high risk facilities. Other observations include: 
inconsistent application of quality assurance/quality control, 
lack of comprehensive follow-up, lack of trend analysis, and lack 
of adequate documentation (i.e. NEPA, RCRA/CERCLA, etc.). 

We must demonstrate that we are able to discipline ourselves and 
our contractors. Our inability to conform to our own 
requirements is particularly disturbing given the many areas of 
compliance that we are required to address. Simply stated, the 
discipline and formality of our management systems must be 
improved. I 

COMMUNICATION OF ES&H POLICY: Although there is evidence of 
improvement, we have not succeeded in communicating ES&H policy 
to all levels of DOE and contractor staff. ES&H directives and 
guidance which communicate these policies are often uhclear and 
do not contain needed supplementary guidance. Cost-plus-award
fee plans and contract structures need improvement to be 
effective as management and incentive tools. We need/ to make 
sure that a consistent set of performance expectations and 
technical requirements are being communicated throughbut the 
entire system. 

The results show that the message of my ten point plan and the 
emphasis on compliance with environmental, safety and! health 
requirements must continue to be emphasized and reinforced. 
Steps to eliminate the "business as usual" approach to compliance 
are still required in the Departmental infrastructure. It is 
essential that my policy of compliance be implemented/ through the 
chain of command within the agency and its contractorE by 
effective use of orders, guidance, employee performance 
objectives, and contractor performance evaluations. 

RESOURCES/TRAINING: Major difficulties exist in obtaiping 
sufficient numbers of staff with appropriate qualifications to 
carry out program activities in a manner which will ersure full 
compliance with ES&H requirements. Compounding the p~oblem are 
difficulties associated with recruiting highly skille1 and 
experienced professionals and obtaining security clea ances in a 
timely manner. 
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Staff resource requirements need to be identified and documented. 
We also need to find ways to speed up the process of bringing new 
people on board (including security processing). In addition, 
the Department's training programs require expansion and 
improvement to ensure understanding, communication, and 
implementation of ES&H requirements such as RCRA and OSHA. 

OCCUPATIONAL SAFETY AND HEALTH: OSHA review of the workplaces at 
Y-12, Mound and Pantex identified relatively large numbers of 
non-compliances. The more important areas of non-compliance 
include; construction activities, machine guarding, electrical 
safety, use of toxic substances, and walking/working surfaces. 
These areas generally reflect relatively high risks of injury or 
death to small numbers of workers. 

Immediate attention needs to be focused on workplace safety and 
health. It is my intention to ensure that our facilities meet 
standards comparable to those set by OSHA. 

TECHNICAL ISSUES: Key deficiencies in each of the following 
technical areas/programs were identified: 

o Radiological Protection - system design and procedures for 
control of radioactive contamination; 

o Emergency Preparedness - procedures and public involvement; 

o Waste Management - waste characterization and waste storage, 
treatment, and disposal; 

o Inactive Waste Sites - planning and oversight/quality 
assurance; and 

o Environmental Monitoring - sampling and laboratory quality 
assurance programs and practices. 

Focus on these key deficiencies and the findings listed in the 
attached materials as you develop and implement your self
assessment program. The information from this program will be 
key to the establishment of a proactive management system which 
embodies my environment, safety, and health goals and objectives. 

Any questions you might have on the attached material should be 
directed to the Office of the Assistant Secretary for 
Environment, Safety, and Health. 

_) clctrl. 
ames D. Watkins 

Admiral, U.S. Navy (Retired) 

Attachments: 
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MANAGEMENT TE&H - ORGANIZATION AMI> AJ)NINISTRATION 

The organization and administration area of the Management and 
O~ganization Assessment deals with lines of authority, authority 
for accompl ishing ES&H activities, and the establishment of 
resource priorities. In addition, formality of operations, 
corporate support, management systems for ES&H authorizations, and 
the inclusion of ES&H goals, objectives, and requirements in the 
Management and Operating Contract were included in th~s assessment 
area . 

Findings in the organization and administration assessment area 
generally fall into four (4) groups. I 

1 

2 

Impl ementation of ES&H Management Systems: 671 of the 
facil i t ies assessed to date have not implemented or are slow 
to implement management systems for ES&H program activities 
to assure compliance with all requirements. Findings 
supporting this initial trend are: 

FMPC M-9 
Pantex M/CF-1 
Pantex M/BMPF-2 
WVDP A-1 
RFP 3.2-10 

Authority and Responsibility: SOI of the facili~ies assessed 
to date have shown that ES&H authorities and responsibilities 
are not adequately known. Findings supporting this initial 
trend are: 

Pantex M/BMPF-5 
Y-12 6.5.6 
RFP 3.1-2 
RFP 3.2-11 

3 Depth and Scope of ES&H Program: 50 I of the facilities 
assessed to date have shown that the ES&H program is not 
adequate. Findings supporting this initial trend are: 

' 

WVDP A-2 
Y-12 6.5.11 
RFP 3.3-4 

React i ve Management - 331 of the sites assessed to date have 
shown that management tends to operate in a re ctive versus 
proactive manner for ES&H activities. Findin s supporting 
this initial trend are: 

Pantex M/BMPF-3 RFP 3.3-1 
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M&HAGEMEN'l' TEAM - COMMUNICATION or ES&H OBJECTIVES 

The communication of ES&H objectives area of the Management and 
Organization Aaaesament deals with internal and external systems 
to communicate ES&H objectives, worker understanding «nd acceptance 
of those objectives, and the level of accountability for ES&H 
activities. In addition, the manner in which these objectives were 
communicated to workers was included. For exampl

1
e, do _.orker 

performance standards include ES&H objectives, or are there 
incentive programs which foster ES&H excellence in place? 

Findings in the communication of ES&H objectives assessment area 
generally fall into three (3) groups. 

l Communication of ES&H Policy and Objectives: 671 of the 
facilities assessed to date have shown that there are problems 
communicating ES&H policy and objectives to all levels of the 
organization. This ineffective communication has resulted in 
a lack of or slowness of culture change. Findi~gs supporting 
this initial trend are: 

WVDP B-1 
Pantex M/BMPF-6 
Mound 00/BMPF-l 
RFP 3.l-4 

2 Lack of Policy Direction: 671 of the facilities assessed to 
date have shown that there are problems providing ES&H policy 
direction, and defining ES&H policy and objectivles. Findings 
supporting this initial trend are: 

Mound 00/BMPF-2 
FMPC M-3 
WVDP B-1 
Pantex M/BMPF-1 

3 Award Fee Process: 501 of the facilities assessed to date 
have shown that there are problems in administe~ing the award 
fee process of the are areas that could be improved. Findings 
supporting this initial trend are: 

FMPC M-2 
Pantex M/BMPF-7 
RFP 3.2-4 
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MIJ(AGDIEN'T TEAM - RESOURCES 

APPENDIX F3 

The resource area of the Management and 0rganizaticr:m Assessment 
deals with resource planning systems, formal trainin~ programs for 
ES&H activities, and long-range planning to assure that ES&H 
activities are being incorporated in facility operations. In 
addition to staff resources (sufficient in I numbers and 
qualifications), funding for ES&H activities was r,viewed. For 
example, were there sufficient funds available to carry out ES&H 
activities to the fullest extent, or are the operating contractors 
shifting funding from production/operations to ES&H activities to 
meet ES&H shortfalls. 

Findings in the resources assessment area generally fall into three 
(3) groups. 

l 

2 

3 

Lack of Qualified Personnel: 1001 of the facilities assessed 
to date have a problem in staffing in sufficienr numbers and 
qualifications to carry out ES&H program activities in a 
manner which will assure full compliance with all 
requirements. Findings supporting this initial trend are: 

FMPC 
FMPC 
WVDP 
RFP 

M-5 
M-6 
C-2 

3.3-3 

Pantex M/BMPF-9 
Pantex M/BMPF-10 
Y-12 6.S.10 
Mound 0/BMPF-2 

C-1 
C-4 

Training: 501 of the facilities assessed to dalte have shown 
that there is a lack of sufficient training in the ES&H 
activity area. Findings supporting this initial trend are: 

FMPC M-4 
Mound 0/BMPF-l 
Y-12 6.5.12 

Lack of Sufficient Funding for ES&H: 331 of the facilities 
assessed to date indicated that there were insufficient funds 
to carry out a comprehensive ES&H program to assure full 
compliance. In several instances funds were being shifted 
from other programs to implement certain ES&H functions. 
Findings &~porting this initial trend are: 

WVDP C-3 
Y-12 6.5.l 
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APPENDIX F3 

The ES&H assessment area of the Management and l Organization 
Msessment reviewed contractor and DOE ES&H oversi ht programs, 
surveillance policies, and ES&H performance feedback ~d corrective 
action systems which may have been in place. The ~~vel of self
assessments and independent reviews and the manner ~n which noted 
deficiencies are tracked to remediation was ~fviewed. In 
addition , the level of management involvement (wal~throughs) and 
the use of lessons learned from the commercial se tor was also 
reviewed. 

Findings in the ES&H assessment area generally fall into two (2) 
groups. 

l ES&H Tracking and Reporting Systems: 831 of he facilities 
assessed to date have insufficient systems in ~lace to track 
and report ES&H activities and required ESrH corrective 
actions. Findings supporting this initial tre dare: 

2 

FMPC M-1 
Pantex M/BMPF-11 
Mound RC/BMPF-1 
RFP 3.2-7 
Y-12 6.5.4 
Y~l2 6.5.5 

Self-Assessments: 331 of the facil ities asses ed to date do 
not have adequate self-assessment programs in place to assure 
that ES&H deficiencies are identified. Findi 1gs supporting 
this initial trend are: 

WVOP D-1 
RFP 3.2-5 
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The £S&H criteria area of the Management and l organization 

:!:~:~:::!t i;aii,a ~i~ci~~• an~d=~~~~rd~~ an~~ •• :6~~;~~~~ :~ 
=~~o~~;:b~~Yi~o~l;~!Ht~c;;!~;!e:hatT~;.:~~~:n'!~!1~is!:•~~1~ 
restrictions were defined and adhered to were reviewed. In 
addition, systems for ES&H assurance on facility/ sitl 1 modification 
and plant configurations were also reviewed. 

Findings in the ES&H criteria area generally fall into two (2) 
groups. 

l 

2 
I 

ES&H Policies/Standards : 501 of the facilities assessed to 
date did not have adequate written ES&H policies ! or standards 
to assure that ES&H was being incorporated into all 
activities. Findings supporting this initial 1rend are: 

FMPC M-10 
Y-12 6.5.7 
RTP 3.1-1 

Configuration Management: 331 of the faciliti~s assessed to 
date do not have systems in place to assure ES&H is being 
reviewed for all plant changes which may be implemented. 
Findings supporting this initial trend are: 

Mound RC/BMPF-2 
RFP 3.2-1 
RFP 3.2-2 
RFP 3.2-3 
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DOI TICER TUM ASSESSMENTS 

K&NACEKENT TEAM - DOE OVERSIGHT 

APPENDIX F3 

Th~ DOE oversight area of the Management and Organization 
Usessment dealt with the day-to-day involvement of the DOE 
Operations Office and Area Office in managing ES&H activities. 
This included reviews of DOE guidance on ES&H I activities, 
surveillance, a_nd knowledge of facili ty status partfcularly with 
regard to ES&H activities. In addition, managemen~ support and 
resource commitments for ES&H activities is included in this 
assessment area. 

Findings in the ES&H criteria area generally fall into one ( l) 
group. 

l Insufficient Oversight: 501 of the facilities assessed to 
date indicate that there is insufficient bversight of 
contractor activities on the part of the Operat~ons Office of 
the Area Office. Findings supporting this init~al trend are: 

FMPC M-7 
RFP 3.3-2 
WOP F-1 
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U.S. Department of Energy 
Washington, D.C. 

SUBJECT: NATIONAL ENVIRONMENTAL POLICY ACT 

@ 
PENDIX F4 

Secret~ry of Energy 
NOTICE 
I 

I 
SEN-15-90 

DATE: 2-5-90 

In announcing my 10 point initiative to ensure that all Departmen al 
activities are carried out in full compliance with the letter and spirit of 
environmental statutes and regulations, I indicated that many of ~he 
Department's activities under the Nattonal Environmental Policy Adt (NEPA) had 
been carried out in a decentralized, non-uniform and self-defeating manner. I 
also stated my intention to become personally involved in NEPA de9isionmaking, 
and to ensure that NEPA actions are more closely coordinated with Jthe 
Governors of the states which host DOE facilities. I directed that the 
Department's NEPA procedures be revised to accomplish these goals and to 
correct the problems in NEPA compliance which had been previously /identified. 

After a thorough review of the Department's NEPA procedures and past practice 
(including DOE Order 5440.lC, the DOE NEPA Guidelines and relevant 
Departmental guidance memoranda), I am convinced that the Departm~nt's line 
organizations, which have the responsibility for preparation of NEPA 
documents, have not sufficiently incorporated the requirements of NEPA into 
the planning process for new projects at the various DOE sites. Every line 
manager and employee must understand that, as with all other environmental and 
safety requirements, compliance with NEPA should be entirely consistent with 
efficiency in achieving mission goals if NEPA requirements are considered 
early in the planning process. Indeed-:-mission goals are best se~ved by early 
and adequate NEPA planning, which avoids the delays that often fo}low eleventh 
hour consideration of NEPA requirements, the resulting failure to comply fully 
with those requirements and, ultimately, the necessity to cure NEPA-related 
deficiencies before an important project may proceed. If the Department is to 
err in its judgment as to the extent of NEPA review required of new projects, 
it should err on the side of full disclosure and complete assessment of 
environmental impacts. / 

Therefore, in order to correct the deficiencies and accomplish the objectives 
discussed in my 10 point initiative, I am directing that the following 
revisions be made in the Department's NEPA compliance procedures: ! 

I. REVISIONS TO DOE ORDER 5440.lC 

A. Any prior delegations of authority from Secretarial Offi ~ers1 to 
operations office managers to approve Memoranda-to-File (MTF) are 

1 For purposes of this Notice, Assistant Secretaries, Dfrl ctors of the 
Offices of Environmental Restoration and Waste Management, EnergylResearch, New 
Production Reactors and Civilian Radioactive Waste Management, a well as the 
Administrators of the Western Area Power Administration and the Bo neville Power 
Administration, are considered to be Secretarial Officers. 

DISTRIBUTION: 

ALL DEPARTMENTAL ELEMENTS 
INITIATED BY: 

OFFICE OF THE SECRETARY 
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wi thdrawn. The operations office managers will retain the authority to 
ma ke decisions regarding the appropriate level of NEPA documentation 
only for those categories of actions specifically listed in Section O of 
the DOE NEPA guidelines. This authority may not be redelegated. Each 
dec ision to apply a categorical exclusion or other Section O category 
will be documented and reported to the appropriate Secretarial Offi cer 
and EH-25 within two weeks. Within two weeks thereafter, EH will 
indicate in writing to the appropriate operations office manager and 
Secretarial Officer any objection to the use of the Section D cat egory. 
(As indicated in paragraph IIC, the •catch-all• categorical exclusion 
wi l l be eliminated and effective invnediately is not to be used. The 
lis t of categorical exclusions will be supplemented and the language of 
the exclusions will be reviewed to assure that the need for subjecti ve 
judgment is minimized.) Notwithstanding EH oversight responsibiliti es, 
wh ich shall include periodic NEPA compliance audits, Secretarial 
Off icers will be responsible for monitoring the appl ication by the 
operations office managers of Section D categories in their respecti ve 
program areas. 

8. The use of MTFs will terminate as of September 30, 1990 (end of FY 
1990). Until MTFs are eliminated, Secretarial Officers will make 
dec isions regarding whether MTFs are appropriate and will approve MT Fs 
when appropriate, i.e. only when the proposed action is clearly 
ins ignificant from an environmental impact point of view. This 
authority may not be redelegated. All HTFs will invnediately be sent to 
EH, which will monitor compliance of the programs with the establi shed 
cri teria for use of MTFs and within two weeks of receipt of an HTF 
report any non-compliance to the responsible Secretarial Officer and to 
the Secretary. 

C. For actions not covered by Section D of the DOE NEPA Guidelines, EH-1 
wil l make all determinations whether to prepare Environmental 
Assessments (EAs) or Environmental Impact Statements (EISs), based upon 
recommendations of the Secretarial Officers. EH will raise significant 
or controversial proposals to the Secretary for his decision whether to 
proceed initially with an EA or EIS. 

D. Secretarial Officers will be responsible for ensur i ng that 
appropriate NEPA reviews are performed early in the project planni ng 
proces s so that required NEPA documentation can be prepared in a ti mely 
fash ion. Secretarial Officers will review all FY 1990 and FY 1991 
projects to verify that NEPA compliance planning has been incorporated 
into project planning and will provide a status report to EH-1, with a 
copy to the Secretary, within 90 days. EH will monitor project plann ing 
with in the project management system administered by HA through DOE 
Order 4700.1, to ensure that NEPA milestones are incorporated into 
pro ject planning documents. The internal budget review process will 
inc lude a mandatory NEPA status report, reviewed by EH, to ensure that 
project schedules include appropriate NEPA compliance planning. 
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E. Each headquarters office having NEPA responsibilities anj each 
operations office wi 11 augment its environmental comp 1 iance [staff as 
appropriate so that a variety of environmental disciplines is 
represented sufficient to ensure (1) that the preparation o~, NEPA 
documents is properly supervised and (2) that the documents ire 
technically complete and accurate before · they undergo EH re~iew. A NEPA 
Compliance Officer will be designated in each headquarters office having 
NEPA responsibili.ties and in each operations office. 

F. Secretarial Officers will forward EAs and EISs to EH-1 fior approval. 
On a monthly basis. EH-1 will report to the Secretary in writing 
regarding each EA or EIS that is expected to be forwarded fr EH-1 
approval during the ensuing 90 days. The Secretary personally will 
approve all programmatic and site-wide EISs, and any other ~As or EISs 
identified either by EH or through the Secretary's review o~ the EH 
monthly report which warrant Secretarial approval. Wheneve EH 
determines that an EA or EIS forwarded by a Secretarial Officer should 
be disapproved for lack of compliance with the requirements of NEPA and 
is returned to the responsible office for revision, a copy of the 
memorandum to the Secretarial Officer notifying him/her of , he 
deficiencies in the document will be sent to the Secretary. 

G. Secretarial Officers will determine whether a field office or the 
responsible headquarters office should more appropriately have 
responsibility for initial preparation of the required EA Offl EIS, based 
upon criteria to be developed by EH within 90 days. 

H. Following completion of each EIS, the responsible Secretarial Officer 
will prepare an action plan for implementation of any commitment(s) made 
in the EIS/Record of Decision for mitigation of environment~l impacts 
associated with the project. A copy of the action plan will be sent to 
EH. Each office responsible for preparing an EIS will also ibe 
responsible for tracking, and submitting related annual reports to EH 
regarding, the progress made in implementing the action p1a~. The same 
procedures will be used for any EA/Finding of No Significant Impact 
(FONS!) for which the FONSI is based, in significant part, on the 
commitment to take mitigative actions. I 

I. EH will have the responsibility for ensuring consistency ,in the 
agency-wide application of NEPA. As part of this task, EH 1il1 review 
on a continuing basis and, where necessary, augment its two-volume NEPA 
Compliance Guide, which shall be used by all Secretarial Officers and 
their organizations as guidance in the preparation of NEPA documents. 
EH will also develop training programs to assure that all p~rsonnel 
{headquarters and field), who are responsible for NEPA compliance, 
understand the statute, the Council on Environmental Qualitt 
regulations, the DOE NEPA guidelines, and their responsibil ties in the 
preparation of the various levels of NEPA documentation. W rkshops will 
be conducted on a regular basis both in the field and at he dquarters 
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regarding NEPA compliance . In addition, where circumstances so justify, 
the EH Office of NEPA Project Assistance will continue to provide, upon 
request, guidance and assistance regarding NEPA compliance issues to 
Secretarial Officers and Operations Office managers. 

J. DOE Order 5440.lC will be revised as appropriate by EH/GC to reflect 
the initiatives announced above, and submitted to the Assistant 
Secretary for Management and Administration within 120 days, and then to 
the Secretary for final approval. 

II. REVISIONS TO DOE GUIDELINES 

598 

A. The DOE NEPA quidelines, revised as appropriate to reflect the 
initiatives announced below, will be published for public cornnent as 
proposed regulations using the notice and convnent procedures of the 
Administrative Procedure Act. Any conforming changes necessitated by 
the revisions to DOE Order 5440.lC directed above should be included. A 
draft proposed rule should be prepared by EH/GC and submitted within 120 
days for approval of the Secretary. 

B. A draft agency-wide policy for development and updating of site-wide 
EISs will be developed by EH and submitted to the Secretary for 
preliminary approval within 60 days. When approved, the new policy will 
be incorporated into the proposed rulemaking package which will be 
prepared pursuant to the direction in paragraph IIA. 

C. After seeking input from each Secretarial Officer, EH/GC will develop 
a revised and expanded list of categorical exclusions to be incorporated 
into the proposed rulemaking package which will be prepared pursuant to 
the direction in paragraph IIA. The language of the proposed 
categorical exclusions should be formulated so that the necessity for 
subjective judgment is minimized. The following categorical exclusion 
(the so-called •catch-all• exclusion) will be eliminated and, effective 
immediately, is not to be used: 

Actions that are substantially the same as other actions for which 
the environmental impacts have already been assessed in a NEPA 
document and determined by DOE to be clearly insignificant and 
where such assessment is ~till valid. 

0. Scoping meetings will be required for all EISs, as will public 
hearings on all draft EISs. The minimum scoping period for all EISs 
will be 30 days. 

E. All EIS implementation plans will be made public for information 
purposes. 

F. Host states and, as appropriate, adjacent states will be notffied of 
initial determinations regarding the level of NEPA documentation for all 
proposed DOE projects in the state. 
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G. All new MTFs prepared for the remainder of FY 1990 concerning 
proposed DOE projects wi l l be sent to host states and, as ~ppropriate, 
adjacent states for information purposes. J_ 

H. Each EA for proposed DOE projects will be provided to h
1

ost states 
and, as appropriate, adjace n~ states for a 14-30 dat comrner t period 
prior to EH (or Secretarial) approval. ·rhe le ng t h of the ~omrnent period 
will depend on the nature of the project evaluated in the ~A and the 
extent of the analyses contained therein. I 

I. Analyses prepared pursuant to Section C.2 of t he DOE NEr A guidelines 
to determine whether an EI S supplement is required will be made public 
for information purposes . 

J. Pursuant to criteria to be developed by EH/GC and submi ~ted for 
.Secretarial approval as part of the proposed rulemaking paf kage referred 
to in paragraph IIA, any deviations from the DOE NEPA Guid lines must be 
approved by the Secretary . 

While, as described above, the Ass istant Secretary, EH retains t~e approval 
authority for EAs and ElSs, it should be emphasized that DOE Order 5440.lC 
squarely places the responsibility for preparation of timely andj-adequate NEPA 
documents on the DOE line organiza tions which carry out the proj~cts analyzed 
in those documents. This is as it should be. Revi ew by EH is not a 
substitute for competent, professional workmanship and supervisi f n by the line 
organizations in the initial preparation of NEPA documents . I il~tend to hold 
each Secretarial Officer whose li ne organization is responsible for 
preparation of NEPA analyses personally accountabl e for the quality and 
sufficiency of those analyses. As this notice indi cates, I will be notified 
of each instance in which a draft EA or EIS submitted by a Secrl tarial Officer 
is returned by EH for revision to cure significant deficiencies related to 
technical completeness or accuracy of the documents. Where thee are gaps in 
the required expertise for the proper supervision of the prepar tion of NEPA 
documentation, the line organ izat ions will be augmented to acquire the 
necessary talent . 

Incorporation of NEPA requirements early in the project planninJ process 
together with attention to deta i l in the initial preparation ofi the required 
documents are mandatory if the De partment is to both ef ficientl ~ carry out its 
statutory mission and serve the goal of environmental •full disclosure• 

) , ~ 
James 0. Watkins 
Admiral, U. S. Navy 

I . 
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U.S. Department of Energy 
Washington, D.C. 

NOTICE 

I 
EXPIR S: 

9-29-89 
9-29-90 

SUBJECT: ENVIRONMENTAL HOTLINE 

The Office of Inspector General and the Office of the Assistant S cretary 
for Environment, Safety and Health have announced the establishme t of an 
inter im Environmental Hotline that will be operated by the Office of 
Inspector General. The telephone number for outside the Washingt n, O. C. 
metropolitan area is 1-800-541-1625. In the Washington, O.C. are. cal l 
586-4073. The Hotline is operated 24 hours a day. 

Thi s Hotline provides an opportunity to report environmental. sa ety or 
health concerns you might have regarding DOE operations. Nonnall , your 
concerns should be reported through regular channels of communic tion. 
However, if for any reason you believe your concerns will not or cannot be 
addressed properly within your organization, you may report the atter 
through the Hotline. 

Hotline operators at the Office of Inspector General will immedi tely refer 
you r concerns to the Office of the Assistant Secretary for Envir nment , 
Safety and Health. That office will review such concerns to det nnine their 
appropriate disposition. 

Heads of Contracting Activities should make this information ava 
all employees of the management and operating contractors under 
cogn izance. 

@ JAMES D. WATKINS 
Admiral, U.S •. Navy (Retirr) 

to 

OISTR IBUT:or. 

All Deoartmental Personne1 

INITIATED BY : 
Office of Insp ctor General 
Assistant Seer tary for 

Environr.ient, Safety anc Health 
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l APPENDIX G 
SITES/FACILITIES WHERE ENVIRONMENTAL RESTORATION AND WASTE MANAG MENT 

________________ :;;;;;;;;~;_:::::_::::: _______ L~ ation __________ _ 

Inhalation Toxicology Research Institute 
~ansa• City Plant 
Loa Alamo• National Laboratory 
Mound Plant 
Pantex Plant 
Pinell&• Plant 
Sandia National Laboratory - Albuquerque 
Sandia National Laboratory - Livermore 
South Valley Site 
Wa•t• Isolation Pilot Plant 

Ame• Laboratory 
Argonne National Laboratory - East 
Argonne National Laboratory - West 
Battelle Columbus Laboratories 
Brookhaven National Laboratory 
Fermi National Accelerator Laboratory 
Hallam Nuclear Power Facility 
New Brunswick Laboratory 
Piqua Nuclear Power Facility 
Princeton Plasma Physics Laboratory 

Component Development, Integration Facility 
Grand Junction Project Office 
Idaho Chemical Proce••ing Plant 
Idaho National Engineering Laboratory 
West Valley Demon•tration Project 

Nevada Te•t Site 

Feed Materials Production Center 
Niagara Falls Storage Sita 
Oak Ridge Gaseou• Diffusion Plant 
Oak Ridge National Laboratory 
Paducah Gaseou• Diffu•ion Plant 
Portsmouth Gaseou• Diffusion Plant 
Weldon Spring Site Remedial Action Project 
Y-12 Plant 

Rocky Flats Plant 

Hanford Reservation 

Atomics International 
General Atomics 
General Electric Vallecitos Nuclear Center 
Laboratory for Energy-Related Health Research 
Lawrence Berkeley Laboratory 
Lawrence Livermore Laboratory 
Energy Technology Engineering Center 
Stanford Linear Accelerator Center 

Savannah River Site 

Albuquerque, NM 
~an•a• City, MO 
Lo• Alamo•, NM 
Miamiaburg, OB 
Amarillo, TXI 
St. Peteraburg, FL 
Albuquerque, NM 
Livermore, C 
Albuquerque, NM 
C&rl•bad, NH 

Ames, IA 
Chicago, IL 
Idaho Fall•, ID 
Columbu•, OH 

Lincoln, NE 

Opton, LI, 1 
Chicago, IL 

New Brunswick! , 
Piqua, OH 

NJ 

Princeton, N[ 

Butte, MT 
Grand Juncti n, 
Idaho Fall•, ID 
Idaho Falla, ID 
We•t Valley, NY 

co 

Las Vega•, NV 

Fernald, OH I 
Niagara Fall,, NY 
Oak Ridge, T¥ 
Oak Ridge, TH 
Paducah, JCY I 
Portsmouth, OH 
St. Louis, MC? 
Oak Ridge, 

Denver, CO 

Richland, WA 

Canoga Park, CA 
San Diego, CA 
Vallecitoa, dA 
Davis, CA 
Berkeley, CA 
Livermore, 
Santa Susana CA 
Palo Alto, 

Aiken, SC 
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SITES/FACILITIES WHERE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT 
ACTIVITIES ARE BEING CONDUCTED 

I FUSRAP Site• & 

------------------------------------------- .----------
Albany Metallurgical Re• earch Center 
Univer• ity of California• 
Acid/Pueblo Canyon* 
Bayo Canyon• 
Chupadera Meea 
Hazelwood (Latty Avenue), MO 
St. Loui• Airport Storage Sita 
St. Louie Airport Storage Sita 
Vicinity Propertia• 

Mallinckrodt, Inc. 
University of Chicago• 
National Guard Armory 
General Motor• 
Niagara Falla Storage Site Vicinity Propertie• 
Ashland Oil Co. #1 
Ashland Oil Co, #2 
Seaway Indu• trial Park 
Linde Air Product• 
Universal Cyclopa 
w. R. Grace, co. 
Middlesex Landfill 
Middleaex Sampling Plant 
Du Pont, Company 
Maywood 
Kallex/Pierpont • 
Wayne/Pequannock, NJ 
COlonia, NJ 
Seymour Specialty Wire 
Shpack Landfill 
Ventron, Beverly, MA 

* COmpleted 

---------------------------------------------Other Site• 

----------------------------------------------Roe• Aviation 
Tonopah Teat Range 
Johnston Atoll 
Amchitka Island 
Project GNOME Site 
Project Shoal Site 
Tatum Dome 
Project GASSBUGGY Site 
Central Nevada Teet Area 
Project Rulison Site 
Project RioBlanco Sita 
Reactive Metal• Inc. 
Center for Energy and 

Environmental Reaearch 
Kauai Teat Facility 

. _Maxey Flat• 

604 

Location 

Albany, OR 
Berkeley, CA 
Loa Alamo•, NM 
Lo• Alamo•, CA 
White Sand• Missile Range, NM 
Hazelwood, MO 
St. Louie, MO 

St. Loui•, KO 
st. Loui•, MO 
Chicago, IL 
Chicago, IL 
Adrian, MI 
Lewi• ton, NY 
Tonawanda, NY 
Tonawanda, NY 
Tonawanda, NY 
Tonawanda, NY 
Aliquippa, PA 
curtis Bay, MD 
Kiddleaax, NJ 
Kiddleaex, NJ 
Deepwater, NJ 
Maywood, NJ 
Jer• ey City, NJ 
Wayne/Pequannock, NJ 
COlonia, NJ 
Seymour, CT 
Horton, MA 
Beverly, MA 

Location 

Albuquerque, NM 
Hallie Air Force Base, NV 
Johnston Atoll 
Amchitka Island, Alt 
Carlsbad, NM 
Fallon, NV 
Tatum Dome, MS 
Farmington, NM 
central Nevada Teat Area, NV 
Grand Valley, CO 
lifla, CO 
Aahtabula, OH 

Mayaguez, PR 
Jtauai, HI 
Maxey Flata, KY 



APPENDIXG 

SITES/FACILITIES WHERE ENVIRONMENTAL RESTORATION AND WASTE KANA EMENT 
ACTIVITIES ARB BEING CONDUCTED 

Lakeview, OR 
Lowman, ID 

UMTRA Site• a 

Salt Lake City, UT 
Green River, UT 
Mexican Hat, UT 
Grand Junction, co 
Naturita, co 
Slickrock, CO 
Durango, co 
Gunnison, CO 
Rifle, CO 
Maybell, CO 
Monument, AZ 
Tuba City, AZ 
Ambroaia Lake, NM 
Shiprock, NM 
Riverton, WY 
Spook, WY 
Bowman, ND 
Belfield, ND 
Edgemont, SD 
Fall• City, TX 
Canonaburg, PA 
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ACHD 
ACO 
ADS 
AEA 
AEC 
AFB 
AIP 
AL 
ALARA 
ANL-E 
ANL-W 
APEN 
ARARs 
ASHE 

BMQMD 
BBC 
BCL 
BDAT 
BG 
BNL 

CA 
CM 
CDC 
CDH 
CDR 
CEARP 
CEDR 
CERCLA 
CPR 
CH 
CH 
CIF 
CMS 
COCA 
CPAF 
CWA 
CY 

APPENDIX H 

ACRONYMS AND INITIALISMS 

Alameda County Health Department 
Administrative Consent Order 
Activity Data Sheets 
Atomic Energy Act 
Atomic Energy Commission 
Air Force Base 
Agreement in Principle 
Albuquerque Operations Office 
as low as reasonably achievable 
Argonne National Laboratory-East (Chicago) 
Argonne National Laboratory-West (at INEL) 
Air Pollution Emission Notices 
Applicable or Relevant and Appropriate Requirements 
Assistant Secretary for Environment, Safety and Health 

Bay Area Air Quality Management District 
balanced biological communities 
Battelle Columbus Laboratories 
best demonstrated available technology 
burial ground 
Brookhaven National Laboratory 

Corrective Activities 
Clean Air Act 
Center for Disease Control 
Colorado Department of Health 
Conceptual Design Report 
Comprehensive Environmental Assessment and Response Prpgram 
Comprehensive Epidemiologic Data Resource I. 
Comprehensive Environmental Response, Compensation, an • Liability Act 
Code of Federal Regulations 
Chicago Operations Office 
contact handled 
Consolidated Incinerator Facility 
RCRA Corrective Measures Study 
Consent Order and Compliance Agreement 
Cost Plus Award Fee 
Clean Water Act 
Calendar Year 

607 



APPENDIX H 

D&D 
DFDP 
DHS 
DOD 
DOE 
DOI 
DOJ 
DOT 
DP 
DST 
DT&E 
DUOF 
DWMP 
DWPF 
DWI'F 

E-MAD 
EA 
EBWR 
EIS 
EM 
EOD 
EPA 
ER 
ER 
ERDA 
ETEC 

FDER 
FERMILAB 
FFA 
FFCA 
FIFRA 
FMPC 
FO 
FOS 
FS 
FSAR 
FUSRAP 
FY 
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decontamination and decommissioning 
Defense Facility Decommissioning Program 
(California) Department of Health Services 
Department of Defense 
Department of Energy 
Department of Interior 
Department of Justice 
Department of Transportation 
Defense Programs 
double-shell tank 
Demonstration Testing and Evaluation 
Depleted Uranium Oxide Facility 
Defense Waste Management Plan 
Defense Waste Processing Facility 
Decontamination and Waste Treatment Facility 

Engine Maintenance Assembly and Disassembly 
environmental assessment 
Experimental Boiling Water Reactor 
Environmental Impact Statement 
Office of Environmental Restoration and Waste Management 
Explosives Ordnance Disposal 
Environmental Protection Agency 
Energy Research 
Environmental Restoration 
Energy Research and Development Administration 
Energy Technology Engineering Center (Canoga Park) 

Florida Department of Environmental Regulation 
FERMI National Acceleration Laboratory 
Federal Facility Agreement 
Federal Facility Compliance Agreement 
Federal Insecticide, Fungicide, and Rodenticide Act 
Feed Materials Production Center (Fernald) 
Field Office 
Fuel Oil Spill 
feasibility study 
Final Safety Analysis Report 
Formerly Utilized Sites Remedial Actions Program 
fiscal year 



GE 
GJPO 
GPCS 
GPP 
GTCC 
GTF 

HBCU 
HE 
HEPA 
HHS 
HLLW 
HLW 
HNPF 
HQ 
HRS 
HSWA 
HW 
HWHF 
HWVP 

JAG 
ICPP 
ID 
IDB 
INEL 
IRB 
ISV 
ITP 
ITRI 

KCP 
KPDES 

LANL 
LBL 
LDR 
LDU 
LECS 
LEHR 
LET&D 
LLNL 
LLW 

General Electric 
Grand Junction Projects Office (Grand Junction) 
Gas Purification control system 
General Plant Project 
Greater-Than-Class-C 
Grout Treatment Facility 

historically black colleges and universities 
high explosive 
high-efficiency particulate air (filters) 
Department of Health and Human Services 
high-level liquid waste 
high-level waste 
Hallam Nuclear Power Facility 
Headquarters 
Hazard Ranking System 
Hazardous and Solid Waste Amendments 
Hazardous Waste 
Hazardous Waste Handling Facility 
Hanford Waste Vitrification Plant 

Interagency Agreement 
Idaho Chemical Processing Plant 
Idaho Operations Office 
Integrated Data Base 
Idaho National Engineering Laboratory 
Internal Review Budget 
in situ vitrification 
In-Tank Precipitation 
Inhalation Toxicology Research Institute (Albuquerque) 

Kansas City Plant 
Kentucky Pollutant Discharge Elimination System 

Los Alamos National Laboratory 
Lawrence Berkeley Laboratory 
land disposal restrictions 
land disposal units 
liquid effluent containment system 
Laboratory for Energy-Related Health Research 
Liquid Effluent Treatment and Disposal 
Lawrence Livermore National Laboratory 
low-level waste 
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LLWDDD 
LLWDF 

M&O 
MAD 
MCL 
MDNR 
MI 
MOU 
MTR 
MW 
MWMF 

NAS 
NBL-NJ 
NE 
NEPA 
NESHAPS 
NJDEP 
NLF 
NMEID 
NMWQCCR 
NOx 
NPDES 
NPL 
NRC 
NRDC 
NTS 
NV 
NWCF 
NWPA 
NYSERDA 

OCRWM 
OMA 
0MB 
OR 
ORFTF 
ORGDP 
ORNL 
OSHA 
OTD 
OU 
OWP 
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Low-Level Waste Disposal Development Demonstration 
Low-Level Waste Disposal Facilities 

Management and Operating 
Maintenance Assembly and Disassembly 
Maximum Containment Level 
Missouri Department of Natural Resources 
Minority Institution 
Memorandum of Understanding 
Materials Test Reactor 
mixed waste 
Mixed Waste Management Facility 

National Academy of Sciences 
New Brunswick Laboratory - New Jersey 
Nuclear Energy 
National Environmental Policy Act 
National Emission Standards for Hazardous Air Polluting Substances 
New Jersey Department of Environmental Protection 
Navy Landfill 
New Mexico Environmental Improvement Division 
New Mexico Water Quality Control Commission Regulations 
nitrogen oxides 
National Pollutant Discharge Elimination System 
National Priorities List 
Nuclear Regulatory Commission 
Natural Resources Defense Council 
Nevada Test Site 
Nevada Operations Office 
New Waste Calcining Facilities 
Nuclear Waste Policy Act 
New York State Energy Research and Development Administration 

Office of Civilian Radioactive Waste Management 
Office of Military Applications 
Office of Management and Budget 
Oak Ridge Operations Office 
Oak Ridge Filter Test Facility 
Oak Ridge Gaseous Diffusion Plant 
Oak Ridge National Laboratory 
Occupational Safety and Health Administration 
Office of Technology Development 
Operable Unit 
Office of Weapons Production 



PA 
PCBs 
PFP 
PGDP 
PNPF 
PORTS 
POTW 
PREPP 
PRP 
PSD 
PWSF 
PWTF 

QA 
QC 

R&D 
RA 
RAP 
RCB 
RCRA 
RD 
RD&D 
RDDT&E 
REA 
RF 
RFA 
RFI 
RFP 
RH 
RI 
RIR 
RL 
RMI 
RMW 
ROD 
RSWF 
RWMS 
RWQCB 

S&M 
SAN 
SARA 
SARP 
SCDHEC 
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preliminary assessment 
polychlorinated biphenyls 
Plutonium Finishing Plant 
Paducah Gaseous Diffusion Plant (Paducah) 
Piqua Nuclear Power Facility 
Portsmouth Gaseous Diffusion Plant (Portsmouth) 
publicly owned treatment works 
Processing Experimental Pilot Plant 
potentially responsible party 
Prevention of Significant Deterioration 
Production Waste Storage Facility 
Production Waste Treatment Facility 

quality assurance 
quality control 

research and development 
remedial action 
remedial action program 
Retrieval Containment Building 
Resource Conservation and Recovery Act 
remedial design 
Research, Development, Assessment and Demonstration / 
Research, Development, Demonstration, Testing and Evaluation 
Radiologic Engineering Assessment 
Rocky Flats Operations Office 
RCRA Facility Assessment 
RCRA Remedial Investigation 
Rocky Flats Plant 
remote handled 
remedial investigation 
Remedial Investigation Report 
Richland Operations Office 
Reactive Metals, Inc. 
Radioactive Mixed Waste 
Record of Decision 
Radioactive Scrap and Waste Facility 
Radioactive Waste Management Site 
Regional Water Quality Control Board 

surveillance and maintenance 
San Francisco Operations Office 
Superfund Amendments and Reauthorization Act 
Safety Analysis Report for Packaging 
South Carolina Department of Health and Environmental Control 
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sen 
SOWA 
SEIS 
SFMP 
SI 
SJCAPCD 
SIAC 
SNL 
SNIA 
SNLL 
SPCC 
SPEERA 
SPF 
SR 
SRS 
SSP 
SST 
STGWG 
SWAT 
SWDA 
SWRB 
SWSA 
SWMU 

TA 
TAN 
TCE 
TD 
TDHE 
TPA 
TRA 
TRL 
TRU 
TSCA 
T/S/D 
ITO 
TTR 
TWP 
TWTSF 

UDH 
UMT 
UMTRA 
UMTRAP 
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Sodium Components Test Installation 
Safe Drinking Water Act 
State Environmental Impact Statement 
Surplus Facilities Management Program 
site inspection 
San Joaquin County Air Pollution Control District 
Stanford Linear Accelerator Center 
Sandia National Laboratories 
Sandia National Laboratories-Albuquerque 
Sandia National Laboratories-Livermore 
Spill Prevention Control and Countermeasures 
Secretarial Panel for the Evaluation of Epidemiologic Research Activities 
Sodium Process Facility 
Savannah River Operations Office 
Savannah River Site 
Site-Specific Plan 
single-shell tank 
State and Tribal Government Working Group 
Solid Waste Assessment Test 
Solid Waste Disposal Act 
Stormwater Retention Basin 
Solid Waste Storage Area 
solid waste management unit 

Technical Area 
Test Area North 
trichloroethylene 
Technology Development 
Tennessee Department of Health and Environment 
Tri-Party Agreement 
Test Reactor Area 
Tritium Research Laboratory 
transuranic( s) 
Toxic Substances Control Act 
treatment, storage, and disposal 
Total Toxic Organics 
Tonopah Test Range 
Transuranic Waste Facility 
Transuranic Waste Treatment and Storage Facility 

Utah Department of Health 
uranium mill tailings 
Uranium Mill Tailings Remedial Action (Project) 
Uranium Mill Tailings Remedial Action Program 



USGS 
UST 

VCAPCD 
voes 

WACC 
WAG 
WERF 
WGA 
WHPP 
WIN 
WIPP 
WMFU 
WMIN 
WMO 
WO 
WRAP 
WVDP 

Y-12 

U.S. Geological Survey 
underground storage tank 

Ventura County Air Pollution Control District 
volatile organic compounds 

Waste Acceptance Criteria Committee 
waste area grouping 
Waste Experimental Reduction Facility 
Western Governor's Association 
Waste Handling and Packaging Plant 
Waste Information Network 
Waste Isolation Pilot Plant 
Waste Minimization Facility Upgrade 
Waste Minimization 
waste management operations 
waste operations 
Waste Receiving and Processing (Plant) 
West Valley Demonstration Project 

Oak Ridge Y-12 Plant 
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Action Plan. A plan describing a specific cleanup or 

Corrective Activity. 

Applicable or Relevant and Appropriate 
Requirement (ARAR). Requirements, including 
cleanup standards, standards of control, and other substantive 
environmental protection requirements and criteria for 
hazardous substances as specified under Federal and State law 
and regulations, that must be met when complying with the 
Comprehensive Environmental Response, Compensation, and 
Liability Act (from the Superfund Amendments and 
Reauthorization Act). 

Aquifer. A geologic formation or structure that is capable 
of yielding water in usable quantities. 

As Reasonably Achievable As Low 
(ALARA). A radiation protection principle applied to 
radiation exposures, with costs and benefits taken into account. 

Atomic Energy Act (AEA). The Act (1954) which 
placed production and control of nuclear materials within a 
civilian agency, originally the Atomic Energy Commission. 

Below Regulatory Concern. A level of 
radioactivity in waste which is considered to be safe for human 
exposure and, therefore, does not require monitoring or 
control. 

Best Available Technology (BAT) or Best 
Demonstrated Available Technology 
(BDAT). Treatment technologies that have been shown 

through actual use to yield the greatest environmental benefit 
among competing technologies that are practically available. 

By-Product Rule (DOE). DOE rule making 

(Federal Register, May 1, 1987) that established Department 
policy for application of the Resource Conservation and 
Recovery Act and the Atomic Energy Act to Department of 
Energy waste containing hazardous components and by-product 
materials. 

Calcining. The process of making unconsolidated powder 

or granules by thermal evaporation and partial decomposition 
of high-level waste. 

Characterization. Facility or site sampling, 
monitoring, and analysis activities to determine the extent 

and nature of the release. Characterization provides the basis 
for acquiring the necessary technical information to develop, 
screen, analyze, and select appropriate cleanup techniques. 

Clean Air Act (CAA). Its purpose is to "protect and 

enhance the quality of the Nation's air resources." Its primary 
application is through Prevention of Significant Deterioration 
(PSD) permits to regulate new potentially polluting facilities. 
Of increasing importance are the National Emissions Standards 
for Hazardous Air Pollutants (NESHAPs). The CAA was 
passed in 1970 as amendments to 42 USC 7401. 

Clean Water Act of 1977 (CWA). Amended 
the Federal Water Pollution Control Act first passed in 1956. 
Its objective is to "restore and maintain the chemical, physical, 
and biological integrity of the Nation's waters." The Act's 
major enforcement tool is the National Pollutant Discharge 
Elimination Systems (NPDES) permit. 

Closure Plan. Documentation prepared to guide the 
deactivation, stabilization, and surveillance of a waste 
management unit or facility under the Resource Conservation 
and Recovery Act. 

CompUance Agreements. Legally binding 
agreements between regulators and regulated entities that set 
standards and schedules for compliance with environmental 
statutes. Includes Consent Order and Compliance Agreements, 
Federal Facilities Agreements, and Federal Facilities 

Compliance Agreements. 

Comprehensive Environmental Response, 
Compensation, and Liability Act 
(CERCLA). Federal statue (also known as Superfund) 
enacted in 1980 and reauthorized in 1986, that provides the 
statutory authority for cleanup of hazardous substances that 
could endanger public health, welfare, or the environment. 

Consent Order and Compliance Agreement 
(COCA). See Compliance Agreements. 

Continuity of Operations. Each DOE site has 

activities that include developing strategic and long-range waste 
management plans, surveillance and maintenance of facilities 
and equipment, waste certification, proper training programs 
for personnel, and record/information administration. 
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Cryogenic. Utilizing refrigerants to achieve very low 

temperatures. 

Decommissioning. The process of removing a facility 
from operation, followed by decontamination, entombment, 
dismantlement, or conversion to another use. 

Decontamination. The removal of unwanted material 
(typically radioactive material) from facilities, soils, or 
equipment by washing, chemical action, mechanical cleaning, 
or other techniques. 

Defense Waste. Radioactive waste from any activity 
performed in whole or in part in support of DOE atomic 
energy defense activities; excludes waste under purview of the 
Nuclear Regulatory Commission or generated by the 
commercial nuclear power industry. 

Defense Waste Management Plan (DWMP). 
This Plan (June 1983) established the Department of Energy's 
policy for storage and disposal of its defense high-level and 
transuranic wastes. 

Depleted Uranium. Uranium from which the 
fissionable isotope U-235 has been removed. 

Disposal. Waste emplacement designed to ensure 
isolation of waste from the biosphere, with no intention of 
retrieval for the foreseeable future, and that requires 
deliberate action to regain access to the waste. 

DOE Orders. Internal requirements which establish 
DOE policy and procedures for compliance with applicable 
laws and regulations. 

Drinking Water Standard. Concentration limits 
for certain elements and pollutants that may occur in drinking 
water, established by the Safe Drinking Water Act. 

Environmentally Hardened Systems. 
Electromechanical systems constructed to reduce or eliminate 
degradation due to radiation and/or other environmental 
materials such as dust. 

Environmental Restoration. Cleanup and 
restoration of sites contaminated with hazardous substances 
during past production or disposal activities. 

Feasibility Study. A step in the environmental 
restoration process specified by CERCLA The objectives of 
the feasibility study are to identify the alternatives for 
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remediation and to select and describe a remedial action that 
satisfies the applicable or relevant and appropriate 
requirements for m1t1gating confirmed environmental 
contamination. Successful completion of the feasibility study 
should result in unimpeded subsequent development of a 
remedial design for implementation of the selected remedial 
actions. 

Federal Facilities Agreement (model FF A). 
See Compliance Agreements. 

Federal Facilities Compliance Agreement. 
See Compliance Agreements. 

Formerly Utilized Sites Remedial Actions 
Program (FUSRAP). A program under the direction 
of the Assistant Secretary for Nuclear Energy that addresses 
the cleanup of sites and adjacent properties contaminated by 
activities of the Manhattan Project. 

Friable Asbestos. Asbestos insulation that is loose 
and capable of becoming airborne. 

Gaseous Diffusion. A technology for separating 
fissionable uranium-235 isotopes from the more abundant 
nonfissionable uranium isotopes by pumping gaseous uranium 
hexafluoride through resistant barriers. 

Geological Repository. A mined facility for disposal 

of radioactive wastes that uses natural geologic barriers to 
provide waste containment over geological time scales. 

Greater-Than-Class-C waste. Waste that exceeds 
the Nuclear Regulatory Commission concentration limits for 
Class C low-level waste as specified in 10 CFR 61. 

Groundwater. Liquid water occurring beneath the 
earth's surface, in the interstices between soil grains, in 
fractures or in porous formations. 

Groundwater Remediation. 
groundwater to remove pollutants. 

Treatment of 

Hazardous Waste. As defined in the Resource 
Conservation and Recovery Act, a solid waste, or combination 
of solid wastes, that because of its quantity, concentration, or 
physical, chemical, or infectious characteristics, may cause or 
significantly contribute to an increase in mortality or an 
increase in serious, irreversible, or incapacitating reversible 
illness or pose a substantial 
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present or potential hazard to human health or the 
environment when improperly treated, stored, transported, or 
disposed of, or otherwise managed. Hazardous wastes may 
be listed or characteristic. 

High-Level Waste. The highly radioactive waste 
material that results from the reprocessing of spent nuclear 
fuel, including liquid waste produced directly in reprocessing 
and any solid waste derived from the liquid, that contains a 
combination of transuranic waste and fission products in 
concentrations requiring permanent isolation. 

Implementation Plan. A document that contains 
the detailed actions needed to achieve a set of specified goals 
and objectives. 

Inactive Waste Site. Sites formerly used for the 
treatment, storage, or disposal of wastes. 

Incineration. A treatment technology using combustion 
to destroy organic constituents and reduce the volume of 
wastes. 

Intelligent Machine. See robot. 

Interagency Agreement (IAG). A formal 
document in which two or more Federal agencies agree to 
cooperate. 

Land Disposal Restrictions (LDRs). 
Provisions of Hazardous and Solid Waste Amendments 
requiring phased-in treatment of hazardous wastes before 
disposal. 

Low-Level Waste. Radioactive waste not classified as 

high-level waste, transuranic waste, spent nuclear fuel , or by
product material. 

Low-Level Radioactive 
Amendments Act of 1985. 

Waste Policy 
This Act makes the 

Federal government responsible for disposing of greater-than
Class-C (higher-activity) low-level waste from commercial 
activities licensed by the Nuclear Regulatory Commission. 

Master/Slaves. Any remote device (e.g., mobile vehicle, 

manipulator arm) which directly executes the commands of an 
operator. There is no computer based intelligence to assist the 
operator by automating all or part of a task's execution (see 
robot). 

Memorandum of Understanding. A document 
stating the terms of agreement between two agencies. 

Mixed Waste. Mixed waste contains both radioactive 

and hazardous components, as defined by the Atomic Energy 
Act and the Resource Conservation and Recovery Act, 
respectively. 

National Emission Standards for 
Hazardous Air Polluting Substances 
(NESHAPS). Clean Air Act limits for release of 
hazardous pollutants for which no ambient air quality standard 
is applicable. 

National Environmental Policy Act (NEPA) 
of 1969. Act which established the requirement for 
conducting environmental reviews of Federal actions that have 
the potential for significant impact on the human environment. 

National Pollutant Discharge Elimination 
System (NPDES). Section 402 of the Federal Water 

Pollution Control Act (a.k.a. Clean Water Act) that establishes 
a permit for discharges to water and provides standards by 
which such permits may be granted. 

National Priorities List. Formal listing of the 
nation's worst hazardous waste sites, as established by the 
Comprehensive Environmental Response, Compensation, and 
Liability Act. 

Neutralization. Treatment of corrosive hazardous 
wastes to yield a pH near 7. 

NOr Oxides of nitrogen NO2, NO3, etc. 

Nuclear Waste Fund. A fund established by the 
Nuclear Waste Policy Act of 1982, which directed DOE to 
pursue a program toward disposal of commercial high-level 
and transuranic waste in a geologic repository. The nuclear 
waste fund assesses utilities a fee to pay for siting, 
development, and operation of a commercial repository. The 
share of the costs commensurate with the portion of the 
repository committed for disposal of defense wastes will be 
paid by DOE. 

Nuclear Waste Policy Act. An act passed in 1982 

and reauthorized in 1987 that directs the DOE to design, site 
and construct a geologic repository for the disposal of high
level radioactive waste and/or spent fuel from civilian nuclear 
reactors. 

Operable Unit. A discrete portion of a site consisting 
of one to many release sites considered together for 
assessment and cleanup activities. The primary criteria 
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for placement of release sites into an operable unit include 
geographic proximity, similarity of waste characteristics and 
site type, and the possibilities for economy of scale. 

Operations Offices (DOE). Albuquerque, 
Chicago, Idaho, Nevada, Oak Ridge, Richland, San Francisco, 
and Savannah River. 

Performance Assessment. A term used to denote 
all activities (qualitative and quantitative) carried out to 1) 
determine the long-term ability of a site/facility to effectively 
isolate the waste and insure the long-term health and safety of 
the public and 2) provide the basis for demonstrating 
regulatory compliance. Performance assessment serves as a 
focal point for site characterization, model development, and 
uncertainty analysis research activities. 

Prevention of Significant Deterioration 
(PSD). Part C of the Clean Air Act that establishes a 

policy of limiting degradation of air quality based upon 
classification of areas. 

Prime Contractor. DOE's major contractors. 
Principally, DOE's management and operations contractors. 

Radioactive Waste. A solid, liquid, or gaseous 
material of negligible economic value that contains 
radionuclides in excess of threshold quantities. Does not 
include material contaminated by radionuclides from nuclear 

weapons testing. 

RCRA Facility Assessment (RFA). The initial 

Resource Conservation and Recovery Act (RCRA) process to 
determine whether corrective action for a RCRA past practice 
unit is warranted or to define what additional data must be 
gathered to make this determination; analogous to a 
Comprehensive Environmental Response, Compensation, and 
Liability Act Preliminary Assessment and Site Inspection. 

RCRA Facility Investigation (RFI). The 

RCRA process of determining extent of hazardous waste 
contamination; analogous to the Comprehensive Environmental 
Response, Compensation, and Liability Act Remedial 
Investigation. 

RCRA Part A permit. The first part of a Resource 
Conservation and Recovery Act permit application that 
identifies treatment, storage, and disposal units within a to-be
permitted facility. 

RCRA Part B permit. The detailed second part of 
a Resource Conservation and Recovery Act permit 
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application that describes wastes managed, quantities, and 
facilities. 

Record of Decision (ROD). The Comprehensive 

Environmental Response, Compensation, and Liability Act 
document used to select the method of remedial action to be 
implemented at a site after the Feasibility Study/Proposed Plan 
process has been completed. 

Regulated Substance. Any chemical, compound, or 
material the manufacture, generation, transportation, alteration, 
or disposition of which is regulated under any of the Federal 
or State statutes. 

Release Site. A location at which a hazardous, 
radioactive, or mixed waste release has occurred or is 
suspected to have occurred. It is usually associated with an 
area where the hazardous, radioactive waste, mixed waste, or 
waste-contaminated substances have been used, treated, stored, 
migrated, and/or disposed of. 

Remedial Investigation (RI). The Comprehensive 
Environmental Response, Compensation, and Liability Act 
process of determining the extent of hazardous substance 
contamination and, as appropriate, conducting treatability 
investigations. The RI provides the site specific information 
for the Feasibility Study. 

Reprocessing. The dissolution of spent reactor fuel 
and separation of uranium, transuranic elements, and fission 
products. 

Robot. Electromechanical device which incorporates 
sensors and computer control to operate intelligently in remote 
environments. Typically, Human Assisted Computer Control 
(HACC) is used for robot control. Thus, a robot possesses 
sufficient intelligence to automatically execute selected tasks 
and is guided in the execution of these tasks by a human 
operator. If the environment is well defined and as the 
technology matures, system control responsibilities shift from 
the human operator to the computing system leading to more 
autonomous robot systems. 

Safe Drinking Water Act. The maximum 
contaminant levels developed under this Act are used in 
groundwater monitoring programs. 

Sanitary Waste. Wastes, such as garbage, that are 

generated by normal housekeeping activities and that are not 
hazardous or radioactive. 
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Shallow Land Burial. Disposal of wastes in shallow 

trenches; commonly used for low-level radioactive wastes. 

Site. For the purposes of this plan, sites are lands, 

installations, and/or facilities for which the Department of 
Energy has or shares responsibility for Environmental 
Restoration and Waste Management activities. 

Site Inspection. The process under CERCLA to 

acquire the necessary data to confirm the existence of 
environmental contamination at identified potential sites and 
to assess the associated potential risks to human health, 
welfare and the environment. The data collected at each site 
must ~ sufficient to support the decision for either continuing 
with a remedial investigation/feasibility study or for removing 
the site from further investigation through a decision 
document. 

Spent Fuel. Irradiated nuclear reactor fuel before 

reprocessing. Contains uranium, fission products and 
transuranic elements. 

Sole-Source Aquifer. As defined by the Safe 

Drinking Water Act, an aquifer that is the only source or 
potential source of drinking water in an area. 

Solid Waste Management Unit (SWMU). 
Any unit at a facility from which hazardous constituents might 
migrate, irrespective of whether the unit was intended for the 
management of solid and/or hazardous waste. Includes but not 
limited to container storage areas, tanks, surface 
impoundments, waste piles, land treatment units,landfills, 
incinerators, injection wells, recycling operations, miscellaneous 
units, and releases from such units. 

Storage. Retention and monitoring of waste in a 

retrievable manner pending final disposal. 

Superfund Amendments and 
Reauthorization Act (SARA). The 1986 Act 

amending and reauthorizing the Comprehensive Environmental 
Response, Compensation, and Liability Act. 

Surplus Facility. Any facility or site (including 

equipment) that has no identified programmatic use and may 
or may not be radioactively contaminated to levels that require 
controlled access. 

Toxic Substances Control Act. TSCA was 

enacted in 1976 to protect human health and the environment 
from unreasonable risk due to exposure to, manufacture, 
distribution, use or disposal of substances 

containing toxic chemicals. Under TSCA, any hazardous 
wastes that contain more than 50 parts per million of 
polychlorinated byphenyls are subject to regulation under this 
Act. 

Transpiration. Process by which vegetation transfers 

water into the atmosphere. 

Transuranic (TRU) Waste. Waste that is 

contaminated with alpha-emitting transuranium nuclides with 
half-lives greater than 20 years and concentrations greater than 
100 nanocuries per gram of waste. 

Treatment. Any activity that alters the chemical or 

physical nature of a hazardous waste to reduce its toxicity, 
volume, mobility, or render it amenable for transport, storage 
or disposal. 

Tri-Party Agreement. An agreement signed by 

Department of E nergy, Environmental Protection Agency, and 
States that identifies milestones for key waste management 
actions. 

Underground Storage Tank (UST). Any tank 

or associated piping containing hazardous materials as defined 
by the Hazardous and Solid Waste Amendments (Subtitle C or 
Subtitle I). 

Uranium Mill Tailings Radiation Control 
Act of 1978. This Act directed the Department of 

Energy (DOE) to provide for stabilization and control of the 
uranium mill tailings from inactive sites in a safe and 
environmentally sound manner to minimize radiation health 
hazards to the public. It authorizes DOE to undertake 
remedial actions at 24 designated inactive uranium processing 
sites and at an estimated 5048 vicinity properties. 

Vadose Zone. The unsaturated soil zone (as opposed 

to the saturated or water bearing soil zone). 

Vitrification. The process of immobilizing waste that 

produces a glasslike solid that permanently captures the 
radioactive materials. 

Vitrify. To form into a glass-like material by heat and 

melting. 

Waste Area Grouping (WAG). A grouping of 

facilities and/or release sites with areawide soil and/or 
groundwater contamination that is not readily traceable to 
individual facilities or sites. Generally, a WAG _would be 
limited to a geographically contiguous and hydrologically 
defined area. 
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Waste Isolation Pilot Plant (WIPP). 
Research and demonstration facility located at Carlsbad, New 
Mexico, intended to demonstrate safe disposal of radioactive 
waste in a deep geologic environment. A decision on whether 
to convert the Waste Isolation Pilot Plant to a disposal facility 
for transuranic waste will be made after successful testing is 
demonstrated. 

Waste Minimization. The reduction, to the extent 
feasible, of hazardous waste that is generated prior to 
treatment, storage or disposal of the waste. Waste 
minimization includes any source reduction or recycling activity 
that results in either: 1) reduction of total volume of 
hazardous waste; 2) reduction of toxicity of hazardous waste; 
or 3)'both. 

622 

Waste Stream. Terminology used to refer to waste 

leaving a facility or operation. 

Zeolites. Any of various hydrous silicates used as ion

exchangers frequently used in water softening. 
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