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Modif Tri-Part Aoreement Milestone Series M-015 in Accordance with the Central Plateau A0reement In Princi le 
Description/Justification of Change 

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy 
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to 
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200 
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31, 
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by 
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure 
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by 
February 28, 2004. 

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology) 
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial 
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have 
provided the stakeholders/public the opportunity to review the proposed changes prior to approval. The parties have agreed to a 
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have 
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is 
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while 
coordinated, remain independently enforceable. 

The parties signed an Agreement in Principle (AIP) that called for the agencies to complete negotiations and sign a Tentative 
Agreement by January 31, 2002, and committed the parties to complete public comment/review and agency approval no later than 
June 5, 2002. 
Continued on Pa es 2 throu h 4 
Impact of Change 
Clarifications, consolidation, and deletions of existing TPA milestones/target dates and adds two milestones supporting the 
200-PW-2 OU RI/FS and one milestone to submit a Proposed Plan for a remedial action(s) at high-risk waste site(s). Maintains 
same timetable to corn lete remedial investi ation and feasibilit studies. 
Affected Documents 
The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget 
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems 
Engineering Control doc inents; Project Management Plans; and if appropriate, LDR Report requirements). 
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Tri-Party Agreement M-015 milestone series identifies the schedules from approved workplans for accomplishing the necessary RI/FS 

work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by 
December 31, 2008 (M-15-00C). The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -Environmental 
Restoration Program, DOEIRL-98-28, Rev. 0, established an approach for investigating the waste sites. Under this plan, 
approximately 700 waste ·sites were grouped into 23 process-based operable units (OUs), which in tum were grouped into 9 major 

waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans 
developed under the M-013 milestone series. One OU was included in the JOO Area Remaining Sites Record of Decision. For the 
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and 
subsequent remediation of the waste sites based on lessons learned from Hanford' s 100 and 300 Areas. 

The revised investigation approach is to evaluate one or ml ,re OUs in a single RI/FS. This reduces the number of work plans, remedial 
investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to adequately 
characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in the M-020 
series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be incorporated 
into a revision of the 200 Areas Remedial lnvestigatio11/Feasibility Study lmpleme11tation Plan - Enviro11111ental Restoration Program, 
DOEIRL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All 
completed work plans will be revised to reflect OU consolidation. 

RI/FS GrouninQ of OUs Maior Waste Cate�orv 

Steam Condensate, Cooling Water 
200-CW-l Gable Mountain/B-Pond & and Chemical Sewer Waste 
Ditch Cooling Water Groun* <SC/CW/CSW) 

200-TW-l Scavenged Waste Grouo Tanks/Scavenged Waste 

200-TW-2 Tank Waste Grouo Tanks/Scavenged Waste 

200-PW-5 Fission Product-Rich Process Process Condensate and Process 
Waste Grouo Waste (PC&PW) 

200-CW-5 U Pond/Z-Ditches Cooling Water 
Grouo SC/CW/CSW 

200-CW-2 S-Ponds/Ditches Cooling Water 
Grouo SC/CW/CSW 

200-CW-4 T-Ponds/Ditches Cooling Water 

Grouo SC/CW/CSW 

200-SC- l Steam Condensate Grouo SC/CW/CSW 

200-CS- l Chemical Sewer Grouo SC/CW/CSW 

200-PW-2 Uranium-rich Process Waste Groun PC&PW 

200-PW-4 General Process Waste Grouo PC&PW 
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RI/FS Grouoin2: of OUs 

200-PW-l Plutonium/Organic-Rich Process 
Waste Grouo 

.. 

200-PW-3 Organic-rich Process Waste Grouo 

200-PW-6 Plutonium Process Waste Grouo 

200-LW-l 300 Areas Chemical Laboratory 
Waste Grouo 

200-LW-2 200 Areas Chemical Laboratory 
Waste Grouo 

200-MW-l Miscellaneous Waste Grouo 

200-IS-l Tanks/Lines/Pits/Boxes Waste 
Grouo 

200-ST-l Septic Tank and Drain Fields 
Waste Grouo 

200-UR-l Unolanned Release Waste Grouo 

200-SW-2 Radioactive Landfills and Dumps 
Grouo 

200-SW-l Non-Radioactive Landfills and 
Dumos Grouo 

*Includes 14 other 200 North Waste Sites 

Maior Waste Cate2:orv 

PC&PW 

PC&PW 

PC&PW 

Chemical Laboratory Waste 
I <CLW) 

CLW 

Miscellaneous Waste 

Tanks/Lines/Pits/Boxes Waste 

Septic Tanks & Drain Fields 
Waste 

Unolanned Release 

Landfills & Du mos Waste 

Landfills & Dumos Waste 

The three work plans were submitted to Ecology and EPA in December for the 200-LW-l 300 Area Chemical Laboratory Waste 
Group Operable Unit RI/FS, the 200-PW-l Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit 
RIF/FS, and the 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan, and are undergoing regulatory review. Each 
work plan contained a proposed change request identifying Tri-Party Agreement Interim Milestones. Milestones governing RI/FS 
work for these units will be finalized as a part of the regulatory work plan review process and not as part of the Central Plateau 
negotiations. 

Modifications/deletions to existing milestones are denoted with 1cdlindstr ike out, new milestones are shaded. 

Milestone Descriotionffitle Due Date 

M-015-00 Comolete the RI/FS <or RFI/CMS) Process for all Ooerable Units 12/31/2008 

M-015-00C 
Complete all 200 Area Non-Tank Farm Operable Unit Pre-ROD Site Investigations 

12/31/2008 
under Annroved Work Plan Schedules 

fd 91:5 92E T3 EP� ,,ill issue tr fim1! R8B m1 299 DP I: 8B. 96f9trt99-t 

DOE will sabntit a Definitive Design fut the ntoditi.cd R:CRA Banic1 �o 209 DP I: R8B 
ht 01:5 02E T,t - . - . - . . , 2 f,tonths • u - � w, ·� � -� ... � ,,c;.�.., .... ...  ., 

M: 915 92E T5 
DOE nill subntit a 1c111cdial action pla11 tu·EPlVEcology 4 s11011tl1s a�c, the ROD is 200•DP 1 R8D 
i�sacd bet 110 sooner thn11 8etobe1 t t99it. .,. _. ftfonth� 
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Milestone 

M 915 92E 'f6 

M 915 92E 'f7 

M-015-38A 

M-015-39B 

M-015-39C 

M 915 :+SA 

M-015-40B 

M-015-40C 

M-015-41B 

M-015-41C 

M 915 ::t2B 

M 915 ::+2€ 
., . ; 

M-015-43B ·· 
" . ·' 

M-015-47•' 
.,,. 

Descriotionffitle 
DOE oviH co111plctc the bid and ana,d CJtlc fo, the final ba11ic1 8 tnonths aftct tbc 
---- • I I - - '" -

DOE will co111plctc 1c111cdiation actioitics at 280 BP I OU 15 n1ouths aft.ct the 
ROD is issued bot liV s001tc1 than Octubca 14 199r4 
Submit 200-CW-l Gable Mountain Pond/B Pond and Ditch Coolin_g Water Group 
Feasibility Study, includin_g 216-N-l , 216-N-2, ii�N�'.3,.216-N-4, 216-N�S,2{6., 
N-6, 216-N-7, UPR�200� E-34, 600-118, 200-N-3, 600�254, 2607-N, 2607-R� 
UPR-200-N-l , and UPR-200-N-2 Past Practice Waste Sites and 216 B 3 Pond 
R5stcm RCRA 'fSD Unit Closatc Plan, and Submit 200-CW-l Gable Mountain 
l'on,i/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA 
Permit Modification 
Submit 200-CS-l Chemical Sewer Grouo RI Reoort 
Submit 200-CS-l Chemical Sewer Group FS and 216 A 23 Ditch, 216 B 63 
Ttcnch, aad.216 S 19 Pond aud Ditch RCRATSO Unit Closure Pian and submit 
200-CS-l Chemical Sewer Group Proposed Plan/Proposed RCRA Permit 
Modification 

- - - --- ,- TT ..-.. _.. ,....._ • t - 'l'T T - -· . .... t 

Submit 200-CW-5 U Po.ndfZ-Ditches Coolin_g Water Group RI Report including 
the Past Practice Waste Sites in the 200-CW-2 S-Ponds/Ditches Coolin_g Water 

· Group, the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC-l 
Steam Condensate Grouo 
Submit 200-CW-5 PondfZ Ditches Cooling Water Group FS and Submit .... ' . . .,. ·, , 200-CW�S U PondfZ Ditches Coolin_g Water Group Proposed Plan includingtlje .. 
Past Practice Waste' Sites' in the, 200-CW-2 S-Ponds/Ditches Cciolin_g W at�r Grbup'; 
the 200-CW-4 T-Ponds/Ditches Cooling Water Group, and the 200-SC�i 'Ste� 
Condensate Gri:mo 
Submit 200-TW-l QU and 200-TW-2 OU RI Report to EPA and Ecolo_gy and 
i!}cludes the P�t Practice Waste Sites in the 200-PW-5 Fission Product�Rich 
Process Waste Grouo. 
Submit 200-TW-l OU and 200-TW-iOU FS and Proposed Plan to EPA and 
Ecolo_gy.and includes the Past Practice Waste Sites in the 200-PW-5 Fission 
Product-Rich Process Waste Group.· The waste site associated with the Hanfo;d 
nrototvoe.barrier will be addressed bv the TW-1/TW-2 Pronosed Plan 
r, I 

• - .-- f"T"'T"'l? ,.,. -- T T"'-. r ...._ 

Sab1nit 288 TW 2 OU D1aft A FcasibilitJ Stady a11d D1aft lt P,oposcd 
r,,1 -- 1 r,, 

0 'I. r '..._ ...,. 

Submit 200-PW-2 OU RI Report includin_g the Past Practice Waste Sit�Jn the 
200-PW-4 General Process Waste Groun }i.."'> :;, · 
Submit 200-PW-2 OU Feasibility Study and Proposed Plan/ProPosed RCRA'. 
Permit Modification includin_g the Past Practice Waste Sites in the 200-PW-4 :. 
General Process Waste Grouo · · ' 
Submit a Proposed Plan to EPA and/or Ecology to conduct remedial action(s) for 
source control at hi_gh-risk waste site(s) which includes an en_gineerin_g evaluation 
of.an em!ineered surface barrier. 

· �. :' 

Due Date 
299 DP 1 ROD 
+ 8 fwfonths 

299 DP 1 ROD 
2t 15 1,fvnths 

03/31/2003 

05/31/2004 

11/30/2005 

93f39f2992 

05/31/2003 

10/31/2004 

10/30/2002 

03/31/2004 

93>'39,'2992 

93,c31nee.+ 

-12/31'2005 
) .. , .. 

6/30/2003 


