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Originator 

Federal Facility Agreement and Consent Order 
Change Control Form 
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Date 

August 31, 1996 

Phone 

Jackson Kinzer / DOE Tank Waste Remediation System (TWRS) 376-7591 
Class of Change 

C J I • Signatories CXJ II • Executive Manager CJ Ill · Project Manager 

Change Title 

Submit TWAP and TCPs Annually to Ecology for Approval 

Description/Justification of Change 

The _ proje,ct Mangers for the Washington Department of Ecology, and tl}.:.e U.S. Department 
of_ alergy, Richland Operations Office agreeing that good cause exi~s as provided under 
Artj!cle XL of the Hanford Federal Facility Agreement and Consent ·orQer (Tri-Party 
Agreement), this change extends the due date for Tri-Party Agreeme~t Milestone M-44-
02C. The new M-44-02C milestone due date is October 31, 1996. All other terms and 
conditions of the Tri-Party Agreement and this milestone are unaffected by this change 
and remain in effect. 

Impact of Change 

This change will impact the TWRS Characterization program by allowing the new Project 
Hanford Management Contractor (PHMC) an opportunity to review existing relevant 
information and propose changes, if any, to the TWRS Characterization Program to 
successfully complete M-44-10, due September 30, 1997. 

Affected Docunents 

Hanford Federal Facility Agreement and Consent Order, As Amended by its Sixth 
Amendme~, February 1996. 
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