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PART 1 - GENERAL 

1.1 INTRODUCTION 

SECTION 01010 

SUMMARY OF WORK 

1.1.1 Project B-714 for construction of grout disposal vaults is located 
near the 200-E Area in the Controlled Access Area of the Hanford Site, 
approximately 28 road miles north of Richland, Washington. 

1.1.2 This Specification provides for earthwork activities as shown on 
the Drawings. 

1.2 STATEMENT OF WORK 

1.2.1 Scope: The work consists of furnishing labor, equipment, and 
materials for the earthwork portion of the facilit; in accordance with these 
Contract Documents. 

1.2.2 Work Included: The itemization included herein is intendea to be 
broad in scope to identify major elements. The work shall include but not 
be limited to the following. 

1.2.2.1 Excavate access ramp and 4 vaults. Stabilize berms and access 
ramp. Maintain access ramp, berms, and access roads. 

1.2.3 Work Not Included: These items are not to be done under this 
package. All of these items will be accomplished by future packages. 

1.2.3.1 Concrete basin and vault structures, leachate collection tank, 
gravel diffusion barrier, and initial backfill for 2 vaults. 

1.2.3.2 

1.2.3.3 

Concrete basin liner . 

Vault cover blocks. 

1.2.3.4 Backfill to grade, including shielding, closure cover, and final 
site stabilization. 

1.2.3.S Site electrical and instrumentation, and conduit runs for vaults . 

1.2.3.6 Encased piping for vault, and pipe runs for future vaults, 
including transfer pit, and 4 excess water removal pits for each vault . 

1.2.3. 7 

1.2.3.8 

1.2.3.9 

Ground water monitoring well E25-33. 

Ground water monitoring wells casing removal. 

Run-on/run-off drainage control ditch. 

71401010.SPl.1252 01010 - 1 B-714-Cl 
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1.3 DRAWINGS 

1.3.1 Drawings for this work are Drawing H-2-77579 Sheets 1 and 2. 

1.3.2 Other drawings related to work covered by the Contract Documents 
are listed on the Schedule of Drawings. 

PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used. 

71401010.SPl.1252 

END OF SECTION 
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PART 1 

1.1 

1.2 

1.3 

GENERAL 

SECTION 01027 

APPLICATION FOR PAYMENT 

REFERENCES: Not used. 

SUBMITTALS: Not used. 

APPLICATION PROCEDURE 

1.3.1 Payments to Contractor set forth in Section 15 of Contract 
General Conditions are initiated by Contractor making application for 
payment as follows. 

1.3.1.1 Complete "Progress Estimate Backup" Form KEH-1026 (sample 
appended) furnished by KEH and include following either in letter requesting 
payment or at end of Progress Estimate Backup: 

Total Completed to Date* 
Retainage (l~)(_) 
Less Previous Payments 
Other Charges from KEH 
Subtotal 

Total Amount This Payment 

$ x,xxx.xx 
sxx,xxx.xx 

xx.xx 
( X,XXX.XX) 

sxx,xxx.xx 

sxx,xxx.xx 
*Includes amount for payment on stored materials and contract 
modifications. 

1.3.1.2 Review information with KEH approximately 5 days before end of 
pay period, adjust data, if required, initial, and return to KEH. 

1.4 PAYMENT PROCEDURE 

1.4.1 Upon receipt of approved application, KEH will prepare payment 
documents and send original and 2 copies to person authorized by Contractor 
to sign documents. 

1.4.2 After signing payment documents original and 1 copy shall be 
returned to KEH for processing. No processing of checks will be done by 
KEH until signed payment document is returned. 

1.4.3 KEH will mail check to Contractor's designated office. 

1.5 ADDITIONAL DATA REQUIRED 

1.5.1 When processing applications for payment and preparing payment 
documents, KEH may require data to substantiate and justify amounts 
requested. Processing of payment documents may be delayed if data is not 
forwarded expeditiously to KEH. 

71401027.SPl.1345 01027 - 1 B-714-Cl 



1.5 ADDITIONAL DATA REQUIRED 

1.5.1 When processing applications for payment and preparing payment 
documents, KEH may require data to substantiate and Justify amounts 
requested. Processing of payment documents may be delayed if data is not 
forwarded expeditiously to KEH. 

1.5.2 Requests for payment for equipment or material which Contractor 
has received, but has not installed, shall be accompanied by invoice or 
other data to provide evidence that title to equipment or material is held 
by Contractor. 

PART 2 - PRODUCTS 
Not Used. 

PART 3 - EXECUTION 
N Not Used . 

..... 
C 
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SECTION 01040 

COORDINATION 

PART 1 - GENERAL 

1.1 REFERENCES: Not Used 

1.2 SUBMITTALS: Not Used 

1.3 CONSTRUCTION ACTIVITIES 

1.3.1 Coordinate construction activities to ensure efficient and orderly 
sequence of work, with provisions for acconvnodating items to be installed 
later. 

1.3.2 It is not anticipated that other contractors noted in Section 29 
of the Contract General Conditions will be working in vicinity of the Work 
included in this Specification. 

1.3.3 Certain work related to Project will be performed by onsite 
construction. Cooperate and coordinate work to eliminate interferences and 
delays. Removal of well casing and associated work at ground water 
monitoring well E25 -33 will be responsibility of KEH. Coordinate activities 
during removal to expedite work and minimize downtime. 

1.4 WORK IN EXISTING FACILITIES 

1.4.1 Grout Vault 101 is an operating facility. Plan and schedule 
r work to prevent interference with plant operations and to sustain safety of 

operating personnel. 
t".' 

N 

0 

1.4.2 Access to Grout Vault 101 work area shall be directed by KEH to 
minimize disruptions to work force. 

1.4 .3 Keep work area safe and orderly for construction and operating 
personnel. Clean area after each work period. Keep equipment and materials 
away from traffic areas. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

71401040 .SPl.379 

END OF SECTION 
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SECTION 01043 

JOB SITE ADMINISTRATION 

PART 1 - GENERAL 
1.1 REFERENCES: Not Used 

1.2 SUBMITTALS: Not Used 

1.3 BADGE, DOSIMETER, AND ORIENTATION 

1.3.1 Work being near the 200-E Area in the Controlled Access Area of 
the Hanford Site, the following is applicable. 

1.3.1.1 Badge, dosimeter, and orientation requirements in accordance 
with Section 56 of Contract General Conditions. 

1.4 EVACUATION DRILLS 

1.4.1 Personnel are required to participate in emergency evacuation 
drills held monthly and lasting approximately l hour. 

1.4.2 Maintain daily log or other suitable record of names of personnel 
including subcontractors working. 

1.5 SECURITY 

1.5.1 Policy and Procedures: Contractor employees are required to 
meet with security policy and procedures set forth in KEH-MA-6, Safeguards 
and Security Manual. Copies of manual will be provided to Contractor upon 
request after award of Contract. 

1. 6 WORKING HOURS 

1.6.1 Regular day shift working hours are from 7:30 a.m. to 4:00 p.m. 
Monday through Friday except holidays. 

1.6.2 For other than normal working hours refer to Section 51 of the 
Contract General Conditions. 

1.7 FIRE SAFETY 

1.7.1 Contractor is required to address fire safety as part of 
construction safety plan required by Section 55 of Contract General 
Conditions. Incorporate following fire safety requirements into construction 
safety plan. 

1.7.1.1 Maintain fire watch for period of 1/2 hour after cessation of 
welding, cutting, or grinding. 

1.7.1.2 Utilize portable shields wherever welding, cutting, or grinding. 

71401043.SPl.1347 01043 - l B-714-Cl 
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1.7.1.3 Have fully chargtd f1rt txt1ngutlhtr1 1v1thblt whtntvtr welding, 
cutting, or grinding. 

1.7.1.4 Means to control 1gnlt1on of brush flrts. 

1.7.2 See Section 01500 for off-road driving and grass fire prevention 
requirements. 

PART 2 - PRODUCTS 
Not Used 

PART 3 · EXECUTION 
Not Used 

71401043.SPl.1347 

END OF SECTION 
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SECTION 01050 

SURVEY AND FIELD ENGINEERING 

PART 1 - GENERAL 

1.1 REFERENCES: Not Used . 

1.2 SUBMITTALS: Not Used . 

1.3 QUALITY CONTROL 

1.3.1 Establishing alignment and grades shall be the responsibili ty of 
a Land Surveyor registered in the State of Washington and acceptable to KEH . 

1.3.2 Use skilled personnel trained and experienced in construction 
staking and familiar with requirements and methods needed for proper 
performance of work. 

1.3.3 Deliver field notes, records, and documentation to KEH to review 
and verify procedures used and accuracy of work. 

1.4 SURVEY DATA 

1.4.1 Basic reference points with coordinate descriptions and bench mark 
with elevation identified will be located by others. 

1.4 .2 Contractor shall be responsible for preservation of bench marks 
and reference points, including stakes or other markers established until 
removal is authorized by KEH. 

1.5 PROCEDURES 

1.5.1 Before initial layout, field verify horizontal and vertical data 
furnished. Report discrepancies to KEH before proceeding. 

1.5.2 Establish adequate number of permanent reference points, to be 
used during construction, referenced to original control points. Record 
locations with horizontal and vertical data on project record documents. 

1.5.3 Protect and preserve control and reference points until Work 1s 
complete. Report loss or destruction of control points to KEH . Report 
relocation or change in data affecting reference points. 

1.5.4 Periodically verify data for each control and reference points, 
and construction stakes to maintain construction accuracy. 

1.5.5 After excavation survey excavated area t o verify limits and 
slope of excavation and provide final survey notes to KEH. 

71401050.SPI.1348 01050 - 1 8-714-Cl 
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PART 2 · PRODUCTS 
Not Used. 

PART 3 · EXECUTION 
Not Used. 

71401050.SPl 

END OF SECTION 
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SECTION 01065 

PERMITS 

PART 1 - GENERAL 

1.1 REFERENCES: Not Used . 

1.2 SUBMITTALS: Not Used. 

1.3 FEDERAL, STATE, AND MUNICIPAL LAWS, CODES, AND REGULATIONS 

1.3.1 Permits or licenses to do business required by Federal, State, 
and Municipal laws, codes, and regulations are the responsibility of the 
Contractor as stated in Section 6 of Contract General Conditions. 

1.4 HANFORD SITE PERMITS 

1.4.1 General: Before certain types of work can be performed at 
Hanford, Contractor is required to have a permit. Permits are provided by 
KEH at no cost, however, Contractor shall furnish information required and 
notify KEH in advance of work which requires a permit. Contractor shall 
meet the requirements and restrictions set forth in each permit. 

1.4.2 Excavation: Do not excavate without permit set forth in 
subsection 50.9 of Contract General Conditions. Post permit at Site. 

1.4.3 Backfill Permit: Permit required for each element of fill and 
backfill and good for 5 days or duration of work element provided Work does 
not stop for 5 consecutive days. Complete permit form, furnished by KEH, 
and return to KEH for approval before starting work. Permit shall be kept 
at Site. 

1.4 .4 Oversize Load Permits: In addition to a Washington State permit, 
obtain from KEH permits for each movment of each oversize vehicle or load 
within the Hanford Site. See Section 01500, subparagraph 1.6.3.2 for 
additional requirements. 

PART 2 - PRODUCTS 
Not Used. 

PART 3 - EXECUTION 
Not Used. 

71401065.SPl.1346 

END OF SECTION 
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PART l - GENERAL 

SECTION 01200 

PROJECT MEETINGS 

1.1 REFERENCES: Not Used 

1.2 SUBMITTALS: Not Used 

1.3 MEETING PROCEDURES 

1.3.1 Representatives from KEH and Contractor, including major 
subcontractors, shall participate in project meetings. 

1.3.2 Meeting times and locations shall be mutually agreed to by 
Contractor and KEH, and will be held at the Hanford Site in Richland, 
Washington. KEH will issue notices of meetings and prepare minutes. Meeting 
minutes will be distributed to project participants . 

1. 4 SITE LABOR CONFERENCE 

1.4.1 Before starting construction onsite, attend informational 
conference on Hanford Site labor requirements applicable to Project. KEH 
will schedule, give advance notice, and chair meeting to be attended by 
representatives from labor organizations whose members may be utilized in 
construction. Labor provisions in the Contract General Conditions will be 
reviewed . 

1.5 PRECONSTRUCTION MEETING 

1.5.1 Meeting will be scheduled by KEH before start of onsite work. 
Authorized representatives of Contractor and major subcontractors shall 
attend. KEH will advise others having interest in Project. Meeting will 
be chaired by KEH. 

1.5.2 Following items, as minimum, will'"be incorporated into agenda 
for meeting. 

1.5.2.1 Point of contact, key personnel {Operating Contractor, Safety, 
QA/QC, Acceptance Inspectors, etc) and contracts personnel. 

1.5.2.2 Schedule requirements and restraints, submittals and work 
limitations. 

1.5.2.3 Safety, construction progress meetings and frequency, and certif ied 
payrolls. 

1.5.2.4 Report requirements and frequency . 

1.5.2.5 Major material and equipment lists. 

71401200 .SPl.1349 01200 - 1 B-714-Cl 



N 

0 

0 

1.5 .2.6 

1.6 

Other pertinent items. 

CONSTRUCTION PROGRESS 

1.6.1 Meetings held biweekly at time and location determined at 
preconstruction meeting will be approximately 1 hour long. 

1.6.2 KEH will chair meeting and request attendance of key personnel 
required. Authorized representative of Contractor and pertinent 
subcontractors shall attend. 

1.6.3 Purpose of meetings is to monitor status and provide forum for 
exchange of pertinent Project information. Major topics may include, but 
not be limited to, following. 

Schedule, cost and construction status. 

Design and scope changes 

1.6.3.1 

1.6.3 .2 

1.6.3.3 

1.6.3 .4 

1.6.3 .5 

1.6.3.6 

Submittal status, key material and equipment delivery status. 

Potential problem areas. 

Action item status, goals for next meeting. 

Other appropriate items . 

1.6.4 Minutes will be issued by KEH as promptly as possible following 
meeting. Action items will be identified with assigned followup. Issues 
resolved will be reported in the minutes, as well as closed action items. 

PART 2 - PRODUCTS 
Not Used 

PART 3 - EXECUTION 
Not Used 
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1.1 DESCRIPTION 

SECTION 01300 

SUBMITTALS 

1.1.l This Section summarizes requirements for submittal of documents 
defined in Part l of each Section of the Specification and describes 
procedures for supplemental submittals. 

1.2 SUBMITTALS 

1.2.1 Submittals listed ·in Part l of each Section require either review 
and approval or review for record. 

1.2.1.l Review and approval: Submittals shall have been approved and 
returned to Contractor before proceeding with procurement, fabrication, or 
construction. 

a. Approved submittals are identified by submittal stamp with 
"Approved" or "Approved with Exception" box checked. "Approved" signifies 
general concurrence to achieve conformance with design concept of the Project 
and compliance with requirements of Contract Documents. "Approved with 
Exception" signifies general concurrence with noteworthy conments or clarifi­
cations. Approval of submittals does not relieve Contractor of responsibility 
for errors contained therein. 

b. Submittal not approved is identified on submittal stamp as 
"Not Approved, Revise and Resubmit." Submittal is considered by KEH to be 
technically deficient or incomplete and unacceptable. Resubmittal is 
required, hence fabrication, procurement, or perforynance of procedures shall 
not proceed. 

1.2.1.2 Review for record: Contractor may proceed with procurement, 
fabricaticn, or construction, however, acceptance is contingent upon 
compliance with the Drawings and Specifications. Incomplete or inaccurate 
submittal data will be returned to Contractor with appropriate connents and 
items procured or work performed shall be corrected. 

1.2.2 Supplemental Submittals: Submittals initiated by Contractor for 
consideration of "equal substitute" products or corrective procedures shall 
contain sufficient data for review and approval. 

1.2.2.1 Equal substitute product submittals must contain outline 
dimensions, operating clearances, and sufficient engineering data to indicate 
substantial compliance with the Drawings and Specifications. 

a. Identify each submittal by specification number, Section and 
Paragraph number; or referenced Drawing number and detail. 

71401300.SPl.1283 01300 - l B-714-Cl 
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b. Improperly identified submittals will be returned without 
consideration. 

1.3 SUBMITTAL PROCEDURES 

1.3.1 Submittals are itemized in Article 1.4 and are identified by sub-
mittal number and title. Identify each submittal by Specification number and 
submittal number noted in schedule. Number of copies required for retention 
by KEH are shown in schedule and include 2 copies to be returned to 
Contractor. Additional copies required for Contractor uses must be added. 

1.3.2 Contractor shall review submittals before forwarding data to KEH . 
Contractor shall sign data transmittal form showing submittal has been 
reviewed for compliance with Contract Documents. Contractor's signature 
represents he has verified materials and field measurements, and checked and 
coordinated information contained within submittals with requirements of 
Contract Documents. Only signed submittals shall be forwarded to KEH. 
Submittals not signed will be returned without review. 

1.4 

Submittal 
Number 

SCHEDULE OF SUBMITTAL$ 

Submittal 
Title 

CONTRACT GENERAL CONDITIONS 
55.2 Safety Program and 

Job Safety Analysis 

55.3 

55.S.l 

55.6 

Industrial Injury/ 
Illness Experience 

OSHA Form No. 200 
Report 

Equipment Certi­
fication 

PROGRESS SCHEDULES 
01310/1.2.1 Progress Schedule 

Quantity 

5 

5 

5 ' 

5 

5 

71401300.SPl.1283 01300 - 2 

Review and 
Approval 

Before 
badging 

10 days 
after not ice 
to proceed 

Review 
For Record 

5 days 
before start 
of work and 
each 1110nth 

5th working 
day, each 
1110nth 

2 days 
before 
bringing 
equipment 
onsite 
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Submittal 
Number 

Submittal 
Title Quantity 

CONSTRUCTION FACILITIES ANO TEMPORARY CONTROLS 
01500/1.2 .1 Anchoring and 4 

Enclosure Methods 

EARTHWORK 
02200/1. 2 .1 

71401300 .SPl .1283 

Method to Prevent 
Damage During 
Excavation 

5 

END OF SECTION 

01300 - 3 

Review and 
Approval 

Before 
excavation 

Review 
For Record 

Before 
placing 
field 
office 
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PART 1 - GENERAL 

SECTION 01310 

PROGRESS SCHEDULES 

1.1 REFERENCES: Not used. 

1.2 SUBMITTALS: Refer to Section 01300 for submittal procedures. 

1.2.1 Progress Schedules: Submit schedule required in Article 1.3. 

1.3 PROGRESS SCHEDULES 

1.3.1 Schedule identified in Section 5 of Contract General Conditions 
shall be in accordance with following. 

1.3.1.1 Show order Contractor proposes to carry on the Work, dates it 
will start the several salient features of the Work including procurement 
of materials and equipment, and contemplated dates for completion. Each 
schedule shall be in the form of a horizontal bar chart of suitable scale 
to show percentage of Work scheduled for completion at any time with separate 
bar for each activity. At end of each week or at end of other periods of 
time specified in Contract, Contractor shall prepare and submit 1 copy of 
chart showing actual progress at the end of period. 

1.3.2 Organize schedule to show activities relative to each major 
subcontractor and supplier. Provide subschedule to define critical portions 
of entire schedule. 

1.3.3 Schedule shall include design activities and milestones, delivery 
date of design documents, construction activities, progress milestones, and 
include but not be limited to following activities. 

1.3 .3.1 Bonds and insurance. 

1.3 .3.2 Mobilization. 

1.3.3.3 Survey. 

1.3.3.4 Construct berm . 

1.3.3.5 Excavation. 

1.3.3.6 General cleanup. 

1.3.3.7 Punchlist and demobilize. 

1.3 .4 Schedule shall show, as minimum, accumulated percentage of 
completion of each activity and total percentage of work completed as of 
last work day of each month. 
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1.3.4 .1 Develop an "S" curve from percentage of total work figures and 
superimpose on the schedule. 

1.3.4.2 Show dollar value or percent of total next to each activity 
shown on schedule. Figures will be basis for determining progress payments 
described in Section 01027. 

1.4 REVISIONS TO SCHEDULES 

1.4.1 Whenever KEH determines there are significant variances between 
actual and scheduled progress, endangering completion within Contract 
completion time, Contractor may be required to prepare and submit revised 
progress schedule. 

1.4.2 Show progress to date of submittal and projected completion date 
of each activity . Identify activities modified since previous submittal, 
major changes in scope, and other identifiable changes. 

1.4.3 Provide narrative report to define problem areas, anticipated 
delays, and impact on schedule . Report corrective action taken, or proposed , 
and its effect, including effect of changes on schedules of separate 
contractors. 

1.4.4 Distribute copies of revised schedules to KEH, job site file, 
subcontractors, suppliers, and other concerned entities. Instruct recipien t s 
to promptly report, in writing, problems anticipated by projections shown in 
revised schedules. 

1.4.5 If Contractor fails to submit progress schedule specified fn 
Paragraph 1.3 .1 within prescribed time, or updated progress schedule 
specified in Paragraph 1.4.1, within requested time, KEH may withhold 
approval of progress payments until time Contractor submits required 
progress schedules. 

o PART 2 · PRODUCTS 
,.., Not used. 

PART 3 - EXECUTION 
Not used . 
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PART 1 - GENERAL 

SECTION 01400 

QUALITY ASSURANCE 

1.1 REFERENCES: Not Used . 

1.2 SUBMITTALS: Not Used. 

1.3 INSPECTION AND TESTING 

1.3.l In accordance with Section 19 of Contract General Conditions, KEH 
will perform following inspections and tests. 

1.3.1.1 

1.3.1.2 

1.3.1.3 

Soil compaction tests required in Section 02200 . 

Witness specific inspection and ~itness points . 

Perform final acceptance inspection . 

1.3.2 Specific Inspection and Witness Points : Contractor shall adhere 
to inspection points required. Contractor shall assure their personnel have 
completed inspections of and approved portions of work in accordance wtth 
Contract requirements b~fore notifying KEH. 

NONCONFORHANCE REPORTING AND RESOLUTION 

1.4 .1 Three degrees of nonconformances used to show noncompliance 
with Contract requirements are as follows. 

1.4.1.1 Obvious nonconformance: Corrective action is as obvious as 
nonconformance, not identified by tag, and normally corrected by Contractor 
without notification. 

1.4.1.2 Open items nonconformance: Identified by blue nonconformance 
report (NCR) tag or written notification, is readily correctable to meet 
Drawings and Specifications and does not require deviation from Contract 
requirements or design. Can be corrected by Contractor without additional 
direction, deviation, or change to Contract requirements. 

1.4.1.3 Report nonconformance: Identified by blue NCR tag or red 
construction hold (CH) tag or written notification, requires change to or 
deviation from Contract requirements and additional direction to Contractor. 
Changes or deviations shall be approved by KEH. Do not proceed with portion 
of the Work bearing red tag until installation is determined by KEH to be in 
compliance with Contract requirements, or specific permission to proceed is 
received from KEH . Tags are not to be removed by anyone other than inspector 
who applied tag or by direction of inspector's supervisor. 
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1.4.2 Differing degrees require different methods of reporting, 
resolving, and documenting. 

1.4.2.1 Obvious nonconformance: Requires documenting only if it remains 
at time of completion of final punchlist. Documented on final punchlist. 

1.4.2.2 Open item nonconformance: Documented for verification of 
correction on open items list available from KEH upon request. 

1.4.2.3 Report nonconformance: Documented on construction nonconformance 
report (CNCR) or audit finding report (AFR) and requires formal approved 
resolution. 

1.4.3 Contractor shall ensure its organization ts represented by 
individual with sufficient authority to c011111tt Contractor to corrective 
action requests identified by KEH. 

1.4.4 Nonconformances noted during performance of Contract, require 
resolution before completion and final payment. 

m PART 2 - PRODUCTS 

PART 3 -

Not Used. 

EXECUTION 

Not Used. 
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SECTION 01500 

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

PART 1 - GENERAL 
1.1 REFERENCES 

1.1.1 Reference Standards and Specifications: The following standards 
and specifications, including documents referenced therein, form part of 
this Section to extent designated herein . 

1.1.1.1 

1.1.1.2 

1.2 

National Fire Protection Association (NFPA) 

NFPA 701-1977 Standard Methods of Fire Tests for 
Flame-Resistant Textiles and Films 

Washington State Department of Transportation (WSOOT) 

H41-10-84 Standard Specifications for Road, 
Bridge, and Municipal Construction 

SUBHITTALS: Refer to Section 01300 for procedures. 

1.2.1 Anchoring and Enclosure Methods: Submit methods proposed for 
anchoring portable structures and enclosing underfloor area to meet the 
requirements of this Section. 

1.3 CONSTRUCTION FACILITIES 

~ 1.3.1 First Aid: Facilities are available at Building 2719EA in the 200 
East Area to provide first line medical attention. 

N 

0 

C) 

1.3.2 Operation and Storage Areas: Confine onsite operations, including 
storage of materials, to laydown area designated by KEH. 

1.3.3 Disposal Site for Waste: Dispose of construction material, broken 
asphalt, and broken concrete at Central landfill approximately 7 road miles 
from Project. Site is open only during regular working hours. 

1.4 TEMPORARY UTILITIES 

1.4.1 Water 

1.4.1.1 Construct ion: Available from stand pipe located outside 200E 
perimeter fence adjacent to the Project site. Furnish hauling, dispensing, 
temporary piping and fittings approved by KEH for connection to water source . 
Remove temporary piping, hoses, fittings, and valves before f inal acceptance 
of the Work. 

1.4.1 .2 Drinking : F~rnish adequate drinking water that meets health and 
safety requirements to employees . 
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1.4.2 Electrical Power: Contractor shall provide electrical needs 
required. 

1.4.3 Telephone 

1.4.3.1 Telephone system is operated by General Telephone Company of the 
Northwest, Inc (GTE). Upon written request, KEH will arrange for telephone 
service at field offices of Contractor and subcontractors, if facilities 
are available. KEH will charge Contractor for installation and services in 
accordance with charge assessed by GTE. Charges will be determined on 
basis of published tariffs. Information on tariffs may be obtained from 
OOE's Site Services Contractor, office of the Manager of the Plant Telephone 
and Radio, Telephone 376-6322. 

1.4.3.2 Charges will be deducted from payments due Contractor. Contractor 
and subcontractors may use provided telephones for long distance calls 
necessary to the Work. Calls shall be made by valid credit card and cost 
not charged to Site Services Contractor or KEH. 

1.4.4 Sanitary Facilities: Furnish and service chemical or other 
approved sanitary toilets for use of employees. Facilities shall meet the 
requirements of KEH which are available upon request. 

1.5 ACCESS ROADS AND PARKING AREAS 

1.5.1 Access to Project site will be by existing grout perimeter access 
road having no load restrictions located outside 200 East Area. 

1.5.2 Parking: Available in vicinity of the Project outside the Limited 
Area. "No Parking" signs are posted to show fire and emergency lanes. No 
on-street parking will be permitted. 

1.5.3 Off-Road Driving: Keep off-road driving to minim~m. Vehicles 
driving off-road or to remote locations, shall carry a minimum 10 pound ABC 
dry chemical portable fire extinguisher, conmunications equipment consisting 
of 2-way radio or mobil phone (CB type radios are not acceptable), and 
shovel. Report fires inmediately to nearest Hanford Patrol, telephone 
373-1780, and Hanford Fire Department, telephone 373-1311, or emergency 
number 811. 

1.6 TEMPORARY CONTROLS 

1.6.1 Dust Control: Maintain work areas to prevent hazard or nuisance 
to others. Accomplish dust control by sprinkling or other methods approved 
by KEH. Repeat sprinkling at necessary intervals to keep disturbed area 
damp at all times. Keep sufficient equipment on the Project job to 
accomplish dust control as work proceeds and whenever dust nuisance or 
hazard occurs . No separate or direct payment will be made for dust control 
and cost shall be considered incidental to and included in contract price. 
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1.6.2 Temporary enclosures: Plastic sheeting materials used to form 
enclosures shall have fire retardant properties 1111eting the require111nts 
of NFPA 701 for small and large scale fire tests, Acceptable •anufacturers 
Winman Corporation, St. Cloud, Minnesota; Lanes Industries, Kirkland, 
Washington; and Protective Plastics, Inc, Greer, South Carolina. 

1.6.3 Traffic Control: Temporary traffic control and barricades in 
accordance with WSOOT H41-10, Section 1-07.23(3). 

1.6.3.1 Vehicle travel 

a. Slow moving equipment and wide loads shall not travel on 
Hanford Site roads during heavy traffic periods between 6:30 and 8:00 a.m., 
and 3:30 and 5:30 P••· 

b. Do not block existing roads with equil)lllnt or vehicles . 

c. Do not park on roadway shoulders. 

1.6.3.2 Oversized vehicles and loads 

a. Permits specified in Section 01065 are required for vehicles 
or loads exceeding following dimensions. 

1) Width: 8'-6". 

2) Height: 14 feet. 

3) Length: Single unit, 40 feet. 
Single trailing unit, 48 feet. 

b. Additional requirements for vehicles and loads exceeding 
N 8"-6" width. 
0 1) Display oversize load sign on front of towing vehicle 

and rear of trailing unit. 

2) Attach red flags to each corner. 

3) Notify KEH 5 days before moving loads. 

4) Travel between 9:00 a.m. and 2:30 p.m. unless special 
arrangements are made. 

c. Escort vehicle requirements 

1) Equip with oversize load signs and amber lights. 

2) Vehicles or loads over 10 feet wide: Provide escort 
cars in front and rear on 2 lane highways. 
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3) Vehicles or loads over 14 feet wide: Provtdt escort 
car in rear on multiple lane highways. 

4) Vehicles or loads over 20 feet wide: Provtde escort 
cars in front and rear on aultiple lane undivided highways. 

d. Electrical escort requirements: Provide qualfffed electrical 
escorts when load reaches height of 14 feet or more from road surface, or 
when clearance of at least 6 feet cannot be maintained from overhead 
electrical or signal lines . 

1.7 FIELD OFFICE 

1.7.1 Establish a field office equipped and staffed to conduct the 
Work. Keep copies of Drawings, Specifications, and other infonnatfon 
pertinent to the Work at office. KEH shall have access to documents at 111 
times. Telephone service wfll be made available at field office as set 
forth in Paragraph 1.4.3 providing service ts available. Contractor may 
utilize existing telephones at buildings designated by KEH for local calls. 

1.7.2 Anchor or tfe down portable or relocatable structures, including 
trailers for field offices and storage, to prevent overturning or lateral 
movement in winds up to 70 mph, and enclose or skirt underfloor area with 
material that will not burn or support combustion to prevent accumulation 
of wind-blown debris and use of underfloor space for material storage. 
Complete anchoring and enclosing within 14 days of arrival onsite. 

PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used. 
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SECTION 01720 

PROJECT RECORD DOCUMENTS 

PART I - GENERAL 
1.1 REFERENCES: Not used. 

1.2 SUBMITTALS: Not used. 

1.3 RECORD REQUIREMENTS 

1.3.1 The nature of work at the Hanford Site requires certain 
documents, defined herein, be held to record construction process and 
administration of the Contract. KEH will assemble pertinent data for final 

·disposition. Contractor shall prepare, preserve, and deliver project record 
documents to KEH required by this Contract. Documents are in addition to 
submittals required in Section 01300. 

1.3.2 Hark project record documents to identify copies for record and 
to prevent use for construction. Keep record copies of construction 
documents in field office and make available to KEH during the progre~s of 
the Work. 

1.3.3 Some data required for project records shall be delivered to KEH 
during course of construction and contract administration, while other 
shall be assembled after completion of construction for delivery to KEH. 
Document delivery by retaining copy of reports delivered during course of 
work until construction completion, retaining copy of letter of transmittal 
itemizing delivered items, or other means acceptable to KEH. 

1.4 PROJECT RECORD DOCUMENTS 

1.4.1 General: Documents required for project records are itemized 
herein. Identify complete documents by Title or Number. Notes or markings 
added by hand shall be legible utilizing permanent nonsmearing marking 
media, such as ink or felt tip markers, in contrasting color. 

1.4.2 Contract Documents: Store 1 set in field office, apart from 
documents used in construction, and maintain in clean, dry, and legible 
condition. Legibly mark items to record actual construction, including 
changes to dimensions and details, manufacturer's name, catalog number, and 
substitute products. 

1.4.3 Certified Payrolls: Each week file certified payrolls, required 
by Section 108 of the Contract General Conditions, with KEH and keep copies 
in field office until Contract completion. Progress payments will not be 
processed unless certified payrolls for work period have been received by 
KEH. 
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1.4 .4 Daily Force and Equipment Report: Before noon each day, furnish 
KEH 1 copy of detailed daily force report covering labor and supervtston 
of Contractor and each lower tier contractor for previous day. Report 
shall include general description of work performed and list major items of 
equipment onsite. 

1.4.5 Weekly Manpower Report: Complete weekly manpower reports daily 
and submit weekly, before 10:00 a.m. on Monday for previous week, during 
performance period of the Contract. Forms will be furnished by KEH. 

1.4.6 Survey Notes: Deliver notes, specified in Section 01050, to KEH 
to include with Project Record Documents. 

PART 2 - PRODUCTS 
Not used. 

PART 3 - EXECUTION 
Not used . 
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SECTION 02200 

EARTHWORK 

PART 1 - G.ENERAL 

1.1 REFERENCES 

1.1.1 Reference Standards and Specifications: The following standards and 
specifications, including documents referenced therein, form part of this 
Section to extent designated herein. 

1.1.1.1 American Society for Testing and Materials (ASTM) 

D 653-86 Standard Terms and Symbols 
Relating to Soil and Rock 

1.1.1.2 Washington State Department of Transportation (WSDOT) 

M41-10-84 Standard Specifications for 
Road, Bridge, and Municipal 
Construction 

1.2 SUBMITTALS: Refer to Section 01300 for submittal procedures. 

1.2.1 Method to Prevent Damage During Excavation: Submit procedure 
proposed to prevent overstressing existing structures or interrupting service 
to existing facilities. 

PART 2 - PRODUCTS 
2.1 MATERIALS 

2.1.1 General: Obtain select soils from excavation or other designated 
locations. Obtain onsite approval for soils. 

2.1.2 Fill or Backfill: Well graded soil mixtures containing cobbles up 
to 6 inches in greatest dimension if uniformly distributed and not 
constituting more than 40 percent of volume of fill. 

2.1.3 Stabilization: Crushed gravel meeting the requirements of WSDOT 
H41-10, Section 9-03.9(3), Base Course Classification. 

PART 3 - EXECUTION 
3.1 PREPARATION 

3.1.1 Clear and Grubbing: Clear debris and organic materials from areas 
to be excavated and to be used for stockpile, and dispose of at site 
designated in Section 01500, Paragraph 1.3.3. 
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3.2 EXCAVATION 

3.2.1 Before performing excavation, obtain excavation permit for area to 
be excavated. Excavation permits will be furnished by the Operating 
Contractor upon advance notice of scheduled activity. 

3.2.2 Locate and expose underground utilities by hand tools. Use of 
heavy equipment and machinery is subject to approval of KEH. 

3.2.3 Shore excavations more than 4 feet deep and with sides sloped 
steeper than 1-1/2 horizontal to 1 vertical. Install shoring as excavation 
progresses. 

3.2.4 Store excavated material at stockpile areas shown on the Drawings. 
Water stockpile to ensure dust control. 

3.2.5 Wherever slopes of excavations will intersect existing underground 
lines or structures such as building foundations, underground piping, elec­
trical ducts or direct buried electrical lines, install shoring or other means 
of support to prevent overstressing existing structure or underground lines 
or to prevent interrupting service to existing buildings. 

3.3 INSTALLATION 

3.3.1 Fill and Backfill 

3.3.1.1 General 

a. Backfill Permit: Obtain signatures required on backfill 
permit for area to be backfilled. Work not started within 5 calendar days 
from time permit is approved shall not be started until new permit has been 
approved. A continuing job that has not had backfill installed within past 
5 calendar days will require new backfill permit. 

b. Remove debris and organic matter from aru to be filled or 
backfilled. 

c. Use only select materials for fill or backfill. Keep 
materials free of frozen particles, lumps, organic matter and trash. 

d. Do not place fill or backfill on frozen ground. 

e. Filling or backfilling by sluicing or flooding with water 
will not be permitted. 

3.3.1.2 Common 

a. Place fill or backfill in layers not more than 12 inches 
thick, loose measurement. 
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b. Compact each layer, full width, by at least 1 pass of 
vibratory- or ra11111er-type compactor, pneumatic-tired roller, loaded scraper 
wheel, grader wheel, or power roller. 

3.3.2 Finish Grading and Stabilization 

3.3.2.1 Rake area disturbed by work, remove surface stones larger than 
6 inches and dispose of excess material and debris at area designated by KEH. 

3.3.2.2 

3.4 

Stabilize locations shown on the Drawings. 

FIELD QUALITY CONTROL 

3.4.1 Soil Compaction Tests: Sampling and testing of compacted fill and 
backfill will be performed by KEH. 

END OF SECTION 
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