
Change Number 

M-16-21-01
Federal Facility Agreement and Consent Order 

Change Control Form 
Date 

03/09/2021 

Originator 
Patty Ensign 

Phone 
372-3442

Class of Change 
[ ] I – Signatories [ X ] II – Executive Managers [ ] III – Project Managers 
Change Title 

TPA Interim Milestone M-016-250F, Three-Year Waste Site Schedule for FY2022-2024 

Description/Justification of Change 

This change control form provides a listing of waste sites scheduled for action (see attached table, Waste 
Site Priority Fiscal Years 2022-2024) to complete Milestone M-016-250F. Milestone M-016-250 will 
continue on a yearly basis, due March 31 each year to reaffirm selected sites and recommend any 
changes to the list, to maintain a three-year rolling prioritized schedule, until such time that removal 
actions are completed. 

There were no changes to the FY2022 commitments. The Parties mutually agree to modify interim 
Milestone M-016-259 (FY2023 commitments) by deleting waste site OCSA from the prioritization list due 
to operational constraints (e.g. OCSA waste site crosses an active roadway, 11A on the Hanford site). 
Removal of this waste site from the commitment will eliminate impacts to Hanford transportation at this 
time. In addition, no FY2024 commitments are being proposed for waste sites at this time, to allow other 
remediation strategies to mature. FY2024 commitments will be reconsidered in the next submittal of the 
3-year rolling schedule with interim Milestone M-016-250G.

Impact of Change 

This change control form completes interim milestone M-016-250F and modifies interim milestones 
M-016-258 and M-016-259 with the new 3-year Waste Site Schedule for FY2022-2024. There is no
impact to major milestone M-016-00 with this change.

Affected Documents 
Tri-Party Agreement Plan Appendix D, “Work Schedule Milestones and Target Dates Including 
Designation of Lead Regulatory Agency.” 
Approvals 

William F. Hamel Digitally signed by William F. Hamel
Date: 2021.03.09 12:30:33 -08'00' Approved X Disapproved 

Page 

1 of 2 

W.F. Hamel, DOE-RL Date 

Date 

Date 

Approved  Disapproved  

Approved  Disapproved  

D.R. Einan, EPA

D.B. Bowen, Ecology

2021.03.10 08:25:53 
-08'00'

X



Change Control Form M-16-21-01 
Page 2 of 2 

 
Authorized Changes 

Modifications to the HFFACO are displayed by using double underline to indicate added 
text and strikeout to indicate deleted text. 

 
 

Number Milestone Due Date 

M-016-258 
Lead Regulatory 
Agency: Ecology 

Complete Confirmation Sampling/No Further Action (CS/NFA) 
and Remove Treat Dispose (RTD) for all the waste sites as 
identified in TPA Change Control Form M-16-20-01M-16-21-01 
in Fiscal Year 2022. 

 

9/30/2022 

M-016-259 
Lead Regulatory 
Agency: Ecology 

Complete Remove Treat Dispose (RTD) of all the waste sites as 
identified in TPA Change Control Form M-16-20-01 M-16-21-01 
in Fiscal Year 2023. 

 
9/30/2023 

 
 
 
 
 

Waste Site Priority Fiscal Years 2022-2024 
 

Milestone WIDS ID Name or Alias Action 
Memorandum 

Proposed 
Action 

OU 
(200-) 

Fiscal 
Year 

M-016-258 200-W BP 200-W BP; 200-W Burning 
Pit; Gravel Pit 34; Pit 34 

DOE/RL-2009- 
86 

CS/NFA OA-1 2022 

M-016-258 UPR-600-12 UPR-600-12; UN-600-12; 
UNH Spill to Route 4S 

DOE/RL-2009- 
86 

RTD OA-1 2022 

 
M-016-259 

 
600 OCL 

600 OCL; 600 Area Original 
Central Landfill; 600-OCL; 
Original CLF 

DOE/RL-2009- 
86 

 
RTD 

 
OA-1 

 
2023 

N/A No waste sites are scheduled 2024 

 
CS/NFA: Confirmatory Sampling /No further Action 
RTD: Remove, Treat, Dispose 
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