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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the February 21 , 2008 , PMM were approved. 

2.0 PFP Project Item Status 

Ellen Mattlin provided a brief status of recent events affecting the PFP Project: 

• 

• 

• 

• 

• 

The deinventory of SNM from PFP is on schedule and is supporting a September 30, 2009, 
completion date. 
The leak testing of 997 5 Type B shipping containers was completed. This is an activity that 
was previously performed at the Savannah River Site (SRS). This activity was completed 
ahead of schedule and at a lower cost than formerly experienced at SRS. 
The cleanout of glovebox HA-23S was done ahead of schedule. More detail will be 
provided with the milestone status. 
The 2009 budget request is lower than the certified baseline for PFP. This was already 
discussed with Ecology in the quarterly milestone review meeting. 
Regarding contract transition, the timing for the announcement of the new Plateau 
Remediation contractor is uncertain at this time. DOE-RL has directed Fluor to prepare a 
transition plan that has contingency for a range of transition start dates. 

3.0 Milestone Status 

• M83-23 Complete negotiations as needed for revising milestones consistent with final 
action memo for decommissioning PFP DUE 3/31/2009 

Status: No action at this time. 

• M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/2010 

Status: See Attachment 2 

• M83-43 Complete transition of the 242-Z and 236-Z Buildings DUE 9/30/2013 

Status: See Attachment 2 

• M83-44 Complete transition of the 234-SZ, 234-SZA, 243-Z, and 291 -Z Buildings; and the 
291-Z Stack DUE 9/30/2015 

Status: See Attachment 2 
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3.0 New Topics See Attachment 3 

• Filter rooms - for status. 
• Revision of the Waste Management Plan over the next couple of months. 
• Requested Ecology concurrence with management of recyclables from PFP CERCLA activities 

through Hanford Centralized Consolidation/Recycle Center (CCRC) in accordance with CCRC 
Management Plan (HNF-EP-0863) 

4.0 Next Meeting 

• September 11, 2008, 3:30 to 4:30, 2420 Stevens Drive, room 308. 

2008 ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Status 
Due Date 

Check on Milestone M-83-24 
S&M Plan submittal by Richard Bloom 

6/30/2012 
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Attachment 2: Presentation Material 

Z-9 Project Status 

May 15, 2008 

• The draft 216-Z-9 Tri Party Agreement (TPA) change request M-83-08-01 has been transmitted to DOE-RL for 
approval. The change request modifies the interim milestone to transition the PFP 216-Z-9 structures to the 
surveillance and maintenance phase per the requirements of the Section 8 of the TPA. The dismantlement scope 
will be accomplished during the remedial action of the operable unit 200 Area PW-1. 

• The PFP action memorandum currently includes the dismantlement of the 216-Z-9 structures. Documentation 
is being prepared which will explain the change of scope for the 216-Z-9 structures in the action memorandum and 
the basis . This documentation will provide a record basis to support close out of the PFP removal action and 
associated milestone. The documentation will also support development of CERCLA documentation for inclusion 
of the removal of the structures into the 200-PW-J remedial activities. 

• The I beam footings at 216-Z-9 were repaired. 
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PFP May 15 , 2008 Project Manager' s Meeting 
M83-43 & M83-44 
Jerry Johnston 
Status 
FH PM, Process Equipment Removal Project 

M83-43 Scope - Complete transition of the 242-Z and 236-Z Buildings - Due 9/30/2013 

M83-44 Scope - Complete transition of the 234-52, 234-5ZA, 243-Z and 291-Z Buildings; and the 
291-Z Stack - Due 9/30/2015 

• A baseline change request (BCR) has been approved to realign the planned FY08 process equipment 
removal and facility lay up work scope as fo llows: 

1. Internal clean out of glovebox HA-15 - Completed 10-25-07 
2. Internal clean out of glovebox HA-23S - Completed 5-15-08 
3. Lay-up - Demobilize from Inactive A Line and C Line areas - Completed 11-21-07 
4. Lay up- Stabilize the abandoned 232-Z duct inside 291-Z - Completed 12-07-07 
5. Lay up - Drain B-acid lines (i.e. mixture of hydrofluoric and nitric acid)- Completed 2-15-08 
6. Lay up - Drain chemical feed lines to RMA & RMC gloveboxes - Estimated completion date 

TBD. 

• The effort to remove the process equipment from inside glovebox HA-23S is complete. This work was 
completed three months ahead of the baseline completion date of 8-15-08. FH is assigning PFP personnel 
from this crew to another Hanford project to assure that fiscal year 2008 commitments are met on that 
project. 

• Rick Bond and Jeff Ayres vis ited PFP on 3-25-08 to v iew the ongoing work to remove internal equipment 
from glovebox HA-23S. 

• The layup of the RMA/RMC vertical nitric acid lines is 20% complete. The reassignment of PFP personnel 
to another Hanford project will impact the ability to work on this task in FY08 . The scope of the chemical 
line layup activity is driven by action items 63 and 64 in the PFP 2006 Layup Plan (HNF-29564 Rev 0) to 
drain the vertical nitric acid feed lines to the RMA and RMC process lines. This encompasses 42 total 
chemical lines 23 of which are various concentrations of nitric acid and 19 of which are other chemicals. 

Location #Lines Status Location #Lines Status 
GB HA-7A 3 Complete GB HA-46 4 Hot taps mounted -

draining in process. 
GB HA-9A 5 Room 262 12 
GB HC-7C 5 Room 264 4 Complete 
GB-HC-9B 4 PRF Corr 20 5 

• Based upon the early completion of the annual maintenance and leak testing of 9975 containers, a BCR has 
been prepared and RL concurrence has been received to utilize one of the three de-inventory teams to 
accelerate process equipment removal in one of the PRF column gloveboxes in FY08. Work on this activity 
started 5-0 5 -0 8. 



Work Sequence : 
1) Electrically isolate all glove boxes 
2) Install new hoist ,n Room 60 
3) Air gap all mechanical lines to gloveboxes 
4) Remove piping/equipment from gloveboxes 

5) Install new hoists ,n Glovebox 60 
6) Remove 4·· column sleeves ,n GB 60 
7) Remove 1st 8 sections of percolator plates 
8) NDA next 7 percolator plate sections 
9) Obtain CSR approva l on NOA 
10) Remove last 7 sections of plates 
11) Remove column sleeves (CA & CC) 
12) Remove hoist in GB 60 
13) Final GB clean up and NOA 
14) Pie-plate gloveboxes 
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PRF Pulse Column Gloveboxes 
Pencil tank 
PRF Canyon 
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Attachment 3 : New Topic Material 

Richard Bloom 
Status 
Compliance Items 

Old Business - Fi lter Rooms 
Continue to work with WDOH to resolve issues with PFP filter 
rooms. 

• ALARACT Demonstration is being prepared for 
documenting approval of revised aerosol testing method. 

• Ongoing maintenance items for fi lter rooms 312 and 315 in 
progress 

New Business - CERCLA Waste Management 

IRE,CYCLABLE 
ft ~, 

LAMP WASTE ONLY 

Recent internal Fluor review indicated opportunities for 
improvement. 

• Ecology approval of management of recyclables from PFP 
CERCLA activities through Hanford Centralized 
Consolidation/Recycle Center (CCRC) in accordance with 
CCRC Management Plan (HNF-EP-0863) not documented. 

Ecology concurrence with use of onsite recycling program in 
minutes requested 

Additional improvements to PFP Above-Grade Structures Waste 
Management Plan (DOE/RL-2005-16) are indicated 

• Clarify requirements for PCB waste management 

• In-process waste management 

• Simplification/clarification of administrative requirements 

o Signs 
o Forms 
o Documentation 
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Attachment 4: Attendee List 
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