
Mr. Steve M. Alexander 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

.D.C I j 7 ,ss6 

Perimeter Areas Section Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
1315 W. Fourth Avenue 
Kennewick, Washington 99336-6018 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352-0539 

Dear Messrs. Alexander and Sherwood: 
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) 
CHANGE CONTROL FORM, CHANGE NUMBER M-16-96-05 

Attached for your information is the subject change control form establishing 
milestones for the 100-HR-3 and 100-KR-4 Operable Units Interim Remedial 
Measures. This change control form was signed by the U.S. Environmental 
Protection Agency and the State of Washington, Department of Ecology, at the 
Interagency Management Integration Team Meeting on September 23, 1996. 

If you have any questions, please contact Ms. Arlene C. Tortoso at 373-9631. 

GWP:ACT 

Attachment 

cc w/attach: 
L. Gadbois, EPA 
G. Henckel, BHI 
A. Knepp, BHI 
W. Soper, Ecology 
P. Zielinski, EM-443 

Sincerely, 

Arlene C. Tortoso, Project Manager 
Groundwater Project 

cc w/o attach: 
R. Morrison, FDH 
M. Wilson, Ecology 
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J Change Number 

M-16-96-05 

Originator 

Arlene Tortoso 

CluaofClwtge 

Federal Facility Agreement and 
Consent Order 

Change Control Form 
Do not use blue ink. e or rint usin black ink . 

Phone 

(509 373-9631 

[ ] I - Signatories [X] II - Executive Manager [ I Ill - Project Manager 

Clwtge Title 

100-HR-3 and 100-KR-4 0 erable Units' Interim Action Mifestones 

Description/Justification of Change 

0 :-t 7 6 7 8 
Date 

August 26, 1996 

Milestones are established to track progress of the 100-HR-3 and 100,KR-4 Operable Units's interim actions. Ecology, EPA and DOE 
Project Managers agree that a target date will be established for the following interim action: 

M-16-06-T0l Submit the 100-HR-3 and 100-KR-4 Operations Waste Management Plan, Draft A, to EPA and Ecology 
January, 1997 

Ecology, EPA and DOE Project Managers further agree that interim milestones are established for interim actions as follows: 

M-16-06A Submit the 100-HR-3 and 100-KR-4 Performance Monitoring Plan, Draft A, as a primary document, to EPA and 
Ecology. 

M-16-06B Begin system operations at the 100-HR-3 Operable Unit. 

M-16-11 Begin system operations at the 100-KR-4 Operable Unit. 

January, 1997 

July I, 1997 

October I, 1997 

M-16-06C Submit Performance Evaluation Report for the 100-HR-3 and 100-KR-4 Operable Units to EPA and Ecology. 
April 1998 

Impact of Change 

This change will create one target date and four interim milestones for-interim actions at the 100-HR-3 and 100-KR-4 Operable Units. 

Affected Documents 

Hanford FederaJ Facility Agreement and Consent Order, Action Plan, Appendix D. 
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