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Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) M-91-42 interim milestone 
Description/Justification of Change 
This change package modifies the M-91-42 requirement to treat 8,150 cubic meters of contact handled mixed low level waste 
(CH MLLW) by 12/31/2008 to 7,200 cubic meters. The volume to be treated is being adjusted due to good cause per the 
Agreement Article XL' s Good Cause for Extensions provisions paragraph 119, "Either a timetable and deadline or a schedule 
shall be modified upon receipt of a timely request for extension and when good cause exists for the requested extension" and 
paragraph 120, subparagraph A, An event of force majeure as defined in Article XL VII (Force Majeure). The Force Majeure 
event that was beyond the control of both U.S. Department of Energy (DOE), Richland Operations Office (RL) and Ecology 
that is preventing the performance of the M-91-42 obligation is Article XLVIII, paragraph 145, subparagraph G, "insufficient 
availability of appropriated funds, if DOE shall have made timely request for such funds as part of the budgetary process as 
set forth in Article XL VIII (Cost, Schedule, Scope, Integration, Planning and Reporting)". 

(Continued on page 2) 

Impact of Change 
The impact is a reduction in the volume of CH MLL W to be treated in Fiscal Year (FY) 2008. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning, 
management and budget documents (e.g., baseline control documents, related work authorization and directives). 
M-91 TRANSURANIC (TRU) Mixed/Mixed Low Level Waste Project Management Plan. 
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Description/Justification continued: 

RL made a timely request for such funding as part of the budgetary process set forth in Article 
XL VIII (Cost, Schedule, Scope, Integration, Planning and Reporting) of the agreement. 

2 

The Parties agree that the good cause event that is reducing the volume of treatment in FY 2008 
is insufficient availability of appropriated funding and that if appropriated funds are not available 
to fulfill RL's obligations under the Agreement, the Parties shall attempt to agree upon 
appropriate adjustments to the milestones which require obligation of such funds . 

RL has taken the necessary steps to obtain timely funding in order to fully meet its obligation to 
treat 8,150 cubic meters of CH MLL W by December 31, 2008. In April 2006, RL requested 
adequate funding to treat 8,150 cubic meters of CH MLL W. The FY 2008 annual budget request 
for Solid Waste Stabilization/Disposition (RL-0013C) included $42 million which covered the 
8,150 cubic meter cumulative treatment volume. The actual FY 2008 appropriation for Solid 
Waste Stabilization/Disposition (RL-0013C) amounted to $242 million which is $88 million 
below what wa~ requested in April 2006. 

The field office identified the lack of funding between the April 2006 Solid Waste 
Stabilization/Disposition (RL-0013C) funding request for the FY 2008 budget and the presidents 
Fiscal Year 2008 budget for RL-0013C. RL presented the lack of funding issue to the regulators 
and public on May 9, 2007 at the FY 2009 Budget Briefing Public Workshop Project Baseline 
Summary Information presentation. Slide 12, Solid Waste Stabilization/Disposition 
(RL-0013C), stated "The following Tri-Party Agreement Milestones are anticipated to be missed 
in early FY 2009 unless additional funding is received: Treatment of 8,150 cubic meters of 
MLLW due December 31, 2008, (M-91-42E)". 

Since the congressional budget appropriation for RL-0013C is insufficient to treat 8,150 cubic 
meters by December 31, 2008, RL and Ecology have taken this action under the Agreement to 
adjust the milestones requirement to treat 7,200 cumulative of CH MLL W by December 31, 
2008. The Parties approval of this change package shall finalize an agreement on adjustments to 
the milestones volume requirement consistent with the FY 2008 congressional appropriation and 
will minimize impacts on the requirements of the Agreement. 
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Modifications to existing Tri-Part Agreement milestones are denoted with strikeout; new 
milestone/text are denoted with shading. 

M-91-42 REGARDING SMALL CONTAINERS OF: (1) NEWLY DUE DATES 
GENERATED CH WASTE; (2) CH RSW; AND (3) CH WASTE AS INDICATED 
CURRENTLY IN ABOVE-GROUND STORAGE IN THE 

DESCRIPTIVE 
1. DOE SHALL DESIGNATE ALL NEWLY GENERA TED CH TEXT OF THIS 

WASTE AT THE POINT OF GENERATION. SUCH MILESTONE 
DESIGNATION SHALL COMPLY WITH THE 
REQUIREMENTS OF WAC 173-303-070 THROUGH 100. 

2. THERE WERE 5,066 CUBIC METERS OF CH-MLLW IN 
PERMITTED STORAGE AT DOE'S CENTRAL WASTE 
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF 
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE 
M-26-01 LDR REPORT MLLW TREATABILITY GROUPS 
MLLW-02 THROUGH MLLW-10, EXCLUDING MLLW-07) 
THAT HAD NOT BEEN TREATED TO MEET LDR 
REQUIREMENTS. (THIS VOLUME DOES NOT INCLUDE 
600 CUBIC METERS OF WASTE REQUIRING THERMAL 
TREATMENT, AS THAT WASTE HAS SEP ARA TE 
TREATMENT REQUIREMENTS PER M-91-12 AND M-91-
12A). APPROXIMATELY 4422 CUBIC METERS OF MLLW 
SUBJECT TO M-91-42 WAS TREATED BETWEEN 12/31/02 
AND 12/31/05. DOE'S 2002 LDRREPORT ESTIMATED 
GENERATION OF AN ADDITIONAL ANNUAL VOLUME OF 
APPROXIMATELY 330 CUBIC METERS OF CH-MLLW (AS 
WASTE TYPES IDENTIFIED IN DOE HFF ACO MILESTONE 
M-26-01 LDR REPORT MLLW TREATABILITY GROUPS 
MLLW-02 THROUGH MLLW-10, EXCLUDING MLLW-07). 
IT WAS ALSO ESTIMATED IN 2002 THAT DOE WOULD 
RETRIEVE APPROXIMATELY 800 CUBIC METERS OF CH-
MLLW BY 2010. BASED ON THE CY2005 LDR SUMMARY 
REPORT AS OF 12/31/05 FOR MLLW SUBJECT TO M-91-42, 
THERE WERE APPROXIMATELY 2100 CUBIC METERS IN 
PERMITTED STORAGE, AND 280 CUBIC METERS 
FORECAST TO BE GENERATED BY THE END OF CY2009. 

ACCORDING TO THE M-91 PMP (HNF-19169 REV 2) 
APPROXIMATELY 2550 CUBIC METERS OF M-91-42 
MLLW WAS EXPECTED TO BE RETRIEVED BETWEEN 
12/31/05 AND 12/31/09. IN ADDITION TO MEETING THE 
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE 
SHALL TREAT THE WASTE DESCRIBED ABOVE TO 
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MEET LDR REQUIREMENTS ON A SCHEDULE 
MEETING, AT MINIMUM, THE FOLLOWING 
CUMULATIVE TOTALS BASED ON A START DATE OF 
12/31/02: 

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/04, 

B. 3260 CUBIC METERS BY (CUMULATIVE) SHALL BE 
TREATED BY 12/31/05, 

C. 4890 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/06, 

D. 6520 CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/07, 

E. 7,200 8--l-¥) CUBIC METERS (CUMULATIVE) SHALL BE 
TREATED BY 12/31/08, AND 

F. COMPLETE TREATMENT OF ALL CH-MLLW 
(5066 CUBIC METERS IN STORAGE AS OF 12/31/02 AS 
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND 
NEWLY GENERATED CH-MLL WIN THE 
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF 
6/30/09, BY 12/31/09.) 

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT 
TO THIS MILESTONE GENERATED DURING THE 
PERIOD FROM 12/31/02 THROUGH 6/30/09 IS TREATED 
TO LDR STANDARDS PRIOR TO DELIVERY TO 
STORAGE OR DISPOSAL, THE ORIGINAL PRE
TREATMENT VOLUME OF THAT WASTE SHALL BE 
COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE. EXCEPT FOR 
WASTE ALREADY IN PERMITTED STORAGE AS OF 
12/31/02, TREATMENT OF CERCLA WASTE WILL NOT 
BE COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE. RSW 
DETERMINED TO BE MLLW IN THE TREATABILITY 
GROUPS COVERED BY THIS MILESTONE WILL BE 
COUNTED TOW ARD MEETING THE VOLUME 
REQUIREMENTS OF THIS MILESTONE WHEN 
TREATED. 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR 
RETRIEVED CH-MLL W COVERED BY THIS MILESTONE 
IS LOWER THAN THE ESTIMATED VOLUMES 
ANTICIPATED BY THESE MILESTONES DOE WILL 
ONLY BE REQUIRED TO TREAT THE VOLUME OF 
WASTE GENERATED, RETRIEVED AND/OR IN 
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STORAGE. IF THE ACTUAL VOLUME OF NEWLY 
GENERATED OR RETRIEVED CH-MLLW COVERED BY 
THIS MILESTONE IS SIGNIFICANTLY MORE THAN THE 
ESTIMATED VOLUMES THE PARTIES' MAY AGREE TO 
REVISE THESE REQUIREMENTS. 

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR 
TREATMENT REQUIREMENTS ALL SMALL CONTAINERS 
OF NEWLY GENERATED CH-MLLW CONTAINING LDR 
CONSTITUENTS IN COMPLIANCE WITH WAC 173-303-140. 

4. THERE ARE APPROXIMATELY 440 CUBIC METERS OF CH-
TRUM IN PERMITTED STORAGE AT DOE'S CENTRAL 
WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD 
AS OF 12/31/02. DOE'S CY 2002 LDRREPORT ESTIMATES 
THAT IT WILL GENERATE AN ADDITIONAL ANNUAL 
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF 
CH-TRUM AND DOE ESTIMATES THEY WILL RETRIEVE 
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY 
2010. CONSIDERING THESE ESTIMATES AND THE 
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH 
THEM DOE SHALL TREAT THE WASTE CATEGORIES 
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON 
THE FOLLOWING CUMULATIVE SCHEDULE: 

• 700 CUBIC METERS BY 12/31/04; 
• 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05; 
• 3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06; 
• 4,200 CUBIC METERS (CUMULATIVE) BY 12/31/07; 
• 5,400 CUBIC METERS (CUMULATIVE) BY 12/31/08; 
• 6,600 CUBIC METERS (CUMULATIVE) BY 12/31/09; 
• 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10; 
• 8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11. 

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR 
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS 
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED 
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED 
TO TREAT THE VOLUME OF WASTE GENERATED, 
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL 
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS SIGNIFICANTLY 
MORE THAN THE ESTIMATED VOLUMES THE PARTIES' 
MAY AGREE TO REVISE THESE REQUIREMENTS. 

5. FOR CH TRANSURANIC WASTE NEWLY GENERATED ON 
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OR AFTER 7 /1 /11 THAT IS DESIGNATED IN ACCORDANCE 
WITH WAC 173-303-070 THROUGH 100 AS MIXED AND AS 
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE 
SHALL TREAT SUCH WAS TES TO MEET LDR 
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN 
ONE YEAR OF GENERATION. 

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF 
CH TRANSURANIC WASTE FOR DISPOSAL AT WIPP IN 
LIEU OF LDR TREATMENT, PROVIDED THAT ECOLOGY 
IS NOTIFIED IN WRITING OF SUCH COMPLETION OF 
CERTIFICATION, AND ONLY IF, AS OF THE TIME OF 
CERTIFICATION, SUCH WASTE IS EXEMPT FROM LDR 
TREATMENT REQUIREMENTS WHEN DISPOSED AT WIPP. 
IF DOE CHOOSES TO CERTIFY IN LIEU OF TREATMENT, 
IT MAY MEET THE VOLUME REQUIREMENTS SPECIFIED 
IN THIS MILESTONE FOR ANY GIVEN YEAR BY 
CERTIFYING CH TRU OR CH TRUM, PROVIDED THAT 1) 
ALL CH TRUM IN PERMITTED STORAGE AS OF 12/31 /02 IS 
TREATED TO MEET LDR REQUIREMENTS OR CERTIFIED 
BY 12/31/2006 AND 2) ALL CH TRUM IN PERMITTED 
STORAGE AS OF 7/1/11 IS TREATED TO MEET LDR 
REQUIREMENTS OR IS CERTIFIED BY 12/31/2011. 

NOTE: THE REQUIREMENTS OF ITEMS 4 AND 5 OF THIS 
MILESTONE APPLY AS SET FORTH IN THE SETTLEMENT 
AGREEMENT BETWEEN THE UNITED STATES AND THE 
STATE OF WASHINGTON, DEPARTMENT OF ECOLOGY, 
DATED OCTOBER 23, 2003. 

NOTE: IN THE EVENT THAT ITEMS 4 OR 5 BECOME 
APPLICABLE, AMOUNTS OF CH TRUM CERTIFIED BETWEEN 
12/31/02 AND THE DA TE ON WHICH ITEMS 4 OR 5 BECOME 
APPLICABLE SHALL COUNT TOW ARDS SATISFACTION OF 
THE OBLIGATIONS IN ITEMS 4 AND 5. 

6. EACH REQUIREMENT OF THIS MILESTONE IS 
CONSIDERED A DISTINCT WORK REQUIREMENT 
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT 
PROVISIONS OF THE AGREEMENT. 


