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M-091 MILESTONE 
PROJECT MANAGERS MEETING MINUTES 

2420 Stevens Center, Conference Room 126 
Richland, Washington 

August 23, 2018 

I. The June 28, 2018 M-091 Milestone project managers meeting (PMM) minutes were submitted to 
the Administrative Record (AR). 

II. Status Report 

A. Stephanie Johansen (CHPRC) provided an update on the M-091 milestones (see handout). 

Ms. Johansen stated that M-091-51 and M-091-4 7D have been completed, and suggested 
removing the completed milestones from the table. Scott Davis (MSA) asked if there was a 
completion letter for M-091-47D. Kelly Elsethagen (Ecology) responded that a completion 
letter was received for M-091-47D. Mr. Davis stated that M-091-47D falls under the 
tentative agreement (TA) associated with the agreement in principle (AIP) that was extended 
to October 1, 2018. Ms. Johansen pointed out that the AIP is listed under M-091-53 . Ms. 
Elsethagen stated that M-091-4 7D is included in the AIP, but the AIP is specific to M-091-
53. Mr. Davis added that M-091-4 7D was completed, and if a letter was issued, MSA could 
close out the milestone in the AR. Ms. Johansen stated that she wou ld take an action to 
provide MSA the completion letter for M-091-47D, and ensure that Ecology had received a 
copy of the letter. 

III. Status of Previous Agreements and Commitments 

A. There were no previous agreements and commitments for discussion. 

IV. New Agreements and Commitments 

A. There were no new agreements and commitments established. 

V. Near Term Schedules and Ongoing Activities (Milestones) 

A. Ms. Johansen noted that the milestones were discussed under agenda item No. II. 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

A. There were no approved changes to discuss. 

VII. General Discussion 

A. Ms. Elsethagen asked when the next negotiations meeting associated with the AIP will occur. 
Robert Long (RL) responded that the negotiations are a high priority, and Joe Franco (RL) 
has been meeting with Ron Skinnarland (Ecology). Mr. Long added that Ms. Elsethagen will 
be notified as soon as a meeting is to be scheduled. 

VIII. Actions 

A. See Actions Table below 

IX. Documents for Submittal to the Administrative Record 

A. There were no documents identified for submittal to the AR. 
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. 
X. Next Project Managers Meeting 

A. The next PMM was scheduled for October 25, 2018. 
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Actions Table 

M-091 MILESTONE PROJECT MANAGERS MEETING 

Milestone Description Open/ Date Status 
. 

Closed 
Milestone Status Ms. Johansen (CHPRC) will remove some of the completed Open 8/23/ 18 Action Established . 
Table milestones from the milestone table. 
M-091-47D Ms. Johansen (CHPRC) will provide Mr. Davis (MSA) a Open 8/23/18 Action Established 

copy oftbe M-091-47D closeout letter, and verify that the 
letter was sent to Ecology. Ms. Johansen will also verify 
that the closeout letter was issued for the five MW 
containers that were removed from OSA A ( due by 
11 /30/18) under M-091-52-T0l , and a copy of the letter 
will be sent to Ms. Elsethagen (Ecology). 
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M-091 PMM Status Summary-August 20, 2018 

Status 
Milestone Due Date(s) Summary Comments 

M-091-00 Complete treatment of MLLW and TRUM waste. TBD • Dates to be established pursuant to M-091-44T. 

M-091-03 Submit TRUM waste/MLLW PMP Revision due 
. . Rev 21 was submitted to Ecology in February 2018. 

annually by FY 2017 Complete • M-091-03 milestone for 2018 has been canceled. Refer change 
06/30. control fo rm M-091-18-01, 3/28/2018 

M-091-44T Submit a change request to establish a schedule for shipping M-091 
9/30/2020 On Schedule 

TRUM waste offsite 

M-091-47 Certify TRUM waste and Dispose MLLW 
On Schedule 

M-091-47D Certify/Treat 280 m3 and submit change request establishing the next 
9/30/2018 Complete 

• M-091-47D: 280 m3 repacked as of 8/8/2017. 
two interim milestones 

M-091-47 E/F Certify/Treat 280 m3 
TBD On Schedule 

• M-091-47E/F: 294.S m3 repacked as of 6/28/2018 
• M-091-47 E/F are in negotiations with the M-091-53 milestone 

M-091-48 Complete shipping M-091 TRUM waste offsite 
9/30/2030 On Schedule 

M-091-49A Submit a change request to establish a schedule for achieving schedule 
9/30/2020 On Schedule 

for RSW 

M-091-49 Complete retrieval and designation of RSW 
9/30/2028 On Schedule 

M-091-51 Submit engineering alternatives study for acqu isition of new 
9/30/2016 Complete 

• Submitted to Ecology on 9/28/2016. Ecology has provided comments . 
capabilities to complete the milestone series • The response to Ecology comments was provided - See 17-AMRP-0186. 

M-091-52 Submit a change request with target dates for acquisition of new 
9/30/2017 Complete 

• Developed 4 additional target milestones 
capabilities to complete the milestone series (M-091-52-T0l, M-091-52-T02, M-091-52-T03, & M-091-52-T04) 

M-091-52-T0l Remove five (5) mixed waste conta iners from Outs ide Storage Area A • Removed five (5) mixed waste containers from Outside Storage Area A 
and/or Outside Storage Area B 11/30/2018 Complete 

Remove ten (10) additional mixed waste containers from Outside 
11/30/2019 

• Removed five (5) mixed waste containers from Outside Storage Area A 
Storage Area A and/or Outside Storage Area B. On Schedule 

Remove twenty (20) addit iona l mixed waste conta iners from 
Outside Storage Area A and/or Outside Storage Area B Removal 
constitutes either: . Shipment of the container(s) to a TSDF for repack or disposal 11/30/2020 On Schedule . Relocating the container(s) to a storage area authorized by 
the Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization issues pu rsuant to WAC 173-303-830. 



M-091 PMM Status Summary-August 20, 2018 

Status 
Milestone Due Date(s) Summary Comments 

M-091-52-T02 Submit to Ecology for review as a primary document, an Interim RSW Retrieval FDC & CDR are near completion . 
Response Action (IRA) to resume waste retrieval and develop a . 

schedule in accordance with M-091-49A. IRA evaluation shall identify 9/30/2021 On Schedule 
facilities or capabilities necessary to treat, store, and dispose of RH 
waste including caissons. 

M-091-52-T03 Submit to Ecology as a primary document, a Conceptual Design Report 
package (Critical Decision-1) for the Facility/Capability for Contact 
Handled waste conta iners, and a TPA Change Request (in accordance 
with TPA Action Plan Section 12.0) t o submit to Ecology. The 
conceptual Design Report package shall include the system 9/30/2022 On Schedule 
specification outline, preliminary drawings, the preliminary hazards 
analysis, preliminary cost estimate, site development plan, and 
preliminary schedule for the design, construction, and operation of the 
facility. 

M-091-52-T04 Remove al l mixed waste containers from Outside Storage Areas A and 
B. 

Removal constitutes either: 

• Shipment of the container(s) to a TSDF for repack or disposal 9/30/2026 On Schedule 

• Relocating the container(s) to a storage area authorized by 
the Hanford Dangerous Waste permit condition 1.A, or a Temporary 
Authorization issues pursuant to WAC 173-303-830. 

M-091-S3 Submit a change request replacing the M-091-52 target dates with Agreement in Principle (AIP) signed 3/15/18 - Parties agreed to begin 
annual milestones for acquisition of new capabilities to complete the 9/30/2018 On Schedule negotiations by 3/19/18 and conclude w ith a signed TA by 6/1/18 . AIP has 
milestone series been extended to 10/01/18. 
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M-091 MILESTONE PROJECT MANAGERS MEETING 
2420 Stevens Center, CR-126 

Richland, Washington 

August 23, 2018 
9:30 A. M. to 10:00 A. M. 

AGENDA 

I. The June 28, 2018 M-091 Milestone Project Managers Meeting (PMM) Minutes were submitted 
to the Administrative Record (AR). 

II. Status Report 

III. Status of Previous Agreements and Commitments 

lV. New Agreements and Commitments 

V. Near Term Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2 

VII. General Discussion 

VIII. Actions 

A. No existing actions at this time 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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Actions Table 

M-091 MILESTONE PROJECT MANAGERS MEETING 

Milestone Description Open/ Date Status 
Closed . 
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