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OCT 2 9 1998 
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State of Washington 
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Dear Ms. Cusack: 

Incoming: 9859396 

FISCAL YEAR 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR 
POSTCLOSURE FOR HANFORD FACILITY TREATMENT, STORAGE, AND/OR 
DISPOSAL UNITS 

Enclosed is the "Fiscal Year 1998 Projections of Anticipated Costs for Closure and/or 
. Postclosure for Hanford Facility Treatment, Storage, and/or Disposal Units (Annual Report)." 
This Annual Report is being submitted by October 31, 1998, the compliance due date established 
in Conditions 11.H.1. and 11.H.2. of the Hanford Facility Resource Conservation and Recovery 
Act Permit, Dangerou~ Waste Portion. 

Should you have any questions regarding this Annual Report, please contact Ellen M. Mattlin, 
U.S. Department of Energy, Richland Operations Office, on (509) 376-2385; Fred A. Ruck III, 
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Fluor Daniel Hanford, Inc., on (509) 376-9876; Alice K. Ikenberry, Pacific Northwest National 
Laboratory, on (509) 373-5638; or Roger J. L~don, Bechtel Hanford, Inc., on (509) 372-9209 . 

. incerely(& ~,0-

Ja es E. Rasmussen, Director 
E ironmental Assurance, Permits, 

and Policy Division 
DOE Richland Operations Office 
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ENCLOSURE 

Fiscal Year 1998 Projections of Anticipated Costs for Closure and/or Postclosure 
for Treatment, Storage, and/or Disposal Units included in the 

Hanford Facility Resource Conservation and Recovery Act Permit, 
Dangerous Waste Portion 

including 

Table 1, 
Status of Treatment, Storage, and/or Disposal Units 

in the Hanford Facility Resource Conservation and Recovery Act Permit, 
Dangerous Waste Portion, Revision 4A 



FISCAL YEAR 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE 
AND/OR POSTCLOSURE FOR TREATMENT, STORAGE, AND/OR DISPOSAL 

UNITS INCLUDED IN THE HANFORD FACILITY RESOURCE CONSERVATION 
AND RECOVERY ACT PERMIT, DANGEROUS WASTE PORTION 

INTRODUCTION AND BACKGROUND: 

Conditions 11.H. l . and 11.H.2. of the Hanford Facility Resource Conservation and Recovery Act 
Permit (HF RCRA Permit), Dangerous Waste Portion (DW Portion), require the annual reporting 
of projections of anticipated costs for closure and/or postclosure, including postclosure 
monitoring and maintenance, for treatment, storage and/or disposal (TSD) units incorporated into 
Part III (Unit-Specific Conditions for Operating Units), Part V (Unit-Specific Conditions for 
Units Undergoing Closure), or Part VI (Unit-Specific Conditions for Units in Post-Closure) of the 
HF RCRA Permit, DW Portion. The Fiscal Year (FY) 1998 Projections of Anticipated Costs for 
Closure and/or Postclosure for Hanford Facility Treatment, Storage, and/or Disposal Units 
(Annual Report) addresses an additional four TSD units that were incorporated into the HF 
RCRA Permit, DW Portion, during FY 1998 (October 1, 1997 through September 30, 1998). 
The total number of TSD units incorporated into the HF RCRA Permit is now 22 . 

The organization of this Annual Report is consistent with the approach that was approved by 
Mr. Moses N. Jaraysi of the State of Washington, Department of Ecology (Ecology) at the 
October 3, 1995, HF RCRA Permit Steering Committee Meeting, and confirmed by an Ecology 
memo dated January 12, 1996. This approach entails the reporting of projections of anticipated 
closure and/or postclosure costs for the 22 TSD units incorporated into the HF RCRA Permit, 
DW Portion, in accordance with the status of a TSD unit, categorized as follows : 

D Anticipated closure-cost projection has been submitted for a TSD unit in a previous annual 
report; no significant change in the approach to closure has been made since that submittal; 
the cost projection includes an escalation factor only. 

D Anticipated closure-cost projection has been submitted for a TSD unit in a previous annual 
report; a significant change in the approach to closure has been made, since that submittal, 
to warrant a full-cost projection revision. 

D Clean closure certification documentation has been submitted for a TSD unit; however, 
administrative or indefinite (referred-to as "other") costs remain. 

D Clean closure certification documentation has been submitted for a TSD unit; no additional 
costs remain and an update of an anticipated closure cost projection no longer is needed. 

D No anticipated closure-cost projection has previously been submitted for a TSD unit; a new 
cost projection is provided . · 
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In this FY 1998 Annual Report, Table 1 delineates which TSD units fall into each of these 
categories. Table 1 combines the second and last categories above into the column entitled "New 
Estimate Provided." For this FY 1998 Annual Report, this same column also includes some 
projections of anticipated costs for TSD units that are submitting a revision of an earlier 
projection of anticipated costs for the purposes of adjusting specific cost elements. 

In previous years, this Annual Report has been certified by the U.S . Department of Energy, 
Richland Operations Office (RL) and the Perrnittees prior to delivery to Ecology. At the February 
10, 1998, Permit Steering Committee Meeting, RL and the Permittees requested that Ecology 
accept the Annual Report without certification. Ecology agreed with the request, and signed a 
Class 1 Permit Modification in April 1998 to allow submittal with a transmittal letter instead of 
submittal as a certified package. 

The anticipated closure and/or postclosure cost projections for the cited TSD units co-operated 
by Bechtel Hanford, Inc. (BHI) were originally completed in accordance with the Baselines and 
Funds Management System Procedure. Adjustments have been made for FY 1998 to more 
accurately reflect the costs for specific closure and/or postclosure tasks . BHI used EXCEL 
(trademark) spreadsheets to construct their estimates, together with lookup tables for insertion of 
labor rates for particular crafts/professions. Basic information in the estimates for performance of 
the tasks came from the BHI technical and planning personnel. Labor rates used in the BHI 
estimates are based on current Hanford Site rates for both contractor and subcontractor personnel 
at the time the estimate was constructed . Materials prices are based on locally available stock and 
equipment. 

The updated anticipated closure-cost projection for the cited TSD unit co-operated by Fluor 
Daniel Hanford, Inc. (FDH) originally were completed using the methodology of the RL 
Implementing Directive (ID) 5700.3 , "Project Cost Estimating, Analysis, and Cost 
Standardization." The new anticipated closure-cost projections for the TSD units co-operated by 
FDH were completed using the same methodology. The same interactive estimating program was 
used for FY 1998 . 

The new anticipated closure-cost projections for the cited TSD units co-operated by Pacific 
Northwest National Laboratory (Pacific Northwest) were completed using the methodology of 
the RL Implementing Directive (ID) 5700.3 , "Project Cost Estimating, Analysis, and Cost 
Standardization" and the same interactive estimating program used in previous years . 

Each of the anticipated closure and/or postclosure cost projections has been reviewed by BHI, 
Pacific Northwest, and FDR's major sub-contractors for their respective TSD units . 

DEVELOPMENT DESCRIPTIO : 

A generic interpretative description also is provided with this Projection of Anticipated Closure 
and/or Postclosure Costs. A description of the general basis for the projected costs is presented 
in the "Closure and/or Postclosure Activities" section. 
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For the following discussion, refer to Table 1 ofthis Annual Report . Please note that any 
projections of anticipated costs are estimates, and are based on knowledge that is current during 
issuance of this Annual Report. Projections of anticipated costs may change in subsequent annual 
reports based on any of the following: change in costs of labor and materials, change in negotiated 
dost.ire strategy, change in Hanford Site budgetary priorities, or an expanded knowledge of 
estimate details reported in previous annual reports. 

For ease ofreference, the Permittees co-operating a TSD unit with RL appear in brackets 
following the name of the TSD unit for which that Perrnittee had responsibilities during FY 1998: 
Bechtel Hanford, Inc. (BHI), Fluor Daniel Hanford, Inc. (FDH), or Pacific Northwest National 
Laboratory (Pacific Northwest, represented by PNNL in Table 1). Any major subcontractor 
company managing a TSD unit for co-operator FDH also appears in brackets following the name 
of the TSD unit for which they had responsibilities during FY 1998: 
B&W Hanford Company (BWHC), or Waste Management Federal Services of Hanford, Inc. 
(WMH). Actions performed by former co-operator and Permittee Westinghouse Hanford 
Company (WHC) are also indicated where appropriate. Information on each TSD unit can be 
found in this report in order of appearance below. 

One "escalation only" projection is included in this report for the TSD units that have been 
incorporated into the HF RCRA Permit, DW Portion, for which the original strategy of pursuing 
closure has not been changed: 

D 616 Nonradioactive Dangerous Waste Storage Facility (616) [WMH for FDH] 

Complete cost estimates were submitted for this TSD unit in the FY 1994 Annual Report on 
projection of anticipated costs submitted on October 31, 1994. This unit currently has no closing 
date identified, and the current update uses an escalation factor only. 

ine new projections of anticipated costs are included in this report : 

D 305-B Storage Facility (305-B) [Pacific Northwest] 
D Liquid Effiuen_t Retention Facility (LERF) [WMH for FDH] 
D 200 Area Effluent Treatment Facility (200 Area ETF) [WMH for FDH] 
D 242-A Evaporator (242-A Evaporator) [WMH for FDH] 
D 325 Hazardous Waste Treatment Units (325 HWTU) [Pacific Northwest] 
D 183-H Solar Evaporation Basins (183-H) [BHI] 
D 105-DR Large Sodium Fire Facility (105-DR) [BWHC for FDH] 
D 303-K Storage Facility (303-K) [BWHC for FDH] 
D 300 Area Process Trenches (300 APT) [BHI]. 

Revised costs are being supplied for four TSD units (305-B, 183-H, 303-K, and 300 APT) which 
previously were reported on when they were incorporated into the HF RCRA Permit, DW 
Portion. Four TSD units (LERF, 200 Area ETF, 242-A Evaporator, and 325 HWTU) are newly 
incorporated into the HF RCRA Permit, DW Portion during FY 1998, and are being reported on 
for the first time. -A portion of 105-DR was clean closed (1996), and the costs for the remainder 
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· of the TSD unit were deferred in the previous Annual Report. Those remaining costs for I 05-DR 
have now been developed, and are reported in this Annual Report for the first time. 

One projection is included for a TSD unit that has been incorporated into the HF RCRA Permit, 
DW Portion, and which has administrative or other costs left to accomplish closure: 

D Plutonium Uranium Extraction (PUREX) Storage Tunnels (PUREX Tunnels) [BWHC for 
FDH] 

This TSD unit has its entire estimate deferred until a future date when a definitive closure strategy 
will be devised. 

In addition to the projection of anticipated costs discussed in the previous paragraphs, the 
following eleven TSD units currently are incorporated into the HF RCRA Permit and have been 
accepted by Ecology as clean closed : 

D 300 Atea Solvent Evaporator [WHC] 
D 2727-S Storage Facility [WHC] 
D Simulated High-Level Waste Slurry Treatment and Storage [Pacific Northwest] 
D 218-E-8 Borrow Pit Demolition Site [WHC] 
D 200 West Area Ash Pit Demolition Site [WHC] 
D 2101-M Pond [WHC] 
D 216-B-3 Expansion Ponds [WHC] 
D Hanford Patrol Academy Demolition Sites [WHC] 
D 304 Concretion Facility [WHC] 
D 4843 Alkali Metal Storage Facility [BWHC for FDH] 
D 3718-F Alkali Metal Treatment and Storage Area [BWHC for FDH]. 

No further costs are anticipated; therefore, none are presented in this report . Additionally, if the 
TSD unit was presented in a previous annual report with no further costs pending, the separate 
page report on that individual TSD unit will no longer be provided in this Annual Report. 

CLOSURE AND/OR POSTCLOSURE ACTIVITIES : 

The projections of anticipated closure and/or postclosure costs are developed using both Hanford 
Facility and offsite subcontractor expertise and costs. Where Hanford Facility costs were used it 
was assumed that similar costs would be incurred if the work was conducted by subcontractors. 
Projections of the anticipated closure and/or postclosure costs take into consideration, where 
appropriate, labor and equipment; contractors for excavation, treatment, and disposal of 
dangerous waste; TSD unit and equipment decontamination; equipment removal ; sampling and 
analysis of concrete and soil; inspections and maintenance; groundwater monitoring; and oversight 
of all closure and/or postclosure activities by an independent registered professional engineer. 
These projections do not include costs that already have been incurred prior to September 30, 
1998. 
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Projections of anticipated closure and/or postclosure costs assume that workers have received 
appropriate training in dangerous waste cleanup in compliance with Occupational Safety and 
HeaJth Administration Standards (29 Code 6fFederal Regulations [CFR] Part 1910.120(e)) 
and/or job-specific training for a particular task. Further, it is assumed that outside consultants 
(i.e., professional engineers) will possess demonstrated experience in closure of TSD units and 
cleanup of dangerous waste sites. 

COST BASIS: 

Projections of anticipated closure and/or postclosure costs were developed, wherever possible, 
using actual operations, closure, and experience on the Hanford Site. These costs were obtained 
from personal interviews, memorandums, and financial planning records. Other sources used for 
past projections that have been updated with an escalation factor have included the "R.S . Means 
Estimating Guide 1995" and the "Kaiser FinanciaJ Information of Craft Labor Rates." No costs 
for saJvage value, either of equipment or of nondangerous waste, have been incorporated into 
these projections. 

INVENTORY ELIMINATION COSTS : 

Prqjections of anticipated closure and/or postclosure costs for the removal, treatment, 
transportation, and onsite or offsite disposal of remaining inventory after waste is no longer 
accepted at the TSD unit are based on the maximum waste inventory for that specific TSD unit. 

UPDATING OF PROJECTIONS OF ANTICIPATED CLOSURE AND/OR POSTCLOSURE 
COSTS: 

Projections of anticipated closure and/or postclosure costs that are updated with an escalation 
factor are based on previously submitted cost estimates and the latest revision of the closure 
and/or postclosure plans, adjusted for inflation for FY 1998. Projections of anticipated closure 
and/or postclosure costs aJso will be updated if a change to the closure and/or postclosure plan 
increases the cost of closing the unit. These projections will be updated annually to reflect the 
current status of the TSD unit in terms of closure and/or postclosure plan documentation or actual 
closure and/or p~stclosure activities . 
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Table 1: Status of Treatment, Storage, and/or Disposal Units 
in the Hanford Facility Resource Conservation and Recovery Act Permit, 

Dan.P-erous Waste Portion, Rev. 4A 

TSD Unit Name (Managing Previously ew Administrative Clean-Closed Projections of 
Subcontractor and/or Provided: Estimate or Other Costs (FY): No Anticipated Closure 
Co-operator Name) Escalation Provided Remaining Estimate and/or Postclosure 

Factor Only Combined Needed Costs Based on 
Category FY 1998 

616 onradioactive X $1 ,785,058.00 
Dangerous Waste Storage 
Facility (WMH for FDH) 

305-B Storage Facility X $3 ,500,000.00 
(PNNL) 

PUREX Storage Tunnels X1 I $0.00 

(B&W for FDH)
1 

LERF (WMH for FDH) X $3 ,652,000.00 

200 Area ETF X $1 ,250,000.00 
(WMH for FDH) 

242-A Evaporator X $1 ,068,000.00 
(WMH for FDH) 

325 Hazardous Waste X $7,300,000.00 
Treatment Units (PNNL) 

183-H Solar Evaporation X $2,030,046.00 
Basins (BHI) 

300 Area Solvent X $0.00 2 Evaporator (FDH) (1995) 

2727-S Storage Facility X $0.00 
(FDH)2 (1995) 

Simulated High-Level Waste X $0.00 
Slurry Treatment/Storage (1995) 
(PNNL) 

218-E-8 Borrow Pit - X $0.00 
Demolition Site (FDH)2 (1996) 

200 West Area Ash Pit X $0 .00 
Demolition Site (FDH)2 (I 996) 

2101-M Pond (FDH)2 X $0.00 
(l 996) 

216-B-3 Expansion Ponds X $0.00 
(FDH)2 - (1995) 
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Table 1: Status of Treatment, Storage, and/or Disposal Units 
in the Hanford Facility Resource Conservation and Recovery Act Permit, 

Dan,!!erous Waste Portion, Rev. 4A 

TSD Unit rune (Managing Previously New Administrative Clean-Closed Projections of 
Subcontractor and/or Provided; Estimate or Other Costs (FY): No Anticipated Closure 
Co-operator Nrune) Escalation Provided Remaining Estimate and/or Postclosure 

Factor Only Combined Needed Costs Based on 
Category FY 1998 

Hanford Patrol Acadern1 X $0 .00 
Demolition Sites (FDH) (1996) 

105-DR Large Sodium Fire x3 3 $1 ,766,246.00 
Facility (BHI)3 

304 Concretion Facility X $0.00 
(FDH)2 (1996) 

4843 Alkali Metal Storage X $0 .00 
Facility (BWHC for FDH) (1997) 

3718-F Alkali Metal X $0.00 
Treatment and Storage Area 

(1998) 
(BWHC for FDH) 

303-K Storage Facility X $314,382.00 
(BWHC for FDH) 

300 Area Process Trenches X $3 ,604,,519.00 
(BHI) 

TOTAL $26,270,251 .00 

1For the Plutonium Uranium Extraction (PUREX) Storage Tunnels (Chapter 3, Part III, DW Portion), 
managed by B&W Hanford Co. (BWHC) for co-operator·Fluor Daniel Hanford, Inc. (FDH), essentially 
all of the closure costs remain. As agreed with Ecology, the PUREX Storage Tunnels projection of 
anticipated costs is deferred until a future date when a definitive closure strategy is devised . The 
projection of anticipated costs will be presented in a future annual report when it is available. 

2These TSD units were clean closed by WHC. 

3For the 105-DR Large Sodium Fire Facility (Chapter 10, Part V, DW Portion), transferred to co­
operator Bechtel Hanford, Inc (BHI) in FY 1998, a portion of the TSD unit is clean closed. For the rest 
of the unit, essentially all of the closure costs remain. As agreed by Ecology, the remaining portion will 
be closed during the decommissioning and decontamination of the 105-DR Reactor. Costs for this 
decommissioning and decontamination have been developed, and are being reported here for the first 
time. 
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616 NONRADIOACTIVE DANGEROUS WASTE STORAGE FACILITY 

The closure strategy/approach has not changed for this TSD unit. The costs for this TSD unit 
have been adjusted by an escalation or inflation factor in accordance with the following: 

Adjustment of2 .8% performed on FY 1995 dollars for FY 1996 Annual Report 
Adjustment of 2. 8% performed on FY 1996 dollars for FY _1997 Annual Report 
Adjustment of 2.1 % performed on FY 1997 dollars for FY 1998 Annual Report 

This inflation factor would not take into account changes in specific cost elements included in the 
October 31 , 1994, estimate. The total estimated costs for closure are now $1 . 8 million ( 1998 
dollars) . 

Closure for this TSD unit is being discussed, but is not yet scheduled. Complete updated 
estimates will be included in future reports if the closure strategy/approach should significantly 
change, or if a closure date is established. 
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305-B STORAGE FACILITY 

The closure strategy/approach has not changed for this TSD unit. The closure costs for this TSD 
unit have been revised for FY 1998 to correct specific cost elements. The sampling and analysis 
costs have been corrected to accurately reflect current analytical costs that will be associated with 
properly designating the decontamination wastes, as well as required verification sampling that 
will be performed at time of closure. Another area of concern that was adjusted to reflect current 
costs was the disposal costs of the waste that could potentially be in storage at the time for 
closure. All of the costs associated with equipment, supplies, and current disposal costs for 
hazardous, as well as mixed waste were factored into the FY 1998 revision. One other area that 
was adjusted to reflect current costs were the man hours that would be required to remove, 
package, and dispose of all waste that could be present in the facility at the time of closure. The 
total estimated costs for closure are now $3 .5 million (1998 dollars) . 

This TSD unit is not scheduled for closure within the next five years. Updated estimates will be 
included in future annual reports if the closure strategy/approach should change significantly or if 
a closure date is established. 
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FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z612SAA1 

SORT 
======= 

DESCRIPTION 

' 

** JEST - INTERACTIVE ESTIMATING** 
305-B STORAGE UNIT CLOSURE 

STUDY 
PHMCR01 - PROJECT COST SUMMARY 

ESCALATED 
TOTAL COST 

CONTINGENCY 
¾ TOTAL 

PNNL PACIFIC NW NATIONAL LABORATORY 2,590,000 34 880,000 

PAGE 
DA TE 
BY 

1 OF 9 
09/04/98 07:25:20 
R.W.OHRT 

TOTAL 
DOLLARS 

3,470,000 

-- --- ===--- ========----======- -======= ===--======= 

SI TE 

SUBTOTAL 

SITE ALLOCATIONS 

(ADJUSTED/ROUNDED) 

2,590,000 

0 

-+-10,000 

34 

0 

880,000 

0 

-+-20,000 

3,470,000 

0 

+30,000 

-----============================================= 
TOTAL 2,600,000 34 900,000 3,500,000 

+---------···-------·------------------------- ------------------- ------- ----·------ ----------- ------ ---------- -------------- -------+ 
TYPE OF 
ESTIMATE STUDY 

SEPTEMBER 4, 1998 

--; ~ ~ ~ -~ ;~~ -q ;- --------------; ~ ~; ~~ ~; ~------------. ;;~-----------
ESTIMATOR ~ MANAGER ~Ji"., . -(.; 

- - - - .. - .. - -- - - - - - - - - - - - - - .... - - - - - - - - - - - ... .. .. - - - ,_ - - - - - - - - .. - - - - - - - - .. 

REMARKS: 

.. ;;~;;;;.~ .. ~.~1 ........... ...... .......... . 
... __ : ~ ~: ~ ~ __ \:38~~- ____ 0 ~-'- _____________________________________________________________________________________________________ ... 

(ROUNDED/ADJUSTED TO THE NEAREST 11 10,000 / 100,000" - PERCENTAGES NOT RECALCULATED TO REFLECT ROUNDING) 



FLUOR DANIEL NORTHWEST, INC. IEST - INTERACTIVE ESTIMATING PAGE 2 or 9 
PNNL 305-B ST ORAGE UMIT CLOSURE DATE 09/04/98 07:25:22 
JOB NO. 65100801/1059 STUDY BY R.W.Ol!RT 
FILE NO. Z6l2SAAl PHM CR02 - WORK BREAY.DOWN STR UCTURE (WBS) SUMM/\RY 

E S TIMATE ESC/\LATION SUB CONTINGENCY SUB SITE TOT/IL 
WBS DESCRIPTION SU BTOTAL \ TOT/IL TOTAL \ TOTAL TOTAL ALLOCAT'N DOLLARS 

a: S: Z :S:: C ==•-=•=c====•==-=•• • ===== ===••== == • ====•=== == •=- === : =c: •:zs= == ==•1::1;:: ::i:a ===za•z= =• ===•a.••·· .......... . 
llllOO CLOSURE PLAN PREPARATION 300000 0 .0 0 0 300000 2 5 75000 375000 0 375000 
111200 cLosuh CERTIFICATION 50000 0.00 0 50000 25 12500 62500 0 62500 

SUBTOTAL l l l PNNL ENGINEERING 350000 0.00 0 350000 2 5 87500 437500 0 437 ~ 00 

121100 WIPE SAMPLING 369800 0. 0 0 0 369800 3 5 129430 499230 0 499230 
121200 SOIL SAMPLING 105600 0. 0 0 0 105600 3 5 36960 142560 0 112560 
121300 SOIL SAMPLE DATA 24000 0. 00 0 24 000 3 5 8400 32400 0 32400 
121400 VERIFICATION SAMPLING: BUILDING 110900 0 . 00 0 110900 3 5 3 8 8 l 5 149715 0 149715 
121500 VERIFICATION SAMPLING: SOIL 31700 0.00 0 3 1 7 0 0 3 5 l l O 9 5 42795 0 4 2 7 9 5 

SUBTOT/\L 121 SAMPLING I TESTING 6420 00 0.00 0 642000 3 5 224700 866700 0 866700 

SUBTOTAL 1 ASSESSMENT 992000 0. 0 0 0 992000 3 1 312200 1304200 0 1 30 4 200 

211100 DECOMMISSIONING WORK PL/IN 47675 0 . 0 0 0 47675 3 5 16686 6 4 3 6 1 0 6 4 3 6 1 

SUBTOTAL 2 11 REMEDIAL DESIGN 47675 0 .00 0 47675 3 5 16686 64361 0 6 43 6 I 

212100 REMOVAL & DISPOSAL OF WASTE 10 432 01 0. 0 0 0 1043201 3 5 365120 1408321 0 1408 32 1 
212200 DECONTAMINATE BUILDING 87211 0.00 0 87211 3 5 30523 117734 0 117734 
212300 DECONTAMINATE BUILDING EQUIPMENT 1 3 2 9 8 0.00 0 13 2 9 8 3 5 4654 1795 2 0 1 7 9 5 2 
212400 EXCAVATION & DISPOSAL: SOIL 53593 0 . 00 0 53593 3 5 18757 72350 0 7 2 35 0 
212600 SITE RESTORATION 3 9 9 5 4 0.00 0 39954 50 19977 5 9 9 3 l 0 5 9 9 3 l 

SUBTOTAL 2 12 REMEDIAL CONSTRUCTION 1237257 0. 0 0 0 1237257 3 5 439033 1 676 2 9 0 0 1676290 

213100 CONSTRUCTION ENGR/INSP 1 23 700 0 .00 0 123700 3 5 43295 1669 95 0 16699 5 

SUBTOTAL 2 CLEANUP 1408 632 0.00 0 1408632 3 5 499014 1907646 0 l9 076 •1l 

310000 PROJECT MANAGEMENT 185600 0 .00 0 185600 3 5 6 4 9 6 0 250560 0 250560 

•====•= •= =••= == ••==•=== ====-==• =•== ======== •• =======•a==•-=====••• =•====• ••••••=•===•• •= 
PROJECT TOTAL 2,5 86 , 232 0 3 4 3,462,406 3,4 62 .~ 06 

0.00 2,586,232 876,174 0 



FLUOR DANIEL NORTHWEST, INC . 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z612SAA1 

1. ESTIMATE PURPOSE 

IEST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY 
PJIMCR03 - ESTIMATE BASIS SHEET 

• ORDER OF MAGNITUDE ESTIMATE: THIS ESTIMATE WILL TO BE USED FOR BUDGETING PURPOSES ONLY. 

2. ESTIMATE ~ECHNICAL BASIS 

PACE 3 0 !-' 9 
DATE 09/04 / 98 17:49 : 55 
BY R.W .C> HRT 

A. THIS ESTIMATE HAS BEEN PREPARED FOR TIIE 305-8 STORAGE UNIT CLOSURE PROJECT AS REQUESTED BY FDNW PROJECT MANAGEMENT . 
B. A DESCRIPTION OF THE TECl!NICAL SCOPE OF WORK MAY BE FOUND IN THE FOLLOWING REFERENCE DOCUMENTS: 

• REQUEST FOR ESTIMATE, DATED AUGUST 2 G, 1998 . 

3. ESTIMATE METHODOLOGY 

A. DIRECT COSTS: 
A BOTTOMS - UP TECHNIQUE HAS BEEN UTILIZ8D IN THE PREPARATION OF THIS ESTIMATE. 
11) CONSTRUCTION LABOR, MATERIAL AND EQUIPMENT UNITS !!AVE BEEN ESTIMATED BASED UPON ONE OR MORE OF THE FOLLOWING STANDARD 

COMMERCIAL ESTIMATING RESOURCES, PUBLISHED ESTIMATING MANUALS/DATABASES: • IN HOUSE DATABASES • R.S. MEANS 
• RICHARDSON'S PROCESS PLANT CONSTRUCTION ESTIMATING STANDARDS • NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION, INC. 
(NECA) MANUAL OF LABOR UNITS • ELECTRICAL RESOURCES, INC . ELECTRICAL ESTIMATING PRICE AND LABOR MANUAL. 
THE UNITS MAY HAVE BtEN FACTORED/ADJUSTED BY THE ESTIMATOR AS APPROPRIATE TO REFLECT INFLUENCES BY CONTRACT, WORK 
SITE, OR OTHER IDENTIFIED PROJP.CT OR SPECIAL CONDITIONS. 

B. DIRECT COST FACTORS: 
(1) SALES TAX HAS BEEN APPLIED TO ALL MATERIALS AND EQUIPMENT PURCHASES AT 8\. 
(2) NO WAREHOUSING COSTS ARE SHOWN SINCE THEY ARE CONSIDERED TO BE INCLUDED IN THE MATERIAL PROCUREMENT RATE (MPR) . 
(4) SPECIAL WORK PROCEDURE (SWP) FACTORS ARE APPLIED AGAINST DIRECT LABOR FOR ACTUAL TIME LOST DUE TO THE PERSONNEL 

PROTECTIVE EQUIPMENT AND PROCEDURES. THE RATES WHICH HAVE BEEN APPLIED ARE AS FOLLOWS: 
• PROTECTIVE CLOTHING FACTOR HAS BEEN APPLIED= 151 
• MASK WORK= 851 PLUS 151 FOR PROTECTIVE CLOTHING . 

C . RATES: 
(1) PNNL LABOR RATES HAVE BEEN PROVIDP.D BY PNNL. 

D. SITE ALLOCATIONS FACTORS: 
SITE ALLOCATION FACTORS ARE NOT INCLUDE~. 

4. ESCALATION 

ESCALATION IS NOT INCLUDED DUE TO THE LACK OF A CONSTRUCTION SC!!EDULE. 

5. CONTINGENCY 

A. DEFINITION OF CONTINGENCY AS PROVIDED BY DOE 

"CONTINGENCY CbVERS COSTS THAT MAY RESULT FROM INCOMPLETE DESIGN, UNFORESEEN AND UNPREDICTABLE CONDITIONS, OR 
UNCERTAINTIES WITHIN THE DEFINED PROJECT SCOPE. THE AMOUNT OF CONTINGENCY WILL DEPEND ON THE STATUS OF DESIGN, 
PROCUREMENT, AND CONSTRUCTION; AND THE COMPLEXITY AND UNCERTAINTIES OF T!!E COMPONENT PARTS OF THE PROJECT. CONTINGENCY 
IS NOT TO BE USED TO AVOID MAKING AN ACCURATE ASSESSMENT OF EXPEC TED COST" (OFFIC E OF WASTE MANAGEMENT (EM-30) COST AND 
SCHEDULE GUIDE. 

B . CONTINGENC Y ALLOWANCE GUIDELINES 
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PAGE 
DATE 
13 y 

09/04/98 17 : 49 :5 5 
R.W.OHRT 

PHMCR03 - ESTIMATE BASIS SHEET 

THE DOE GUIDELINE CONTINGENCY ALLOWANCE FOR A: 
T 

T 

PLANNING ESTIMATE - STANDARD= 20\ - 30% 
PLANNING ESTIMATE - EXPERIMENTAL/SPECIAL CONDITIONS 

I 

C. METHODOLOGY 

UP TO 50\ 

CONTINGENCY IS EVALUATED AT THE LOWEST WOR K BREAKDOWN STRUCTURE (WBS) LEVEL WITHIN THE COST ESTIMATE DETAILS . IT IS 
SUMMARIZED AT UPPER WBS LEVELS AND REPORTED ON THE SUMMARY REPORTS. 

D. ANALYSIS 

AN ASSESSMENT OF DESIGN MATURITY, WORK COMPLEX ITY AND PROJECT UNCERTAINTIES HAS BEEN PERFORMED. AN EXPLANATION or 
ASSESSMENT AND CONTINGENCY RATES WHICH 117\VE BEEN ADDED TO THE COST OF WORK ARE AS FOLLOWS: 

WBS #lllXXX "PNNL ENGINEERING": A CONTINGENCY OF 2 5 !i< HAS BEEN APPLIED TO ALLOW FOR UNFORSEEN REGULATORY CONDITIONS 
FACILITY CLOSURE IS DUE TO OCCUR. 

WBS #l21XXX "SAMPLING/TESTING": A CONTINGENCY OF 35% HAS BEEN APPLIED TO ALLOW FOR UNFORSEEN REGULATORY CONDITIONS 
FACILITY CLOSURE IS DUE TO OCCUR. 

WBS tt212 XXX "REMEDIAL CONSTR. ". A CONTINGENCY OF 35\ HAS BEEN APPLIED TO ALLOW FOR UN FOR SEEN REGULATORY CONDITIONS 
FACILITY CLOSURE IS DUE TO OCCUR. 

WBS #213100 "CONSTR. E & I" : A CONTIN GENCY OF 35\ HAS BEEN APPLIED TO ALLOW FOR UtlFORSEEN REGULATORY CONDITIONS 
FACILITY CLOSURE IS DUE TO OCCUR . 

WBS tt310000 "PROJ MANAGEMENT": A CONTINGENCY OF 3 5 % HAS BEEN APPLIED TO ALLOW FOR UNFORSEEN REGULATORY CO N D I T I O ti S 
FACILI TY CLOSURE IS DUE TO OCCUR. 

6. RO UNDING 

THE PROJECT COST SUMMARY REPORT IS SUMMARIZED AND ADJUSTED/ROUNDED AS FOLLOWS: 

THIS 

WHEN 

WHEN 

WHEN 

WII EN 

WHEN 

THE ESCALATED TOTAL COST COLUMN, CONTINGENCY TOTAL COLUMN AND TOTAL DOLLARS COLUMN SUB - TOTALS ARE SUMMARIZED BY CONTRACTOR . 
THE COLUMN SUBTOTALS ARE ADJUSTED/ROUNDED TO THE NEAREST $1,000/$10,000. THE PROJECT TOTAL SUMMARY LINE TOTALS ARE 
ADJUSTED/ROUNDED TO THE NEAREST $10,000/$100,000. 

7. REMARKS 

MAJOR ASSUMPTIONS WHICH HAVE BEEN MADE IN THE P REP ARATION OF THIS ESTIMATE ARE AS F OLLOWS: 

A.) THIS ESTIMATE IS BASED ON A PREVIOUS 30 5-D STO RAGE UNIT CLOSURE ESTIMATE, FILE ttZ2G4SAF2, DATED 9/lR/95. 
MATERIAL AND LABOR COSTS HAVE BEEN UPDATED Wl!ERE NECESSARY TO 1998 LEVELS. 

8 . ) PNNL PERSONNEL WILL PERFORM ALL ACTIVITIES . MANHOUR AND MATE R IAL ESTIMATES HAVE BEEN PROVIDED BY PNNL. 
C . ) PNNL CRAFT AND ENGINEERING RATES FOR FY -98 INCLUDE ALL MARK-UPS, AND HAVE BEEN PROVIDED DY PNNL . 
D.) WBS STRUCTURE FOLLOWS PRECEDENT OF NRDWL CLOSURE ESTIMATES AND SUBSEQUENT ESTIMATES DONE FOR RCRA CLOSURES. 
E.) CLOSURE PLAN COSTS, CLOSURE CERTIFICATION COSTS, SAMPLE QUANTITIES AND WORK PLAN COSTS WERE BASED ON PREVIOUS 

CLOSURES OF SIMILAR SCOPE OR PRORATED AMOUNT THEREOF. 
F . ) CLOSURE ACTIVITIES WERE BASED ON AN ENGINEERS BEST GUESS. THESE S~RATEGIES ARE SUBJECT TO CHANGE AS NEW TECl!NOLOCY 

BECOMES AVAILABLE OR EXISTING CONDITIONS CHANCE AT TIME OF CLOSURE . 
G.) SOME AREAS OF DIFFICULTY AFFECTING THE COST ESTIMATE INCLUDE PREDICTING DECON EFFECTIVENESS AND POSSIBLE FUTURE 

RAD SPILLS, WHICH WOULD IMPACT JOB DURATION, RINSATE VOLUME, AND RAD DOSE LEVELS. 
H.) ESTIMATE IS BASED ON FY-98 DOLLARS . 



FLUOR DANIEL NORTHWEST, INC. IEST - INTERACTIVE ESTIMATING PAGE 5 OF 9 
PNNL 305-B STORAGE UNIT CLOSURE DATE 09/04/98 07:25:25 
JOB NO. 65100801/1059 STUDY BY R.W.OHRT 
FILE NO. Z612SAAl PHMCR04 - COMPANY/HBS SUMMARY 

SORT ESTIMATE ESC/\L/\TION SUB CONTINGENCY SUD SITE T OTAL 
CODE/WBS DESCRIPTION SUDTOTAL ~ TOT/\L TOTAL \ TOTAL TOTAL AI,LOCAT' N DOLLARS 
ac••c•sca:zc:a::==•=========~==========• ==c:r:r== • = =:::,: = = ==== = ==a =--== ... =-==== =-=•c===c ========= . .... ...... . -------- -
PNNL PAcipc NW NATIONAL LABORATORY 

111100 CLOSURE P.LAN PREPARATION 3 0 0000 0. 0 0 0 300000 2 5 75000 375000 0 375000 
111200 CLOSURE CERTIFICATION 50000 0. 0 0 0 50000 2 5 12500 62500 0 62500 

SUBTOTAL 111 PNNL ENGINEERING 350000 0 . 00 0 350000 2 5 87500 437500 0 437500 

121100 WIPE SAMPLING 3G9800 0 .00 0 369800 3 5 129430 499230 0 499230 
121200 SOIL SAMPLING 105600 0.00 0 105600 3 5 36960 1425 60 0 142560 
121300 SOIL SAMPLE DATA 24000 0.00 0 24000 3 5 8400 32400 0 32400 
121400 VERIFICATION SAMPLING: BUILDING 110900 0. 0 0 0 110900 3 5 38815 149715 0 1497 1 5 
121500 VERIFICATION SAMPLING: SOIL 31700 0.00 0 31700 3 5 11095 42795 0 4 2 7 9 5 

SUBTOTAL 121 SAMPLING I :I'ESTING 642000 0.00 0 642000 3 5 224700 866700 0 866700 

SUBTOTAL l ASSESSMENT 992000 0.00 0 992000 3 l 312200 1304200 0 130 4 200 

211100 DECOMMISSIONING WORY. PLAN 47675 0.00 0 47G75 35 16686 G 4 3 6 1 0 6 4 3 G 1 

SUBTOTAL 211 REMEDIAL DESIGN 47675 0.00 0 47675 3 5 16686 6 4 3 G l 0 6 4 3 G l 

212100 REMOVAL & DISPOSAL OF WASTE 1043201 0.00 0 1043201 3 5 365120 1408321 0 1408)21 
212200 DECONTAMINATE BUILDING 87211 0.00 0 87211 3 5 30523 117734 0 117734 
212300 DECONTAMINATE BUILDING EQUIPMENT 13298 0.00 0 13298 3 5 4654 17952 0 1 7 9 5 2 
212400 EXCAVATION & DISPOSAL: SOIL 53593 0. 0 0 0 5 3 5 9 3 3 5 1 8 7 5 7 72350 0 7•2 3 5 0 
212600 SITE RESTORATION 39954 0. 0 0 0 39954 5 0 19977 5 9 9 3 1 0 5 9 9) l 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 1237257 0 . 0 0 0 1237257 3 5 439033 1676290 0 1676290 

213100 CONSTRUCTION ENGR/INSP 123700 0.00 0 123700 3 5 43295 166995 0 1G699 5 

SUBTOTAL 2 CLEANUP 1408632 0. 0 0 0 1408632 3 5 499014 1907646 0 l 9 0 7 6 •t 6 

310000 PROJECT MANAGEMENT 185600 0.00 0 185600 3 5 G4960 250560 0 25056 0 
TOTAL PNNL PACIFIC NW NATIONAL LABORAT 2586232 0. 0 0 0 2586232 3 4 876174 34G2406 0 3462406 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
PILE NO. Z612SAA1 

SORT 
CODE/WBS 

I 

PROJECT TOTAL 

DESCRIPTION 

I EST - INTERACTIVE ESTIMATING 
305-8 S TORAGE UNIT CLOSURE 

STUDY 
PHMCR04 - COMPANY/WBS SUMMARY 

ESTIMATE 
SUBTOTAL 

2,586,232 

ESCT,LATION 
% TOTAL 

0.00 
0 

SUB 
TOTAL 

2,586,232 

CONTINGENCY 
\ TOTAL 

] 4 

876,174 

PAGE 
DATE 
BY 

SUB 
TOTAL 

3,462,406 

6 OP 9 
09/04/98 07:25:26 
R . W. OHRT 

SITE 
ALLOCAT'N 

0 

TOTAL 
DOLLARS 

3,462,40 6 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
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WBS DESCRIPTION 

111100 CLOSURE PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 PNNL ENGINEERING 

121100 WIPE SAMPLING 
121200 SOIL SAMPLING 
121300 SOIL SAMPLE DATA 
121400 VERIFICATION SAMPLING: BUILDING 
121500 VERIFICATION SAMPLING: SOIL 

SUBTOTAL 121 

SUBTOTAL 1 

SAMPLING/ T~STING 

ASSESSMENT 

211100 DECOMMISSIONING WORK PLAN 

SUBTOTAL 211 REMEDIAL DESIGN 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
212300 DECONTAMINATE BUILDING EQUIPMENT 
212400 EXCAVATION & DISPOSAL: SOIL 
212600 SITE RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 2 CLEANUP 

)10000 PROJECT MANAGEMENT 

PROJECT TOTAL 

!EST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY 
PHMCR05 - CONSTRUCTION MANAGEMENT/OTHER COST SUMMARY 

ESTIMATE 
SUBTOTAL 

300000 
50000 

350000 

369800 
105600 

24000 
110900 

3 1 7 0 0 

642000 

992000 

47675 

47675 

1043201 
87211 
13 2 9 8 
5 3 5 9 3 
39954 

1237257 

123700 

1408632 

185600 

2,586 , 2 32 

CONSTRUCTION MANAGEMENT 
\ TOTAL 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0 . 00 
0.00 
0 . 00 

0.00 

0.00 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OTHER 
COSTS 

=-=- •cza:•a: 

0 
0 

0 

0 
0 
0 
0 
0 

0 

0 

0 

0 

0 
0 
0 
0 
0 

0 

0 

0 

0 

0 

PAGE 7 OF' 9. 
DATE 09/04/98 07:25:28 
BY R.W . OHR T 

SUB 
TOTAL TOTAL 

•==-••a•s •=••-=2•a= 

0 300000 
0 50000 

0 350000 

0 )69800 
0 105600 
0 :> 4 0 0 0 
0 110900 
0 )1700 

0 6•12000 

0 992000 

0 4 7 6 7 5 

0 4 7 6 7 5 

0 1043201 
0 8 7 2 l l 
0 1 3 2 9 8 
0 5 3 5 9 3 
0 3 9 9 5 4 

0 l :!3 7257 

0 1237 00 

0 1408 632 

0 18560 0 

2,58 (, , 232 
0 



FLUOR DANIEL NORTHWEST, IN C . 
PNNL 
JOB NO. 65100801 / 1059 
FILE NO . Z612SAA1 

WBS DESCRIPTION 

111100 CLOSqRE PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 PNNL ENGINEERING 

121100 WIPE SAMPLING 
121200 SOIL SAMPLING 
121300 SOIL SAMPLE DATA 
121400 VERIFICATION SAMPLING: BUILDING 
121500 VERIFICATION SAMPLING : SOIL 

SUBTOTAL 121 SAMPLING/ TESTING 

SUBTOTAL 1 ASSESSMENT 

211100 DECOMMISSIONING WORK PLAN 

SUBTOTAL 211 REMEDIAL DESIGN 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMI NATE BUILDING 
212300 DECONTAMINATE BUILDING EQUIPMENT 
212400 EXCAVATION & DISPOSAL: SOIL 
212600 SITE RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 2 CLEANUP 

310000 PROJECT MANAGEMENT 

PROJECT TOTAL 

JE S T - INTERACTIVE ESTIMAT I NG •• 
30 5-B STORAGE UNIT CLOSURE 

S TUDY 
P !!MCR06 - S ITE ALLOCATIONS BY WBS 

ESTIMATE DYN FDH GF S/ G&A 
S UBTOT AL EQ. USAGE CONST . MGMT 

---------- ===== ===== = :ar= -=== = === 

300000 0 0 
50000 0 0 

350000 0 0 

369800 0 0 
105600 0 0 

24000 0 0 
110900 0 0 

31700 0 0 

6 42000 0 0 

992000 0 0 

4 7 6 7 5 0 0 

4 7 6 7 5 0 0 

1043201 0 0 
87211 0 0 
13298 0 0 
53593 0 0 
39954 0 0 

12372~7 0 0 

123700 0 0 

1408 6 3 2 0 0 

185600 0 0 

2,586,232 0 

0 

PAGE 8 OF 9 
DATE 09/04/ 9 8 07:25 : 39 
BY R . W.OIIRT 

FDH MPR FDH GFS / G&A FDH MPR/ G&/\ SITE ,\LLOC 
F . P. / S . C . LABOR MAT ER IAL SUBT OTAL 
=-=-=-===- ::::= = =z=-= =::a- :a:::::::z:z=• ==•ss - = = :r. ~ = = - .. & 

0 0 0 0 
0 0 0 0 

0 0 0 0 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 
0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 
0 0 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 

!EST - INTERACTIVE ESTIMATING •• 
305-8 STORAGE UNIT CLOSURE 

STUDY JOB NO. 65100801/1059 
FILE NO. Z612SAA1 Pl!MCR07 - SITE ALLOCATION ESCALATION/CONTINGENCY REPORT 

WBS DESCRIPTION 

111100 CLOSU~E PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 PNNL ENGINEERING 

12 1100 WIPE SAMPLING 
121200 SOIL SAMPLING 
121300 SOIL SAMPLE DATA 
121400 VERIFICA TION SAMPLING: BUILDING 
1 21500 VERIFICATION SAMPLING: SOIL 

SUBTOTAL 121 

SUBTOTAL 1 

SAMPLING/ TESTING 

ASSESSMENT 

211100 DECOMMISSIONING WORK PLAN 

SUBTOTAL 211 REMEDIAL DESIGN 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
212300 DECONTAMINATE BUILDING EQUIPMENT 
212400 EXCAVATION & DISPOSAL: SOIL 
212600 SITE RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 2 CLEANUP 

310000 PROJECT MANAGEMENT 

PROJECT TOTAL 

SITE ALLOC 
SUBTOTAL 

========::z= 

0 
0 

0 

0 
0 
0 
0 
0 

0 

0 

0 

0 

0 
0 
0 
0 
0 

0 

0 

0 

0 

0 

ESCALATION SUB 
\ TOTAL TOTAL 

======:== •===•==-=: 

0.00 0 0 
0.00 0 0 

0 . 00 0 0 

0.00 0 0 
0.00 0 0 
0 . 0 0 0 0 
0.00 0 0 
0.00 0 0 

0.00 0 0 

0.00 0 0 

0.00 0 0 

0 . 00 0 0 

0 . 00 0 0 
0.00 0 0 
0.00 0 0 
0.00 0 0 
0 . 0 0 0 0 

0. 0 0 0 0 

0.00 0 0 

0.00 0 0 

0.00 0 0 

0 

0.00 0 

PAGE 9 OF 9 
DATE 09/04/98 07 : 25:30 
DY R.W . OHRT 

CONTINGENCY TOTAL 
\ TOTAL DOLLARS 

==== =•== - -==-•==• 

0 o· 0 
0 0 0 

0 0 0 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 

0 



FLUOR DANIEL NORTHWEST , INC . 
PNNL 

!EST - INTERACTIVE ESTIMATING 
30 5-B STORAGE UNIT CLOSURE 

STUDY JOB NO . 65100801/1059 
FILE NO. Z612SAA1 PJIMCR08 - ESTIMATE DETAIL DY WBS / COST CODE 

ACCOUNT 
NUMBER 

111100 

111100 . 00 

DESCRIPTION 

CLOSURE PLAN PREPARATION 

TECHNICAL SERVICES 

111100.0000000 ····-~·-···················· 
CLOSURE PLAN •..............•.......•.... 

111100 . 0000002 THE PREPARATION OF THE 
CLOSURE PLAN FOR THE 305-B 
FACILITY INCLUDES: 

1.5 FULL TIME EQUIVALENTS 
111100 . 0000003 FOR 14 MONTHS. 

111100 . 0000004 

SUBTOTAL 

TOTAL 

ALSO INCLUDED IS 
PREPARATION OF WASTE 
INVENTORY, SAMPLING 
ANALYSIS PLAN, HEALTH AND 
SAFETY PLAN, A~D QUALITY 
ASSURANCE PROJECT PLAN . 

TECHNICAL SERVICES 

COST 
CODE 

000 

000 

000 

000 

COST CODE 00000 
WBS 111100 
(ESCALATION 0.001 - CONTINGENC Y 

TOTAL WBS 111100 CLOSURE PLAN PREPARATION 

QUANTITY MANHOURS LABOR 

0 0 

1 LS 0 

0 

0 0 

0 

0 

25.00 I) 

0 

0 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

0 

0 

S:J B -

MATERIAL CONTRACT 

0 0 

0 300000 

0 0 

0 0 

300,000 
0 

300,000 
0 

300,000 
0 

1 PAGE 
DATE 
BY 

09/04/98 07:25:33 
R.W.OHRT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

0 

TOTI\L 
DOLLARS 

0 

300000 

0 

0 

300, 0 00 

300,000 

3 00, 00 0 



FLUOR DANIEL NORTHWEST, INC . 
PNNL 

! EST - INTERACTIVE ESTIMATING •• 
305-8 STORAGE UNIT CLOSURE 

STUDY JOB NO. 65100801/1059 
FILE NO . Z612SAA1 PHMCR08 - EST IMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER 

111200 

111200 . 00 

DESCRIPTION 

CLOSURE CERTIFICATION 

TECHNICAL SERVICES 
111200 . 0000000 ................................. . 

CLOSURE CERTIFICATION 

111200.0000002 PREPARATION BY A PROFESSION­
AL ENGINEER . 

SUBTOTAL 

TOTAL 

TECHNICAL SERVICES 

COST CODE 00000 
WBS 111200 

COST 
CODE 

000 

000 

(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 111200 CLOSURE CERTIFICATION 

QUANTITY 

0 

1 LS 

25.0 0 \) 

MANHOURS LABOR 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

SUB­
MATERIAL CONTRACT 

0 0 

0 50000 

50,000 
0 

50,000 
0 

50,000 

0 

2 PAGE 
DATE 
BY 

09/04/98 07:25:33 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

5000 0 

50,000 

5 0 ,000 

50, 0 0 0 



FLUOR DANI~L NORTHWEST, INC. 
PNNL 

IE ST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY JOB NO. 65100801/1059 
FILE NO. Z612SAA1 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER 

121100 

121100 . 00 

DESCRIPTION 

WIPE SAMPLING 

TECHNICAL SERVICES 
121100.0000000 ............................................ . 

WIPE SAMPLES ............................ 
121100 . 0000002 COLLECT WIPE SAMPLES @ 

$300 EA. 
121100 . 0000003 SAMPLE ANALYTICAL COSTS@ 

$4000 EA. 

SUBTOTAL TECHNICAL SERVICES 

TOTAL 

COST 
CODE 

000 

000 

000 

COST CODE 00000 
WBS 121100 
(ESCALATION 0.001 - CONTINGENCY 

QUANTITY MANHOURS 

0 0 

86 EA 0 

86 EA 0 

0 

0 

35.00 % ) 

LABOR 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

SUR­
MATERIAL CONTRACT 

0 0 

0 25800 

0 344000 

369,800 
0 

369,800 
0 

3 PAGE 
DATE 
BY 

09/04/9 8 07 : 25:33 
R.W.OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

OH!. P 
/ B !. 

0 

0 

0 

0 

0 

TOTAL 
DOLLA RS 

0 

25800 

344000 

369,800 

369,800 

- - - - - - - - - - - - - - - - - - - - - - -· - "': - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
TOTAL WBS 121100 WIPE SAMP LING 0 0 369 , 800 0 

0 0 0 3 6 9,900 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 

IE ST - INTERACTIVE ESTIMATING •• 
305-B STORAGE UNIT CLOSURE 

STUDY JOB NO . 65100801/1059 
FILE NO. Z612SAA1 PHM CR08 - ESTIMATE DETAIL BY WBS / COST CODE 

J..CCOUNT 
NUMBER 

121200 

121200.00 

DESCRIPTION 

SOIL SAMPLING 

TECHNICAL SP.RVICES 
121200 . 0000000 ............................ . 

SOIL SAMPLING ............................... 
121200.0000001 FROM OFF-LOADING PAD, 

5' X 5' GRID, 
SIZE = 20' X 30'. 

121200.0000002 COLLECT SOIL SAMPLES @ 
$400 EA. 

121200 . 0000004 ANALYTICAL COSTS@ ~4000 EA. 

SUBTOTAL TECHNICAL S ERVICES 

TOTAL 

COST 
CODE 

000 

000 

000 

000 

COST CODE 00000 
WBS 121200 
(ESCALATION 0.00\ - CONTINGENCY 

QUANTITY MANHOURS LABOR 

0 0 

0 0 

2 4 EA 0 

2 4 EA 0 

0 

0 

35 . 00 \) 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

0 

SUB­
MATERIAL CONTRACT 

0 0 

0 0 

0 9600 

0 96000 

105,600 
0 

105,600 
0 

4 PAGE 
DATE 
BY 

09/04/98 07 : 25:)) 
R.W.Ol!RT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

T OTAL 
DOLLARS 

0 

0 

9 6 0 0 

96000 

105, 6 00 

1 3 5, !0 0 

-------------------- -- --------- -- ------------------------- -- ------- -- ------ -- ----- -
TOTAL WBS 121200 SOIL SAMPLING 0 0 105,600 0 

0 0 0 105,600 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 

IEST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY JOB NO. 65100801/1059 
FILE NO. Z612SAA1 PIIMCROS - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMB E R 

121300 

121300 . 00 

DESCRIPTION 

SOIL SAMPLE DATA 

TECHNICAL SERVICES 
121300.0000000 •••••••••••••••••••••••••••• 

SOIL SAMPLE DATA VALIDATION 

12130d.0000002 $1000/SAMPLE INCLUDES DATA 
PACKAGE VALIDATION -21 DAYS, 
REVIEW OF DATA PACKAGE, 
SUMMARY REPORT & REPORT 

121300.0000003 REVIEW. 

SUBTOTAL TECHNICAL SERVICES 

TOTAL 

COST 
CODE 

000 

000 

0 0 0 

COST CODE 00000 
NBS 121300 
(ESCALATION 0.001 - CONTINGENCY 

TOTAL WBS 121300 SOIL SAMPLE DATA 

Q.U/\NT ITY 

0 

2 4 EA 

0 

35.00 \) 

MANHOURS LABOR 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

0 

SUB­
M/\TERIAL CONTRACT 

0 0 

0 24000 

0 0 

24,000 
0 

24,000 
0 

24,000 
0 

5 PAGE 
DATE 
BY 

09/04/98 07:25:33 
R.W.OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

TOTAL 
DO L !,.A,R S 

0 

24000 

0 

24,000 

24 ,00 0 

24,00 0 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 

IEST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY JOB NO. 65100801/1059 
FILE NO . Z612SAA1 PHMCR0S - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER 

121400 

DESCRIPTION 
COST 
CODE 

VERIFICATION SAMPLING: BUILDING 

121400.00 TECHNICAL SERVICES 
121400 .0000000 •••••••••••••••••••••••••••• 000 

SUBTOTAL 

TOTAL 

VERIFICATION SAMPLING: BLDG 

30\ OF WBS 121100 

TF.CHNICAL SERVICES 

COST CODE 00000 
WBS 121400 
(ESCALATION 0.001 - CONTINGENCY 

TOTAL WBS 121400 VERIFICATION SAMPLING: BUILDING 

QUANTITY 

1 LS 

35.00 I) 

MANJIOURS LABOR 

0 

0 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

S 'J B -

MATERIAL CONTRACT 

0 110900 

110,900 
0 

110,900 
0 

110,900 
0 

6 PAGE 
DATE 
BY 

09/04/98 07:25:34 
R.W .O HRT 

EQUIP­
MENT 

0 

0 

0 

0 

OH&P 
/ B & I 

0 

0 

0 

0 

TOTAL 
DOLLARS 

110900 

110,?00 

110, 90 0 

110 ,900 



FLUOR DANIEL NORTHWEST , INC . 
PNNL 

IEST - INTERACTIVE ESTIMATING •• 
305-B STORAGE UNIT CLOSURE 

ST.UDY 

PI\GE 
DATE 
BY 

7 

09/04/98 07 : 25:34 
R.W.OHRT JOB NO. 6 5100801 /1059 

FILE NO. Z612SAA1 Pllf.lCR0S - ESTIMATE DETI\IL DY WBS / COST CODE 

ACCOUNT 
NUMBER 

121500 

121500 . 00 

DESCRIPTION 

VERIFICATION SAMPLING: SOIL 

TECHNICAL SERVICES 

COST 
CODE 

121500.0000000 •••••••••••••••••••••••••••• 000 

SUBTOTAL 

TOTAL 

VERIFICATION SAMPLING: SOIL .................................. 
30% OF WBS 121200 

TECHNICAL SERVICES 

COST CODE 00000 
WBS 121500 
(ESCALATION 0 . 001 - CONTINGEII CY 

TOTAL WBS 121500 VERIFICATION SAMPLING: SOIL 

QUANTITY M/\NHOURS 

l LS 0 

L/\BOR 

0 

EQUIP 
USAGE 

0 

SUB­
MATERIAL CONTRAC T 

0 31700 

EQUIP ­
MENT 

0 

OH&P 
/ B & 

0 

TOT/IL 
DOLLARS 

3 l ·1 0 0 

--- ------------------- - ------ --- ------- ----- --- --- ----- - - - -- --- -- - -----------------
0 0 31,700 0 

0 0 0 31, 700 
---- - -------- - ---- -- - - -- - -------- -- -------------- ---------- ------------ - ---- - - - -- --

0 0 31,700 0 
0 0 0 31,700 

35.00 I) 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -·- - - - - - - - - - - - - - -
0 0 31,700 0 

0 0 0 31,700 



FLUOR DANIEL NORTHWEST, INC . 
PNNL 

!EST - INTERACTIVE ESTIMATING 
3 05- B S TORAGE UNIT CLOSURE 

STUDY 

PAGE 
DATE 
IlY 

8 

09/ 0 4/98 0 7 : 25:34 
R.W . O!IRT JOB NO . 65100801/1059 

PILE NO . Z612SAA1 P!IMCR 0 S - ES T I MATE DETAIL IlY WllS / COST CODE 

ACCOUNT 
NUMBER 

211100 

211100 . 00 

DESCRIPTION 

DECOMMISSIONING WORK PLAN 

TECHNICAL SERVICES 
211 1 00. 0000000 • •••••••••••••••••• • •••••••• 

DECOMMISSIONING WORK PLAN ............................. ...... 
211100 . 0000002 APPROX. 3-1/2 MAN MONTHS 

F OR DOCUMEN T PREPARATION 
211100 . 0000003 TECHNICAL PUBLICATION 

SUPPORT. 

SUBTOTAL 

TOTAL 

TECHNICAL SERVICES 

COST CODE 46000 
WBS 211100 

COST 
CODE 

4 6 0 

4 G 0 

4 G 0 

(E S CALATION 0.00% - CONTING ENC Y 

TOTAL WllS 211100 DECOMMISSIONING WORK PLAN 

QUANTITY MAN!IOURS 

0 0 

l LS 536 

l LS 0 

LA!lOR 

0 

37675 

0 

EQUIP 
USAGE 

0 

0 

0 

S Ull -
MATERIAL CONTRACT 

0 0 

0 0 

0 10000 

EQUIP­
MENT 

0 

0 

0 

OH&P 
/ 13 & 

0 

0 

0 

TOTAL 
DOLLARS 

0 

3767 5 

1000 0 

- - - --- - - - - - ------- ---- -- - --------------- - -------- - ------ - -- --- - - - -- --------- - ---- --
53 6 0 10,000 0 

37,675 0 0 47,675 
------- - -------------- - -- - --- -- ------- - ------ -- ------- - ------- - - - --- -- ---- -- -- ---- -

5 3 6 0 10,000 0 
37,675 0 0 47 , 675 

35. 00 %) 

------------- - ---------------- - ---- -- -- ---------------------- - --- - - -------- -- -- -- --
536 0 10,000 0 

37,675 0 0 47,67 5 



FLUOR DANIEL NORTHWEST, INC . 
PNNL 

IE S T - INTERACTIVE EST I MATING 
]05 - B STORAGE UNIT CLOSURE 

ST UDY J OB NO. 65 100 801/1059 
FILE NO. Z612SAA1 PHMC R08 - ES TIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 
•::c: • -="'••=s-=== •s• == = =aa=•a=• = =c= == z= c====== = -=z 

2 1 2 100 REMOVAL & DISPOSAL OF WASTE 

212100.02 SITEWOR K 
212100 . 0200000 ............................ 

R E"MOV AL AND DISPOSAL ............................ 
REMOVAL AND DISPOS AL OF 

212100.0200001 WASTE IN FACILITY AT TIME OF 
CLOSURE. 

212100.0200002 ALLOWANCE FOR 10 MEN FOR 
45 DAYS 

212100.0200004 BURIAL COST FOR 27,000 GAL 
OF HAZARDOUS WASTE. 

212100 . 020000 6 ~URIAL CO S T FOR 3, 000 GAL 

OF RMW . 
212100 . 0200008 BARREL COST 

SUBTOTAL SITEWORK 

SALES TAX 8.00 \ 

TOTAL 

COST 
CODE 

4 G 0 

4 C 0 

4 G 0 

4 Go 

4 GO 

4 6 0 

COST CODE 46002 
WBS 212100 
(ESCALATION 0 . 00\ - CONTING ENCY 

TOTAL WBS 212100 REMOVAL & DISPOSAL OF WASTE 

QUAN TITY 
=- - --= = -:::-

0 

0 

1 LS 

6 1 75 CF 

2 00 CF 

850 El\ 

] 5. 00 \) 

Ml\NIIOURS 

=== ===== 

0 

0 

J 6 0 0 

0 

0 

0 

J, 6 0 0 

J, 6 0 0 

J, 6 0 0 

LABOR 
=== === == 

0 

0 

25)044 

0 

0 

0 

25) ,04 4 

25),044 

2 5 ), 044 

EQUIP 
USAGE 

====•== 

0 

0 

0 

0 

0 

0 

0 

0 

0 

MATERIAi, 
====="' • '"' 

0 

0 

0 

0 

0 

1 0200 0 

10 2 ,000 
8160 

11 0 , 160 

110,lG0 

SUB-
CONTRACT 
==z•=•-== 

0 

0 

0 

449997 

230000 

0 

679,99 7 

679,997 

679,997 

9 PAG E 
DATE 
BY 

09/04/ 98 07 : 25: ]4 
R . W.OHRT 

EQUIP-
MENT 

= =i -=====c 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
I B & 

• ""= = ••• "" 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TO TAL 
DOLLARS 

=-•==••-="'"' 

0 

0 

25)044 

44 99 97 

230000 

102000 

1,035,041 
8 l 6 0 

1, 0 43,201 

1 ,04 3, :!0 l 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO . 65100801/1059 
FILE NO. Z612SAA1 

ACCOUNT 
NUMBER 

212200 

212200.02 

DESCRIPTION 

DECONTAMINATE BUILDING 

SITEWORK 
212200 . 0200000 •••••••••••••••••••••••••••• 

BUILDING DECONTAMINATION ............................ 
212200 .0200 002 DECONTAMINJ\TE BASEMENT, 

2 MEN - 3 DAYS 
212200 . 0200004 RINSATE DISPOSAL COST 
212200 . 0200006 DRUM COST 
212200.0200012 DECONTAMINJ\TE WJ\STE STORAGE 

CELLS, 2 MEN - 7 DJ\YS . 
212200.0200014 RINSATE DISPOSAL COST 
212200.0200016 DRUM COST 
212200.0200022 DECONTAMINATE HIGH BAY 

2 MEN - 4 DAYS . 
212200.0200024 RINSATE DISPOSJ\L COST 
212200.0200026 DRUM COST 
212200.0200032 DECONTAMINJ\TE SUMPS 

2 MEN - 5 DAYS . 
212200.0200034 RINSATE DISPOSJ\L COST 
212200.0200036 DRUM COST 

SUBTOTJ\L SITEWORK 

SWP 100 . 00\-
SJ\LES TJ\X 8.00 \-

TOTAL 

IEST - INTERACTIVE ESTIMATING •• 
3 05-B STORAGE UNIT CLOS URE 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE 

4 6 0 M 

4G0 M 

~ 6 0 M 

460 M 
460 M 

460 M 
4 6 0 M 

460 M 

160 M 
460 M 
460 M 

160 M 
4 60 M 

QUANTITY 

0 

1 LS 

13 er 
2 Ell 

1 LS 

16 CF 
2 E /\ 

1 LS 

27 er 
1 EA 
1 LS 

26 CF 
1 EA 

(M/\SK) 

MJ\NHOURS 

0 

4 8 

0 

0 

112 

0 
0 

6,. 

0 

0 

8 0 

0 
0 

3 0 4 

3 0 4 

6 0 8 

LJ\BOR 

0 

3374 

0 

0 

7872 

0 
0 

4 4 9 9 

0 

0 

5623 

0 
0 

21 , 368 
2 1 3 G 8 

42,736 

EQUIP 
USAGE 

0 

6000 

0 

0 

1 4 0 0 0 

0 
0 

8000 

0 

0 

10000 

0 
0 

38, 000 

38,000 COST CODE 46002 
WBS 212200 
(ESCALATION 0 . 00% - CONTINGENCY 35.00 \-) 

TOTAL WD S 212200 DECONTAMINA T E BUILDING 6 0 8 38,000 
42,736 

SUB­
MATERIAL CONTRACT 

0 

0 

0 

2 4 0 

0 

0 
2 4 0 

0 

0 

4 8 0 

0 

0 
4 8 0 

1 , 4 4 0 

11 5 

1, 5 5 5 

l, !:. 5 5 

0 

0 

7 8 0 

0 
0 

9 6 0 
0 

0 

1620 
0 

b 

1560 
0 

4,920 

4,920 

4,920 

1 0 PAGE 
DATE 
DY 

09/04/98 07 : 25: 34 
R.W.OIIR T 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
I B & 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

T OTAL 
DOLLARS 

0 

9 3 7 4 

780 
240 

2 l 8 7 2 

9 6 0 
~ 4 0 

l 2 -\ 9 9 

1 G 2 0 

4 8 0 

1 5 6 2 3 

1 5 6 0 

4 8 0 

GS,729 
21368 

l 1 5 

8 7 , 2 1 l 

8 7 , :: 1 l 



FLUOR DANI EL NORTHWEST, INC. 
PllNL 

IEST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY JOB NO. 65 100801/10 59 
FILE NO. Z612SAA1 P!IMCR0B - EST IM ATE DETAIL DY WDS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE 

212300 DECONTAMINATE BUILDING EQUIPMENT 

212300.02 I SITEWORK 
212300.0200000 ...................................... . 

EQUIPMENT DECONTAMINATION ......................................... 
212300.0200002 2 MEN - 3 DAYS 
212300.0200004 RINSATE DISPOSAL COST 
212300.0200006 DRUM COST 

4 GO M 

460 M 
460 M 
460 M 

QUANTITY 

0 

1 LS 
7 CF 
1 EA 

SUBTOTAL SITEWORK (MASK) 

TOTAL 

SWP 100.00\ 
SALES TAX 8 . 0 0 \' 

COST CODE 46002 
WBS 212300 
(ESCALATION 0.00\ - CONTINGENCY 3 5 . 0 0 ' %) 

TOTAL WES 212300 DECONTAMINATE BUILDING EQUIPMENT 

MANHOURS 

0 

4 8 

0 

0 

4 8 

4 8 

96 

9 6 

LABOR 

0 

3374 
0 

0 

3,374 
3374 

6, 7 4 8 

6,748 

EQUIP 
USAGE 

0 

6000 
0 

0 

6,000 

6,000 

6,000 

SUB­
MATERIAL CONTRACT 

0 

0 
0 

120 

120 

9 

129 

129 

0 

0 

4 2 0 

0 

4 2 0 

4 2 0 

4 2 0 

1 1 PAGE 
DATE 
DY 

09/04/98 07:~5:34 
R . W.OHRT 

EQUIP­
MENT 

0 

0 
0 

0 

0 

0 

0 

0 

OH&P 
I B & I 

0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

9374 
4 2 0 

l 2 0 

9 , 9 1 4 

3374 
9 

13,297 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO . Z612SAA1 

ACCOUNT 
NUMBER 

212400 

212400 . 02 
212400.0200000 

212400.0200001 

212400.0200002 

212400.0200004 

212400.0200006 
212400.0200008 

SUBTOTAL 

TOTAL 

DESCRIPTION 

EXCAVATION & DISPOSAL: SOIL 

SITEWORK ............................ 
EXCAVATION & DISPOSAL - SOIL ............................ 
ASSUME THAT THE ONLY SPILL 
TO SOIL WOULD BE AT THE 
CONCRETF: DRIVEWAY, AND .. 
1) AREA OF DRIVEWAY = 600 SF 
2 J SOIL CONTAMINATED TO 12" 
3) THEREFORE CONCRETE AND 

SOIL VOLUME = 600 CF 

BREAK UP CONCRETE, DISPOSE 
OF RUBBLE AND SOII,. 
5 MEN - 2 DAYS 
BURIAL COST 
DRUM COST 

SITEWORK 

SWP 15.00\-
SALES TAX 8.00 

COST CODE 46002 
WBS 212400 

\ 

IEST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY 
PHMCR 0 8 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE 

4 6 0 w 

4 6 0 vi 

4 6 0 vi 

4 6 0 I·/ 

4 6 0 w 
4 6 0 w 

QUANTITY 

0 

0 

0 

1 LS 

600 CF 
82 EA 

MANHOURS 

0 

0 

0 

8 0 

0 
0 

LABOR 

0 

0 

0 

5623 

0 
0 

EQUIP 
USAGE 

0 

0 

0 

500 

0 
0 

SUB­
MATERIAL CONTRACT 

0 0 

0 0 

0 0 

0 0 

0 36000 
9840 0 

1 2 PAGE 
DATE 
BY 

09/04/98 07 :25: 34 
R.W . OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 
0 

OH&P 
/ B & I 

0 

0 

0 

0 

0 
0 

TOTAL 
DOLLARS 

0 

0 

0 

6 l 2 3 

3 6 0 0 0 
9 8 4 0 

------------------------------------------------- --------------- -- --------- - ----- - -
( SWP) 8 0 500 36,000 0 

5, 6 2 3 9 , 8 4 0 0 51,96 ) 
1 2 8 4 3 8 4 3 

787 0 7 9 7 
------------------------------------------------------------------------------ - --- -

92 500 36,000 0 
6,466 10,627 0 

(ESCALATION 0.00\ - CONTINGENCY 35.00 \) 
5),593 

------------------------------ - ------------------------------ - ---- - -------------- --
TOTAL WBS 212400 EXCAVATION & DISPOSAL: SOIL 92 500 36,000 0 

6 , 466 10,627 0 5), 59 ) 



FLUOR DANIEL NORTHWEST , INC. 
PNNL 

IEST - I NT ERACTIVE ESTIMATING 
30 5 - B S TORA GE UNIT CLOSURE 

STUDY 

PAGE 
DIITE 
BY 

l J 
09/04/ 98 0 7 : 25 : 3 4 
R.W.OIIRT J OB NO. 65100801/1 059 

FILE NO. Z612SAA1 PH MCR08 - ESTIMATE DETAIL BY WB S / COST CODE 

ACCOUNT 
NUMBER 
a-sccm:z:: ::a:c===--=== 

212600 

212600.02 
212600.0200000 

212600 . 0200002 

SUBTOTAL 

TOTAL 

DESCRIPTION 
== === == ,.== -====-== ===== ======= = 

SITE RESTORATION 

SITEWORK ............................ 
SITE RESTORATION ............................ 

SITE PREP, CONCRETE PATCH 
WORK, PAINT INTERIOR, PLACE 
CLEAN FILL IN EXCIIVATION . 
ALLOW 5 MEN - 3 WEEKS 

SITEWORK 

SALES TAX 8.00 \ 

COST 
CODE 

'1 6 0 

4 G 0 

COST CODE 46002 
WBS 212600 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 212600 SITE RESTORATION 

EQl.l IP S UB- EQUIP - OH&P TO T/IL 
QUIINTITY MI\Nll OUR S LABOR USAGE MATERIIIL CONTRACT MENT I B & DOLL/IRS 

- : -=-= --- -- = === ==== ::; C:: = = = ,_ C ===- :;,: === = = = :z = :;r - ,c ==-====== 1Z C:: :;r ::a:: IZ • =•• ""'"" "" "" = :r:: :z • ::r ....... 

0 0 0 0 0 0 0 0 0 

l LS 530 )7254 0 2500 0 0 0 J 9 7 5 ·I· 

-- --------------- - ---- --- ---- - -------------------------- - ----- --- - -- -- -- ------ --- --
530 

37,254 
0 

2, 5 0 0 
200 

0 

0 
0 

0 

39,754 
~0 0 

----------------- -- ------------------------------------------ -- - ------ ---- -- -- -----
5 3 0 0 0 0 

37,254 2, 7 0 0 0 3 9 ,954 
5 0.00 \) 

--------- --- - ----- ---- - -- ---- - ------- ---- --- -- --------- -- --- ---- - - - ------------- - --
530 0 0 0 

37,254 2, 7 0 0 0 39 , 954 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 

•• !EST - INTERACTIVE ESTIMATING 
305-B STORAGE UNIT CLOSURE 

STUDY 

PAGE 
DATE 
OY 

14 
09/04/98 07:2S:35 
R.W . OHRT 

JOB NO. 65100801/1059 
FILE NO. Z612SAAl PIIMCR08 - ESTIMATE DETAIL BY was / COS T CODE 

ACCOUNT 
NUMBER 

213100 

213100.00 

DESCRIPTION 

CONSTRUCTION ENGR/INSP 

TECHNICAL SERVICES 
213100.0000000 ...................................... . 

CO~STRUCTION ENGR/INSP ..................................... 
® 10\ OF CONSTRUCTION COSTS 

SUBTOTAL TECHNICAL SERVICES 

TOTAL 

COST 
CODE 

4 6 0 

COST CODE 46000 
WBS 213100 
(ESCALATION 0.001 - CONTINGENCY 

TOTAL WBS 213100 CONSTRUCTION ENGR/INSP 

QUANTITY MANHOURS 

1 LS 0 

LABOR 

0 

EQUIP 
USAGE 

0 

SUB­
MATERIAL CONTRACT 

0 123700 

EQUIP­
MENT 

0 

OH&P 
/ B & 

0 

TOTAL 
DOLLARS 

123700 

-------------------------------- - --------------------------- ------- -------- --------
0 0 123,700 0 

0 0 0 12) . 700 
---------- --- --------------- ------ ---- ----------------- -- -- ------------------------

0 0 123,700 0 
0 0 

35.00 \) 
0 123,700 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - ·- - - - - - - - - - - - - - -
0 .o 123,700 0 

0 0 0 12) , 700 



FLUOR DANI EL NORTHWEST, INC . 
PNNL 

IEST - INTERACTIVE ESTIMAT IN G •• 
305-8 STORAGE UNIT CLOSURE 

STUDY 

PAGE 
DATE 
BY 

1 5 
09/ 0 4/98 07 :2 5: 35 
R.W . OHRT JOB NO. 65100801/1059 

FILE NO. Z612S AA1 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 
====z========= ============================= 

310000 

310000.00 

PROJECT MANAGEMENT 

TECHNICAL SERVICES 
310000 .0 000000 .............................................. . 

~ROJECT MANAGEMENT ............................ 
® 15\ OF CONSTRUCTION COSTS 

SUBTOTAL TECHNICAL SERVICES 

TOTAL 

COST 
CODE 

COST CODE 46000 
WBS 310000 
(ESCALATION 0.00\- - CONTINGE~CY 

TOTAL WBS 310000 PROJECT MANAGEMENT 

QUANTITY MANHOURS 

l LS 0 

LABOR 

0 

EQUIP 
USAGE 

0 

~UB­
MATERIAL CONTRACT 

0 185600 

EQUIP ­
MENT 

0 

OH & P 
/ B & 

0 

TOTA!, 
DOLLARS 

185600 

------------------------------------------------------------ ---------- ------- --- - --
0 0 185,600 0 

0 0 0 185,G00 
------------ ----- -------- - - ---------------------------- - ------ -- --------------- -- --

0 0 185,600 0 
0 0 

35 . 00 \-) 
0 185,600 

----------------------------------------------------------------------- - -----
0 0 185,600 0 

0 0 0 185 ,600 



FLUOR DANI EL NORTHWEST, INC. 
PNNL 
JOB NO. 65 100801/1059 
FILE NO. Z612SAA1 

ACCO UNT 
NUMBER 

REP ORT TOTAL I 

DESCRIPTION 

!EST - INTERACTIVE ESTIMATING 
305-8 STORAG E UNIT CLOSU RE 

STUDY 
PHMCR08 - ESTIMATE DETAIL RY WDS / COST CODE 

PAG E 
DATE 
DY 

1 G 

09/04/98 07:25:35 
R . W.Ol!RT 

COST EQUIP SUB- EQUIP - OH&P 
/ B & 

T OTA L 
DOLLARS CODE QUANTITY MANH OURS LADOR USAGE MATERIAL CONTRACT MENT 

44,500 2,032,G37 0 
383,923 125,172 0 2,586,212 



PUREX STORAGE TUNNELS 

Closure of this TSD unit is expected to occur during decommissioning and decontamination of the 
PUREX Plant. The closure strategy for the TSD unit has not been finalized . When these costs 
become available, they will be included in a future annual report. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



LIQUID EFFLUENT RETENTION FACILITY 

This TSD unit is not scheduled for closure within the next five years. The anticipated life of this 
TSD unit is approximately 30 years. Updated estimates will be included in future annual reports if 
the closure strategy/approach should change significantly or if a closure date is established. The 
total estimated costs for closure are approximately $3 . 7 million ( 1998 dollars) . This does not 
include the cost to operate the 200 Area Eflluent Treatment Facility to treat waste generated 
during LERF closure activities. 

FY 1998 PROJECTIO S OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



F LUOR DAN IE L NOR T HWES T, INC. 
WAST E MA NAGE MENT HANFORD 
J OB NO . Z 6 10 S AA1 
FIL E NO . Z6 1 0SA A1 

•• !EST - I NTERACTIVE ESTIMATING •• 
L I QUID E F FLUENT RE TE NTION FACILITY (LER F ) CLOSURE 

STUD Y ESTIM AT E 
PHMCR0l - PRO J ECT COST SU MM ARY 

ESCALA T ED 
TOTAL COST 

CON TI NGENC Y 
SO RT 

BH I 

LMH C 

LMSI 

WMH 

WMNW 

DES CRIPTI ON 

BECHTEL HANF ORD IN C. 

LOCKHEED MA RTIN HANF ORD CORP. 

LO C KHEED MARTIN SE RVI C ES, IN C. 

WASTE MANAGE ME NT HANFO RD 

WAS T E MANA GEMENT NOR THWE S T 

TOTAL ESTIMATED CON S TRU CT I ON COS T S (TE CC ) 

+---------- -- ---- - ---- -- --- - ---------- - -- - ------- - -- --- -- - --- - - - -
T YPE OF 
ESTIMATE ST UDY ESTIM ATE S EPT EMBER 15 , 1 998 

75 , 000 

208,000 

1 0,000 

2 , 417 , 000 

6 , 0 0 0 

2 ,71 6 , 0 0 0 

REMARKS : 

\-

35 

3 5 

2 5 

34 

3 5 

34 

T OTAL 
==== = ==== = = 

26 , 000 

73,000 

3, 0 0 0 

832,000 

2 , 000 

93 6,0 0 0 

PAG E 1 OF 10 
DAT E 09 / 1 5/98 1 0 : 50:09 
BY R . W.O HRT 

TO TAL 
DOLLA RS 

-- - =--- - =- -

1 0 1 , 000 

2 8 1 ,0 00 

1 3,0 0 0 

3 , 24 9 ,00 0 

8,000 

3,6 5 2,000 

--; ; ~ ~ -~; ~; -a--;, ---------------; ; ; ~ ~~; ;~------------;J l} ---.----
ESTIMATOR ~ MANAGER ~ h /,~ 

- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - , - - - - ~ - - _. - - _--,_ - ~ - - - ~ - -

--; ; ; ; ; ; ;(] -~ ~ ---- -----------_ 1 :-:_ { ~ -~ ]_ ~ -----------
ALL COST S IN FY 1 99 8 DOL LARS , NO ESC ALATIO N HAS BEE N APP LI ED . 

CL I ENT ClM ;J vJ./7 / 
---------- j ~~ /_ ':: 

(R OUNDED/ADJU S TED T O T HE NEAR E ST • 1,000 I 1 0 , 0 0 " - PE RC ENTA GE S NOT RECA LCUL ATED T O RE FL E CT ROUN D ING) 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 
FILE NO . Z610SAA1 

WBS DESCRIPTION 

z::=== ===------------=-------------- - --

111100 CLOSURf PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

PROJECT TOTAL 

IEST INTERACTIVE ESTIMATING 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR02 - WORK BREAKDOWN STRUCTURE ( WBS) SUMMARY 

ESTIMATE ESCALATION SUB CONTINGENCY 
SUBTOTAL % TOTAL TOTAL \ TOTAL 
=====:== ======== ========= ======:== 

125000 0.00 0 125000 2 5 31250 
30000 0 . 0 0 0 30000 25 7500 

155000 0 . 00 0 155000 2 5 38750 

1436129 0.00 0 1436129 3 5 502646 

143 6 1 29 0.00 0 1436129 3 5 502646 

910500 0.00 0 910500 3 5 318675 

910500 0.00 0 910500 3 5 318675 

215400 0 . 00 0 215400 3 5 75390 

215400 0. 0 0 0 2 1 5400 3 5 75390 

PAGE 
DATE 
BY 

SUB 
TOTAL 

========= 

156250 
37500 

193750 

1938775 

1938775 

122917 5 

1229175 

290790 

290790 

2 OF 10 
09/15/98 10:50:17 
R .W .OHRT 

SITE TOTAL 
ALLOCAT'N DOLLARS 
===z===== =::====z=== 

0 156250 
0 37500 

0 193750 

0 1938775 

0 1938775 

0 122917 5 

0 1229175 

0 290790 

0 290790 

========================== =z== ==========z======== z========== == z============ ======= ==== 
2,717,029 0 3 4 3,652 ,490 3,652,490 

0.00 2,717,029 935,461 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO . Z610SAA1 

1 . ESTIMATE PURPOSE 

!EST INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

ORDER OF MAGNITUDE ESTIMATE: THIS ES T IMATE WILL BE USED FOR BUDGETING PURPOSES ONLY . 

2. ESTIMATE TkCHNICAL BASIS 

PAGE 
DATE 
BY 

3 OF 1 0 
0 9/ 15/98 10 : 23 : 57 
R.W. OHRT 

A. THIS ESTIMATE HAS BEEN PREPARED FOR THE LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE AS REQUESTED BY WASTE MANAGEMENT 
HANFORD. 

B. A DESCRIPTION OF THE TECHNICAL SCOPE OF WORK MAY BE FOUND IN THE FOLLOWING REFERENCE DOCUMENTS : 
DOE/RL - 97-03 REVISION 1, HANFORD FACILITY DANGEROUS WASTE PERMIT APPLICATION, LERF. 
SCOPE OF WORK DESCRIPTION "CLOSURE PLAN STEPS FOR LERF" UNDATED, UNTITLED . 

C . THE FOLLOWING CONSTRAINTS AND/OR SPECIAL CONDITIONS EXIST: HAZARDOUS AND RADIOLOGICAL CONDITIONS, CONFINED SPACES . 
D . THIS ESTIMATE ALSO UTILIZES A STANDARD FDNW DEFINED CODE OF ACCOUNTS. 

3. ESTIMATE METHODOLOGY 

A. DIRECT COSTS: 
A BOTTOMS-UP TECHNIQUE HAS .BEEN UTILIZED IN THE PREPARATION OF THIS ESTIMATE. 
(1) CONSTRUCTION LABOR, MATERIAL AND EQUIPMENT UNITS HAVE BEEN ESTIMATED BASED UPON ONE OR MORE OF THE FOLLOWING STANDARD 

COMMERCIAL ESTIMATING RESOURCES, PUB~ISHED ESTIMATING MANUALS/DATABASES: IN HOUSE DATABASES, R . S. MEANS, 
RICHARDSON' S PROCESS PLANT CONSTRUCTION ESTIMATING STANDARDS AND PREVIOUS CLOSURE COST ESTIMATES. 
THE UNITS MAY HAVE BEEN FACTORED/ADJUSTED BY THE ESTIMATOR AS APPROPRIATE TO REFLECT INFLUENCES BY CONTRACT, WORK 
SITE, OR OTHER IDENTIFIED PROJECT OR SPECIAL CONDITIONS. 

(2) FLUOR DANIEL HA NFORD & PROJECT HANFORD MANAGEMENT CONTRACT (PHMC) SUBCONTRACTOR DIRECT COSTS FOR WASTE MANAGEMENT HANFOR D 
AND BECHTEL HANFORD, INC . HAVE BEEN INCORP ORATED INTO THIS ESTIMATE. 

B. DIRECT COST FACTORS: 
(1) SALES TAX HAS BEEN APPLIED TO ALL MATERIALS AND EQUIPMENT PURCHASES AT 8%. 
(2) NO WAREHOUSING COSTS ARE SHOWN SINCE THEY ARE CONSIDERED TO BE INCLUDED IN THE MATERIAL PROCUREMENT RATE (MPR) . 

C . RATES: 
(1) PHMC SUBCONTRACTOR STANDARD LABOR RATES ARE THOSE LISTED IN THE FINANCIAL DATA SYSTEM (FDS) FDST 321R REP ORT 

ORGANIZATION RATES PLUS ADDERS. 

4. ESCALATION 

ESCALATION OF COSTS HAS NOT BEEN DONE , ALL COSTS ARE SHOWN IN CURRENT FY98 DOLLARS. 

5. CONTINGENCY 

A. DEFINITION OF CONTINGENCY AS PROVIDED BY DOE 

"CONT I NGENCY COV E RS COS T S THA T MAY RESULT FROM INCOMPLETE DESIGN, UNFORESEEN AND UNPREDICTABLE CONDITIONS, OR 
UNCERTAINTIES WITHIN THE DEFINED PROJECT SCOPE. THE AMOUNT OF CONTINGENCY WILL DEPEND ON THE STATUS OF DESIGN, 
PROCUREMENT, AND CONSTRUCTION; AND TH E COMPLEXITY AND UNCERTAINTIES OF THE COMPONENT PARTS OF THE PROJECT. CONTINGENCY 
I S NO T TO BE USED TO AVO I D MAKING AN ACCURATE ASSESSMENT OF EXPECTED COST" (OFFICE OF WASTE MANAGEMENT (EM - 30) COST AND 
SCHEDULE GUIDE. 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO. Z610SAA1 

•• IEST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

PAGE 4 OF 10 
DATE 09/15/98 10:23:57 
BY R.W.OHRT 

B. CONTINGENCY ALLOWANCE GUIDELINES 

THE DOE GUIDELINE CONTINGENCY ALLOWANCE FOR AN ORDER OF MAGNITUDE ESTIMATE OR PLANNING ESTIMATE WITH SPECIAL CONDITIONS 
IS UP TO 50\. 

C . METHODOLOGY 

CONTINGENCY IS EVALUATED AT THE LOWEST WORK BREAKDOWN STRUCTURE (WBS) LEVEL WITHIN THE COST ESTIMATE DETAILS. IT IS 
SUMMARIZED AT UPPER WBS LEVELS AND REPORTED ON THE SUMMARY REPORTS. 

D. ANALYSIS 

AN ASSESSMENT OF DESIGN MATURITY, WORK COMPLEXITY AND PROJE CT UNCERTAINTIES HAS BEEN PERFORMED. 
ASSESSMENT AND CONTINGENCY RATES WHICH HAVE BEEN ADDED TO THE COST OF WORK ARE AS FOLLOWS: 

AN EXPLANA TION OF THIS 

WBS lll CLOSURE PLANNING 

WBS 340 DECONTAMINATION 

WBS 350 DISPOSAL COSTS 

WBS 400 PROJECT MANAGEMENT 

6. ROUNDING 

A CONTINGENCY OF 25\ HAS BEEN APPLIED AS THE CONTAMINATION FOUND 30 YEARS IN THE FUTURE 
CAN BE UNPREDICTABLE. 

A CONTINGENCY OF 35\ HAS BEEN APPLIED BECAUSE UNFORESEEN EVENTS TAKING PLACE BEFORE CLOSURE 
CAN GREATLY AFFECT THE AMOUNT OF EFFORT NEEDED TO ACHIEVE APPROPRIATE CLEANLINESS. 

DISPOSAL COSTS RECEIVE A 35% CONTINGENCY BECAUSE DISPOSAL COSTS ARE DIRECTLY RELATED TO THE 
AMOUNT OF CONTAMINATION EXPECTED TO BE FOUND. ONE UNEXPECTED LEAK WOULD CAUSE DISPOSAL COSTS 
TO ESCALATE. 

A 35\ CONTINGENCY HAS BEEN APPLIED FOR PROJECT MANAGEMENT BECAUSE ANY POTENTIAL GROWTH TO 
THE PROJECT DUE TO THE UNKNOWN CONDITIONS AS MENTIONED ABOVE WILL HAVE A SIMILAR AFFECT 
ON THIS WB S. 

THE PROJECT COST SUMMARY REPORT IS SUMMARIZED AND ADJUSTED /ROUND ED AS FOLLOWS: 
THE ESCALATED TOTAL COST COLUMN, CONTINGENCY TOTAL COLUMN AND TOTAL DOLLARS COLUMN SUB-TOTALS ARE SUMMARIZED BY CONTRACTOR. 
THE COLUMN SUBTOTALS ARE ADJUSTED/ROUNDED TO THE NEAREST $1,000/$10,000. THE PROJECT TOT AL SU MMARY LINE TOTALS ARE 
ADJUSTED/ROUNDED TO THE NEAREST $10,000/$100,0 00. 

7. REMARKS 

MAJOR ASSUMPTIONS WHICH HAVE BEEN MADE IN THE PREPARATION OF THIS ESTIMATE ARE AS FOLLOWS: 

A.) THE ETF WILL BE AVAILABLE TO RECEIVE WASTE FROM FLUSHING/DECONTAMINATING ACTIVITIES. 

8.) DECONTAMINATION WILL ~OT BE PERFORMED ON THE LERF CO VER S , LINER S , AND PIPING/INSTRUMENTATION IN THE BASINS. 

C.) THE PRIMARY LINERS WILL LEAK, PARTIALLY CONTAMINATING THE DRAINAGE LAYERS (GRAVEL & GEONET) . 

D . ) THE SECONDARY LINER WILL NOT HAVE ANY HOLES/LEAKS, SO DECONTAMINATION/SAMPLING OF THE SUBLAYERS AND SOIL WILL NOT BE 
REQUIRED . 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO . Z610SAA1 

7. REMARKS (CONT'D) 

JEST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

E.) THE TR~NSFER PIPING AND CATCH BASIN ° PIPING CAN BE DECONTAMINATED AND WILL NOT HAVE TO BE REMOVED . 
REQUIRED. 

PAGE 
DATE 
BY 

5 OF 10 
09/15/98 10:23 :5 7 
R.W .O HRT 

F . ) THE CATCH BASINS WILL NOT HAVE ANY CRACKS THROUGH THE CONCRETE, SO DECONTAMINATION/SAMPLING OF THE SOIL WILL NOT BE 
REQUIRED. 

G .) COSTS FOR WASTE DISPOSAL WERE FURNISHED BY WMH . 



FLUOR DANIEL NORTHWEST, INC . !EST - INTE RACTIVE ESTIMATING * * PAGE 6 OF l 0 
WASTE MANAGEMENT HANFORD LlQUID EFFLUENT RET ENTI ON FACILITY (LERF) CLOSURE DATE 09/15/98 1 0:50:22 
JOB NO. Z610SAA1 STUDY ESTIMATE BY R . W.O HRT 
FILE NO . Z610SAA1 PHMCR04 - COMPANY/WBS S UMMARY 

S ORT ESTIMATE ES CALATION SUB CONTINGENCY SUB SI TE TOTAL 
CODE/WBS DESCRIPTION SUBTOTAL % T OTAL TOTAL % T OTAL T OT AL ALLOC AT'N DOLLARS 
== === == == === ==== === == ===== === ======= ==== ======== = = = = = ======== ::= = ====== ======== - ---"" ---- =====:.=== ========"' 

BHI BECHT
1
EL HANFORD INC . 

340100 WM H DECONTAMINATION 75000 0. 00 0 75000 3 5 26250 1 0 125 0 0 1 0 1 250 
TOTAL BHI BECHTEL HANFORD INC . 7 5000 0 . 00 0 75000 3 5 26250 1 01250 0 101250 

LMHC LOCKHEED MARTIN HANFORD CORP. 

340100 WMH DE CONTAMINATION 208319 0.00 0 2083 19 3 5 7 29 1 2 281231 0 2 81231 

SUBTOTAL 34 DECONTAMINATION 2833 1 9 0.00 0 2 83319 3 5 99 1 62 382 4 81 0 382 481 

TOTAL LMHC LOCKHEED MARTIN HANFORD COR 208 319 0. 0 0 0 208 319 3 5 72912 28 1231 0 28 1 23 1 

LMSI LOCKHEED MARTIN SERVICES, INC. 

111100 CLOSURE PLAN PREPARATION 10 000 0.00 0 10000 25 2500 12500 0 1 2 5 0 0 
TOTAL LMSI LOCKHEED MARTIN SERVICES, I 1000 0 0.00 0 10000 2 5 2500 1250 0 0 l 2 5 0 0 

WMH WASTE MANAGEMENT HANFORD 

111100 CLOSURE PLAN PREPARATION 11 5000 0. 0 0 0 115000 2 5 2 8 7 5 0 143750 0 14375 0 
111200 CLOSURE CERTIFICATION 30000 0.00 0 30000 2 5 7500 3 7500 0 3 7 5 0 0 

SUBTOTAL 11 WMH ENGINEERING 15 5000 0.00 0 1 55000 25 3 8 7 5 0 193750 0 193750 

340100 WMH DECONTAMINATION 1146417 0.00 0 114 64 17 3 5 401246 1 54 7 663 0 15476 63 

SUBTOTAL 34 DECONTAMINATION 11 46 417 0.00 0 1146417 3 5 401246 1547663 0 1 5 •1 7661 

350100 WMH DISPOSAL COSTS 910500 0.00 0 9 1 0500 3 5 3186 75 122917 5 0 1 229) 75 

SUBTOTAL 3 5 DISPOSAL COSTS 910500 0 . 00 0 910500 3 5 318675 1229175 0 12 29 1 I S 

400000 WMH PROJECT MANAGEMENT 215400 0.00 0 215400 35 75390 2 90 79 0 0 29 0 790 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 
FILE NO. Z610SAA1 

•• IEST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR04 - COMPANY / WB S SUMMARY 

SORT 
CODE/ WBS 

ESTIMATE ESCALATION SUB CONTINGENCY 
DESCRIPTION 

== = ==•== = =z==============•============== 

WMNW 

SUBTOTAL 40 PROJECT MANAGEMENT 

TOTAL WMH WASTE MANAGEMENT HANFORD 

WASTE MANAGEMENT NORTHWEST 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

TOTAL WMNW WASTE MANAGEMENT NORTHWEST 

SUBTOTAL % 
======== ===== 

215400 0. 0 0 

2417317 0 . 00 

6393 0.00 

6 3 9 3 0. 0 0 

6393 0 . 0 0 

TOTAL TOTAL % TOTAL 
=== = =-== = ====== = == == == ==== 

0 215400 3 5 75390 

0 2417317 3 4 831561 

0 6 3 9 3 3 5 2 2 3 8 

0 6 3 9 3 3 5 2 2 3 8 

0 6393 3 5 2 2 3 8 

PAGE 
DATE 
BY 

SUB 
TOTAL 

========= 

290790 

3248878 

8 6 3 1 

8 6 3 l 

8 6 3 1 

7 OF 10 
09/15/98 10 : 50:22 
R . W. OHRT 

SITE TOTAL 
ALLOCAT'N DOLLARS 
=====- = •• === - === •z 

0 290790 

0 3248878 

0 8 6 3 l 

0 8 6 3 l 

0 8 6 3 I 

PROJECT TOTAL 
===== z ==== - ========= == ==== z== === = z========= == === == =====•========= =======s•=== -= c::= = === = =•=: 

2,717,029 0 34 
0.00 

3,652 ,4 90 
2,717 ,029 

3 , 6 52, 4 90 
935,461 0 



FLU OR DANIEL NOR TH WES T , IN C . 
WAS TE MANAGEME NT HANFORD 
J OB NO. Z 6 1 0S AA 1 
FILE NO. Z 61 0 SAA1 

was DESC R IPTI ON 

•• !E ST - I NTERACTIVE ESTIMATING •• 
L I QUID EFFLUENT RETE NT I ON FACILITY (LERF) C LOSURE 

ST UDY ES TIM AT E 
PH MCR05 - CO NSTR UCTIO N MANAGEMENT/O TH ER COST SUMMAR Y 

ES TIMATE 
SU BT OTA L 

CO NSTR UCT I ON MAN AG EMENT 
\ TOT AL 

OT HER 
COS T S 

==:== = =z= ====== ===== ========z======= ======== 

111100 CL OSURE PLAN PREPARATION 
111200 CL OSU ~ E C E RTIFICATION 

SUBTOTAL 11 WM H ENGINEERING 

340100 WMH DE CO NTAMINATION 

S UBTOTAL 34 DEC ONTAMINATI ON 

35 0 100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DI S POSAL COSTS 

40 0 000 WMH PR OJECT MANAGEMENT 

SUBTOTAL 4 0 PRO J E CT MANA GEMENT 

125000 
30000 

1 5 5000 

143 6 1 29 

143 6 1 29 

9 1 0 5 00 

234 6629 

2 1 5 400 

2 1 5400 

0.00 
0 . 00 

0 . 00 

0 . 00 

0 . 0 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

===== === 

0 
0 

0 

0 

0 

0 

0 

0 

0 

P AGE 8 OF 1 0 
DA T E 09/15/98 10:50 : 2 7 
BY R.W . OHRT 

SUB 
TOTAL T OT AL 

=:::====== = ==== ==== = 

0 125000 
0 3 0 0 0 0 

0 1 55000 

0 14 36 12 9 

0 14 36129 

0 9 1 0 50 0 

0 234 6629 

0 2 1 5 4 00 

0 215400 

PRO J ECT T OTAL ===== === ====== ============= ============================== ===== ==== ======== ====== == === == 
2,7 17, 029 0 2 , 7 1 7 , 029 

0 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO . Z610SAA1 

WBS DESCRIPTION 

IEST - INTERACTIVE EST IMATIN G •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR 06 - SITE ALLOCATIONS BY WB S 

ESTIMATE 
SUBTOTAL 

DYN 
EQ.USAGE 

FDH GFS/G&A 
CONST.MGMT 

FDH MPR 
F.P./S.C. 

=== = == ====================================== 

111100 CLOSUR~ PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

12 5000 0 0 
30000 0 0 

1 55000 0 0 

1436129 0 0 

143 6129 0 0 

910500 0 0 

910500 0 0 

215400 0 0 

215400 0 0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

PAGE 
DATE 
BY 

9 OF 10 
09/15/98 10 : 49:58 
R . W.O HRT 

FDH GFS/G&A FDH MPR/G&A SITE ALLOC 
SUBTOTAL LABOR MATERIAL 

0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

==== === =======================================================:::::::==== ===:== =========== === 
PROJECT TOTAL 2 ,71 7 , 029 0 0 0 

0 0 0 



FLUOR D~NIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 

** !EST - INTERA CTIVE ESTI MATING 
LIQUI D EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
FILE NO. Z610SAA1 PHMCR07 - SITE ALLOCATION ES CALATION / CONTINGENCY REPORT 

WBS DESCRIPTION 
===•== ==-============================== 

1 1 1 1 0 0 C LO S U R
1
E P LA N P R E P AR AT I O N 

111200 CLOSURE CERTIFICATION 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

SITE ALLOC · 
SUBTOTAL 

======== == 

0 
0 

0 

0 

0 

0 

0 

0 

0 

ESCALATION SUB 
\ TOTAL TOTAL 

======== ========= 

0.00 0 0 
0.00 0 0 

0.00 0 0 

0.00 0 0 

0.00 0 0 

0.00 0 0 

0 . 00 0 0 

0.00 0 0 

0.00 0 0 

PAGE 
DATE 
BY 

CONTINGENCY 
% TOTAL 

======== 

0 0 
0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

10 OF 10 
09/15/98 10:50:31 
R.W . OIIRT 

TOTAL 
DOL LAR S 

:zsz===="'= 

0 
0 

0 

0 

0 

0 

0 

0 

0 

PROJECT TOTAL 
==== ====== ========= =========== == === === ===== === ================ == ===== == ========== === === 

0 0 0 0 
0.00 0 0 



FLU OR DANIEL NORTHWEST, INC. 
WA S TE MANAGEMENT HANFORD 
J OB NO . Z610SAA1 
FILE NO. Z610SAA1 

AC COUNT 
NUMBER DESCRIPTION 

•• IE S T - INT ER ACTIVE ES TIM ATING 
LI Q UID EFFLU E NT R E T EN T I ON FA C ILIT Y ( LERF) CL OSU R E 

S T UD Y ES T I MA TE 
PHM C R0 8 - ES TIMATE DETAIL BY WBS / CO ST CO DE 

COST 
CODE QUANTITY MANHOU RS LAB O R 

EQUIP 
USAGE 

S UB ­
MATERIAL CO NTRA CT 

1 PAGE 
DATE 
BY 

09/15/9 8 1 0:50:3 7 
R. W.O HRT 

EQUIP ­
MENT 

OH&P 
/ B & 

T OTAL 
DOLLARS 

=== ==== == ===== == === ====~ === == ==~ == ========= ~== ==== === = = == = === ======== == ==== = ==== ==== ======== ==== ==== ======== 

111100 

111100 . 90 

CLOSURE PLAN PREPARATION 

HOME OFFICE 
1111 00 .90001 00 CL OSURE PLAN COSTS PER 

"STANDARDIZED COST ESTIMATE 
FOR CLOSURE PLAN DEVELOP­
MENT• DATED 6/3/98 . 

111100.9000102 ................................ . 

111100 . 9000104 
111100 . 9000106 
111100.9000108 
111100 . 9000110 
111100.9000112 
111100.9000202 

CLOSURE PLAN PREPARATION ............................ 
310 DAY DURATION 
WMH ENVIRONMENTAL SUPPORT 
WMH TWRS 
WMH ANALYTICAL SERVICES 
LMSI MEDIA SERVICES 
LMSI DUPLICATION 

················••*•******** RESPOND TO ECOLOGY NOD 
COMMENTS ............................ 

111100 . 90002 0 3 90 DAY DURATION 
111100 . 9000204 WMH ENVIRONMENTAL SUPPORT 
111100 . 9000206 WMH TWRS 
111100 . 9000208 WMH ANALYTICAL SERVICES 
111100.9000212 LMSI DUPLICATION 
111100 .9 000302 •••••••••••••••••••••••••••• 

RESOLUTION OF NOD COMMENTS ............................ 
270 DAY DURATION 

111100.9000304 WMH ENVIRONMENTAL SUPPORT 
111100 . 9000306 WMH TWRS 
111100 . 9000308 WMH ANALYTICAL SERVICES 
111100.9000310 LMSI MEDIA SERVICES 
11110 0. 9000312 LMSI DUPLICATION 
111100 . 9000402 ................................................ . 

111100.9000403 
111100 . 9000404 
111100.90004 06 

INCORPORATE CLOSURE PLAN 
INTO PERMIT ............................ 

270 DAY DURATION 
WMH ENVIRONMENTAL SUPPORT 
WMH TWRS 

111100.9000410 LMSI MEDIA SERVICES 

000 

0 0 0 

00 0 
000 
0 00 
0 0 0 
000 
0 0 0 

000 
000 
000 
000 
000 
00 0 

000 
000 
00 0 
00 0 
000 
000 

00 0 
000 
0 0 0 
00 0 

0 

0 

1 

l 

1 

1 

1 

0 

0 

LS 
LS 
LS 
LS 
L S 

1 L S 
1 LS 
1 LS 
1 LS 
0 

1 LS 
1 LS 
1 LS 
1 L S 
1 LS 
0 

0 

1 

1 

LS 
LS 

1 LS 

0 

0 

65 4 
222 

3 6 
0 

0 

0 

0 
2 2 6 

9 7 
3 6 

0 

0 

4 9 0 

2 1 7 
5 2 

0 

0 

0 

0 

4 0 
1 6 

0 

-
0 

0 

36 0 00 
1 200 0 

20 00 
0 

0 

0 

0 

13000 
5 00 0 
2000 

0 

0 

2 7 0 00 
12 000 

3 0 0 0 
0 

0 

0 

0 

2000 
1 000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
2000 
30 0 0 

0 

0 

0 

0 

0 

1000 
0 

0 

0 

0 

1 00 0 
2000 

0 

0 

0 

0 

500 

• 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

3 6 0 0 0 
1 2 0 0 0 

200 0 
2000 
3 000 

0 

0 

1 3 0 0 0 

5 0 0 0 
2 00 0 
1 0 0 0 

0 

27000 
1 2 0 0 0 

3 0 0 0 

l O O 0 

2 0 0 0 
u 

0 

2 0 0 0 

J OO 0 

S UD 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO. Z610SAA1 

ACCOUNT 
NUMBER DESCRIPTION 

** !EST - INTERACTIVE ESTIMATING• • 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR0S - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MATERIAL CONTR ACT 

2 PAGE 
DATE 
BY 

09 / 15/98 1 0 :50 : 37 
R . W.O HRT 

EQUIP­
MENT 

OH&P 
/ B & 

TOTAL 
DOLLARS 

======= =• ===== ========= ===== == ============= ========== === ===== ======== ======= ===== === ====== == ======== -=~-==== ====== === 

111100.9000412 LMSI MEDIA SERVICES 

SUBTOTA~ HOME OFFICE 

TOTAL 

000 

COST CODE 00090 
WBS 111100 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 111100 CLOSURE PLAN PREPARATI ON 

l LS 0 0 0 0 500 0 0 5 00 
------------- -- ---- ----------- ------------- ---- -------- -- --- --------- -- ---- -- --- - --

2, 0 8 6 0 10,000 0 
115,000 0 0 12 5,000 

---------- - -------------------- --- ---------------------------- -- --- --- - --- -------- -
2, 0 8 6 0 10,000 0 

115,000 0 0 1 25,000 
25.00 \) 

---------- --- ----- - ------- -- --- -- --------------------------------------------- -----
2 , 086 0 10,000 0 

115,000 0 0 125,000 



FLU OR DANIEL NORTHWEST , INC . 
WA S TE MANAGEM ENT HAN Fb RD 
J OB NO . Z610SAA1 

•• !ES T - INT ER ACT I VE EST IMA T IN G •• 
LI QUID EFFLUE NT RET EN TIO N FA<ILITY (LER F ) CLOSURE 

S TU DY ESTI MATE 

PA GE 
DAT E 
BY 

3 
09/15/98 10:50:37 
R . W.O HRT 

FILE NO. Z610SAA1 PHM CR0 S - ESTIMATE DET AIL BY WB S / COS T CODE 

ACCOUNT 
NUMBER DESCRIPTION 
======= ==z: = === =-- --- -:::: ==- - ====- -- =---- - ----

111200 

·111200 . 9 0 

CLOSURE CERTIFICATION 

HOME OFFICE 
111200 . 9000000 •••••••••••••••••••••••••••• 

CLOSURE CERTIFICATION ............................ 
111200.9000002 PREPARATION BY A PROFESSION­

AL ENGINEER, PER CUSTOMER. 

SUBTOTAL 

TOTAL 

HOME OFFICE 

COST CODE 00090 
WBS 111200 

COST 
CODE 

0 00 

0 0 0 

(ESCALATION o.oot - CONTINGENCY 

TOTAL WBS 1112 0 0 CLOSURE CERTIFICATION 

QUANTITY MANH OURS LABOR 
EQUIP 
USAGE 

S UB ­
MATERIAL CO NT RACT 

EQU IP ­
MENT 

OH&P 
/ B & 

T OTAL 
DO LLAR S 

= = = = = = = = = = = = = = = = = = = : = = = = = :::: = = = = = = = = = = = = = = = - -- - - - - - - = = = = = = ,z = = = "" = = = = :: = = = = = = = = = 

0 0 0 0 0 0 0 0 0 

l L / S 0 0 0 0 3 0 0 0 0 0 0 300 00 

--- - ----- --- ---- - ----------- - -- - - ----- -- - - - ---- -- --- --- -- --- ---------------- - ------
0 0 30, 0 00 0 

0 0 0 30,000 
--- ---- -- --- - - ----------- - ---- -- --- --- ---- -- ---- - ---- - - -- - - ---------------------- --

0 0 30 ,0 00 0 
0 0 0 30 , 000 

2 5. 0 0 \) 

-------- -- --- - ---------------- -- --- - ------ - - --- -- ---- -- --- - --- ------- ---------- --- -
0 0 30,0 00 0 

0 0 0 30,000 



FLUOR DANIEL NORTHWEST, INC. 
WA STE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 
FI LE NO. Z6 1 0SAA1 

ACCOUNT 
NUMBER DESCRIPTION 

•• !EST - INTERA CTIV E ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 

COST 
CODE 

ESTIMATE DETAIL BY NBS / COST CODE 

QUANTITY MANHOURS LABOR 
EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

4 PAGE 
DATE 
BY 

09/15/98 10:50:37 
R . W.O HRT 

EQUIP ­
MENT 

OH&P 
/ B & 

TOTAL 
DOLLARS -------=------ ============================= =====::=:===== ======== ======== ======= ======== ======== ======== ======== ========11: 

340100 WMH DECONTAMINATION 

34 0100. 06 ENVIRONMENTAL WORK 
340100.0600200 •••••••••••••••••••••••••••• 

FLUSH 242-A TO LERF TRANSFER 
PIPE ............................ 

340100.0600202 FLUSH MAIN TRANSFER AND 
BASIN 43 PIPING ONCE, ALLOW 

340100.0600204 
340100. 0600206 
34 0100. 0600208 
340100.0600212 

340100 . 0600214 
340100.0600216 
340100.0600218 
340100. 0600222 

340100.0600224 
340100 . 0600226 
340100.0600228 
340100.0600230 

A 6 MAN CREW 6 DAYS . 
1 PIC 
2 HPT'S 
3 PLANT OPER. PERSONNEL 

FLUSH BASIN 42 PIPING WITH 
ONE FLUSH, ALLOW A 6 MAN 
CREW 6 DAYS. 

1 PIC 
2 HPT'S 
3 PLANT OPER . PERSONNEL 

FLUSH BASIN 44 PIPING WITH 
ONE FLUSH, ALLOW A 6 MAN 
CREW 6 DAYS. 

1 PIC 
2 HPT'S 
3 PLANT OPER. PERSONNEL 

PULL 4 SAMPLES PER BASIN, 
12 TOTAL 

340100.0600232 SAMPLE ANALYSIS 
340100 . 0600400 •••••••••••••••••••••••••••• 

REMOVE AND DISPOSE OF LERF 
COVERS ............................ 

340100.0600402 CUT OUT COVER, ROLL UP AND 
PUT INTO BARRELS, 100 ,000 SF 
BY 60 MIL THICK. DISPOSE OF 
AS RMW. ASSUME 12 MAN CREW 

340100.0 600403 FOR 2 WEEKS PER BASIN. 
340100.0600404 1 PIC 
340100 .06 00406 2 HPT'S 
340100.0600408 12 PLANT OPER. PERSONNEL 
340100 .0600420 DRUM COST, ASSUMING 1000 SF 

PER DRUM@ 100,000 SF PER 

501 

50 1 

5 0 1 

5 0 1 
501 
5 0 1 

501 
501 
501 
5 0 1 

501 
501 
501 
501 

501 
5 0 1 

501 

501 
501 
501 
501 
5 0 1 

0 

0 

1 LS 
1 LS 
1 LS 
0 

1 LS 
1 LS 
1 LS 
0 

1 LS 
1 LS 
1 LS 
1 LS 

12 EA 
0 

0 

0 

3 LS 
3 LS 
3 LS 

300 EA 

0 

0 

4 8 
96 

144 
0 

4 8 

96 
144 

0 

4 8 

96 
14 4 

3 6 

0 

0 

0 

0 

2 4 0 

4 8 0 
2 8 8 0 

0 

0 

0 

2868 
4587 
4 0 3 8 

0 

2868 
4587 
4038 

0 

2868 
4 5 8 7 

4 0 3 8 

1009 

0 

0 

0 

0 

1 4 3 3 8 

22934 
80755 

0 

0 

0 

0 

0 
0 
0 

0 
0 
0 
0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 
0 

0 
0 
0 
0 

0 

0 
0 
0 

0 
0 

0 

0 

0 

0 

0 
36000 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

24000 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 8 6 8 

4587 
4 0 3 8 

0 

2 8 6 8 

4587 
4 0 3 8 

0 

2 8 6 8 

4 5 8 7 

4 0 3 8 

l O O 9 

2 4 0 0 0 
0 

0 

0 

l 4 ) 3 8 

229)4 
8 0 7 5 5 

3 6 0 0 0 



IES T IN T E RACT I VE EST IM ATIN G FLU OR DANIEL NORTHWE S T, INC. 
WASTE MANAGEMENT HANFORD 
J OB NO. Z610SAA1 

LIQUID EFF LUE NT R ET E NTIO N FA C I LITY ( LE R F) CLOS URE 
S TUDY ES TI MA TE 

FILE NO. Z 6 10 S AA1 

ACCOUNT 
NUMBER DES CRIPTI ON 

BASIN X 3 BASINS. 

34 0 100 . 0 6 0 0 50 ~ ··························· t 
R EMOVE HEEL FROM BASINS .................................... 

340100 . 0600502 PUMP OUT HEEL TO ETF, NO 
DISPOSAL COST. ALLOW SIX 
CREW DAYS PER BASIN. 

340100.0600504 
34 0100. 0 6 005 0 8 
340100.0600510 
340100.0 6 00600 

1 PIC 
2 HPT'S 
1 2 PLANT OPER . PERS ONNEL 

REM OVE PIPING / RI S ERS / IN S TRU . 

34 0 100 . 0 600602 SPLIT AND CUT 4" PLASTIC 
PIPE FOR STACKING IN DRUM S , 
PLA CE INSTRUMENTS IN DRUM S , 
DISP OSE AS RMW. 

340100.0600603 ASSUME 8 RISERS 81' LONG , 
6" DIA PER BASIN. A L LOW 3 
CREW DAYS PER BASIN. 

340100.0600606 
34 0 100 . 0600608 
340100 . 0 6 00610 
340100 . 0600620 
340100.0600700 

1 PIC 
2 HPT'S 
6 PLANT OPER . PERSONNEL 

DRUM COSTS AT 25/BASIN ......................... .................. 
VISUALLY INSPECT PRIMAR Y 

LINERS 

34 0 100 .06 0070 2 VISUALLY INSPECT PRIMARY 
LINER FOR HOLES, LOCATE AND 
MARK ANY HOLES . ALLOW THREE 
CREW DAYS PER BASIN. 

34 0 100 . 0600706 
34 0 100 . 06007 0 8 
340100.0600710 
340100 . 0 6 00712 
340100.060080 0 

1 PIC 
2 HPT'S 
3 PLANT OPER. PER S ONNEL 
2 INSPECTORS 

REMOVE PRIMARY LINERS 

340100 . 0600802 CUT OUT PRIMARY LINER, ROLL, 
PUT INTO BARRELS, 100,000 SF 
BY 6 0 MIL THICK . DISPOSE OF 

PHM CR08 - ES TIM AT E DETAI L BY WBS / COST CO DE 

COST 
CODE 

5 0 1 

5 0 1 

501 
5 0 1 
501 
5 01 

501 

5 0 1 

5 0 1 

5 0 1 

5 0 1 
501 
5 01 

5 0 1 

5 0 1 

5 0 1 

5 0 1 
5 0 1 

5 01 

5 0 1 

QUANTITY 

0 

0 

3 
3 
3 
0 

0 

0 

3 

3 
3 

7 5 

0 

0 

LS 
LS 
LS 

LS 
LS 
LS 
EA 

3 LS 
3 LS 
3 LS 
3 LS 
0 

0 

MANH OU~S 

0 

0 

1 4 4 

2 8 8 
1 7 2 8 

0 

0 

0 

7 2 

14 4 
2 1 6 

0 
0 

0 

7 2 

144 

2 1 6 
1 4 4 

0 

0 

LABOR 

0 

0 

8 6 0 3 
1 37 6 1 
4 8 4 5 3 

0 

0 

0 

4 3 0 1 

6 88 0 
605 7 

0 

0 

0 

4 3 0 1 

6 88 0 
605 7 
8 6 0 3 

0 

0 

EQUIP 
US AGE 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

SUB­
MATERI AL CO NTRA CT 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

9000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5 P AGE 
DAT E 
BY 

09/15/9 8 10: 50 : 3 7 
R . W.O HRT 

EQUI P­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 
0 

0 

0 

0 

T OTAL 
DOLLAR S 

0 

0 

8 6 0 3 
l 3 7 6 1 

4 8 4 5 3 

0 

0 

0 

4 3 0 l 

6 8 80 
605 7 
9 0 0 0 

0 

0 

4 3 0 1 

6 8 8 0 
6 0 5 ·, 

8 6 0 3 

0 

0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO . Z610SAA1 

ACCOUNT 
NUMBER DESCRIPTION 

•• !EST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MAT ERIAL CONTRACT 

6 PAGE 
DATE 
BY 

09/15/98 10:50:37 
R.W.OHRT 

EQUIP ­
MENT 

OH&P 
/ B & 

TOTAL 
DOLLAR S 

== == ========== ==============•============== --------- - ======== ======== ======= ==== == == ======== == == ==== ==== === = = == ====== 

AS RMW. ASSUME 12 MAN CREW 
340100.060080f FOR 2 WEEKS PER BASIN . 
340100 . 0600804 1 PIC 
340100 . 0600806 
340100.0600808 

2 HPT'S 
12 PLANT OPER. PERSONNEL 

340100.0600810 DRUM COST, ASSUMING 1000 SF 
PER DRUM@ 100,000 SF PER 
BASIN X 3 BASINS . 

340100.0600812 CUT OUT BENTONITE CARPET, 
PUT INTO BARRELS , 100,000 SF 
BY 1/4" THICK . DISPOSE OF 

340100.0600813 
340100. 0600814 

AS RMW. ASSUME 12 MAN CREW 
FOR 4 WEEKS PER BASIN . 

1 PIC 
340100 .0600816 2 HPT'S 
340100 .0600818 12 PLANT OPER. PERSONNEL 
340100 . 0600820 DRUM COST, ASSUMING 4 00 SF 

PER DRUM@ 100,000 SF PER 
BASIN X 3 BASINS . 

340100.0600832 CUT OUT GEOTEXTILE FABRIC, 
PUT INTO BARRELS, 100,000 SF 
BY 70 MIL THICK. DISPOSE OF 
AS RMW. ASSUME 12 MAN CREW 

340100.0600833 FOR 2 WEEKS PER BASIN. 
340100 . 0600834 1 PIC 
340100.0600836 2 HPT'S 
340100.0600838 12 PLANT OPER. PERSONNEL 
340100.0600840 DRUM COST, ASSUMING 1000 SF 

PER DRUM @ 100,000 SF PER 
BASIN X 3 BASINS . 

340100 .06 00900 ................................. . 

REMOVE /DISPOSE LEACHATE 
PIPING ..................................... 

340100.0600910 CUT, SPLIT AND DRUM LEACHATE 
PIPING, 2 RISERS PER BASIN, 
4" & 10" X 100 LF, PLASTIC. 
ALLOW 3 CREW DAYS PER BA S IN. 

340100.0600911 ASSUME 8 DRUMS RMW WASTE 
PER BASIN . 

340100 .0600912 
340100.0600914 

1 PIC 
2 HPT'S 

501 
501 
5 0 1 

5 0 1 

501 

5 0 1 

5 0 1 

501 
501 
501 
5 0 1 

501 

501 
501 
501 
5 0 1 

50 1 

501 

501 

501 

501 
501 

0 

3 LS 
3 LS 
3 LS 

300 EA 

0 

0 

3 LS 
3 LS 
3 LS 

7 50 EA 

0 

0 
3 LS 
3 LS 
3 LS 

300 EA 

0 

0 

0 

3 LS 
3 LS 

0 

2 4 0 

4 8 0 

2880 
0 

0 

0 

4 8 0 

9 6 0 
5760 

0 

0 

0 

2 4 0 

4 8 0 

2880 
0 

0 

0 

0 

72 
1 4 4 

0 

14338 
22934 
80755 

0 

0 

0 

28675 
45869 

161510 
0 

0 

0 

14338 
2 2 9 34 
80755 

0 

0 

0 

0 

4 3 0 1 

6 8 8 0 

0 

0 
0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

36000 

0 

0 
0 

0 
0 

90000 

0 

0 
0 
0 

0 

36000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

14338 
22934 
80755 
36000 

0 

0 

2 8 6 7 5 

4 5 8 6 9 

161510 
90000 

0 

0 

l 4 3 3 8 

229 34 
8075 5 
36000 

0 

0 

0 

4 3 0 l 

6 8 8 U 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
J OB NO . Z610SAA1 
FILE NO . Z610SAA1 

ACCOUNT 
NUMBER DESCRIPTION 

** !EST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

S TUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY MANHOUR S LABOR 

EQUIP 
USAGE 

S UB­
MATERIAL CONTRACT 

7 PAGE 
DATE 
BY 

09/15/98 10:50:38 
R . W.O HRT 

EQUIP ­
MENT 

OH&P 
I B & 

TOTAL 
DOLLARS 

====:;;===== ======== ======== ======= ======== ======== ======== ======== ========= 

34 0 100.0600916 6 PLANT OPER . PERSONNEL 
3 4 0 1 0 0 . 0 6 0 0 9 4

1
0 DRUM COST , AS SUM I NG 8 DRUMS 

1 

RMW PER BASIN X 3 BASINS. 

340100 . 0601000 *****•~····················· 
SAMPLING - GRAVEL & GEONET ............................ 

340100.0601002 REMOVE CONTAMINATED LOOKING 
AREAS, SAMPLE , REMOVE 
SUSPECT GRAVEL AND GEONET. 
ASSUME 7 AREAS PER EACH 

340100.0601003 BASIN REQUIRING 4 SAMPLES 
EACH FOR 3 BASINS FOR A 
TOTAL OF 84 SAMPLES. 

340100 .060 1012 
340100 . 0601014 
340100.0601016 
340100. 0601018 

ASSUME 2 CREW DAYS PER BASIN 
1 PIC 
2 HPT'S 
6 PLANT OPER. PERSONNEL 
2 SAMPLERS 

340100.0601020 SAMPLING ANALYSIS, RCRA 
340100. 0601100 ............................. . 

REMOVE CONTAMINATED GRAVEL ............................ 
340100 . 0601102 ASSUME TEAROUT OF 50' X 50' 

OF GEONET IN 4 PLACES PER 
BASIN, FOR EACH OF 3 BASINS . 
FURTHER ASSUME THAT 

340100.0601103 7 PLACES IN EACH BASIN WILL 
REQUIRE REMOVAL AND DRUMMING 
OF CONTAMINATED GRAVEL FOR 
AN AREA SIZE OF 1 X 1 X 

340100 .0 601104 1/3 METER AND DISPOS ED OF 

340100.0601110 
340100.0601112 
340100.0601114 

AS RMW, OR 240 CF AT 100#/CF 
REQUIRING 60 DRUMS. 
ALLOW 4 CREW DAYS PER BASIN 

1 PIC 
2 HPT'S 
6 PLANT OPER . PERSONNEL 

340100 . 0601120 DRUM COST 
340100.0601200 •••••••••••••••••••••••••••• 

SECONDARY LINER INSPECTION ............................. 
340100.0601202 VISUALLY INSPECT SECONDARY 

LINER FOR HOLES, LOCATE AND 

501 
501 

501 

501 

501 

5 0 1 
5 0 1 

501 
5 0 1 

5 0 1 

5 0 1 

501 

50 1 

501 

5 0 1 

5 0 1 

501 
501 
501 

501 

3 LS 
2 4 EA 

0 

0 

0 

3 LS 
3 LS 
3 LS 
3 LS 

84 EA 
0 

0 

0 

0 

3 LS 
3 LS 
3 LS 

60 EA 
0 

0 

432 
0 

0 

0 

0 

4 8 

9 6 

2 8 8 

9 6 

0 

0 

0 

0 

0 

96 
192 
576 

0 

0 

0 

1211 3 
0 

0 

0 

0 

2 8 6 8 

4 5 8 7 

8 0 7 6 

2692 
0 

0 

0 

0 

0 

5735 
9174 

16151 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 8 8 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

7200 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

168 000 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

. 0 
0 

0 

0 

1 2 1 1 3 

2 8 8 0 

0 

0 

0 

2 8 6 8 

4 5 8 7 

8 076 
2 692 

1 68000 
0 

0 

0 

0 

5735 
9174 

l 6 1 5 l 
7 200 

0 

0 



FLUOR DANIEL NORTHWEST, INC. !E S T - INTERA CT IVE E S T IM ATING PAGE 8 
WASTE MANAGEMENT HANFORD LIQUID EFFLUENT RETENTION FA C ILITY ( LER F) CL OSURE DATE 09/15/ 98 1 0 : 50: 38 
JOB NO. Z6lOSAAl S TU DY ES TIMATE BY R . W.O HRT 
FILE NO. Z6lOSAAl PHMCR 0 8 E S TIM ATE DE TAI L BY WBS I COS T COD E 

ACCOUNT COST EQUIP SUB · EQUIP · OH&P T OTAL 
NUMBER DESCRIPTION CODE QUANTITY MANH OURS LA BO R US AGE MATERIAL CONTRA CT MENT I B & DOL LARS 

============== ======= • :z ==== u =============== ==== === === = == ==== = ======= = ======= === === == == == ::== = ====-=== = = ::i::== == == :: = ==== === 

MARK ANY HOLES. ALLOW THREE 

I CREW DAYS PER BASIN. 
340100.0601206 1 PIC 5 0 l 3 LS 7 2 4301 0 0 0 0 0 -1 3 0 1 
340100.0601208 2 HPT'S 5 0 1 3 LS 14 4 6880 0 0 0 0 0 6 8 8 0 
340100 . 0601210 3 PLANT OPER. PERSONNEL 501 3 LS 21 6 60 5 7 0 0 0 0 0 6 0 57 
340100 . 0601212 2 INSPECTORS 5 0 1 3 LS 144 8 6 0 3 0 0 0 0 0 8 6 0 3 
340100.0601300 ............................ 501 0 0 0 0 0 0 0 0 0 

DECONTAMINATE SECONDARY 
LINER AREAS .............................. 

340100.0601301 DECONTAMINATE CONTAMINATED 5 0 l 0 0 0 0 0 0 0 0 0 
AREAS BY WIPING DOWN WITH 
RAGS. ALLOW ONE CREW WEEK 
PER BASIN . 

340100.0601322 1 PIC 501 3 LS 120 7169 0 0 0 0 0 71 69 
340100.0601324 2 HPT'S 501 3 LS 2 4 0 11467 0 0 0 0 0 l l 4 6 7 
340100 . 0601326 4 PLANT OPER. PERSONNEL 501 3 LS 4 8 0 13459 0 0 0 0 0 l 34 5 9 
340100.0601400 ............................ 5 0 1 0 0 0 0 0 0 0 0 0 

INSPECT DECONTAMINATED AREAS 
OF SECONDARY LINER ............................ 

340100.0601402 VISUALLY INSPECT SECONDARY 5 0 1 0 0 0 0 0 0 0 0 0 
LINER TO CONFIRM SURFACES 
ARE CLEAN. ALLOW THREE CREW 
DAYS PER BASIN . 

340100. 0601406 1 PIC 501 3 LS 7 2 4 3 0 1 0 0 0 0 0 4 3 0 1 
340100.0601408 2 HPT'S 501 3 LS 14 4 6 880 0 0 0 0 0 688 0 
340100.0601410 3 PLANT OPER. PERSONNEL 5 0 1 3 LS 2 1 6 6057 0 0 0 0 0 6057 
340100.0601412 2 INSPECTORS 501 3 LS 14 4 8 6 0 3 0 0 0 0 0 8 6 0 3 
340100 . 0601500 ............................. 5 0 1 0 0 0 0 0 0 0 0 0 

CLOSE PIPING ............................ 
340100. 0601501 CLOSE THE CATCH BASIN PIPING 5 0 1 0 0 0 0 0 0 0 0 0 

AND LERF TO ETF PIPING . 
FLUSH ONCE AND SAMPLE. 
ASSUME 6 CREW DAYS. 

340100.0601506 1 PIC 5 0 1 ' 1 LS 4 8 2 8 6 8 0 0 0 0 0 2 8 6 9 
340100. 0601508 2 HPT'S 5 0 1 1 L S 9 6 4587 0 0 0 0 0 4 5 8 7 
340100.0601510 6 PLANT OPER . PERSONNEL 5 0 1 1 LS 2 8 8 80 76 0 0 0 0 0 8 0 7 6 
340100.0601512 2 SAMPLERS 501 1 LS 9 6 26 92 0 0 0 0 0 2 6 9 2 
340100.0601520 SAMPLING ANALYSIS 5 0 1 4 EA 0 0 0 0 8 000 0 0 8 000 
340100.0601600 ............................ 501 0 0 0 0 0 0 0 .0 0 

DECONTAMINATE CATCH BASIN 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO. Z610SAA1 

ACCOUNT 

•• !EST - INTERACTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST EQUIP 
NUMBER DESCRIPTION CODE QUANTITY MANHOUR S LABOR US AGE MATERIAL 
===-=========== 

340100 0 6 0 l 6 0
1
2 

============================= 

CONCRETE ............................ 
BHI TO SCABBLE ALL THREE 
CATCH SASINS. 48' X 13' X 
l'H, REMOVE 1/4" (3 EA) FOR 
16 CF PER BASIN (RMW). 

I 

501 

340100.0601604 WMH CREW TO SUPPORT BHI 501 
ACTIVITIES, ASSUME ONE WEEK 
DURATION . 

340100.0601606 l PIC 501 
340100 . 0601608 2 HPT'S 501 
340100.0601610 6 PLANT OPER. PERSONNEL 501 
340100.0601620 DRUM COST, ALLOW 4 CF/DRUM 501 

===== ===== ======== ======== ======= ====== == 

l LS 0 0 0 0 

0 0 0 0 0 

l LS 4 0 239 0 0 0 
l LS 4 0 l 9 l l 0 0 
l LS 2 4 0 6 7 3 0 0 0 

12 EA 0 0 0 1440 

SUB-
CONTRACT 
======:::= 

75000 

0 

0 
0 
0 
0 

9 PAGE 
DATE 
BY 

09/15/98 1 0 : 50:3 8 
R . W.OHRT 

EQUIP- OH& P TOTAL 
MENT I B & DOLLARS 

==== ==== == = = ==== ======== == 

0 0 7500 0 

0 0 0 

0 0 2 3 9 0 
0 0 l 9 l l 
0 0 6 7 3 0 
0 0 144 0 

--------- --------- -- ---- - - - --- ----- --- ---- -- ---- ---------- ----------- - - - --- - ------ -
SUBTOTAL 

TOTAL 

ENVIRONMENTAL WORK 

SALES TAX 8 . 0 0 t 

COST CODE 50106 
WBS 340100 
(ESCALATION 0 . 00% - CONTINGENCY 

TOTAL WBS 340100 WMH DECONTAMINATION 

26,948 
925,127 

0 

218,520 
17481 

275,000 
0 

0 

0 

1,418,647 
l 7 4 8 l 

-------- - ---- - ---------------------------------------------------- -- ------------ - --
26,948 0 275,000 0 

925 ,1 27 236,001 0 1,436,1 28 
35 .00 %) 

- ---------------------------------------------------------------- --- ----- -- --- --- - -
26,948 0 275,000 0 

925,127 236,001 0 1,4 36 , 1 2 8 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 
FILE NO. Z610SAA1 

IE S T - INT E RACTIVE ESTIMATING •• 
LIQUI D EFFLUEN T RETENTION FACILIT Y (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ES TIMAT E DETAIL BY WBS / CO ST CO DE 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB ­
MATERIAL CONTRACT 

350100 WMH DISPOSAL COSTS 

350100.99 DISPOSAL COSTS 
350100.9900440 DRUMMED COVER DISPOSAL, 

RMW . 300 DRUMS AT $500 EA. 
FROM LERF COVER. 

501 

350100.9900640 DRUMMED PIPING DISPOSAL, 501 
RMW. 75 DRUMS AT $500 EA. 
FROM BASIN RISERS/INSTRU. 

350100.9900810 DRUMMED PRIMARY LINER 501 
DISPOSAL, RMW . 300 DRUMS AT 
$500. EA FROM 3 LERF BASINS. 

350100 . 9900820 DRUMMED BENTONITE CARPET 5 0 1 
DISPOSAL, RMW . 750 DRUMS AT 
$500. EA FROM 3 LERF BASINS . 

350100.9900840 DRUMMED GEOTEXTILE ' FABRIC 501 
DISPOSAL, RMW. 300 DRUMS AT 
$500. EA FROM 3 LERF BASINS . 

350100.9900940 DRUMMED LEACHATE PIPING, 501 
RMW, 24 DRUMS AT $500. EA 
FOR 3 LERF BASINS . 

350100.9901120 DISPOSAL COST FOR 60 DRUMS 5 01 
OF GRAVEL FROM BASINS, RMW. 

350100.9901620 DISPOSAL COSTS FOR DRUMS OF 501 

SUBTOTAL 

TOTAL 

CONCRETE DEBRIS FROM CATCH 
BASIN, ASSUMED 100#/CF AND 
4 "CF/DRUM . 

DISPOSAL COSTS 

COST CODE 50199 
WBS 350100 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 350100 WMH DISPOSAL COSTS 

300 EA 0 0 0 0 150000 

7 5 EA 0 0 0 0 3 7500 

300 EA 0 0 0 0 1 5 0 0 00 

7 50 EA 0 0 0 0 375000 

3 0 0 EA 0 0 0 0 150000 

24 EA 0 0 0 0 12000 

6 0 EA 0 0 0 0 30000 

l 2 EA 0 0 0 0 6000 

0 0 91 0 ,5 00 
0 0 

0 0 910,500 
0 0 

3 5 . 00 \ ) 

0 0 910,500 
0 0 

1 0 PAGE 
DATE 
BY 

09 / 15/98 1 0 : 50 : 38 
R . W. OHRT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

15000 0 

3 7 5 0 0 

1 50000 

37 5 0 00 

1 5 00 00 

1 2 0 0 0 

3 0000 

6 00 0 

9 1 0,500 

9 1 0 , 5 0 0 

9 1 0,S0 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. Z610SAA1 
FILE NO. Z610SAA1 

IEST - INTERACTIVE ESTIMATING ** 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

400000 WMH PROJECT MANAGEMENT 

400000.90 HOME OFFICE 

400000.9000000 ······~····················· 
PROJECT MANAGEMENT ............................ 

@ 15\ OF DECONTAMINATION 
400000 . 9000001 COSTS (WBS 340100) 

SUBTOTAL 

TO TAL 

HOME OFFICE 

COST CODE 50190 
WBS 400000 

501 

5 0 1 

(ESCALATION 0.00% - CONTINGENCY 

TOTAL WBS 400000 WMH PROJECT MANAGEMENT 

1 LS 0 0 0 0 215400 

0 0 0 0 0 0 

0 0 215,400 
0 0 

0 0 215,400 
0 0 

35.0 0 %) 

0 0 215 , 400 
0 0 

11 PAGE 
DATE 
BY 

09/ 15 /98 10: so: 38 
R.W.OHRT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

215400 

0 

2 15,40 0 

2 1 5 ,4 00 

215,400 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO . Z610SAA1 
FILE NO. Z61 0 SAA1 

ACCO UNT 
NUMBER 

REPORT TOTAL 

DESCRIPTION 

•• !EST - INTERA CTIVE ESTIMATING •• 
LIQUID EFFLUENT RETENTION FACILITY (LERF) CLOSURE 

S TU DY ESTIMATE 
PHM CR0S - ESTIMATE DETAIL BY WBS / COST COD E 

PAGE 
DATE 
BY 

1 2 

09/15/98 10 :50: 38 
R.W .O HRT 

COST EQUIP SUB - EQUIP - OH&P 
/ B & 

TOT AL 
DOLLARS CODE QUANTITY MAN HOUR S LABOR USAGE MATERIAL CONTRACT MENT 

========= = ======== ======== ======= ======== ======== == ====== ======== === ~=~ == = 

29 , 034 0 1, 440, 900 0 
1,040,127 236,001 0 2 , 717, 028 



200 AREA EFFLUENT TREATMENT FACILITY 

This TSD unit is not scheduled for closure within the next five years . The anticipated life of this 
TSD unit is approximately 30 years, with closure anticipated in approximately 2024. Updated 
estimates will be included in future annual reports if the closure strategy/approach should change 
significantly or if a closure date is established. The total estimated costs for closure are 
approximately $1 . 3 million ( 1998 dollars). 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 

** !EST - INTERACTIVE ESTIMATING** PAGE 
DA TE 
BY 

1 0 F 1 0 

JOB NO. 65100700 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
09/15/98 10:29:28 
SMF/R.W . OHRT 

FILE NO. Z609SAA2 PHMCR01 - PROJECT COST SUMMARY 

ESCALATED CONTINGENCY TOTAL 
SORT DESCRIPTION TOTAL COST ¾ TOTAL DOLLARS 
==== == = ================ d================= ----------- -- - - - ----------- ---- ------ -
B HI BECHTEL HANFORD INCORP. 100,000 35 40,000 140,000 

LMHC LOCHEED MARTIN HANFORD CORP. 60,000 35 20,000 80,000 

LMSI LOCHEED MARTIN SERVICES, INC. 10,000 25 0 10,000 

WMH WAS TE MANAGEMENT HANFORD 590,000 32 190,000 780,000 

1./M NI./ 1./ASTE MANAGEMENT NORTHWEST 180,000 35 60,000 240,000 

TOTAL ESTIMATED CONSTRUCTION COSTS (TECC) 940,000 33 310,000 1,250,000 

+- ------ - ------ -- - - - - - ----- - -----------------------············· - ···- · ·--····· · -··-·-·--·-·-·-·----- - --------- - -· ----- -- - -· -- · - -- · ·+ 
TYPE OF REMARKS: 
ESTIMATE STUDY ESTIMATE SEPTEMBER 15, 1998 

ALL COSTS IN FY98 DOLLARS, NO ESCALATION HAS BEEN 
APPLIED. 
ESTIMATE IS BASED ON 'CLOSURE PLAN STEPS FOR 200 
AREA ETF' (NO DATE - RECEVED - 8/28/98) AND COMMENTS 
ON FIRST ISSUE OF THIS ESTIMATE. SEE ASSUMPTIONS IN 
THE PHMCR03 REPORT. 

: : il~~11 :~:-!l::::: :_o:: ~:: :~1 ~ '.~.,~~: ~~b.~: ------__ g~-~--------------------------
+ __ ~ ~ ~: ~ ~ ___ o/'~~ _ _ _ _________ _ 1-: !_l-_ 1.f _______ . ___ . ___ . __ . _____ . ________ ____ . ___ __ _____ . _. _. _. _. ___ __ . ____ .. ___ ... _ + 

(ROUNDED/ADJUSTED TO THE NEAREST " 10,000 / 100,000" - PERCENTAGES NOT RECALCULATED TO REFLECT ROUNDING) 



FLUOR DANIEL NORTHYEST, INC. 
YASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

YBS DESCRIPTION 

111100 CLOSURE PLAN PREPARATION 
111200 CLOSURE CERTIFICATION YMH 

SUBTOTAL 11 

SUBTOTAL 

ENGIN'EERING 

ASSESSMENT 

** JEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR02 · YORK BREAKDOYN STRUCTURE (YBS) SUMMARY 

ESTIMATE 
SUBTOTAL 

ESCALATION 
% TOTAL 

SUB 
TOTAL 

CONTINGENCY 

125000 
30000 

155000 

155000 

0. 0 0 
0.00 

0. 0 0 

0.00 

0 
0 

0 

0 

125000 
30000 

155000 

155000 

% TOTAL 

25 
25 

25 

25 

31250 
7500 

38750 

38750 

340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 
340440 CLOSE LOAD-IN TANKS 

49539 
22566 
33935 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0 
0 
0 
0 
0 
0 
0 
0 
0 

49539 
22566 
33935 

35 
35 
35 
35 
35 
35 
35 
35 
35 

17338 
7898 

11877 
45101 

340450 CLOSE SURGE TANK 
340460 CLOSE MAIN TREATMENT TRAIN UNITS 
340470 CLOSE SUMPS AND TANKS 
340480 CLOSE EVAPORATOR SYSTEM 
340490 CLOSE THIN FILM DRYER SYSTEM 
3404AO REMOVE PUMPS,SAMPLERS,PIPIN~,ETC 
340480 DECONTAMINATE FLOORS ANO YALLS 

SUBTOTAL 3404 DECON/ CLEANUP 

350000 DISPOSAL COSTS (BURIAL) YMH 
360000 LHHC HPT 
400000 PROJECT MANAGEMENT YMH 

128860 
2 4 740 
46442 
55787 
35494 

145460 

542823 

102820 
53131 
81452 

0.00 

0.00 
0.00 
0. 0 0 

0 

0 
0 
0 

128860 
24740 
46442 
55787 
35494 

145460 

542823 

102820 
53131 
81452 

35 

35 
35 
35 

8659 
16254 
19525 
12422 
5 0 911 

189988 

35987 
18595 
28508 

PAGE 2 OF 10 
DATE 09/15/98 10:29:32 
BY SMF/R.Y. OHRT 

SUB 
TOTAL 

156250 
37500 

193750 

193750 

66877 
30464 
45812 

173961 
33399 
62696 
75312 
47916 

196371 

732811 

138807 
71726 

109960 

SI TE 
ALLOCAT'N 

0 
0 

0 

0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0 

0 
0 
0 

TOTAL 
DOLLARS 

156250 
37500 

193750 

193750 

66877 
30464 
45812 

173961 
33399 
62696 
75312 
47916 

196371 

732811 

138807 
71726 

109960 

--- --------------=-==-===== -= ==========-=--------=-=-------===--=== =-==-=------ -------
PROJECT TOTAL 935,226 0 33 1,247,055 1,247,055 

0.00 935,226 311,829 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

1. ESTIMATE PURPOSE 

** !EST · INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (Elf) CLOSURE 

STUDY ESTIMATE 
PHMCR03 · ESTIMATE BASIS SHEET 

STUDY ESTIMATE: THIS ESTIMATE WILL BE USED FOR BUDGETING PURPOSES ONLY. 
I 

2. ESTIMATE TECHNICAL BASIS 

A. THIS ESTIMATE HAS BEEN PREPARED FOR THE Elf CLOSURE PROJECT AS REQUESTED BY JASON ADLER. 
B. A DESCRIPTION OF THE TECHNICAL SCOPE OF WORK MAY BE FOUND IN THE FOLLOWING REFERENCE DOCUMENTS: 

CLOSURE PLAN FOR 200 AREA Elf 

PAGE 3 OF 10 
DATE 09/15/98 
BY SMF/RWO 

C. WORK SCOPE NOT INCLUDED IN THIS ESTIMATE:NO SOIL REMOVAL; NO CONCRETE SCABBLING EXCEPT IN TFD & 4¾ MAKEUP DIKE. 
D. THE FOLLOWING CONSTRAINTS AND/OR SPECIAL CONDITIONS EXIST:ALL LABOR IN THE ESTIMATE INCLS. ALL FACTORS AS REQUIRED. 
E. THIS ESTIMATE UTILIZES AN ESTIMATE WORK BREAKDOWN STRUCTURE WHICH INTERFACES WITH THE CLOSURE PLAN 

AS PROVIDED BY THE CUSTOMER. 
F. THIS ESTIMATE ALSO UTILIZES A STANDARD FDNW DEFINED CODE OF ACCOUNTS. 

3 . ESTIMATE METHODOLOGY 

-------------------------------­' A. DIRECT COSTS: 
A BOTTOMS - UP TECHNIQUE ANALYSIS TECHNIQUE HAS BEEN UTILIZED IN THE PREPARATION OF THIS ESTIMATE. 
(1) CONSTRUCTION LABOR, MATERIAL AND EQUIPMENT UNITS HAVE BEEN ESTIMATED BASED UPON ONE OR MORE OF THE FOLLOWING STANDARD 

COMMERCIAL ESTIMATING RESOURCES, PUBL I SHED ESTIMATING MANUALS/DATABASES: ,IN HOUSE DATABASES 
THE UNITS MAY HAVE BEEN FACTORED/ADJUSTED BY THE ESTIMATOR AS APPROPRIATE TO REFLECT INFLUENCES BY CONTRACT, WORK 
SITE, OR OTHER IDENTIFIED PROJECT OR SPECIAL CONDITIONS. 

(2) FLUOR DANIEL HANFORD & PROJECT HANFORD MANAGEMENT CONTRACT (PHMC) SUBCONTRACTOR DIRECT COSTS FOR WASTE MANAGEMENT HANFORD 
HAVE BEEN PUT INTO THIS ESTIMATE. 

B. DIRECT COST FACTORS: 
(1) SALES TAX HAS BEEN APPLIED TO ALL MATERIALS AND EQUIPMENT PURCHASES AT 8%. 
(5) SPECIAL WORK PROCEDURE (SWP) FACTORS ARE INCLUDED IN THE MANHOURS ESTIMATED. 

C. RATES: 
(1) PHMC SUBCONTRACTOR STANDARD LABOR RATES ARE THOSE LISTED IN THE FINANCIAL DATA SYSTEM (FDS) FDST 321R REPORT 

ORGANIZATION RATES PLUS ADDERS. 

D. SITE ALLOCATIONS FACTORS: 
NONE 

NO FACTORS APPLIED OTHER THAT TAX AND CONTINGENCY 

4. ESCALATION 

ESCALATION: 
NO ESCALATION APPLIED PER DIRECTION OF CUSTOMER 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

5. CONTINGENCY 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

A. DEFINITION OF CONTINGENCY AS PROVIDED BY DOE 

PAGE 4 OF 10 
DATE 09/15/98 
BY SMF/RWO 

"CONTINGENCY COVERS COSTS THAT MAY RESULT FROM INCOMPLETE DESIGN, UNFORESEEN AND UNPREDICTABLE CONDITIONS, OR 
UNCERTAINTIES WITHIN THE DEFINED PROJECT SCOPE. THE AMOUNT OF CONTINGENCY WILL DEPEND ON THE STATUS OF DESIGN, 
PROCUREMENT, AND CONSTRUCTION; AND THE COMPLEXITY AND UNCERTAINTIES OF THE COMPONENT PARTS OF THE PROJECT. CONTINGENCY 
IS NOT TO BE USED TO AVOID MAKING AN ACCURATE ASSESSMENT OF EXPECTED COST" (OFFICE OF WASTE MANAGEMENT (EM-30) COST AND 
SCHEDULE GUIDE. 

8. CONTINGENCY ALLOWANCE GUIDELINES 

THE DOE GUIDELINE CONTINGENCY ALLOWANCE FOR A PLANNING ESTIMATE - SPECIAL CONDITIONS UP TO 50% 

C. METHODOLOGY 

CONTINGENCY IS EVALUATED AT THE LOWEST WORK BREAKDOWN STRUCTURE (WBS) LEVEL WITHIN THE COST ESTIMATE DETAILS. IT IS 
SUMMARIZED AT UPPER WBS LEVELS AND REPORTED ON THE SUMMARY REPORTS. 

D. ANALYSIS 

AN ASSESSMENT OF DESIGN MATURITY, WORK COMPLEXITY AND PROJECT UNCERTAINTIES HAS BEEN PERFORMED. AN EXPLANATION OF THIS 
ASSESSMENT AND CONTINGENCY RATES WHICH HAVE BEEN ADDED TO THE COST OF WORK ARE AS FOLLOWS: 

WBS 111 CLOSURE PLANNING 

WBS 340 DECON / CLEANUP 

WBS 350 DISPOSAL COSTS 

WBS 360 LMHC HPT 

WBS 400 PROJECT MANAGEMENT 

6. ROUNDING 

A CONTINGENCY OF 25 % HAS BEEN APPLIED AS THE CONTAMINATION FOUND AT THE END OF A 30 YEAR 
RUN CAN VARY WIDELY FROM OUR ASSUMPTIONS. 

A CONTINGENCY OF 35 % HAS BEEN APPLIED AS THE CONTAMINATION FOUND AT THE END OF A 30 YEAR 
RUN CAN VARY WIDELY FROM OUR ASSUMPTIONS AND AFFECT THE EFFORT REQUIRED FOR CLEANUP. 
ACTIVITIES LIKE FLOOR SCABBLING WILL VARY IN DIFFICULTY DEPENDING ON CONTAMINATION DEPTH. 

A CONTINGENCY OF 35% HAS BEEN APPLIED AS THE CONTAMINATION FOUND AT THE END OF A 30 YEAR 
RUN CAN VARY WIDELY FROM OUR ASSUMPTIONS. FACTOR BASED ON CHOSEN DECON was FACTOR. 

A CONTINGENCY OF 35% HAS BEEN APPLIED AS THE CONTAMINATION FOUND AT THE END OF A 30 YEAR 
RUN CAN VARY WIDELY FROM OUR ASSUMPTIONS. FACTOR BASED ON CHOSEN DECON WBS FACTOR. 

A CONTINGENCY OF 35 % HAS BEEN APPLIED AS THE CONTAMINATION FOUND AT THE END OF A 30 YEAR 
RUN CAN VARY WIDELY FROM OUR ASSUMPTIONS. FACTOR BASED ON CHOSEN DECON WBS FACTOR. 

THE PROJECT COST SUMMARY REPORT IS SUMMARIZED AND ADJUSTED/ROUNDED AS FOLLOWS: 
THE ESCALATED TOTAL COST COLUMN, CONTINGENCY TOTAL COLUMN AND TOTAL DOLLARS COLUMN SUB - TOTALS ARE SUMMARIZED BY CONTRACTOR. 
THE COLUMN SUBTOTALS ARE ADJUSTED/ROUNDED TO THE NEAREST $1,000/$10,000. THE PROJECT TOTAL SUMMARY LINE TOTALS ARE 
ADJUSTED/ROUNDED TO THE NEAREST $10,000/$100,000. 

7 . REMARKS 

MAJOR ASSUMPTIONS WHICH HAVE BEEN MADE IN THE PREPARATION OF THIS ESTIMATE ARE AS FOLLOWS: 

A.) WASTE SOLUTION WHICH CANNOT BE PROCESSED AT THE FACILITY WILL BE REMOVED FROM THE SITE. 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HAN FORD 
JOB NO. 651007DO 
FILE NO. Z609SAA2 

** IEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY CETF) CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEtT 

B.) THE VERI FICA TION TANKS WILL NOT REQUIRE DECONTAMINATION, SAMPLING OR INSPECTION. 

C.) THE VESSELS AT THE ETF CAN BE DECONTAMINATED USING WATER/STEAM/CHEMICALS AND DO NOT HAVE 
TO BE REMOVED. MISCELLANEOUS EQUIPMENT WHICH CANNOT BE DECONTAMINATED WILL BE REMOVED. 
BUT ONLY THOSE ITEMS LISTED AS SUCH IN THE CLOSURE PLAN STEPS FOR 200 EAST ETF ARE 
ESTIMATED TO BE REMOVED. 

D.) THERE ARE NO CRACKS IN THE CONCRETE FLOOR THAT WOULD HAV E ALLOWED CONTAMINATION TO 
ESCAPE TO THE ENVIRONMENT. NO SOIL SAMPLING/ DECONTAMINATING OF SOIL WILL BE REQUIRED. 

E.) EXCEPT FOR THE THIN FILM DRYER, THE EXTERIOR OF THE EQUIPMENT WILL NOT BE SIGNIFICANTLY 
CONTAMINATED. BUT COULD STILL REQUIRE CLEANING. 

F.) THE FLOORS ANO WALLS WILL NOT BE, EXCEPT FOR THE THIN FILM DRYER ROOM ANO 4¾ CHEMICAL MAKEUP AREA, 
SIGNIFICANTL Y CONTAMINATED . . CONCRETE SCABBLING REQUIRED ONLY IN TFD ROOM AND 4¾ MAKEUP DIKE. 

G.) NO BURNOUT; NO HIGH DOSE AR~AS. ALL SWP FACTORS I NCLUDED IN THE ESTIMATED MANHOURS . 

H. ) A 0ECON WORK CREW IS HADE UP OF 5 NON-EXEMPT AND 1 EXEMPT (PIC) WASTE MANAGEMENT HANFORD WORKERS. 

I.) RATES OF USE OF RINSATE (FLUSH) ARE BASED ON AN EARLIER APPROVED PLANT 0ECON ESTIMATE . 
SEE ESTIMATE E- 008-94-RWO. 

J.) ENGINEERING IS BY WASTE MANAGEMENT HANFORD. 

K.) WHERE SECONDARY CONTAINMENT BASINS ARE CLEANED THEY ARE CLEARLY MARKED IN THE ESTIMATE. 

PAGE 
DATE 
BY 

5 OF 10 
09/ 15/98 
SM F/RWO 



FLUOR DANIEL NORTHIIEST, I NC. ** IE ST - INTERACT I VE ESTIMATING ** PAGE 6 OF 1 0 I/ASTE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY ( E TF) CLOSURE DA TE 09/15/98 10:29:34 JOB NO. 65100700 . STUDY ESTIMATE BY SMF/R.11. OHRT FILE NO. Z609SAA2 PHMCR04 - COMPANY/\.IBS SUMMARY 

SORT ESTIMATE ESCALATION SUB CONTINGENCY SUB SI TE TOTAL CODE/I/BS DESCRIPTION SUBTOTAL % TOTAL TOTAL % TOT AL TOTAL ALLOCAT'N DOLLARS -- ------------------- --- ---------------- ======== - - - - - ======== --------- - -- - - ======~= --------- ------ --- - ------- -
B HI BECHTEL HANFORD INCORP. 

I 

3404BO DECONTAMINATE FLOORS AND \.IA LL S 100000 0.00 0 100000 35 35000 135000 0 135000 TOTAL B HI BECHTEL HANFORD INCORP. 100000 0.00 0 100000 35 35000 135000 0 135000 

LMHC LOCHEED MARTIN HANFORD CORP. 

3404BO DECONTAMINATE FLOORS AND \IA LL S 7645 0.00 0 7645 35 26 75 10320 0 10320 

SUBTOTAL 3404 DECON/ CLEANUP 107645 0.00 0 107645 35 37675 145320 0 145320 

360000 LMHC HPT 5 3 131 0.00 0 53131 35 18595 71726 0 71726 TOTAL LMHC LOCHEED MARTIN ,HANFORD CORP 60776 0.00 0 60776 35 21271 82047 0 82047 

LMSI LOCHE ED MARTIN SERVICES, INC . 

111100 CLOSURE PLAN PREPARATION 7000 0.00 0 7000 25 1750 8750 0 8 75 0 TOTAL LMSI LOCHEED MARTIN SERVICES, IN 7000 0.00 0 7000 25 1750 8750 0 8750 

IJM H WASTE MANAGEMENT HANFORD 

111100 CLOSURE PLAN PREPARATION 118000 0.00 0 118000 25 29500 147500 0 147500 11120 0 CLOSURE CERTIFICATION IIM H 30000 0.00 0 30000 25 7500 37500 0 37500 

SUBTOTAL 11 ENGINEERING 155000 0.00 0 155000 25 38750 193750 0 193750 

SUB TOTAL ASSESSMENT 155000 0.00 0 155000 25 38750 193750 0 193750 

340430 EMPTY AND FLUSH BULK CHEMICAL TA 33539 0.00 0 33539 35 1 1 738 45 277 0 4 5 277 340440 CLOSE LOAD-IN TANKS 10566 0.00 0 10566 35 3698 14264 0 14264 340450 CLOSE SURGE TANK 21935 0.00 0 21935 35 7677 29612 0 29612 340460 CLOSE MAIN TREATMENT TRAIN UNITS 64860 0.00 0 64860 35 22701 87561 0 87561 340470 CLOSE SUMPS AND TANKS 8740 0.00 0 8740 35 3059 11799 0 11 799 340480 CLOSE EVAPORATOR SYSTEM 22442 0.00 0 22442 35 7854 30296 0 30296 340490 CLOSE TH IN FILM DRYER SYSTEM 31787 0.00 0 31787 35 1 1 125 42912 0 42912 3404AO REMOVE PUMrs,SAMPLERS,PIPING,ETC 35494 0.00 0 35494 35 12422 47916 0 47916 



FLUOR DANIEL NOR THWEST, I NC. ** IE ST - INTERACTIVE ESTIMATING ** PAGE 7 OF 10 WAS TE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY ( E TF) CLOSURE DA TE 09/1 5/ 98 10:29:35 JOB NO. 65100700 STUDY ESTIMATE BY SMF/R.1./. OHRT FILE NO. Z609SAA2 PHMCR04 - COMPANY/I.JBS SUMMARY 

SORT ESTIMATE ESCALATION SUB CONTINGENCY SUB · SI TE . TOT AL CODE/WBS DESCRIPTION SUBTOTAL % TOTAL TOTAL % TOTAL TOTAL ALLOCAT' N DOLLARS ---------------------------------------- ======== - - - - - ==== === = ---- ----- - -- - - ======== ----- - --- --------- ---------
340480 DECONTAMINATE FLOORS AND WALLS 25815 0.00 0 25815 35 9035 34850 0 34850 

SUBTOTAL 3404 DECON/ CLEANUP 255178 0.00 0 255178 35 89312 344490 0 344490 

350000 DISPOSAL COSTS (BURIAL) IJM H 102820 0 . 00 0 102820 35 35987 138807 0 138807 400000 PROJECT MANAGEMENT WM H 81452 0.00 0 81452 35 28508 109960 0 109960 TOTAL IJ M H WASTE MANAGEMENT HANFORD 587450 0.00 0 587450 32 190807 778257 0 778257 

IJMNW WASTE MANAGEMENT NORTHWEST 

340430 EMPTY AND FLUSH BULK CHEMICAL TA 16000 0.00 0 16000 35 5600 21600 0 21600 340440 CLOSE LOAD-IN TANKS 12000 0.00 0 12000 35 4200 16200 0 16200 340450 CLOSE SURGE TANK 12000 0.00 0 12000 35 4200 16200 0 16200 340460 CLOSE MAIN TREATMENT TRAIN UNITS 64000 0.00 0 64000 35 22400 86400 0 86400 340470 CLOSE SUMPS AND TANKS 16000 0.00 0 16000 35 5600 21600 0 21600 340480 CLOSE EVAPORATOR SYSTEM 24000 0.00 0 24000 35 8400 32400 0 32400 340490 CLOSE TH IN FILM DRYER SYSTEM 24000 0.00 0 24000 35 8400 32400 0 32400 340480 DECONTAMINATE FLOORS AND WALLS 12000 0 . 0 0 0 12000 35 4200 16200 0 16200 

SUBTOTAL 3404 DECON/ CLEANUP 180000 0.00 0 180000 35 63000 243000 0 243000 

TOTAL \./MN\./ \.IA STE MANAGEMENT NORTHWEST 180000 0.00 0 180000 35 63000 243000 0 243000 

--==- -====-====-= ====== == ==== === === ============================ ================ ======= PROJECT TOTAL 935,226 0 33 1,247,055 1,247,055 
0.00 935,226 311,829 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

WBS DESCRIPTION 
====== 
111100 CLOSURE PLAN PREPARATION 
111200 CLOSURi CERTIFICATION WMH 

SUBTOTAL 11 

SUBTOTAL 

ENGINEERING 

ASSESSMENT 

** IEST · INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR05 · CONSTRUCTION MANAGEMENT/OTHER COST 

ESTIMATE 
SUBTOTAL 
======== 

125000 
30000 

155000 

1550DO 

CONSTRUCTION MANAGEMENT 
% TOTAL 

0.00 
0.00 

0 
0 

0 

0 

340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 
340440 CLOSE LOAD-IN TANKS 

49539 
22566 
33935 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0 . 00 
0.00 
0.00 

0 
0 
0 
0 
0 
0 
0 
0 
0 

340450 CLOSE SURGE TANK 
340460 CLOSE MAIN TREATMENT TRAIN UNITS 
340470 CLOSE SUMPS AND TANKS 
340480 CLOSE EVAPORATOR SYSTEM 
340490 CLOSE THIN FILM DRYER SYSTEM 
3404AO REMOVE PUMPS,SAMPLERS,PIPIN~,ETC 
3404B0 DECONTAMINATE FLOORS AND WALLS 

SUBTOTAL 3404 DECON/ CLEANUP 

350000 DISPOSAL COSTS (BURIAL) WMH 
360000 LMHC HPT 
400000 PROJECT MANAGEMENT WMH 

128860 
24740 
46442 
55787 
35494 

145460 

542823 

102820 
53131 
81452 

0 . 00 
0.00 
0.00 

0 

0 
0 
0 

PAGE 8 OF 10 
DA TE 09/15 / 98 10:29:38 
BY SMF/R.W. OHRT 

SUMMARY 

OTHER SUB 
COSTS TOTAL TOTAL 

======== ------ --- ----- ----
0 0 125000 
0 0 30000 

0 0 155000 

0 0 155000 

0 0 49539 
0 0 22566 
0 0 33935 
0 0 128860 
0 0 24740 
0 0 46442 
0 0 55787 
0 0 35494 
0 0 145460 

0 0 542823 

0 0 102820 
0 0 5 3131 
0 0 81452 

---=------------- =- == === ==================================== === ====== ==== === -===== -= === 
PROJECT TOTAL 935,226 0 935,226 

0 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

WBS DESCRIPTION 

** IEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR06 - SITE ALLOCATIONS BY WBS 

ESTIMATE DYN FDH GFS/G&A FDH MPR 
SUBTOTAL EC.USAGE CONST.MGMT F.P./S.C. 

====== ---------- ---------- ---------- ----------

111100 CLOSURE PLAN PREPARATION 
111200 CLOSUR~ CERTIFICATION WMH 

SUBTOTAL 11 

SUBTOTAL 

ENGINEERING 

ASSESSMENT 

340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 
340440 CLOSE LOAD-IN TANKS 
340450 CLOSE SURGE TANK 
340460 CLOSE MAIN TREATMENT TRAIN UNITS 
340470 CLOSE SUMPS AND TANKS 
340480 CLOSE EVAPORATOR SYSTEM 
340490 CLOSE THIN FILM DRYER SYST~M 
3404AO REMOVE PUMPS,SAMPLERS,PIPING,ETC 
340480 DECONTAMINATE FLOORS AND WALLS 

SUBTOTAL 3404 DECON/ CLEANUP 

350000 DISPOSAL COSTS (BURIAL) WMH 
360000 LMHC HPT 
400000 PROJECT MANAGEMENT WMH 

PROJECT TOTAL 

125000 0 0 0 
30000 0 0 0 

155000 0 0 0 

155000 0 0 0 

49539 0 0 0 
22566 0 0 0 
33935 0 0 0 

128860 0 0 0 
24740 0 0 0 
46442 0 0 0 
55787 0 0 0 
35494 0 0 0 

145460 0 0 0 

542823 0 0 0 

102820 0 0 0 
5 3 131 0 0 0 
81452 0 0 0 

935,226 0 
0 0 

PAGE 
DATE 
BY 

9 OF 10 
09/15/98 10:29:18 
SMF/R.W. OHRT 

FDH GFS/G&A FD H MPR/G&A SITE ALLOC 
LABOR MATERIAL SUBTOTAL 

---------- ---------- ----------
0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0 0 0 

0 0 0 
0 0 0 
0 0 0 

0 0 
0 



** !EST · INTERACTIVE ESTIMA TING** FLUOR DANIEL NORTHW EST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 
STUDY ESTIMATE 

FILE NO. Z609SAA2 PHMCR07 · SITE ALLOCATION ESCALATION/CONTINGENCY REPORT 

WBS DESCRIPTION 
====== 
111100 CLOSUR!: PLAN PREPARATION 
111200 CLOSURE CER TIF ICATION WMH 

SUBTOTAL 11 

SUBTOTAL 

EN GI NEERING 

ASSESSMENT 

340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 
340440 CLOSE LOAD - IN TAN KS 
340450 CLOSE SURGE J AN K 
340460 CLOSE MAIN TRE ATMENT TRAIN UNITS 
340470 CLOSE SUMPS AND TANKS 
340480 CLOSE EVAPORA TOR SYSTEM 
340490 CLOSE THIN FI LM DRYER SYSTEN 
3404AO REMOVE PUMPS , SAMPLERS,PIPING,ETC 
340480 DECONTAM I NAT E FLOORS AND WALLS 

SUBTOTAL 3404 DECON/ CLEANUP 

350000 DISPOSAL COST S (BURIAL) WMH 
360000 LMHC HPT 
400000 PROJECT MANAGEMENT WMH 

SI TE ALLOC 
SUBTOTA L 

-- ---- ----
0 
0 

0 

0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0 

0 
0 
0 

ESCALATION SUB 
% TOTAL TOTAL 

- - - - - ===== === -- -- ---- -
0 . 00 0 0 
0.00 0 0 

0 . 00 0 0 

0.00 0 0 

0.00 0 0 
0.00 0 0 
0.00 0 0 
0 . 00 0 0 
0.00 0 0 
0.00 0 0 
0.00 0 0 
0.00 0 0 
0 . 00 0 0 

0 . 00 0 0 

0.00 0 0 
0.00 0 0 
0.00 0 0 

PAGE 
DA TE 
BY 

CONTINGENCY 
% TOTAL 

- - - - - ======== 

0 0 
0 0 

0 0 

0 0 

0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

0 0 

0 0 
0 0 
0 0 

1 0 0 F 1 0 
09/ 15/98 10:29 : 41 
SMF/R . W. OHRT 

TOTAL 
DO LL ARS 

------ ---
0 
0 

0 

0 

0 
0 
0 
0 
0 
0 
0 
0 
0 

0 

0 
0 
0 

===== ======================= =========== =============== ==== =--= === ========== === ==- ----- -
PROJECT TOTAL 0 0 0 0 

0.00 0 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 1 
DATE 09/15/98 10:29:45 
BY SMF/R.W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP- OH&P 
/ B & 

TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS 

111100 

111100.90 
111100.9000003 

111100.9000004 

------------=-=============== 
CLOSURE PLAN PREPARATION 

HOME OFFICE I 

**************************** 
CLOSURE PLAN 

(PER CUSTOMER SUPPLIED 'STAN 
-DARDIZED COST ESTIMATE FOR 
CLOSURE PLAN DEVELOPMENT' 
**************************** 

000 

000 

111100.9000006 CLOSURE PLAN PREPARATION 000 
WASTE MANAGEMENT PERSONNEL 

(DURATION 310 DAYS; ECOLOGY 
REVIEW 90 DAYS) 

111100.9000008 LMSI GRAPHICS $2K 000 
LMSI DUPLICATION $3K 

111100.9000023 **************************** 000 
RESPOND TO ECOLOGY NOD 
COMMENTS 
*************************** 

111100.9000026 WASTE MANAGEMENT PERSONNEL 000 
(DURATION 90 DAYS; ECOLOGY 
REVIEW 90 DAYS) 

111100.9000028 LMSI DUPLICATION $3K 000 
111100.9000043 **************************** 000 

RESOLUTION OF ECOLOGY 
COMMENTS 
**************************** 

111100.9000046 WASTE MANAGEMENT PERSONNEL 000 
(DURATION 270 DAYS; ECOLOGY 
REVIEW 60 DAYS) 

111100.9000048 LMSI GRAPHICS $1K 000 
LMSI DUPLICATION $2K 

111100.9000063 **************************** 000 
INCORPORATE CLOSURE PLAN 
**************************** 

111100.9000066 PERMIT WASTE MANAG.PERSONL. 000 
(DURATION 90 DAYS) 

111100.9000068 PERMIT LMSI GRAPHICS $500 000 
LMSI PHOTO LAB $500 

SUBTOTAL HOME OFFICE 

0 

0 

912 MH 

LS 

0 

359 MH 

1 LS 
0 

759 MH 

LS 

0 

56 MH 

LS 

0 

0 

912 

0 

0 

359 

0 
0 

759 

0 

0 

56 

0 

2,086 

LABOR 

0 

0 

50000 

0 

0 

20000 

0 
0 

42000 

0 

0 

3000 

0 

115,000 

USAGE MATERIAL CONTRACT MENT 
======== -------- ---------

0 

0 

0 

0 

D 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

D 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5000 

0 

0 

1000 
0 

0 

3000 

0 

0 

1000 

10,000 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

50000 

5000 

0 

20000 

1000 
0 

42000 

3000 

0 

3000 

1000 

125,000 



** IEST - INTERACTIVE ESTIMATING** FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 
STUDY ESTIMATE 

FILE NO. Z609SAA2 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT COST 
NUMBER DESCRIPTION CODE QUANTITY 

TOT AL COST CODE 00090 
WBS 111_100 
(ESCALATION 0.00 % · CONTINGENCY 25.00 %) 

TOTAL WBS 111100 CLOSURE PLAN PREPARATION 

EQUIP 
MANHOURS LABOR USAGE 
======== ======= 

2,086 0 
115,000 

2,086 0 
115,000 

MATERIAL 
======== 

0 

0 

SUB -
CONTRACT 
======== 

10,000 

10,000 

2 PAGE 
OA TE 
BY 

09/15/98 10:29:45 
SMF/R . W. OHRT 

EQUIP· OH&P TOTAL 
MENT I B & DOLLARS 

======== === ===== ---------

0 
0 125,000 

0 
0 125,000 



FLUOR DANIEL NORTH\.IEST , I NC. 
\./ASTE MANAGEMEN T HANFORD 
JOB NO. 65100700 
FI LE NO. Z609SAA 2 

** !EST · INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 · ESTIMATE DETAIL BY \./BS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 

COST EQUIP SUB· 
CODE QUANTITY MANHOURS 

== =---= -- == ========= ========= 
11120 0 CLOSUR E CERTIFICATION \.IMH 

111200.90 HOME OFFICE 
111200.9000080 *** * ** ** ******************** 000 

CLOSURE CERTIFICATION 
** ** * ** ********************* 

111200.9000082 PREPARATION BY A 
PROFESSIONAL ENGINEER 

(CUSTOMER SUPPLIED NO . ) 

000 

====== == 

0 0 

1 LS 0 

LABOR USAGE MATERIAL CONTRACT 
======== ======= ==== ==== ======== 

0 0 0 0 

0 0 0 30000 

3 PAGE 
DA TE 
BY 

09/ 15/98 10:29:45 
SMF/R . \.I . OHRT 

EQUIP · 
MENT 

===== === 

0 

OH&P 
/ B & 

== === === 

0 

TOTAL 
DOLLARS 

0 

0 0 30000 

SUBTOTAL HOME OFFICE --- - --- - - - - - - - ----- --- - - ----- - ------·---- - -------------------- - - -- - - ------ - ---- - ---

TOTAL COST CODE 00090 
\./BS 1 1 1200 

0 0 30,000 0 
0 0 0 

- -- - - - -- - -- - - - - - - - --- - --- ----- -- - - -- - ------- ---- -- - - -- -- - ----- -- - -- - - - -- - -- - -- - -- --30,000 

0 0 30,000 0 
0 

(ESCALATION 0.00 %' · CONTINGENCY 25.00 %) 
0 0 30,000 

TOTAL \./BS 111200 CLOSURE CERTIFICATION \.IMH 0 0 30,000 0 

-- - - - -- - -- - - -- -- -- -- - - - -- - - - - ----- - - -- - -- -- - ----- -- - - - --- --- - -- - ------ - -- - --- --- -- -

0 0 0 30,000 



** !EST - INTERACTIVE ESTIMATING** PAGE 4 FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
DATE 09/15/98 10:29:45 

JOB NO. 65100700 BY SMF/R.W . OHRT 
FILE NO. Z609SAA2 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE QUANTITY MANHOURS 

EQUIP SUB· EQUIP-
LABOR USAGE MATERIAL CONTRACT MENT 

OH&P 
/ B & 

--------------- -------------- ======== ======== ======= ======== ======== ======== 

340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 
' 

340430.06 ENVIRONMENTAL WORK 
340430 . 0600303 ####### NOTE: THIS EST!- 501 

MATE FIGURES THAT SPECIFIC 
CLEANING WILL BE REQUIRED 
BEYOND JUST RUNNING A LIQUID 

340430.0600304 THRU THE SYSTEM 501 
ATTENTION WAS GIVEN TO THE 
'CLOSURE SECTION ' (CHAP 11) 
OF THE DOE/RL-97-03 DOCUMENT 

340430.0600305 **************************** 501 
340430 . 0600306 EMPTY & FLUSH BULK CHEMICAL 501 

TANKS 
*************************** 

340430.0600307 LOAD OUT NaOH & S2K04,H202, 501 
4% NaOH, & 4% H2S04 TANKS 

340430.0600309 DECON USING WATER/STEAM/- 501 
CHEMICALS 

340430.0600312 WASH DOWN INSIDE & EXTERIOR 501 
OF TANKS, SET UP & TEAR DOWN 
SCAFFOLDING, ORUM WASTE 
RINSATE 

340430.0600316 ALLOW 6 MAN CREW X 10 DAYS 501 
340430.0600318 ORUM COSTS FOR RINSATE 501 
340430.0600330 CLOSE BULK CHEMICAL TANKS 501 

CONCR SECONDARY CONTAINMENT: 
*************************** 

340430.0600331 SAMPLES OF FLUSH SOLUTION 501 
340430.0600332 DECON USING WATER/STEAM/- 501 

CHEMICALS 
340430.0600334 WASH DOWN INSIDE & EXTERIOR 501 

OF SECONDARY CONTAINMENT 
340430.0600336 ALLOW 6 HAN CREW X 8 DAYS 501 
340430.0600338 DRUM COSTS FOR RINSATE 501 

FOR SECONDARY CONT. BOTH TKS 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340430 

0 

0 

0 
0 

0 

0 

LS 

1 LS 
8 EA 
0 

8 EA 
0 

0 

1 LS 
8 EA 

0 

0 

0 
0 

64 

0 

0 

480 
0 
0 

0 
0 

0 

384 
0 

928 

928 

0 

0 

0 
0 

2167 

0 

0 

16253 
0 
0 

0 
0 

0 

13002 
0 

31,422 

31,422 

0 

0 

0 
0 

0 

0 

0 

0 
0 
0 

0 
0 

0 

0 
0 

0 

0 

0 

0 

0 
0 

200 

0 

0 

0 
880 

0 

0 
0 

0 

0 
880 

1,960 
156 

2, 116 

0 

0 

0 
0 

0 

0 

0 

0 
0 
0 

16000 
0 

0 

0 
0 

16,000 

16,000 

0 

0 

0 
0 

0 

0 

0 

0 
0 
0 

0 
0 

0 

0 
0 

0 
0 

0 

0 

0 

0 
0 

0 

0 

0 

0 
0 
0 

0 
0 

0 

0 
0 

·o 

0 

TOTAL 
DOLLARS 

0 

0 

0 
0 

2367 

0 

0 

16253 
880 

0 

16000 
0 

0 

13002 
880 

49,382 
156 

49,538 



FLUOR DANIEL NORTH\JEST, INC. 
\JASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

ACCOUNT 
NUMBER 
===========---

DESCRIPTION 

(ESCALATION 

** IEST · INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY \JBS / COST CODE 

PAGE 
DA TE 
BY 

5 
09/15/98 10:29:45 
SMF/R.IJ. OHRT 

COST EQUIP SUB- EQUIP· OH&P 
/ B & 

TOT AL 
DOLLARS CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

======== ======= ======== ======== ======== ======== 
0.00% - CONTINGENCY 35.00 %) 

-------.--------------------------------- - - - ---------- - -- - --------- - ----------- - ----
TOTAL \JBS 340430 EMPTY AND FLUSH BULK CHEMICAL TANKS 928 0 16,00D 0 

31,422 2, 11 6 0 49,538 



** !EST - INTERACTIVE ESTIMATING** PAGE 6 FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
DATE 09/15/98 10:29:45 

JOB NO. 65100700 BY SMF/R . W. OHRT 
FILE NO. Z609SAA2 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE QUANTITY MANHOURS 

EQUIP SUB- EQUIP-
LABOR USAGE MATERIAL CONTRACT MENT 

OH&P 
/ B & 

======== ======== ======= ======== ======== ==== ==== ==== ==== 
340440 CLOSE LOAD-IN TANKS 

340440.06 ENVIRONMENTAL WORK 
340440.0600404 **************************** 501 
340440.0600405 CLOSE LOAD-IN TANKS 501 

*************************** 
340440.0600407 ASSURE LOAD-IN TANKS ARE 

EMPTIED 
340440.0600409 FLUSH USING WATER/STEAM/­

CHEMICALS 
340440.0600412 WASH DOWN INSIDE & EXTERIOR 

OF TANKS, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RINSATE 

501 

5 0 1 

5 D 1 

340440.0600416 ALLOW 6 MAN CREW X 4 DAY 501 
340440.0600417 SAMPLES OF FLUSH SOLUTION 501 
340440.0600418 DRUM COSTS FOR RINSATE 501 

FOR BOTH TANKS 
340440.0600422 PERFORM VISUAL INSPECTION OF 501 

INTERIOR OF LOAD - IN TANKS 
340440.0600430 EMPTY & FLUSH LOAD-IN 501 

TAN~S SECONDARY CONTAINMENT: 
*************************** 

340440.0600432 DECON USING WATER/STEAM/­
CHEMICALS 

340440.0600434 WASH DOWN INSIDE & EXTERIOR 
OF SECONDARY CONTAINMENT 
DRUM WASTE RINSATE 

340440.0600436 ALLOW 6 MAN CREW X 1 DAYS 
340440.0600437 SAMPLES OF FLUSH SOLUTION 
340440.0600438 DRUM COSTS FOR RINSATE 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340440 

501 

501 

501 
501 
501 

0 
0 

0 

0 

LS 

1 LS 
4 EA 
6 EA 

0 

0 

0 

LS 

1 LS 
2 EA 
2 EA 

(ESCALATION 0.0D% - CONTINGENCY 35.00 %) 

TOTAL WBS 340440 CLOSE LOAD-IN TANKS 

0 
0 

16 

0 

0 

192 
0 
0 

28 

0 

0 

0 

48 
0 
0 

284 

284 

2 8', 

0 
0 

542 

0 

0 

6501 
0 
0 

948 

0 

0 

0 

1625 
0 
0 

9,616 

9,616 

9,616 

0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 
0 

0 

0 

0 

0 
0 

660 

0 

0 

0 

0 

0 
0 

220 

880 
70 

950 

950 

0 
D 

0 

0 

0 

0 
8000 

0 

0 

0 

0 

0 

0 
4000 

0 

12,000 

12,000 

12,000 

0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 
0 
0 

0 
0 

0 

0 

0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

TOTAL 
DOLLARS 

0 
0 

542 

0 

0 

6501 
8000 

660 

948 

0 

0 

0 

1625 
4000 

220 

22,496 
70 

22,566 

22,566 



FLUOR DANIEL NORTHWEST , INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (Elf) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DA TE 
BY 

7 
09/15/98 10:29:45 
SMF/R.W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP- OH&P 
/ B & 

TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

======== ======== ==== === ======== ======== ======= = ====~==== 
340450 CLOSE SURGE TANK 

340450.06 ENVIRONMENTAL WORK 
340450.0600504 *************************** 
340450.0600505 CLOSE SURGE TANK 

*************************** 

5 0 1 
501 

340450.0600508 REROUTE INPUT STREAMS 501 
ALLOW 

340450.0600509 REMOVE & DISPOSE OF ROUGH 501 
FILTERS 

340450.0600511 DECON USING WATER/STEAM/- 501 
CHEMICALS 

340450.0600512 WASH DOWN INSIDE & EXTERIOR 501 
OF TANKS, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RINSATE 1 

340450.0600516 ALLOW 6 MAN CREW X 3 DAYS 501 
340450.0600518 DRUM COSTS FOR RINSATE 501 

& FILTERS 
340450.0600519 SAMPLES OF FLUSH SOLUTION 501 
340450.0600522 PERFORM VISUAL INSPECTION OF 501 

INTERIOR OF SURGE TANKS 
340450.0600530 CLOSE SURGE TANK 501 

SECONDARY CONTAINMENT: 
*************************** 

340450.0600532 DECON USING WATER/STEAM/ ­
CHEMICALS 

340450.0600534 WASH DOWN INSIDE & EXTERIOR 
OF SECONbARY CONTAINMENT 

340450.0600536 ALLOW 6 MAN CREW X 6 DAYS 
340450.0600537 SAMPLES OF FLUSH SOLUTION 
340450.0600538 DRUM COSTS FOR RINSATE 

SECONDARY CONT. 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340450 

5 0 1 

501 

501 
501 
501 

0 
0 

0 

0 

LS 

LS 

1 LS 
10 EA 

4 EA 
1 LS 

0 

0 

0 

1 LS 
2 EA 

18 EA 

(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

0 
0 

40 

24 

0 

0 

144 
0 

0 
44 

0 

0 

0 

288 
0 
0 

540 

540 

0 
0 

1354 

813 

0 

0 

4876 
0 

0 
1490 

0 

0 

0 

9752 
0 
0 

18,285 

18,285 

0 
0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 
0 

300 

0 

0 

0 

0 
1100 

0 
0 

0 

0 

0 

0 
0 

1980 

3,380 
2 70 

3,650 

0 
0 

0 

0 

0 

0 

0 
0 

8000 
0 

0 

0 

0 

0 
4000 

0 

12,000 

12,000 

0 
0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 
0 
0 

0 
0 

0 

0 
0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 
0 

1654 

813 

0 

0 

4876 
1100 

8000 
1490 

0 

0 

0 

975 2 
4000 
1980 

33,665 
270 

33,935 



FLUOR DANIEL NORTHYEST, INC. 
YASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

TOTAL YBS 340450 CLOSE SURGE TANK 

** IEST · INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE · 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY YBS / COST CODE 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

======= ======== 

540 0 12,000 
18,285 3,650 

8 PAGE 
DATE 
BY 

09/15/98 10:29:45 
SMF/R . Y. OHRT 

EQUIP­
MENT 

======== 

0 

OH&P 
/ B & 

0 

TOTAL 
DOLLARS 

33,935 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 651D0700 
FILE NO . Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DATE 
BY 

9 
09/15/98 10:29:45 
SMF/R.W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP- OH&P TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT / B & 

======== ======== ======= ======== ======== ======== 

340460 CLOSE MAIN TREATMENT TRAIN UNITS 

340460.06 I ENVIRONMENTAL WORK 
340460.0600604 **************************** 501 
340460.0600605 CLOSE HAIN TREATMENT TRAIN 501 

UNITS 
*************************** 

340460.0600608 REROUTE INPUT STREAMS 
ALLOW 

501 

340460.0600609 REMOVE & DISPOSE OF POLISHER 501 
RESIN (INCLS COST OF 1 
DRUM) 

340460.0600611 REMOVE & DISPOSE OF CHARCOAL 501 
IN H202 DECOMPOSER (INCLS 
COST OF 1 DRUM) 

340460.0600612 REMOVE & DISPOSE OF FINE 501 
FILTER (INCLS cos+ OF 
DRUM) 

340460.0600614 REMOVE & DISPOSE OF RO 501 
MEMBRANES (INCLS COST OF 
DRUM) 

340460.0600616 SAMPLES OF FLUSH SOLUTION 501 
340460.0600619 DECON USING WATER/STEAM/- 501 

CHEMICALS 
340460.0600622 WASH DOWN INSIDE & EXTERIOR 501 

OF EQUIP, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RINSATE 

340460.0600626 ALLOW 6 MAN CREW X 30 DAYS 501 
340460.0600628 DRUM COSTS FOR RINSATE 501 

FOR ENTIRE MTT) 
340460.0600632 PERFORM VISUAL INSPECTION OF 501 

INTERIOR OF VESSELS TO CON-
FIRM CLEAN 

SUBTOTAL ENVIRONMENTAL WORK 

TOT AL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340460 

0 
0 

LS 

LS 

LS 

1 LS 

1 LS 

32 EA 
0 

0 

1 LS 
40 EA 

LS 

(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

0 
0 

60 

38 

38 

38 

38 

0 
0 

0 

1440 
0 

90 

1,742 

1,742 

0 
0 

2032 

1287 

1287 

1287 

1287 

0 
0 

0 

48758 
0 

3047 

58,985 

58,985 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 
0 

0 

0 

0 

0 
0 

600 

11 0 

11 0 

11 0 

11 0 

0 
0 

0 

0 
4400 

0 

5,440 
435 

5,875 

0 
0 

0 

0 

0 

0 

0 

64000 
0 

0 

0 
0 

0 

64,000 

64,000 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 
0 

0 

0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 
0 

0 

0 

0 

0 
0 

2632 

1397 

1397 

1397 

1397 

64000 
0 

0 

48758 
4400 

3047 

128,425 
435 

128,860 



** !EST · INTERACTIVE ESTIMATING** FLUOR DANIEL NORTHYEST, INC. 
YASTE MANAGEMENT HANFORD 
JOB NO. 65100700 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 
STUDY ESTIMATE 

FILE NO. Z609SAA2 PHMCR08 · ESTIMATE DETAIL BY YBS / COST CODE 

ACCOUNT COST EQUIP 
NUMBER DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL 

======== ======== ======= ======== 

TOTAL YBS 340460 CLOSE MAIN TREATMENT TRAIN UNITS 1,742 0 
58,985 5,875 

SUB· 
CONTRACT 
======== 

64,000 

1 0 PAGE 
DA TE 
BY 

09/15/98 10:29:45 
SMF/R.Y. OHRT 

EQUIP · OH&P TOT AL 
MENT I B & DOLLARS 

======== ======= = ---------

0 
0 128,860 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DA TE 
BY 

11 
09/15/98 10:29:45 
SMF/R.W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP - OH&P 
/ B & 

TOTAL 
DOLLARS 

340470 

340470.06 
340470.0600704 
340470.0600705 

340470.0600708 

340470.0600709 

340470.0600712 

340470.0600713 
340470.0600716 
340470.0600718 
340470.0600719 
340470.0600732 

DESCRIPTION 

CLOSE SUMPS AND TANKS 

ENVIRONMENTAL WORK 
*******~******************** 
CLOSE SUMPS AND TANKS 
*************************** 
INSPECT SECONDARY CONTAINMEN 
T CONCRETE FOR CRACKS THRU 
CONTAINMENT 

' 
EMPTY TO STT 

FLUSH SUMPS & SUMP TANKS 
DECON USING WATER/STEAM/-
CHEMICALS 
WASH DOWN INSIDE & EXTERIOR 
OF TANKS, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RINSATE ( 2 SUMP TANKS & 
CONCRETE CONTAINMENTS) 
ALLOW 6 MAN CREW X 3 DAYS 
DRUM COSTS FOR RINSATE 
SAMPLES OF FLUSH SOLUTION 
PERFORM VISUAL INSPECTION OF 
INTERIOR OF SUMP TANKS CON-
FI RM CLEAN INSIDE 

CODE QUANTITY MANHOURS LABOR USAGE MA TERIAL CONTRACT MENT 
======== ======== ======= ======== ======== 

501 0 0 0 0 0 0 0 0 0 
501 0 0 0 0 0 0 0 0 0 

5 0 1 0 0 0 0 0 0 0 0 0 

5 0 1 0 0 0 0 0 0 0 0 0 

5 0 1 0 0 0 0 0 0 0 0 0 

501 0 0 0 0 0 0 0 0 0 
501 1 LS 14 4 4876 0 0 0 0 0 4876 
501 1 2 EA 0 0 0 1320 0 0 0 1320 
501 8 EA 0 0 0 0 16000 0 0 16000 
501 1 LS 72 2438 0 0 0 0 0 2438 

-- - ----------- ------------- - ------------ - -------------------- - --- ---- -----· - ------ -
SUBTOTAL 

TOTAL 

ENVIRONMENTAL WORK 

SALES TAX 8.00 

COST CODE 50106 
WBS 340470 

¾ 

(ESCALATION 0.00¾ - CONTINGENCY 35.00 ¾) 

TOTAL WBS 340470 CLOSE SUMPS AND TANKS 

216 
7,314 

216 
7,314 

216 
7,314 

0 16,000 0 
1,320 0 24,634 

105 0 105 

0 16,000 0 
1,425 0 2 4, 73 9 

0 16,000 0 
1,425 0 24,739 



** IEST - INTERACTIVE ESTIMATING** FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 6510D700 

200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 
STUDY ESTIMATE 

FILE NO. Z609SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

340480 CLOSE EVAPORATOR SYSTEM 

340480.06 ENVIRONMENTAL WORK 
340480.0600804 **************************** 
340480.0600805 CLOSE EVAPORATOR SYSTEM 

*************************** 
340480.0600808 REROUTE INPUT & OUTPUT 

STREAMS ALLOW 
340480.0600809 PROCESS REMAINING WAS TE VOLU 

ME IN SECONDARY WASTE RECEI· 
VER TANKS THROUGH EVAPORATOR 
AND DRYER TANKS ALLOY 

340480.0600810 EMPTY EVAPORATOR VAPOR BODY 
TO CONDENSATE TANKS 

ALLLOW 
340480.0600811 FLUSH USING YATER/STEAM/· 

CHEMICALS 
340480.0600812 WASH DOWN INS I DE & EXTERIOR 

OF TANKS, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RJNSATE 

340480 . 0600813 3 VESSELS ( 2 SWRT TANKS, 
EVAPORATOR) 

340480.0600816 ALLOW 6 MAN CREW X 6 DAYS 
340480.0600818 DRUM COSTS FOR RINSATE 
340480.0600819 SAMPLES OF FLUSH SOLUTION 
340480.0600832 PERFORM VISUAL INSPECTION OF 

INTERIOR OF VE SSH S CONFIRM 
CLEAN INSIDE 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 ¾ 

COST CODE 50106 
WBS 340480 

PHMCR08 · ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY 
- - - - ----------

501 0 
5 0 1 0 

501 LS 

5 0 1 LS 

501 1 LS 

5 0 1 0 

501 0 

501 0 

501 1 LS 
501 30 EA 
5 0 1 1 2 EA 
501 1 LS 

MANHOURS 
======== 

0 
0 

60 

120 

1 6 

0 

0 

0 

288 
0 
0 

48 

532 

532 

LABOR 
======== 

0 
0 

2032 

4063 

542 

0 

0 

0 

9752 
0 
0 

1625 

18,014 

18,014 

EQUIP 
USAGE 

======= 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

(ESCALATION 0.00¾ · CONTINGENCY 35.00 ¾) 

TOTAL WBS 340480 CLOSE EVAPORATOR SYSTEM 532 0 
18,014 

MATERIAL 
======== 

0 
0 

600 

200 

0 

0 

0 

0 

0 
3300 

0 
0 

4,100 
328 

4,428 

4,428 

SUB· 
CONTRACT 
======== 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 

24000 
0 

24,000 

24,000 

24,000 

1 2 PAGE 
DA TE 
BY 

09/15/98 10:29:45 
SMF/R.W. OHRT 

EQUIP· 
MENT 

======== 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 
0 

0 

0 

OH&P 
I B & 

======== 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

TOTAL 
DOLLARS 

-------- -

0 
0 

2632 

4263 

542 

0 

0 

0 

9752 
3300 

24000 
1625 

46,114 
328 

46,442 

46,442 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY E·S T IM ATE 
PHMCR08 - ESTIMATE DETAIL BY UBS / COST CODE 

PAGE 
DATE 
BY 

13 
09/15/98 10:29:46 
SMF/R . W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP- OH&P 
/ B & 

TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

======== ======== ======= ======== ======== ======== ======== 
340490 CLOSE THIN FILM DRYER SYSTEM 

I 

340490.06 ENVIRONMENTAL WORK 
340490.0600904 ******~********************* 501 
340490.0600905 CLOSE THIN FILM DRYER SYSTEM 501 

*************************** 
340490.0600908 REROUTE OUTPUT STREAMS 501 

ALLOW 
340490.0600909 PROCESS WASTE IN CTs THROUGH 501 

DRYER ALLOW 
340490.0600910 EMPTY & DISPOSE OF RESIDUAL 501 

WASTE IN CTs & DRYER 
ALLOW 

340490.0600911 FLUSH USING WATER/STEAM/­
CHEMICALS 

5 0 1 

340490.0600912 WASH DOWN IN & OUTS~DE TANKS 501 
& DRYER, SET UP & TEAR DOWN 
SCAFFOLDING, DRUM WASTE 
RINSATE 

340490.0600913 3 VESELS: 2 CONCENTRATE TKS 501 
1 THIN FILM DRYER 
(BOTH HAVE LOTS OF SOLIDS, 
TOUGH TO FLUSH) 

340490.0600916 ALLOW 6 MAN CREW X 10 DAYS 501 
340490.0600918 DRUM COSTS FOR RINSATE 501 
340490.0600919 SAMPLES OF FLUSH SOLUTION 501 
340490.0600932 PERFORM. VISUAL INSPECTION OF 501 

INTERIOR OF VESSELS CONFIRM 
CLEAN INSIDE 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340490 

0 
0 

0 

0 

0 

LS 

LS 

LS 

1 LS 
30 EA 
12 EA 

1 LS 

(ESCA~ATION 0.00% - CONTINGENCY 35.00 %) 

TOTAL WBS 340490 CLOSE THIN FILM DRYER SYSTEM 

0 
0 

60 

120 

100 

0 

0 

0 

480 
0 
0 

48 

808 

808 

808 

0 
0 

2032 

4063 

3386 

0 

0 

0 

16253 
0 
0 

1625 

27,359 

27,359 

27,359 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 
0 

600 

200 

0 

0 

0 

0 

0 
3300 

0 
0 

4,100 
3 28 

4,428 

4,428 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 

24000 
0 

24,000 

24,000 

24,000 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 
0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 
0 

2632 

4263 

3386 

0 

0 

0 

16253 
3300 

24000 
1625 

55,459 
328 

55,787 

55,787 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** JEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DATE 
BY 

14 
09/15/98 10:29:46 
SMF/R.W. OHRT 

ACCOUNT 
NUMBER DESCRIPTION 

COST 
CODE QUANTITY MANHOURS 

EQUIP SUB- EQUIP - OH&P 
/ B & 

TOTAL 
DOLLARS =============-=====-==----=-= 

3404AO REMOVE PUMPS,SAMPLERS,PIPING,ETC 

3404A0.06 ENVIRONMENTAL WORK 
3404A0.0601004 * ******** ******************* 501 
3404A0 . 0601005 REMOVE PUMPS,SAMPLERS,PIPING 501 

*************************** 
3404A0.0601008 REMOVE PUMPS, SAMPLERS,FIL- 501 

TERS, PIPING, ETC FROM 
PROCESS AREAS WHICH CANNOT 
BE DECONTAMINATED 

3404A0.0601016 ALLOW 6 MAN CREW X 15 DAYS 501 
3404A0.0601018 DRUM COSTS FOR DISPOSAL OF 501 

ABOVE LISTED EQUIP AS NECES . 
ALLOW 

3404A0.0601038 ALLOWANCE FOR GREENHOUSE 501 
CONSTRUCTION & REMOVAL FOR 
ENTIRE JOB 

3404A0.0601039 DRUMS FOR DISPOSAL OF 501 
GREENHOUSE WASTE, ETC 

ALLOW 

LABOR 
==== ==== ======== 

0 0 0 
0 0 0 

LS 0 0 

1 LS 720 24379 
20 EA 0 0 

LS 120 4063 

3 EA 0 0 

USAGE MATERIAL CONTRACT MENT 
== ===== == ====== ====== == ==== ==== ======== 

0 0 0 0 0 0 
0 0 0 0 0 0 

0 0 0 0 0 0 

0 1000 0 0 0 25379 
0 2200 0 0 0 2200 

0 3000 0 0 0 7063 

0 330 0 0 0 33 0 

SUBTOTAL ENVIRONMENTAL WORK ----- - --- -- - - ---------------------- ------ -------- -· --- ------ ---··------- ... .................. .. 

TOTAL 

840 0 

SALES TAX 8.00 ¾ 28,442 6,530 
522 

0 
0 
0 

0 

COST CODE 50106 
WBS 3404AO 

34,972 
522 - ----·- -- - ----- ----·---- ------ -- ---- --- --- --- - -- -- -- - ---- ----- - ------- - - -------- ---

(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

840 
28,442 

0 
7,052 

0 
0 

0 
35,494 

TOTAL WBS 3404AO REMOVE PUMPS,SAMPLERS,PIPING,ETC -- ------------- - -------------------------------------------·------ - - ---- -----------
840 0 0 0 28,442 7,052 0 35,494 



** IEST - INTERACTIVE ESTIMATING** PAGE 15 FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
DATE 09/15/98 10:29:46 

JOB NO. 65100700 BY SMF/R.W. OHRT 
FILE NO . Z609SAA2 PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST ACCOUNT 
NUMBER DESCRIPTION CODE QUANTITY MANHOURS 

3404BO DECONTAMINATE FLOORS AND WALLS 

3404B0.06 ENVIRONMENTAL WORK 
3404B0.0601104 **************************** 501 
3404B0.0601105 DECONTAMINATE FLOORS & WALLS 501 

340480.0601108 

3404B0 . 0601109 

3404B0. 0601112 

3404BO. 0601116 
3404B0 . 0601117 
3404B0.0601118 
3404B0.0601132 

3404B0.0602032 

340480.0602034 

3404B0.0602036 

340480.0602038 

3404B0.0602040 
3404B0.0602042 
340480.0602046 
340480.0602050 

**************************** 
DECON THIN FILM DRYER EQUIP 
& ROOM; INCLS FLOOR SPACE; 
SECONDARY CONTAINMENT; 
PROCESS AREA; CONTAINER STOR 
DECON USING WATER/STEAM/­
CHEMICALS 
WASH DOWN INSIDE & EXTERIOR 
OF TANKS, DRUM WASTE RINSATE 
ALLOW 6 MAN CREW X 4 DAYS 
SAMPLES OF FLUSH sdLUTION 
DRUM COSTS FOR RINSATE 
PERFORM VISUAL INSPECTION OF 
SEC. CONTAINMT, FLOOR SPACE, 
PROCESS AREA, CONTAINER 
STORAGE, DIKES, ETC. 
*************** 

BHI TO SCABBLE FLOOR OF 4% 
CHEM MAKEUP 545SF & THIN 
FILM DRYER ROOM 675SF (BOTH 
INCL UP 6" ON WALL) 
TO A DEPTH OF 1/4"; COST IS 
BASED ON 304 FLOOR REMOVAL 
JOB (ALLOWANCE ONLY) 
WMH CREW TO SUPPORT BHI 
ACT I VI TES 

1 PI C 
2 HPT'S 

4 PLANT OPER. PERSONNEL 
DRUM COST FOR CONCRETE DEBRI 

SUBTOTAL ENVIRONMENTAL WORK 

TOTAL 

SALES TAX 8.00 % 

COST CODE 50106 
WBS 340480 

501 

5 0 1 

501 

5 0 1 
501 
5 0 1 
501 

5 0 1 

501 

5 0 1 

501 

5 0 1 
5 0 1 
5 0 1 
5 0 1 

0 
0 

0 

0 

0 

1 LS 
6 EA 
5 EA 
1 LS 

0 

LS 

0 

0 

80 MH 
160 MH 
320 MH 

8 EA 

0 
0 

0 

0 

0 

192 
0 
0 

48 

0 

0 

0 

0 

80 
160 
320 

0 

800 

800 

LABOR 

0 
0 

0 

0 

0 

6501 
0 
0 

1625 

0 

0 

0 

0 

4986 
7645 

10835 
0 

31,592 

31,592 

EQUIP SUB- EQUIP-
USAGE MATERIAL CONTRACT MENT 

0 
0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 
0 

0 

0 

0 

300 
0 

550 
0 

0 

0 

0 

0 

0 
0 
0 

880 

1 , 73 0 
138 

1 , 8 68 

====== == 

0 
0 

0 

0 

0 

0 
12000 

0 
0 

0 

100000 

0 

0 

0 
0 
0 
0 

112,000 

112, ODO 

0 
0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 
0 
0 
0 

0 
0 

0 

OH&P 
/ B & 

==== ==== 

0 
0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

TOTAL 
DOLLARS 

0 
0 

0 

0 

0 

6801 
12000 

550 
1625 

0 

100000 

0 

0 

4986 
7645 

10835 
880 

145,322 
138 

145,460 



FLUOR DANIEL NORTHWEST, INC. 
. WASTE MANAGEMENT HANFORD 

JOB NO. 65100700 
FILE NO. Z609SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

** IEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST EQUIP 
CODE QUANTITY MANHOURS LABOR USAGE === ==== === === ==== ====-==-==== MATERIAL 
-- - - -------- -- ===== == = ==== ==== ======= == == === = 

(ESCALATION 0.00¾ - CONTINGENCY 35 . 00 ¾) 

PAGE 16 
DATE 09/15/98 10:29:46 
BY SMF / R.W. OHRT 

SUB- EQUIP - OH&P TOTAL 
CONTRACT MENT I B & DOLLARS 
======== === === == ===== === --- --- -- -

TOTAL WBS 3404BO DECONTAMINATE FLOORS AND WALLS - - - -- -- --- --- - - - -- ----- ------ --- ----- ----- ----- - ---------- - - ------ - ----- - -- --------
800 0 

31,592 1 , 868 
112,000 0 

0 145,460 



FLUOR DANIEL NORTH\JEST, I NC. ** IE ST - INTERACTIVE ESTIMATING ** PAGE 17 
\JASTE MANAGEMENT HANFORD 200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE DATE 09/15/98 10:29:46 
JOB NO. 65100700 STUDY ESTIMATE BY SMF/R.\J. OHRT 
FILE NO. Z609SAA2 PHMCR08 - ESTIMATE DETAIL BY \JBS I COST CODE 

ACCOUNT COST EQUIP SUB- EQUIP- OH&P TOTAL 
NUMBER DESCRIPTION CODE QUANTITY MAN HOURS LABOR US AGE- MATERIAL CONTRACT MENT I B & DOLLARS 
-------------- -=-========================== - - - - ---------- ======== ======== ======= ======== ======== ======== ======== ---------

350000 DISPOSAL COSTS (BURIAL) \JMH 

350000.06 ENVIRONMENTAL \JORK 
350000.0600320 DISPOSAL COSTS FOR DRUMS OF 501 8 EA 0 0 0 0 4000 0 0 4000 

\JASTE AT $500 PER DRUM 
(FROM BULK CHEMICAL TKS) 

350000.0600340 DISPOSAL COSTS FOR DRUMS OF 501 8 EA 0 0 0 0 4000 0 0 4000 
\JASTE AT $500 PER DRUM 

(FROM BULK CHEMICAL TKS 
SECONDARY CONTAIMENT FLUSH) 

350000.0600420 DISPOSAL COSTS FOR DRUMS OF 501 6 EA 0 0 0 0 3000 0 0 3000 
\JASTE AT $500 PER DRUM 

(FROM LOAD-IN TKS ) 

350000 . 0600440 DISPOSAL COSTS FOR DRUMS OF 501 2 EA 0 0 0 0 1000 0 0 1000 
\JASTE AT $500 PER DRUM 

(FROM LOAD - IN TKS' SECOND . 
CONTAINMENT FLUSH) 

350000.0600509 REMOVE & DISPOSE OF ROUGH 501 LS 0 0 0 0 500 0 0 500 
FILTERS DISPOSAL COST 

(FROM SURGE TANK) 
350000.0600520 DISPOSAL COSTS FOR DRUMS OF 501 1 0 EA 0 0 0 0 5000 0 0 5000 

\JASTE AT $500 PER DRUM 
(FROM SURGE TANK) 

350000.0600540 DISPOSAL COSTS FOR DRUMS OF 501 18 EA 0 0 0 0 9000 0 0 9000 
\JASTE AT $500 PER DRUM 

(FROM SURGE TK SECONDARY 
CONTAINMENT DECON) 

350000.0600609 DISPOSE OF POLISHER RESIN, 501 LS 0 0 0 0 2000 0 0 2000 
ETC., DISPOSAL COST 

(FROM MTT) 
350000.0600630 DISPOSAL COSTS FOR DRUMS OF 501 40 EA 0 0 0 0 20000 0 0 20000 

\JASTE AT $500 PER DRUM 
(FROM MTT DECON) 

350000.0600720 DISPOSAL COSTS FOR DRUMS OF 501 1 2 EA 0 0 0 0 6000 0 0 6000 
\JASTE AT $500 PER DRUM 

(FROM SUMPS & TKS DECON) 
350000.0600820 DISPOSAL COSTS FOR DRUMS OF 501 30 EA 0 0 0 0 15000 0 b 15000 

\JA STE AT $500 PER DRUM 
(FROM EVAPORATOR DECON) 

350000.0600920 DISPOSAL COSTS FOR DRUMS OF 501 30 EA 0 0 0 0 15000 0 0 15000 
\JASTE AT $500 PER DRUM 

(FROM CLOSURE OF TH IN 



FLUOR DANIEL NORTHIIEST, INC. 
\/ASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY \JBS / COST CODE 

PAGE 
DA TE 
BY 

18 
09/15/98 10:29:46 
SMF/R . 11 . OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB· EQUIP · OH&P 
/ B & 

TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

FILM DRYERS) 
350000.0601020 DISPOSAL COSTS FOR DRUMS 0 F • 

IIASTE AT $500 PER ORUM 
(FROM \JBS 3404AO) 

350000.0601040 DISPOSAL COSTS FOR DRUMS OF 
GRNHS \/ASTE AT $500 PER DRUM 

(ALSO IIBS 3404AO) 
350000. 0601120 DISPOSAL COSTS FOR DRUMS OF 

IIASTE AT $500 PER DRUM 
(FROM \JBS 3404BO) 

350000.0602050 DISPOSAL FOR CONCRETE DEBRI 
(SCABBLE FLOOR) 

SUBTOTAL ENVIRONMENTAL IIORK 

TOTAL 

SALES TAX· 8 . 00 % 

COST CODE 50106 
\JBS 350000 

501 20 EA 

501 3 EA 

501 5 EA 

501 8 EA 

(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

TOTAL IIBS 350000 DISPOSAL COSTS (BURIAL) IIMH 

== ==== == ======== ======= == ====== 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 
0 

0 0 
0 

0 0 
0 

0 

0 

0 

4000 

4,000 
320 

4,320 

4,320 

10000 

1500 

2500 

0 

98,500 

98,500 

98,500 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

10000 

1500 

2500 

4000 

102,500 
320 

102,820 

102,820 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

360000 LMHC HPT 

360000.99 OTHER COST AND FEES 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / CO~T CODE 

COST EQUIP 
CODE QUANTITY MANHOURS LABOR USAGE MATERIAL 

======== ======= ======== 

360000.9900002 ONE HPT DURING JOB DURATION 501 1 L/S 111 2 

1,112 

53131 0 

0 

0 

SUBTOTAL OTHER COST AND FEES 

TOTAL COST CODE 50199 
WBS 360000 
(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

TOTAL WBS 360000 LMHC HPT 

1 , 1 1 2 

1, 11 2 

5 3, 1 31 0 

0 
5 3, 1 31 0 

0 
5 3, 131 0 

SUB-
CONTRACT 
======== 

0 

0 

0 

0 

PAGE 19 
DATE 09/15/98 10:29:46 
BY SMF/R.W. OHRT 

EQUIP-
MENT 

======== 

0 

0 

0 

0 

OH&P 
I B & 

======== 

0 

0 

0 

0 

TOT AL 
DOLLARS 

---------

5 3 13 1 

53,131 

5 3, 13 1 

53,131 



FLUOR DANIEL NORTHWES T, INC. 
WASTE MANAGEMENT HA NFORD 
JOB NO . 65100700 
FILE NO . Z609SAA2 

** JEST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DA TE 
BY 

20 
09/15/98 10:29:46 
SMF/R.W. OHRT 

ACCOUNT 
NUMBER 

COST EQUIP SUB- EQUIP - OH&P 
/ B & 

TOTAL 
DOLLARS DESCRIPTION CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

==== === = == === === ==== == = ======== ===== === == === === 
400000 PROJECT MANAGEMENT WMH 

400000.90 HOME OFFICE 
400000.9000002 WMH PROJECT MANAGEMENT 501 

- 15 % OF DIRECT CONSTRUCTION 

SUBTOTAL HOME OFFICE 

TOTAL COST CODE 50190 
WBS 400000 

1 L/S 

(ESCALATION 0.00% - CONTINGENCY 35.00 %) 

TOTAL WB S 400 0 00 PROJECT MANAGEMENT WMH 

1307 

1 , 3 0 7 

1 , 3 0 7 

1 , 3 0 7 

81452 0 0 0 0 0 

0 0 0 
81,452 0 0 

0 0 0 
81,452 0 0 

0 0 0 
81,452 0 0 

81452 

81,452 

81,452 

81,452 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. 65100700 
FILE NO. Z609SAA2 

ACCOUNT 
NUMBER 

REPORT TOTAL 

DESCRIPTION 

** !EST - INTERACTIVE ESTIMATING** 
200 AREA EFFLUENT TREATMENT FACILITY (ETF) CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

PAGE 
DA TE 
BY 

2 1 
09/15/98 10:29:46 
SMF/R.W . OHRT 

COST EQUIP SUB- EQUIP· OH &P 
/ B & 

TOTAL 
DOLLARS CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT MENT 

==== ==== ======== ======= ======== ===== === ======== ===== == = 

11, 195 0 418,500 0 
480,612 36,115 0 935,227 



242-A EVAPORATOR 

This TSD unit is not scheduled for closure within the next five years . The anticipated life of this 
TSD unit is approximately another 15 to 20 years. Updated estimates will be included in future 
annual reports if the closure strategy/approach should change significantly or if a closure date is 
established. The total estimated costs for closure are approximately $1 . I million ( 1998 dollars) . 
This does not include the cost to operate the Double-Shell Tank System, Liquid Effluent 
Retention Facility, and 200 Area Effluent Treatment Facility to store and treat wastes generated 
during 242-A Evaporator closure activities. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
J OB NO . Z608SAA1 
FILE NO . Z608SAA1 

! EST - INTERACTIVE EST IMATING •• 
242-A EVAPOR ATOR CLOS URE 

STUD Y ESTIMATE 
PH MC ROl - P ROJECT COST SU MM AR Y 

ESCALATED 
TOTAL COST 

CON TIN GENCY 
SORT 

BHI 

LMH C 

LMSI 

WMH 

WMNW 

DESCRIPTION 
== == ====== ==== == === ============= == 

' BECHTEL HANFORD IN C. 

LOCKHEED MARTIN HANFORD CORP. 

LOCKHE ED MARTIN SERVICES , IN C. 

WASTE MANA GEMENT HAN FORD 

WASTE MANAGEMENT NORTHWE S T 

170,000 

67,000 

1 0,000 

553 , 000 

2, 0 0 0 

% T OTA L 
=== ======== 

3 5 60 ,0 00 

3 5 23,000 

25 3 ' 000 

32 1 7 9 , 000 

3 5 1, 0 0 0 

PAGE 
DATE 
BY 

TOTAL 

1 OF 10 
09/ 1 5 /9 8 09:4 1 : 50 
R.W.OHRT 

DO LLAR S 
=========== 

230 , 00 0 

90,000 

1 3 , 000 

732,000 

3,000 

____ ,:_::c:= _ ;1; _ ___ ,a _ _ _ _ ,,, ___ CC- ----- = --- -"" -- -= -- -:z::-=- ::c: 

TOTAL EST I MATED CONSTRUCTION COSTS ( TE CC) 802,000 3 3 266,000 1, 068,000 

+--- --- -------- - -- - ---- - - - --- - - -- - - - - --------- -- ---- - -- -- --- ---- --- - - -- - -- - - --- - -- ------- - -- - ---- --- - --- -- - -- -- ---- - --------- - ----- • 
I TYPE OF .RE MA RK S : 
I ESTIMATE STUDY ESTIMATE SEPTEMBER 15, 1998 I 

:- -~~~: ~~ ~~~ -~ ---------------!!;~~~:; ;~~;: --~ ; ----_: ---! 
i::::~~~~QA£::c:: ::::::: :::sr::~:~:~~~-c i ACC com "" "" ooccm. ,0 ssmmo, ""om""' " I 

l __ : ~ ~: ~ ~ _ ~ tA!:k-"7T"'Y-t' ____ r _-_, _7_ = _9_ r _____ __ ____ l _______ _______ ___ _____ ___ _____ __ ___ ____ _____________ _______ ___ ___ ! 
(ROUNDED/ADJUSTED TO THE NEAREST • 1,000 I 10,0 00 " - PERCENTAGES NOT RECALCU LATED TO REFLE CT ROUNDI NG ) 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO. Z608SAA1 
FILE NO. Z608SAA1 

WBS DESCRIPTION 

111100 CLOSU~E PLAN PREPARATION 
111 200 CLOSURE CERTIFICATI ON 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

PROJECT TOTAL 

** IEST · INTERACTIVE ESTIMATING 
242 - A EVAPORATOR CL OSURE 

S T U D Y _E S T I MAT E 
PHMCR02 - WORK BREAKDOWN STRUCTURE (WBS) SUMMARY 

ESTIMATE ESCALATION SUB CONTINGENCY 
SUBTOTAL % TOTAL TOTAL \ TOTAL 
====== = = = == === == ====== == = === === == 

125000 0.00 0 125000 2 5 31250 
30000 0 . 00 0 30000 2 5 7500 

1 55000 0.00 0 155000 2 5 38750 

462302 0 . 00 0 462302 3 5 161806 

462302 0.00 0 462302 3 5 161806 

114 000 0 . 00 0 114000 3 5 3 9 9 0 0 

114000 0.00 0 114000 3 5 3 9 9 0 0 

69500 0.00 0 69500 3 5 24325 

69500 0.00 0 69500 3 5 ;14 3 2 5 

PAGE 
DATE 
BY 

SUB 
TOTAL 

:;::::: ::::::::: :::::::;::::: 

156250 
37500 

193750 

624108 

624108 

153900 

153900 

93825 

93825 

2 OF 10 
09/15/98 09:41:54 
R . W.O IIRT 

SITE TOTAL 
ALLOCAT'N DO LLARS 
;:::::: ::: ::: ==== =-- -- ----

0 156250 
0 3 7 5 0 0 

0 193750 

0 6241 0 8 

0 6241 0 8 

0 153900 

0 1 53900 

0 9 3 8 2 5 

0 9382 5 

=====:== = ==== = ======= === === ==== ===== == === :i:::: = == ===== === = === === ====c•= = ===========:i:::::::;;:::::: x :a 

800,802 0 3 3 1 , 065 , 583 1,065 ,5 8 ) 
0 . 00 800,802 264 ,78 1 0 



FLUOR DANIEL NORTHWEST, INC. 
WASTE MANAGEMENT HANFORD 
JOB NO. Z608SAA1 
FILE NO. Z608SAA1 

1 . ESTIMATE PURPOSE 

IEST - INTERACTIVE ESTIMATING 
242-A EVAPORATOR CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

ORDER OF MAGNITUDE ESTIMATE: THIS ESTIMATE WILL BE USED FOR BUDGETING PURPOSES ONLY. 

2. ESTIMATE TECHNICAL BASIS 

PAGE 3 OF 10 
DATE 09/15/98 08:23 :57 
BY R.W.OHRT 

A. THIS ESTIMATE HAS BEEN PREPARED FOR THE 242-A EVAPORATOR CLOSURE AS REQUESTED BY WASTE MANAGEMENT HANFORD. 
B. A DESCRIPTION OF THE TECHNICAL SCOPE OF WORK MAY BE FOUND IN THE FOLLOWING REFERENCE DOCUMENTS: 

DOE/RL-90-42 REVISION 1, HANFORD FACILITY DANGEROUS WASTE PERMIT APPLICATION, 242-A EVAPORATOR. 
SCOPE OF WORK DESCRIPRION "CLOSURE PLAN STEPS FOR 242-A EVAPORATOR" UNDATED, UNTITLED. 

C. THE FOLLOWING CONSTRAINTS AND/OR SPECIAL CONDITIONS EXIST: HAZARDOUS AND RADIOLOGICAL CONDITIONS, CONFINED SPACES. 
D. THIS ESTIMATE ALSO UTILIZES A STANDA RD FDNW DEFINED CODE OF ACCOUNTS. 

3. ESTIMATE METHOD OLOGY 

A. DIRECT COSTS : 
A BOTTOMS-UP TECHNIQUE HAS BEEN UTILIZED IN THE PREPARATION OF THIS ESTIMATE. 
(1) CONSTRUCTION LABOR, M~TERIAL AND EQUIPMENT UNITS HAVE BEEN ESTIMATED BASED UPON ONE OR MORE OF THE FOLLOWIN G STA NDARD 

COMMERCIAL ESTIMATING RESOURCES, PUBLISHED ESTIMATING MANUALS/DATABASES: IN HOUSE DATABASES , R.S. MEANS, 
RICHARDSON'S PROCESS PLANT CONSTRUCTION ESTIMATING STANDARDS AND PREVIOUS CL OS URE COS T ESTIMATES. 
THE UNITS MAY HAVE BEEN FACTORED/ADJUSTED ~y THE ESTIMATOR AS APPROPRIATE TO REFLECT INFLUENCES BY CONTRACT, WORK 
SITE, OR OTHER IDENTIFIED PROJECT OR SPECIAL CONDITIONS. 

(2) FLUOR DANIEL HANFORD & PROJECT HANFORD MANAGEMENT CONTRACT (PHMC) SUBCONTRACTOR DIRECT COSTS FOR WASTE MANAGEMENT HANFOR D 
AND BECHTEL HANFORD, INC. HAVE BEEN INCORPORATED INTO THIS ESTIMATE. 

B . DIRECT COST FACTORS: 
(1) SALES TAX HAS BEEN APPLIED TO ALL MATERIALS AND EQUIPMENT PURCHASES AT 8\ . 
(2) NO WAREHOUSING COSTS ARE SHOWN SINCE THEY ARE CONSIDERED TO BE INCLUDED IN THE MATERIAL PROCUREMENT RATE (MPR). 

C . RATES: 
(1) PHMC SUBCONTRACTOR STANDARD LABOR RATES ARE THOSE LISTED IN THE FINANCIAL DATA SYSTEM (FDS) FDST 321R REPORT 

ORGANIZATION RATES PLUS ADDE RS. 

4 . ESCALATION 

ESCALATION OF COSTS HAS NOT BEEN DONE, ALL COSTS ARE SHOWN IN CURRENT FY98 DOLLARS. 

5. CONTINGENCY 

A . DEFINITION OF CONTINGENCY AS PROVIDED BY DOE 

"CONTINGENCY COVERS COSTS THAT MAY RESULT FROM INCOMPLETE DESIGN, UNFORESEEN AND UNPREDICTABLE CONDITIONS, OR 
UNCERTAINTIES WITHIN THE DEFINED PROJECT SCOPE. THE AMOUNT OF CONTI NGEN CY WILL DEPEND ON THE STATUS OF DESI GN, 
PROCUREMENT, AND CONSTRUCTION; AND THE COMPLEXI TY AND UNCERTAINTIES OF THE COMPONENT PARTS OF THE PROJECT. CONTINGENCY 
IS NOT TO BE USED TO AVOID MAKING AN ACCURATE ASSESSMENT OF EXPECTED COST" (OFFICE OF WASTE MANAGEMENT (EM-30) COST AND 
SCHEDULE GUIDE. 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 
FILE NO. Z608SAA1 

!EST - INTERA CTIVE ESTI MATING •• 
242-A EVAPORATOR CLOSURE 

STUDY ESTIMATE 
PHMCR03 - ESTIMATE BASIS SHEET 

PAGE 
DATE 
BY 

4 OF 10 
09/15/98 08:23:57 
R.W.OHRT 

8. CONTINGENCY ALLOWANCE GUIDELINES 

THE DOE GUIDELINE CONTINGENCY ALLOWANCE F OR AN ORDER OF MAGNITUDE ESTIMATE OR PLANNING ESTIMATE WITH SPECIAL CONDITIONS 
IS UP 

1
TO 50\. 

C. METHODOLOGY 

CONTINGENCY IS EVALUATED AT THE LOWEST WORK BREAKDOWN STRUCTURE (WBS) LEVEL WITHIN THE COST ESTIMATE DETAILS . IT IS 
SUMMARIZED AT UPPER WBS LEVELS AND REPORTED ON THE SUMMARY REPORTS. 

D. ANALYSIS 

AN ASSESSMENT OF DESIGN MATURITY, WORK COMPLEXITY AND PROJECT UNCERTAINTIES HAS BEEN PERFORMED. 
ASSESSMENT AND CONTINGENCY RATES WHICH HAVE BEEN ADDED TO THE COST OF WORK ARE AS FOLLOWS: 

AN EXPLANATION OF THI S 

WBS 111 CLOSURE PLANNING 

WBS 340 DECONTAMINATION 

WBS 350 DISPOSAL COSTS 

WBS 400 PROJECT MANAGEMENT 

6 . ROUNDING 

A CONTINGENCY OF 25\ HAS BEEN APPLIED AS THE CONTAMINATION FOUND 30 YEARS IN THE FUTURE 
CAN BE UNPREDI CTA BLE . 

A CONTINGENCY OF 35\ HAS BEEN APPLIED BECAUSE UNFORESEEN EVENTS TAKING PLACE BEFORE CLOSURE 
CAN GREATLY AFFE CT THE AMOUNT OF EFFORT NEEDED TO ACHIEVE APPROPRIATE CLEANLINESS. 

DISPOSAL COSTS RECEIVE A 35\ CON TINGENCY BECAUSE THE GREATEST DISPOSAL COST COULD BE FOR 
RINSATE DISPOSAL. RINSATE VOLUMES ARE SUBJECT TO SURFACE AREAS REQUIRING DECON, WATER 
PRESSURE, DURATION, CONTAMINATION LEVEL ETC AND ARE UNPREDICTABLE 30 YEARS IN ADVANCE. 

A 35 t CONTINGENCY HAS BEEN APPLIED FOR PROJECT MANAGEMENT BECAUSE ANY POTENTIAL GROWTH TO 
THE PROJECT DUE TO THE UNKNOWN CONDITIONS AS MENTIONED ABOVE WILL HAVE A SIMILAR AFFECT 
ON THIS WB S . 

THE PROJECT COST SUMMARY REPORT IS SUMMARIZED AND ADJUSTED/ROUNDED AS FOLLOWS: 
THE ESCALATED TOTAL COST COLUMN, CONTINGENCY TOTAL COLUMN AND TOTAL DOLLARS COLUMN SUB -TO TALS ARE SUMMARIZED BY CONTRACTOR. 
THE COLUMN SUBTOTALS ARE ADJUSTED/ROUNDED TO THE NEAREST $1,000/$10,000 . THE PROJECT TOTAL SUMMARY LINE TOTALS ARE 
ADJUSTED/ROUNDED TO THE NEAREST $10,000/$100,000. 

7 . REMARKS 

MAJOR ASSUMPTIONS WHICH HAVE BEEN MADE IN THE PREPARATION OF THIS ESTIMATE ARE AS FOLLOWS: 

A . ) THE TRANSFER LINES BETWEEN 242-A BUILDING AND TANK FARMS WILL NOT BE DECONTAMINATED/REMOVED AS PART OF THIS CLOSURE . 
THESE WILL BE CLOSED AS PART OF THE DOUBLE-SHELL TANK CLOSURE. 

B.) THE 207 - A PUMP PIT AND THE TRANSFER LINES BETWEEN 242-A BUILDING AND THE 207-A PUMP PIT WILL BE CLOSED AS PART OF THE 
CLOSURE OF THE 207-A SOUTH RETENTION BASIN (PERFORMED BY BHI) 

C.) THE VESSELS (VAPOR-LIQUID SEPARATOR, C-A-1, AND CONDENSATE TANK, C-100) AND THE IX COL UMN WILL BE DECONTAMINATED US ING 
CHEMICALS/STEAM AND DO NOT HAVE TO BE REMOVED. 



FLUOR DANIEL NORTHWEST, INC . 
WASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 
FILE NO. Z608 S AA1 

7 . REMARKS (CONT ' D) 

I 

IE S T - INT ERACT IVE ESTI MAT IN G 
24 2- A EVAP ORAT OR CLOSURE 

STUD Y ES TIM ATE 
PHM CR03 - ES T IM ATE BAS I S S HEET 

D . ) TANK FARMS AND LERF ARE AVAILABLE TO RECEIVE WASTE FROM FLUSHING/DECONTAMINATING ACTIVITIES. 

PAG E 
DATE 
BY 

5 OF 1 0 
0 9/ 1 5/9 8 0 8 : 2 3:5 7 
R . W.O HRT 

E.) THERE WILL BE NO CR ACKS IN THE CONCRETE THAT WOULD HAVE ALL OWED CONTAMINATION TO ESCAPE TO THE ENVIRONMENT. NO SOIL 
SAMPLING/DECONTAMINATING WILL BE REQUIRED . 

F.) THE PUMPS AND JUMPERS CANNOT BE DEC ONTAMINATED IN THE PUMP RO OM AND WILL BE REMOVED. 

G . ) THE EXTERIOR OF C-A-1 WILL NEED DEC ONTAMINATION WHICH CAN BE PERF ORMED USING WATER. 

H . ) THE EXTERIOR OF C - 100 WILL NOT BE CONTAMINA T ED . 

I) SCABBLING OF THE CONCRETE FLOORS WILL BE REQUIRED IN THE PUMP ROOM AND EVAPORATOR ROOM. 

J.) COSTS FOR WASTE DISPOSAL WERE FURNISHED BY WMH. 



FLUOR DANIEL NORTHWEST, INC. . . !EST - INTERACTIVE ESTIMATING PAGE 6 OF 1 0 
QASTE MANAGEMENT HANFORD 242-A EVAPORATOR CLOSURE DATE 09/15/98 09: 41 :57 
JOB NO. Z608SAA1 STUDY ESTIMATE BY R.W . OHRT 
FILE NO . Z608SAA1 PHMCR04 - COMPANY/WBS SUMMARY 

SORT ESTIMATE ESCALATION SUB CONTINGENCY SUB SITE T OTAL 
CODE/WBS DESCRIPTION SUBT OTAL % TOTAL TOTAL % TOTAL TOTAL ALLOCAT'N DOLLARS 
----- --=-- ------ ---=-------------------- === ===== = = = = = ======== ========= ======== ========= ========== ====.:i:===== 

BHI B EC.HT
1
E L HANFORD INC. 

340100 WMH DECONTAMINATION 170000 0.00 0 170000 35 59500 229500 0 229500 
TOTAL BHI BECHTEL HANFORD INC. 170000 0.00 0 ,170 000 3 5 59500 229500 0 229500 

LMHC LOCKHEED MARTIN HANFORD CORP . 

340100 WMH DECONTAMINATION 66507 0 .00 0 66507 3 5 23277 8 9 7 8 4 0 89784 

SUBTOTAL 34 DECONTAMINATION 236507 0 .00 0 236507 3 5 8 2 7 7 7 319284 0 319284 

TOTAL LMHC LOCKHEED MARTIN HANFORD COR 66507 0.00 0 66507 3 5 23277 8 9 7 8 4 0 89784 

LMSI LOCKHEED MARTIN SERVICES, INC. 

111100 CLOSURE PLAN PREPARATION 10000 0.00 0 10000 2 5 2500 12500 0 l 2 5 0 0 
TOTAL LMSI LOCKHEED MARTIN SERVICES, 10000 0.00 0 10000 2 5 2 5 0 0 12500 0 1 2 5 0 0 

WMH WASTE MANAGEMENT HANFORD 

111100 CLOSURE PLAN PREPARATION 115000 0 . 00 0 115000 2 5 28750 143750 0 143750 
111200 CLOSURE CERTIFICATION 30000 0.00 0 30000 2 5 7500 37500 0 3 7 5 0 0 

SUBTOTAL 11 WMH ENGINEERING 155000 0.00 0 155000· 2 5 38750 193750 0 19375 0 

340100 WMH DECONTAMINATION 224113 0. 00 0 224113 3 5 7 8 4 4 0 302553 0 3025 5 3 

SUBTOTAL 34 DECONTAMINATION 224113 0.00 0 22 411 3 3 5 78440 302553 0 302~S1 

35 0 1 00 WMH DISPOSAL COSTS 114000 0 . 00 0 1140 00 3 5 3 9 9 0 0 153900 9 153900 

SUBTOTAL 3 5 DISPOSAL COSTS 1140 00 0.00 0 114000 3 5 39900 1 53900 () 1 53 9 00 

400000 WMH PROJECT MANAGEMENT 6 9 5 0 0 0.00 0 69500 3 5 24325 9 3 8 2 5 0 9 3 8 2 5 



FLU OR DANIEL NORTHWEST, IN C. 
QAS T E MANAGEMENT HAN F ORD 
JOB NO. Z60 8SAA 1 
FIL E NO . Z 6 08SAA1 

S ORT 
CO DE / WBS DE S CRIPTION 

SUB T OTAL 40 PROJECT MANAGEMENT 

TOTAL WMH WASTE MANAGEMENT HANFORD 

WMNW WASTE MANAGEMENT NORTHWEST 

34 0 100 WMH DE CONTAMINATION 

S UBT OTA L 34 DEC ONTAMIN AT IO N 

' T OT AL WMN W WA STE MAN AGE ME NT NORTHW EST 

P RO JECT TO TAL 

• • !E ST - INTE RACTIVE ESTI MAT IN G •• 
242 - A EV APORATOR CL OSURE 

STUDY ESTIMATE 
P HMCR04 - COMPANY/WBS SUM MA RY 

ESTIMATE 
S UBT OT AL 

69500 

5 526 13 

1 6 8 2 

1682 

1682 

ESC AL ATIO N 
% T OTA L 

0.00 

0 . 00 

0 . 00 

0 . 00 

0 . 00 

0 

0 

0 

0 

0 

SUB 
T OTA L 

69500 

5 526 1 3 

1 6 8 2 

1682 

1 6 8 2 

CO NTINGEN C Y 
\ TOTA L 

3 5 

;i 2 

3 5 

35 

3 5 

2432 5 

178 9 1 5 

589 

589 

589 

PA GE 
DATE 
BY 

SUB 
T OTAL 

93825 

731 528 

2 2 7 1 

22 7 1 

2 2 71 

7 OF 1 0 
09/ 1 5/98 09:41:57 
R . W. OHRT 

SI T E 
ALLOCA T'N 

0 

0 

0 

0 

0 

T OTAL 
DOLL ARS 

9 3 8 2 5 

73 1528 

2 2 7 l 

2 2 7 I 

2 2 7 1 

:===== === ==== = ====== ==== == =::i:==-= ========== ===== = ==== == = === = ===== :;::s= == ==:::s====== = == ==== == 

8 00 ,8 02 0 3 3 
800 , 802 

1, 0 6 5 , 583 
0. 0 0 

1 , 0 6 5,583 
264 , 7 81 0 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO. Z608SAA1 
FILE NO. Z608SAA1 

WBS DESCRIPTION 

111100 CLOSU~E PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SU BTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

PROJECT TOTAL 

IEST - INTERACTIVE ESTIMATING 
242-A EVAPORATOR CLOSURE 

STUDY ESTIMATE 
PHMCR05 - CONSTRUCTION MANAGEMENT/OTHER COST SU MMARY 

ESTIMATE 
SUBTOTAL 

125000 
30000 

155000 

462302 

462302 

114000 

576302 

69500 

69500 

800,802 

CONSTRUCTION MANAGEMENT 
\ TOTAL 

0.00 
0.00 

0.00 

0 . 00 

0 . 00 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OTHER 
COSTS 

===== === 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

PAGE 
DATE 
BY 

8 OF l 0 
09 / 15/98 09:41:59 
R.W .O HRT 

SUB 
TOTAL T OT AL 

== ==== === ==== z:== =::11: 

0 12500 0 
0 3 0 0 0 0 

0 155000 

0 4623 02 

0 462302 

0 114000 

0 576302 

0 69500 

0 69500 

800,802 
0 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
J OB NO . Z608SAA1 
FILE NO . Z608SAA 1 

WBS DESCRIPTION 

111100 CLOSU~E PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

PROJECT TOTAL 

•• !EST - INTERACT IVE ESTI MATIN G 
242- A EVAPORA TOR CLOSURE 

STUDY ESTIMATE 
PIIM CR06 SITE ALLOCATIONS BY WBS 

ESTIMATE DYN FDH GFS/G&A 
SUBTOTAL EQ.USAG E CO NST . MGM T 

========== -- ======== ==== ====== 

125000 0 0 
30000 0 0 

155000 0 0 

4 62302 0 0 

462302 0 0 

114000 0 0 

114000 0 0 

69500 0 0 

69500 0 0 

FDH MPR 
F . P./S.C. 
== ==== === = 

0 
0 

0 

0 

0 

0 

0 

0 

0 

PAGE 
DATE 
BY 

9 OF 10 
09/15/98 09: 41 : 38 
R.W.OHRT 

FDH GFS/G&A FDH MPR/G&A SITE ALLOC 
LABOR MATERI AL SUBTOTAL 

========-= ====•• =••"" -="'""----:::& 

0 0 0 
0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

=== == ·============= == ============ ========= ==== === ====== =============== ===z======== === === 
800,802 0 0 0 

0 0 0 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
JOB NO. Z608SAA1 

IEST - INT ERACTIVE ESTIMATING 
242-A EVAP ORATOR CLOS URE 

S TUDY ESTIMATE 
FILE NO. Z608SAA1 PHMCR 0 7 - S ITE ALLOCATION ESCALATION/CONTINGENCY REPORT 

WBS DESCRIPTION 
== •= == =~•===z========================== 

111100 CLOSU~E PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 11 WMH ENGINEERING 

340100 WMH DECONTAMINATION 

SUBTOTAL 34 DECONTAMINATION 

350100 WMH DISPOSAL COSTS 

SUBTOTAL 35 DISPOSAL COSTS 

400000 WMH PROJECT MANAGEMENT 

SUBTOTAL 40 PROJECT MANAGEMENT 

SITE ALL OC 
SUBTOTAL 

=======-=::: 

0 
0 

0 

0 

0 

0 

0 

0 

0 

ESC ALATI ON SUB 
% TOT AL TOTAL 

===:;::==== ==-==== == 

0. 0 0 0 0 
0 . 00 0 0 

0.00 0 0 

0.00 0 0 

0.00 0 0 

0 . 00 0 0 

0 . 00 0 0 

0.00 0 0 

0 .00 0 0 

PAGE 
DATE 
BY 

CONTINGEN CY 
% TOTAL 

====:i:::=== 

0 0 
0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

10 OF 10 
09/15/98 09: 42 :02 
R . W. OHRT 

TOTAL 
DOL LARS 

-- - -- --""'-

0 
0 

0 

0 

0 

0 

0 

0 

0 

== == ========= == ============z======== == =========== = =========== ======== = = ===== = = == ==:= == -= 
PROJECT TOTAL 0 0 0 0 

0 .00 0 0 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
J O B NO. Z608SAA1 
FILE NO. Z608SAA1 

ACCOUNT 
NUMBER 

111100 

DESCRIPTION 

CLOSURE PLAN PREPARATION 

111100.90 HOME OFFICE 
111100.900010b CLOSURE PLAN COSTS PER 

"STANDARDIZED COST ESTIMATE 
FOR CLOSURE PLAN DEVELOP­
MENT" DATED 6/3/98 . 

111100.9000102 ......................................... . 

CLOSURE PLAN PREPARATION 

310 DAY DURATION 
111100 . 9000 1 04 WMH ENVIRONMENTAL SUPPORT 
111100 .90 00106 WMH TWRS 
111100.9000108 WMH ANALYTI~AL SERVICES 
111100 . 9 000110 LMSI MEDIA SERVICES 
111100 . 9000112 LMSI DUPLICATION 
111100 . 9000202 .................................................. . 

RE SP OND TO ECOLOGY NOD 
COMMENTS 

111100 .9 000203 90 DAY DURATION 
111100 . 9000204 
111100.9000206 
111100.9000208 
1 1 1 1 0 0 . 9_ 0 0 0 2 1 2 
111100 . 9000302 

111100 . 9000304 
111100 .9000 306 
111100.9000308 
111100. 9000310 
111100 . 9000312 
111100.9000402 

WMH ENVIRONMENTAL SUPPORT 
WMH TWRS 
WMH ANALYTICAL SERVICES 
LMSI DUPLICATION 

RESOLUTION OF NOD COMMENTS 

270 DAY DURATION 
WMH ENVIRONMENTAL SUPPORT 
WMH TWRS 
WMH ANALYTICAL SERVICES 
LMSI 
LMSI 

MEDIA SERVICES 
DUPLICATION ............................ 

INCORPORATE CLOSURE PLAN 
INTO PERMIT ............................ 

111100 .9000403 90 DAY DURATION 
111100 . 9000404 WMH ENVIRONMENTAL SUPPORT 
111100 .9 00040 6 WMH T WRS 
111100.9000410 LMSI MEDIA SERVI~ES 

IEST - INTERACTIVE ESTIMATING 
242-A EVAPORATOR CLOSURE 

S TUDY ES TIMATE 
P HMCR08 - ESTIMATE DETA IL BY WBS / COST COD E 

COST 
CODE 

000 

000 

000 
000 
0 0 0 
000 
0 0 0 
000 

000 
000 
000 
000 
000 
000 

0 0 0 
000 
000 
000 
000 
000 

000 
000 
000 
000 

QUANTITY 

0 

0 

1 LS 
1 LS 
1 LS 
1 LS 
1 LS 
0 

0 

1 

1 

1 

1 

0 

1 

1 
1 

1 

1 
0 

0 

LS 
LS 
LS 
L S 

LS 
LS 
LS 
LS 
LS 

1 LS 
1 LS 
1 LS 

MANH OURS 

0 

0 

6 5 4 

222 
36 

0 

0 

0 

0 

226 
9 7 

3 6 

0 

0 

4 9 0 

217 
52 

0 

0 

0 

0 

4 0 
1 6 

0 

LABOR 

0 

0 

3 6000 
12000 

2000 
0 

0 

0 

0 
13000 

5000 
2000 

0 

0 

2 7000 
12000 

3000 
0 

0 

0 

0 

2000 
1000 

0 

EQUIP 
US AGE 

0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

SUB­
MATERIAL CONTRACT 

0 

0 

0 

0 

0 
0 
0 

0 

0 
0 

0 
0 
0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

2000 
3000 

0 

0 
0 

0 

0 

1000 
0 

0 

0 
0 

1000 
2000 

0 

0 

0 

0 

500 

1 PAGE 
DATE 
BY 

09/15/98 09:42:04 
R.W.OHRT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 
0 
0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 

TOTAL 
DO LLAR S 

0 

0 

36000 
1 2 0 0 0 

2000 
2000 
3000 

0 

0 

130 00 
5000 
2 000 
1 0 0 0 

0 

27000 
12 000 

30 00 
1 0 0 U 

2000 
0 

0 

200 0 
1 0 0 0 

50 0 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 

•• !EST - INTERACTIVE ESTIMATING** 
242 - A EVA PO RAT OR C LOS UR E 

STUDY ESTIMATE 

PAGE 2 
DATE 09 / 1 5/9 8 09 : 4 2 : 0 4 
BY R . W. OHRT 

FILE NO . Z608SAA1 PHM CR0S - ESTIMATE DETAIL BY WBS / COST CO DE 

COST EQUIP SUB- EQUIP -ACCOUNT 
NUMBER DESCRIPTION CODE QUANTITY MANH OUR S LAB OR US AGE MATERIAL CONTRACT MENT 

OH&P 
/ B & 

TOTAL 
DOLLAR S 

==== =~= === === = ======== ===== === ========= == == 

111100.9000412 LMSI PHOTO LAB 

I 
SUBTOTAL HOME OFFICE 

TOTAL 

000 

COST CODE 00090 
was 111100 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 111100 CLOSURE PLAN PREPARATION 

=-- ---- --- == ==== == === == === ==== === ==== ==== ==== ==== ==== ==== :¥: ::2 : : - -%-- - - --

1 LS 0 0 0 0 500 0 0 5 00 
--- -------- --- ---- ---- - - --- -- - - -- - --- - -- - --- -- -------------- ------------- -- --- - -- - -

2 , 0 8 6 0 10,000 0 
115,000 0 0 125,00 0 

---- -- --- ------- ---- -- ---- ------ - ------ --- -- - - --- ----- -- ---- -- - ---- - -- - - - --- -- - - -- -
2, 0 8 6 0 1 0 ,0 0 0 0 

11 5 ,000 0 0 1 2 5 , 0 0 0 
2 5.0 0 \) 

- - - -- - -- ----- ---- -- --- --- ---- - - -- ------ -- --- - - - -- -- - -- - - - - - - -- - - --- - ------ - - -- ---- -
2, 086 0 1 0,000 0 

1 15 , 000 0 0 1 25 , 000 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 

I EST - IN T ERA CT I VE ES TIMATIN G 
2 42 - A EVAP OR AT OR CLOSURE 

STUDY ESTIMATE 

PAG E 
DATE 
BY 

3 
09 /15/98 09 : 4 2 :05 
R . W. OHRT FILE NO . Z608SAA1 PHM CR OS - ES TIMATE DETAIL BY WBS / COS T CO DE 

ACCOUNT 
NUMBER DESCRIPTION 
=== === ==== ==== ======= == ====== == ========= === 

111200 

111200.90 

CLOSURE CERTIFICATION 

HOME OFFICE 
111200.9000000 .......................................... . . 

CLOSURE CERTIFICATION .............. .............. 
111200 . 9000002 PREPARATION BY A PROFESSION­

AL ENGINEER, PER CUSTOMER. 

SUBTOTAL 

TOTAL 

HOME O·FFICE 

COST CODE 00090 
WBS 111200 

COST 
CODE 

000 

000 

(ESCALATION 0 . 00\ - CONTINGEN CY 

TOTAL WBS 111200 CLOSURE CERTIFICATION 

QUANTITY MANH OURS LABOR 
EQUIP 
USAGE 

SUB ­
MATERIAL CO NTRA CT 

EQUIP ­
MENT 

OH&P 
/ B & 

T OTAL 
DOLLARS 

==== === === == === == = ==== =- === == === == === ===== = == = === = ==== == == ==.: ===== = = = = = ::::i: c: :c: 

0 0 0 0 0 0 0 0 0 

1 L/S 0 0 0 0 30000 0 0 30 00 0 

-- -- --- -- - - ---- --- --- ---- - - -- -- --- - --- -- --- -- -- - - --- -- -- - --- ---- --- -- -- -- --- - - ---- -
0 0 30,000 0 

0 0 0 30,00 0 
---- - -------- - - - -- - --- -- - -- - - - -- --- - - - - -- -- ---- -- - ---- - - - - - -- -- -- ------- -- -- - - - ----

0 0 3 0,000 0 
0 0 

2 5.0 0 \ ) 
0 3 0 , 0 0 0 

---- -- - - -- -- - -- -- -- -- -- - -- -- -- --- - -- - - - --- - - - - - -- -- - -- -- - - -- -- - ----- - --- - - ---- - ----
0 0 30, 000 0 

0 0 0 30 ,000 



FLUOR DANIEL NORTHWEST , INC . 
QA S TE MANAGEMENT HANFORD 
J OB NO . Z6 08 S AA1 
FILE NO . Z 6 0 8S AA1 

ACCOUNT 
NUMBER DESCRIPTION 

•• !E S T - INT ERACTIV E ESTIM ATING 
2 4 2- A EVAP OR AT OR CLO SU RE 

S TU DY EST IM ATE 
PHMC R08 - ES TIMAT E DETAIL BY WBS / COST COD E 

COST 
CODE QUANTITY MANH OUR S LAB OR 

EQUIP 
US AGE 

SUB ­
MATE R IAL CONT RACT 

4 PAGE 
DA TE 
BY 

09/ 1 5/98 09:42:05 
R. W.O l! RT 

EQUIP ­
ME NT 

OH&P 
/ B & 

TO TAL 
DOL LAR S 

==z= = ===s=== == - ---- ---= - =- - - =-=-- - --=- -- - - - ---=------ = == ===== ======== === === = ======== ======== ======== =======z ========= 

3 401 0 0 WMH DECONTAMINATION 

34 0 1 0 0 . 0 6 ENVIRONMENTAL WORK 

3 401 0 0. 0 6 00 3 0 0 ······~····················· 
FLUSH ION EXCHANGE COLUMN ............................ 

3 4 0 100. 06 0030 2 FLUSH ION EXCHANGE COLUMN 
RESIN TO TANK FARMS . ALLOW 
F OR A 6 MAN CREW FOR 6 DAYS . 

340100.0600304 l PIC 
340100 . 0600306 2 HPT'S 
340100.0600308 3 PLANT OPER. PERSONNEL 
340100.0600400 •••••••••••••••••••••••••••• 

FLUSH C - A - 1 VESSEL ............................ 
340100 . 0600402 FLUSH C-A-1 , RECIRC PUMP AND 

LOOP, FLUSH FEED AND SLURRY 
SAMPLER PIPING . REPEAT 
PROCESS 3 TIMES . DISCHARGE . 

340100 . 0600403 TO TANK FARMS . 
ALLOW 6 MEN 10 DAYS . 

34 0 100 . 0 6 0 04 0 4 l PIC 
340100 . 0600406 2 HPT'S 
340100.0600408 3 PLANT OPER. PERSONNEL 
340100 . 0600410 TAKE 4 RCRA SAMPLES 
340100 . 0600412 SAMPLE ANALYSIS FOR C - A-1 
340100.0600415 VISUAL INSPECTION, REMOVE 

INSULATION, REMOVE ACCESS 
PORTS, INSERT CAMERA ETC. TO 
INSPECT INTERIOR. ALLOW FOR 

340100 . 0600416 6 MEN 6 DAYS . 
340100.0600424 l PIC 
340100 . 06 004 26 2 HPT'S 
3 10100 . 0600428 3 P LANT OPER . PERSONNEL 
340100 . 0 6 00500 ........................................... . 

FLUSH C-100 VESSEL AND PIPE ............................ 
340100 . 0600502 FLUSH C - 100 WITH WATER AND 

RECIRC THROUGH PIPING, 
FILTERS, ETC . DISCHARGE TO 
LERF THROUGH IX COLUMN. 

340100 . 0600503 ASSUME ONE FLUSH WITH VISUAL 
BY POPPING COVER ONLY . ALLOW 

501 

5 0 1 

50 1 
501 
5 0 1 
5 0 l 

5 01 

50 1 

5 0 1 

50 1 
501 
5 0 1 
501 
501 

501 
5 0 1 
5 0 1 

5 0 1 

5 0 1 

501 

501 

0 

0 

l LS 
l LS 
l LS 
0 

0 

0 

1 LS 
1 LS 
l LS 
l LS 
4 EA 
0 

0 

1 LS 
1 LS 
1 LS 
0 

0 

0 

0 

0 

4 8 

9 6 
14 4 

0 

0 

0 

8 0 

1 60 
2 4 0 

1 2 

0 

0 

0 

4 8-

96 
1 4 1 

0 

0 

0 

0 

0 

2 8 6 8 

4587 
4 0 3 8 

0 

0 

0 

4 7 7 9 
76 45 
6 7 3 0 

3 3 6 
0 

0 

0 
286 8 
4 5 87 
4 0 3 8 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

8000 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

2 8 6 8 
1 5 8 7 

4 0 3 8 

0 

0 

0 

4 7 7 9 

7645 
6 7 3 0 

3 36 
8000 

0 

0 

2868 

1 5 H 7 

4 U l H 

u 

0 

0 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
JOB NO . Z6 08SAA1 
F ILE NO. Z 6 08SAA1 

ACCOUNT 
NUMBER 

34 0 100. 0600506 
Ho100.06005d0 
34 0100 . 0600510 

DES CRIPTION 

THREE CREW DAYS. 
1 PIC 
2 HPT'S 
3 PLANT OPER . PERSONNEL 

340100 . 0600520 TAKE 2 SAMPLES 
340100 . 0600530 SAMPLE ANALYSIS FOR C - 100 
340100. 0 600600 •••••••••••••••••••••••••••• 

FLUSH SUMPS .................................. 
340100.0600602 FLUSH SUMPS IN PUMP ROOM AND 

DECON ROOM. ALLOW THREE CREW 
DAYS. 

3401 0 0 . 0 60 060 6 
340100.0600608 
340100.0600610 

1 P I C 
2 HPT'S 
3 PLANT OPER. PERSONNEL 

340100.0600620 TAKE 4 SAMPLES, 2 MEN 1 DAY 
340100.0600622 SAMPLE ANALYSIS FOR SUMPS 
340100.0600700 •••••••••••••••••••••••••••• 

FLUSH AQUEOUS MAKE-UP (AMU) 
VESSELS 

340100.06 0 0702 EMPTY AND FLUSH AMU VESSELS, 
ROUTE SOLUTIONS TO TANK 
FARMS, NO SAMPLING . ALLOW 
THREE CREW DAYS . 

340100.0600706 l PIC 
340100 . 06007 0 8 2 HPT'S 
340100 . 0600710 3 PLANT OPER. PERSONNEL 
340100.0600800 •••••••••••••••••••••••••••• 

INSPECT SECON DARY 
CONTAINMENT ................................... 

3 40100 . 0600802 INSPECT SECONDARY CONTAIN ­
MENT CONCRETE FOR CRACKS 
THROUGH THE CONTAINMENT . 
ALLOW 2 CREW DAYS . 

340100.0600806 
340100.0600808 
340100.0600810 
340100.0600900 

l PIC 
2 HPT'S 
3 PLANT OPER . PERSONNEL ............................ 
DECONTAMINATE EXTERIOR 

OF C-A-1 

PHM CR08 

COS T 
CO DE 

5 0 1 
5 0 1 

501 
501 
501 
5 0 l 

501 

501 
50 1 
5 0 1 
501 
50 1 
50 1 

50 1 

501 
501 
501 
501 

501 

501 
501 
501 
5 0 1 

IE S T - INTER AC TI VE ES TIMATIN G 
2 42 - A EVAP ORAT OR CL OS URE 

S TU DY ES T I MATE 
ES TIMA T E DE T AIL BY WBS / COST CODE 

QUANTI T Y 

1 LS 
1 LS 
l LS 
l LS 
2 EA 
0 

0 

1 LS 
1 LS 
l LS 
1 LS 
4 EA 
0 

0 

1 LS 
1 LS 
1 LS 
0 

0 

1 LS 
1 LS 
l LS 
0 

MANH OURS 

24 
4 8 

7 2 

24 
0 

0 

0 

24 
4 8 
7 2 

1 6 
0 

0 

0 

2 4 

4 8 

7 2 
0 

0 

1 6 
3 2 
4 8 

0 

LAB OR 

14 3 4 
229 3 
20 1 9 

6 7 3 

0 

0 

0 

1 4 3 4 

22 93 
2 019 

4 4 9 

0 

0 

0 

14 3 4 
2 293 
20 19 

0 

0 

956 
1529 
l 3 4 6 

0 

EQUIP 
US AGE 

0 

0 

0 

0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

SUB ­
MATERIAL CO NT RA CT 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

4 0 00 
0 

0 

0 

0 
0 

0 

8 000 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

5 PAGE 
DATE 
B Y 

09/15/98 09 : 4 2 : 0 5 
R . W.O HRT 

EQUI P­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH 6' P 
/ B & 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

T OTAL 
DOLLAR S 

14 3 4 

2 2 9 3 

2 0 1 9 
6 7 3 

4 000 
0 

0 

1 4 3 4 

2 2 9 3 
2 0 1 9 

4 4 9 

800 0 
0 

0 

l 4 3 4 

2293 
2 0 l 9 

0 

0 

95 6 
1 5 2 9 

1 3 4 6 
0 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO. Z608SAA1 
FILE NO. Z608SAA1 

ACCOUNT 
NUMBER DESCRIPTION 

** iEST - INTERACTIVE ESTIMATING 
2 42 - A EVAPORATOR CLOSURE 

STUDY ESTIMATE 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

6 PAGE 
DATE 
BY 

09/15/98 09:42 :0 5 
R . W.O HRT 

EQUIP ­
MENT 

OH&P 
/ B & 

TOTAL 
DOLLARS - ==- ---------- =---------------------------- ========== ======== ======== ======= ======== ======== ====z=== •=:1:= = == = =::==a:: s::; ............................ 

340100.06009 10 SCAFFOLD , ASSUME TOTAL OF 
I 

340100.0600912 
340100.0600914 
3 40100 .0600916 

60 'H X 40'CIRCUMFERENCE OR 
72 SECTIONS. ALLOW FOR ONE 
CREW WEEK. 

1 PIC 
2 HPT'S 
5 PLANT OPER. PERSONNEL 

340100 .060 0920 REMOVE INSULATION, ASSUME 

34 0100. 0600922 
34 0100. 0600924 

2500 SF X 3" 
CREW DAYS. 

l PIC 
2 HPT'S 

TH K . ALLOW 6 

340100.0600926 5 PLANT OPER. PERSONNEL 
340100.0600930 OBTAIN SAMPLES ~OR DESIGN­

ATION OF INSULATIO~, 6 EA 
340100 . 0600931 SAMPLE ANALYSIS FOR THE 

DISPOSAL OF INSULATION 
340100 .06009 40 ORUM COST FOR INSULATION 

DISPOSAL AT 50\ VOID . 
340100.0600950 DECONTAMINATE EXTERIOR OF 

C-A-1, USE HI - PRESSURE WATER 
ANO GENERATE 6 - 55 GALLON 
DRUMS OF RMW RINSATE. 

340100.0600952 BARREL COST 
340100.0600960 WASTE MANAGEMENT SUPPORT 

FOR BHI DURING PRESSURE 
WASHING . 

340100 .0600962 l PIC 
340100 . 0600964 2 HPT'S 
340100 . 0600966 3 PLANT OPER. PERSONNEL 
34 0100. 0601000 •••••••••••••••••••••••••••• 

INSPECT ANO OECON INTERIOR 
OF SAMPLER ENCLOSURES .................................... 

340100.0601002 BHI TO HI-PRESSURE WATER 
WASH THE 2 SAMPLERS. 

340100.0601004 BARREL COST FOR RINSATE 
340100 . 0601010 WASTE MANAGEMENT SUPPORT 

FOR BHI DURING PRESSURE 
WASHING . 

340100.0601012 1 PIC 

501 

501 
5 0 l 

501 
5 0 1 

501 
501 
501 
501 

501 

501 

501 

501 
501 

5 0 1 

501 
501 
501 

501 

501 
501 

501 

0 

1 LS 
l LS 
1 LS 
0 

1 LS 
l LS 
1 LS 
l LS 

6 EA 

170 EA 

1 LS 

6 EA 
0 

1 LS 
l LS 
1 LS 
0 

1 LS 

2 EA 
0 

l LS 

0 

4 0 

8 0 
2 0 0 

0 

4 8 

96 
2 4 0 

8 

8 

170 

0 

0 

0 

8 

16 
24 

0 

0 

0 

0 

8 

0 

2390 
3822 
5608 

0 

2 8 6 8 

4587 
6730 

224 

224 

0 

0 

0 

0 

4 7 8 

764 
6 7 3 

0 

0 

0 

0 

478 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 
0 

0 

0 

0 
0 
0 

0 

0 

0 
0 
0 

0 

20400 

0 

7 20 
0 

0 

0 
0 

0 

0 

2 4 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

6000 

0 

15000 

0 

0 

0 

0 
0 

0 

5000 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 
0 

0 

0 

0 

0 
0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

2 3 9 0 

)8 2 2 
5608 

0 

2 8 6 8 

4 5 8 7 
6730 

2 2 4 

6224 

2 0 4 0 0 

1 5 0 0 0 

720 
0 

4 7 8 

7 6 4 

6 7 3 

0 

500 0 

2 4 0 

0 

4 7 8 



FLUOR DANIEL NORTHWEST, INC. 
QASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 

!EST - INTERACTI VE ESTIMATIN G 
242 - A EVAPORAT OR CLOSURE 

STUDY ESTIMATE 
FILE NO. Z608 S AA1 PHMCR0 8 - ESTIMATE DETA I L BY WBS / COST CODE 

ACCOUNT 
NUMBER DESCRIPTION 
======= ==-~--- ======= == ====== • ============= 

340100 . 0601014 2 HPT'S 
340100.06010~6 3 PLANT OPER. PERSONNEL 
34 0 100.0601030 WASTE MANAGEMENT TO REMOVE 

PIPING . FROM BOTH SAMPLERS 
AND PUT INTO ORUM FOR 
DISPOSAL AS RMW, 6 CREW DAYS 

340100.0601032 1 PIC 
340100.0601034 2 HPT'S 
340100.0601036 3 PLANT OPER . PERSONNEL 
340100.0601038 DRUM COST 
340100. 0601100 •••••••••••••••••••••••••••• 

C-100 VISUAL INSPECTION 

340100 . 0601110 VISUALLY INSPECT EXTERIOR OF 
C - 100, ONE MAN 4 HOURS, 
NO SUIT UP. 

340100 . 0601200 •••••••••••••••••••••••••••• 

REMOVE EQUIPMENT THAT 
IS NOT DECONTAMINATABLE 

340100.0601202 REMOVE, CUT AND BARREL ABOUT 
16 JUMPERS, ALLOW 3 CREW 
WEEKS. NO SAMPLING COSTS. 

340100 . 0601204 
340100.0601206 
340100. 0601208 

l PIC 
2 HPT'S 
20 PLANT OPER. PERSONNEL 

340100 . 0601220 DRUM COST, ALLOW 2 DRUMS PER 
JUMPER ( RMW) . 

340100 . 0601232 REMOVE PUMPS, SAMPLERS , 
FILTERS, MISC PIPING, ETC . 
FROM CONDENSER RO OM. ALLOW 
5 CREW DAYS. 

340100 . 0601234 1 PIC 
340100.0601236 2 HPT'S 
340100.0601238 4 PLANT OPER . PERSONNEL 
340100 . 0601250 DRUM COST 
340100.0601300 .................................................... . 

DECONTAMINATE CONCRETE 
FLOORS AND WALLS ......................................... 

340100.0 6 0130 2 BHI TO SCABBLE PUMP ROOM 
FLOOR AND 1 0 FT UP WALLS 

COST 
CODE 

5 0 1 

501 
5 0 1 

5 0 1 
5 0 1 

5 0 1 
5 01 
5 0 1 

5 0 1 

5 0 1 

5 0 1 

5 0 1 

501 
501 
501 

501 

5 0 1 

501 
5 0 1 

5 0 1 
5 0 1 

501 

QUANTITY 

1 LS 
1 LS 
0 

1 LS 
1 LS 
1 LS 
l EA 
0 

1 LS 

0 

0 

1 LS 
1 LS 
1 LS 

32 EA 

0 

1 LS 
1 LS 
1 LS 
5 EA 
0 

l LS 

MANHOURS 

1 6 

2 4 

0 

4 8 

9 6 
144 

4 8 

0 

0 

0 

1 2 0 

2 4 0 

24 00 
0 

0 

4 0 

8 0 

1 60 
0 

0 

0 

LABOR 

764 
6 7 3 

0 

2 8 6 8 
4 5 8 7 

4 0 3 8 

1 3 4 6 

0 

2 3 9 

0 

0 

7169 
11467 
6 7296 

0 

0 

2390 
3822 
4 4 8 6 

0 

0 

0 

EQUIP 
USAGE 

0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

SUB­
MATERIAL CONTRACT 

0 

0 

0 

0 
0 

0 

1 2 0 
0 

0 

0 

0 

0 

0 
0 

384 0 

0 

0 

0 

0 
6 0 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

1 50000 

7 PAGE 
DATE 
BY 

0 9 / 15 /9 8 0 9: 42 : 05 
R . W.O HRT 

EQUIP ­
MENT 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 
0 

0 

0 

TOTAL 
DOLLARS 

7 6 4 

6 7 3 

0 

2 8 6 8 
4 5 8 7 

4 0 3 8 

l 4 6 6 

0 

2 3 9 

0 

0 

7 1 6 9 

1 14 6 7 

67 296 
3 8 4 0 

0 

2 3 9 0 

3 8 2 2 
4 4 8 6 

6 0 0 

0 

I 5 0 U O IJ 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 

•• !EST - INTER ACTIVE ESTI MATING •• 
242-A EVAPORATOR CLOS URE 

STUDY ESTIMATE 

PAGE 
DATE 
BY 

8 

09/15/98 09:42:06 
R.W . OII RT 

F ILE NO . Z608SAA1 PHMCROS - ESTI MATE DETAIL BY was / COST CODE 

ACC OUNT 
NUMBER 

I 
340100. 0601303 

DESCRIPTION 

(1196 SF) AND SCABBLE EVAP 
ROOM AND 1 FT UP WALL 

' (644 SF) TO A DEPTH OF 1/4", 
COST IS BASED ON 304 FLOOR 
REMOVAL JOB (ALLOWANCE ONLY) 

340100 . 0601320 WMH CREW TO SUPPORT BHI 
ACTIVITIES, ASSUME 3 CREW 
WEEKS . 

340100 . 0601322 
340100.0601324 
340100 . 0601326 

1 PIC 
2 HPT ' S 
4 PLANT OPER. PERSONNEL 

COS T 
CODE 

50 1 

501 

5 0 1 
50 1 
501 

340100.0601330 DRUM COST FOR CONCRETE DEBRI 501 
O F APPROX 77 CUBIC FEET. 

SUBTOTAL 

TOTAL 

ENVIRONMENTAL WORK 

SALES TAX 8 . 0 0 \ 

COST CODE 501 06 
WBS 340100 
(ESCALATION 0 . 00\ - CONTINGENCY 

TOTAL WBS 340100 WMH DECONTAMINATI ON 

QUANTITY MANHOURS LABOR 
EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

EQUIP · 
MENT 

OH&P 
/ B & 

TOTAL 
DOLLARS 

========== ======== =====::: ==::::: :s::::g= ::::=::: ====:::: ::a:::=: ::::::::: 

0 0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 0 

1 LS 120 7 1 6 9 0 0 0 0 0 7 1 6 9 
1 LS 2 4 0 114 6 7 0 0 0 0 0 1 1 4 6 7 
l LS 4 8 0 1 3 4 5 9 0 0 0 0 0 1 3 4 5 9 

l 2 EA 0 0 0 144 0 0 0 0 l 4 4 0 

--------------- -- --------- - ---- --- -- -- ---------------------------- - - ----- - - ------- -
6 , 8 4 2 

236,7 53 
0 

27,360 
2 1 8 8 

196,00 0 
0 

0 

0 

460,113 
2 l 8 8 

- --- ------------------ --------- --------------------------- - - ------ -- -- - - - - - --- ---- -
6. 8 4 2 0 196, 000 0 

236, 7 53 29,548 0 46 2 ,3 0 1 
35.00 %) 

- -------- -- ---- -- --- - ---- --- -- ---- -- --- --- -- --- - ---- -- ---- -- ------------ -- --- - -- - - -
6 , 8 4 2 0 1 96,000 0 

236,753 29 ,5 48 0 4 62,301 



FLU OR DANI E L NORTHWEST, INC. 
OASTE MANAGEMENT HANF ORD 
JOB NO . Z608S A/\l 

•• !EST - INT ERACTIVE ESTIMATING 
2 q2 - /\ EV/\1'01</\T OR CLOSURE 

STUDY ESTIMATE 

PAGE 9 
0 /\ TP. 09/15/98 09, q 2,0C 

BY R . W.OHRT FILE NO. Z608SAA1 PH MCR08 ESTIM ATE DETAIL BY WBS / COST CODE 

ACCOU NT 
NUMBER DES CRIPTION 

-----=-------- === ======== ======z==== == ===== 

350100 

350100 .99 

WMH DISPO SAL COSTS 

DISPOSAL COSTS 
35 0 100 .99 00940 DRUMMED INSULATION DISPOSAL, 

RMW. liO DRUMS AT $500 EA . 
FROM C - A-1 . 

350100 .9 900954 DISPOSAL COSTS FOR 6 DRUMS 
RMW RINSATE AT $500 EA. 
FROM PRESSURE WASHING OF 
C - A - 1. 

350100 . 9901004 RINSATE DISPOSAL COSTS FROM 
DEC ON OF SAMPLERS, RMW 

350100.9901030 DISPOSAL COST FOR l DRUM OF 
PIPING FROM SAMPLERS, RMW. 

350100.9901220 DISPOSAL COSTS FOR DRUMMED 
JUMPERS, RMW . 

350100.9901232 DISPOSAL COST FOR 5 DRUMS 
OF RMW FROM CONDENSER ROOM . 

3 50 1 00.9901 330 DISPOSAL COST FOR DRUMS OF 
CONCRETE DEBRIS FROM FLOOR 
AND WALLS, RMW . 

SUBTOTAL DISPOSAL COSTS 

TOTAL 

COST EQUIP SUB- EQUIP- 0 II & P TOT/\L 
DOLLARS CODE QUANTITY MANH OURS LAB OR US AGE MATE RIA L CO NTR ACT MEN T / I3 & 

501 

5 01 

501 

5 0 1 

501 

50 1 

501 

====== -=== ======== ======== ====== = ======== ==== ==== ======== ======== ====== == = 

170 EA 

6 EA 

2 EA 

1 EA 

32 EA 

5 EA 

12 EA 

0 

0 

0 

0 

0 

0 

0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 0 

0 85000 

0 3000 

0 10 00 

0 500 

0 1 6000 

0 2500 

0 6 000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 5000 

3000 

1 0 0 0 

500 

16000 

2500 

6000 

------------- - - ---- - --- -- -- - ------ - -- -------- ----- ------- -- -- --- - ----- - --------- - - -
0 0 114,000 0 

0 0 0 114 , 000 
----- - -------- - ------- - --- - ----------- - ---- - -- - ---- - - - --- ------ -- ---- - --------- -- - -

0 0 114,000 0 
0 0 

COST CODE 50199 
WBS 350100 
(ESCALATION 0.00\ - CONTINGEN CY 

0 
35.00 \) 

TOTAL WBS 350100 WMH DISPOSAL COSTS 0 0 114,000 0 

--- -- --------------------- -- ----------- --- --- --- ------------ -- - ------- - --- --- -- - - - -

0 0 0 114, 000 



FLUOR DANIEL NORTHWEST , INC . 
QASTE MANAGEMENT HANFORD 
JOB NO . Z608SAA1 

IEST - INTERACTIVE ESTI MAT ING 
242-A EVAPORATOR CLOSURE 

STUDY ESTIMATE 
FILE NO. Z608SAA1 PHMCROB - ESTIM ATE DETAIL BY WBS / COST CODE 

ACCO UNT 
NUMBER 

400000 

400000.90 

DESCRIPTION 

WMH PROJECT MANAGEMENT 

HOM E OFFICE 
400000. 9000000 ••••••••••••••••• • •••••••••• 

PROJECT MANAGEMENT 
•••••••• • •••••••••••••••• *** 

400000 .9000001 AT 15\ OF DECONTAMINATION 
COSTS (WBS 340100) 

SUBT OTAL HOME OFFICE 

TOTAL 

COST 
CODE 

5 0 1 

5 0 1 

COST CODE 50190 
WBS 400000 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 400000 WMH PROJECT MANAGEMENT 

QUANTITY MANHOURS 

1 LS 0 

0 0 

0 

0 

35.00 \) 

0 

LABOR 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

SUB­
MATERIAL CONTRACT 

0 69500 

0 0 

69 , 500 
0 

69,500 
0 

69 ,5 00 
0 

10 PAGE 
DATE 
BY 

o 9 I 1 5 / 9 s o 9 : 4 2 :-o 6 
R.W.OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

T OTAL 
DOLLARS 

69500 

0 

69 , 500 

69,500 

69,500 



FLUOR DANIEL NORTHWEST, INC . 
QASTE MANAGEMENT HANFORD 
J OB NO . Z608SAA1 
FILE NO . Z608SAA1 

ACCOUNT 
NUMBER 

REPORT TOTAL 

DESCRIPTION 

I EST - IN T ERACT I VE EST IM AT I NG 
2 42- A EVAP ORATOR CLOS URE 

STU DY ES TI MAT E 
PHMCR 0B - ES TIMATE DETA IL BY WB S / CO ST CO DE 

COST 
CODE QUANTITY MANH OURS LAB OR 

EQUIP 
USAGE 

SUB­
MATERIAL CO NTRAC~ 

P AGE 1 1 
DAT E 0 9/ 1 5/9 8 0 9: 4 2:06 
BY R . W.O HR T 

EQUIP ­
MENT 

OH&P 
/ B & 

TOTAL 
DOLLAR S 

=:ii:==== ==== ======== ======== == = == == == = ===== ===== === =:======= === • c a: "" :. = ::====== :; 

8, 928 0 419,500 0 
3 5 l _, 7 5 3 29 , 54 8 0 800 , 80 1 



325 HAZARDOUS WASTE TREATMENT UNITS 

The estimate for this unit addresses current analytical costs associated with analysis of verification 
sampling and decontamination waste that will be generated at the time for closure. The costs for 
man hours of packaging waste, as well as disposal costs for waste that could potentially be in 
storage at the time of closure, are also addressed in the estimate. The total estimated costs for 
closure are now $7.3 million (1998 dollars). 

This TSD is not scheduled for closure within the next five years. Updated estimates will be 
~ncluded in future reports if the closure strategy/approach should change significantly or if a 
closure date is established. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



FLUOR DANIEL NORTHWEST, INC. 
PllNL 
JOB NO. 65100801/1059 
FILE NO . Z611SAA2 

SORT DESCRIPTION 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS ~/ASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCROl - PROJECT COST SUMMARY 

ESCALATED 
TO TAL COST 

CONTINGENCY 
% TOTAL 

PNNL PACIFIC NW NATIO~AL LABORATORY 5,410,000 35 1,890,000 

SUBTOTAL 5,410,000 35 1,890,000 

PROJECT TOTAL 5,410,000 35 1,890,000 

PAGE 
DATE 
DY 

1 OF 8 
09/14/98 11:29:26 
R.W. OHRT 

TOTAL 
DOLLARS 

7,300,000 

7,300,000 

7,300,000 

+-- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - • 

TYPE OF I REMARKS: 
ESTIMATE STUDY ESTIMATE SEPTEMBER 14, 1998 j 

- - ---------- ------------------------------------------------ - ----------------------------- -- ------------ ------ ------ -- ------ ----- • 

(ROUNDED/ADJUSTED TO THE NEAREST • 10,000 / 100,000 • - PE RCENTAGES NOT RECALCULATED TO REFLECT ROUNDING) 



FLUOR DANIEL NORTHWEST, INC. 
Pl/NL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

WBS DESCRIPTION 

111100 CLOSURf PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 

SUBTOTAL 11 

PNNL ENGINEERING 

DEFINITIVE DESIGN 

121000 WIPE SAMPLING 
121100 CORE SAMPLING 
121200 SOIL SAMPLING 
121400 VERIFICATION SAMPLING: BUILDING 
121500 VERIFICATION SAMPLING: SOIL 

SUBTOTAL 121 

SUBTOTAL 12 

SUBTOTAL 1 

SAMPLING/ TESTING 

TITLE III ENGINEERING 

ASSESSMENT 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
212600 BUILDING RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 21 

.SUBTOTAL 2 

PROJECT TOTAL 

PROCUREMENT-ONSITE E/C 

CLEANUP 

•• !EST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR02 - WORK BREAKDOWN STRUCTURE (WBS) SUMMARY 

ESTIMATE 
SUBTOTAL 

385500 
100000 

485500 

485500 

645000 
28500 

4402 
8600 
4 4 0 0 

690902 

690902 

1176402 

1509743 
867265 

1402602 

3779610 

449000 

4228610 

4228Gl0 

5,405,012 

ESCALATION 
\- TOTAL 

0 . 00 
0.00 

0. 0 0 

0.00 

0.00 
0.00 
0.00 
0. 0 0 
0. 0 0 

0 . 00 

0.00 

0.00 

0.00 
0 . 0 0 
0.00 

0. 0 0 

0 . 0 0 

0.00 

0.00 

0.00 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

SUB 
TOTAL 

385500 
100000 

485500 

485500 

645000 
28500 

4402 
8600 
4400 

690902 

690902 

1176402 

1509743 
867265 

1402602 

3779610 

449000 

4228610 

4228610 

5,405,012 

CONTINGENCY 
% TOTAL 

3 5 
3 5 

3 5 

3 5 

3 5 

3 5 
3 5 
3 5 
3 5 

35 

3 5 

3 5 

3 5 
35 
3 5 

3 5 

3 5 

3 5 

3 5 

35 

134925 
35000 

169925 

169925 

225750 
9975 
1541 
3010 
1540 

241816 

241816 

411741 

528410 
303543 
190911 

1322864 

157150 

1180014 

1480014 

1,891,755 

PAGE 
DATE 
BY 

SUB 
TOTAL 

520425 
135000 

G55425 

655425 

870750 
38475 

5943 
l l 6 l 0 

5940 

932718 

932718 

1588143 

2038153 
1170808 
1893513 

5102474 

606150 

5708624 

5708624 

7,296,767 

2 OF 8 
09/14/98 11:29:29 
R . W. OHRT 

SITE 
ALLOCAT'N 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

520425 
135000 

655425 

655425 

870750 
3 8 4 7 5 

5943 
l l 6 l 0 

5 9 4 0 

932718 

932718 

1588143 

2038153 
1170808 
1893513 

5102474 

606150 

5708624 

5708624 

7,296,767 



FLUOR DANIEL NORTHWEST, INC. 
PNUL 

** !EST - INTERACTIVE ESTIMATING ** 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 

PAGE 
DATE 
BY 

3 OF 8 
09/08/98 18 :08:3 2 
R.W. OHRT JOB NO . 65100801/1059 

FILE NO . Z611SAA2 PHMCROJ - ESTIMATE BASIS SHEET 

1 . ESTIMATE PURPOSE 

2 . 

T ORDER OF MAGNITUDE ESTIMATE: THIS ESTIMATE WILL TO BE USED FOR BUDGETING PURP OSES ONLY. 

ESTIMATE T~CHNICAL BASIS 

A . THIS ESTIMATE HAS BEEN PREPARED FOR THE 325 BLDG CLEAN CLOSURE PROJECT AS REQUESTED BY FDNW PROJECT MANAGEMENT . 
B. A DESCRIPTION OF THE TECHNICAL SCOPE OF WORK MAY BE FOUND IN THE FOLLOWING REFERENCE DOCUMENTS: 

T REQUEST FOR ESTIMATE, DATED AUGUST 26, 1998. 

3 . ESTIMATE METHODOLOGY 

A . DIRECT COSTS: 
A BOTTOMS- UP TECHNIQUE HAS DEEN UTILIZED IN THE PREPARATION OF TIIIS ESTIMATE. 
(1) CONSTRUCTION LABOR, MATERIAL AND EQUIPMENT UNITS IIAVE BEEN ESTIMATED BASED UPON ONE OR MORE OF THE FOLLOWING STANDARD 

COMMERCIAL ESTIMATING RESOURCES, PUBLISHED ESTIMATING MANUALS/DATABASES: TIN HOUSE DATABASES TR.S. MEANS 
T RICHARDSON'S PROCESS PLANT CONSTRUCTION ESTIMATING STANDARDS T NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION, INC. 
(NECA) MANUAL OF LABOR : UNITS T ELECTRICAL RESOURCES, INC . ELECTRICAL ESTIMATING PRICE AND LABOR MANUAL. 
THE UNITS MAY HAVE BEEN FACTORED/ADJUSTED DY TUE ESTIMATOR AS APPROPRIATE TO REFLECT INFLUENCES BY CONTRACT, WORK 
SITE, OR OTHER IDENTIFIED PROJECT OR SPECIAL CONDITIONS . 

B. DIRECT COST FACTORS: 
(1) SALES TAX HAS BEEN APPLIED TO ALL MATERIALS AND EQUIPMENT PURCIIASES AT 81 . 
(2) SPECIAL WORK PROCEDURE (SWP) FACTORS ARE APPLIED AGAINST DIRECT LABOR FOR ACTUAL TIME LOST DUE TO THE PERSONNEL 

PROTECTIVE EQUIPMENT AND PROCEDURES . THE RATES WHICH HAVE BEEN APPLIED ARE AS FOLLOWS: 
T PROTECTIVE . CLOTHING FACTOR HAS BEEN APPLIED= 351 
T MASK WORK• 851 PLUS 151 FOR PROTECTIVE CLOTHING. 

C. RATES: 
(1) PNNL CRAFT & ENGINEERING RATES WERE PROVIDED BY PNNL AND INCLUDE ALL ADDERS. 

4. ESCALATION 

ESCALATION IS NOT INCLUDED DUE TO THE LACK OF A CONSTRUCTION SCHEDULE . 

5 . CONTINGENCY 

A. DEFINITION OF CONTINGENCY AS PROVIDED BY DOE 

"CONTINGENCY COVERS COSTS THAT MAY RESULT FROM INCOMPLETE DESIGN, UNFORESEEN AND UNPREDICTABLE CONDITIONS, OR 
UNCERTAINTIES WITHIN THE DEFINED PROJECT SCOPE. THE AMOUNT OF CONTINGENCY WILL DEPEND ON THE STATUS OF DESIGN, 
PROCUREMENT, AND CONSTRUCTION; AND THE COMPLEXITY AND UNCERTAINTIES OF THE COMPONENT PARTS OF THE PROJECT . CONTINGENCY 
IS NOT TO BE USED TO AVOID MAKING AN ACCURATE ASSESSMENT OF EXPECTED COST" (OFFICE OF WASTE MANAGEMENT (EM-30) COST AND 
SCHEDULE GUIDE. 

B . CONTINGENCY ALLOWANCE GUIDELINES 

THE DOE GUIDELINE CONTINGENCY ALLOWANCE FOR A: 
T PLANNING ESTIMATE - STANDARD• 20\ - 30\ 
T PLANNING ESTIMATE - EXPERIMENTAL/SPECIAL CONDITIONS : UP TO SOI 



PAGE 4 OF 8 FLUOR DANIEL NORTHWEST, INC. 
PNNL 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
DATE 09/08/98 18:08:32 

JOB NO. 65100801/1059 
FILE NO . Z6llSAA2 PHMCR03 - ESTIMATE BASIS S HE ET 

BY R.W. OHRT 

6 . 

C. METHODOLOGY 

CONTINGENCY IS EVALUATED AT THE LOWEST WORK BREAKDOWN STRUCTURE (W BS) LEVEL WITHIN THE COST ESTIMATE DETAILS . IT IS 
SUMMAR,ZED AT UPPER WBS LEVELS AND ~EPORTED ON THE SUMMARY REPORTS. 

D . ANALYSIS 

AN ASSESSMENT OF DESIGN MATURITY, WORK COMPLEXITY AND PROJECT UNCE RTAINTIES HAS BEEN PERFORMED . 
ASSESSMENT AND CONTINGENCY RATES WHICH HAVE BEEN ADDED TO THE COST OF WORK ARE AS FOLLOWS: 

AN EXPLANATION OF THIS 

WBS #lllXXX "PNNL ENGINEERING": A CONTINGENCY OF 35\- HAS BEEN APPLIED TO ALLOW FOR UNFORSEEN REGULATORY CONDITIONS WHEN 
FACILITY CLOSURE IS DUE TO OCCUR. 

WBS #l21XXX "SAMPLING/TESTING": A CONTINGENCY OF 3 5 \- HAS BEEN APPLIED TO ALL OW FOR UNFOR SEEN REGULATORY CONDITIONS WHEN 
FACILITY CLOSURE IS DUE TO OCCUR. 

WB S #212 XXX "REMEDIA L CONS TR . " : A CONTINGENCY OF 35\- HAS BEEN APPLIED TO ALLOW FOR UNFORSEEN REGULATORY CONDITIONS WHEN 
FACILITY CLOSURE IS DUE TO OCCUR. 

ROUNDING 
======== 
THE PROJECT COST SUMMARY REPORT IS SUMMARIZED AND ADJUSTED/ROUNDED AS FOLLOWS: 
THE ESCALATED TOTAL COST COLUMN, CONTINGENCY TOTAL COLUMN AND TOTAL DOLLARS COLUMN SUB-TOTALS ARE SUMMARIZED BY CONTRACTOR. 
THE COLUMN SUBTOTALS ARE ADJUSTED/ROUNDED TO THE NEAREST $1,000/$1 0,000. THE PROJECT TO TAL S UMMARY LIN E TOTALS ARE 
ADJUSTED/ROUNDED TO THE NEAREST $10,000/$100,000. 

7. REMARKS 

MAJOR ASSUMPTIONS WHICH HAVE BEEN MADE IN THE PREPARATION OF THIS ESTIMATE ARE AS FOLLOWS: 

A . ) THIS ESTIMATE IS BASED ON A PREVIOUS 32 5 FACILITY CLEAN CLOSURE ESTIMATE. 
MATERIAL AND LABOR COSTS HAVE DEEN UPDATED WHERE NECESSARY TO 1998 LEVEL S. 

B.) PNNL PERSONNEL WILL PERFORM ALL DEFINITIVE DESIGN ENGINEERING, E&I DURING CONSTRUCTION, AND SAMPLING/TESTING 
ACTIVITES . PNNL PERSONNEL WILL ALSO PERFORM ALL BUILDING DECONTAMINATION /DEMOLITION WORK. 
MANHOUR AND MATERIAL ESTIMATES FOR Tl!ESE ITEMS HAV E BEEN PROVIDED DY PNNL . 

C . ) PNNL CRAFT AND ENGINEERING PERSONNEL RATES INCLUDE ALL MARK-UPS, AND WERE PROVIDED BY PNNL. 
D.) SOME AREAS OF DIFFICULTY AFFECTING THE COST ESTIMATE INCLUDE PREDICTING DECON EFFECTIVENESS AND POSSIBLE FUTURE 

RAD SPILLS, WHICH WOULD IMPACT JOB DURATION, RINSATE VOLUME, AND RAD DOSE LEVELS. 
E .) WBS STRUCTURE FOLLOWS PRECEDENT OF NRDWL CLOSURE ESTIMATES AND SUBSEQUENT ES TIMATES DONE FOR RCRA CLOSURES . 
F.) CLOSURE PLAN COSTS, CLOSURE CERTIFICATION COSTS, SAMPLE QUANTITIES, AND WORK PLAN COSTS WERE BASED ON PREVIOUS 

CLOSURES OF SIMILAR SCOPE OR PRORATED AMOUNT THEREOF. 
G .) CLOSURE ACTIVITIES WERE BASED ON AN ENGINEER'S BEST GUE SS. THESE STRATEGIES ARE SUBJECT TO CIIANGE AS NEW TECHNOLOGY 

BECOMES AVAILABLE OR EXISTING CONDITIONS CHANGE AT TIME OF CLOSURE. 
H .) ESTIMATE IS BASED ON FY-98 DOLLARS. 



FLUOR DANI EL NORTHWEST, INC . 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

SORT 
CODE/WBS DESCRIPTION 

PN NL PACIFIC NW NATIONAL LABORATORY 
I 

111100 CLOSURE PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 

SUBTOTAL 11 

PNNL ENGINEERING 

DEFINITIVE DESIGN 

121000 WIPE SAMPLING 
121100 CORE SAMPLING 
121200 SOIL SAMPLING 
121400 VERIFICATION SAMPLING : BUILDING 
121500 VERIFICATION SAMPLING: ,_SOIL 

SUBTOTAL 121 SAMPLING/ TESTING 

SUBTOTAL 12 TITLE III ENGINEERING 

SUBTOTAL 1 ASSESSMENT 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
212600 BUILDING RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 21 

SUBTOTAL 2 

PROCUREMENT-ONSITE E/C 

CLEANUP 

IEST - INTERACTIVE ESTIMATING ** 
325 HAZARDOUS WASTE TREATME:NT UNIT (l!WTU) 

STUDY 
PJIMCR04 - COMPANY/WDS SUMMARY 

ESTIMATE 
SUBTOTAL 

38 '5500 
100000 

485500 

485500 

645000 
28500 

4402 
8600 
4 4 0 0 

690902 

690902 

1176402 

1509743 
867265 

1402602 

3779610 

449000 

4228610 

4228610 

ESCALATION 
\ TOTAL 

0.00 
0.00 

0. 0 0 

0. 0 0 

0.00 
0 . 00 
0.00 
0. 0 0 

0.00 

0.00 

0.00 

0. 0 0 

0.00 
0.00 
0. 0 0 

0.00 

0.00 

0.00 

0.00 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

SUB 
TOTAL 

385500 
100000 

485500 

485500 

645 000 
28500 

~402 
8600 
4400 

690902 

690902 

1176402 

1509743 
86~265 

1402602 

3779610 

449000 

4228610 

4228610 

TOTAL PNNL PACIFIC NW NATIONAL LABORAT 5405012 0 . 00 0 5405012 

PROJECT TOTAL 5,405,012 0 

0.00 5,405,012 

CONTINGENCY 
\ TOTAL 

3 5 
3 5 

3 5 

3 5 

3 5 

3 5 
3 5 

3 5 

3 5 

3 5 

3 5 

3 5 

3 5 

35 
3 5 

3 5 

3 5 

3 5 

3 5 

3 5 

3 5 

1349 25 
35000 

169925 

169925 

225750 
9975 
1541 
3010 
1540 

241816 

241816 

411741 

528410 
303543 
490911 

1322864 

157150 

1480014 

1480014 

18917 55 

1,891,755 

PAGE 
DATE 
DY 

SUB 
TOTAL 

520125 
135000 

655425 

655425 

870750 
38475 

5943 
11610 

5940 

932718 

932718 

1588143 

2038153 
1170808 
1893513 

5102474 

606150 

5708624 

5708624 

72 9676 7 

7,296,767 

5 OF 8 
09/14/98 11:29:34 
R.W. OHRT 

SITE 
ALLOCAT'N 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

520425 
135000 

655125 

655425 

870750 
38475 

5 9 4 3 

l 1 6 l 0 

5 9 40 

932718 

932718 

1588143 

2038153 
1170808 
1893513 

5102474 

606150 

5708624 

5708624 

7296767 

7,296,7 6 7 



FLUOR DANI EL NORTHWEST, INC. 
PIINL 
JOB NO . 65100801 /1059 
FILE NO . Z6llSAA2 

WBS DES CR IP TI 'J N 

111100 CLOSURE PLAN PREPARATION 
111200 CLOSURE CERTI FICATION 

S UBTOTAL lll PNNL ~NGINEERING 

SUBTOTAL 11 DEFINITIVE DESIGN 

121000 WIPE SAMPLING 
121100 CORE SAMPLING 
121200 SOIL SAMPLING 
121400 VERIFICATION SAMPLING : BUILDING 
121500 VERIFICATION SAMPLING: SOIL 

SUBTOTAL 121 

Su BTOTAL 12 

SUBTOTAL l 

SAMPLING/ TESTINO 

TITLE III ENGINEERING 

ASSESSMENT 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
212600 BUILDING RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 21 

SU BTOTAL 2 

PROJECT TOTAL 

PROCUREMENT-ONSITE E/C 

CLEANUP 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARD OUS WASTE TREATMENT UNIT (Ill·ITU) 

STUDY 
PHMCR05 - CONSTRUCTION MANAGEMENT/OTHE R COST 

ES TIMATE 
SUBTOTAL 

385500 
100000 

485500 

485500 

645000 
28500 

4 4 0 2 

8600 
4400 

1176402 

1176402 

1176102 

1509743 
867265 

1402602 

3779610 

449000 

4228610 

422861 0 

CONSTRUCTION MANAGEM BNT 
\ TOTAL 

0.00 
0.00 

0 . 00 
0 . 00 
0.00 
0 . 00 
0.00 

0 . 00 
0.00 
0 .00 

0 . 00 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

SUMMARY 

OTHER 
COSTS 

====::z=•= 

0 
0 

0 

0 

0 
0 
0 
0 
0 

0 

0 

0 

0 
0 
0 

0 

0 

0 

0 

PAGE 6 OF 8 
DATE 09/14/98 11:29:37 
BY R.W. OHRT 

SUB 
TOTAL TOTAL 

c::z a•=•-=-=-• =-•=•-----
0 385500 
0 100000 

0 485500 

0 485500 

0 645000 
0 28500 
0 4402 
0 8600 
0 4 4 0 0 

0 1176402 

0 1176402 

0 1176402 

0 1509743 
0 867265 
0 1402602 

0 3779610 

0 449000 

0 4228610 

0 42 2 8610 

:::i:= ======:==::z,..====== ================ === =========:= ==== ======= =::z ====•======•c•===.s=::z::sa:::z:aac 

5,105,012 0 , 5,405,012 
0 0 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

WBS DESCRIPTION 

11110 0 CLOSURE PLAN PREPARATION 
111200 CLOSURE CERTIFICATION 

SUBTOTAL 111 

SUBTOTAL 11 

PNNL ENGINEERING 

DEFINITIVE DESIGN 

121000 WIPE ' SAMPLING 
1 2 1100 CORE SAMPLING 
121200 SOIL SAMPLING 
121400 VERIFICATION SAMPLING: BUILDING 
121500 VERIFICA TION SAMPLING: SOIL 

SUBTOTAL 121 

SUBTOTAL 12 

SUBTOTAL 1 

SAMPLING/ TESTINf 

TITLE III ENGINEERING 

ASSESSMENT 

212100 REMOVAL & DISPOSAL OF WASTE 
212200 DECONTAMINATE BUILDING 
2 J2 600 BUILDING RESTORATION 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 

213100 CONSTRUCTION ENGR/INSP 

SUBTOTAL 21 PROCUREMENT-ONSITE E/C 

SUBTO TAL 2 CLEANUP 

PROJECT TOTAL 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR06 - SITE ALLOCATIONS BY WBS 

ESTIMATE 
SUBTOTAL 

385500 
100000 

485500 

485500 

645000 
28500 

4402 
8600 
4 4 0 0 

690902 

690902 

1176402 

1509743 
867265 

1402602 

3779610 

449000 

4228610 

4228610 

5,405,012 

DYN 
EQ . USAGE 

0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

FDH GFS/G&A FDH MPR 
CONST.MGMT F.P./S.C. 

0 

0 

0 

0 

0 

0 
0 
0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

PAGE 
DATE 
DY 

7 OF 8 
09/14/98 11 : 28 : 59 
R . W. OHRT 

FDH GFS/G&A FDH MPR/G&A SITE ALLOC 
SUBTOTAL LABOR 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

MATERIAL 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 



FLUO R DANIEL NORTHWEST, INC. 
PNNL 

•• IE S T - INTERACTIVE ESTIMATING •• 
3 2 5 ll A Z /\ R DOU S W AS T E T R E ATM E NT U N I T ( 11 ~I T U ) 

STUDY 

PAGE 
D/\TE 
DY 

8 OF 8 
0 9/ 14/98 11 :2 9 : 40 
R . ~I . OHRT JOD NO . 65100801/1059 

FILE NO . Z611SAA2 PHMCR07 - SITE ALLOCATION ESCALATION/CONTINGENCY REP ORT 

SITE ALLOC ESCALATION SUD CONTINGENCY TOTAL 
WBS DESCRIPTION SUBTOTAL % TOTAL TOTAL % TOTAL DOLLARS 

•• • ••c• •= •ac• ••a•• ••= •• • = •••=- • •= • •=- = •o:i=•- =:::o: ==-== :::1 ==.,""' =- - - -- "'""'· = ::::r ::,: ::i:: =: = ""' = :a•••-• :z = =-

111100 CLOSURE P LAN PREPARATION 0 0.00 0 0 0 0 0 
111200 CLOSURE CERTIFICATION 0 0.00 0 0 0 0 0 

SUBTOTAL l l l PNNL "ENGINEERING 0 0 . 0 0 0 0 0 0 0 

SUBTOTAL 11 DEFINITIVE DESIGN 0 0. 0 0 0 0 0 0 0 

1 2 1000 WIPE SAMPLING 0 0.00 0 0 0 0 0 
121100 CORE SAMPLING 0 0. 0 0 0 0 0 0 0 
121200 SOIL SAMPLING 0 0.00 0 0 0 0 0 
121400 VERIFICATION SAMPLING: BUILDING 0 0.00 0 0 0 0 0 
121500 VERIFICATION SAMPLING: SOIL 0 0. 0 0 0 0 0 0 0 

SUBTOTAL 121 SAMPLING I TESTING 0 0 . 0 0 0 0 0 0 0 
\ 

SUBTOTAL 12 TITLE I I I ENGINEERING 0 0. 0 0 0 0 0 0 0 

SUBTOTAL l ASSESSMENT 0 0.00 0 0 0 0 0 

212100 REMOVAL & DISPOSAL OF WASTE 0 0.00 0 0 0 0 0 
212200 DECONTAMINATE BUILDING 0 0 . 0 0 0 0 0 0 0 
212600 BUILDING RESTORATION 0 0.00 0 0 0 0 0 

SUBTOTAL 212 REMEDIAL CONSTRUCTION 0 0 . 0 0 0 0 0 0 0 

213100 CONSTRUCTION ENGR/INSP 0 0 . 0 0 0 0 0 0 0 

SUBTOTAL 2 1 PROCUREMENT-ONSITE E/C 0 0 . 0 0 0 0 0 0 0 

SUBTOTAL 2 CLEANUP 0 0.00 0 0 0 0 0 

• • •• •••• ••=- ••• •••==zaz 2c2: z• ••• •• •= •==== = =• • s =••=•••• • ••= ===== •••=•• = ••••ca :a• •••=- =• =c • c 
PROJECT TOTAL 0 0 0 0 

0.00 0 0 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

ACCOUNT 
NUMBER 

111100 

111100 . 00 

DESCRIPTION 

CLOSURE PLAN PREPARATION 

TECHNICAL SERVICES 
111100.0000000 .......................................... . 

CLOSURE PLAN ............................ 
111100.0000002 THE PREPARATION OF THE 

CLOSURE PLAN FOR THE 325 
BUILDING INCLUDES : 

111100. 0000003 

111100 . 0000 004 

SUBTOTAL 

TOTAL 

1.5 FULL TIME EQUIVALENTS 
FOR 14 MONTHS . 

ALSO INCLUDED IS 
PREPARATION OF WASTE 
INVENTORY , SAMPLING 
ANALYSIS PLAN, HEALTH AND 
SAFETY PLAN, AND ! QUALITY 
ASSURANCE PROJECT PLAN. 

TECHNICAL SERVICES 

!EST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (llWTU ) 

STUDY 
PHMCR08 - ESTIMATE DETAIL DY WBS / COST CODE 

COST 
CODE 

000 

000 

000 

000 

QUANTITY 

0 

l LS 

0 

0 

MANHOURS 

0 

0 

0 

0 

0 

0 

LABOR 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

0 COST CODE 00000 
WBS 111100 
(ESCALATION 0.00% - CONTINGENCY 35.00 \) 

TOTAL WBS 111100 CLOSURE PLAN PREPARATION 0 0 

0 

SUD­
MATERIAL CONTRACT 

0 0 

0 385500 

0 0 

0 0 

385,500 
0 

385,500 
0 

385,500 
0 

1 PAGE 
DATE 
DY 

09/14/98 11 : 29:43 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 

0 

Oll&P 
/ B & I 

0 

0 

0 

0 

. 0 

0 

0 

TOTAL 
DOLLARS 

0 

385500 

0 

0 

385,500 

· 385,500 

385,500 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO . 65100801/1059 
FILE NO. Z611SAA2 

ACCOUNT 
NUMBER 

l l 1200 

1 1 1200 . 00 

DESCRIPTION 

CLOSURE CERTIFICATION 

TECHNICAL SERVICES 
111200 . 0000000 •••••••••••••••••••••••••••• 

CLOSURE CERTIFICATION ............................ 
111200.0000002 PREPARATION BY A PROFESSION­

AL ENGINEER. REVIEW CLOSURE 
PLAN, INSPECT AND VERIFY 
CLOSURE ACTIVITIES, PREPARE 

111200 . 0000003 REPORT ON CLOSURE 
CERTIFICATION. 
(ALLOWANCE) 

SUBTOTAL TECHNICAL SERVICES 

TOTAL 

•• IEST - INTERACTIVE ESTIMATIN G •• 
325 HAZARDOUS WASTE TREATMENT UNIT (IIWTU) 

STUDY 
PHMCR~8 - ESTIMATE DETAIL BY WDS / COST CODE 

COST 
CODE 

000 

000 

000 

QUANTITY 

0 

l LS 

0 

MANHOURS 

0 

0 

0 

0 

0 

LABOR 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 CO ST CODE 00000 
WBS 111200 
(ESCALATION 0 . 00% - CONTINGENCY 35 .00 %) 

TOTAL WBS 111200 CLOSURE CERTIFICATION 0 0 

0 

SUD­
MATERIAL CONTRACT 

0 0 

0 100000 

0 0 

100,000 
0 

100,000 
0 

100,000 
0 

2 PAGE 
DATE 
[l y 

09/14/98 11: 29 :4) 
R.W . OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & I 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

100000 

0 

100,000 

100,000 

100,000 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOl3 NO . 65100801/1059 
FILE 110. Z611SAA2 

ACCOUNT 
NUMBER 

121000 

121000.00 

DESCRIPTION 

WIPE SAMPLING 

TECHNICAL SERVICES 
121000.0000000 ............................ 

WIPE SAMPLES ............................ 
121000.0000002 COLLECT WIPE SAMPLES <iii 

$300 EA. ( 8 3 - HOODS, 7 -
GLOVEBOXES, 20 - FLOOR, 
2 0 - WALLS, 20 - MISC) 

1 2 1000.0000004 SAMPLE ANALYTICAL COSTS <iii 

$4000 EA . 

SUBTOTAL TECHNICAL SERYICES 

TOTAL 

JEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PJIMCR08 - ES TIMATE DETAIL DY Wl3S / COST CODE 

COST 
CODE 

000 

000 

000 

QUANTITY 

0 

1 5 0 EA 

150 EA 

MANHOURS 

0 

0 

0 

0 

0 

LABOR 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 COST CODE 00000 
WBS 121000 
(ESCALATION 0.00\ - CONTINGENCY 35 . 00 \) 

TOTAL WBS 121000 WIPE SAMPLING 0 0 

0 

SUB­
MATERIAL CONTRACT 

0 0 

0 45000 

0 600000 

645,000 
0 

645,000 
0 

645,000 
0 

3 PAGE 
DATE 
BY 

09/14/98 11:29:43 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & I 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

45000 

600000 

645,000 

645,000 

645,000 



FLUOR DAIil EL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO . Z611SAA2 

ACCOUNT 
NUMBER 

1 21 1 00 

1 2 1100 .0 0 

DESCRIPTION 

CORE S AMPLING 

TECHNICAL SERVICES 
1 21 100 . 0000000 .............................. . 

·CORE SAMPLES ......................................... 
121100.0000001 COLLECT CORE SAMPLES IN 

BASEMENT, ROOM 32, IN AREA 
OF TANK OVERFLOW@ $1700 EA . 

121100 .0 000003 SAMPLE ANALYTICAL COSTS @ 
$4000 EA. 

SUBTOTAL TECHNICAL SERVICES 

TO TAL 

•• JEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HW TU) 

STUDY 
PHMCR0B - ESTIMATE DETAIL DY WDS / COS T CODE 

COST 
CODE 

000 

000 

000 

QUANTITY 

0 

5 EA 

5 EA 

MANHOURS 

0 

0 

0 

LADOR 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

SUB­
MATERIAL CONTRACT 

0 0 

0 8500 

0 20000 

4 PAGE 
DATE 
BY 

09/14/98 11:2 9: 43 
R.W. OHRT 

EQUIP­
MENT 

0 

0 

0 

OH&P 
I B & I 

0 

0 

0 

TOTAL 
DOLLARS 

0 

8 5 0 0 

20000 

- ----- - ----- -- ---------- ----- ---- --- ----- ---- -------------- --------- -- ----- --------
0 0 20 ,50 0 0 

0 0 0 28,500 
------------------------------------------------------------------------------------

0 0 2 8,500 0 
0 0 0 28,500 

COS T CODE 00000 
WBS 121100 
(ESCALATION 0 . 00\ - CONTINGENCY 35.00 \) 

- - - - - - - - - -- - - -- -- - - -- - - - - - - - -- - - - - - - - -- -- - - - - - - - - -- - - - - - - - - - - - - - - - - -- - - -- - - - - - - - - - -
TOTAL WBS 121100 CORE SAMPLING 0 0 28,500 0 

0 0 0 28,500 



FLUOR DANIEL NOR T HWEST, INC . 
PNNL 
JOB NO. 6 5 10 0801/ 1 059 
FILE NO. Z6 1 1SAA2 

ACC OUNT 
NUMBER 

121200 

DESCRIPTION 

SOI L SAMPLI NG 

12 12 0 0.00 I TECHNICAL SERVICES 
121200 . 0000000 **************************** 

SOIL SAMPLING 

1 2 12 00. 0000001 ASSUME 20\ OF CORE SAMPLES 
REQUIRE SOIL SAMPLING , IN 
THIS CASE, ONE SAMPLE . 

1 2 1200.0000004 ANALYTICAL COSTS @ $4000 EA . 

SUBTOTAL TECHNICAL SERVICES 

TOTAL COST CODE 00000 

!EST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE 

000 

000 

000 

QUANTITY 

0 

1 EA 

1 EA 

MANHOURS 

0 

0 

4 

LABOR 

0 

4 0 2 

0 

4 0 2 

4 0 2 

EQUIP 
USAGE 

0 

0 

0 

0 

0 
WBS 121200 
(ESCALATION 0 . 00~ - CONTI NGENCY 35.00 '<) 

TOTAL WBS 121200 SOIL SAMPLING 4 0 

4 0 2 

SUD­
MATERIAL CONTRACT 

0 0 

0 0 

0 4000 

4 ,000 
0 

4 , 000 
0 

4,000 
0 

5 PAGE 
DATE 
BY 

09/14/98 11:29:43 
R.W. OHRT 

EQUIP ­
MENT 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 . 

TOTAL 
DOLLA RS 

0 

402 

4 0 0 0 

4 , 4 0 2 

4,402 

4,402 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO . Z611SAA2 

IEST - INTE RACTIVE ESTIMATING •• 
325 HAZARDOUS WA STE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

ACCOUNT 
NUMBER 

121400 

121400 . 00 

DESCRIPTION 
COST 
CODE 

VERIFICATION SAMPLING : BUILDING 

TECHNICAL SERVICES 

121400 . 0000000 ··········· ··············~·· 
VERiFICATION SAMPLING: 

000 

BUILDING CONCRETE SAMPLES ............................ 
121400 .0000 002 30\ OF WBS 121100 000 

SUBTOTAL 

TOTAL 

TECHNICAL SERVICES 

COST CODE 00000 
WBS 121400 
(ESCALATION 0.00\ - CONTINGENCY 

TOTAL WBS 121400 VERIFICATION SAMPLING: BUILDING 

QUANTITY 

0 

1 LS 

35 . 00 \) 

M/\NHOURS LABOR 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 

0 

SUB­
MATERIAL CONTRACT 

0 

0 

0 

0 

0 

0 

8600 

8,600 

8,600 

8,600 

6 PAGE 
DATE 
BY 

09/14/98 11:29:44 
R .W . OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

OH&P 
/ B & I 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

8 6 0 0 

8 , 6 0 0 

8,600 

8,600 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
J OB NO . 65100801/1059 
FI LE NO. Z611SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

IEST - INTERACTIVE ESTIMATING •• 
)25 HAZARDOUS W/ISTE TRE/ITMl::NT UNIT (IIWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / CO ST CODE 

COST 
CODE QUANTITY MANHOURS LABOR 

EQUIP 
USAGE 

SUB­
MATERIAL CONTRACT 

7 PAGE 
DATE 
BY 

09/14/9B 11:29:44 
R .W . OHRT 

EQUIP­
MENT 

OH&P 
I B & I 

TOTAL 
DOLLARS 

•:s = ••••=m:c =::s::a::=:::: =====•== -======== :::::a::a:a::::z::=a ======== a::::::::::c:za:aa: ccaac:aaa ••• •••••• 

121500 VERIFICATION SAMPLING: SOIL 

121500 . 00 TECHNICAL SERVICES 
121500 . 0000000 •••••••••••••••••••••••••••• 000 

SUBTOTAL 

TOTAL 

VERIFICATION SAMPLING : SOIL ............................ 
100\ OF was 121200 

TECHNICAL SERVICES 

COST CODE 00000 
1-IBS 121500 
(ESCALATION 0 . 00\ - CONTINGENCY 

TOTAL was 121500 VERIFICATION SAMPLING: SOIL 

1 LS 0 0 

0 

0 

0 

0 
) 5.00 ~) 

0 

0 

0 0 4 4 0 0 0 0 4400 

0 4,400 0 

0 0 4 , 4 0 0 

0 4,400 0 

0 0 4 , 4 0 0 

0 4,400 0 

0 0 4 , 4 0 0 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

ACCOUNT 
NUMBER 

212100 

212100.02 

r ESCRIPTION 

REMOVAL & DISPOSAL OF WASTE 

SITEWORK 
212100.0200008 BURIAL CHARGES® $12,000 

PER CON.TA INER. 
212100.0200130 BURIAL COSTS FOR 20 DRUMS OF 

RMW. 

SUBTOTAL SITEWORK 

TOTAL 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WDS / CO S T CODE 

COST 
CODE 

501 

501 

QUANTITY 

83 EA 

20 EA 

MAN!IOURS 

0 

0 

0 

0 

LABOR 

0 

0 

0 

0 

EQUIP 
USAGE 

0 

0 

0 

0 COST CODE 50102 
WBS 212100 
(ESCALATION 0.00\ - CONTINGENCY 35.00 \) 

212100.02 SITEWORK 
212160 . 0200000 •••••••••••••••••••••••••••• 

REMOVAL & DISPOSAL OF HOODS .................................. 
212100.0200002 REMOVE HOODS 
212100 . 0200004 PUT INTO BURIAL CONTAINERS 
212100.0200006 LOAD AND HAUL TO BURIAL 
212100.0200100 .......................................... . 

REMOVE DRAIN LINES .................................. 
212100.0200102 REMOVE DRAIN LINES FROM HOT 

CELLS TO SLAB TANKS, FROM 
SLAB TANKS TO TRANSFER 
STATION AND FROM TRANSFER 

212100.0200103 STATION TO LIQUID TRANSFER 
HOOD. 

212100.0200104 
212100.0200106 

212100. 0200110 
212100 . 0200112 

2 :i. 2100. 0200120 
212100.0200122 

212100.0200200 

REMOVE 1/2" PIPE 
CUT UP AND PUT INTO 
55 GAL DRUMS (10 EA) 
REMOVE l" PIPE 
CUT UP AND PUT INTO 
55 GAL DRUMS (5 EA) 
REMOVE 2" PIPE 
CUT UP AND PUT INTO 
55 GAL DRUMS (5 EA) ............................ 

REMOVAL & DISPOSAL OF WASTE 

501 W 

501 W 
501 W 
501 W 
501 W 

5 0 1 W 

501 W 

501 W 
501 W 

5 0 l W 

501 W 

501 W 
501 W 

501 W 

0 

83 EA 
83 EA 
83 EA 

0 

0 

0 

390 LF 
l LS 

120 LF 
1 LS 

70 LF 
1 LS 

0 

0 

1992 
332 
332 

0 

0 

0 

5 1 

100 

17 
4 0 

3 0 

4 0 

0 

0 

140018 
23336 
23336 

0 

0 

0 

3 5 8 5 
7029 

11 9 5 

2812 

2109 
2 8 1 2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

SUD­
MATERIAL CONTRACT 

0 996000 

0 24000 

1,020,000 
0 

0 

0 

0 
1 2 4500 

0 
0 

0 

0 

0 
1250 

0 

625 

0 

625 

0 

1,020,000 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

8 PAGE 
DATE 
BY 

09/14/98 11:29:44 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

996000 

24000 

1,020,000 

1,020,000 

0 

140018 
14783G 

2 3 3 3 6 
0 

0 

0 

3 5 8 5 
8 2 7 9 

l l 9 5 

3137 

2 1 0 9 

3437 

0 



FLUOR DANIEL NORTHWEST, INC . 
PllNL 
JOB NO. 65100801/1059 
FI LE NO. Z611SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

............................ 
212100 . 0200210 REMOVE & DISPOSE OF WASTE, 

1 ALLOWANCE OF 5 MEN, 5 DAYS 
212100.0200220 BURIAL COST FOR 50 DRUMS OF 

RMW@ $1200 EA. 

SUBTOTAL 

TOTAL 

SITEWORK 

SWP 35.00\-
SALES TAX 8.00 \-

COST CODE 50102 
was 212100 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / CO S T CODE 

COST 
CODE 

501 W 

501 W 

QUANTITY 

1 LS 

50 EA 

MANHOURS 

2 0 0 

0 

LABOR 

1 0 4 9 6 

0 

EQUIP 
USAGE 

0 

0 

SUD­
MATERIAL CO NTRACT 

0 

0 

0 

60000 

9 PAGE 
DATE 
BY 

09/14/98 11 : 29:44 
R.W. OHRT 

EQUIP­
MENT 

0 

0 

OH&P 
/ B & I 

0 

0 

TOTAL 
DOLLARS 

10496 

60000 

- ---- ----- --- ----- ---- ---- -- ---------- -- --------------------------- -- --------------
( SW P) 3 , l 3 4 

1096 
216,728 

75854 

0 

127,000 

10160 

60,000 
0 

0 

0 

403,728 
75854 
101 6 0 

---------- ----- ------------------- --- ------------------- ---- --- --- ----- -- ---- ----- -
4 , 2 3 0 0 60,000 0 

292,582 137,160 0 
(ESCALATION O.OOl - CONTINGENCY 35.00 %) 

TOTAL was 212100 REMOVAL & DISPOSAL OF WASTE 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - --- - - - - - - - - - - - -

4 , 2 3 0 

292 ,58 2 
0 1,080,000 

137,160 
0 

0 1,509,742 



FLUOP. DANIEL NO RT HWEST, INC . 
PNNL 
JOB NO . 65100801/1059 
FILE NO . Z6 11S AA2 

ACCOUNT 
NUMBER 

212200 

212200 . 01 

DESCRIPTION 

DECONTAMINATE BUILDING 

GENERAL REQUIRMENTS 
212200 . 0100402 BURIAL CO STS , 70 DRUMS AT 

$1200 EA. 

S UBTOTAL GENERAL REQUIRMENTS 

TOTAL 

•• IEST - INTERAC T IVE ESTIMATING 
325 HAZARDOUS WASTE TREATMENT UNIT (HW T U) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COS T CODE 

COST 
CODE 

501 

QUANTITY 

70 EA 

MANHOURS 

0 

LABOR 

0 

EQUIP 
USAGE 

0 

SUB­
MATERIAL CONTRACT 

0 8400 0 

1 0 PAGE 
DATE 
BY 

09/14/98 11 : 29:44 
R . W. OHRT 

EQUIP­
MENT 

0 

OH&P 
/ B & I 

0 

TOTAL 
DOLLARS 

84000 

- - - - - -- -- - - -- -- - - - - - - - - - - - - -- - - - - - - - - - - - - - - - - - -- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -- --
0 0 84 , 000 0 

0 0 0 84 ,00 0 
--------------------- - --- - -------- -- ----- -- ----- - --- ----- -- --- --------- -- ----- -- ---

0 0 84,000 0 
0 0 0 

COS T CODE 50101 
WBS 212200 
(ESCALATION 0.00\ - CONTINGENCY 

84,00 0 
35.00 %) 

212 2 0 0 .01 GENERAL REQUIRMENTS 
212200.0100000 •••••••••••••••••••••••••••• 

GREENHbUSE - RM ~0 1 /603 ............................ 
212200.0100002 CONSTRUCT GREENHOUSES FOR 2 

CELLS, UTILIZE HEPA FILTRA­
TION AND FRESH AIR . 

212200 .0 100200 .. ........... .................. .. 

GREENHOUSE - RM 32 ........... ............ ... .... 
SPILL AREA, RM 32 

212200.0100202 CONSTRUCT 20 X 30 GREENHOUSE 
WITH HEPA FILTRATION AND 
FRESH AIR. 

21220 0. 0100300 •••••••••••••••••••••••••••• 

GREENHOUSE - RM 201 ............................. 
2122 00 . 0100302 CONSTRUCT GREENHOUSES FOR 6 

CELLS, UTILIZE HEPA FILTRA­
TION AND FRESH AIR. 

212200.0100400 •••••••••••••••••••••••••••• 

GREENHOUSE - DISPOSAL ............................ 
2122 0 0 . 0100401 CUT UP GREENHOUSES, PUT INTO 

DRUMS, HAUL TO DISPOSAL 

S UBTOTAL GENERAL REQUIRMENTS 

S WP 35.00\ 

501 W 0 0 0 0 0 0 0 0 0 

501 W 2 EA 400 28116 5000 3000 0 0 0 3 6 l 1 6 

501 W 0 0 0 0 0 0 0 0 0 

5 0 1 w 1 EA 320 2 2 4 9 3 5000 5000 0 0 0 3 2 4 9 3 

501 w 0 0 0 0 0 0 0 0 0 

5 01 w 6 EA 1200 8 43 48 15000 9 000 0 0 0 108348 

·5 o 1 w 0 0 0 0 0 0 0 0 0 

5 0 1 w 7 0 EA 1 05 7 3 8 0 0 8750 0 0 0 161 3 0 

- --- -- ------- ---- -- --- ------ --- ----- --- - --- - -------- -- --- --- -- - --- - ------ - --- -- ----
( SW P) 2, 0 2 5 25 , 000 0 0 

142,337 25,750 0 193, 087 
70 8 49817 4 9 8 l 7-



FLUOR DANIEL NORTHWEST , INC. 
PNNL 
JOB NO . 65100801 / 1059 
FILE NO . Z611SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

SALES TAX 8 . 00 \ 

TOTAL COST CODE 50101 
W9 S 212200 

•• IEST - INTERACTIVE ESTIMATING •• 
325 HAZARDOU S WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST 
CODE QUANTITY MANHOURS 

2 , 7 3 3 

LABOR 

192,154 

EQUIP 
USAGE 

25 ,000 

SUD­
MATERIAL CONTRACT 

2060 

0 
27,81 0 

11 PAGE 
DATE 
BY 

09/14/98 11 :29 :44 
R.W . OHRT 

EQUIP­
MENT 

0 

0 

OH&. P 
/ B &. I 

0 

TOTAL 
DOLLARS 

2060 

244,964 
(ESCALATI ON 0 . 00\ - CONTINGENCY 3 5 . 0 0 \ I 

212200 . 02 SITEWORK 
212200.0200012 DRUM DISPOSAL COST AT 501 15 El\ 0 0 0 0 18000 0 0 18000 

$1200/DRUM. 
212200 . 0200214 BURIAL CHARGES <il $1200/DRUM 501 2 EA 0 0 0 0 2 4 0 0 0 0 2400 
212200 .02 00312 DRUM DISPOSAL COST AT 501 4 5 EA 0 0 0 0 54000 0 0 54000 

$1200/DRUM. 
-- -- -------------------------------------------------------------- -- ------ ---- -----

SUBTOTAL SITEWORK 0 0 74,400 0 
0 0 0 7 •1 , 4 0 0 

------------ - --- -------------- --- --- ------------- ------- ---------------------------
TOTAL COST CODE 50102 0 0 74,400 0 

WBS 212200 0 0 0 74,400 
(ESCALATION 0.00\ - CONTINGENCY 35.00 \ I 

212200 . 02 SITEWORK 
212200.0200000 **************************** 501 w 0 0 0 0 0 0 0 0 0 

BUILDING DECONTAMINATION 
**************************** 

212200 . 0200001 ............................ 501 w 0 0 0 0 0 0 0 0 0 
CLEAN HOT CELLS - RM 601/603 ............................ 

212200 .0200 002 REMOVE MANIPULATORS, DECON- 501 w 4 EA 0 0 0 0 80000 0 0 8 0 0 0 0 
TA.MI NATE AND OVERHAUL 

212200.0200004 WIPE DOWN HOT CELLS, SPRAY 501 w 2 EA 96 6748 0 0 0 0 0 6 7 1 8 
DO WN WITH CERIUM NITRATE, 
R INSE, REPEAT AS NECESSARY . 
3 MEN/2 DAYS PER CELL 

212200.0200006 CUT UP MATERIALS, EXTRUDER, 501 w 2 EI\ 1 8 3 3 7 4 0 GOO 0 0 0 3974 
INSTRUMENTS, ETC . ,PUT INTO 5 
GALLON CANS. ASSUME 15 CANS 
PER CELL ( 2 CELLS) . 

212200.0200010 PUT CANS INTO 55 GAL DRUMS, 501 w 1 5 EA 1 5 1054 0 2 2 5 0 0 0 0 3 3 0 1 
2 CANS PER DRUM . 

2 12 20 0. 0200020 RENOVATE WINDOWS, 4 FT THICK 501 w 2 EA 0 0 0 0 400 0 0 0 0 40000 
WITH 60 GAL OF OIL BETWEEN 
PANES, SUBCONTRACTOR WORK, 



FLUOR DANIEL NORTHWEST, INC . 
PNNL 
JOB NO. 65100801/1059 
FILE NO. Z611SAA2 

ACCOUNT 
NUMBER DESCRIPTION 

HOTCELL SERVICES. (ALLOW) 
212200.0200200 ................................................. . 

CLEAN FLOOR SPILL AREA RM 32 ............................ 
212200.0200202 BUSH HAMMER ANO HEPA VACUUM 

APPROX 20 X 30 FT AREA. 
212200 . 0200208 REPAIR FLOOR AREA, LEVEL 

WITH NON-SHRINK GROUT. 
212200.0200210 EPOXY COATING FOR ENTIRE 

ROOM 32 FLOOR . 
21 2200 .0200212 ORUM UP DEBRIS, PUT INTO 

DRUMS, HAUL TO DISPOSAL 
212200.0200300 •••••••••••••••••••••••••••• 

CL EA N HOT CELLS - RM 201 

212200 . 0200302 REMOVE MANIPULATORS, OECON-
' TAMINATE AND OVERHAUL 

21220 0. 0200304 WIPE DOWN HOT CELLS, SPRAY 
DOWN WITH CERIUM NITRATE, 
RINSE, REPEAT AS NECESSARY. 
3 MEN/2 DAYS PER CELL 

212200.0200306 CUT UP MATERIALS, EXTRUDER, 
INSTRUMENTS, ETC ., PUT INTO 5 
GA LLON CANS . ASSUME 15 CANS 
PER CELL ( 6 CELLS) . 

212200 . 0200310 PUT CANS INTO 55 GAL DRUMS, 
2 CANS PER ORUM . 

212200.0200320 RENOVATE WINDOWS, 4 FT THICK 
WITH 60 GAL OF OIL BETWEEN 
PANES, SUBCONTRACTOR WORK, 
HOTCELL SERVICES . (ALLOW) 

SUBTOTAL S ITEWORK 

SWP 35.00\ 
SALES TAX 8.00 \ 

TOTAL 

•• IEST - INTERACTIVE ESTIMATING •• 
3 2 5 HAZARD OUS WA STE TREATMENT UN I T ( lll·ITU) 

S TUDY 
PIIMCR08 - ES TIMATE DETAIL BY vlBS / COST CODE 

COST 
CODE 

501 

501 

501 

501 

501 

501 

501 

501 

w 

w 

w 

w 

w 

w 

w 

w 

501 W 

501 W 

501 W 

QUANTITY 

0 

l LS 

600 SF 

1800 SF 

2 EA 

0 

6 EA 

6 EA 

6 EA 

45 EA 

6 EA 

( SW P) 

MANHOURS 

0 

120 

0 

0 

3 

0 

0 

2 8 8 

144 

4 5 

0 

7 5 9 

265 

1, 0 2 4 

LABOR 

0 

8 4 3 5 

0 

0 

211 

0 

0 

20244 

101 2 2 

3163 

0 

53,351 
1 8 G 7 2 

72,023 

EQUIP 
USAGE 

0 

2500 · 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2,500 

2,500 COST CODE 50102 
_WBS 212200 

(ESCALATION 0.00\ - CONTINGENCY 35.00 \) 

TOTAL WBS 2122 0 0 DECONTAMINATE BUILDING 3, 7 5 8 2 7 ,500 
264,178 

SUB­
MATERIAL CONTRACT 

0 0 

500 0 

0 9000 

0 7200 

300 0 

0 0 

0 120000 

0 0 

1800 0 

6750 0 

0 1 20 000 

376,200 
12,200 

976 

376,200 
13 ,17 6 

531,600 
40,986 

12 PAGE 
DATE 
BY 

09/14/98 11 : 29:44 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

OH&P 
/ B & I 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL 
DOLLARS 

0 

114 3 5 

9000 

7200 

5 1 l 

0 

120000 

2 0 2 4 4 

1 l 9 2 2 

991) 

120000 

444,2 51 
1 8 6 7 2 

9 7 6 

463,89 9 

867,2 6 4 



FLUO R DANIEL NORTHWEST, INC . 
PNNL 
JOB NO . 65100801/1059 
FILE NO . Z611SAA2 

ACCOUNT 
NUMBER 

2 1 2600 

2126 0 0.15 

DESCRIPTION 

BUILDING RESTORATION 

MECHANICAL 
2126 0 0.1500000 ••••••••••••••••••••••• • •••• 

REFURBISH .................................... 
212600 . 1500002 INSTALL NEW HOODS 
212600 . 1500100 INSTALL NEW DRAIN SYSTEM : 

FROM HOT CELLS A, B, /\ND C 
TO SLAB TANKS 

212600 . 150 0 102 l" PIPE, SST 
212600 . 1500104 2" PIPE, SST 
212600 . 1500106 
212600.1500108 

212600.1500110 
212600 . 1500112 

l" ELBOW, SST, BW 
2" ELBOW, S S T , BW 
l" BUTTWELD, FAB SHOP 
l" BUTTWELD, FI E,LD (MASK) 

212600.1500114 2 " BUTTWELD, FAB SHOP 
212600 . 1500116 2" BUTTWELD, FIELD (MASK) 
212600 . 1500120 SLAB TANKS TO TRANSFER 

STATION 
212600 . 1500122 1/2" PIPE, SST 
212600 . 1500124 1/2" ELBOW, SST BW 
212600.1500126 1/2" BUTTWELD - FAD SHOP 
212600.1500128 1/2" BUTTWELD - MASK 
2126 0 0 . 15 0 0130 TRANSFER ST ATION TO LIQUID 

TRANS F ER HOOD 
212600 . 1500132 1/2" PIPE, SST 
212600.1500134 1/2" ELBOW, SST BW 
212600 . 1500136 1/2" BUTTWELD - FAD SHOP 
212600 . 1500138 1/2 " BUTTWELD - MASK 
212600 . 1500140 ALLOWANCE FOR HANGERS 

SU BTOTAL 

TOTAL 

ME CIIANI C/\L 

SALES TAX 8.00 \ 

COST CODE 50115 
WBS 212600 

I ES T - INTERAC T IVE EST IMATIN G •• 
325 HAZARDOU S WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WDS / COST CODE 

COST 
CODE 

5 0 l 

501 
501 

501 
501 
501 
5 0 1 

5 0 l 

5 0 1 
501 
5 0 1 
501 

501 
501 
501 
501 
5 0 l 

5 0 1 
50 1 
5 0 l 

5 0 l 
5 0 1 

QUANTITY 

0 

83 El\ 
0 

120 LF 
70 LF 
20 EA 
l O EI\ 

35 EA 
9 EA 

17 EA 
5 EA 
0 

300 LF 
50 EA 
90 EA 
2 0 EI\ 

0 

90 LF 
36 EA 
64 EA 
20 EA 

l LS 

MANHOURS 

0 

3320 
0 

17 
l 3 

l 

2 

105 
76 
7 7 

5 l 

0 

4 2 

4 

270 
l 6 8 

0 

l 3 
) 

192 
168 

4 0 

4 , 5 G 2 

4,562 

L/\DOR 

0 

2 33363 
0 

11 9 5 
914 

70 
l 4 1 

7380 
5 342 
5412 
3 585 

0 

29 52 
2 8 l 

18978 
11809 

0 

914 
2 11 

l 3 4 9 6 

11 8 09 
2 8 12 

320 , 66 4 

3 2 0 ,664 

E QUIP 
US /\GE 

0 

0 

0 

0 
0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

0 

S UD­
M/\TERI/\L CONTRACT 

0 

9 9 6000 
0 

8 4 0 
9 4 5 
2 4 0 

2 0 0 

3 5 

9 

3 4 
1 0 

0 

13 5 0 
600 

9 0 
20 

0 

405 
4 3 2 

6 4 
20 

5 0 0 

1, 00 1,7 9 4 
8 0 14 3 

1,0 8 1, 9 3 7 

0 

0 

0 

0 
0 
0 

0 

0 
0 
0 

0 

0 

0 
0 

0 

0 

0 

0 
0 

0 

0 
0 

0 

0 

(ESCALATION 0 . 00\ - CONTINGENCY 35 . 00 \) 

TOTAL WBS 212600 BUILDING RESTORATION 4 , 5 6 2 0 0 

3 2 0 , 66 4 1 ,081,9 3 7 

13 PAGE 
DATE 
BY 

09/ 14 / 98 11 : 29 : 44 
R . W. OHRT 

EQUIP­
MENT 

0 

0 

0 

o. 
0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 
0 

0 

0 
0 

0 

0 

OH &P 
/ B & I 

0 

0 

0 

0 
0 
0 

0 

0 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
0 

0 

0 

0 

0 

TOTAL 
DOLLAR S 

0 

1229363 
0 

2035 
l 8 5 9 

3 l 0 

3 4 l 

7 4 l 5 

5 3 5 l 
544 6 
3 595 

0 

4 3 0 2 

8 8 l 

1 9 0 6 8 

l 1 8 2 9 

0 

l 3 l 9 

6 4 3 

1 3 5 6 0 

1182 9 
3 3 l 2 

1 , 3 22 ,4 58 
BO l 4 3 

1,402,G Ol 

1, 4 02,60 1 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO . 65100801/1059 
FILE NO. Z611 SAA 2 

AC CO UNT 
NUMBER 

213100 

213100.00 

DESCRIPTION 

CONSTRUCTION ENGR/INSP 

TECHNICAL SERVICES 
213100 . 0000000 •••••••••••••••••••••••••••• 

SU8TOTAL 

TOTAL 

CONSTRUCTION ENGR/INSP ............................. 
@ 10\ OF ~ONSTRUCTION COSTS 

TECHNICAL SERVICES 

•• IEST - INTERACTI VE ESTIMATING •• 
325 HAZ ARDOUS WASTE TREATMENT UNIT (111•/TU) 

STUDY 
PIIMCR08 - ESTIMATE DETAIL BY wns / COST CODE 

COST 
CODE 

501 

QUANTITY 

l LS 

MANHOURS 

0 

LAB OR 

0 

£QUIP 
USAG E 

0 

sun­
MATERIAL CONTR ACT 

0 449000 

14 PAGE 
DATE 
BY 

09/14/98 11:29 : 45 
R.W. OHRT 

EQUIP ­
MENT 

0 

OH&P 
/ B & I 

0 

TOTAL 
DOLLARS 

44 9000 

------------ -- -- -------------------------- - -------------------------------------- - -
0 0 449,000 0 

0 0 0 449,000 
-- - - ------- -- -------------- -- ------ --- ------- - -------- --- ------------- - --- -- - ---- --

0 0 449,000 0 
0 0 0 449,000 

COST CODE 50100 
WBS 2 13 100 
(ESCALATION o.oot - CONTINGENCY 35 . 00 \) 

------------ - ----- -- ------------ ----- - ------ ----- --- ------------------------ ---- ---
TOT AL WBS 213100 CONSTRUCTION ENGR/INSP 0 0 449 , 000 0 

0 0 0 449,. 000 



FLUOR DANIEL NORTHWEST, INC. 
PNNL 
JOB NO . 65100801/1059 
FILE NO . Z611SAA2 

ACCOUNT 
NUMBER 

REPORT TOTAL 

DESCRIPTION 

IEST - INTERACTIVE ESTIMATING •• 
325 HA ZARDOUS WASTE TREATMENT UNIT (HWTU) 

STUDY 
PHMCR08 - ESTIMATE DETAIL BY WBS / COST CODE 

COST EQUIP SUB-
CODE QUANTITY MANHOURS LABOR USAGE MATERIAL CONTRACT 

12,555 27,500 3,239,600 
877,827 1,260 , 083 

15 PAGE 
DATE 
OY 

09/14/98 11:29:45 
R . W. OHRT 

EQUIP­
MENT 

0 

OH&P 
/ 8 & I 

0 

TOTAL 
DOLLARS 

5,405,011 



183-H SOLAR EVAPORATION BASINS 

183-H Solar Evaporation Basins (183-H) postclosure and groundwater monitoring plans were 
approved and incorporated into the HF RCRA Permit in FY 1997. The plans call for a 3 0-year 
controlled period during which postclosure activities will be performed. Postclosure activities will 
include inspections, groundwater monitoring, and well maintenance, as well as administrative 
permit compliance activities such as cost estimating and reporting. Postclosure activities are 
scheduled to be completed in FY 2027 and will culminate in postclosure certification. Estimates 
incorporate necessary materials, subcontracts, and equipment. Based on information from site 
investigations and project expertise, the total cost · of postclosure activities is estimated at $2. 0 
million (1998 dollars) . A schedule and cost estimate package on the following pages includes a 
time line for costs and hours as well as a single year detail of equipment and labor. 

The estimate consists of costs for groundwater monitoring, well maintenance and inspections, and 
permit compliance activities. Groundwater monitoring includes quarterly review, annual reports, 
data management, sample and well measurement collection and analysis, and potential revision of 
the groundwater monitoring plan. The well maintenance component includes estimates for well 
and surface inspections. Well maintenance is based on a rate of two maintenance tasks per year 
and routine maintenance on a rolling five-year cycle. It should be noted that, during the first five 
years of well maintenance, a modified groundwater monitoring program has been accepted 
because groundwater beneath 183-H is within the hydraulic influence of a pump-and-treat 
operation. For the remainder of the estimating period, it is assumed that the monitoring network 
originally proposed for the unit will be re-established . Estimates for permit compliance include 
preparation, review, and issuance of applicable reports and plans, and maintenance of the 
operating record. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



BECHTEL HANFORD Inc. 

Title: Summary 
Job Number/ Charge# R183HB Y120 

183-H SOLOR EVAPORATION BASINS 
POST CLOSURE 

TIME LINE COSTS 
(in 1998 Dollars) 

file D \Rc,dWri1\ESTIMATE\3H_l8J-H PoSI Closml llH_ POST CLOSURE xl!ITIME LINE COSTS 

Description 
ITEM 

1 NON-ROUTINE MAINTENANCE OF GROUNOWA TER WELLS 
(2 WELLS PER YR FY 9tl-FY02 AND 3 WELLS PER YR FY03-FY27) 

2 ROUTINE GW WELL SUBSURFACE MAINTENANCE 
(2 WELLS PER YR FOR FY01, 06, 11 , 16, 21 , 26 AND 3 WELLS PER YR 
FOR FYOO, 02 , 05, 07, 10, 12, 15, 17, 20, 22, 25, 27) 

3 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE 

4 PERMIT COMPLIANCE 
(ADDITIONAL COST IN FY03 FOR CLASS 3 MODIFICATION TO THE 
PERMIT TO ADDRESS A FINAL ROD AND REVISED GROUNDWATER 
MONITORING PLAN (AT PUMP & TREAT COMPLETION) 

5 GROUNDWATER MONITORING 
(4 WELLS PER YEAR FOR FY98-FY02, 4 WELLS PER YR PLUS 
GROUNDWATER MONITORING PLAN REVISIONS FOR FY03 ANO 8 
WELLS PER YEAR FOR FY04-FY27) 

6 POST CLOSURE CERTIFICATION 

'· 

TOTAL (in 1998 Dollars) 

FY I FY I FY I FY I FY I FY I FY I FY l FY l FY I FY I FY I FY I FY I FY I 
1999 I 2000 I 2001 I 2002 I 2003 I 2004 I 2005 I 2005 l 2001 l 200a l 2009 I 2010 I 2011 I 2012 I 2013 I 

$ 6,035 $ 6,035 $ 6,035 $ 6,035 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 $ 8,726 s 8,726 s 

s 12,777 s 10,395 $ 12,777 s 12,777 $ 10,395 $ 12,777 $ 12,777 s 10,395 s 12,777 

s 1,664 s 1,664 s 1,664 s 1,664 $ 1,664 s 1,664 $ 1,664 s 1,664 s 1,664 s 1,664 s 1,664 $ 1,664 s 1,664 s 1,664 s 1,664 s 

s 6,632 s 6,632 $ 15,687 s 6,632 s 22 ,319 s 6,632 s 6,632 $ 6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 6,632 $ 6,632 s 6,632 s 

s 25,958 s 25,958 s 25,958 s 25,958 s 46,378 $ 46,355 s 46,355 $ 46.355 s 46,35S $ 46,355 s 46,355 s 46,355 s 46,355 s 46,355 s 46,355 s 

s 40.289 I $ 53,066 I s 59.739 Is 53,066 I s 79.081 I s 63.377 I s 76,154jS n .112 I s 76,154 Is 63.377 I s 63.377 I s 16.154Is 13.112 I s 75,154 ls 63.377 I s 

DD AND G&A ARE PER, "FY 98 ALL IN WAGE RATES FOR BHI, THI , HAMTC BY RESOURCE CODE", TRACKING NO. 052378. 

ERC WAGE RATES PER, "ERC & HAMTC DIRECT LABOR WAGE RATES FY 1998 REV 2", (BASED ON, "FY 98 ALL IN WAGE 

RATES FOR BHI, THI, HAMTC, NO. 052378) 

PRIME SUBCONTRACTOR WAGE RATES, PAYROLL ADDS AND FRINGES, PER "SUBCONTRACT BUILDING TRADES FY 1998 PRIME 

SUBCONTRACTOR DIRECT LABOR 

ALL WAGE RATES INCLUDE 4% OVERTIME. 

MATERIAL SALES TAX, CURRENT RATE 8%. SALES TAX NOT APPLIED TO EQUIPMENT (OWNER OPERATOR). SALES TAX WOULD APPLY IF IT IS RENTAL EQUIPMENT. 

ALL COSTS ARE-AT 1998 DCLLARS 

PRIME SUBCONTRACTOR WAGE RATES, PAYROLL ADDS AND FRINGES, PER "BUILDING TRADES FY 1997 PRIME SUBCONTRACTOR DIRECT LABOR WAGE RATES" REV DATE 

4/11/97 (BASED ON HSSA) 

PRIME CONTRACTOR MARKUP, PER "PRIME CONTRACTOR (SUBCONTRACTOR TO ERC TEAM) MARKUP TABLE FOR BUILDING TRADES", REV. DATE 11/21/95. 

PNNL COST USED TME LATEST DCE-RL APPROVED RATES. 

SOURCES OF INFORMATION ARE LISTED AS FOLLOWS: 

ITEMS 1 & 2, HOURS AND COSTS PROVIDED BY FIELD BHI SITE INVESTIGATIONS DEPT.. 

ITEM 3 IS BASED UPON ESTIMATOR EXPERIENCE. 

ITEM 4, HOURS SUPPLIED BY CHI REGULATORY SUPPORT DEPARTMENT 

ITEM 5, HOURS AND COST PROVIDED BY PNNL FIELD HYDROLOGY CHEMISTRY DEPT.. 

ITEM 6 IS BASED UPON PROJECT GUIDANCE (ASSUMED SIMILAR TO 300 AREA PROCESS TRENCH POST CLOSURE) 

SEE THE ESTIMATE PRESENTATION FOR ADDITIONAL INFORMATION ON SCOPE, QUALIFICATIONS & ASSUMPTIONS. 

Page 1 of2 

FY I FY 
2014 I 2015 

8,726 s 8,726 

s 12,777 

1,664 s 1,664 

6,632 s 6,632 

46,355 s 46,355 

63.377 I s 76,154 



BECHTEL HANFORD Inc. 

Title: Summary 
Job Number/ Charge# R183HB Y120 

File O·\Read\\'ri11ESTIMATE\lH 11) -H Po" Closurc\1)7•_ POST CLOSURE ,hJTIM 

Description FY I 
ITEM 2016 I 

1 NON-ROUTINE MAINTENANCE OF GROUNDWATER WELLS '$ 8,726 s 
(2 WELLS PER YR FY 98-FY02 AND 3 WELLS PER YR FY0J.FY27) 

2 ROUTINE GW WELL SUBSURFACE MAINTENANCE s 10,395 s 
(2 WELLS PER YR FOR FY01, 06, 11, 16, 21 , 26 AND 3 WELLS PER YR 
FOR FYOO, 02, 05, 07, 10, 12, 15, 17, 20, 22, 25, 27) 

3 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE s 1,664 s 

4 PERMIT COMPLIANCE s 6,632 s 
(ADDITIONAL COST IN FY03 FOR CLASS 3 MODIFICATION TO THE 
PERMIT TO ADDRESS A FINAL ROD AND REVISED GROUNDWATER 
MONITORING PLAN (AT PUMP & TREAT COMPLETION) 

5 GROUNDWATER MONITORING s •6,355 s 
(4' WELLS PER YEAR FOR FY98-FY02, 4 WELLS PER YR PLUS 
GROUNDWATER MONITORING PLAN REVISIONS FOR FY03 AND 8 
WELLS PER YEAR FOR FY04-FY27) 

6 POST CLOSURE CERTIFICATION 

TOTAL (in 1998 Dollars) s 13.112 I s 

183-H SOLOR EVAPORATION BASINS 
POST CLOSURE 

TIME LINE COSTS 
(in 1998 Dollars) 

Lead Estimator Appvl.: JA LAPIERRE 

FY I FY I FY I FY I FY I FY I FY I FY I FY I 
2011 I 201a I 2019 I 2020 I 2021 I 2022 I 2023 I 2024 I 202s I 

8,726 s 8,726 s 8,726 s 8,726 s 8,726 s 8,726 s 8,726 s 8,726 s 8,726 s 

12,777 s 12,777 s 10,395 s 12,777 s 12,777 s 

1,664 s 1,664 s 1,664 s 1,664 s 1,664 s 1,664 s 1,664 s 1,66• s 1,664 s 

6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 6,632 s 

46,355 s •6,355 $ 46,355 $ 46,355 $ 46,355 s 46,355 s 46,355 s 46,355 s 46,355 s 

76,154 Is 63,311 I s 63,377 I s 76,1541s nmls 76,154 ls 63.m I s 63,377 I s 76,1541$ 

Page 2 of2 

Date: 816198 

By: D. LEONHARDT 

Chk'd B.BENNETT 

Rev.: 0 

FY I FY I FY I FY TOTAL 
2026 I 2021 I 202a I 2029 

8,726 s 8,726 s 242,290 

10,395 s 12,777 s 215,694 

1,664 s 1,66• s 48,256 

6,632 s 6,632 s 217,070 

46,355 s 46,355 s 1,262,730 

s 44,006 s 44 ,006 

13.112 I s 120. 160 Is Is s 2,030,046 

CHECKS 2,030,046 



BECHTEL HANFORD In<;. 

Title: Summary 
Job Number/ Charge# R183HB Y120 
File D IRcodW,;1\ESTIMATE\3H_IAJ·H Poll Clomc\137<_ POST CLOSURE .,lslTIME LINE HOURS 

Description FY I FY I 

183-H SOLAR EVAPORATION BASINS 
POST CLOSURE 

TIME LINE HOURS 
(excludes subcontractor hours) 

FY I FY I FY I FY I FY I 
ITEM 1999 I 2000 I 2001 I 2002 I 2003 I 2004 I 2005 I 

1 NONJROUTINE MAINTENANCE OF GROUNDWATER WELLS 11 0 11.0 11 0 11 .0 12.0 12.0 12.0 
(4 WELLS PER YR FY 98-FY02 AND 8 WELLS PER YR FY03-FY27) 

2 ROUTINE GW WELL SUBSURFACE MAINTENANCE 23.5 16.0 23.5 23 5 
(2 WELLS PER YR FOR FY01, 06, 11, 16, 21 , 26 AND 3 WELLS PER YR 
FOR FY00, 02, 05, 07, 10, 12, 15, 17, 20, 22, 25, 27) 

3 COST ESTIMATE FOR POST.CLOSURE MONITORING & MAINTENANCE 24 0 24.0 24.0 24.0 24 0 24.0 24 .0 

4 PERMIT COMPLIANCE 88 0 88.0 208 0 88.0 296 0 88.0 88.0 
(ADDITIONAL COST IN FY0l FOR CLASS 3 MODIFICATION TO THE 
PERMIT TO ADDRESS A FINAL ROD ANO REVISED GROUNDWATER 
MONITORING PLAN (AT PUMP & TREAT COMPLETION) 

5 GROUNDWATER MONITORING 172.0 172 0 172 0 172 0 372.0 274.0 274.0 
(4 WELLS PER YEAR FOR FY98-FY02, 4 WELLS PER YR PLUS 
GROUNDWATER MONITORING PLAN REVISIONS FOR FY03 ANO 8 
WELLS PER YEAR FOR FY04-FY27) 

6 POST CLOSURE CERTIFICATION 
'. 

TOTAL 295.o I 318 51 431.0 I 318.5 I 104.o I 398.o I 421.5 I 

Page 1 of 2 

FY I FY I FY I FY I FY I FY I FY I FY I FY I FY 
2005 I 2001 I 200a I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 2015 

12.0 12.0 12.0 12.0 12.0 12.0 12 0 12.0 12.0 12 0 

16.0 23.5 23.5 16.0 23.5 23 5 

24.0 24.0 24 .0 24 0 24.0 24.0 24.0 24 0 24 0 24 0 

88.0 88.0 88.0 88 0 88 0 88 0 88.0 88 0 88 0 88 0 

274 0 274 .0 274 0 274 0 274 0 274 0 274.0 274 0 274.0 274 0 

414.o I 421.5 I 398.o I 398.o I 421.5 I 414.o I 421 .51 398.o I 398.o I 421 5 



BECHTEL HANFORD Inc. 

Title: Summary 
Job Number I Charge# R183HB Y120 

File D·\Rcad\Vrit\EST1"1ATE\J74_ IIJ-H Post Closurc\1374 POST CLOSURE .xls)TIM 

Description FY I FY I 
ITEM 2016 I 2011 I 

1 NON-ROUTINE MAINTENANCE OF GROUNOWA TER WELLS 12.0 12.0 
(4 WELLS PER YR FY 98-FY02 AND 8 WELLS PER YR FY0J.FY27) 

2 ROUTINE GW WELL SUBSURFACE MAINTENANCE 16.0 23.5 
(2 WELLS PER YR FOR FY01 , 06, 11 , 16, 21 , 26 AND 3 WELLS PER YR 
FOR FYOO, 02. 05, 07, 10, 12, 15, 17, 20, 22 . 25, 27) 

3 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE 24.0 24.0 

4 PERMIT COMPLIANCE 88.0 88 0 
(ADDITIONAL COST IN FY03 FOR CLASS 3 MODIFICATION TO THE 
PERMIT TO ADDRESS A FINAL ROD AND REVISED GROUNDWATER 
MONITORING PLAN (AT PUMP & TREAT COMPLETION) 

5 GROUNDWATER MONITORING 274 0 274 0 
(4 WELLS PER YEAR FOR FY98-FY02, 4 WELLS PER YR PLUS 
GROUNDWATER MONITORING PLAN REVISIONS FOR FY03 ANO 8 
WELLS PER YEAR FOR FY04-FY27) 

6 POST CLOSURE CERTIFICATION 

TOTAL 414.o I . 421 .51 

183-H SOLAR EVAPORATION BASINS 
POST CLOSURE 

TIME LINE HOURS 
(excludes subcontractor hours) 

Lead Estimator Appvl. : JA LAPIERRE 

FY I FY I FY I FY I FY I FY I FY I 
2018 I 2019 I 2020 I 2021 I 2022 I 2023 I 2024 I 

12.0 12.0 12.0 12.0 12.0 12.0 12.0 

23.5 16.0 23.5 

24.0 24.0 24.0 24 0 24.0 24.0 24.0 

88.0 88.0 88.0 88.0 88 0 88 0 88 0 

274.0 274 .0 274.0 274 0 274 0 274 .0 2740 

398.o I 398.o I 421 .5 1 414.o I 421 .5 I 398.o I 398.o I 

Page 2 of 2 

Date: 7123/98 

By: D. LEONHARDT 

Chk'd B. BENNETT 

Rev.: 0 

FY I FY I FY I FY I FY TOTAL 

202s I 2026 I 2021 I 2028 I 2029 
12.0 12.0 12.0 344.0 

23.5 16.0 23 5 378 0 

24 .0 24.0 24 .0 696 0 

88.0 88.0 88.0 2,880 0 

274 .0 274.0 274 .0 7,636 0 

421 .5 I 414.o I 421 .51 I 11 ,934 0 

CHECK 11 ,934 0 



POST CLOSURE - ONE YEAR $ 

BECHTEL HANFORD Inc. Log # 374 ONE YEAR COST FOR Date: 71'21/98 

ERC & PRIME CONTR (SIC, DIRECT WORK) lBH I SQLAB EVAeQBAIIQ~ 13ASl~S eQSI QLQSUBE By: 0 LEONHARDT 

Job Number/ Charge # Joa ~Q, 2Zlll2-ll!~ l BlBJl:ll3 Yl21! Chk'd B BENNETT 

l'tk fl·\R.eadWn1\I-.S llMATE\.\74_1B'-II Pu!>1 Closw~ \7,1_ POSTCLOSIIR.E _, IJIPOST CLOSIJRJ' · ONE VF.AR j Lead Estimator Appvl. : JA LAPIERRE Rev.: 0 

Unit Costs Labor Hours Wage Subtotals ADDITIONAL COSTS 
MATL 

Unit Total SALES SIC DIR ECT 
:, 

Description QTY UN Equip MU SIC Hr Hr $/HR Equip. Material Labor SIC SUBTOTAL TAX OH&P DISTRIBS G&A TOTAL ~ CONTINGENCY 

1A NON-ROUTINE MAINTENANCE OF GROUNDWATER WEUS 2 WELLS $1 ,70000 SJ,400 3,400 $850 SOIM S21M SS,251 

PL.ANNING & CONTROLS SHI ' HRS '00 1 .. 1M sso .. S11 SJ S70 

OESIGN E~GINEER BHI ' HRS I 1 00 ' 65 03 S65 ., S12 SJ 110 

ENVIRONMENT COMPLIANCE BHI 2 HRS '00 2 63 -43 S127 m S2• S6 S157 

GEOSCtENCE CHI 2 HRS '00 2 59 so $ 119 "' S23 S6 SUI 

FIELD SUPPORT BHI 2 HRS 1 00 2 50 32 S101 ,o, S19 $5 S125 

SAFETY & HEAL TH BHI ' HRS '00 ' .. .. , .. .. S1' $3 S70 

HEAVY DRIVERS HAMTC 2 HRS 51583 ' 00 2 35 85 $31 $72 ,o, S,9 S5 S127 

SUBTOTAL " $31 $596 S3.•00 U ,027 S850 S92 3 $235 S6,0J5 

1B NON-ROUTINE MAINTENANCE OF OROUNDWATER WE LLS 3 WELLS ' 1,700 00 S5,100 5,100 $1 ,275 S1,206 S306 $7,117 

Pl.ANNING & CONTROlS BHI ' HRS 1 00 ' 50 04 $56 56 $11 $3 170 

OESIGN ENGINEER BHI ' HRS ' 00 ' 65 OJ S65 ., S,2 $3 ... 
ENVIRONMENT COMPLIANCE BHI 2 HRS 1 00 2 S J •3 $1 27 127 S2• S6 $157 

GEOSCtENCE CHI 2 HRS '00 2 59 so S119 "' S23 SB s,•a 
FIELD SUPPORT SHI J HRS 1 00 3 S0 32 $151 "' S29 $1 $117 

SAFETY & HEAL TH BHI 1 HAS ' 00 1 .... , .. ,. S11 $3 170 

HEAVY DRIYERS HAMTC 2 HRS $1563 1 00 2 35 85 $31 172 ,o, $19 ,s $127 

SUBTOTAL ,2 S31 S6•6 S5,100 SS,777 $ 1,275 $1,335 S339 Sl ,721 

2A 1 WELLS , SUBSURFACE ROUTINE MAINTENANCE 2 WELLS U ,000 00 $6,000 0,000 S1 .500 $ 1,419 S360 19,179 

(FY01 , 06 , 11 , 111.21, 26) 

Pl>.NNlNG & CONTROlS SHI 2 HRS 1 00 2 SOIM $112 "' ,2, $5 $131 

DESIGN ENGINEER BHI 2 HRS '00 2 65 OJ S130 130 S25 S6 S1 11 

ENVIRONMENT COMPLIANCE BHI 2 HRS 1 00 2 63 43 $1 27 127 $2• $6 S157 

PROCUEMENT BHI 1 HRS '00 ' 47 74 $48 •• $9 $2 ss, 

GEOSCIENCE CHI 2 HRS '00 2 59 50 S119 "' S23 S6 .... 
FIELD SUPPORT BHI 4 HRS '00 • 50 32 S201 20 , ne s,o $249 

SAFETY & HEAL TH BHI 2 HRS '00 2 .... S113 "' s 2, $5 $139 

HEAVY ORIVERS HAMTC 1 HRS S1S63 '00 1 3585 S,6 $36 52 S10 $3 115 

SUBTOTAL 16 $16 $886 $6,000 $6 ,901 S1.S00 $1 ,590 $403 S10 ,J9S 

2B 3 WELLS. SUBSURFACE ROUTINE MAINTENANCE 3 WELL! Sl,000 00 S9,000 9 ,000 INCLUDED S1.703 S.432 $11,135 

jF YOO. 01, 05, 07, 10, 12, 15. 17, 10, 22, 15, 27) 

PlANNING & CONTROlS BHI 3 HRS '00 3 .. o, $1 68 ,.. S32 .. $201 

DESIGN ENGINEER 8HI J HRS '00 3 tl503 $105 m S37 S9 S241 

ENVIRONMENT COMPLlANCE BHI J HRS '00 3 63 43 $190 190 $36 S9 S2J5 

PROCUEMENT BHI '5 HRS ' 00 ,s 47 74 S72 72 S1• SJ SH 

GEOSCIENCE CHI 3 HRS '00 3 59 50 S178 17g SJ• S9 S22 1 

FIELD SUPPORT SHI 15 HRS '00 6 50 32 S302 302 SS7 $15 UH 
SAFETY & HEALTH BHI 3 HRS '00 3 .... S1 6!il , .. $32 .. S209 

HEAVY DRIVERS HAMTC ' HRS S15 63 '00 ' 35 85 s,o S36 52 $10 $3 ,., 
SUBTOTAL 23 5 S,6 $1 ,310 S9,000 $10 ,326 $1 ,955 $•96 $12.777 

' COST ESTIMATE FOR POST-CLOSURE 

MONITORING & MAINTENANCE 

PLANNING & CONTROLS SHI 24 HRS '00 2• .. 1M $1,345 1,345 $25• $65 S1.H 4 

SUBTOTAL 2• $1 ,345 $1,345 S254 SBS $1,664 



POST CLOSURE -ONE YEAR $ 

BECHTEL HANFORD Inc. Log# 374 ONE YEAR COST FOR Date: 7'21/91! 

ERC & PRIME CONTR (SIC, DIRECT WORK) l 83-1::1 SQLAB EVAeQBAIIQ!l BASl!lS eQSI ~LQSUBE By: 0 LEONHARDT 

Job Number/ Charge # JQB !lQ 22192-10~ l Bl8Jt:IB Yl20 Chk'd B BENNETT 

Fi l,,: J>:\R.:.11.J Wnt',J, SllMA l l:l .174_1111-11 Post Clo,ur.:1/ J74_ POST CLOSUR[ , bll'tl!'\TCLOS11RE • ONE YF..A R \ Lead Estimator Appvl. : JA LAPIERRE Rev.: 0 

Unit Costs Labor Hours Wage Subtotals ADDITIONAL COSTS 
MATL 

Unit Total SALES SIC DIRECT 
§ Description QTY UN Equip Mtl SIC Hr Hr $/HR Equip. Material Labor SIC SUBTOTAL TAX OH&P DISTRIBS G&A CONTINGENCY TOTAL 

4A PERMIT COMPLIANCE, FOR YEAR 2001 

REGULA TbR Y SUPPORT CHI 200 HRS I 1 00 200 60 99 $12,197 12,197 $2,308 S586 SIS ,091 

ENVIRONMENT Al LEADS SHI • HRS 1.00 ' 60 25 $•82 .. 2 S9 1 S23 SSH 

SUBTOTAL 20S S12,67 9 S12,&79 S2.399 $609 S1S ,H7 

•• PERMIT COMPLIANCE, ALL OTHERS EXCEPT 2001 

REGULATORY SUPPORT CHI 80 HRS 1 00 60 6099 S•,879 4,879 $923 S23• $8,038 

ENVIRONMENTAL LEADS SHI • HRS 1 00 ' 60 25 $482 .. , S9 1 S23 .. .. 
SUBTOTAL I I I I I " I lc:=::::J SS.361 SS ,381 S1,0U S257 H ,lll 

4C PER MI T COMPLIANCE, FYOJ ADDER 

ADDITIONAL COS T IN FVOJ FOR CLASS 3 

MODIFICATION TO THE PERMIT TO ADDRESS 

FINAL ROD AND REVI SED GROUNDWATER 

MONI TO R ING PLAN (AT PUM P & TREAT 

COMPLE TION ) 

REGULATORY SUPPOR T CHI 200 HRS 1 00 200 60 99 $ 12,197 12.197 $2,308 $586 SU,09 1 

ENVI RONMENTAL LEADS SHI • HRS 1 00 • 60 25 $482 .. , S91 S2J , ... 
SUBTOTAL 208 $1 2,679 S1 2,6H S2.J99 '609 115,617 

SA GROUNDWATER MONITORING (FY99.02) PNNL 172 HRS S8 16 S-4 7 28 1 00 172 95 48 S1 ,404 $16,•22 $8 ,132 25 ,958 INCLUDED INCLUDED NIA NIA $25 ,1151 

FOUR Vv'ELLS SAMPLED ANNUALL '( SAMPLING 

ICP METALS !F ILTERED), IC ANIONS, U, Tc-99, 

ALKALINI TY ANO F IELD PARAMETERS PH. SP. 

CONO TEMPERATURE, ANO TURBJOITY 

SUB TO TAL I I 172 I lc:=::::J $1.404 $1 6,422 S8,132 125,958 $25 ,951 

58 GROUNDW ATE R MONI TORING (FYOJ) PNNL 372 HRS SJ 77 S2 1 86 1 00 372 99 04 $1,404 $36,842 $8,132 46 ,3711 INCLUDED INCLUDED NIA NIA U l ,378 

FOUR V\IELL S SAMPLED ANNUALLY SAMPLING: 

ICP METALS (FILTERED). IC AN IONS, U, Tc-99, 

ALKALINI TY ANO FIELD PARAMETERS. PH, SP. 

PLUS FYOJ GROUNDWATER MONITORING PLAN REVISIONS 

SUBTOTAL I I I I I ml c==i $1 ,-404 $36,8-42 S81J2 $-46 ,3711 $46,378 

SC GROUNDWATER MONITORING (FY04-27) PNNL 27< HRS ss 27 S78 44 1 00 274 85 47 $1 ,4•) S23,•19 $21 ,493 16,355 INCLUDED INCLUDED NIA NIA $46,lSS 

. EIGHT V./ELLS SAMPLED SEMIANNUALLY SAMPLING 

ICP METALS (F1L TEREO). IC AN IONS, U, Tc-99. 

ALKAL INI TY ANO FIELD PARAMETERS PH. SP, 

SUB TOTAL 274 $1 ,443 S2J.•19 521 ,493 U&,355 146,355 

• POST.CLOSURE CERTIFICATION 

CERT IFICATION SUBCONTRAC T 1 LOT $28,454 00 S28,•54 211 ,454 S7, 114 S6.729 $1,709 s«.ooe 

SUBTO TAL S:?8,•S4 S2ll ,4SI S7. 114 $6,729 $1,709 l«.006 

Pn<::T r.1 n SIJRE - ONE YFAR S Pao~ ? of ? 



105-DR LARGE SODIUM FIRE FACILITY 

In 1996, Ecology (Letter, M. W. Wilson, Ecology, to J.E. Rasmussen, U.S . Department of 
Energy, Richland Operations Office, and E . F. Loika, Westinghouse Hanford Company, dated 
July 16, 1996) accepted clean closure of Areas 1, 3, and 7 of the 105-DR Large Sodium Fire 
Facility, and released these areas from the requirements of Washington Administrative Code 
(WAC) 173-3 03. Also, the letter identified that Area 6, as defined by Part V, Chapter 10 of the 
HF RCRA Permit, DW Portion, is believed not to have received dangerous waste and is 
considered closed for the purposes of WAC 173-303. 

In accordance with the 105-DR Large Sodium Fire Facility Closure Plan (DOE/RL-90-25, Rev. 2, 
dated 3/27/95) Areas 2, 4, and 5, as defined by Part V, Chapter 10 of the HF RCRA Permit, DW 
Portion, will be closed during decommissioning and decontamination (D&D) of the 105-DR 
Reactor Building. A removal action requiring D&D of the 105-DR Reactor Building (in support 
of interim safe storage of the 105-DR Reactor), and D&D of the 116-DR Exhaust Stack, the 
117-DR Exhaust Filter Building, and associated above- and below-grade ventilation systems, was 
authorized in July l 998 under a Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) action memorandum ("Action Memorandum for the 105-F and l 05-DR 
Reactor Buildings and Ancillary Facilities, Hanford Site, Benton County, Washington"). 
Consistent with the 105-DR Large Sodium Fire Facility Closure Plan, the action memorandum 
also requires that the removal action address RCRA closure of Areas 2, 4, and 5. 

Decommissioning and decontamination of Areas 2, 4, and 5 is scheduled to begin in FY 2000 with 
completion by the end of FY 2001 . The total cost_ of closure activities is estimated at 
approximately $1.8 million (1998 dollars) . A schedule and cost estimate package on the 
following pages includes a time line for costs and hours associated with the D&D (closure) of 
Areas 2,4, and 5. The estimate consists of all D&D activities including mobilization and 
preparatory work, sampling and analysis, monitoring, decontamination, dismantlement, disposal of 
waste at the Environmental Restoration Disposal Facility (ERDF), recycling, and site close out. 
The estimate also includes administrative permit compliance activities such as cost estimating, 
reporting, and maintenance of the operating record. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



BECHTEL HANFORD Inc. 

Title: Summary (Dollars) 

Job Number/ Charge# R105D0 YN80 

105-DR-LARGE SODIUM FIRE FACILITY 
CLOSURE 

TIME LINE COSTS 

Fi le D.\ReadWritl ESTIMATE\378Sodium fire fac ility I05-DR closures\(LSFFTL.XLS]TIME LINE COSTS Lead Estimator Appvl. : T.L. FREY 

Estimate Description 
I 

ITEM 

1 116-DR STACK WILL BED & DIN YEAR 2000 AREA# 5 

117-DR FILTER BUILDING & ASSOCIATED TUNNELS TO BE D & DIN 
2 YEAR 2001 AREA# 4 

3 
EXHAUST PLENUM WITHIN THE 105-DR BUILDING TO BED & DIN 

YEAR 2000 AREA# 2 

SITE CLOSE OUT & FINAL SAMPLING TO BE COMPLETED IN YEAR 
4 2001 

5 COST ESTIMATE FOR CLOSURE MONITORING 

6 PERMIT COMPLIANCE 

TOTAL (in 1999 Dollars) 

GENERAL QUALIFICATIONS AND ASSUMPTIONS: 
(SEE ATTACHED FOR DETAIL CALCULATIONS) 

- ---

- --·-

- -

- -

- - . - ·-

FY FY FY FY 
1999 2000 2001 2002 

$405,495 
·- - - - ---- --- ·---- - - -

$690,174 
-·-- ---- -- ----

$571,549 
- -- -- --- -- - -----

$ 61,000 
- - -- - - -----·- --- -
$ 2,218 $ 2,218 $ 2,218 

- - - -- ----- --- --
$ 15,687 $ 15,687 
- - - --- ·-- ---

I 
$ 2,218 $994,949 $769,079 

DD AND G&A ARE PER, "FY 98 ALL IN WAGE RATES FOR BHI , THI , HAMTC BY RESOURCE CODE", TRACKING NO. 052378. 

ERC WAGE RATES PER, "ERC & HAMTC DIRECT LABOR WAGE RATES FY 1998 REV 2", (BASED ON, "FY 98 ALL IN WAGE 

RATES FOR BHI , THI , HAMTC, NO. 052378) 

FY 
2003 

----- --

---· 

-·-• -

-

·----

PRIME SUBCONTRACTOR WAGE RA TES, PAYROLL ADDS AND FRINGES, PER "SUBCONTRACT BUILDING TRADES FY 1998 PRIME 

SUBCONTRACTOR DIRECT LABOR 

ALL WAGE RATES INCLUDE 4% OVERTIME. 

FY 
2004 

--·-- -

- - --

- -

--- .. -

-

Date: 9/28/98 

By: S.J. TRENT/ DRL 

Chk'd T.L. FREY 

Rev.: 0 

TOTAL 
DOLLARS 

$ 405,495 
-- -----

$ 690,174 
-- -
$ 571,549 

- - - ----
$ 61,000 

---
$ 6,654 

-----
$ 31,374 
- -- -
$ -
$1,766,246 

CHECK $ 1,766,246 

MATERIAL SALES TAX, CURRENT RATE 8%. SALES TAX NOT APPLIED TO EQUIPMENT (OWNER OPERATOR). SALES TAX WOULD APPLY IF IT IS RENTAL EQUIPMENT. 

ALL COSTS ARE AT 1998 DOLLARS. 

SOURCES OF INFORMATION ARE LISTED AS FOLLOWS: 

ITEMS 1,2 & 3, QUANTITIES PROVIDED BY FIELD. DOLLARS & HOURS ARE MCACES MODEL RUNS 

ITEM 4 IS BASED UPON ESTIMATE FROM THE BASELINE ESTIMATE. 

ITEMS 1, 2, &, 3 TIME LINE DATES ARE FROM RHEA LUKES VIA TOM FREY 

SEE THE ESTIMATE PRESENTATION FOR ADDITIONAL INFORMATION ON SCOPE, QUALIFICATIONS & ASSUMPTIONS. 

PAGE 1 



BECHTEL HANFORD Inc. 

Title: Summary (Hours) 

Job Number/ Charge# R105D0 YN80 

105-DR LARGE SODIUM FIRE FACILITY 
CLOSURE 

TIME LINE HOURS 

Date: 9/28/98 

By: S.J. TRENT/ DRL 

Chk'd T.L. FREY 

File D \RcadWri1\ESTIMATE\378Sodium fire facility 105-DR closurcs\(LSFFfL.XLSJTl~1 E LINE HOURS Lead Estimator Appvl. : r .L. FREY Rev.: 0 

I Estimate Description ' FY FY FY FY FY 
ITEM 1999 2000 2001 2002 2003 

1 116-DR STACK WILL BED & DIN YEAR 2000 AREA# 5 3,705 
-- - - . - -- - - - --

117-DR FILTER BUILING & ASSOCIATED TUNNELS TO BE D & DIN 
2 YEAR 2001 AREA# 4 8,174 

- -- - - - - -
3 

EXHAUST PLENUM WITH IN THE 105-OR BUILDING TO BED & DIN 
YEAR 2000 .AREA # 2 6,213 

-· ·-
SITE CLOSE OUT & FINAL SAMPLING TO BE COMPLETED IN YEAR 

4 2001 141 
- - . - ... - - - -

5 COST ESTIMATE FOR CLOSURE MONITORING 32 32 32 
! --- -

6 PERMIT COMPLIANCE 208 208 
- - -·- - - e----- -~- -

TOTAL (in 1999 Hours) 

GENERAL QUALIFICATIONS AND ASSUMPTIONS: 
(SEE ATTACHED FOR DETAIL CALCULATIONS) 

32 
I 

10,158 8,555 

DD AND G&A ARE PER, "FY 98 ALL IN WAGE RATES FOR BHI , THI , HAMTC BY RESOURCE CODE", TRACKING NO. 052378. 

ERC WAGE RATES PER, "ERC & HAMTC DIRECT LABOR WAGE RATES FY 1998 REV 2", (BASED ON, "FY 98 ALL IN WAGE 

RATES FOR SHI , THI , HAMTC, NO. 052378) 

PRIME SUBCONTRACTOR WAGE RATES, PAYROLL ADDS AND FRINGES, PER "SUBCONTRACT BUILDING TRADES FY 1998 PRIME 

SUBCONTRACTOR DIRECT LABOR 

ALL WAGE RATES INCLUDE 4% OVERTIME. 

FY TOTAL 
2004 HOURS 

3,705 
·-· -- - -- -

8,174 
- -- -- ,_ 

6,213 
- . - -

141 
- -- -- - -

96 
.. -

416 
-

18,745 

CHECK 18,745 

MATERIAL SALES TAX, CURRENT RATE 8%. SALES TAX NOT APPLIED TO EQUIPMENT (OWNER OPERATOR) SALES TAX WOULD APPLY IF IT IS RENTAL EQUIPMENT. 

ALL COSTS ARE AT 1998 DOLLARS . 

10/9/98 
1:10 PM 

SOURCES OF INFORMATION ARE LISTED AS FOLLOWS: 

ITEMS 1,2 & 3, QUANTITIES PROVIDED BY FIELD. DOLLARS & HOURS ARE MCACES MODEL RUNS 

ITEM 4 IS BASED UPON ESTIMATE FROM THE BASELINE ESTIMATE. 

ITEMS 1, 2, &, 3 TIME LINE DATES ARE FROM RHEA LUKES VIA TOM FREY 

SEE THE ESTIMATE PRESENTATION FOR ADDITIONAL INFORMATION ON SCOPE, QUALIFICATIONS & ASSUMPTIONS. 

PAGE 1 

-



BECHTEL HANFORD INC. 
GENERAL ESTIMATING WORKSHEET TASK SUMMARY 

"' 
REQUEST#: 

ESTIMATOR T.F. 
EST TYPE DESCRIPTION: DEMOLITION OF 116-DR STACK 

Budget INITIATOR: MIKE MIHALIC DATE 8125198 

CODE OF ACCOUNTS #: 778F61YN80 PRINT TIME : 10:21 AM 
/:i 

.. ,..,, 
I .,- ,v I .. 

TOTAL TOTAL TOTAL TOTAL TOTAL 
DESCRIPTION WH's LABOR SUBICONT'R MAT'L EQUIP. TOTAL 

PROJECT- MANAGEMENT 296 19,516 19,516 

PRE DEMO ENGINEERING HOURS 1,349 92,544 15,000 - - 107,544 

BID PREPARATION -LET BID-BID EVALUATION 76 5,458 - - - 5,458 

\ 

SITE PREPATATION 228 13,744 2,000 - - 15,744 

116-DR STACK PREPARATION FOR DEMO 548 25,615 - - 4,677 30 ,292 

EXPLOSIVE CONTRACT 116-DR 40 2,302 75,000 - - 77,302 

RUBBLIZE STACK & LOAD ERDF CONTAINERS 880 47,677 - - 25,858 73,535 
-

DEMOBILIZE 112 5,369 - - - 5,369 

DISPOSAL COST TO ERDF 18,069 - - 18,069 

SUBTOTAL: 3,529 212,225 110,069 - 30,535 352,829 

SALES TAX : 8.00% NIA NIA NIA - NIA -

OPERATING COST CENTER WHEN NOT IN WAGE RATE: W/WAGE NIA W/WAGE NIA NIA NIA NIA 
PAYROLL ADDS WHEN NOT IN WAGE RATE: W/WAGE NIA W/WAGE NIA NIA NIA NIA 
DIRECT DISTRIB. WHEN NOT IN WAGE RATE,MAT'L,S/C : 18.92% NIA W/WAGE 20,825 - 5,777 26,602 
G &A: 4.04% NIA W/WAGE 5,288 - 1,467 6,755 
B & 0 TAX: W/WAGE N/A WIABOVE WIABOVE NIA NIA NIA 

SUBTOTAL: 3,529 212,225 136,182 - 37,780 386,186 
CONTINGENCY @ 5.0% 176 10,611 6,809 - 1,889 19,309 

SUBTOTAL: 3,705 222,836 142,991 - 39,669 405,495 
ESCALATION @ NIA - - - - -

TOTAL: 3,705 222,836 142,991 - 39,669 405,495 --- - ·-~-



BECHTEL HANFORD INC. 
GENERAL ESTIMATING WORKSHEET TASK SUMMARY 

REQUEST#: 

II ESTIMATOR: T.F . 

EST TYPE DESCRIPTION: DECON & DEMO 3' B.G. 117-DR FILTER BLDG. 

BUDGET INITIATOR: MIKE MIHALIC DATE: 8125198 

CODE OF ACCOUNTS#: 77 BF61YN80 PRINT TIME: 10:22 AM 

.. ,·· 
TOTAL TOTAL TOTAL TOTAL TOTAL 

DESCRIPTION WH's LABOR SUBICONT'R MAT'L EQUIP. TOTAL 

PROJECT MANAGEMENT 1,222 79,620 - - - 79,620 

PRE DEMO ENGINEERING HOURS 2,486 168,221 30,000 - - 198,221 

MO Bl LIZA TION 200 10,461 - - - 10,461 

DECON SUPPLY & RETURN TUNNEL ( 210LF) 1,088 56,516 . - 14,399 - 70,915 

117-DR DECON & DEMO \ 688 35,757 - 5,808 1,100 42 ,665 

117-DR DEMO (CONTINUED) 256 13,692 - 1,210 2,905 17,807 

117-DR DEMO (CONTINUED) 96 5,333 - - 3,774 9,108 

117-DR DEMO (CONTINUED) 560 29,068 - - 29,787 58 ,855 

DISPOSAL 96 4,806 41 ,129 - 2,124 48,059 

DEMOBILIZATION 120 5,942 - - - 5,942 

SUBTOTAL: 6 ,812 409,417 71 ,129 21,417 39 ,690 541 ,653 

SALES TAX: 8.00% NIA NIA NIA 1,713 NIA 1,713 
OPERATING COST CENTER WHEN NOT IN WAGE RATE: W/WAGE NIA W/WAGE NIA NIA NIA NIA 
PAYROLL ADDS WHEN NOT IN WAGE RATE: W/WAGE NIA W/WAGE NIA NIA NIA NIA 
DIRECT DISTRIB. WHEN NOT IN WAGE RATE,MAT'L,S/C : 18.92% NIA W/WAGE 13,458 4,376 7,509 25,343 
G&A: 4.04% NIA W/WAGE 3,417 1, 111 1,907 6,435 
B & 0 TAX: W/WAGE NIA WIABOVE WIABOVE NIA NIA NIA 

SUBTOTAL: 6,812 409,417- 88,004 28 ,618 49,107 575,145 
CONTINGENCY @ 20.0% 1,362 81,883 17,601 5,724 9,821 115,029 

SUBTOTAL: 8,174 491,301 105,604 34,341 58,928 690 ,1 74 
ESCALATION @ NIA - - - - -

TOTAL: 8,174 491 ,301 105,604 34,341 58,928 690 ,174 



BECHTEL HANFORD INC. 
GENERAL ESTIMATING WORKSHEET TASK SUMMARY 

REQUEST#: 

BJ ESTIMATOR: T.F. 

EST TYPE 

~ 
DESCRIPTION: Demo Above Grade & Below Grade 105-DR Fan Room Plenum 

Budget INITIATOR: M.Mihalic DATE: 8125198 

CODE OF ACCOUNTS #: 77BF61YN80 PRINT TIME: 10:29 AM 

I I 
··•-.:, -.· 

. TOTAL TOTAL TOTAL TOTAL TOTAL 
DESCRIPTION WH's LABOR SUBICONT'R MAT'L EQUIP. TOTAL 

PROJECT MANAGEMENT 1,010 65,904 - - - 65,904 

PRE DEMO ENGINEERING HOURS 1,430 98,652 15,000 113,652 

MOBILIZATION 200 10,461 - - - 10,461 

DECON & STABILIZE PLENUM SECTION 3.13 512 29,638 - 8,320 - 37,958 

DEMO A.G. & B.G. PLENUM SECTION 3.13 2,376 129,139 - - 64,031 193,170 

DISPOSAL - - 57,349 - - 57,349 

DEMOBILIZATION 120 5,942 - - - 5,942 

- - - - - -

SUBTOTAL: 5,648 339,737 72,349 8,320 64 ,031 484,437 

SALES TAX : 8.00% NIA NIA NIA 666 NIA 666 
OPERATING COST CENTER WHEN NOT IN WAGE RATE: W/WAGE NIA WM/AGE NIA NIA NIA NIA 
PAYROLL ADDS WHEN NOT IN WAGE RATE: W/WAGE NIA WM/AGE NIA NIA NIA NIA 
DIRECT DISTRIB. WHEN NOT IN WAGE RATE,MAT'L,S/C : 18.92% NIA WM/AGE 13,688 1,700 12,115 27,503 
G & A: 4.04% NIA WM/AGE 3,476 432 3,076 6,984 
B & 0 TAX : W/WAGE NIA WIABOVE WIABOVE NIA NIA NIA 

SUBTOTAL: 5,648 339,737 89,513 11,117 79,222 519,590 
CONTINGENCY @ 10.0% 565 33,974 8,951 1,112 7,922 51,959 

SUBTOTAL: 6,213 373,711 98 ,464 12,229 87,144 571 ,549 
ESCALATION @ NIA - - - - -

TOTAL: 6,213 373,711 98 ,464 12,229 87,144 571 ,549 - - -· 



BECHTEL HANFORD lac. DATE: 08/19/98 

~eaernl Eslirnaliog 1/'iQc~sbeel INITIATOR: MIKE MIHALIC BY: DRL 

ERC Field Support LEAD ENGINEER: PRINT TIME: 

CODE OF ACCOUNTS#: R105D0 YN80 EST. REQUEST#: 

• 
DESCRIPTION: 105-DR SODIUM FIRE FACILITY CLOSURE COSTS. 

TYPE EST: BUDGET ·- I 

~wm·-~, ,. ~ . . 
·MAT'L NO. TOTAL ALL IN 

RESOURCE HRS EQUIP. OF DURATION JOB WAGE SUB- RENTAL 

C.O.A. CODE ITEM / DESCRIPTION DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

COST ESTIMATE FOR POST-CLOSURE . . . . . . 

MONITORING & MAINTENANCE - . - - . 
' -- : 

;, . - . . - . . •· 

Planning & Controls 8 Hrs •· , • 1 .. . ,, . :. · 4 32 69.33 - - 2,218 2,218 
. ' 

. - - - . . 
I .' 

., - - . - - -
. - . - . . 

'• -. ' . - - . - . 

. . - . . . 

TOTAL COST ESTIMATING PER YEAR 32 Hrs 1 1 32 - . - 2,218 2,218 
. - . - - . 

PERMIT COMPLIANCE, ALL YEARS . . . . . . 

. ' . . . . . . 
, , .. 

REGULATORY SUPPORT 8 Hrs 1 25 200 75.46 . . 15,091 15,091 

ENVIORNMENTAL LEADS 8 Hrs 1 1 8 74 .54 . . 596 596 

. . . . . . . 

. . . . . 

. - - . . . 
,!, . 

, :: ·i~tr : - - . . - . . . , 

.. :_ i~'._ ~ . - - - - - . 

TOTAL PERMIT COMPLIANCE PER YEAR 16 Hrs 1 1 208 - - . 15,687 15,687 

2·06 PM 8/19/98 Page 1 of 1 L1fftl.xls 



4843 ALKALI MET AL STORAGE FACILITY 

This TSD unit was clean closed during FY 1997. There are no anticipated costs remaining for 
closure. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



3718-F ALKALI :METAL TREATMENT AND STORAGE AREA 

This TSD unit was clean closed during FY 1998. There are no anticipated costs remaining for 
closure. 

FY J 99R PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



303-K STORAGE FACILITY 

This unit was sampled and analytical testing of samples was completed in 1998 in accordance with 
DOE/RL-90-04, Rev. 2A, "303-K Storage Facility Closure Plan" and with 
HNF-SD-ENV-AP-005, Rev. 0, "303-K Storage Facility Sampling and Analysis Plan." It was 
found that there were constituents of concern above the clean closure thresholds . A revised 
action plan was developed that states the 303-K Building will be demolished, and the concrete 
pad removed. A HF RCRA Permit modification is currently under consideration to reflect this 
approach. The rubble will be disposed of in the ERDF. It is planned that the demolition and 
clean closure will be completed in FY 2001 , sooner if funding can be obtained, with no additional 
costs anticipated. 

Total anticipated costs are presented in terms of FY 2001 dollars, and are approximately 
$314 thousand. 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



COST SUMMARY 

ACTIVITY 

303-K STORAGE FACILITY CLOSURE COSTS FOR FY 2001 

COST 

303K RCRA FINAL CLOSURE REPORT 
Professional Engineer to certify field activities . 
Preparation of closure report. 

303-K RCRA PROJECT COO RD INA TION 
Fuel Supply Shutdown Project contact support to demolition 
contractor for scheduling, safety review, site readiness, etc. 
FSSP contact support to WDOE. 

303-K RCRA PROJECT COO RD INA TION - CONTRACTS 
Administrative cost to prepare and approve demolition contract 

RCRA DEMOLITION 
303-K Building superstructure and concrete pad removal. 
3707-G Building removal. 
Debris disposal at ERDF. 

TOTAL COST 

$ 27401 

62524 

14150 

210307 

$ 314382 

The cost and schedule information is based on input to the HNF-SP-1234, Rev. 1, Facility Stabilization 
Project Fiscal 1999 Multi-Year Work Plan. The cost reflects FY '01 rates . 



Cost Estimate from 1998 Multiyear Work Plan 

RESOURCE DETAIL 300 AREA FSS 

REPORT DATE 01SEP98 START DATE 01OCT98 FIN DATE 28SEP01' 
09:11 

Resource Control • Detailed By Activity PAGE NO. 

I Act ID# Description Code of Acc1 Res Co R Description Hrs or SS$ Full Cost 

K39300 303K RCRA Final Closure 1K3112CA30 0 6P MULTIMEDIA SVCS 5.00 6100.00 
Report 1K3112CA30l WG04N Waste Mgl • Secretaries 16.00 434 .56 

1K3112CA30l WE05E Waste Mgt - Environmental Eng 320.00 20867.20 
341.00 27401.76 

K39310 303K RCRA PROJECT 1K3112CA30L WE05E Waste Mgl • Environmental Eng 160.00 10433.60 
COORDINATION 1K3112EJ00 L BE04E B & W - Electrical Engineers 760.00 52090.40 

920.00 62524.00 

K39320 303K RCRA PROJECT COOR • 1K3112EJ00 0 94 FLUOR DANIEL NORTHWEST 10.84 14150.54 
CONTRACTS 

10.84 14150.54 

K39340 303K RCRA DEMOLITION 1K3112GD00L 39 DOE CONTRACTS 140.00 170800.00 
140.00 170800.00 

141.1.84 274876.30 

Costs reflected on this page were based on current information available 
during finalization of this multiyear work plan during 1998; for this reason, 
they are not necessarily the same as costs finalized at a later time. 



t :st ~~;ount j Ac~~lty 0~~~~~on __ l ~~~lc~~:_t~c:1~~~~-l __ F~~~~h I Bu~~:!ed . !~~~~~~~~J].~~!~.~1~~}!~ ~ 
1K3112 Fss3o3KRcRAFAc1L1TY-~ .. ~ . .•¥ L- I:,.;: ·:1: :1;'. !'.'l': ::1·:r:·::1';1 l 

! 1K31.12CA30 iK39300 ~303K RCRA Final Closur~ R~rt~ ---- ---- · ··· !-150 : 1K3112 : ----- fo1MARO 101ocro1··- ---·,- - 27,401 .76 :: !'.:j: ::1 ::\:'.!'.'!:' " I'. '!' :h ·· ·· ' :\ . \7 
l 1K3112CA30+ ·:K39310- !303KRCRA-PR6JEc:(c6oR5if,.fAl'ioN·---·- . · : 251 ;1K3112 ;· --- ·: 020cro l2aSEP0( ···· 1 -- 62,524.00 :! :.~ '. 1,:1::: l. ·::·; ·i:: . ., .. \ / 
j 1K3112EJoo-~ 1<39320~•-3031<RCRA-rRoSEcrc66R-=coNTli•~:crs _ · ___ - _-:_ 121 ;_1K3112_i - - --- ! 02APR0 [2asEP01· __ -_ I ·· _14.150-_ s4 ;:!;;:: :,j;;·:;!: i: . ,:j·:;::~: i, : .. 

1
,: , , , .. \! 

l 1K3112GD00 1K39340 303KRCRADEMOLITION I 90 :1K3112 01FEB01i 08JUN01 j 170,800.00 ,: :; : ::1:: ::1,: I:; ::1:: 11::1::!:: ( 1 
,,' :j~<.'\/ 'I' 

I I 1 252EK3112 020cm 1010cro1 I 274 876.30 ' ' " ,. " \" "l"I'• "j" " j'' i''
1l''I. '· 1\ ---v I I I I I I I t : 4 , ti I I I' t i 1 1, 1 1 1 1 1 1 1 1 11 1 · 1 , .i .. (·~·-·' '• 

------~--~---- ----- ------------ - . . " "" ' " -.J~~~.J.~ 

Project Slart 010CT98 15, 
Project Finish 01OCT01 ~ 
Dale Date 01OCT98 • Run Date 01SEP98 

'\JEarly Bar K39B 

Y Progress Bar 

T '.:rilical Activtty 
B&W Hanford Company 

300 Fuel Supply Shutdown Project 
nPt ::ii l,:. rl Wnrk inn S r. hP.rl t rlP. 
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CHARGE# XE8046PHMC BECHTEL HANFORD Inc. Time: 11 :50 AM 

STIMATOR: T.F. Richland Environmental Restoration Project Est Type: 

DATE: 09/22/98 
Project: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREAi 

ASSUMPTIONS 

1 ASSUME ALL WASTE GOING TO ERDF WILL BE CERCLA WASTE 

2 ASSUME CONTAMINATION LEVELS WILL NOT EXCEED HIGH CONTAMINATION LEVELS 

.3_ ASSUME BACKFILL MATERIAL IS FROM BORROW PIT (NO CHARGE) 

4 ASSUME NO SOIL REMEDATION IS INCLUDED IN THIS ESTIMATE 

.5. ASSUME LEASED EQUIPMENT CAN BE RELEASED FROM RADIOLOGICAL CONTROLS 

§. ASSUME ERDF CONTAINER'S WILL BE AVAILABLE WHEN NEEDED 

I ASSUME ALL EQUIPMENT IS REMOVED FROM BUILDING BY OTHERS PRIOR TO TURNOVER TO ERC 

~ ASSUME ALL PERSONAL HAVE APPROPRIATE TRAINING 

.9. ASSUME PERIMETER LOW VOL. AIR SAMPLING WILL BE ACCEPTABLE TO MEET AIR MONITORING 

REQUIREMENTS 

1Q ASSUME SOIL CEMENT WILL BE APPLIED DURING DEMOLITION WORK 

11 ASSUME R.A.R. IS NOT REQUIRED 

.12 ASSUME MOBILIZATION INCLUDES SETTING UP A QUEUE AREA FOR ERDF CONTAINERS 

1.3_ ASSUME REGULATORS WILL APPROVE EE/CA & ISSUE AN ACTION MEMORANDUM 

.'.1A ASSUME DOE WILL APPROVE DISPOSAL OF NON-ER-PROJECT WASTE IN ERDF 

1.5. ASSUME ERC DISPOSAL RATE OF S2.89 CF WILL BE THE SAME FOR NON-ERC WASTE 

1§. ASSUME ERDF DISPOSAL RATE INCLUDES TRANSPORTATION COST 

Page 1 



CHARGE# XE8046PHMC BECHTEL HANFORD Inc. Time: 8:27 AM 

ESTIMATOR: T.F. Richland Environmental Restoration Project Est Type: 

DATE: · 09/21/98 fl ecQject; Ql;MQLISt:I E!!.!ILQl~GS JQJ-!S 6! JZQZ-G IJQQ 6BE6l 

PRICING DATA 

LABOR RATES USED IN THIS ESTIMATE ARE FY99 RATES AS PUBLISHED IN THE FY99-2001 DETAILED 
WORK PLAN DOC. DATED 5/18/98 

EQUIPMENT RATES USED IN THIS ESTIMATE ARE RATES PUBLISHED IN THE1997 R.S. MEANS BUILDING CO 
DATA ESTIMATING BOOK 

Demolition costs reflected on the following estimate pages are based on the 
most current information available during finalization of this annual report 
for projections of anticipated costs. 

Page 2 



BECHTEL HANFORD INC. 
GENERAL ESTIMATING WORKSHEET 

EST TYPE 

BUDGET 

Q1J 
~ DESCRIPTION: 

INITIATOR: 

DESCRIPTION 

PROJECT ENGINEERING 

PROJECT MANAGEMENT 

MOBILIZATION 

DEMO BUILDING (1300SF) 

DEMOBILIZE & EQUIPMENT RENTAL (Leased) 

DISPOSAL LLW (4500 CF) 

SUBTOTAL: 

SALES TAX: 

OPERATING COST CENTER WHEN NOT IN WAGE RATE: 

PAYROLL ADDS WHEN NOT IN WAGE RATE: 
• DIRECT DISTRIB. WHEN NOT IN WAGE RATE,MATL,S/C : 

G &A: 

B&OTAX: 

CONTINGENCY 

ESCALATION 

TASK SUMMARY 

DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

DAVIDS SMITH 

XE8046PHMC 

TOTAL TOTAL TOTAL 
WH's LABOR SUBICONT'R 

1,247 88,763 

91 6,122 

193 11 ,295 

540 29,903 

144 8,047 24,423 

13,005 

2,215 144,131 37,428 

8.00% NIA NIA NIA 
WN/AGE NIA Wf\NAGE NIA 
WNIAGE NIA Wf\NAGE NIA 

18.04% NIA WM/AGE 6,752 
4.11% NIA WM/AGE 1,816 

WN/AGE NIA WIABOVE WIABOVE 
SUBTOTAL: 2,215 144,131 45,996 

10.0% 14,413 4,600 
SUBTOTAL: 2,215 158,544 50,595 

NIA 
TOTAL: 2,215 158,544 50,595 

REQUEST#: 

ESTIMATOR: T.F. 

DATE: 9121198 

PRINT TIME: 8:26 AM 

TOTAL TOTAL 
MAT'L EQUIP. TOTAL 

88,763 

6,122 

11,295 

800 30,703 

32,470 

13,005 

800 182,359 

64 NIA 64 
NIA NIA NIA 
NIA NIA NIA 

156 6,908 
42 1,858 

NIA NIA NIA 

1,062 191,188 
106 19,119 

1,168 210,307 

1,168 210,307 



BECHTEL HANFORD Inc. DATE: 09/21/98 

General Estimating Worksheet INITIIITOR: DAVIDS SMITH BY : T.F. 

ERG Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM l 

• 
CODE OF ACCOUNTS#: XE8046PHMC EST. REQUEST#: 

DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

lt~m~~I TYPE EST: BUDGET 

MAT'L NO. TOTAL 

BESQ!IBCf I HRS EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

CODE ITEM/ DESCRIPTIPN DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

PROJECT ENGINE.EBl.llii - - - - - -
- - - - - -

WOBIS PACKAGE 0E~ELQf.ME.N..T - - - - -
9953720 FIELD ENGINEER 9 HRS 1 5 45 66.26 - - - 2.982 2.982 

9958T22 RAD ENGINEER 9 HRS 1 1 9 68.34 - - - 615 615 

9931752 REG. SUPPORT 9 HRS 1 1 9 81 .60 - - - 734 734 

9932727 MANAGEMENT 9 HRS 1 1 9 75.33 - - - 678 678 

WASTE PBQEILE l SSWMI 0E¥ELQPMENT - - - - -
9953720 FIELD ENGINEER 9 HRS 1 0.5 5 66.26 - - - 298 298 

9953750 WASTE SHIPPING 9 HRS 1 5 45 54 .62 - - - 2.458 2.458 

l:JASP OEY'.ELQPMEtH 
9958733 SAFETY ENGR. 9 HRS 1 4 36 75.24 - - - 2,709 2,709 

BEY'.IEW Ct:JARACIEBIZAIION OAIA - - - -
9931C54 ENV. ENGINEER 9 HRS 2 0.5 9 87.49 - - - 787 787 

9931752 REGULATORY SUPPORT 9 HRS 1 0.5 4.5 81 .60 - - - 367 367 

9931751 SAMPLE & DATA MANG. 9 HRS 1 0.5 4.5 65.19 - - - 293 293 

EBEEABE EE/CA QQCUMENIS - - - -
9931752 REGULATORY SUPPORT 9 HRS 1 50 450 81 .60 - - - 36,720 36,720 

9932727 DESIGN ENGR. 9 HRS 1 22 198 75.33 - - - 14,915 14,915 

9958T22 RAD ENGINEER 9 HRS 1 5 45 68.34 - - - 3,075 3,075 

PREPARE EQCUS Sl:JEET EQB PUl3LIC REY'.IEW - - - -
9931752 REGULA TORY SUPPORT 9 HRS 1 10 90 81 .60 - - - 7,344 7,344 

REY'.IEW COMMENTS - - - - -

9931752 REGULATORY SUPPORT 9 HRS 1 10 90 81 .60 - - - 7,344 7,344 

9955700 ADMIN SUPPORT 9 HRS 1 22 198 37.59 - - - 7,443 7,443 

- - - - - -
- - - - -

TOTAL THIS SHEET 1,247 - - - 88,763 88,763 

JOJ Kxl , 



BECHTEL HANFORD Inc. DATE: 09/21/98 

General Estimalina Worksheet INITIATOR: DAVIDS SMITH BY: T.F. 

ERC Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM I 
CODE OF ACCOUNTS #: XE8046PHMC EST. REQUEST#: 

QBj~•I ·., , 'i'. ,.f DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

a.P.~ f½TIPN 1 I jwKs I TYPE EST: BUDGET 

HRS MAT"L NO. TOTAL 

Bf..S.Qllfil;.f PER EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

C.O.A. CODE ITEM / DESCRIPTION WK QTY UNIT CRAFT MO WK HRs. RATE CONT'R MAT'L EQlllP LABOR TOTAL 

eBQJECI MAM~EMEtH . . . . - . 

Y110 9932711 PROJECT ENGINEER 2 HRS 1 1 2 99.74 . . . 199 199 

Y110 9932712 TASK LEAD 2 HRS 1 1 2 83.38 - . . 167 1G7 

Y4B0 9932727 LEAD ENGINEER 4 HRS 1 1 4 75.33 . . . 301 301 

Y120 9953720 GENERAL SUPERINTENDENT 1 HRS 1 1 1 66.27 - . . 66 66 

Y4AO 9953720 AREA SUPERINTENDENT 2 HRS 1 1 2 66.27 - - . 133 133 

Y4AO 9953720 SITE SUPERINTENDENT 16 HRS 1 1 16 66 .27 - - . 1,060 1,0G0 

Y4AO 9953720 FIELD ENGINEER 20 HRS 1 1 20 66 .27 . . . 1,325 1,325 

K310 9953750 WASTE SHIPPING 8 HRS 1 1 8 54.62 - - . 437 437 

YN90 9921700 PLANNING I SCHEDULING 4 HRS 1 1 4 71.42 - - - 286 286 

YN30 9921700 COST ENGINEER 4 HRS 1 1 4 71 .42 . - . 286 286 

YNA0 9921700 ESTIMATING 2 HRS 1 1 2 71.42 . - - 143 143 

Y220 9955700 ADMIN. SERVICES 3 HRS 1 1 3 37 .59 - - . 113 113 

Y110 9931754 REG. SUPPORT 1 HRS 1 1 1 76.78 . - . 77 77 

Y500 9941700 PROCUREMENT 2 HRS 1 1 2 60.45 - . . 121 121 

Y120 9958T21 RCT SUPERVISOR 8 HRS 1 1 8 68.49 - - . 548 548 

YF60 9958733 SAFETY ENGINEER (BHI) 8 HRS 1 1 8 75.24 - - - 602 602 

Y110 9958T22 RAD ENGINEER 2 HRS 1 1 2 60.80 - - . 122 122 

Y110 9958T31 IHMGM'T 2 HRS 1 1 2 68.49 - . . 137 137 

- - . . . -
• . - - - . . 

- - - . - . 

- - . - - . 

TOTAL THIS SHEET 91 - - - 6,122 6,122 

9/21/988:26 AM Page 1 of 1 303-K.xls 



BECHTEL HANFORD Inc. DATE: 09/21/98 

General Estimating Worksheet INITIATOR: DAVIDS SMITH BY: T.F. 

ERC Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM I 

tjp 
CODE OF ACCOUNTS #: XE8046PHMC EST. REQUEST#: 

DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

lfiA~l§~I TYPE EST: BUDGET 

MAT'L NO. TOTAL 

RESOURCE I HRS 
I 

EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

CODE ITEM/ DESCRIPTION DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

MQ61LIZAIIQtJ 
- - - -
- - - - - -

9910714 CRANE OPER 9 HRS 1 2.0 18 53.72 - - - 967 967 

9910718 HVY DRIVER 9 HRS 1 2.0 18 47.52 - - - 855 855 

9910T25 RCT 9 HRS 2 2.0 36 67.87 - - - 2,443 2,443 

9910713 HVY EQUIP OPER 9 HRS 1 2.0 18 51.10 - - - 920 920 

9953720 CRAFT SUPER 9 HRS 1 2.0 18 66.26 - - - 1,193 1,193 

9910715 D&D 9 HRS 2 2.0 36 40.1!i - - - 1,733 1,733 

- - - - - -
- - - - - -

TRAINING/ FACILITY ORENTATION - - - -
9910714 CRANE OPER 1 HRS 1 1.0 1 53.72 - - - 54 54 

9910718 HVY DRIVER 1 HRS 2 1.0 2 47.52 - - - 95 95 

9910T25 RCT · 1 HRS 1 1.0 1 67.87 - - - 68 68 

9910713 HVY EQUIP OPER 1 HRS 1 1.0 1 51.10 - - - 51 51 

9953720 CRAFT SUPER 1 HRS 1 1.0 1 66.26 - - - 66 66 

9910715 D&D 1 HRS 3 1.0 3 48.15 - - - 144 144 

9953720 FIELD ENGR. 1 HRS 1 1.0 1 66.26 - - - 66 66 

9953720 FIELD SUPERVISOR 1 HRS 1 1.0 1 66.26 - - - 66 66 

9958T22 RAD ENGR. 1 HRS 1 1.0. 1 60.80 - - - 61 61 

9958T21 RAD SUPERVISOR 1 HRS 1 1.0 1 68.49 - - - 60 68 

• 

EBE:JQEI SUB~EYS - - - 7 -
9910T25 RCT 9 HRS 2 2 36 67.87 - - - 2,443 2,443 

- - - - - -
- - - - - -
- - - - - -

TOTAL THIS SHEET 193 - - - 11,295 11 ,295 

n "'<": ,-, , t'IM 1 1'Q'1 Pago 2 or 5 JOJ -K ,Is 



BECHTEL HANFORD Inc. DATE: 09/21/98 

General Estimating Worksheet INITIATOR: DAVIDS SMITH BY: T.F. 

ERC Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM I 

tll 
CODE OF ACCOUNTS#: XE8046PHMC EST. REQUEST#: 

DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

1 .. ~Bl§•I TYPE EST: BUDGET 

I MAT'L NO. TOTAL 

111:.SQUBQ: HRS EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

CODE ITEM/ DESCRIPTION DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

DEMO BUILDING 11300SF) - - - -

seBAY INIEBIQB '/:1..l EIXAil~E & SEAL DRAIN QeE~lN..G.S 

9910715 D&D 9 HRS 3 2 54 48.15 - - - 2,600 2,600 

9910T25 RCT 9 HRS 1 2 18 67.87 - - - 1,222 1,222 

- - - - - -
DEMO BUILDING & SLAB 14500 CE co~u..e.L.9J;.lS) - - - - -

9910714 CRANE OPER 9 HRS 1 3 27 53.72 - - - 1,450 1,450 

9910718 HVY DRIVER 9 HRS 1 3 27 47.52 - - - 1,283 1,283 

9910T25 RCT 9 HRS 2 3 54 67.87 - - - 3,665 3,665 

9953729 CRAFT SUPER 9 HRS 1 3 27 66.26 - - - 1,789 1,789 

9910715 D&D 9 HRS 2 3 54 48.15 - - - 2,600 2,600 

9953750 WASTE SHIPPER 9 HRS 1 3 27 54 .62 - - - 1,475 1,475 

LQAD EBPE CONIAINEBS (~ EAi - - - - -
9910714 CRANE OPER 9 HRS 1 3 27 53.72 - - - 1,450 1,450 

9910T25 RCT 9 HRS 1 3 27 67.87 - - - 1,832 1,832 

9953720 CRAFT SUPER 9 HRS 1 3 27 66.26 - - - 1,789 1.789 

9910715 D&D 9 HRS 2 3 54 48.15 - - - 2,600 2,600 

9953750 WASTE SHIPPER 9 HRS 1 3 27 54.62 - - - 1,475 1,475 

9910718 HVY DRIVER 9 HRS 1 3 27 47.52 - - - 1,283 1,283 

BACISEII.L & GBAC!E SIIE - - - - -
9910718 HVY DRIVER 9 HRS 2 1 . 18 47.52 - - - '855 855 

9910713 HVY EQUIP OPER 9 HRS 1 1 9 51.10 - - - 460 460 

9953720 CRAFT SUPER 9 HRS 1 1 9 66.26 - - - 596 596 

9910715 D&D 9 HRS 2 1 18 48.15 - - - 867 867 

9910T25 RCT 9 HRS 1 1 9 67.87 - - - 611 6 11 

CONSUMABLES 1 LOT 800.00 - 800 - - 800 

TOTAL THIS SHEET 540 - 800 - 29,903 30,703 

J OJ K , 1, 



BECHTEL HANFORD Inc. DATE: 09121/98 

Ge•ec.il E:ilirni:!li•g WQC~:ibeel INITIATOR: DAVIDS SMITH BY: T.F. 

ERC Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM I 

ti 
CODE OF ACCOUNTS #: XE8•46PHMC EST. REQUEST#: 

DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

l~@m@.·~1 TYPE EST: BUDGET 

MAT'L NO. TOTAL 
I ' 

B.E.SQ1.Jru;.E HRS EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

CODE ITEM/ DESCRIPTION . DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

12.EMQ.13.ILIZE !I! EQl.!IEMEtH BE~L~L (Lea:ii:dl . - - - - . 

- - - - - -
- - - - - -

9910714 CRANE OPER 9 HRS 1 2 18 53.72 - - . 967 967 

9910718 HVY DRIVER 9 HRS 2 2 36 47.52 - - - 1,711 1,711 

9910T25 RCT 9 HRS 2 2 36 67.87 - - - 2 ,443 2,443 

9953720 CRAFT SUPER 9 HRS 1 2 18 66.26 - . - 1,193 1,193 

9910715 D&D 9 HRS 2 2 36 40.15 . - - 1,733 1,733 

- - - - - -
- - - - - -

EQUIEMEtH (LEAS EC! l - - - - -
DUMP TRUCK 2 EA 1 . 320.00 640 - - - 640 

EXCAVATOR W HAMMER 1 EA 3 . 2825.00 8,475 - - - 8,475 

WATER TRUCK 1 EA 3 . 500.00 1,500 - . - 1,500 

EXCAVATOR W THUMB & BUCKET 1 EA 4 - 2250.00 9,000 - . - 9,000 

FRONT END LOADER 1 EA 3 - 965.00 2,895 - - - 2,895 

GRADER 1 EA 1 - 735.00 735 - . . 735 

SOIL CEMENT SPRAYER 1 EA 3 . 67.64 203 . . - 203 

SHUTTLE TRUCK 1 EA 3 . 325.00 975 . . . 975 

• 

. . . . . . 

TOTAL THIS SHEET 144 24,423 . . 8,047 32,470 

301 K ,Is 



BECHTEL HANFORD Inc. DATE: 0~•.'21/98 

General Estimating Worksheet INITIATOR: DAVIDS SMITH BY: T.F. 

ERC Field Support LEAD ENGINEER: DAVIDS SMITH PRINT TIME: 8:26 AM I 

8 
CODE OF ACCOUNTS #: XE8046PHMC EST. REQUEST#: 

DESCRIPTION: DEMOLISH BUILDINGS 303-K & 3707-G (300 AREA) 

lffll.P.Rlf3.~ I TYPE EST: BUDGET 

MAT'L NO. TOTAL 
I I 

RESOURCE HRS EQUIP. OF DURATION JOB UNIT SUB- RENTAL 

CODE ITEM / DESCRIPTION DAY QTY UNIT CRAFT MO DAY HRs. RATE CONT'R MAT'L EQUIP LABOR TOTAL 

QISEQSAL LLW (~500 ~El - - - -

- - - - - -

' - - - - -

EBQE !:;QSI S - - - - -

LLW (CATEGORY 1 ) 4500 CF 2.89 13,005 - - - 13,005 

- - - - - -
- - - - - -
- - - - -
- - - - - -
- - - - - -
- - - - - -
- - - - - -
- - - - - -
- - - - - -
- - - - - -
- - - - -
- - - - -
- - - - - -
- - - - -

- - - - - -
- - - - - -

• - - - - - -
- - - - - -
- - - - C -
- - - - - -
- - - - - -
- - - - -

TOTAL THIS SHEET - 13,005 - - - 13,005 
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300 AREA PROCESS TRENCHES 

The 300 Area Process Trenches (300 APT) modified closure/postclosure plan was approved and 
incorporated into the HF RCRA Permit in FY 1997. The plan calls for completion of closure 
activities in early FY 1998, followed by a 30-year postclosure period culminating in postclosure 
certification in FY 2028. Closure activities include completion of the site remediation work, 
groundwater monitoring, well maintenance, and permit compliance; these were completed in May 
1998. Postclosure activities consist of site revegetation, subsurface well inspections and 
maintenance, groundwater monitoring, and permit compliance. Estimates incorporate necessary 
subcontracts, materials, and equipment. Based on information fr~m site investigations and project 
expertise, the total cost ofpostclosure activities is estimated at $3 .6 million (1998 dollars) . A 
schedule and cost estimate package on the following pages includes a timeline for costs and hours 
as well as a single year detail of equipment and labor. 

The estimate consists of costs for groundwater monitoring, well maintenance and inspections, and 
permit compliance activities. The postclosure estimate includes costs for site revegetation. 
Groundwater monitoring includes quarterly reviews, annual reports, data management, and 
sample and well measurement collection and analysis. The well maintenance component consists 
of estimates for well and surface inspections of eight wells. It also includes well maintenance 
based on a rate of three maintenance tasks per year and routine maintenance on a rolling five-year 
cycle. Some of the well inspections will require purgewater containment. Estimates for permit 
compliance include preparation, review, and issuance of applicable reports and plans, and 
maintenance of the operating record . 

FY 1998 PROJECTIONS OF ANTICIPATED COSTS FOR CLOSURE AND/OR POSTCLOSURE 



BECHTEL HANFORD Inc. 
Title: Summary 
Job Number/ Charge# R31FX2 YNAO 

300 AREA PROCESS TRENCHES POST CLOSURE 
TIME LINE COSTS 
(in 1998 Dollars) 

File . D 1RcadWri11ESTIMATE\37l _JOUArc1 Process Trenches Post Closurc~J7l POST CLOSURE FOR 300 AREA TRENCH ES xls(TIME LIN E COSTS 

Description 
ITEM 

POST CLOSURE 

1 SITE RESTORATION (REVEGETATION) 

2 INSPECTION OF SUBSURFACE WELL CONDITIONS 
FY9!l-27 1DO~, FY28 75% (NON-ROUTINE MMAJNTENANCE) 

' 3 GROUNOWA TER WELL MAINTENANCE 
5 YEAR CYCLE STARTS IN FY02 (ROUTINE MAINTENANCE) 

4 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE 

5 PERMIT COMPLIANCE 
FY9!l-27 100% , FY28 75% 

6 GROUNDWATER MONITORING 
ALL YEARS 42 WATER WELL LEVELS MEASURED SEIMANNUALLY. 
~ EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR. 
El'.QZ EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR PLUS ONE MOD TO 
SITEWIDE PERMIT CIRCA. 
illbU EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, ANO FIELD 
PARAMETERS. 
~ 75°/4 OF EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE ANO ITS DEGRADATION PRODUCTS, ANO FIELD 
PARAMETERS 

'. 

7 POST-CLOSURE CARE CERTIFICATION 

TOTAL (in 1998 Dollars) 

FY I FY I FY I FY I FY I FY I FY I FY T FY l FY I FY I FY I FY I FY I FY I FY I FY 
1999 I 2000 I 2001 I 2002 I 2003 I 2004 I 2005 I 2006 T 2001 I 200a T 2009 l 2010 I 2011 I 2012 I 2013 I 2014 I 2015 

s 23,982 

s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 

$ 39,996 s 39,996 s 39,996 

s 2 218 s 2,218 s 2,218 s 2,218 s 2,218 s 2,218 $ 2,218 $ 2,218 s 2,218 s 2,218 s 2,218 $ 2,218 s 2,218 s 2,218 s 2,218 $ 2,218 $ 2,218 

s 15,685 s 6,632 s 6,632 s 6,632 s 11 ,588 s 6,632 $ 6,632 s 6,632 s 15,685 s 11 ,588 s 6,632 $ 6,632 s 6,632 $ 6,632 s 11 ,588 $ 6,632 $ 6,632 

S 129,774 $ 129,774 S 129,774 S 129,774 S 129,774 S 129,774 S 129,774 $ 129,774 S 148,090 s 73,833 s 73,833 S 73,833 $ 73,833 s 73,833 $ 73,833 s 73,833 $ 73,833 

s 1ao.860 Is 1•1.825 Is 141,825 Is 181.s21 Is 152.m Is 1•1.825 Is 1H.a25 Is 141.825 ls 215.190 ls 96,8401 s 91 ,884ls 91 ,884 ls 91 .884 ls n1 .8ao Is 96,840 Is 91 .884 Is g1 ,884 
DD AND G&A ARE PER, "FY 98 ALL IN WAGE RATES FOR BHI, THI , HAMTC BY RESOURCE CODE", TRACKING NO. 052378. 

ERC WAGE RATES PER. "ERC & HAMTC DIRECT LABOR WAGE RATES FY 1998 REV 2". (BASED ON, "FY 98 ALL IN WAGE RATES FOR BHI, THI, HAMTC, NO.-052378) 

PRIME SUBCONTRACTOR WAGE RATES, PAYROLL ADDS AND FRINGES. PER "SUBCONTRACT BUILDING TRADES FY 1998 PRIME SUBCONTRACTOR DIRECT LABOR 

WAGE RATES" (BASED ON 11/14/97 HSSA) FILE, "Wrt98sc Nov 141997 Rev 1.xls". 

PRIME CONTRACTOR MARKUP, PER "PRIME CONTRACTOR (SUBCONTRACTOR TO ERC TEAM) MARKUP TABLE FOR BUILDING TRADES", REV. DATE 7/24196. 

BURDEN IS EXCLUDED FROM OOE-RL DIRECTLY FUNDED WORK ACTIVITIES. 

ALL WAGE RATES INCLUDE 4% OVERTIME. 

MATERIAL SALES TAX, CURRENT RATE 8%. SALES TAX NOT APPLIED TO EQUIPMENT (OWNER OPERATOR). SALES TAX WOULD APPLY IF IT IS RENTAL EQUIPMENT. 

ALL COSTS ARE AT 1998 DOLLARS. 

PNNL COST USED THE LATEST OOE-RL APPROVED RATES. 

SOURCES OF HOURS AND COST INFORMATION ARE LISTED AS FOLLOWS: 

UNLESS OTHERWISE NOTED BELOW ALL INPUT PROVIDED BY THE PROJECT OR ESTIMATING. 

GROUNDWATER WELL INSPECTIONS ANO MAINTENANCE PROVIDED BY FIELD BHI SITE INVESTIGATIONS DEPT .. 

PERMIT COMPLIANCE PROVIDED BY CHI REGULATORY SUPPORT DEPARTMENT AND THE PROJECT. 

GROUNDWATER MONITORING PROVIDED BY PNNL FIELD HYDROLOGY CHEMISTRY DEPT. ANO THE PROJECT. 

SEE THE ESTIMATE PRESENTATION FOR ADDITIONAL INFORMATION ON SCOPE, QUALIFICATIONS & ASSUMPTIONS. 
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BECHTEL HANFORD Inc. 
Title: Summary 
Job Number/ Charge # R31 FX2 YNAO 

File: D.\RcadWri1\EST IMATE\37'_300Arc1 Process T rcnchcs Pos1 Closurc\(375 POST CLOSURE 

Description 
ITEM 

POST CLOSURE 

1 SITE RESTORATION (REVEGETA TION ) 

2 INSPECTION OF SUBSURFACE WELL CONDITIONS s 
FY99-27 100'/o, FY28 75'/o (NON-ROUTINE MMAINTENANCE) 

3 GROUNDWA YER WELL MAINTENANCE 
5 YEAR CYCLE STARTS IN FY02 (ROUTINE MAINTENANCE) 

4 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE s 
5 PERMIT COMPLIANCE s 

FY99-27 100'/o, FY28 75% 

6 GROUNDWATER MONITORING s 
ALL YEARS 42 WATER WELL LEVELS MEASURED SEIMANNUALLY. 
lli2:ll!i EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR. 
fYllZ EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR PLUS ONE MOD TO 
SITEWIDE PERMIT CIRCA 
~ EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, AND FIELD 

PARAMETERS. 
E)'.2a 75% OF EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, AND FIELD 
PARAMETERS. 

7 POST-CLOSURE CARE CERTIFICATION 

TOTAL (in 1998 Dollars) s 

FY I 

300 AREA PROCESS TRENCHES POST CLOSURE 
TIME LINE COSTS 
(in 1998 Dollars) 

Lead Estimator Appvl.: JA LAPIERRE 

FY I FY I FY I FY I FY I FY I FY I FY I 

Date: 
By: 
Chk'd 
Rev.: 

FY I FY I FY I FY I FY 
2016 I 2011 I 2018 I 2019 I 2020 I 2021 I 2022 I 2023 I 2024 I 202s I 2026 I 2021 I 2028 I 2029 

9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,201 s 9,20 1 s 9,201 s 9,201 s 9,201 s 6,899 

s 39,996 s 39,996 $ 39,996 

2,218 s 2,218 $ 2,218 s 2,218 s 2,218 s 2,218 s 2,218 $ 2,218 s 2,218 $ 2,218 s 2,218 s 2,218 

6 ,632 s 6,632 s 11 ,588 s 6,632 s 6,632 $ 6 ,632 s 6,632 s 11 .588 s 6,632 s 6,632 s 6,632 s 6,632 s 4,974 

73,833 s 73,833 s 73,833 s 73,833 s 73,833 s 73,833 $ 73,833 S 73,833 S 73,833 S 73,833 S 73,833 S 73,833 $ 55,375 

s 44 ,006 

91 ,884 Is 131 .880 Is 96.s•o Is 91.ss• is 91 ,ss• Is 91 .88• Is 131 .sso Is 96.8•o Is 91.ss4 ls s1 .ss4 Is s1 .se4 ls 131 ,880 is 111 .254 Is 

Page 2 of 2 

7124198 

D LEONHARDT 

B. BENNETT 

TOTAL 

s 
s 23,982 

s 273,728 

s 239,976 

$ 64,322 

$ 240,188 

$ 2,718,317 

s 44,006 

$ 3,604,519 

$ 3,604 ,519 



BECHTEL HANFORD Inc. 
Title: Summary 
Job Number I Charge# R31 FX2 YNA0 

300 AREA PROCESS TRENCHES POST CLOSURE 
TIME LINE HOURS 

(excludes subcontractor hours) 

File: D:\Re1dWrit\ESTIMATE\37l 300Arca Process Trenches Post Closure\(37l POST CLOSURE FOR 300 AREA TRENCHES.xls(TIME LINE HOURS 

Description FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I FY I 
ITEM 1999 I 2000 I 2001 I 2002 I 2003 I 2004 I 2005 I 2006 I 2001 I 200a I 2009 I 2010 I 2011 I 2012 I 2013 I 2014 I 

POST CLOSURE 
1 SITE RESTORATION (REVEGETATION) 

2 INSPECTION OF SUBSURFACE WEU CONDITIONS 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 18 
FY99-27 100%, FY28 75% (NON-ROUTINE MMAINTENANCE) 

3 GROUNDWATER WEU MAINTENANCE 42 42 42 
5 YEAR CYCLE ST ARTS IN FY02 (ROUTINE MAINTENANCE) 

4 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 

5 PERMIT COMPLIANCE 208 88 88 88 155 88 88 88 208 155 88 88 88 88 155 88 
FY99-27 100% WITH ADDER IN FY03, 08, 13, 18, 23 FOR RE-ASSESS MODIFIED 
CLOSURE OPTION, FY28 75% 

6 GROUNOWA TER MONITORING 570 570 570 570 570 570 570 570 736 536 536 536 536 536 536 536 
ALL YEARS 42 WATER WELL LEVELS MEASURED SEIMANNUALLY. 
f.'J'.i2:C!i EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR. 
EYl2Z EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR PLUS ONE MOD TO 
SITEWIDE PERMIT CIRCA 
fYl1HZ EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, AND FIELD 
PARAMETERS. 
E)'.2B 75°A. OF EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, AND FIELD 
PARAMETERS. 

7 POST-CLOSURE CARE CERTIFICATION 

TOTAL HOURS 8281 108 I 108 I 150 I ml 108 I 7081 108 I 1,036 I 141 I ml ml ml 7181 141 I ml 

Page 1 of 2 
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BECHTEL HANFORD Inc. 

Title: Summary 
Job Number/ Charge# R31FX2 YNA0 

File: D:\Rc1dWri1\ESTIMATE\375 JOOArc1 Process Trenches Post Closurc\1)75 POST CLOSURE 

Description 
ITEM 

POST CLOSURE 

1 SITE REST OR/I TION (REVEGETATION } 

2 INSPECTION OF SUBSURFACE WELL CONDITIONS 
FY99-27 100%, FY28 75% (NON-ROUTINE MMAINTENANCE) 

3 GROUNDWATER WELL MAINTENANCE 
5 YEAR CYCLE ST ARTS IN FY02 (ROUTINE MAINTENANCE) 

4 COST ESTIMATE FOR POST-CLOSURE MONITORING & MAINTENANCE 

5 PERMIT COMPLIANCE 
FY99-27 100% WITH ADDER IN FY03, 08, 13, 18, 23 FOR RE-ASSESS MODIFIED 
CLOSURE OPTION, FY28 75% 

6 GROUNDWATER MONITORING 
ALL YEARS 42 WATER WELL LEVELS MEASURED SEIMANNUALLY. 
~ EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR. 
fYl2Z EIGHT WELLS SAMPLED EIGHT TIMES PER YEAR PLUS ONE MOO TO 
SITEW1DE PERMIT CIRCA 
D'.QAc.ZI EIGHT WELlS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE ANO ITS DEGRADATION PRODUCTS, ANO FIELD 
PARAMETERS. 
Er.2.a 75•1, OF EIGHT WELLS SAMPLED SEMIANNUALLY URANIUM, 
PERCHLOROETHYLENE AND ITS DEGRADATION PRODUCTS, ANO FIELD 
PARAMETERS. 

7 POST-CLOSURE CARE CERTIFICATION 

TOTAL HOURS 

FY I 

300 AREA PROCESS TRENCHES POST CLOSURE 
TIME LINE HOURS 

(excludes subcontractor hours) 

Lead Estimator Appvl. : JALAPIERRE 

FY I FY I FY I FY I FY I FY I FY I FY I 

Date: 7122198 

By: D LEONHARDT 

Chk'd B. BENNETT 

Rev.: 
FY I FY I FY I FY I FY TOTAL 

2016 I 2011 I 2018 I 2019 I 2020 I 2021 I 2022 I 2023 I 2024 I 202s I 2026 I 2021 I 2028 I 2029 

18 18 18 18 18 18 18 18 18 18 18 18 14 536 

42 42 42 252 

32 32 32 32 32 32 32 32 32 32 32 32 928 

88 88 155 88 88 88 88 155 88 88 88 88 66 3,193 

536 536 536 536 536 536 536 536 536 536 536 536 402 16.418 

674 I 7161 141 I 674 I ml ml 7161 141 I 674 I ml ml 7161 ml 21,327 

CHECK 21 .327 
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POST CLOSURE - ONE YEAR $ 

BECHTEL HANFORD Inc. Log# 375 ONE YEAR COST FOR Date: 7m,g9 

ERC & PRIME CONTR (SIC, DIRECT WORK) 300 ABEA eBQCESS IBE~Cl:!ES l eosr CLQSUBE By: OLEONHARO' 

Job Number/ Charge # JQB ~Q. 22122-HI~ l B31EX2 YNAO Chk'd 8. BENNETT 

1-'ik : l}:\RudWril\[STIMAll:."\.17S _Y'lOArca Proc::c.ss Trenches Po'1 Closun:\1375 POST CLOSURE FOR )00 ARF.A llt.U-ilCID:s ,b!l'OSTC U )Sl/Rf. • ONE YEARS Lead Estimator Appvl. : JA LAPIERRE Rev.: 

Unit Costs Labor Hours Wage Subtotals ADDITIONAL COSTS 
MATL 

::;; SALES SIC DIRECT 
UJ Description QTY UN Equip MU SIC Unit Hr Total Hr $/HR Equip. Material Labor SIC SUBTOTAL TAX OH&P DISTRIBS G&A CONTINGE ~~CY TOTAL 
!:: 

9 00% 25% 18 92" ,.,.,. NIA 

POST CLOSURE ACTIVITIES: 
1 SITE RESTORATION (REVEOETATION) 4&•,600 SF SOOJ S15,507 115,507 SJ.977 SJ .667 S931 Ul,112 

SUBTOTAL I $15,507 $15,507 so S3,977 S3,687 $931 Ul,112 

' NON-ROUTINE MAINTENANCE OF WELLS 9 WELL! $637 SO SS,100 JS,100 S1 ,275 11 ,206 S306 17,117 

Pl.ANNING & CONTROLS SHI 1 HRS 1 00 1 $S6.04 S56 151 S11 S3 170 

DESIGN ENGINEER BHI 3 HRS 1 00 J $6503 SHIS $115 S37 so $241 

ENVIRONMENT C0"'4 PU ANCE BHI 6 HRS 1 00 • Sl53 •3 U81 S311 S72 119 1471 

GEOSCIENCE CHI 2 HRS 1 00 2 59 50 $11 9 ,,. S2J .. 11•1 

FIELD SUPPORT BHI J HRS 1 00 J sso 32 $ 151 $151 S29 SI S117 

SAFETY & HEAL TH BHI 1 HRS 1.00 1 $56 •4 S56 151 S11 SJ 170 

HEAVY DRIVERS HAMTC 2 HRS S15 63 1.00 2 135 85 SJ 1 S72 1103 s,g S5 sm 

SUBTOTAL 18 131 11 ,030 S5,100 $8,1'1 Sl .275 S1 ,40ll SJ57 H ,201 

J ROUTINE MAINTENANCE OF GROUNDWATER WELLS I WELL! $3,000 00 12•,000 u,,ooo ... 000 15,876 11,4•1 Sl7,111 

PLANNING & CONTROLS BHI 2 HRS 1.00 2 $56.0• s11, 1112 121 S5 SUI 

DESIGN ENGINEER BHI • · HRS 1.00 • $6503 S260 S2IO 1•9 S1 2 Sl21 

ENVIRONMENT COMPLIANCE BHI • HRS 1 00 • $63;•3 125<4 $25<1 1•8 S1 2 uu 
GEOSCIENCE CHI a HRS 1.00 9 59 50 $•16 •71 S90 123 SSH 

FIELD SUPPORT BHI 16 HRS 1 00 18 sso 32 1005 SOOS $152 SJO I ... 

SAFETY & HEAL TH BH! 2 HRS 1.00 2 $56,•4 $113 $11l S2 1 S5 SUI 

HEAVY DRIVERS HAMTC 8 HRS $1563 1 00 6 sJs as S9• $215 1300 S59 11 5 un 
SUBTOTAL 42 S!M $2,235 $2<1 ,000 $21,lH $6,000 Sl ,115 $1,552 131,ttl 

• COST ESTIMATE FOR POST.CLOSURE 

MOhlTORINO & MAINTENANCE 

PLANNING & CON TROLS BHI 32 HRS 1 00 32 156 0. S1,7Sl3 S1 ,71l 1339 s .. U .211 

SUBTOTAL 32 S1,7Sl3 S1,7U 1339 s .. U ,211 

SA PERMIT COMPLIANCE (FYH AND FY2007J 

REGUlATORY SUPPORT CHI 200 HR S 1.00 200 $60 98 112,196 S1l,1H S2.J07 S5 .. 115,011 

ENVIRONMENTAL LEADS BHI S HRS 1.00 8 160 25 S•S2 S•U SOI S2J 1591 

SUBTOTAL 208 $12,871 $12,171 12,391 S609 115,HS 

58 PERMIT COMPUANCE (FY2000 • FY27) EXECPT FY2007 

REGULATORY SUPPORT CHI 80 HRS 1 00 90 16099 S•,179 S<t ,171 S02J 123• 11,036 

ENVIRONMENTAL LEADS BHI S HRS 1.00 9 $60.25 1•92 S•U S91 123 SSOI 

SUBTOTAL 88 SS,361 $5,311 $1 ,0U S25 7 Sl,132 

5C PERMIT COMPLIANCE ADDER. RE-ASSESS MODIFIED 

CLOSURE OPTION { FYOl, OI, 13, 11, 23) 

GEOSCIENCE CHI 20 HRS 1 00 20 59 50 $1 ,190 1,190 1225 S57 St ,<172 

DESIGN ENGINEERING SHI 20 HRS 1.00 20 $65,03 $1 ,301 11,301 $2•8 S62 11 ,609 

ENVIRONMENT COMPLIANCE BHI 10 HRS 1.00 10 $63.43 $63• SIH 1120 S30 S7U 

PROJECT MANAGEMENT BHI 5 HRS 1.00 5 $7• 91 S375 1375 S71 11 9 S•U 

QUALITY ASSURANCE BHI 2 HRS 1.00 2 $56 43 $113 S113 12 1 S5 SUI 

ADMINISTRATIVE SERVICES BHI I HRS 1.00 9 S21.39 S227 S227 l•J S11 S2at 

LEGAL BHI 2 HRS 1.00 2 Sil 5SI S187 1117 SJ2 so 1207 

SUBTOTAL 67 S<t,007 U ,007 S7S8 $ 19 1 $4,151 

POST CLOSURE - ONE YEAR$ Page 1 of 2 



POST CLOSURE - ONE YEAR$ 

BECHTEL HANFORD Inc. Log# 375 ONE YEAR COST FOR Date: 7/22/Q8 

ERC & PRIME CONTR (SIC, DIRECT WORK) JQQABEAeBQQESSIBE~Q~ESleQSIQLQSUBE By: DLEONHAROT 

Job Number/ Charge# Joa ~o 221~2-lQ~ l B3lEX2 Y~M Chk'd 8. BENNETT 

File: ll \RcadWri1\J-::STIMA n '\J7S _JOOArc.a Process Trenches Pos1 Cklsurc\t 37S POST CLOSURE FOR JOO AREA Tll£NCI IES ,bJPOST CLOSUllE • ONE YEAR S Lead Estimator Appvl .: JALAPIERRE Rev. : 
Unit Costs Labor Hours Wage Subtotals ADDITIONAL COSTS 

MATL 

::;; SALES SIC DIRECT 
w Description QTY UN Equip MU SIC Unit Hr Total Hr $/HR Equip. Material Labor SIC SUBTOTAL TAX OH&P DISTRIBS G&A CONTINGENCY TOTAL !:: 

8.00% 25% 1892% """ NII 

POST CLOSURE ACTIVITIES: 

8A GROUNDWATER MONITORING (FYH-06) PNNL 570 HRS S2 53 $133 03 I 00 570 $92.11 s, .,o 552,502 S75,829 s12,.n, INCLUOEO INCLUOED "'' "'' 1121,n, 

EIGHT lh'ELLS SAMPLED EIGHT TIMES A Y~ 

SAMPLED FOR URANIUM, PERCHLOROETHYLENE 

ANO ITS DEGRADATION PRODUCTS, ANO FIELD 

PARAMETERS 

SUBTOTAL 570 $1 ,443 S52.502 $75,829 s1211,n, 1121,774 

68 GROUNDWATER MONITORING (FY07) PNNL 736 HRS $2.27 $103 OJ I 00 736 S95 91 S1 ,fi7 1 $70,590 575,829 1141,090 INCLUDED INCLIJOE O NIA NIA $141,090 

FOUR Vvl:LLS SAMPLED QUARTE RLY ANO FOUR VVELLS 

SAMPLED SEMIANNUALL V URAIIIIUM, PERCHLOROETHVLENE 

AND ITS DEGRADATION PRODUCTS. At-~O FIELD 

PARAMETERS. PLUS ONE MOO TO SITEWIOE PERMIT CIRCA . 

SUBTOTAL 736 S1J57 1 $ 70,S!KI 175,829 SU.l ,OIO 1141,0IO 

IC GROUNDWATER MONITORING (FYOl-271 PNNL 536 HRS S2 69 S41 .o16 I 00 536 $93 60 Sl ,-10 SS0,170 $22,220 S7l ,13l INCLUDED INCLUDED NIA NIA S7J,Ul 

EIGHT lh'ELLS SAMPLED SEMIANNUALL V URANIUM, 

PERCHLOROE'rHYLENE ANO ITS DEGRADATION PROOUCTS, 

ANO FIELD PARAMETERS 

SUBTOTAL 536 $1 ,40 $50,170 S22,220 S7J,lll $7l,lll 

7 POST.CLOSURE CARE CERTIFICATION 

CERTIFICATION SUBCONTRACT I LOT $28,454 00 $28,45-4 121,4.S.t $7.114 $8,729 Sl .709 144,00I 

SUBTOTAL $28,454 121,454 S7.11o1 $6,729 $ 1,709 Mooe 

POST CLOSURE - ONE YEAR S Paqe 2 of 2 



POST CLOSURE - 7 5% YEAR S 

BECHTEL HANFORD Inc. 3/4 YEAR COST FOR YEAR 2028 Date: .,.,.. 
ERC & PRIME CONTR (SIC, DIRECT WORK) JDC ABEA eBQQESS IBEtlQl:IES eosr QLQSUBE By: DLEONHARO 

Job Number I Charge # JQ6 tlQ ZZ1SZ-1D~ I 831El!IZ YtlAD Chk'd B BENNETT 

Fik D·\RcadWri1\ESTIMATE\l7S 300Arc1 P'roccu Trenches PoS! Closur(\( J7S f'OST CI.OSURE FOR JOO ARf.A TRENCIIES., b JPOSTCLOSlJR.E · 75,. YF.AR S Lead Estimator Appvl. : JALAPIERRE Rev.: 

Unit Costs Labor Hours Wage Subtotals ADDITIONAL COSTS 
MATL 

::; SALES SIC DIRECT 
w Description QTY UN Equip Mtl SIC Unit Hr Total Hr $/HR Equip. Material Labor SIC SUBTOTAL TAX OH&P DISTRIBS G&A CONTINGENCY TOTAL 
t:: 

• "°" 25% 1892% • °'" NIA 

POST CLOSURE ACTIVITIES: 
2 INSPECTION OF SUBSURFACE WELL CONDITIONS 1FY28) 9 WELl! S637 50 ll,825 Sl,125 S956 S90S S230 $5 ,111 

OR NON.ROUTINE MAINTENANCE OF WEUS 

Pl.ANNING & CONTROLS BHI 0.75 HRS 1 00 0.75 SS6 O< S42 142 S9 12 152 

DESIGN ENGINEER BHI 225 HRS 1.00 2 25 $65 03 1 146 1, .. 129 17 1111 

ENVIRONMENT COMPLIANCE BHI , .so HRS 1 00 • so S6J.43 $285 uas IS. 114 USl 

GEOSCIENCE CHI 1 S HRS 1 00 1.50 59 50 189 .. 1 17 S4 $110 

FIELD SUPPORT BHI 225 HRS 1 00 2-25 sso 32 S11 3 $113 S21 15 SUI 

SAFETY & HEAL TH BHI 0.75 HRS 1.00 0.75 $56 •4 142 S42 S9 12 152 

HEAVY DRIVERS HAMTC 1 50 HRS $15 153 1.00 I.SO S3S as S23 ss. 177 115 14 IN 

SUBTOTAL 13.50 S23 S771 Sl.825 U ,811 1956 $1 ,058 1285 tt,ltt 

SA PERMIT COMPUANCE (FY28) 

REGULATORY SUPPORT CHI 60 HRS 1 00 60 $60.98 S3,659 Sl,&51 1892 $178 $4 ,511 

ENVIRONMENTAL LEADS BHI 5 HRS , 00 8 $60 25 1362 SllS2 168 1 17 "" 
SUBTOTAL 66 $4,021 U ,021 1780 $193 M ,174 

I C GROUNDWATER MONITORING (FY28) PNNI. 402 HRS $2.69 $41.46 1.00 402.00 $93.60 $1 .082 $37.628 $16.665 $55,375 INCLUDED INCLUDED NIA NIA $55,375 

EIGHT 'WELLS SAMPLED SEMIANNUALL V FOR URANIUM, 

PERCHLOROETHYLENE ANO ITS OEGRAOA TION PRODUCTS OF 

TCE, 1,2-CIS-OICHLOROETHVLENE, ANO VINYL CHLORIDE: IRON, 

MANGANESE, THALLIUM , PCB'C, CHRVSENE, BENSO (A)PYRENE. 

mo FIELD PARAMETERS (PH, SPECIFIC CONDUCTANCE, 

TURBIDITY, ANO TEMPERATURE). 

SUBTOTAL 402.00 $1 .082 $37 ,628 $16.665 $55,375 $55,375 
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