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Recent Items Entered/To Be Entered into the TPA Administrative Record - ORP referred to 
several documents entered into the AR, including the change package for the M-045-91 series of 
milestones and target dates (see attached agenda for list of items entered into the AR). The 
change package is in the process of being submitted to the AR. ORP noted that the signed change 
package was sent to Ecology yesterday (6/24/13). 

2.0 Agreements, Issues, Actions 

Ecology asked who was the representative today for integration between tank farms and the Waste 
Treatment Project (WTP). ORP responded that the representatives were not present today, and 
offered to relay any questions Ecology had. The following actions were updated as follows: 

Action No. TF-13-05-04 - Ecology stated that it has not been contacted regarding a meeting to 
discuss direct feed LAW, and that the discussion still needs to take place. This action remains 
open. 

Action No. TF-13-04-01 - ORP stated that a revised DOE-ORP implementation plan for the 
DNFSB recommendation 2010-2 is being routed. ORP noted that it is in a transition on the waste 
feed delivery program, and the current information will be obtained and provided to Ecology. 
Ecology asked if ORP intends to send over the revised implementation plan for Ecology to review 
before the plan is finalized. ORP indicated that it will not be provided for review, but the 
implementation plan will be shared once the plan is final. This action remains open. 

Action No. TF-13-03-04 - ORP noted that comments were received 5/9/13 from Ecology on the 
draft TPA change package that was submitted 2/12/13, and that Ecology's position on the 
milestone is not workable as written. OR£ stated that further discussion with Ecology is needed 
to reach agreement on common language before finalizing the change package. ORP noted that 
the original plan was to wait for the Consent Decree three-year discussion point to set a better 
frame for the direction of supplemental treatment, and since there is not a clear picture of the 
timing of supplemental treatment, the current milestone dates for the one-time supplemental 
treatment report and the negotiations (M-062-40ZZ and M-062-45ZZ) do not make sense. This 
action remains open. 
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Action No. TF-13-03-03 - ORP stated that it is in the process of obtaining input from WRPS before 
finalizing the draft practicability evaluation, and then discussions will be held with Ecology about 
integrating the practicability evaluation with the tier 1, 2 and 3 submittal for WMA-C. This 
action remains open. 

Action No . TF-13-02-04 - Ecology requested updates and information on the status of this action 
regarding the potential for direct feed of the WTP-LA W faci lity. ORP noted that this action 
appeared to be a duplicate of action No. TF-13-05 -04. Ecology agreed to combine actions 
TF-13-02-04 and TF-13-05-04, and requested that ORP close on the action within the next month. 
ORP stated that the new Secretary of Energy has pledged to produce a plan before the end of this 
summer for how the project will proceed. 

Ecology initiated a brief discussion by suggesting the option of closing certain actions that can' t 
always be resolved or updated, citing the LAW direct feed action that is on hold until the new 
Secretary of Energy' s plan is produced. It was agreed to continue carrying the actions as a 
mechanism to drive discussion and/or resolution. ORP noted that once the Secretary' s plan 
comes out, a review of all the actions should be done to determine whether the plan will close any 
actions. Ecology added that the Secretary's plan may open new actions. 

Action No. TF-13-02-03 - ORP reported that the Performance Assessment (PA) will not be done in 
time for the RFI/CMS milestones (M-045-61/62), but the existing risk data from the EIS and the 
past SST PA could be used. ORP stated that an agreement has been drafted and three meetings 
with Ecology have been held. WRPS added that a meeting was held last week (6/20/13) with 
Ecology and DOE-RL, and a potential path forward was agreed to that will involve a TP A change 
package. WRPS met with ORP yesterday (6/24/13) and obtained agreement to move forward 
with drafting a change package. 

Action No. TF-13-02-01 - ORP stated that Ecology is receiving the groundwater monitoring 
reports. Ecology confirmed that the reports are being received. This action was closed. 

Action No. TF-12-12-03 - ORP submitted a signed change package to Ecology on 6/24/13. 

Action No. TF-12-10-04 - ORP and Ecology agreed to keep this action open. 
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Action No. TF-12-10-02 - ORP will schedule a meeting with Ecology on July 10, 2013 to include 

Ecology' s water purveyor. This action remains open. 

TP A and CD Milestone Status - ORP noted that the TP A and CD monthly summary status lists all 

the milestones for FY13 through FY15. ORP stated that the TPA target milestone that was 

missed (M-045-91F-T01) and all of the to-be-missed milestones for the M-045-91 series 

associated with the SST integrity program are included in the signed change package that was sent 

to Ecology yesterday (see attached AR submittal list). ORP noted that a signed change package 
was sent to Ecology since the change package had already gone through Ecology review and 

agreement had been reached. ORP added that once Ecology signs the change package, the TP A 

monthly summary will be revised to reflect the agreed-to dates for the milestones. ORP noted 

that TPA milestones M-045-61 /62 are to be missed. Discussions have been held with Ecology, 

and agreement has been reached between ORP and Ecology to move forward with drafting a 

change package (see action No. TF-13-02-03). ORP noted that TPA milestone M-045-82 is to be 

missed (see action No. TF-13-03-03). ORP stated its intent to meet with WRPS and DOE-RL, 

and then to hold discussions with Ecology. 

ORP referred to the ongoing status for CD milestones D-00B-01 and D-00A-07, and stated that the 

Department of Justice (DOJ) provided notification to the states of Washington and Oregon on June 

6, 2013, that these two milestones are now at serious risk. Ecology pointed out that an ongoing 

status indicates that the milestones are not at risk. ORP responded that the monthly summary is 

through April 2013 , and the summary will be updated to reflect the serious risk status. ORP 

added that on page two of the CD report, the ongoing status with an asterisk refers to the issues 

section where the serious risk is noted. ORP stated that the process for negotiating the milestones 

that are missed, to be missed or at serious risk will be conducted in a forum outside of the project 
managers meeting. Ecology asked for clarification regarding the definition of serious risk. ORP 

responded that serious risk means the milestone could be missed, and referred Ecology to the 
language in the CD. It was noted that the terms as defined for the milestones vary between the 

CD and the TP A. 

3.0 Review of the ORP Summary 
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System Plan - ORP noted that a kick-off meeting was held with Ecology June 10, 2013. Ecology 
requested an action to set up a meeting to discuss system planning efforts in July 2013, and ORP 
agreed to the action. 

Acquisition of New Facilities; M-90-00; M-47-00: 

ORP stated that there was no change to report for the Interim Hanford Storage and Secondary 
Liquid Waste projects. No funding was provided in FY13 for the two projects. ORP is planning 
to resume the two projects in FY14 if funding is received, and the Critical Decision 1 (CD-1) 
packages with the conceptual design would be produced by the end of FY14 (9/30/14). 

Supplemental Treatment and Part B Permit Applications; M-62-00, -20, -30, -45: 

ORP noted that milestones M-062-40ZZ/45ZZ were discussed under action No. TF-13-03-04. 
ORP indicated that discussion with Ecology will continue on these two milestones, and that 
Ecology is working with the Attorney General on the milestones. ORP added that technology 
development on the Cast-stone waste form and the technetium removal was started at the 
beginning of the process to add information to the one-time report effort, and that will yield 
benefits in a number of ways that are not specifically useful to these milestones. 

242-A Evaporator Status - ORP stated that there was no change to the evaporator status, and the 
estimated start date for the campaigns is unchanged. 

M-045-91, SST Integrity Assurance: 

ORP stated that the revised change package for the M-045-91 series of milestones and target dates 
was transmitted via letter No. 13-TF-0044 to Ecology yesterday for approval (see attached items 
submitted to the AR). ORP noted that the change package reflects the impacts from funding 
constraints and sequestration. ORP added that the reprogramming funds have been received, and 
expressed confidence with meeting the revised dates in the change package. 

Ecology inquired about the status of the SSTs that the governor announced were leaking. ORP 
responded that the evaluation report for T-111 has been completed and is based on the monitoring 
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data currently available. ORP added that the evaluation report is currently marked OUO and 
cannot be released, but ORP is working on getting the classification changed so it can be shared 
with a wider audience. ORP noted that as stated previously, it is believed that T-111 is leaking. 
ORP stated that the video inspection has been done on the other five tanks that were identified as 
high priority tanks, but the evaluation reports have not been completed. The reports are 
scheduled to be completed by the end ofFY13. Ecology asked about the two 200B tanks that 
were discussed by the governor. ORP responded that video camera was placed in all five of the 
tanks, which are the two 200B tanks, T-203 and T-204 and TY-105. ORP stated that based on the 
in-tank video in four of the five tanks, more liquid was observed on the surface of the waste than 
was expected. ORP indicated that the initial visual observations suggest that the liquid may be 
able to be calculated and shown as evaporation. 

In Tank Characterization and Summary - ORP noted that the designated representative was not 
present today, but the SST integrity rep could answer any questions or concerns. Ecology stated 
that it would be helpful and appropriate for ORP to ensure that a representative is present to 
provide the status of each tank farms section. ORP responded that an effort will be made to 
comply with Ecology's request and to make a statement at the beginning of the meeting if a 
stand-in rep is present. ORP reported that the C-109 RDR sample was taken. 

Tank Operations Contract (TOC) Overview - ORP reported that the negative schedule variance for 
base operations was due to budget impacts from sequestration and the continuing resolution, and 
that efforts are being made to get back on schedule. Ecology asked about the SST benchmark 
repairs . ORP responded that all of the SSTs have benchmarks, which are small metal tabs on 
some of the risers or pits, and the elevation on the benchmarks is periodically surveyed to ensure 
the tanks aren ' t settling. One of the recommendations from the expert panel was to have a 
benchmark toward the center of the tank and one toward the haunch of the tank to be able to 
observe a differential settlement. ORP stated that a differential settlement would be of more 
concern than a settlement of the entire tank. The benchmark repairs involved installation of new 
benchmarks and making the existing benchmarks more legible. 

Regarding the negative schedule variance for retrieve and close SSTs, Ecology asked about the 
additional resources required for the C-110. ORP responded that the additional resources 
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-- ------- -------

involved installing a hot water skid rather than trucking the hot water over from the area by the 
evaporator. The hot water is one of the additional retrieval methods being deployed in C-110. 

Single-Shell Tank Corrective Action; M-45, -50, -60: 

M-045-56I - ORP reported that the annual meeting was held earlier this month. WRPS stated that 
meeting minutes were generated from the meeting and are being routed for review. When· the 
minutes are approved they will be entered into the AR, and this milestone will be closed. 

Significant Past Accomplishments - ORP noted that pushes are being done in TX Farm. ORP 
reported that pushes in SX Farm are being completed for the contaminant removal study, and 
efforts are under way to determine how much flow will go through the push, which is a small 
diameter of less than two inches. 

TPA-SST Retrieval and Closure Program: 

M-045-82 - ORP noted that this milestone was discussed under action No. TF-13-03-03 . After 
ORP coordinates with WRPS and DOE-RL, discussions will be initiated with Ecology. 

Significant Past Accomplishments - ORP noted that results from the dry well logging by C-108 
don't appear to have changed from the last dry well logging conducted several years ago. 

Issues - ORP reported that WRPS has been funded to start the PA. Staff and schedules are being 
set up, and Ecology will be briefed when the efforts to initiate the PA are finalized. 

Tank Waste Retrieval Work Plan (TWRWP) Status - ORP reported that discussion with Ecology 
will be initiated within a week regarding a draft modification to C-111 for the start of caustic 
dissolution. There were no other changes from last month to report for the TWRWPs. 

Tank in Appendix H. Status (tank 241-C-106) - There was no change in status to report. 

Tank Retrievals with Individual Milestones (tanks 241-A-103 and 241 -S-112) - No change in 

status. 

CD-SST Retrieval and Closure: 
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D-00B-01 - ORP noted that the status of this milestone was discussed earlier today under the status 
of CD milestones, and that the DOJ sent a letter to the Washington State Attorney General 
regarding the serious risk to meeting this milestone. 

TWRWP Status - ORP provided a status on the C-111 TWRWP modification under the TPA 
TWRWP status. 

Waste Treatment Plant 

ORP addressed the open actions as follows: 

Action No. WTP-13-04-03 - ORP reported that the vendor contract for the thermal catalytic 
oxidizer (TCO) has been established, and it is the same vendor that built the High Level Waste 
(HL W) TCO. ORP indicated that it will take a couple months to assess the quality 
documentation, and then a contractually enforceable schedule for the completion of fabrication 
will be established. Ecology estimated that it would be in the September/October 2013 time 
frame before the schedule and procurement would be available, and ORP agreed with the estimate. 

Action No . WTP-13-04-01 - ORP is finalizing the report on the RVP Wave 1, and a briefing will 
be provided to Ecology in the near future. 

Action No. WTP-13-02-02 - ORP stated that Bechtel provided a briefing to Ecology on RLD 
vessels 163 and 164 during Ecology' s review of the LAB substantially complete milestone. 
Ecology agreed to close this action item. 

Action No. WTP-13-02-01 - A meeting is scheduled this Thursday, 6/27/13 , for ORP to provide 
Ecology a briefing on the PT and HLW facility maintenance program. 

Action No. WTP-13-01-01 - See discussion under LAB cathodic protection. 

ORP reported that the new Secretary of Energy visited the Hanford Site last week, mainly focusing 
on the WTP and tank farms activities. ORP indicated that it was a good opportunity to 
communicate with the Secretary on the status of WTP and tank farms, and the path forward for 
both the technical issues and the mission. Ecology noted that during the tank farms portion of 
today's meeting, that it was reported the Secretary will be putting together a plan. ORP 
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responded that the Secretary made a commitment to put forth a plan by September 2013. ORP 
added that the scope of the plan is not known at this time. 

ORP stated that the Department of Justice (DOJ) made formal notification to the states of 
Washington and Oregon of the serious risk to meeting the LAW construction substantially 
complete milestone in 2014 (D-00A-07). ORP noted that the two follow-on milestones for cold 
and hot commissioning (D-00A-08 and D-00A-09) were not included in the notification. 

ORP reported that the reprogramming funds were received in early June 2013 , which took money 
from Pretreatment (PT) and HLW and moved $115 million over to LBL (LAW, BOF and LAB). 
Ecology asked if a Congressional budget is not agreed to for FYI 4, whether a resulting continuing 
resolution (CR) budget will impact funding. ORP responded that it is operating under the 
assumption that a CR will be the budget going into FY14. Ecology noted that the FY14 budget 
would revert back to FY12 funding if there is a CR, and ORP concurred. Ecology asked about 
any impact to the reprogramming funds if a CR is the budget scenario. ORP responded that if 
Congress does not provide a budget for FY14, it will cause the same problem because the budget 
will revert to the FY12 budget with the same control points and full construction in PT and HLW. 
ORP stated that in anticipation of going into CR, it is voicing its concern, but ultimately the 
decision will be with Congress. 

ORP stated that some ramping up is being done in LAW, with the addition of about 250 craft and 
100 engineers. ORP noted that the ramp-up is a careful balancing process, in anticipation of 
funding issues in FY14, and not having to tum around and do mass layoffs. Another issue is 
managing the $115 million reprogramming and not having too much carryover into FY14, which 
is only in about three months. ORP added that procurements cannot be ramped up quickly. 
Ecology noted that if there is a CR in FY14, and there is a certain amount of carryover, ORP will 
not have the flexibility to use the money where it is needed without Congressional action. ORP 
concurred, and stated that it would be a more critical issue if funding for FY14 is a CR. ORP 
added that it is working the issues and seeking all the support possible to avoid a CR in FYI 4, but 
ultimately it will be a Congressional action that will define what and how work in FYI 4 is done. 
It was noted that it took about a nine months to get approval for the reprogramming. 
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ORP reported that construction continues to move forward in LBL to the rebaseline, and PT and 

HL W continue to work to the two-year plan. Engineering and construction in PT remains 

essentially suspended, and the majority of the efforts are tied to technical issue resolution. 

Construction is continuing in HL W, primarily civil, concrete and rebar and maintaining the wet 

cell access for RLD vessel 8. ORP stated that the design completion teams continue to focus on 

technical issue resolution in HL W to allow moving forward by the end of calendar year 2013 . 

Significant Past Accomplishments - ORP noted that the simulant was received for the 8-foot 

testing in the acrylic vessel, which will be conducted at Mid-Columbia Engineering (MCE). 

Ecology asked if the recipe for the simulant was from the National Labs. ORP responded that the 

recipe is from the National Labs, and it is a basic simulant in comparison to the other simulants. 

ORP added that the testing will primarily be for testing the control strategy and not for vessel 

performance. Ecology inquired about the progress on the simulant issues at the labs and 

determining how many vessels will need to be tested for vessel configuration. ORP responded 

that the issues are being worked and progressed. Ecology asked about getting a copy of the 

engineering specification for vessel testing. ORP responded that a copy could be provided. It 

was noted that a meeting is scheduled this afternoon with the lead for the design completion teams, 

and a request would be made for a copy of the engineering report. 

ORP stated that Bechtel issued the first Safety Evaluation Part 1 of the two Authorization Basis 

Amendment Requests (ABAR). ORP noted that the Safety Evaluation is part of the process to get 

the Preliminary Documented Safety Analysis (PDSA) aligned with the current design in HLW. 

ORP added that a second ABAR will be needed to complete the PDSA upgrade. Ecology asked if 

any of the safety evaluation issues and ABAR issues will be affected by the Failure Mode Effects 

& Criticality Analysis (FMECA) and other technical design processes that are ongoing. ORP 

responded that the first part will not be affected, but the second, more detailed follow-up, which 

will include the design closure issues, may potentially affect the PDSA. ORP noted that the 
PDSA upgrades are more associated with updating the PDSA and aren' t really associated with the 

open technical issues that the design completion teams are working. Ecology asked if there could 

be another round of PDSA updates once some of the technical issues are closed and it is 

determined whether or not design changes will be necessary. ORP responded that it is a 

possibility in HL W, with a much higher probability in PT. ORP added that it will be an ongoing 

process to keep the design and the PDSA sufficiently aligned. 
9 
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Ecology asked if the RLD-8 vessel has been moved to the test facility. ORP stated that it has been 
moved to the MCE facility, and it is sitting on the side of the building and has been covered. 
Ecology asked about the schedule for the RLD-8 vessel testing. ORP stated that there are issues 
with the acrylic vessel that Bechtel is addressing, which has delayed the testing. The issues are 
associated with the potential for the acrylic vessel to become brittle and to crack or break and to 
fail. 

Pretreatment (PT) Facility 

Significant Past Accomplishments - ORP reported that Bechtel awarded the subcontracts for the 
Phase 1 erosion testing for jet impingement and erosion/abrasivity, and a majority of the work 
should be completed by the end of this calendar year for the testing. Ecology asked if ORP will 
ensure that Ecology' s engineers receive the testing reports for review. ORP responded that it will 
be coordinating with Ecology via the design completion team representative. ORP stated that the 
issue regarding the bottom head structure on the HLP vessels has been resolved, and the bottom 
head will not be used as a cooling jacket, which will eliminate the buckling issue. The resolution 
confirmed that the other cooling jackets are sufficient to meet the needs, and the bottom head will 
not be torn out. Ecology indicated that the issue resolution to the bottom head structure had not 
been communicated. ORP responded that the issue resolution was a recent activity and final 
signature was to be made today. 

Significant Planned Actions in the Next Six Months - Ecology referred to the bullet for issuing a 
draft procedure for conducting FMECA, and asked if there is no procedure for how Bechtel is 
doing business. Ecology stated that it has attended FMECA meetings, which involve good 
technical discussions, but there doesn't appear to be a procedure for how the FMECA process will 
be done and how the results are derived. ORP concurred with Ecology' s concerns. Ecology 
requested an action for ORP to provide a status of what procedures are in place to meet the 
FMECA. Ecology noted that it will bring up the subject during the meeting scheduled later today 
with the lead rep for the design completion teams. 

Ecology asked for a brief description of the last bullet, update basis of design for safety 
classification regarding seismic analysis of vessels. ORP responded that one of the design 
completion teams is looking at the need for seismic upgrades and the classification of the vessels. 
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The team will review the basis for the seismic classifications to ensure the right seismic criteria are 
implemented for the vessels. ORP pointed out that the current seismic criteria contain a fairly 
extensive set of internal modifications to the vessel, and the team will be reviewing whether those 
modifications are needed. 

Ecology noted that the seismic requirements for design for G level and DOE standards have not 
changed, and asked what would drive a change in the design basis. ORP responded that the 
design basis probably would not change, but it is being reviewed. ORP added that the primary 
focus will be to evaluate whether the specifications that were established for the modifications are 
overly conservative. It was noted that some of the modifications are so extensive that they could 
create more stresses and create a hazardous working environment. ORP stated that another 
consideration for review is that by adding the complexity inside the vessel with more components, 
it interferes with the pulse jet mixing activities and reduces the mixing flow. 

Ecology asked if the seismic design basis review is only for PT vessels. ORP responded that the 
primary focus is on the PT vessels. ORP offered to set up a more detailed briefing to Ecology. 
Ecology asked if the Independent Qualified Registered Professional Engineer (IQRPE) is aware of 
the seismic design review. ORP explained that at this point it is an evaluation of potential options 
and nothing has been changed, but if changes are to be made the IQRPE would be involved. 
Ecology indicated that this subject would be brought up during the meeting this afternoon with the 
lead rep for the design completion teams. 

Issues - Oregon Department of Energy (ODOE) asked for clarification regarding the milestone 
status as ongoing with an asterisk. Ecology stated that the asterisk indicates that there is a 
question as to whether or not the milestone will be met. ORP stated that the asterisk and the 
verbiage in the issues sections of the CD monthly summary have been applied to all the PT and 
HLW milestones. ORP noted that all of the milestones for the WTP are under CD terminology, 
which differs from the TP A terminology for milestones. 

High Level Waste 

Significant Past Accomplishments - ORP reported that Bechtel was given permission to ship the 
melter off gas treatment process (HOP) fans from South Korea. The off gas fans are the first 
pieces of equipment under the Reliability Validation Process (RVP) hold that have been released. 
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ORP stated that a review of Bechtel ' s resolution process on the RVP issues was done. Bechtel 
was on site in South Korea for about two weeks, and conducted a review of all the documentation 
to ensure there were no technical issues that would hold up shipment of the fans. The fans will be 
shipped when a vessel with a U.S. flag is available. 

ORP stated that the HEP A filter contract for design/fabrication is being finalized. A contract is in 
place to test the HEPA filters at Mississippi State University (MSU). Ecology asked if the 
exterior configuration of the HEP A filters will be the same as the existing filters , but the beta 
testing will be on different media. ORP concurred, stating that the size of the filter will not 
change and the filter media components will fit into the existing equipment. Ecology asked when 
the HEP A filter testing will be completed. ORP estimated that the testing could be completed by 
this fall, but it is dependent upon when the design/fabrication contract is signed and when MSU 
can fit the testing into its schedule. 

Significant Planned Actions in the Next Six Months - ORP reported that the RVP is nearing 
completion, and ORP is waiting for the final reports. All of the field work has been completed for 
Wave 1 of the RVP, and the reports are being finalized. ORP stated that a completed review of 
the fabrication of the TCO will probably be delayed if fabrication of the LAW TCOs is done by the 
same company. The LAW TCOs will take precedence over the HL W TCOs, and it will depend 
on the work capabilities in the shop. 

Ecology inquired about the development of a plan to close technical issues in the effort to get 
HL W back on schedule by the end of this calendar year, and asked if there will be a list of the 
technical issues that will be incorporated into the plan. ORP responded that there will be a list, 
and that the design completion teams rep will discuss the list during the meeting scheduled later 
today. Ecology asked about a schedule for completing the plan for erosion/corrosion risk 
evaluation. ORP stated that the design completion teams rep could provide the status of the 
current plan during the meeting scheduled later today. Ecology asked if the action plan 
encompasses all of the efforts for the past year. ORP concurred, adding that initiation of the 
erosion/corrosion issue and plan was prior to the engagement of the design completion team, and 

the plan has been updated. 
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Ecology referred to the sixth bullet, complete draft analysis of single point failures in support of 
failure mode analysis, and asked if the analysis is planned to support the ongoing failure mode 
analysis reviews. ORP indicated that the analyses are the same. Ecology asked about the status 
of the plan to complete the draft analysis, noting that the plan should have been completed before 
the analysis was started. ORP noted it also has a concern regarding completion of the analysis 
before the plan is done. Ecology stated that these questions would be posed to the design 
completion teams rep during the meeting scheduled for later today and would include questions 
about how much of the initial analysis has been done and where the draft procedure is for 
conducting FMECA. ORP stated that if Ecology has any questions after Ecology meets with the 
design completion teams rep this afternoon, to communicate the questions to ORP for follow-up. 
Ecology expressed concern about the failure mode analysis process and the accuracy of some of 
the information. ORP noted that the final plan will undergo ORP and Ecology scrutiny. ORP 
added that additional resources are being engaged to drive the issues more effectively. Ecology 
asked if there is a list of deliverables that Bechtel is to meet. ORP stated that the design 
completion teams rep is working the list of deliverables on a daily basis. 

Ecology raised another concern, stating that it is critical to have a nexus regarding the information 
from the RVP and technical completion teams, so that the parties ensure they have been informed 
by all of the technical issues as they move forward with design or design changes. ORP 
concurred, adding that most of the current discussions are regarding the up-front prep work and not 
the final decision for implementation documentation, which will eventually reach permitting 
action. ORP added that a lot of the data that is being collected will support the final engineering 
analysis. 

Low Activity Waste Facility (LAW) 

Significant Planned Actions in the Next Six Months - ORP noted that the first three layers of the 
refractory brick have been installed in Melters 1 and 2. The final layer consists of a thicker brick, 
and before that layer is placed, brick is being place up the melter walls, which is a slower process. 
ORP stated that the remaining planned actions are on schedule. ORP provided a status on the 
issue with the TCO due to the vendor bankruptcy. ORP is negotiating a new vendor proposal for 
the TCO. ORP noted that the vendor built the TCOs for HL Wand the carbon bed for LAW. 
ORP added that when the final fabrication scope is received, which is based on a joint material 
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documentation review with Bechtel and the vendor, a delivery schedule can be established. ORP 
will continue to provide Ecology updates on the TCO status. 

Ecology asked if there is a point at which ORP will make a decision about meeting the LAW 
construction substantially complete milestone by 12/31/14, given the issues regarding the TCO, 
uncertainty with funding, and the letter from the DOJ indicating that the milestone may not be met. 
Ecology noted that if the TCO contract is awarded in the September/October 2013 time frame, 
there would only be nine or ten months to get the TCO completely fabricated, QA inspected and 
approved, and then shipped and installed. ORP responded that there are three major issues that 
impact meeting the substantially complete milestone: 1) FY14 funding (see discussion under 
WTP); 2) the evaluation of the TCO inventory of equipment and documentation; 3) what effort 
will be required to get the equipment and documentation and completed fabrication into an NQA-1 
status. Ecology stated that as soon as possible, it would be helpful to get a sense of whether or not 
there is a potential for recovery to meet the milestone. ORP acknowledged Ecology's concern, 
stating that communication will continue to the extent possible, and that ORP continues to move 
forward and work with Bechtel to achieve the milestone. 

ORP stated that a second shift is being considered to start up by the end of July or early August 
2013. A review of the work backlog is being done to determine which activities could be done 
more efficiently on the second shift. ORP noted that the TCO would not be included in the 
second shift work. The second shift is part of the ramping up of craft and nonmanual that is being 
done with the reprogramming funds . Ecology noted that the milestone for the three-year review 
of requirements of the CD is approaching, and the more information available for the review 
provides for better planning. ORP acknowledged Ecology's request for information, stating that 
it will continue to communicate the technical facts as they are understood. 

Ecology inquired about the status of direct feed LAW. ORP responded that the decisional process 
is still being worked. ORP noted that direct feed LAW was one of the key points of discussion 
with the Secretary of Energy during his recent visit to the site. Ecology asked if the decisional 
process includes interim pretreatment by tankside. ORP responded that it is an integrated process 
that depends on whether the decision is made to start up a facility without PT. Ecology noted that 
direct feed LAW is a tank farms issue, and that the expectation is that integration is occurring 
between tank farms and WTP such that a full scale decision can be made about how to go forward. 
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ORP stated that the discussions are occurring on an integrated nature, and all of the impacts need to 
be considered. 

Balance of Facilities (BOF) 

ORP stated that the priority focus is completing construction of the facilities and taking some key 
facilities through the initial startup and commissioning process. The construction efforts are 
primarily focused in the glass former storage facility and the chiller compressor plant, which are 
anticipated to be completed this calendar year. The startup and commissioning efforts are 
currently focused on Buildings 87 and 91. Building 87 provides the primary power supply from 
offsite, and Building 91 functions as a distribution center for power to the balance of facilities. 
The startup process is being conducted in two phases. The first phase will be the primary system 
checks, and the second phase will ensure that the facilities are turned over from construction and 
are ready to start up. Following the startup process, there will be an interim layup phase for a 
facility until the commissioning phase is started. The start of commissioning will bring in 
permanent plant power and the start of wetting the systems, and then final checks will be 
conducted as the facility is ramped up to operational standards. 

Ecology asked if any hydrotesting will be done during the final phase. ORP responded that 
hydrotesting will be done as part of construction completion. Ecology inquired about the status of 
the emergency turbine generators (ETG). ORP responded that it is working through the 
commercial grade dedication (CGD) process for the ETG, and that biweekly meetings are held 
with Bechtel and the subject matter experts. Ecology asked if the plan is still to procure an 
off-the-shelf ETG. ORP responded that nuclear quality off-the-shelf generators are not built, and 
whatever is purchased will go through the CGD process. Ecology asked if a configuration for the 
ETG has been selected. ORP responded that it has been selected, and the company building the 
ETG has very good reliability. ORP added that it is ensuring that the proper pedigree and 
documentation are in place to support the ETG procurement and application in the specific 

environment at WTP. 

Analytical Laboratory (LAB) 

ORP provided an update on the LAB cathodic protection system. Installation was completed on 
the remainder of the system (rectifiers 6&7), and the startup and commissioning phases have been 
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initiated. The first phase of startup and commissioning was completed, and the system was 
de-energized for a one-week period. Several test stations have been installed around the site, and 
the purpose of the test coupon stations is to ensure the current at the pipe is what is expected, based 
on the impressed current that is being put into the ground. The system was allowed to stabilize, 
and it will be turned on and sit for about a month so the system can balance out. Following that 
period of time, data will be gathered at the regular test stations and the test coupon stations to 
evaluate what is seen in the piping versus what is seen in the test stations. The data will be used to 
determine if any design changes need to be made to the system. Ecology asked if ORP believed 
there were enough test stations to get a representative evaluation. ORP responded that test 
stations were put in areas that had problems, and the intent was to do a grouping of test stations to 
focus on those areas. 

ORP noted a key point is that the system is now complete as far as the initial design and that it is 
installed. Ecology asked if the cathodic protection of the lines is turned on. ORP responded that 
the system is completely energized. Ecology asked if the system will remain running after the 
testing is completed. ORP responded that the majority of the system has been running since 2010. 
ORP stated that the testing is to try to ensure that the system will come up to operational standards 
and then stay within specification and continue as a balanced system. At that point the system can 
be certified by the Washington Administrative Code (WAC) and the National Association of 
Corrosion Engineers (NACE). Ecology asked how frequently the test stations will be charted. 
ORP responded that the charting has not started, but the current maintenance requirements are 
every six months. ORP stated that it has been moved up to three to four times per week, but the 
frequency for the test coupons hasn' t been established. ORP agreed to provide Ecology a status 
when the planning is set up for charting the test stations. 

Ecology inquired about any plans to inspect the pipes that have been installed to ensure they are in 
good shape. ORP responded that validation of the integrity of the piping is an aspect of getting 
the cathodic protection system balanced and operational. There will be a separate cut sheet that 
provides different methods for validating the integrity of the piping, and the validation will be 
done prior to performing the Operational Readiness Assessment (ORR) onsite. ORP stated that 
there is a technical path forward for the validation of piping that ORP and Bechtel are in agreement 
with. Ecology asked about a schedule for validating the integrity of the pipes. ORP responded 
that the system first has to get under control, and the schedule provides for validating pipe integrity 
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in 2014. ORP indicated that there is a six-month schedule for collecting data on the system, and 
subsequent to that, decisions will have to made regarding any design changes to provide full 
protection as the construction process continues. 

Ecology asked if the RLD vessel repairs are still on schedule for completion by the end of this 
calendar year. ORP indicated that the repairs are still on schedule, and will confirm that the 
schedule includes the test verification. Ecology asked if the vendor has looked at the vessels. 
ORP responded that the vendor conducted a scoping analysis over the past several months to 
determine the amount of repair work. Ecology asked if the extent of condition has been verified. 
ORP stated that the extent of condition has been verified from the subcontractor' s perspective. 
ORP noted that there are additional areas of the vessels that the subcontractor is looking at as part 
of the vessels in general. Ecology asked if the piping to the vessels has been fabricated and 
installed. ORP responded that it has been installed, noting that that was part of the LAB 
substantially complete milestone. ORP noted that there was a specific piece of pipe in RLD 
vessel 164 that needed welding repair, and it won't be installed until the vessel repair is completed. 
ORP added that that piece of pipe was specifically noted in the LAB substantially complete 
milestone. ODOE asked when the vessel repairs will start. ORP responded that initiation of the 
repairs is imminent. 

Ecology stated that in May 2013 , an issue of concern was identified with the storage of pipe spools 
in the marshaling yard and the black cap/blue cap issue, and the procedures for cleaning the pipes 
was requested. Ecology noted that some documentation was received regarding the standards 
that should be applied, but the procedures have not yet been received. ORP responded that the 
understanding was the procedures had been provided, and it will follow up to ensure they are 
provided to Ecology. 

Ecology raised another issue regarding the piping being exposed to rodents, infestation by insects, 
and exposure to dirt, snow and rain. Ecology added that there is a potential for chlorine-induced 
vessel load cracking, which could pose a serious problem, and asked if the pipes are fit for use. 
ORP responded that the pipes are fit for use, and it is ORP's responsibility to demonstrate that via 
a suite of actions and activities to ensure they are fit for use. Ecology asked if the activities are 
planned and/or under way. ORP responded that there are processes in terms of storage, material 
requirements, installation, installation inspections, startup, testing, and flushing, and those 
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processes are designed to ensure the cleanest system that can operate in the material condition. 
Ecology stated that it was not aware of the procedures. ORP stated its understanding that the 
procedures had been provided to Ecology, and will follow up to ensure that the procedures are 
provided. ORP noted that the chloride stress, corrosion and cracking is not applicable at standard 
temperatures, and that its waste processing facilities do not have a chloride-free system so the 
material selection is not similar to a power plant that would be careful about excluding chlorides. 
Ecology stated that the fact that chloride stress cannot happen at room temperature is inconsistent 
with data on the Internet. ORP stated that the parties will have an ongoing discussion regarding 
the procedures. 

4.0 Key Documents List 

An updated ORP key documents list was provided. 

5.0 Upcoming Meetings 

The July 2013 ORP TPA PMM is tentatively scheduled for July 23 , 2013 from 9:00 to 11:30 a.m. 
in ORP room 1200. 
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DRAFT AGENDA 

ORP TPA Project Managers' Monthly Meeting 
Tuesday, June 25, 2013 

2440 Stevens Center Richland, Washington 
Room 1200, 9:00AM-11:30AM 

1.0 Administrative Items 

Recent Items Entered/To Be Entered into the TPA Administrative Record (see 
http: //www5.hanford.gov/arpir/?content=advancedSearch - search EDMC File Number) 

- ~ 

Item Description 
TPA/CD Topic TPA Admin Record -
Milestone Tie EDMC File Number 

Revision to RPP-9937 Rev 3B, SST Leak RPP-9937 1220784 
Detection and Monitoring Functions and 
Requirements Doc, TPA-CN-576 
TWRWP RPP-22393 , Revision 6A, TPA CD Tank Retrievals 1220771 
Chg Notice 2013-05, signed 05/15/13 
Retrieval Completion and Report for CD Tank Retrievals 1220670 
Tank 241 -C-109 
Submittal ofTPA Target Date M-045- M-045-91D-01 1220562 
91D-01 Deliverables, ORP Letter 13-Tr 
0032, dated 05/21 /13 
May 2013 ORP CD Monthly Report All 1220483 
May 2013 ORP TPA Monthly Report All 1220482 
Submittal of TPA Chg Pckg for M-045- M-045-91 series In Process 
91 Interim Milestones and Associated 
Target Dates, ORP Letter 13-TF-0044 

2.0 Agreements, Issues, Actions (review before and after ORP Project Summary 
Presentations) 

3.0 Review of the ORP Project Summary 

4.0 Key Documents List 

Upcoming Meetings 

• The July 2013 ORP TPA PMM meeting is tentatively scheduled for July 23, 2013 from 
9:00-11 :30AM at ORP Room 1200. 



# 

ORP/Ecology TPA and CD Agreements, Issues, and Actions for June 2013 

Agreements: 
1. ORP will continue to meet with ECY to discuss funding and work priorities per TP A Paragraphs 148/149 process. 
2. Per an ECY standing request, ORP agrees to include any written directives given by DOE to the contractors for work required by 

the CD in future Semi-Annual CD Reports (see CD Section IV-C-1-e, page 8). 
3. The ORP and ECY PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TP A 

Administrative Record. Senior management will continue to be briefed if any follow-on actions arise. 

Issues: 
1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly Summary Report as the current CD reporting 

process does not allot ECY early review time of the CD Monthly Summary Report. ORP and ECY have raised this concern for 
discussion at the Senior Management levels. 

2. AY-102 Inner Tank Leak: A team comprised of experts from ORP, ECY, WDOH, and WRPS are evaluating a range of potential 
cumulative impacts (DST space/water balance, 242-A Evaporator, Waste Feed Delivery to WTP, risk readiness/contingency, etc.) 
with follow-on topic meetings to be held with close involvement of ORP and ECY Senior Management as information becomes 
available for evaluation. 

3. T-111 and Other Single Shell Tank Decreases in Liquid Level: The Department of Energy has determined based on data gathered 
through the single shell tank monitoring program that there are six tanks at the Hanford site in eastern Washington State, including 
the one announced last week, that show declining levels of fluid. There is no immediate public health risk. The Department is 
working with the State of Washington and other key stakeholders to address the issues associated with these tanks . 

4. Ecology TPA Project Managers expressed concerns with a line item in the ORP FY2014 budget request for planning for the direct
feed of the WTP Law Facility, and why there has been no discussion with Ecology prior to this being included in the budget 
request. The ORP and Ecology TP A PMs have agreed to raise this issue to their respective management for discussion/resolution. 

Actions: 

Date Date 
Initiated 

Action Description Action Status Actionee(s) 
Closed 

Tank Farms Actions 
TF-13- 05/16/13 ORP will set up a meeting with ECY to discuss direct feed Open. Torn Fletcher 
05-04 LAW and TF support (with TF/WTP Integration POCs) 

TF-13- 05/16/13 ORP will set up a meeting with ECY to discuss the SSTs Open. Jeremy 
05-03 for chemistry effects/changes on liners based on current Johnson I 

inspection data. Billie Mauss 



ORP/Ecology TPA and CD Agreements, Issues, and Actions for June 2013 

Date Action Status Actionee(s) 
Date 

# 
Initiated 

Action Description Closed 
TF-13- 05/1 6/13 ORP will set up a meeting with ECY to discuss chemistry Open. Jeremy 
05-02 in DSTs, including surface and layer sampling and Johnson 

chemistry control processes. -

TF-13- 05/14/13 ORP will provide two DQOs to ECY (Mike Barnes) for a Open. Billie Mauss 
05-01 Solubility Model and Tank C-112 Hard Heel Dissolution 

TF-13- 04/23/13 ECY would like to gain a better understanding of the WFD Open. Steve Pfaff 
04-01 pulse jet mixing change request for implementation of 

DNFSB 2010-2. 
TF-13- 03/26/1 3 ECY would like ORP to provide a table outlining the Open. ORP provided tables of Billie Mauss 
03-05 previous DST Core Sampling done for AY/AZ/SY tanks, sampling efforts. 

their sampling spec results, and any follow-up actions (i .e. 
chemicals added to maintain DST Acceptance criteria). 

TF-13- 03/26/13 ECY will review the draft TP A Chg Pckg for M-062-40ZZ Open. ORP provided a draft Steve Pfaff 
03-04 and M-062-45ZZ (regarding work on the one-time change package for these 

Supplemental Treatment Technologies Report) provided milestones on 02/12/13 . Comments 
by ORP and will provide any comments before the Parties were received on 05/09/ 13 . 
agree to finalize any changes. 

TF-13- 03/26/1 3 ORP will meet with ECY to discuss M-045-82 regarding Open. Chris Kemp 
03-03 work on the Tier 1, 2, 3 submittal for WMA C. 

TF-13- 02/21/13 ECY has requested a meeting with ORP to discuss the on- Open. This item will need to be Chris 
02-04 going efforts and studies for the potential direct-feed of the carried as a TBD as information is Harrington / 

WTP-LAW facility. still in development and under a Janet Diediker 
pre-decisional, non-disclosure 
agreement. 

TF-13- 02/21 / 13 ECY would like to meet with ORP in March to discuss Open. Talks between the PMs are Chris Kemp 
02-03 work on the WMA CPA and other options for M-045-61 /- on-gomg. 

62. Update: ORP met with ECY on 03/ 14/13 and 
05/ 13/13, and 05/16/ 13 . 
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ORP/Ecology TPA and CD Agreements, Issues, and Actions for June 2013 

# 
Date Action Description Action Status Actionee(s) 

Date 
Initiated Closed 

TF-13- 02/19/13 ECY would like to be added to the Groundwater Quarterly Open. ECY has been added to the Chris Kemp / 
02-01 Monitoring Report distribution list (and on the list located distribution list. DOE is working to Doug 

on the report itself) and be notified of the months when transmit the last two GW reports Hildebrand 
groundwater sampling is scheduled to occur for the seven and provide GW sampling 
Tank Farms WMAs. notifications. 

TF-12- 12/20/12 ORP will complete the updates on the draft SST Integrity Open. ORP sent letter 13-TF-0044 Jeremy 
12-03 TPA change package and meet with ECY to discuss. to ECY on 06/24/13 with a signed Johnson 

TP A Chg Pckg. 
TF-12- 10/16/12 ECY would like to discuss C-107 and considerations for Open. On hold until after C-107 Chris Kemp 
10-04 Tc-99 concerns with tank residuals and technology RDR sampling has occurred. 

selection. 
TF-12- 10/10/12 Per M-045-56 annual meeting: Set meeting with site water Open. ECY has provided questions Chris Kemp 
10-02 purveyor to address leak detection and testing in active for the water purveyor. ORP sent a 

water lines. response email to ECY on 05/14/13 
and will set up a meeting to discuss. 

TF-12- 09/25/12 ECY PMs would like to set up a meeting with ORP PMs Open. ECY will review these Jeff Lyon 
09-02 to define the purpose and scope of the PMM meetings results for discussion at a follow-up 

(roles, responsibilities, objectives). This meeting was held overall ORP/ECY Comms 
on 11 /13/12. Improvements meeting. 

WTP Actions 
WTP- 04/23/13 ORP will update ECY on a monthly basis on the path Open. Jeff 
13-04-03 forward for the TCO vendor concerns. Bruggeman 
WTP- 04/23/13 ORP will meet with ECY to discuss status on the RVP Open. Gary Olsen 
13-04-01 Wave I and path forward for R VP Wave II. 
WTP- 02/21 /13 ORP will meet with ECY to discuss the schedule and Open. Jason Young 
13-02-02 status of RLD Vessels 163 and 164 welding rework. 
WTP- 02/21 /13 ORP will meet with ECY to discuss the PT and HL W Open. Wahed Abdul 
13-02-01 facility maintenance program. 
WTP- 01/22/13 ORP will get back to ECY on a briefing to discuss the Open. Jason Young 
13-01-01 LAB cathodic protection issue. 
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Office of River Protection 

TP A Monthly Summary 

Monthly Summary Report 

FINAL 

Office of River Protection 

Tri-Party Agreement 
Monthly Summary Report 

June 2013 

June 2013 



Office of River Protection Monthly Summary Report 

Office of River Protection 
Tri-Party Agreement Milestone Review 

June 2013 (Monthly Summary Report/Project EVMS reflects April 2013 information) 

Page Topic Leads 

1 Administrative Items / Milestone Status 
James Lynch/ Dan McDonald/ 
Jeff Lyon 

2 System Plan; M-62-40 
DaBrisha Smith/ Jeff Lyon/ Dan 
McDonald 

3 Acquisition of New Facilities; M-90-00; M-47-00 
Janet Diediker / Jeff Lyon/ Dan 
McDonald 

4 
Supplemental Treatment and Part B Permit Steve Pfaff/ Jeff Lyon/ Dan 
Applications; M-62-00, -20, -30, -45 McDonald 

5 242-A Evaporator Status Ron Koll/ Jeff Lyon 

6 SST Integrity Assurance; M-45-91 
Jeremy Johnson/ Michelle 
Hendrickson 

7 In Tank Characterization and Summary Billie Mauss / Michael Barnes 

9 Tank Operations Contract (TOC) Overview Kathy Higgins/ Jeff Lyon 

14 Single-Shell Tank Corrective Action; M-45, -50, -60 Chris Kemp/ Jeff Lyon 

15 
Single-Shell Retrieval and Closure Program TP A 

Chris Kemp/ Jeff Lyon 
Milestones Status; M-45-00 series 

17 Tank Waste Retrieval Work Plan Status Chris Kemp/ Jeff Lyon 

18 
Tank in TP A Appendix H Status 

Chris Kemp/ Jeff Lyon 
Tank Retrievals with Individual Milestones 

WTP Overall TP A Summary and Milestone Status, 

CD 
*see the June 2013 ORP Consent Decree 08-5085-FVS 

Delmar Noyes I Dan McDonald 
Monthly Summary Report for WTP facility-specific 
information 

TP A Monthly Summary June 2013 



Office of River Protection Monthly Summary Report 

Milestone Title Due Date 
Completion 

Status 
Date 

Fiscal Year 2013 

M-045-20 
Submit Interim Measures Investigation Work Plan and 

12/31/2012 12/06/2012 Completed 
TPA Chg Pckgs for M-045-22 Target Dates 

M-090-11 
Comp. Neg's No More Than 2 Canister Storage Fae. 

12/31/2012 11/19/2012 Completed 
Const. Int. MIS 

M-062-0IZ Submit Semi-Annual Project Compliance Report 1/31/2013 1/31/2013 Completed 

M-045-91F-T01 Provide Report of the Liquid Leak Rate Assessments 1/31/2013 Missed 

M-045-21 
Submit Sampling and Analysis Plan for 241-TX Tank 

3/31/2013 3/11/2013 Completed 
Fann 

M-045-91D-T0I 
Provide Report on the Concrete Dome Samples from 

5/31/2013 5/21 /2013 Completed 
Tank C-107 Plug 

M-045-91F-T03 
Provide Report on Testing for Ionic Conductivity of 

5/31 /2013 5/02/2012 Completed 
SSTs 

M-045-91F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 
To Be 
Missed 

M-062-0IAA Submit Semi-Annual TPAProject Compliance Report 7/31/2013 On Schedule 

M-045-91F-T04 
Provide Report on 100-Series SSTs as having Leaked in 

7/31/2013 
To Be 

RPP-32681 Missed 

M-045-91E 
Provide SST Farms Dome Deflection Surveys Every 

9/30/2013 On Schedule 
Two Years 

M-045-91G-T03 
Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 

9/30/2013 
To Be 

Tanks Missed 
Fiscal Year 2014 

M-045-91G-T04 
Provide AOR Final Doc. for SSTs on 55,000 Gallon 

10/31/2013 
To Be 

Tanks Missed 

M-062-40C 
Select a Minimum of Three Scenario's for the System 

10/31/2013 On Schedule 
Plan 

M-045-91F 
Provide Summary Conclusions Report on Leak 

12/31/2013 
To Be 

Integrity Missed 

M-045-91G 
Provide Summary Conclusions Report of AOR for 

04/30/2014 
To Be 

SSTs Missed 

M-045-561 
Ecology And DOE Agree, At A Minimum, To Meet 

07/31/2014 On Schedule 
Yearly (By July) 

M-045-91B-T0I 
Provide Ecology report on the Concrete Core from 

09/30/2014 On Schedule 
TankA-106 or alt 

M-047-07 
CD-I for Secondary Liquid Waste Treatment and CR 

09/30/2014 On Schedule 
for CD-2 to Ecology 

M-090-13 
CD-I for Interim Hanford Storage Project and CR for 

09/30/2014 On Schedule 
CD-2 to ECY 

Fiscal Year 2015 
M-062-40D Submit System Plan 10/31 /2014 On Schedule 

M-062-4022 
Submit One Time Tank Waste Supp Treatment 

10/31/2014 On Schedule 
Technologies Report 

M-045-6 1 
Phase 2 RCRA Facility Investigation/Corrective 

12/31/2014 
To Be 

Measures Study Missed 
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Milestone Title Due Date 
Completion 

Status 
Date 

Fiscal Year 2015 Continued 

M-062-45-T0l Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 On Schedule 

M-062-45-ZZ 
Negotiate a One Time Supplemental Treatment 

04/30/2015 On Schedule 
Selection 

M-062-45-ZZ-A 
Convert M-062-31-T0l Thru M-062-34-T0l to Interim 

04/30/2015 On Schedule 
Milestones 

M-045-62 
Phase 2 Corrective Measures Implementation Work 

06/30/2015 
To Be 

Plan For WMA C Missed 

M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 On Schedule 

M-045-56K 
Ecology And DOE Agree, At A Minimum, To Meet 

07/31/2015 On Schedule 
Yearly (By July) 

M-045-91H 
Submit Change Pkg (if necessary) to est. Additional 

07/31/2015 On Schedule 
Milestones 

M-045-82 
Submit Comp. Permit Modification Request for Tiers 

09/30/2015 
1,2,3 

System Plan 
M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan, 
Due: 10/31 /2013, Status: On Schedule 

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by 
ORP, Due: 10/31/2014, Status: On Schedule 

M-062-45-T0l, Every six years, within six-months after last revision of the System Plan, 
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule 

Significant Past Accomplishments: 

Prepared initial plans for System Plan Rev. 7 scenario definition kickoff meeting that was held 
on 06/10/2013. 

Significant Planned Actions in the Next Six Months: 

ORP and Ecology will jointly begin defining the System Plan 7 scenarios in the July-August 
2013 time frame. A series of preparatory meetings are planned for June to lay the groundwork 
for defining scenarios starting in July. The defined scenarios milestone (M-062-40C) is due on 
10/31 /2013. 

Issues: 

None. 

To Be 
Missed 
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Acquisition of New Facilities 

M-090-13, Submit CD-1 for Interim Hanford Storage Project and TPA Change Request for 
CD-2 to Ecology, Due: 09/30/14, Status: On Schedule. Created by TP A Change Control Form 
M-90-12-02, signed by ORP and Ecology on 11 /19/12, to "Submit to Ecology, a Conceptual 
Design Report Package (Critical Decision-I) for the Interim Hanford Storage Project (storage of 
the first two years of Hanford Site Immobilized High-Level Waste from WTP operations) and a 
TPA Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, 
a Preliminary Design Report package (Critical Decision-2)." 

M-090-00, Acquire/modify facilities for storage ofIHLW, Due: 12/31/2019, Status: On 
Schedule 

M-047-07, Submit CD-1 for Secondary Liquid Waste Treatment and CR for CD-2 to 
Ecology, Due 09/30/14, Status: On Schedule. Created by TPA Change Control Form M-47-12-
02, signed by ORP and Ecology on 11/19/12, to "Submit to Ecology, a Conceptual Design 
Report package (Critical Decision- I) for the Secondary Liquid Waste Treatment Project and a 
TP A Change Request (in accordance with TP A Action Plan Section 12.0) to submit to Ecology, 
a Preliminary Design Report package (Critical Decision-2). 

M-047-00, Complete Work Necessary to provide facilities for management of secondary 
waste from the WTP, Due: 12/31 /2022, Status: On Schedule 

Significant Past Accomplishments: 

On November 19, 2012, Ecology and ORP signed TPA Change Control Forms M-47-12-02 and 
M-90-12-02 establishing M-047-07 and M-090-13 , respectively. ORP letter 12-ECD-0225 
notified Ecology of completion of milestones M-04 7-06 and M-090-11 . 

Significant Planned Actions in the Next Six Months: 

None. 

Issues: 

None. 
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Supplemental Treatment and Part B Permit Applications 
M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report 
if a supplemental treatment technology is proposed other than a 2nd LAW, Due: 
10/31/2014, Status: On Schedule. 

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015, 
Status: On Schedule. Negotiations are not yet underway. 

M-062-45ZZ-A, Convert M-062-31-T0l through M-062-34-T0l to Interim Milestones, Due: 
4/30/2015, Status: On Schedule. 

M-062-31-T0l, Complete final design and submit RCRA Part B permit mod request, Due: 
4/30/2016, Status: On schedule 

M-062-32-T0l, Start construction of supplemental vitrification treatment facility and/or 
WTP enhancements, Due: 4/30/2018, Status: On schedule 

M-062-33-T0l, Complete construction of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: 4/30/2021, Status: On schedule 

M-062-45.XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations 
to establish a mechanism that will apply to resolve future disputes regarding the 
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021, Status: On Schedule 

M-062-34-T0l, Complete hot commissioning of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule 

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023, 
Status: On Schedule 

M-062-00, Complete Pretreatment Processing and Vitrification of HL W and LAW Tank 
Wastes, Due: 12/31/2047, Status: On Schedule 

Significant Past Accomplishments: 
None 

Significant Planned Actions in the Next Six Months: 
None 

Issues: 
At the January 2013 TPA PMM meeting, ORP stated DOE and Ecology are currently in 
discussions to move out the due dates for M-062-40ZZ and M-062-45ZZ (current due dates 
10/31/2014 and 4/30/2015, respectively). 

ORP provided a draft change package for these milestones on February 12, 2013. Ecology 
provided comments on May 9, 2013. ORP is vetting these internally for response. 
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242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out) 

242-A Campaign strategy: 

The 242-A Campaign Strategy for FY201O through FY2O15 depicted below has been updated 
based on ORP-11242, River Protection Project Plan, Revision 6, and ongoing schedule 
integration efforts. 

Fiscal Campaign Feed 
Slurry Tank Comments 

Year No. Source 

FYl0 10-01 AW-106 AW-106 
Campaigns 10-01/10-02 were performed 
back-to back starting in late August and 
completing in early October 2010. 

FYlO 10-02 AW-106 AW-106 
Campaign l 0-02 was an acceleration of 
previously planned Campaign 11-01 . 

FYll NA 
No campaign conducted in FYI l due to 

NA NA ongoing 242-A and Tank Farm facility life 
extension and ARRA funded upgrades. 

No campaign conducted in FY12 due to 

FY12 NA NA NA 
ongoing 242-A and Tank Farm facility 
upgrades and revision to the 242-A 
Documented Safety Analysis (DSA). 

FY13 
Estimated start late September 2013 . 

AP-107 Requires two (2) passes to achieve waste 
13-01 AP-107 volunie reduction. 

FY13 13-02 AW-106 AP-107 Estimated start late October 2013 . 

AN-106 
FY14 14-01 AZ-102 AP-103 Estimated start June 2014. 

AW-106 

FY15 15-01 AY-101 
AP-103 Estimated start July 2014 

AZ-102 

FY15 15-02 AY-101 AP-103 Estimated start March 2015 
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SST Integrity Assurance 
M-045-91F-T01, Provide to Ecology as a HFFACO secondary document a report 
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge 
and salt-cake from the Savannah River Site, Due: 1/31 /2013, Status: Missed. See issues 
below. 

M-045-91D-T01, Provide Ecology a report containing the results and interpretation of 
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31 /2013 , Status: Completed 05/21/2013. (ORP letter 13-TF-0032). 

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report 
evaluating the common factors of liner failures for SSTs that have leaked and will provide 
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and 
Mitigation, Due: 7/31 /2013, Status: To Be Missed. See issues below. 

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the 
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013 , Status: To Be Missed. See issues below. 

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final 
documentation for SSTs for 1,000,000gallon tanks (A, AX and SX Farms), Due: 9/30/2013 , 
Status: To Be Missed. See issues below. 

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome 
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On 
schedule. 

M-045-91G-T04, provide to Ecology the Structural Analyses of Record fmal documentation 
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: To Be 
Missed. See issues below. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 
summarizing and evaluating the information submitted under M-045-91F-T01 through -
T04, Due: 12/31/2013, Status: To Be Missed. See issues below. 

M-045-91 G, Provide a Summary Conclusions Report of Structural Analysis of Record 
(AOR) for SSTs, Due: 4/30/2014, Status: To Be Missed. See issues below. 

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of 
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or 
alternate tank, Due: 9/30/2014, Status: On schedule. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 
establish additional milestones based on information obtained from the actions in the 
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule. 
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M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the 
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably 
certify, Due: 9/30/2018, Status: On schedule. 

Significant Past Accomplishments: 

• Completed M-045-91D-T0l for analysis ofrebar from C-107 (see ORP letter 13-TF-0032). 

Significant Planned Actions in the Next Six Months: 

• Conclude discussion with Ecology regarding "To Be Missed" target dates and interim 
milestone impacts and submit the agreed-upon TP A Change Package for approval. 

Issues: 

FY2012 and FY2013 funding constraints have impacted M-045-91 scheduled work. ORP has 
met with Ecology to discuss impacts on individual milestones and targets dates for FY2013 and 
beyond per the TPA Section 12.0 Change Process. Ecology's initial comments on a draft TPA 
Change Request were incorporated, and ORP has provided this updated draft to Ecology for 
review. Following this initial review, and as a result of sequestration, additional impacts to SST 
integrity work were identified. ORP re-evaluated the change package and provided an updated 
draft to Ecology for any additional comments before finalizing. 

In Tank Characterization and Summary 
For the period from May 1-May 31, 2013: 

Accomplishments: 

• Completed RPP-PLAN-54804, Rev. 1, Tank 241-AY-101 Grab Sampling and Analysis Plan. 
• Completed RPP-54750, Rev. 0, C-112 Hard Heel Dissolution Data Quality Objectives. 
• Completed RPP-SPEC-33590, Rev. 1, Data Quality Objectives for the Evaluation of Stack 

Chemical Emissions. 
• Completed RPP-RPT-55211, Rev. 0, Data Assessment Report/or the Solids in the Annulus of 

Double-Shell Tank 241-AY-102. 
• Completed RPP-RPT-44814, Rev. 11, Derivation of Best-Basis Inventory for Tank 241-AN-

101 as of April 1, 2013. 
• Completed RPP-RPT-54440, Rev. 1, Derivation of Best-Basis Inventory for Tank 241-C-101 

as of April 1, 2013. 
• RPP-RPT-55060, Rev. 0, Final Report for Tank 241-AN-101 Grab Samples Taken at 241-C

JOJ Midretrieval in Support of Corrosion Mitigation and Compatibility, was released on 
May 13, 2013. 

• Completed ORSS sampling of tank 241-C-109 on May 9, 2013 per RPP-PLAN-53814, ORSS 
Sampling and Analysis Plan for Waste Solids in Tank 241-C-109 to Support Tank 
Closure. Nine samples were collected. 
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Planned Action within the next Six Months: 

• Tank Sampling 
• Tank 241-A Y-101 grab sampling for chemistry control is currently scheduled for May 

2013. 
• Tank 241-AN-102 grab sampling for chemistry control is currently scheduled for July 

2013. 
• Tank 241-C-112 grab sampling during hard heel dissolution is currently scheduled for 

July 2013. 
• Tank 241-C-107 ORSS sampling is currently scheduled for July 2013. 

• BBI Updates 
• The following tanks have been identified for updates in FY13 Quarter 3. The BBI 

updates will be released in July 2013 except for tanks 241-AN-101 and 241-C-101 that 
were released in May. 
• 241-AN-102 
• 241-AN-106 
• 241-AP-107 
• 241-AW-102 
• 241-AW-103 
• 241-AW-106 
• 241-AY-101 
• 241-SY-102 

• Data Quality Objectives (DQO) 
• A DQO on a Solubility Model is due to be released in July 2013. 
• A revision to the Tank Farms Waste Compatibility Program DQO is due to be released in 

June 2013. 

Issues: 

None. 
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW 
Project Performance 

The earned value performance reporting reflects the format, Work Breakdown Structure (WBS) reporting 
levels, and variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for 
monthly performance reporting. The earned value analysis is not intended to be a measurement of 
performance against existing Tri-Party Agreement Milestones. 

As of April 30, 2013, Washington River Protection Solutions LLC (WRPS) worked 142,670 hours (15 
days) without a Lost Time Workday Injury and (15 days) without a recordable case. 
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April 2013 

E~rn•d Y~lu• 
Monlll BCVS BCVP ACVP SPI CPI F\'BCVS F\'BCVP F\' ACVP 

Ocl-12 $21.350.5 $20.911.7 $22.382.9 0.98 0.93 $21.350.5 $20.911.7 $22.382.9 
Nov-12 $35.910.8 $35.319.2 $34.775.1 0.98 1.02 $57.261.3 $56.230.9 $57.158.0 
DH-12 $33.795.4 $30.044.9 $29.940.1 0.89 1.00 $91.056.7 $86.275.8 $87.098.1 
J~n-13 $38.179.6 $29.766.1 $32.202.8 0.78 0.92 $129.236.3 $116.041.9 $119.300.9 
F•b-13 $36.167.5 $30.290.9 $29.773.7 0.84 1.02 $165.403.8 $146.332.8 $149.074.6 
Mar-13 $30.026.2 $29.261.1 $30.306.9 0.97 0.97 $195.430.0 $175.593.9 $179.381.5 
Apr-13 $33.933.7 $27.671.7 $28.393.7 0.82 0.97 $229.363.7 $203.265.6 $207.775.3 

M~1-13 $40.249.6 0.00 $269.613.3 
Jun-13 $32.099.4 0.00 $301.712.7 
Jul-13 $30.696.6 0.00 $332.409.3 

Aug-13 $39.898.9 0.00 $372.308.2 
S•p-13 $39.317.3 0.00 $411.625.5 

CTD tl.833.463.8 tl.802.141.8 $1.732.920.9 0.98 1.04 
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April 2013 

E.trned V.tlue 
Month BCVP ACVP SPI CPI FYBCVS FYBCVP FYJI.CVP 

Oct-12 $14.882.7 $14,170.4 $13,207.0 0.95 1.07 $14.882.7 $14.170.4 $13.207.0 
Nov-12 $24.586.3 $21.630.8 $20,130.8 0.88 1.07 $39.469.0 $35.801.2 $33.337.8 
Oec-12 $20.440.9 $19.491.2 $17.422.8 0.95 1.12 $59,909.9 $55,292.4 $50.760.6 
J.tn-13 $23.738.1 $20.753.9 $20.334.3 0.87 1.02 $83.648.0 $76.046.3 $71.094.9 
Feb-13 $20.673.5 $18.559.8 $17.986.6 0.90 1.03 $104.321.5 $94.606.1 $89,081.5 
M,u-13 $18.283.2 $19.287.8 $18.596.4 1.05 1.04 $122.604.7 $113.893.9 $107.677.9 
Apr-13 $20,120.7 $18.725.7 $18.198.3 0.93 1.03 $142.725.4 $132.619.7 $125.876.3 

Ma1-13 $24.902.0 0.00 $167.627.4 
Jun-13 $18.447.9 0.00 $186.875.3 
Jul-13 $18.688.1 0.00 $204.763.4 

Aug-13 $24.564.8 0.00 $229.327.4 
Sep-13 $23.533.1 0.00 $252.860.5 

CTD $1.178.069.3 $1.165.483.8 $1.126.566.9 0.99 1.03 

Base Operations 
Schedule Variance ($1,395.0) 

The unfavorable schedule variance is primarily due to: 
• Delays to the SST Sidewall Coring Project due to sequestration 

• Delays of SST Type IV Analysis of Record due to sequestration 

• SST Benchmark Repairs sequestration 
• DST Infrastructure due to continuing resolution 
• DST Technical Analysis due to continuing resolution 

Cost Variance $527 .4K: 

The favorable cost variance is primarily due to: 

• ecws 

• BCW P 

.. cwP 

- niecws 

FY ,.(V/P 

FYSPI FYCPI 
0.95 1.07 
0.91 1.07 
0 .92 1.09 
0 .91 1.07 
0.91 1.06 
0.93 1.06 
0.93 1.05 
0.00 
0.00 
0.00 
0 .00 
0.00 

• Deferral of AY/AZ Infrastructure Upgrades work scope being deferred due to the AY-102 leak 
assessment. 
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Office of Rive r Prote ct ion (ORP-00141 Fiscal Year 2013, • Monthly Project Perlormance 

Re t rieve and Close SST's 5.02 
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E~rned Y~lue 
Month BCYS BCYP ACYP 

Oct-12 $3.620.6 $3.262.2 $6.009.2 
Nov-12 $6.822.3 $8.789.7 $8.503.5 
O.c-12 $8.754.6 $6.086.6 $8.117.5 
J~n-13 $9.897.3 $5.259.1 $7.843.5 
Feb-13 $7.491.3 $6.807.5 $8.239.1 
M~r-13 $9.250.2 $5.862.5 $8.789.0 
Apr-13 $9.716.9 $4.949.6 $6.912.8 

M~1-13 $10.282.1 
Jun-13 $9.730.7 
Jul-13 $8.224.5 

Aug-13 $9.613.2 
Sep-13 $9.714.1 

CTO $395.252.1 $381.926.3 $388.410.4 

Retrieval and Close Single-Shell Tanks 
Schedule Variance ($4,767K): 
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SPI CPI FVBCYS FVBCVP 
0.90 0.54 $3.620.6 $3.262.2 
1.29 1.03 $10.442.9 $12.051.9 
0.70 0.75 $19.197.5 $18.138.5 
0.53 0.67 $29.094.8 $23.397.6 
0.91 0.83 $36.586.1 $30.205.1 
0.63 0.67 $45.136.3 $36.067.6 
0.51 0.72 $55.553.2 $41.017.2 
0.00 $65.835.3 
0.00 $75.566.0 
0.00 $83.790.5 
0.00 $93.403.7 
0.00 $103.117.8 

0.97 0.98 

The unfavorable schedule variance is primarily due to: 
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FVACYP 
$6.009.2 
$14.512.7 
$22.630.2 
$30.473.7 
$38.712.8 
$47.501.8 
$54.414.5 

• ecw s 

• eCW P 

~ CWP 

.....,_ FY 6C W5 

_.,_ f y 6C V) F 

-a-F·t .lC WF 

FVSPI FVCPI 
0.90 0.54 
1.15 0.83 
0.94 0.80 
0.80 0.77 
0.83 0.78 
0.79 0.76 
0.74 0.75 
0.00 
0 .00 
0.00 
0.00 
0.00 

• C-102 no longer being retrieved in parallel with C-101 due to a required shift in labor resource skills. 
• C-105 dome cut and MARS Vacuum installation due to the DPO. 
• C-110 retrieval delays due to bump and roll of operations. 
• C-111 design of the Hard Heel Retrieval System due to DST Deep Bed sludge issues. 
• C-112 design delays. 
Cost Variance ($1,963K): 
The unfavorable cost variance is primarily due to: 
• Additional resources required to complete retrieval of C-101 . 
• Additional resources and material required for single-shell tank C-110 retrieval activities. 
• Additional field and operations crews needed to perform conduit installation. 
• Higher costs required to resolve issues with the MARS-V system. 
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April ZOB 

E~rned Y~lue 
Month BCVS BCVP ACVP SPI CPI FYBCVS FYBCVP FYACVP 

Oct-12 $2.710.6 $3.212.7 $2.921.1 1.19 1.10 $2.710.6 $3.212.7 $2.921.1 
Nov-12 $4.289.4 $4.729.6 $5.435.7 1.10 0.87 $7.000.0 $7.942.3 $8.356.8 
Oec-12 $3.764.2 $3.316.5 $3.912.1 0.88 0.85 $10.764.2 $11.258.8 $12.2.68.9 
J~n-13 $3.476.4 $2.941.2 $3.378.3 0 .85 0.87 $14.240.6 $14.200.0 $15.647.2 
Feb-13 $7.001.2 $4.060.6 $3.017.0 0 .58 1.35 $21.241.8 $18.260.6 $18.664.2 
M~r-13 $1.383.9 $3.382.6 $2.595.8 2.44 1.30 $22.625.7 $21.643.2 $21.260.0 
Apr-13 $3.081.9 $3.410.9 $2.987.1 1.11 1.14 $25.707.6 $25.054.0 $24.247.1 

M~1-13 $3.830.7 0 .00 $29.538.3 
Jun-13 $2.907.4 0 .00 $32.445.7 
Jul-13 $2.862.5 0 .00 $35.308.2 

Aug-13 $4.502.9 0 .00 $39.811.1 
Sep-13 $4.847.6 0 .00 $44.658.7 

CTO $239.584.6 $235.103.6 $202.074.6 0 .98 1.16 

Waste Feed Delivery/Treatment/DST Retrieval Closure 

Schedule Variance $329K: 

The favorable schedule variance is primarily due to: 

• sews 

• SCWP 

ACWP 

-- FYecw s 

....- FY SCWP 

~ FYACWP 

FYSPI FYCPI 
1.19 1.10 
1.13 0.95 
1.05 0.92 
1.00 0 .91 
0.86 0.98 
0.96 1.02 
0.97 1.03 
0 .00 
0 .00 
0.00 
0 .00 
0.00 

• Schedule recovery of solids accumulation testing on the small-scale demonstration platform. 

Cost Variance $424K 

The favorable cost variance is primarily due to: 

• Less resources required for the RPP System Plan Rev. 6 addendum 
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BCVS BCVP ACVP SPI CPI FYBCVS FYBCVP FYACVP 
$136.6 $266.4 $245.6 1.95 1.08 $136.6 $266.4 $245.6 
$212.9 $169.2 $705.1 0.79 0.24 $349.5 $435.6 $950.7 
$835.7 *1.150.7 $487.7 1.38 2.36 $1.185.2 $1.586.3 $1.438.4 

$1.067.8 $811.9 $646.8 0.76 1.26 $2.253.0 $2.398.2 $2.085.2 
$1.001.5 $863.0 $531.0 0.86 1.63 $3,254.5 $3.261.2 $2.616.2 
$1.108.8 $728.1 $325.8 0.66 2.23 $4.363.3 $3.989.3 $2.942.0 
$1.014.3 $585.5 $295.5 0.58 1.98 $5.377.6 $4.574.8 $3.237.4 
$1.234.8 0.00 $6.612.4 
$1,013.5 0 .00 $7,625.9 
$921.5 0.00 $8.547.4 

$1.218.8 0.00 $9.766.2 
$1.222.5 0.00 $10.988.7 

C T O $18.434.7 $18.314.5 $15.247.8 0.99 1.20 

Supplemental Treatment 

• Nothing to report . 
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WBS 5.2 Retrieve and Close Single Shell Tanks 

M-045-20, Submit Interim Measure Investigation Work Plan to Ecology, Due: 12/31/12, 
Status: Completed on 12/06/12. Comments have been resolved and the revised Work Plan and 
final TPA change package were transmitted to Ecology via 13-TF-0014. Ecology approved the 
Work Plan via 13-NWP-030 on 03/27/13 and provided a signed TPA change package to ORP for 
M-045-22 and its associated target dates on 04/01/13. 

M-045-21, Submit for Review and Approval a Sampling and Analysis Plan to Ecology for 
Soil Samples for 241-TX Tank Farm Investigation, Due: 03/31/13, Status: Completed on 
03/11/13. The Sample Analysis Plan was finalized and was transmitted to Ecology via ORP 
letter 13-TF-0013 on 03/ 11 /13. Ecology provided comments in the April TPA PMM, and these 
comments were addressed in the revised Sample Analysis Plan transmitted to Ecology via ORP 
letter 13-TF-0039 on 05/30/13. 

M-045-22, Review M-045-22-T03 Report and Determine Path Forward, Due: 09/30/2014 
based on M-045-20 TPA Change Package M-45-12-05, Status: On Schedule. This ORF/Ecology 
decision point will determine whether to continue with soil desiccation/contami~ant removal 
testing and other interim measures, and ifremaining work in Milestone M-045-92 should be 
modified. ORP submitted TPA change package M-45-12-05 adding dates for M-045-22 and its 
targets with the revised Work Plan via letter 13-TF-0014. Ecology approved the TPA change 
package on 04/01 /13 . 

M-045-22-T0l, Submit Results ofVadose Zone Characterization of 241-TX to Ecology, 
Due: 09/30/2014 based on M-045-20 TPA Change Package M-45-12-05, Status: On Schedule. 

M-045-22-T02, Submit Results ofVadose Zone Characterization of 241-U to Ecology, Due: 
04/30/2014 based on M-045-20 TPA Change Package M-45-12-05, Status: On Schedule. 

M-045-22-T03, Submit SX Soil Desiccation/Contaminate Removal Tech Results to Ecology, 
Due: 07/31 /2014 based on M-045-20 TPA Change Package M-45-12-05, Status: On Schedule. 

M-045-561, Complete Implementation of Agreed to Interim Measures, Due: 07 /31/13, 
Status: On Schedule The annual meeting has been scheduled for June 12, 2013 . 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 
reduce the likelihood of migration of subsurface contamination to groundwater at the SST 
WMAs (pending the CMS report, milestone M-45-58, and implementation of other interim 
corrective measures), Due: TBD, Status: On Schedule 

M-045-61, Submit to Ecology for review and approval as an Agreement primary document 
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: To Be Missed. Please see 
Issues. 

M-045-62, Submit to Ecology for review and approval as an Agreement primary document 
a Phase 2 Corrective Measures Study Implementation Plan for WMA C, Due: 06/30/2015, 
Status: To Be Missed. Please see Issues. 
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M-045-92, DOE and Ecology will establish selection criteria for installation of additional 
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: 
09/30/2017, Status: On Schedule. This milestone date has been modified according to M-45-12-
04 and the decision to move forward with construction/design of additional barriers dependent 
on discussions per M-045-22. 

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm Due: 10/31/15, Status: On Schedule. 
The decision to move forward with construction/design of additional barriers is dependent on 
discussions per M-045-22. 

M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due: 
06/30/15, Status: On Schedule. The decision to move forward with construction/design of 
additional barriers is dependent on discussions per M-045-22. 

Significant Past Accomplishments: 
• Automated data collection systems for T-Farm and TY Farm interim barrier monitoring 

continue gathering data. 
• The test site was selected for the pore water extraction test south of SX farm under the M-

045-20 work plan. . 
• The Sample Analysis Plan for 241-TX Farm was transmitted to Ecology via ORP letter 13-

TF-0013 on 03/ 11/13 . 
• Direct push of 4 boreholes near the C-200 tanks has been completed. The boreholes are 

being logged, and will be decommissioned to place deep electrodes for resistivity 
evaluations. 

• The TY Interim Surface Barrier Monitoring Plan was revised per approved TP A Change 
Notice 2012-09. 

• Set-up of the electrodes in U farm for electrical resistivity characterization was completed, 
and data collection started. 

Significant Planned Actions in the Next Six Months: 
• Provide a summary report of the 2012 T and TY barrier monitoring data. 
• Initiate direct push field work in TX farm under the M-045-20 work plan. 
• Complete electrical resistivity field work in U farm under the M-045-20 work plan. 
• Complete direct push field work near the C-200 tanks per the WMA C Phase 2 RFVCMS 

Work Plan. 
• Perform electrical resistivity field work near the C-200 tanks per the WMA C Phase 2 

RFVCMS Work Plan. 
• Hold the annual M-045-56 meeting on Interim Measures. 

SST Retrieval and Closure Program 
M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due: 
9/30/2015 Status: To Be Missed. Please see Issues. 

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due: 
1/31/2017, Status: On Schedule 
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M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule 

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due: 
1/31/2022, Status: On Schedule 

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On 
Schedule 

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043 , Status: On 
Schedule 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12 
months after retrieval certification), Status: On Schedule. The CD Retrieval Completion 
Certification for SST Tank C-104 was sent to Ecology on 03/21/13 via ORP letter 13-TF-0018. 

Significant Past Accomplishments: 
• 

• 

• 

• 

• 

Completed post-retrieval sampling, analysis and reporting of results for tank C-108 in 
support of the M-045-86 retrieval data report. 
Completed post-retrieval spectral gamma logging of drywells near C-108 in support of the 
M-045-86 retrieval data report. 
Completed post-retrieval sampling of tank C-104 in support of the M-045-86 retrieval data 
report. 
Completed post-retrieval sampling of tank C-109 in support of the M-045-86 retrieval data 
report. 
See discussions above and related discussions in Consent Decree report . 

Significant Planned Activities in the Next Six Months: 
• Continue analysis of the post-retrieval samples from tank C-104. 
• Continue analysis of the post-retrieval samples from tank C-109. 
• Issue a Retrieval Data Report for C-108. 
• See discussions above and related discussions in Consent Decree report. 

Issues: 
The WMA-C performance assessment (PA) was not funded at the beginning of fiscal year 
2013. ORP has reported previously that the WMA-C PA would need to be funded by March 31 , 
2013 in order to maintain milestone schedule. Although funding of the WMA-C PA is now 
expected in June, TPA Milestones M-045-61 , M-045-62, and M-045-82 are still To Be Missed. 

ORP began discussions with Ecology about a TPA project manager-level agreement to determine 
an alternative path forward for M-045-61 and M-045-62 on 03/14/13. ORP has provided a draft 
TP A project manager agreement to Ecology for their review and approval. 

ORP and Ecology will meet separately to discuss TPA milestone M-045-82 for the Tier 1, 2, and 
3 WMA C SST closure submittal. ORP and Ecology will discuss impacts to this work scope and 
the potential for a Tier 1 submittal. 
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Tank Waste Retrieval Work Plan (TWRWP) Status 

Tank TWRWP Expected Revisions Retrieval Technology Second Technology 
Third 

Technology 

RPP-22520, 
MRS (per 10/7/10 

High-Pressure Water 
C-101 

Rev. 7 
Complete agreement, to be 

with ERSS 
-

Modified Sluicing) 

C-102 
RPP-22393 , 

In Process Modified Sluicing 
High-Pressure Water -

Rev. 6A with ERSS 

C-104 
RPP-22393 , 

Complete Modified Sluicing Chemical Dissolution -
Rev. 6A 

C-105 
RPP-22520, 

Complete MARS-V 
MARS-High Pressure -

Rev. 7 Water 

C-107 
RPP-22393, 

Complete MARS-S 
MARS-High Pressure 

-
Rev. 6A Water 

C-108 
RPP-22393, 

Complete Modified Sluicing Chemical Dissolution -
Rev. 6A 

C-109 
RPP-21895, 

Complete Modified Sluicing Chemical Dissolution -
Rev. 5 

C-110 
RPP-33116, 

Complete Modified Sluicing 
Mechanical Waste High Pressure 

Rev. 2 Conditioning Water 

C-111 
RPP-37739, 

In process Modified Sluicing None -
Rev. I 

C-112 
RPP-22393 , 

In process Modified Sluicing Chemical Dissolution -
Rev. 6A 

Significant Accomplishments: 

• Modification notice 2013-05 for TWRWP RPP-22393 was approved by ORP and Ecology 
allowing the High Resolution Resistivity system to be used for C-102 leak detection. Prior to 
the modification, weekly moisture logging was required when not in active retrieval because 
of high interstitial liquid levels. The change now allows the TOC to do 30 days ofHRR 
monitoring once per quarter rather than weekly moisture logging. 

Significant Planned Activities in the Next 6 Months: 

• Work with Ecology on update to TWRWP RPP-37739 for C-111. 

Issues: 

• None. 
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Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria 
Tank 241-C-106 
Significant Past Accomplishments: 
None 

Significant Planned Activities in the Next Six Months: 
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request. 
A Request for Additional Information (RAI) was received from the NRC in February 2009. 

Issues: 
It has been discussed with the NRC that much of the additional information requested is 
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided 
until the PA is published. 

Tank Retrievals with Individual Milestones 
Tank 241-A-103 
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On 
schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and changed to 
milestone completion date for M-045-15 to 09/30/2022. 

M-045-lSA, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 
Appendix I, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of 
9/30/22 per M-45-11-04 Change Package. 

M-045-lSD, Embedded Milestone, if appropriate, DOE will request an exception to waste 
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule. 
Updated with A-103 tank and due date of9/30/22 per M-45-11-04 Change Package. 

Significant Past Accomplishments: 
Change Package M-45-11-04 was signed by ORP and Ecology on 04/19/11. 

Significant Planned Activities in the Next Six Months and Issues: 
None 

Tank 241-S-112 
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On 
Schedule 

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD 
Status: On Schedule as part ofM-045-84 or M-045-85. 

Significant Past Accomplishments: 
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete. 

Significant Planned Activities in the Next Six Months or Issues: 
None. 
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Office of River Protection 

Consent Decree 08-5085-FVS 
Monthly Summary Report 

June 2013 (Monthly Summary Report/Project EVMS reflects April 2013 information) 

Page Topic Leads 

1 Statistics / Status 
James Lynch / Dan 
McDonald / Jeff Lyon 

2 
SST Retrieval and Closure 

Chris Kemp / Jeff Lyon 
- D-008-01, -02, -03, -04 

Tank Waste Retrieval Work Plan 

3 (TWRWP) Status Chris Kemp / Jeff Lyon 
- Consent Decree Appendix C 

4 
SST Retrieval Monthly and Fiscal Year 

Kathy Higgins / Jeff Lyon 
EVMS Data 

5 
WTP - Immobilization Plant Project Delmar Noyes I Dan 
- Ds00A-06, D-00A-17, D-00A-01 McDonald 

8 
WTP Pretreatment (PT) Facility Wahed Abdul / Dan 
- D-00A-18, -19, -13, -14, -15, 16 McDonald 

11 
High-Level Waste (HLW) Facility Wahed Abdul / Dan 
- D-00A-20, -21, 02, 03 McDonald 

14 
Low-Activity Waste (LAW) Facility Jeff Bruggeman I Dan 
- D-00A-07, -08, -09 McDonald 

16 
Balance of Facilities (BOF) 

- D-00A-12 

Analytical Laboratory (LAB) 
Jason Young/ Dan McDonald 

18 
- D-00A-005 
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Milestone Title Due Date Completion 
Status 

Date 
Fiscal Year 2013 

D-00C-02X 
Submit to Ecology & State of Oregon Monthly 

10/31 /2012 10/31/2012 Completed Summary Report 

D-00C-02Y 
Submit to Ecology & State of Oregon Monthly 

11/30/2012 11/20/2012 Completed 
Summary Report 

D-00C-02Z 
Submit to Ecology & State of Oregon Monthly 

12/31/2012 12/26/2012 Completed 
Summary Report 

D-00A-05 LAB Construction Substantially Complete 12/31/2012 12/31/2012 Completed 

D-00A-12 Steam Plant Construction Complete 12/31/2012 12/31 /2012 Completed 

D-00A-21 
Complete Construction of Structural Steel to EL. 37' 

12/31/2012 10/24/2012 Completed 
inHLW Fae. 

D-00C-0lF 
Submit to Ecology & State of Oregon Semi-Annual 

01 /31 /2013 01/31 /2013 Completed 
Report 

D-O0C-02AA 
Submit to Ecology & State of Oregon Monthly 

01/31 /2013 01 /24/2013 Completed 
Summary Report 

D-00C-02AB 
Submit to Ecology & State of Oregon Monthly 

02/28/2013 02/25/2013 Completed 
Summary Report 

D-00C-02AC 
Submit to Ecology & State of Oregon Monthly 

03/31/2013 03/29/2013 Completed 
Summary Report 

D-00C-02AD 
Submit to Ecology & State of Oregon Monthly 

04/30/2013 04/25/2013 Completed 
Summary Report 

D-00C-02AE 
Submit to Ecology & State of Oregon Monthly 

05/31/2013 05/21 /2013 Completed 
Summary Report 

D-00C-02AF 
Submit to Ecology & State of Oregon Monthly 

06/30/2013 On-going 
Summary Report 

**D-00C-02AG 
Submit to Ecology & State of Oregon Monthly 

07/31/2013 On-going 
Summary Report 

** Future Monthly Reports will be added as necessary to maintain a two-months ahead activity. 

D-00C-0lG 
Submit to Ecology & State of Oregon Semi-Annual 

07/31/2013 On-going 
Report 

D-006-00-Al Provide State of Oregon Notice of Meetings TBD On-going 

Fiscal Year 2014 

D-006-00-A 
Meet Approximately Every 3 Years to Review 

TBD On-going 
Requirements of CD 

D-00B-01 
Complete Retrieval of Tank Waste from 10 SSTs in 

09/30/2014 On-going 
WMA-C 

D-00B-02 
Advise Ecology of the 9 SSTs Waste Will be 

09/30/2014 08/22/2011 Completed 
Retrieved by 2022 

Fiscal Year 2015 

D-00A-07 LAW Facility Construction Substantially Complete 12/31/2014 On-going 

D-00A-19 
Complete EL. 98' Concrete Floor Slab Placements in 

12/31/2014 On-going 
PT Facility 
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SST Retrieval Program 
D-00B-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due: 
09/30/2014, Status: On-going.* Please see issues below. 

D-00B-0lA thru J, Submit Tank Retrieval Complete Certification, Due: TBD 
Pursuant to Section IV-B-5 of the CD, DOE must submit to Ecology a written certification that 
DOE has completed retrieval of a tank in accordance with the requirements of Appendix C, Part 
1, of the CD. Completed for SST C-104 on 03/21/13 via ORP letter 13-TF-0018. Completed for 
SST C-108 on 05/01 /13 via ORP letter 13-TF-0025. Completed for SST C-109 on 06/04/13 via 
ORP letter 13-TF-0037. 

D-00B-02, Advise Ecology of the 9 SSTs from which Waste Will Be Retrieved by 2022, Due: 
09/30/2014, Status: Completed on 08/24/11. 

D-00B-03, Initiate Startup of Retrieval in At Least 5 of 9 SSTs in D-00B-02, Due: 
12/31/2017, Status: On-going 

D-00B-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-00B-02, Due: 
09/30/2022, Status: On-going 

D-00B-04A thru I, Submit Tank Retrieval Complete Certification, Due: TBD 

Significant Past Accomplishments: 

• Operated the C-101 retrieval system intermittently, as resources were available. 
• Completed mock:up activities for the core cut from the C-105 dome. 
• Restarted retrieval sluicing via the Mobile Arm Retrieval System (MARS-S) at C-107. 
• Continued with Construction Acceptance Testing (CAT) of the C-110 Fold Track system. 
• Continued with installation of equipment for C-112 Hard Heel removal. 

Significant Planned Activities in the Next Six Months: 

• Complete C-101 hard heel retrieval. 
• Complete installation of the MARS-Vin C-105. 
• Complete C-107 hard heel retrieval. 
• Submit retrieval certificates of completion for C-108 and C-109 to Ecology. 
• Begin start-up of hard heel retrieval in C-110 using the Fold-Track. 
• Begin start-up of hard heel retrieval in C-112 using caustic dissolution. 

Issues: 

* Although this Monthly Summary Report covers information through April 2013 , DOE notes 
that on June 6, 2013 it notified the States of Washington and Oregon that a serious risk has arisen 
that DOE may not meet Consent Decree milestone B-1 for tanks C-102 and C-105. 
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Tank Waste Retrieval Work Plan (TWRWP) Status 

Tank TWRWP 
Expected Retrieval 

Second Technology 
Third 

Revisions Technology Technology 

RPP-22520, 
MRS (per 10/7/10 

High-Pressure Water C-101 
Rev. 7 

Complete agreement, to be 
withERSS 

-
Modified Sluicing) 

C-102 
RPP-22393 , 

fu Process Modified Sluicing 
High-Pressure Water 

Rev. 6A withERSS 
-

C-104 
RPP-22393 , 

Complete Modified Sluicing Chemical Dissolution 
Rev. 6A -

C-105 
RPP-22520, 

Complete MARS-V 
MARS-High Pressure 

Rev. 7 Water -

C-107 
RPP-22393 , 

Complete MARS-S 
MARS-High Pressure 

Rev. 6A Water 
-

C-108 
RPP-22393 , 

Complete . Modified Sluicing Chemical Dissolution 
Rev. 6A 

-

C-109 
RPP-21895 , 

Complete Modified Sluicing Chemical Dissolution 
Rev. 5 

-

RPP-33116, Mechanical Waste 
High 

C-110 
Rev. 2 

Complete Modified Sluicing 
Conditioning 

Pressure 
Water 

C-111 
RPP-37739, 

fu process Modified Sluicing None 
Rev. 1 

-

C-112 
RPP-22393 , 

fu process Modified Sluicing Chemical Dissolution 
Rev. 6A 

-

Significant Accomplishments: 

• Modification notice 2013-05 for TWRWP RPP-22393 was approved by ORP and Ecology 
allowing the High Resolution Resistivity system to be used for C-102 leak detection. Prior to 
the modification, weekly moisture logging was required when not in active retrieval because 
of high interstitial liquid levels. The change now allows the TOC to do 30 days of HRR 
monitoring once per quarter rather than weekly moisture logging. 

Significant Planned Activities in the Next 6 Months: 

• Work with Ecology on update to TWRWP RPP-37739 for C-111. 

Issues: 

• None. 

CD Monthly Summary 3 June 2013 



Office of River Protection Monthly Project Summary 

SST Retrieval Monthly and Fiscal Year EVMS Data 
Offi ce of Rive r Prote ction (ORP-00141 Fim 1I Year 2013 • Monthly Project Perfornnnce 
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Earned Value 
Monlh BCYS BCYP ACYP 

Ocl-12 $3.620.6 $3.262.2 $6.009.2 
Nov-12 $6.822.3 $8.789.7 $8,503.5 
Dec-12 $8.754.6 $6.086.6 $8.117.5 
Jan-13 $9,897.3 $5.259.1 $7.843.5 
Feb-13 $7.491.3 $6.807.5 $8.239.1 
Mar-13 $9.250.2 $5.862.5 $8.789.0 
Apr-13 $9.716.9 $4.949.6 $6.912.8 

Mat-13 $10.282.1 
Jun-13 $9.730.7 
Jul-13 $8.224.5 

Aug-13 $9.613.2 
Sep-13 $9.714.1 

CTD $395.252.1 $381,926.3 $388.410.4 

Retrieval and Close Single-Shell Tanks 
Schedule Variance ($4,767K): 

April 2013 

SPI CPI 

0.90 0.54 
1.29 1.03 
0.70 0.75 
0.53 0.67 
0.91 0.83 
0.63 0.67 
0.51 0.72 
0.00 
0.00 
0.00 
0.00 
0.00 

0.97 0.98 

The unfavorable schedule variance is primarily due to : 

FYBCYS FYBCYP 
$3,620.6 $3.262.2 
$10.442.9 $12.051.9 
$19.197.5 $18.138.5 
$29.094.8 $23.397.6 
$36.586.1 $30,205.1 
$45.836.3 $36.067.6 
$55.553.2 $41.017.2 
$65.835.3 
$75.566.0 
$83.790_5 
$93.403.7 
$103.117.8 

5!2:: .:: ::.J 
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FYACYP 
$6.009.2 
$14,512.7 
$22.630.2 
$30.473.7 
$38.712.8 
$47.501.8 
$54.414.5 

• BCWS 

• BCW P 

.I\ CWP 

_._ FY6C W5 

~ Fv srv:r: 
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FYSPI FYCPI 
0.90 0.54 
1.15 0 .83 
0.94 0 .80 
0.80 0.77 
0.83 0.78 
0.79 0.76 
0.74 0 .75 
0.00 
0.00 
0.00 
0.00 
0.00 

• C-102 no longer being retrieved in parallel with C-101 due to a required shift in labor resource skills. 
• C-105 dome cut and MARS Vacuum installation due to the DPO. 
• C-110 retrieval delays due to bump and roll of operations. 
• C-111 design of the Hard Heel Retrieval System due to DST Deep Bed sludge issues. 
• C-112 design delays. 
Cost Variance ($1,963K): 
The unfavorable cost variance is primarily due to: 
• Additional resources required to complete retrieval of C-101. 
• Additional resources and material required for single-shell tank C-110 retrieval activities. 
• Additional field and operations crews needed to perform conduit installation. 
• Higher costs required to resolve issues with the MARS-V system. 
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Office of River Protection Monthly Project Summary 

Waste Treatment and Immobilization Plant Project 

Number Title Due Date Status 

D-O0A-06 Complete Methods Validations 12/31/2017 Ongoi ng* (see issues below) 

D-00A-17 Hot Start of Waste Treatment Plant 12/31/2019 Ongoi ng* (see issues below) 

D-0OA-01 
Achieve Initial Plant Operations for 12/31/2022 

Ongoi ng* (see issues below) 
WTP 

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately 
2,158 full-time equivalent (FTE) contractor (Bechtel National, Inc. [BNI]) and subcontractor 
personnel. This includes 572 craft, 448 non-manual, and 120 subcontractor FTE personnel 
working at the WTP construction site (all facilities). As of April 2013, the combined Low
Activity Waste (LAW) Facility, Analytical Laboratory (LAB), and Balance of Facilities (BOF) 
were 62 percent complete; design and engineering was 76 percent complete; procurement was 
83 percent complete; construction was 70 percent complete; and startup and commissioning was 
10 percent complete. 

In September 2012, the baseline change proposal (BCP) that implemented the LAW, BOF, and 
LAB (LBL) replan was incorporated into the project over-target baseline (0TB), resulting in 
increases/decreases to the LBL facility budgets, which correspondingly increased/decreased the 
facility/function to-date percent complete values. In October 2012, the Pretreatment (PT) and 
High-Level Waste (HLW) Facilities 2-year interim work plan was incorporated into the project 
OTB and the percent complete values for PT and HLW were frozen at the September 2012 rate. 
The WTP Project continues to progress in accordance with the LBL replan and PT/HLW 2-year 
interim work plan. 

In April 2013, the cumulative to-date WTP Project schedule variance was a positive $4.5M, and 
the cumulative to-date WTP Project cost variance was a negative $38.7M. The recent · 
contribution to the cumulative to-date schedule variance is due to early deliveries of plant 
equipment and early completion of construction activities. The major contribution to the 
cumulative to-date cost variance is the negative cost variance carried over from the LBL replan. 

The following is the status of project matters through the end of April. 

Significant Past Accomplishments: 

• Received the first simulant procurement for the 8-ft testing program (PT) 

• BNI has issued the engineering specification for vessel testing to support development of 
test plan by the national laboratories (PT) 

• BNI has issued first (Safety Evaluation Part 1) of the two ABAR changes to support 
PDSA upgrade (HL W) 

• Completed pump and line sizing calculations for the modification of the test vessel 
RLD-VSL-8T (HL W) 

• Completed installation of 3 layers of refractory brick in Melters 1 &2 (LAW) 

• Started component testing of the medium voltage electrical (MVE) system in the BOF 
switchgear building 91 (BOF) 
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Office of River Protection Monthly Project Summary 

Significant Planned Actions in the Next Six Months: 

• Perform testing of pulse jet mixing control strategy using the 8-ft vessel mixing test 
platform (PT) 

• Develop vessel specific particle characteristics report for erosion/corrosion (PT/HL W) 

• Award contract(s) for prototype design/fabrication of high-efficiency particulate air 
(HEP A) filters (HL W) 

• Complete installation of melter power supplies (LAW) 

• Complete installation of Auto Sampling (ASX) system (LAW) 

• Complete construction of the Glass Former Storage Facility (BOF) 

• Complete construction ofWTP Chiller Compressor Plant (BOF) 

• Completion of the high purity gas system layup (LAB) 

Issues: 

* Technical issues relevant to the PT and HL W Facilities include, among others, pulse jet 
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues . 

• 
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Office of River Protection Monthly Project Summary 

EXC-Ola: Fiscal Year Cost and Schedule Report 
Data Set: FY 2013 Earned Value Data Data as of: A ril 2013 

River Protection Project 
Waste Treatment Plant WTP Pro· ct 

EVMS Monthly and Fiscal Year Values 

100,000 700,000 

90,000 ________________________________________________ A 
600,000 

80,000 

70,000 

60,000 ...... 
0 

------------------------- 1 - / ___ _ 

500,000 

400,000 .... sews 
0 50,000 0 BCWP 
...... 
~ 

40,000 
300,000 - ACWP 

FY BCWS 
30,000 200,000 - FYBCWP 

20,000 - FYACWP 
100,000 

10,000 

0 0 

EarnedVa e BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FY CPI 
Month 

Oct 2012 $47,840 $49,300 $49,742 1.03 0.99 $47,840 $49,300 $49,742 1.03 0.99 
Nov 2012 $57,411 $54,398 $53,916 0.95 1. 01 $105,251 $103,698 $103,658 0.99 1.00 
Dec 2012 $44,336 $43,083 $40,457 0.97 1.06 $149,587 $146,781 $144,115 0.98 1.02 
Jan 2013 $47,780 $49,037 $35,389 1.03 1.39 $197,367 $195,818 $179,504 0.99 1.09 
Feb 2013 $49,984 $50,929 · $47,008 1.02 1.08 $247,351 $246,747 $226,512 1.00 1.09 
Mar 2013 $46,568 $45,897 $40,819 0.99 1.12 $293,919 $292,644 $267,331 1.00 1.09 
Apr 2013 $44,537 $46,052 $43,887 1.03 1.05 $338,456 $338,696 $311, 218 1.00 1.09 
May 2013 $67,563 $406,019 
Jun 2013 $47,715 $453,734 
Jul 2013 $51,682 $505,416 

Aug 2013 $61,121 $566,536 
Sep 2013 $94,165 $660,701 

P1D $7,479,065 $7,483,564 $7,522,276 1.00 0.99 
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Office of River Protection Monthly Project Summary 

PRETREATMENT FACILITY 

Number Title Due Date Status 

D-00A-19 
Complete Elevation 98' Concrete Floor Slab 

12/31/2014 Ongoing* 
in PT Facility 

D-00A-13 
Complete Installation of Pretreatment Feed 

12/31/2015 Ongoing* 
Separation Vessels 

D-00A-14 
PT Facility Construction Substantially 

12/31/2017 Ongoing* 
Complete 

D-00A-15 Start PT Facility Cold Commissioning 12/31/2018 Ongoing* 

D-00A-16 PT Facility Hot Commissioning Complete 12/31/2019 Ongoing* 

The PT Facility will separate radioactive tank waste into high-level waste and low-activity waste 
fractions and transfer each waste type to the respective vitrification facility for immobilization. 
As of September 2012, the PT Facility was 56 percent complete overall, with engineering design 
85 percent complete, procurement 56 percent complete, construction 43 percent complete, and 
startup and commissioning 3 percent complete. Construction, procurement, and production 
engineering activities remain on hold, resulting in no change to the percent complete status since 
September 2012. BNI continues to focus on resolving technical issues, performing hazard 
analyses, and completing safety evaluations for process systems in accordance with the 2-year 
interim work plan. 

The Design Completion Team continues to evaluate open technical issues for 
resolution. Construction of the mixing test platform continues in preparation for full-scale 
testing. Engineering specifications for the full-scale testing have been prepared and are 
undergoing a multi-discipline review, and the national labs are developing a test plan, simulant, 
and instrumentation requirements. Phase 1 testing for erosion/abrasivity testing is scheduled to 
be completed by the end of calendar year 2013. 

BNI is performing an impact evaluation for a potential change to the natural phenomenon 
hazards design criteria that would double the ashfall criteria. This design criteria revision has the 
potential to impact facility and HV AC system design. 

Significant Past Accomplishments: 

• Approved BCPs updating the 2-year interim work plan incorporating detailed path 
forward for technical issue resolution 

• Received the first simulant procurement for the 8-ft testing program 

• Awarded subcontracts for Phase 1 erosion testing (jet impingement and 
erosion/abrasivity) 

• BNI has issued the engineering specification for vessel testing to support development of 
test plan by the national laboratories 

• HLP vessel bottom head structural issue has been resolved and approved by the core team 

• BNI completed the review and development of test plan for seismic validation of PUREX 
jumper connectors 
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Significant Planned Actions in the Next Six Months: 

• Perform independent review of the potential for criticality in vessels 

• Review flammable gas generation, retention, and release from sediments in vessels 

• Develop decision process for vessel structural modifications 

• Develop vessel specific particle characteristics report for erosion/corrosion 

• Perform testing of pulse jet mixing control strategy using the 8-:ft vessel mixing test 
platform 

• Issue engineering specification for vessel testing 

• Complete update of the 2-year interim work plan to incorporate path forward 

• Issue sampling action plan to determine sampling accuracy 

• Issue draft procedure for conducting Failure Mode, Effects, and Criticality Analysis 
(FMECA) 

• Update basis of design for safety classification regarding seismic analysis of vessels 

Issues: 

* Technical issues relevant to the PT and HL W Facilities include, among others, pulse jet 
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues. 
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Office of River Protection Monthly Project Summary 

EXC-Ola: Fiscal Year Cost and Schedule Report 
Data Set: FY 2013 Earned Value Data 
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Earned Value Month 

BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP 

$7,077 $7,269 $7,660 1.03 0.95 $7,077 $7,269 

$7,200 $6,130 $5,974 0.85 1.03 $14,277 $13,399 

$7,163 $5,619 $5,230 0.78 1.07 $21,440 $19,018 

$10,097 $10,759 $9,756 1.07 1.10 $31,537 $29,777 

$8,994 $8,716 $8,382 0.97 1.04 $40,531 $38,493 

$6,839 $7,142 $5,831 1.04 1.22 $47,370 $45,635 

$5,995 $7,355 $8,252 1.23 0.89 $53,365 $52,990 

$7,928 $61,293 

$7,266 $68,559 

$7,235 $75,794 

$10,547 $86,340 

$35,145 $121,485 

$1,463,832 $1,463,456 $1,461,552 1.00 1.00 
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Data as of: April 2013 
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Office of River Protection Monthly Project Summary 

HIGH-LEVEL WASTE FACILITY 

Number Title Due Date Status 

D-00A-21 Complete Construction of Structural Steel 12/31/2012 
Complete 

to 37' in HLW Facility 

D-00A-02 HLW Facility Construction Substantially 12/31/2016 
Ongoing* 

Complete 

D-00A-03 Start HL W Facility Cold Commissioning 6/30/2018 Ongoing* 

D-00A-04 HLW Facility Hot Commissioning 12/31/2019 
Ongoing* 

Complete 

The High Level Waste (HLW) Facility will receive the separated high-level waste concentrate 
from the PT Facility. This concentrate will be blended with glass formers and converted into 
molten glass in one of the two HLW melters and then poured into cylindrical stainless steel 
canisters. After cooling, the canisters will be sealed and decontaminated prior to shipment to 
interim storage. As of September 2012, the HLW Facility is 62 percent complete overall, with 
engineering design 89 percent complete, procurement 81 percent complete, construction 43 
percent complete, and startup and commissioning 4 percent complete. Construction, 
procurement, and production engineering activities have significantly slowed down, resulting in 
minimal change to the percent completion status since September. BNI continues to focus on 
resolving technical issues, performing hazard analyses, and completing safety evaluations for 
process systems in accordance with the 2-year interim work plan. 

The Design Completion Team continues to evaluate open technical issues for 
resolution. Construction activities include the placement of walls at the 37-ft elevation, 
installation of structural steel at the 58-ft elevation, and installation of cable tray supports and 
ventilation ducts at the 14-ft elevation. Engineering efforts are focused on resolution of Priority 
Level 1 findings . Environmental and Nuclear Safety continues to update the Preliminary 
Documented Safety Analysis (PDSA) and is progressing towards performing hazard analysis for 
several systems. 

BNI is reviewing and analyzing the issues identified in RVP (Wave 1) to develop a path forward 
for issue resolution. Project issue evaluation reports (PIER) are developed to track resolution of 
the issues and corrective actions are being identified. BNI is progressing on the secona phase of 
RVP (Wave 2), which includes review of the HL W C5V system. 

Significant Past Accomplishments: 

• BNI has issued first (Safety Evaluation Part 1) of the two ABAR changes to support 
PDSA upgrade 

• Completed pump and line sizing calculations for the modification of the test vessel 
RLD-VSL-8T 

• Completed second barrier inspection of the fabricated off-gas fans and approved shipping 
to the site 

• Awarded contract for HEPA filter testing to MSU 
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Office of River Protection Monthly Project Summary 

Significant Planned Actions in the Next Six Months: 

• Award contract( s) for prototype design/fabrication of HEP A filters 
• Complete RVP reviews 
• Complete review of fabrication of the thermal catalytic oxidizer 
• Develop plan to close technical issues and other issues ( e.g., safety basis compliance, 

quality assurance issues, and design defensibility) of HLW in calendar year 2013 
• Issue first HP AV HGR calculation for HL W 
• Complete draft analysis of single point failures in support of failure mode analysis 
• Complete conceptual design of in-service inspection 
• Complete plan for erosion/corrosion risk evaluation for HLW 

Issues: 

* Technical issues relevant to the PT and HL W Facilities include, among others, pulse jet 
mixers, corrosion/erosion in piping and vessels, hydrogen accumulation, and waste feed issues. 
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Office of River Protection Monthly Project Summary 

EXC-01a: Fiscal Year Cost and Schedule Report 

Data Set: FY 2013 Earned Value Data 
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BCWS 

$3,545 

$5,079 

$3,054 

$3,092 

$3,639 

$5,595 

$3,944 

$5,943 

$4,594 

$4,941 

$5,722 

$17,135 

BCWP 

$4,105 
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$4,496 
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Earned Value Month 

ACWP SPI CPI 

$3,895 1.16 1.05 

$4,256 0.96 1.14 

$3,795 1.47 1.18 

$2,714 1.06 1.20 

$3,362 1.04 1.13 
$6,053 1.06 0.98 

$6,443 1.74 1.06 

FY sews 

$3,545 

$8,624 

$11,678 

$14,770 

$18,409 

$24,004 

$27,948 

$33,891 

$38,485 

$43,426 

$49,148 

$66,283 

FY BCWP 

$4,105 

$8,957 

$13,453 

$16,719 

$20,510 

$26,463 

$33,323 

PTD $950,081 $955,452 $952,650 1.01 1.00 
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Office of River Protection Monthly Project Summary 

LOW-ACTIVITY WASTE (LAW) FACILITY 

Number Title Due Date Status 

D-00A-07 
LAW Facility Construction 

12/31/2014 Ongoing* (see issues below) · 
Substantially Complete 

D-00A-08 
Start LAW Facility Cold 

12/31/2018 Ongoing 
Commissioning 

D-00A-09 
LAW Facility Hot Commissioning 

12/31/2019 Ongoing 
Complete 

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility. 
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons 
per day, and placed in stainless steel containers that are anticipated to be disposed on the 
Hanford Site in the Integrated Disposal Facility. As of April 2013, the LAW Facility is 63 
percent complete overall, with engineering design 77 percent complete, procurement 85 percent 
complete, construction 64 percent complete, and startup and commissioning is 5 percent 
complete. 

Significant Past Accomplishments: 

• Completed installation of three layers of refractory brick in Melter 1 and 2 

• Placed concrete pad with anchor bolts for the Caustic Scrubber vessel 

• Installed the power control panels and track for the lidding bogie cart 

• Received the temporary 25 ton crane to be used to set the melter lids 

Significant Planned Actions in the Next Six Months: 

• Complete installation melter power supplies 

• Complete installation of Auto Sampling (ASX) system 

• Receive HEP A Pre-heaters for LAW Secondary OffgasN essel Vent Process (L VP) 
system 

• Continue refractory brick installation in the melters 

• Complete hazard analysis for the melter and container handling systems 

Issues: 

* Although this Monthly Summary Report covers information through April 2013, DOE notes 
that on June 6, 2013 it notified the States of Washington and Oregon that a serious risk has arisen 
that DOE may not meet Consent Decree milestone A-7. 
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Office of River Protection Monthly Project Summary 

EXC-01a: Fiscal Year Cost and Schedule Report 
Data Set: FY 2013 Earned Value Data Data as of: A ril 2013 
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Earned Value Month 
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Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI 
Month 

Oct 2012 $6,536 $6,787 $7,142 1.04 0.95 $6,536 $6,787 $7,142 1.04 0.95 
Nov 2012 $8,212 $7,602 $8,071 0.93 0.94 $14,748 $14,389 $15,213 0.98 0.95 
Dec 2012 $6,418 $6,648 $6,814 1.04 0.98 $21,166 $21,037 $22,027 0.99 0.96 
Jan 2013 $6,392 $7,303 $6,469 1.14 1.13 $27,558 $28,340 $28,496 1.03 0.99 
Feb 2013 $8,503 $7,873 $8,338 0.93 0.94 $36,061 $36,213 $36,834 1.00 0.98 
Mar 2013 $8,316 $6,966 $7,054 0.84 0.99 $44,377 $43,179 $43,888 0.97 0.98 
Apr 2013 $8,135 $6,765 $6,950 0.83 0.97 $52,512 $49,944 $50,838 0.95 0.98 
May 2013 $14,674 $67,186 
Jun 2013 $9,402 $76,588 
Jul 2013 $10,967 $87,555 

Aug 2013 $12,145 $99,700 
Sep 2013 $13,606 $113,306 

PTD $746,222 $746,933 $799,383 1.00 0.93 
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Office of River Protection Monthly Project Summary 

BALANCE OF FACILITIES (BOF) 

Number Title Due Date Status 

D-00A-12 Steam Plant Construction Complete 12/31/2012 Complete 

The Balance of Facilities (BOF) provides services and utilities to support operation of the main 
production facilities - PT, HLW, LAW, and LAB. As of April 2013, the BOF is 56 percent 
complete overall, with engineering design 77 percent complete, procurement 72 percent 
complete, construction 73 percent complete, and startup and commissioning is 10 percent 
complete. 

Significant Past Accomplishments: 

• Started component testing of the medium voltage electrical (MVE) system in the BOF 
switchgear building 91 

• Completed installation of the additional cathodic protection test stations 

Significant Planned Actions in the Next Six Months: 

• Complete construction of WTP Chiller Compressor Plant 

• Complete the component and functional testing of the low voltage, medium voltage, and fire 
detection systems for Switchgear Buildings 87 and 91 

• Complete construction of the Glass Former Storage Facility 

Issues: 

No major issues at this time 
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Office of River Pr9tection Monthly Project Summary 

EXC-01a: Fiscal Year Cost and Schedule Report 
Data Set: FY 2013 Earned Value Data 
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Earned Value Month 

Earned Value BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FY CPI 
Month 

Oct 2012 $6, ¾06 $5,820 $5,580 0.95 1.04 $6,106 $5,820 $5,580 0.95 1.04 
Nov 2012 $4,226 $2,955 $2,775 0.70 1.06 $10,332 $8,775 $8,355 0.85 1.05 
Dec 2012 $3,077 $3,213 $3,026 1.04 1.06 $13,409 $11,988 $11,381 0.89 1.05 
Jan 2013 $3,452 $3,559 $1,970 1.03 1.81 $16,861 $15,547 $13,351 0.92 1.16 
Feb 2013 $4,286 $7,315 $5,963 1. 71 1.23 $21,147 $22,862 $19,314 1.08 1.18 
Mar 2013 $2,799 $2,588 $2,675 0.92 0.97 $23,946 $25,450 $21,989 1.06 1.16 
Apr 2013 $3,057 $1,988 $2,397 0.65 0.83 $27,003 $27,438 $24,386 1.02 1.13 
May 2013 $5,611 $32,614 
Jun 2013 $3,418 $36,032 
Jul2013 $3,638 $39,670 

Aug 2013 $9,955 $49,625 
Sep 2013 $4,223 $53,849 

pm $302,751 $303,023 $298,318 1.00 1.02 
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Office of River Protection Monthly Project Summary 

ANALYTICAL LABORATORY 

Number Title Due Date Status 

D-00A-05 LAB Construction Substantially Complete 12/31/2012 Complete 

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified 
waste, and effluent streams. As of April 2013, the LAB is 68 percent complete overall, with 
engineering design 74 percent complete, procurement 85 percent complete, construction 81 
percent complete, and startup and commissioning is 22 percent complete. 

Significant Past Accomplishments: 

• Completed subcontractor testing of the High Purity Gas systems - Bottled Nitrogen Gas 
(BNG), Bottled Helium Gas (BHG), Bottled Argon Gas (BAG) 

• 51 % complete on pipe flushing spool installation 

• 85% complete on instrument tubing installation 

Significant Planned Actions in the Next Six Months: 

• Receive instrument and transport lines for the exhaust stack monitors 

• Complete electrical engineering design for the analytical laboratory 

• Terminating cable for the HVAC air-handling units and adjustable speed drives (ASDs) 

• Complete repairs to RLD vessels 

Issues: 

No major issues at this time. 
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Office of River Protection Monthly Project Summary 

EXC-01a: Fiscal Year Cost and Schedule Report 
Data Set: FY 2013 Earned Value Data Data as of: A ril 2013 
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$2,370 
$6,266 
$8,647 

$10,784 
$13,171 
$14,954 
$16,975 
$20,232 
$22,444 
$25,132 
$27,096 
$29,316 

$3,183 
$7,486 
$9,743 

$12,013 
$13,865 
$15,744 
$17,627 

$3,952 
$10,627 
$13,846 
$15,898 
$17,875 
$19,919 
$21,394 

FYSPI 

1.34 
1.19 
1.13 
1.11 
1.05 
1.05 
1.04 

FY CPI 

0.81 
0.70 
0.70 
0.76 
0.78 
0.79 
0.82 

P1D $222,901 $224,698 $244,750 1.01 0.92 
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Office of River Protection Monthly Project Summary 

Waste Treatment Plant Project - (LBL) Percent Complete Status 
Through April 2013 

Source : R"elirrinary WTP Contract Perforrrence Report - Forrret 1 Data for Apr 2013 

Note: In September 2012. the LBL Rep/an was Incorporated into the project OTB baseline resulting In Increases/decreases to the LBL facility budgets, which correspondingly Increased/decreased the 
facility/function to-date percent complete values. In October 2012, the PT/HLW/SS Interim Work Plan was Incorporated into the project OTB baseline resuHing in decreases to the PT/HLW/SS fac/1/ty 
budgets, this was due to a work scope shill from the Distributed budget to ua Percent Complete Values shown for PT, HLW and SS have been frozen with the September 2012 values due to the Interim 
Wor/c Plan and budgets being moved Into ua UB value for the project for PT/HLW/SS is $1,983M. 
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MIiestone MIiestone Title Document 
Tie 

Submit for Review and Approval a 
Sampling and Analysis Plan for Soil Sampling and Analysis Plan to Ecology for 

M-045-21 Samples for 241-TX Tank Farm Soil Samples for 241-TX Tank Farm 
Investigation Investigation 

M-045-22-
Submit Results of VZ Characterization of 241-

T01 TX to ECY 

ORP and Ecology will review the reports 
generated in M-045-22-T01, -T02, and -T03 

M-045-22-
Submit Results of VZ Characterization of 241-

and determine whether to continue with soil U to ECY 
desiccation/contaminant removal testing and T02 

other interim measures (TPA MS M-045-22). 
Submit SX Soil Desiccation/Contaminate M-045-22-

T03 
Removal Tech Results to ECY 

WMA C PA Initial Model Run Data Package 

Submit to Ecology for Review and Approval Supports 
WMA C PA Initial Document 

as an Agreement Primary Document, a Phase M-045-61 

2 RCRA Facility Investigation/Corrective WMA C Characterization Summary 2013 
Measure Study Report for WMA C 

M-045-61 Phase 2 RF I/CMS Report for WMA C 

Submit to Ecology for Review and Approval 
as an Agreement Primary Document, a Phase 

M-045-62 
Phase 2 Corrective Measures Implementation 

2 Corrective Measures Implementation Work Work Plan for WMA C 
Plan forWMA C. 

Submit Retrieval Data Report after WMA C 
M-045-86 

Retrieval Data Report for SST C-104, 
SST Retrieval Completion Certifications embedded TPA milestone M-045-86C 

Prior to beginning construction and at least 
M-045-92O Future Barrier Design 3 

one year before construction is to be 
complete, DOE will submit to Ecology a final 
design and monitoring plan for each interim 

M-045-92P Future Barrier Design 4 barrier. 

M-062- Submit One Time Tank Waste Supplemental Waste Supplemental Treatment Report 
40ZZ Treatment Tech. Report 

Complete final design and submit RCRA Part M-062-31- RCRA Part B Permit Modification--Final 
B Permit Modification Request T01 Design 

1 
"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 

WORKING ORP Key Documents List 
For June 2013 

TPA ORP Anticipated 

MIiestone Delivery to Regulatory Final 
Review Completion Due Date (If Regulators Completion Date4 

appllcable)1 Date2 

Date3 

03/31/13 03/11/13 04/22/13 05/30/13 

09/30/14 

04/30/14 

07/31/14 

TBD 

TBD 

TBD 

12/31/14 TBD 

06/30/15 TBD 

03/21/14 

06/30/15 06/30/15 

06/30/16 06/30/16 

10/31/14 10/31/14 

04/30/16 04/30/16 

DOE-ORP 
Lead 

D. 
Hildebrand 

D. 
Hildebrand 

D. 
Hildebrand 

D. 
Hildebrand 

C. Kemp 

C. Kemp 

C. Kemp 

C. Kemp 

C. Kemp 

C.Kemp 

C. Kemp 

S. Pfaff 

S. Pfaff 

Contractor Ecology 
Comments/Issues 

Lead Lead 

• Created via Change Package M-45-12-04 on 06/21/12 

5. Eberlein J. Lyon • Submitted to ECYvia ORP letter 13-TF-0013 on 03/11/13 

• ORP received ECY's comments on 04/22/13 at the April PMM. 

• Revised SAP sent via ORP letter 13-TF-0039 on 05/30/13 . 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Feeds input for M-045-61 and all Closure Plans 

S. Eberlein J. Lyon • Reported as To Be Missed in the March 2013 TPA PMM . 
Discussions ongoing at the PM level. 

S. Eberlein J. Lyon • Reported as To Be Missed in the March 2013 TPA PMM . 
Discussions ongoing at the PM level. 

• CD Retrieval Completion Certification for SST C-104 sent to ECY 
on 03/21/13 via ORP Letter 13-TF-0018. 

S. Eberlein J.Lyon • ORP/ECY TPA Change Package M-45-12-04 modified this to a 
due date of 06/30/15 dependent on discussions per M-045-22. 

S. Eberlein J. Lyon • ORP/ECY TPA Change Package M-45-12-04 modified this to a 
due date of 06/30/16 dependent on discussions per M-045-22. 

D. • At the January 2013 TPA PMM meeting , ORP stated DOE and 
C. Burrows 

McDonald 
ECY are currently in discussions to move out the due dates for M-
062-40ZZ and M-062-45ZZ 

D. 
McDonald 

2 
"ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. ORP Delivery to Regulators 

Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 

The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested . If the 
document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 

"Final Completion Date" is entered after the document is reviewed, comments are incorporated , and any disputes are resolved . Any comment resolution issues or disputes will be noted under "Comments/Issues." 
Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECV Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Milestone Milestone Title Document 
Tie 

M-045-91F- Provide Report of the Liquid Leak Rate 
T01 Assessments 

M-045- Provide Report on the Concrete Dome 
91D-T01 Samples from Tank C-107 Plug 

M-045-91F-
Provide Report of Liner Failures for SSTs 

T02 

M-045-91F- Provide Report on 100-Series SSTs as having 
T04 Leaked in RPP-32681 

M-45-91 Interim Milestones and Target Dates M-045- Provide AOR Final Doc. for SSTS on 
for SST Integrity Implementing the Expert 91G-T03 1,000,000 Gallon Tanks 
Panel's Recommendations 

M-045-91E 
Provide SST Farms Dome Deflection Surveys 
Every Two Years 

M-045- Provide AOR Final Doc. for SSTS on 55,000 
91G-T04 Gallon Tanks 

M-045-91F 
Provide Summary Conclusions Report on Leak 
Integrity 

M-045-91G 
Provide Summary Conclusions Report of AOR 
for SSTs 

M-045-91B- Provide Ecology report on the Concrete Core 
T01 from TankA-106 or alt 

M-045-91H 
Submit Change Pckg (if necessary) to est. 
Additional Milestones 

M-045-91I 
Provide IQRPE Certification of SSTs Structural 
Integrity 

WORKING ORP Key Documents List 
For June 2013 

TPA ORP 
Anticipated 

Milestone Delivery to 
Regulatory Final 

DOE-ORP Review Completion Due Date (If Regulators Completion Date4 Lead 
appllcable)1 Date2 

Date3 

01/31/13 Missed J . Johnson 

05/31/13 05/21/13 J.Johnson 

07/31/13 07/31/13 J.Johnson 

07/31/13 07/31/13 J . Johnson 

09/31/13 09/31/13 J . Johnson 

09/30/13 09/30/13 J . Johnson 

10/31 /13 10/31/13 J.Johnson 

12/31/13 12/31/13 J . Johnson 

04/30/14 04/30/14 J . Johnson 

09/30/14 09/30/14 J. Johnson 

07/31/15 07/31/15 J.Johnson 

09/30/18 09/30/18 J.Johnson 

Contractor Ecology 
Comments/Issues Lead Lead 

• Moved to 01/31/13 per M-45-12-01 TPA Chg Pckg . 

• Reported as To Be Missed in October 2012 TPA PMM Mtg . 

• This and other To Be Missed target dates/milestones will be 

R. Gregory J. Lyon 
incorporated into a TPA Chg Pckg after discussion of milestone 
impacts by ORP and ECY. 

• ORP sent letter 13-TF-0044 to ECY on 06/24/13 with a signed 
TPA Chg Pckg for this target and the other To Be Missed M-045-
91 series interim milestones and associated target dates. 

R. Gregory J. Lyon • ORP transmitted to ECYvia ORP Letter 13-TF-0032 on 
05/21/13. 

R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

R. Gregory J. Lyon • Moved to 09/31/13 per M-45-12-01 TPA Chg Pckg. 

R. Gregory J. Lyon 

R. Gregory J.Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

R. Gregory J. Lyon • Reported as To Be Missed in October 2012 TPA PMM Mtg 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

R. Gregory J. Lyon 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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Topic Areas Document 

Tier 1 Framework Closure Plan Update 

Tier 2 WMA C Closure Plan 

All Remaining Closure Plans for WMA C 

WMA C Closure Conceptual Design 

Tier 3 Closure Plans for Tanks Already Received 

Tier 3 Closure Plans for Additional Tanks 

PERMIT WMA C Closure Design 

DOCUMENTS 
Supplemental Treatment Technology Notice of Construction 

Submit Part B Permit Application for Selected Supplemental Treatment 
Technology 

Wiped Film Evaporator Notice of Construction 

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B 
Permit Application 

IDF Performance Assessment (ORP/WRPS has support role to 
RL/CHPRC) 

Submit Categorical TOC HIA 

Temporary Waste Transfer Line Management Program Plan (also 
known as Hose-In-Hose Transfer Lines (HIHTL) Management Plan), 
RPP-12711 

OTHER DOCUMENTS Single-Shell Tank System Leak Detection and Monitoring Functions 
and Requirements Document, RPP-9937 

WMA Quarterly Groundwater Reports 

WORKING ORP Key Documents List 
For June 2013 

ORP Anticipated 

Dellveryto Regulatory Final DOE-ORP Review Completion Regulators 
Completion Date3 Lead 

Date1 

Date2 

09/30/15 C. Kemp 

TBD C. Kemp 

09/30/15 C. Kemp 

TBD C. Kemp 

TBD C.Kemp 

09/30/15 C. Kemp 

TBD C. Kemp 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD L. Huffman 

TBD T. Fletcher 

TBD 

TBD J.Vanderpol 

TBD J.Johnson 

Ongoing D. 
Quarterly Hildebrand 

Contractor Regulator Comments/Issues 
Lead Lead 

• Tier 1, 2, 3 Submittal is associated with M-045-82, due 09/30/2015. This MS 
S. Eberlein J. Lyon was reported as To Be Missed in the March 2013 TPA PMM. Discussions 

ongoing at the PM level. 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon 

S. Eberlein J. Lyon • Due 180-day post EIS 

S. Eberlein J. Lyon • Several Dates in out years 

S. Eberlein J. Lyon • Final dates not yet determined; provides basis for the Tier 2 Closure Plan 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

F. Miera J. Lyon 

• To be made into a TPA Primary Document with submittal of revision 7 per a 
J. Lyon 

TPA Project Managers Agreement, signed 01/22/2013. 

J. Alzheimer • Discussions are underway for a number of revisions to this document 

• Ecology SST counterparts have been added to this distribution list as of 

J. Lyon March 2013 

• ORP continues to provide catch-up reports to Ecology SST counterparts 
(FY12thruQ1 FY13) 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested . If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
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Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is completed 
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