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Change Ti tle 

Modification to due dates for Milestones M-15-80, M-15-80-TOl, M-15-SOA, and M-15-808 , 
under the Columbia River Comprehensive Impact Assessment (CRCIA ) . 
Descript i on/Justif i cat i on of Change 

M- 15-80 

M-15-80-TOl 

Submit for r eview to EPA, Ecology, Technical Peer Reviewers , CRCIA Team , 
and the public a draft i nterim report (considered an initial Screening 
Assessment Report for the "Columbia River Comprehensive Impact 
Assessment" by the CRCIA Team) which incorporates human health and 

·ecological risk assessments and documents completion of the Phase 1 work 
detai l ed on page 2, items #1 and #4. 

Ex i sting Due Date: 
Revised Due Date: 

December 19 , 1996 
April 30, 1997 

Submit a revised report of the draft from M-15-80 which incorporates 
responses to comments from the CRCIA Team, Technical Peer Reviewers and 
the public . Responses are to be based on consensus of the CRCIA Team to 
the extent practicable; to the extent that comments cannot be 
reconciled, "minority opinions" will be included_ 

Existing Target Date: April 30, 1997 
Revised Target Da t e: September 30, 1997 

M-15-808-TOl DOE is to provide to EPA and Ecology an initial recommendation for CRCIA 
"next phase(s) 11 budgeted work to be used as input into the FY 1999 
budget submission (to include recommendations for FY 1998). 
Recommendation are to be based on CRCIA workscope prioritization 
discussions with the CRCIA Team . 

M-15-80A 

M-15-808 

Target Date: January 10, 1997 (no change) 

DOE i s to provide a list of comprehensive work scope tasks developed and 
prioritized in coordination with the CRCIA Team (not based on funding). 

Existing Due Date: February 28, 1997 
Revised Due Date: April 30, 1997 

DOE is to provide a recommendation for follow-on work to M-15-80, 
primarily based on M-15-80A, as well as funding considerations, overall 
Sitewide objectives, and Tri-Party Agreement authority. This will 
include future milestones. 

Existing Due Date: 
Revised Due Date: 

June 30, 1997 
July 31, 1997 
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Impact of change: Additional budget will be required in FY 1997 to complete the scope of 
work above under the present mode of operation. There may be future budget impacts 
because development of M-15-80B recommendations and execution of work required for a 
comprehensive assessment are not in the current budget plan. 
Affected Documents 
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Justification for Schedule Change: 

The project has experienced a several month delay in compiling and processing the data 
necessary for the screening assessment. This has resulted in delays in human health and 
ecological screening assessments. In addition the previous schedule did not provide an 
adequate amount of time for the CRCIA team to review the document prior to publicat i on, 
nor was there adequate time for the CRCIA team to address comments. 


