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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland , Wash ington 99352 

94-FDB-018 

Mr. Douglas R. Sherwood 
Hanford Project Manager 
U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 
Richland, Washington 99352 

Mr. Roger Stanley, Director 
Tri-Party Agreement Implementation 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504-7600 

Dear Messrs. Sherwood and Stanley: 

CHANGE PACKAGE FOR M-20-31 AND M-20-35 (TSO: D-1-2 and T-1-2) 

003603 

9402953 

Based on our discussion at the April 14, 1994, Project Managers' meeting, 
enclosed is the subject change package placing Hanford Federal Facility 
Agreement and Consent Order milestones M-20-31 and M-20-35 on hold, pending 
the completion of the lOON Area pilot study negotiation. The State of 
Washington Department of Ecology is being provided with the original of this 
change request for signature. Upon completion, please forward to the 
U.S. Environmental Protection Agency for signature. 

If you have any questions, please contact Ms. Heather Trumble on 
(509) 376-3721. 

END:HRT 

Enclosure 

cc w/encl: 
Administrative Records, H6-08 
0. L. Duncan, EPA 
P. S. Innis, EPA 
M. N. Jaraysi, Ecology 
~ . . R. itaats, Ecology 
B., A •. Austin, WHC 
F. A. Ruck, WHC 

Patrick W. Willison 
Acting Hanford Project Manager 
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Change Number 

M-20-94-01 

Originator 

Heather R. Trumble 
Class of Change 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink . Type or print using black ink . 

Phone 

376-3721 

[ l I · Signatories [Xl II - Project Manager [ l I I I - Unit Manager 

Change Title 

Placement of M-20-31 and M-20-35 on Hold 
Description/Justification of Change 

Date 

4/21/94 

M-20-31 currently calls for submittal of a closure plan/post-closure plan for the 
1301-N/1325-N facilities on 5/31/1994. M-20-35 calls for submittal of a closure plan 
for 1324-N/1324-NA facilities on 9/30/1994. This change package puts these milestone 
on hold pending completion of negotiations for the 100-N Area Pilot Study. Therefore, 
the milestone due dates for M-20-31 and M-20-35 are TBD. 

The draft change package currently being negotiated for the 100-N area Pilot Study 
proposes deletion of the M-20-31 and M-20-35 interim milestones. Therefore, the 
parties agree that additional effort on the 1301-N/1325-N and 1324-N/1324-NA closure 
documentation should not proceed at this time pending the results of the negotiations 
for the 100 Area Pilot Study. 

Impact of Change None 

Affected Documents Hanford Federal Facility Agreement and Consent Order, Appendix D 

✓h-)~/,1 
Date 

/Approved _ Disapproved 

_ Approved _ Disapproved 
EPA Doug Sherwood Date 

_ Approved _ Disapproved 
Ecology Roger Stanley Date 
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CORRESPONDENCE DISTRIBUTION COVERSHEET 

Author Addressee Correspondence No. 

P. W. Willison, RL D. R. Sherwood, EPA Incoming: 9402953 
R. F. Stanley, Ecology 

subject: CHANGE PACKAGE FOR M-20-31 AND M-20-35 (TSO: 0-1-2 AND T-1-2) 

INTERNAL DISTRIBUTION 

Approval Date Name 

Correspondence Control 
L. D. Arnold 
B. A. Austin 
W. G. Cox 
W. T. Dixon, Assignee 
P. J. Mackey 
H. E. McGuire, Level 1 
S. R. Moreno 
R. D. Morrison 
S. M. Price 
F. A. Ruck 
J. L. Waite 
T. M. Wintczak 
EPIC 

54 · 6000 ·117 (9/88) WEF008 

Location 

A3-0l 
B2-35 
B2-35 
H6-23 
H6-21 
B3-06 
B3-63 
B3-06 
B2-35 
H6-23 
H6-23 
B2-35 
H6-27 
H6-08 "f 

w/att 

X 

X 

X 

X 
X 
X 


