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An updated table of CHPRC/Washington Closure documents forecast was provided. The table 
forecasts documents that will require regulatory review and approval in the next three months. 

Ecology inquired about ORP documents. CHPRC responded that ORP has an action to prepare 
its own table. 

EPA inquired about the River Corridor baseline risk assessment. WCH responded that a draft 
risk assessment is planned for delivery to the regulators in February 2010, but may be delivered 
this December. The risk assessment document will be added to the key documents table. 

Ecology inquired about the Central Plateau ecological risk assessment. RL responded that the 
risk assessment is being reworked and is going to be called a technical data report. An ecological 
risk assessment document for the outer area will also be developed. Ecology requested inclusion 
of both documents on the key documents table. 

RL stated that the 200-MW-l Rl/FS may not be delivered in February 2010 as scheduled on the 
table. Ecology noted that the table is for resource planning purposes, and there is no penalty if 
the documents are not provided on the dates listed on the table . RL stated its focus right now is 
on developing the Central Plateau strategy and not individual RI/FS documents. Ecology asked 
if the change package is going to be transmitted today. RL stated that the change packages are in 
internal review, and a meeting to discuss the change packages will be scheduled with Ecology 
and EPA once that review is completed. EPA requested information on the change packages 
before next Thursday (10/22/09), and RL agreed to provide some information by that time. 

TP A Administration - Re-Publishing of TP A 

Ecology stated it is developing a table to track the TP A changes for re-publishing. The table will 
be provided at each IAMIT meeting. 

Ecology initiated a discussion regarding TP A Appendix F, which is a list of supporting technical 
plans and procedures. Apparently Appendix F has not been updated since 1992, and Ecology 
requested a recommendation whether the appendix should be updated or deleted. It was noted 
that when the TP A was first signed, a lot of documents were not in place and have since been 
established and many of the documents listed in Appendix F have become primary documents. 
RL responded that it will provide a recommendation for Appendix F, possibly by the December 
IAMIT. 

EPA initiated a discussion whether the Tri-Parties should attempt to update paragraph 148 and 
149. Ecology and DOE agreed that it should be added to the table for future discussion. 



10:15 a.m. 

10:30 a.m. 

10:45 a.m. 

Thursday, October 15, 2009 
Ecology Offices, Conference Room 3A/B 

3100 Port of Benton Way 
Richland, Washington 

Agenda 

Inter-Agency Management Integration Team Meeting 
Chairman: Matt McCormick 

Key Documents/Issues List Review 

TP A Administration 

Adjourn Inter-Agency Management Integration Team Meeting 
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Regulatory Documents Forecast Version Date: 10/15/2009 

Geographical Operable Review Review 
Schedule in 

Contractor 
WBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 

Field Work danger of 
Start Date being impacted 

DOH EPA Ecology Dates Dates 
(Y/N) 

RL-11 CHPRC 200 West C. Walker G. Sinton ) Removal Acti on Work Plan Revision (DOE/ RL-2005-15) X TBD 

RL-11 CHPRC 200 West C. Walker G. Sinton Removal Action Work Plan - New (DOE/ RL-20XX-TBD) X TBD 

RL-0030 CHPRC Outer Area C. Walker G. Sinton 0 Zone RD/RAWP, Draft A X X 12/21/2011 1/15/2012 

RL-0030 CHPRC Outer Area C. Walker G. Sinton 0 Zone RD/RAWP, Rev 0 X X 12/ 5/2011 1/15/2012 

8/14/2009 
X 7/14/2009 8/31/2009 

RL-40 CHPRC Outer Area 200-UR-1 C. Walker W. Woolery RAWP (DOE/RL-2008-22, Rev. 0, June 2008) TPA Change TPA-CN-283 Completed 

SAP (DOE/ RL-2006-50, Rev. 0, February 2007) TPA change to SAP TPA, 10/9/2009 
X 7/14/2009 8/10/2009 

RL-40 CHPRC Outer Area 200-UR-1 C. Walker W. Woolery CN-285 Complete 

Revise EE/CA for BC Controlled North Area (DOE/RL-2007, Rev.O, 
X TBD 

RL-40 CHPRC Outer Area C. Walker D. Chapin February 2009) or Prepare New EE/CA 

RL-40 CHPRC Outer Area C. Walker D. Chapin RACR or OSCR at completion of removal action X TBD 

RL-40 CHPRC Outer Area 200-CW-3 C. Walker W. Woolery Verification Package as applicable for each of 12 waste si tes X TBD 

RL-40 CHPRC Outer Area C. Walker w. Woolery RACR for 212-N, 212-P and 212-R X TBD 

Scoping Study (Prepare and submit a study of utilizat ion of a landfill for X 9/30/2009 10/30/2009 

RL-40 CHPRC C. Walker K. Leary non-hazardous waste debris. Construct the landfill if directed by DOE) 

RL-0030 CHPRC Groundwater 200-UP-1 C. Wittreich A. Tortosa 200-UP-1 RI/FS Report X 6/30/2010 7/30/2010 

Action Memorandum Addendum for 105-KE Reactor Core Demolition -

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor pending 
X TBD 

DOE/RL- 2005 - 26, Rev 1, RAWP for 105 - KE 105 - KW Reactor Facilities 

and Ancillary Facilities (New TPA CN for 105-KE Reactor Core X TBD 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor Demolition) 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor Waste Control Pla n for 105-KE Reactor Core Sampling -pend ing X TBD 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor Air Monitoring Plan for 105-KE Reactor Core Sampling- pending X TBD 

DOE/RL-2005-33, Rev 1, 100-K Area Interim Safe Storage and D4 Project 

Waste Sampling and Analysis Plan (New TPA CN for :,CS-KE Reactor X TBD 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor Core Sampling) 

Quality Assurance Project Plan/Sampling and Analysi s Plan fo r 
X 9/22/2009 10/21/2009 5/24/2010 

RL-12 & RL-41 CHPRC 100-KArea 100-KR-2 D. Watson J. Hanson Conta inerized KW Settler Sludge, KBC-40467, Rev. 0 

Quality Assurance Project Plan/Sampling and Analysis Plan for KOP 
X 10/9/2009 10/22/2009 10/23/ 2009 

RL-12 & RL-41 CHPRC 100-K Area 100-KR-2 D. Watson J. Hanson Sludge 

8/1§/2009 
X 

7/15/2009 
9/10/2009 CHPRC/RL & Ecology are in 8/15/2009 

RL-30 CHPRC Outer Area MG-1 G. Berlin F. Roddy RAWP for MG-1 Phase 1 (DOE/RL-2009-53) 8/10/ 2009 
Comnlete comment resolution. 

RL-30 CHPRC Outer Area MG-1 G. Berlin F. Roddy RAWP for MG-1 Phase 2 (DOE/RL-2009-53 Revision,') X TBD 

9/1/2009 
X 8/26/2009 

RL-30 CHPRC Outer Area MG-2 G. Berlin F. Roddy Action Memo for MG-2 Sites (DOE/RL-2008-45) Complete 

7/31/2009 
X X 6/22/ 2009 

RL-0030 CHPRC 100 Area J. Borghese G. Sinton 100 Areas Bio/Chem Remediation Proposed Plan (DOE/ RL-2009-28) Complete 

RL-0030 CHPRC lOOArea J. Borghese G. Sinton 

100 Area ESD to interim ROD Amendment for ISRM Barrier for In Situ 

Reduction (ISR) X 1/15/2010 2/15/2010 

RL-0030 CHPRC 100-B/C Area J. Borghese G. Sinton 100 B/C Decision Unit RI/FS Work Plan, Addendum 3 and SAP X 9/30/2009 11/29/2009 2/16/2010 

RL-0030 CHPRC 100-F Area IU 2/6 J. Borghese M. Thompson 100 F IU 2/6 Decision Unit RI/FS Work Plan, Addendum 4 and SAP 
X 9/30/2009 11/29/2009 1/25/2010 

9/1/2009 
RL-0030 CHPRC 100-H Area J. Borghese J. Hanson 100-H Area Aquifer Test Work Plan/Sampling and Analysis Plan 

X 8/1/2009 
Complete 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Revision to RDR/RAWP for DX Pump and Treat System X 11/4/2010 12/17/2010 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Revisiion to the RD/RAWP for HX Pump and Treat System X 5/ 4/2010 6/17/2010 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Revision to RDR/RAWP for ISRM Barrier Amendment X 5/15/2010 6/ 15/ 2010 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Bioreactor Treatabi lity Test Plan X 11/15/2009 12/ 15/2009 

9/1§/2009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 Bioinfiltration Treatability Test Plan X 8/15/2009 

Complete 

9/1§/2009 
RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 1 X 8/15/2009 

Complete 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson 100-HR-3 RPO Wells Sampling and Analysis Plan Rev. 2 11/30/2009 12/30/2009 



Regulatory Documents Forecast Version Date: 10/15/2009 

Geographical Operable Review Review 
Schedule in 

Contractor 
WBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/lss ues 

Field Work danger of 
Start Date being impacted 

DOH EPA Ecology Dates Dates 
(Y/N) 

RL-0030 CHPRC 100-H Area 100-HR-3 J. Borghese J. Hanson ~ 

100-HR-3 Bioremediation Treatabil ity Test Plan X 11/30/2009 12/30/2009 

RL-0030 CHPRC 100-N Area J. Borghese M. Thompson 100 N Decision Unit RI/FS Work Plan Addendum 5 X 12/30/2009 2/28/2010 12/23/2009 
100-NR-2 Draft Proposed Plan Amend ROD for Interim Action or to 

X 12/30/2009 2/15/2010 
RL-0030 CHPRC 100-N Area 100-NR-2 J. Borghese M. Thompson Propose a new ROD (M-015-6112/30/09) 

RL-0030 CHPRC 300 Area J. Borghese M. Thompson 300 Area Decision Unit RI/FS Work Plan and SAP X 10/30/2009 12/29/2009 3/4/2010 

RL-0030 CHPRC 300Area J. Borghese M. Thompson 300 Area Polyphosphate Infiltration Treatability Test Plan X 10/29/2010 12/31/2010 

RL-0030 CHPRC 200 West PW 1/3/6 K. Davis A. Tortosa 200-PW-1,3,6, Feasibility Study X TBD 

RL-0030 CHPRC 200West CW-5 K. Davis G. Sinton CW-5 Feasibilty Study X TBD 
CW-5& 

RL-0030 CHPRC 200West PWl/3/6 K. Davis A. Tortosa Z Area Proposed Plan X TBD 

RL-0030 CHPRC 200 West UW-1 K. Davis K. Leary 200-UW-1 Proposed Plan X 10/1/2009 3/30/2010 

RL-13 CHPRC L. Fritz M. Collins TRU Retrieval Notice of Construction (AIR 07-1012) X 11/15/2009 11/8/2009 

RL-30 CHPRC 200 East 200-BC-1 M . Hickey G. Sinton Treatability Test Report for 200-BC· 1 X 8/31/2009 10/15/2009 

RL-30 CHPRC 200 East 200-MW-1 M . Hickey F. Roddy 200-MW-1 RI/FS Report X 2/28/2010 4/15/2010 

RL-0030 CHPRC 200 West R. Brunke K. Leary SWL WAC 173-350 Closure Plan X 10/15/2009 1/15/2010 

RL-0030 CHPRC NRDWL/Misc R. Brunke K. Leary NRDWL WAC 173-350 Closure Plan X 10/16/2009 1/16/2010 

RL-0030 CHPRC Outer Area R. Brunke G. Sinton 0 Zone FS, Draft A X X 11/30/2010 1/15/2011 

RL-0030 CHPRC Outer Area R. Brunke G. Sinton 0 Zone FS, Rev O X X 3/31/2011 4/31/2011 

RL-0030 CHPRC Outer Area R. Brunke G. Sinton O Zone PP, Draft A X X 11/30/2010 1/15/2011 

RL-0030 CHPRC Outer Area R. Brunke G. Sinton O Zone PP, Rev 0 X X 3/31/2011 4/31/2011 

RL-0030 CHPRC Outer Area R. Bru nke G. Sinton 0 Zone ROD Action Memo Support X X 5/2/2011 11/4/2011 

RL-12 & RL-41 CHPRC 100-K Area J. Hanson Sample Instructions for the 127 waste si tes within the K Area fence. 
X TBO 

WCH 100 Area D. Saueressig J. Neath 100 Area RDR/RAWP X 7/1/2008 10/29/2009 Rev 5 · Resolving Comments 

WCH 100 Area D. Saueressig J. Neath 100 Area SAP X 8/20/2009 10/29/2009 Rev 6 - Resolving Comments 

WCH 100-DArea M . Proctor T. Post 100-0-56:1 Closure Document X 7/22/2008 10/29/2009 Resolving Draft A comments 

100-D Area M . Proctor T. Post 100-D-31:6 Closure Document X 3/17/2009 10/6/2009 
RL signed 8/18/09; with Ecology for 

WCH signature 

WCH 100-D Area M. Proctor T. Post 116-DR-10 Work Instruction X 5/13/2009 10/22/2009 Resolving Draft A comments 

WCH 
100-D Area M. Proctor T. Post 100-0-61 Closure Document X 6/1/2009 10/15/2009 

Comments resolved ; with 

RL/Ecology for signatures. 

·100-DArea M . Proctor T. Post 100-D-31:5 Closure Document X 6/1/2009 10/15/2009 
Comments resolved; with 

WCH RL/Ecology for signatures. 

WCH 100-D Area M. Proctor T. Post 100-0-32 Closure Document X 6/16/2009 10/22/2009 Resolving Draft A comments 

WCH 100-D Area M. Proctor T. Post 100-0-63 Work Instruction X 7/15/2009 10/29/2009 Resolving Draft A comments 

WCH 100-D Area M. Proctor T. Post 100-0-47 Closure Document X 7/20/2009 10/15/2009 Resolving Draft A comments 

WCH 
100-DArea M. Proctor T. Post 116-0·5 Work Instruction X 7/29/2009 10/15/2009 

Comments resolved; with 

RL/Ecology for signatures. 

WCH 100-D Area D. Saueressig T. Post Request for partial backfill (100-0-31 :4, :7 and :8) X 7/30/2009 9/30/2009 A meeting was held on 10/5/09 and 

WCH 100-D Area D. Saueressig T. Post Request for partial backfill (100-0-30) X 8/15/2009 9/30/2009 Ecology will allow partial backfill of 

WCH 100-0 Area M. Proctor T. Post 1607-D-2:2 Closure Document X 10/6/2009 12/30/2009 Draft A comments due 11/18/09 

WCH 100-D Area D. Saueressig T. Post M -16-47 Milestone Change Package X 9/18/2009 10/2/2009 Draft 

WCH 100-D Area M . Proctor T. Post 116-DR-5 Work Instruction X 11/9/2009 1/26/2010 

WCH 100-D Area M. Proctor T. Post 100-0-56:2 Closure Document X 10/26/2009 1/19/2010 

WCH 100-D Area M. Proctor T. Post 118-D-3 Work Instructi on X 12/1/2009 2/11/2010 

WCH 100-D Area M . Proctor T. Post 118-0-5 Closure Document X 10/6/2009 12/30/ 2009 Draft A comments due 11/18/09 

WCH 100-D Area M. Proctor T. Post 628-3 Work Instruction X 10/29/2009 1/13/2010 

WCH 100-D Area M . Proctor T. Post 118-D-6:4 Work Instruction X 11/9/2009 1/25/2010 

WCH 100-D Area M. Proctor T. Post 118-DR-1 Closure Document X 10/13/2009 1/7/2010 
WCH 100-D Area M. Proctor T. Post 100-D-29 Closure Document X 11/3/2009 1/27/2010 

WCH 100-D Area M . Proctor T. Post 116-DR-8 Closure Document X 10/28/2009 1/20/2010 

WCH 100-D Area M. Proctor T. Post UPR-100-0-5 Closure Document X 11/5/2009 1/28/2010 

WCH 100-D Area M . Proctor T. Post 118-D-4 Closure Document X 1/20/2010 4/8/2010 

WCH 100-0 Area M . Proctor T. Post 116-D-10 Closure Document . X 11/17/2009 2/4/2010 
WCH 100-D Area M . Proctor T. Post 100-0-30 Closure Document X 1/20/2010 4/8/2010 

WCH 100-D Area M . Proctor T. Post 600-30 Closure Document X 2/1/2010 4/22/2010 
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Regulatory Documents Forecast Version Date : 10/15/2009 

Geographical Operable Review Review 
Schedule in 

Contractor 
WBS Area Unit CHPRC Lea~ OOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues 

Field Work danger of 
Start Date being impacted 

OOH EPA Ecology Dates Dates (Y/N) 

WCH 100-H Area M. Proctor J. Chance 100-H-28:6 Closure Document X 1/15/2009 10/22/2009 Resolving Draft A comments 

100-H Area 
WCH 

M. Proctor J. Chance 100-H-8 Closure Document X 3/26/2009 10/15/2009 
RL signed 8/19/09; with Ecology for 

signature 

WCH 100-H Area M . Proctor J. Chance 100-H-53 WSRF X 6/30/2009 10/22/2009 Resolving Draft A comments 

WCH 100-H Area M. Proctor J. Chance 100-H-39 Work Instruction X 6/30/2009 10/22/2009 Resolving Draft A comments 

WCH 100-H Area M. Proctor J. Chance 100-H-52 Work Instruction X 7/1/2009 10/15/2009 Draft A comments due 9/13/09 

WCH 100-H Area M . Proctor J. Chance 100-H-49 Work Instruction X 7/13/2009 10/22/2009 Draft A comments due 9/25/09 

WCH 100-H Area M. Proctor J. Chance 100-H-50 WSRF X 7/13/2009 11/16/2009 Delivered to RL/Ecology 7 /13/09 

WCH 100-H Area M . Proctor J. Chance 100-H-46 Work Instruction X 7/15/2009 10/22/2009 Draft A comments due 9/26/09 

100-H Area M. Proctor J. Chance 100-H-41 Work Instruction X 7/21/2009 10/19/2009 
Comments resolved; with 

WCH RL/Ecology for signatures. 

WCH 100-H Area M. Proctor J. Chance 118-H-3 Work Instruction X 7/23/2009 10/15/2009 Reso lving Draft A comments 

100-H Area M. Proctor J. Chance 100-H-35 Work Instruction X 8/13/2009 11/12/2009 
Draft A comments due 9/26/09; 

WCH extended to 10/15/09. 

WCH 100-H Area M. Proctor J. Chance 118-H-5 Backfill Concurrence X 8/27/2009 10/15/2009 Delivered to RL/Ecology 

WCH 100-H Area M. Proctor J. Chance 118-H-2 Work Instruction X 9/3/2009 11/16/2009 Draft A comments due 10/17 /09 

WCH 100-H Area M. Proctor J. Chance 100-H-51:1 Work Instruction X 9/21/2009 12/7/2009 Draft A comments due 11/4/09 

WCH 100-H Area M . Proctor J. Chance 100-H-36 Closure Document X 9/15/2009 12/8/2009 Draft A comments due 10/29/09 

WCH 100-H Area M. Proctor J. Chance Closure Document 128-H-2 X 9/17/2009 TBD Rev O - Potential Dispute 

WCH 100-H Area M. Proctor J. Chance Closure Document 128-H-3 X 9/17/2009 TBD Rev O - Potential Dispute 

WCH 100-H Area M . Proctor J. Chance 118-H-4 Work Instruction X 10/12/2009 12/29/2009 

WCH 100-H Area M. Proctor J. Chance 118-H-6:4 Work Instruction X 10/1/2009 12/15/2009 Draft A comments due 11/14/09 

WCH 100-H Area M . Proctor J. Chance 100-H-51:3 WSRF X 10/15/2009 1/7/2010 

WCH 100-H Area M. Proctor J. Chance 100-H-51:4 WSRF X 10/15/2009 1/7/2010 

WCH 100-H Area M . Proctor J. Chance 118-H-5 Closure Document X 10/6/2009 1/7/2010 Draft A comments due 11/20/09 

WCH 100-H Area M. Proctor J. Chance 100-H-37 Work Instruction X 10/27/2009 1/14/2010 

WCH 100-H Area M. Proctor J. Chance 100-H-28:7 Closure Document X 11/23/2009 2/11/2010 

WCH 100-H Area M. Proctor J. Chance 600-152 Closure Document X 10/28/2009 1/21/2009 

WCH 100-H Area M. Proctor J. Chance 118-H-6:5 Work Instruction X 12/2/2009 2/11/ 2010 

WCH 100-H Area M . Proctor J. Chance 128-H-1 Work Instruction X 12/16/2009 3/1/2010 

WCH 100-H Area M . Proctor J. Chance 116-H-9 Closure Document X 12/17/2009 3/8/2010 

WCH 100-N Area D. Saueressig J. Chance Waste Site Remediation Design X 9/15/2009 10/30/2009 

WCH is proposing to add some 

language to the CH PRC proposed 

plan/ROD Amendment for the 100-

NR-1 and 100-NR-2 Operable Unit 

100-N Area D. Saueressig 
M. Thompson/J. Proposed Plan/ROD Amendment for the 100-NR-1 and 100-NR-1 

X 10/22/2009 TBD 
to allow the use of the plug-in 

Chance Interim Action Record of Decision approach to add waste sites to the 

remedia l action if the waste sites 

are similar in terms of 

contaminated waste materials to 

WCH 
sites al ready in the ROD 

Site Wide M. Peloquin 0 . Robertson WCH 351, Treatment of Draeger Tubes Via Macroencapsulation X 7/20/2009 
10/31/2009 

Document delivered to Ecology 
WCH 01 ...... , ... ,..,..,.. 

200 Area M . Peloquin 0. Robertson WCH-178 ERDF Waste Management and Materials Plan 9/24/2009 11/30/2009 
WCH-178 ERDF Waste 

X 
Management and Materials Plan 

WCH 

200Area M. Peloquin 0. Robertson WCH-191 ERDF Waste Acceptance Criteria X 9/24/2009 11/30/2009 
WCH-191 ERDF Waste Acceptance 

WCH Criteria 

200Area M. Peloquin O. Robertson WCH-182 ERDF Leachate & Washwater Ma'nagement Plan 9/24/2009 11/30/2009 
WCH-182 ERDF Leachate & 

WCH 
X 

Washwater Management Plan 

WCH 300Area M. Proctor R. Guercia UPR-300-17 Work Instruction X 9/24/2009 10/26/2009 UPR-300-17 Work Instruction 

WCH 300Area M . Proctor C. Smith 618-13 Closure Document X 10/12/2009 1/11/2010 618-13 Closure Document 

WCH 300 Area C. Strand R. Guercia EE/CA #4, 337B Building X 11/17/2009 1/1/2010 EE/CA #4, 337B Building 
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Regulatory Documents Forecast Version Date: 10/15/2009 

Geographical Operable Review Review 
Schedule in 

Contractor Field Work danger of 
WBS Area Unit CHPRC Lead DOE-RL Lead Document Title Regulatory Lead Start Completion Comments/Issues Start Date being impacted 

DOH EPA Ecology Dates Dates (YIN) 

0 
300-109/UPR-300-46 Work Instruction 300Area M . Proctor R. Guercia 

WCH 
1/6/2010 

300-109/UPR-300-46 Work 
X 10/19/2009 

Instruction 

WCH 100-B Area M. Proctor T. Post 100-B-27 Backfill Concurrence X 10/19/2009 10/22/2009 100-B-27 Backfill Concurrence 

WCH 100-B Area M . Proctor T. Post 100-B-25 Backfill Concurrence X 10/19/2009 10/22/2009 100-B-25 Backfill Concurrence 

WCH 100-B Area M . Proctor T. Post 100-B-19 Backfil l Concurrence X 11/2/ 2009 11/5/2009 100-B-19 Backfill Concurrence 

WCH 100-B Area M . Proctor T. Post 100-B-32 Backfill Concurrence X 11/2/2009 11/5/2009 100-B-32 Backfill Concurrence 

WCH 100-B Area M . Proctor T. Post 100-B-21:4 Backfil l Concurrence X 10/26/2009 10/30/2009 100-B-21:4 Backfil l Concurrence 

WCH 100-B Area M . Proctor T. Post 100-B-31 Backfill Concurrence X 11/5/2009 11/11/2009 100-B-31 Backfill Concurrence 

WCH 100-B Area M. Proctor T. Post 100-B-28 Backfill Concurrence X 11/9/2009 11/12/2009 100-B-28 Backfill Concurrence 

100-B Area C. Strand R. Guercia 105-B Reactor Waste Management Plan X 11/17/2009 1/1/2010 
105-B Reactor Waste Management 

WCH Plan 

WCH 
100-B Area C. Strand R. Guercia 105-B Reactor Air Monitoring Plan X 11/17/2009 1/1/2010 105-B Reactor Air Monitoring Plan 

WCH 100-B Area M . Proctor T. Post 100-B-25 Closure Document X 11/30/2009 2/22/2009 100-B-25 Closure Document 

WCH 100-B Area M. Proctor T. Post 100-B-27 Closure Document X 11/30/2009 2/22/2009 100-B-27 Closure Document 

WCH 100-B Area M. Proctor T. Post 100-B-31 Closu re Document X 12/7/2009 3/1/2009 100-B-31 Closure Document 

WCH 100-B Area M . Proctor T. Post 100-B-19 Closure Document X 12/7/2009 3/1/2010 100-B-19 Closure Document 

WCH 100-B Area M. Proctor T. Post 100-B-21:4 Closu re Document X 12/7/2009 3/1/2010 100-B-21:4 Closure Document 

WCH 100-B Area M. Proctor T. Post 100-B-28 Closu re Document X 12/14/2009 3/8/2009 100-B-28 Closure Document 

WCH 100-B Area M. Proctor T. Post 100-B-32 Closure Document X 12/28/2009 3/18/2009 100-B-32 Closure Document 

Treatability Study fo r In Situ Hexavalent Chromium Treatment at 100-C-
Treatability Study for In Situ 

100-C Area D. Saueressig T. Post X 9/18/2009 11/17/2009 Hexavalent Chromium Treatment at 
7 

WCH 100-C-7 

WCH 100-K Area M . Proctor J. Zeisloft 600-29 Work Instruction X 11/2/2009 1/21/2010 600-29 Work Instruction 

WCH 100-K Area M . Proctor J. Zeisloft 100-K-78 Work Instruction X 7/16/2009 10/22/2009 100-K-78 Work Instruction 

RL-40 CHPRC 200 East PUREX Zone M. Hickey PUREX EE/CA X 3/11/2010 4/22/2010 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T. Teynor NEPA Supplement Analysis TBD 

RL-12 & RL-41 CHPRC 100-K Area D. Riffe T.Teynor NEPA Supplementa l ROD TBD 
100-K-42, 105-KE Fuel Storage Basin Deactivation Removal Action 

X 4/2/2010 5/4/2010 
RL-12 & RL-41 CHPRC 100-K Area 100-K-42 D. Riffe T. Teynor Closure Report 

100-K-42, 105-KE Fuel Storage Basin Demolition Removal Action 
X 2/24/2010 3/26/2010 

RL-12 & RL-41 CHPRC 100-K Area 100-K-42 D. Riffe T. Teynor Closure Report 
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