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Department of Energy 
Rich land Operations Office 

P.O. Box 550 
Richland , Wash ington 99352 

,~[;If ~ 9 2005 

Mr. F. W. Bond, Transition Project Manager fili!~~!~@ uclear Waste Program 
State of Washington 
Depaiiment of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington 99354 

Dear Mr. Bond: 

EDMC 

COMPLETION OF TRI-PARTY AGREEME T MILESTONE M-93-1 8 

This letter documents the completion of Tri-Party Agreement Milestone M-93-18, due on 

December 31 , 2005 . The completion of the 105-H Interim Safe Storage activities and the 

approval of DOE/RL-2005-67, Surveillance and Maintenance Plan for the 105-H Reactor Safe 

Storage Enclosure, constitutes completion of the subject milestone. Should you have any 

questions regarding this matter, please contact Chris Smith ofmy staff at (509) 372-1544. 

AMRC:DCS 

cc: G. Bohnee, NPT 
L. D. Crass, FHI 
L. J. Cusack, Ecology 
D. A. Faulk, EPA 
L. E. Gadbois, EPA 
J. W. Golden, WCH 
S. Harris, CTUIR 
R. Jim, YN 

Sincerely, 

Leif Erickson, Assistant ~er 
for the River Corridor 

D. N. LaRue, WCH 
T. M. Martin, HAB 
R. Morrison, FHI 
K. Niles, ODOE 
J. Price, Ecology 
D. E. Reese, WCH 
Administrative ecord 
Environmental Portal 


