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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

JAN 2 3 ......vi~~~!,~® 
Mr. Michael A. Wilson, Program Manager 
Nuclear Waste Program 

EDMC 
State of Washington 
Department of Ecology 
P.O. Box 47600 
Olympia, Washington 98504 

Dear Mr. Wilson: 

00 44 8 

REQUEST TO CHANGE THE APRIL 30, 2001, SUBMITTAL DATE OF THE 2001 LAND 
DISPOSAL RESTRICTION (LDR) REPORT FOR THE HANFORD FEDERAL FACILITY 
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTER1lv1 
MILESTONE M-26-0lK) 

In accordance with Tri-Party Agreement, Article VIII, Paragraph 30.f, the U.S . Department of 
Energy (Richland Operations Office [RL] and the Office of River Protection [ORP]) requests that 
the State of Washington Department of Ecology (Ecology) extend the April 30, 2001, submittal 
c: 2.te fo the LDR R e ort (Tri-Party Agreement Interi n Milestone M -26-0lK) to June 30, 2001. 
Tl ·s e;·tension is re u sted due to extens iv revis·ons to the Cl rrc t I.,D:' r port c :-- e La d 
fomrnt that was recently negotiated between Ecology and RL/ORP. This letter and its 
attachments serve as RL/ORP's 90-day not ification, as stipulated in the Tri-Party Agreement, 
requesting the extension. 

Given the current mediation/litigation/negotiation activities (and subsequent implementation of 
any outcome from those activities) , RL/ORP are proposing/requesting a two-month extension for 
the 2001 LDR Report due date (Tri-Party Agreement Change Request [Attachment 1]). 
Attachment 2 outlines the revised preparation schedule. The two-month extension will provide 
all parties with some necessary time for review and comment. The attached schedule includes 
opportunities for Ecology to provide feedb ack during the report preparation. 

RL/ORP are also proposing modification of the time period covered from the current April 1 
through M arch 31 to our proposed January 1 through December 31 of each year. This will better 
align these activities with the Federal budget process (i.e., storage and treatment plan information 
used in preparing program baseline summaries). After the submittal of M-26-0lK, the 
deliverable date for the milestone will continue to be April 30 of each year. 
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Ecology and RIJORP have worked collaboratively in an attempt to resolve the issues associated 
with the submittal of the annual LDR Report and progress has been made. We are confident that 
the LDR Report and issues can be resolved to all parties' satisfaction. 

In order to take advantage of the additional requested time to prepare the report, we would 
appreciate receiving approval within fourteen days from the date of this letter in accordance with 
the Tri-Party Agreement. If you have any questions, please contact Astrid Larsen, Regulatory 
Compliance and Analysis Division, at (509) 372-9477 . 

RCA:APL 

Attachments: 
1. Tri-Party Agreement Change 

Request M-26-00-01 
2. Recovery Schedule 

cc w/attachs: 
Administrative Record , H6-08 
. H. Richards, CTUIR 

L. J .. Cusack, Ecology 
L. E. Ruud, Ecology 
R.R. Skinnarland, Ecology 
R. F. Stanley, Ecology 
D.R. Sherwood, EPA 
J. S. Hertzel, FHI 
0 . S. Kramer, FHI 
E. J. Murphy-Fitch, FHI 
M . B. Reeves, HAB 
P.Sobotta,NPT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 

. Clark, Acting Program Manager 
Office of Regulatory Liaison 



Ch~nge Number 
M-26-00-01 

Originator 

Class of Change 
[ ] I - Signatories 

Change Title 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink. Type or print using black ink. 
Date 

1/25/01 

Phone 736-3009 

[ X ] II - Executive Manager [ ] III - Project Manager 

Date Extension for T1i-Party Agreement Milestone M-26-0 lK - Land Disposal Restriction Report (LDR) 

Description/Justification of Change 

The Land Disposal Restric tions (LDR) Report is due annually by April 30. Recent technical di scussions 
between the U.S. Department of Energy (DOE) and the State of Washington Department of Ecology 
(Ecology) have resulted in significant changes to the reports content. DOE is proposing a two-month 
extension for delivering the 2001 Storage Report to allow the parties to work in partnership and provide 
more time to produce a document that is acceptable/satisfactory to all parties. A schedule outlining report 
preparation activities is attached to this change request and includes a series of QA checks by Ecology. 

DOE is also proposing modification of the time period covered (currently April 1 through March 31; 
proposed January 1 through December 31). After the submittal of M-26-0lK, the deliverable date for the 
document will return and remain April 30 of each year. This will better align these activities with the 
Federal budget process (i.e., storage and treatment plan information would be used in preparing program 
baseline summa1ies). 

Proposed revision is on page 2. 

Milestone will be delayed 2 months ; document will be submitted June 30, 2001. 

Affec ted Documents 
The Hanfo rd Federal F ac ility Agree ment and Consen t Orde r, as amended, and Hanford site internal 
pl anning, work au thori zation, and budget documents (e.g., Proj ec t Management Plans, Baseline Change 
Control Documents and Multi Year Work Plans). 

Approvals 

l--1\pproved __ Disapproved 
DOE 

__ Approved __ Disapproved 
EPA Date 

__ Approved _Disapproved 
Ecology Date 



Change Request M-26-00-01 
Page 2 of 2 
January 25, 2001 

Proposed revision (deleted text; nlwt~~): 

M-26-0lK 

M-26-0lL and 
be ond 

Submit an annual Hanford Land Disposal Restriction Report in 
accordance with Agreement requirements the LDR Plan to cover 

--, r-r-----n 

the period from 4-4 !,l-==.-~ of the previous year through~ i21~-~ of 
the re ortin° ear. 
Submit an annual Hanford Land Disposal Restriction Report in 
accordance with Agreement requirements the LDR Plan to cover 
the period from 4---l- [""fl: of the previous year through~ 12/3 , of 
the re orti n ° ear. 

f6130101l 
- - .::l 

4/30/2001 

4/30/2002 
and annually 
thereafter 



Activity Early Early Duration 
Description Start Rn/sh 

WASTEDATABASE).ND DATA SHEETS.1~,(·i~·j~'.·<;.;..<.:t<s.~";-;::f~.!+~4:iif-'~ 
APPROVAL BY ECOLOGY OF NEW DATA SHEET FORMA , 121 11 /0o· 11211 1/00 

MODIFY PROTOTYPE DB TO MATCH APPR DATA SHEET 1211 2100· 

TEST/ FINALIZE DATABASE 

ECOLOGY QA CHECK ON DATABASE 

DATABASE FAMILIARIZATION WORKSHOP 

FIELD PERSONNEL COMPLETE DATA SHEETS 

: 12119100· 

·0 1/08101° 
i 
' 01/10101 

' 01 / 1210 1 

APPROVAL BY ECOLOGY OF POTENTIAL MW TABLE ' 12113/00 
FORMAT 

FIRST RUN AT COMPLETING POTENTIAL MW TABLE ! 12120/00 

i 

~ Early Bar 

12118/00 

' 01 /05/01 

' 01/09101 

' 0 1/11/01 

102116101 

-r-12/19/00 

i 01 /03/01 
I 

tart ate 

Finish Date 
Data Date 

Run Date 

10/01/ 

06/2910 1 

12/10/00 

01/10/01 08:16 

IQ Primavera Systems, Inc. 

- Progress Bar 

- CriticalActivity 

WASTE MANAGEMENT PROJECT 

LOR REPORT 

1 ' 

2 ' 
; 

Attachment 2 

b 

0 



Activity · I · . Early 
Descrip tion ' Start I · Early I Duration I rru 1 

Finish . O I N I 1 1 .I I F IM I A I M I .I I .I I A I S I O I 

ECOLOGY QA CHECK ON POTENTIAL MW TABLE PROG 01 /04/01" 01/04/01 : I l 
=~~A:-_E_F_A_M_1L--iA_-R_1_ZA_T_1_o_N_w_o_ R_K_s _H_o_P _ _____ :_0_1,_0_4,_0_1 • __ -_-- - ~ 1111101 : ·------1 li 

02109/01 2 1, T 
GD 

COMPLETE POTENTIAL MIXED WASTED TABLE ' 01/04/0 1 

' --------------- --------------------- -------------
02109/01 ' I ECOLOGY REV TREATMENT PLAN & STORAGE RPT OU 02102101" I 

I 

··- ··------- ------ ----------------- --------
CONSISTENCY CHECK(!$ ALL IN PMW TBU DATA $HEE 02112101" 

ECOLOGY QA CHECK 02116/01 

03/09/01 ; 
I 

03/09/01 ; 

1 i 
! --------;----17 

! I 
- -------------··------------------------ -
PREPARE DRAFT REPORT • 12111 /00 03/30/01 I 7 I 

! 

' 0 
I 

b 
J , 

' ..__, .., 

----·---·---------------------- ---- -------------+---- ---------; 
CONTRACTOR/CORE DOE COMMENT PERIOD 

I::;tart Oa1e 1(); 01100 

Finish Date 06/29101 
~ EartyBar 

Cata Date 12/10/00 - Progress Bar 

Run Date 01 /10/01 08:16 - Critical Activity 

~ Pnmavera Systems, Inc. 

· 04/02/01 04/27/01 

LUKL :,heel 2 of 3 

WASTE MANAGEMENT PROJECT 

LOR REPORT 

2 ! 9 ----------'--------'--! 
I 

I 

I ... .., . ,,._,- ...,, I " .............. ._,,.,.. cu ;,1..,ncLJULC: VOt.>UfU 

' Date Revision I hecked Approved 
·--------

~----'-! ----- --~'---'-----



i Activity I Early I Early I Duration : 
r " i Description Start Finish I O I N I • IJ I FIM I A I M I JIJ I AIS I O I 

INCORPORATE COMMENTS, EDITING, COPYING :04/30/01 ·05/15/01 I i 'I' 
I liJ 

RUORP COMMENT PERIOD ··-----,05/16/01 . ·06/04/01 --:--1 ' ' i 9 ---- --------- ------------ ' 
INCORPORATE COMMENTS, EDITING, COPYING :06/05/01 06/18/01 1 ' h I 

' 
I 
l I 

FINAL REPORT TO RUORP FOR APPROVAL 06/1 8/01 I 

& I 

; 
I -----

2001 REPORT TO ECOLOGY i 06/29/01. I ' I 0 
i I 

~tart uate 10/01100 
~ Early Bar ILUKL Sheet J or J I 

._..,,, r,, r..r.._,,,, ,......, ...,._._c,,.,..., CU :::;c.;HtUULt VOl .lUfV I 

Finish Cate 06.'29101 :- Date I _ RevisiOn ! hecked Approved 

Data Cate 12/10/00 - Progress Bar WASTE MANAGEMENT PROJECT ' 
Run Date 01/10/01 08:16 - Cri tical Activity ; 

() Primavera Systems. Inc. LOR REPORT ; 

l 


