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Class of Change 

[ ] I - Signatories [X] II - Executive Manager [ ] 111 - Project Manager 

Change Title 
Revise the scope of Milestone M-016-145 to exclude 1 00-K-111 . 

Description/Justification of Change 

Interim milestone M-016-145 requires remediation of 13 waste sites located at the 100-K Area by March 30, 2014. One 
of the sites, 1 00-K-111, is located in a culturally sensitive area. The efforts taken to address the cultural sensitivities 
have caused field activities to extend beyond the original estimated duration. As such, disposition of the site will not be 
completed in time to meet the March 2014 milestone completion date. This change removes the site from the 
milestone. 

Modifications are denoted by using strikeout to indicate text deletions and double underline to indicate text additions. 

Milestone Number Milestone Description Completion 
Date 

Complete 100-K Area Interim Response Actions for the following sites : 

M-16-145 
128-K-2; 1 00-K-78; 600-29; 1 00-K-84; 100-K-86; 1 00-K-89; 1 00-K-92; 

Lead Agency: EPA 
1 00-K-87; 1 00-K-91 ; 1 00-K-93; 1 O0-K-95; 100 K 111; and 118-K-1 . 3/31/14 

These waste sites are outside the 100-K perimeter boundary. 

Impact of Change 

The 100-K-111 waste site is being removed from the scope of the M-016-145 milestone. The site will be addressed in 
the 100-K final Record of Decision. 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order, Appendix D; Remedial Design Report/Remedial Action Work 
Plan for the 100 Area, DOEIRL-1996-17, Rev 6. 
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