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U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite 5 IIE~~~!~@ 
Richland, Washington 99352 

EDMC 
Dear Mr. Sherwood: 

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY 
AGREEMENT) CHANGE REQUEST (CR) M-13-01-01 

The enclosed CR proposes a six-month extension for the completion of Tri-Party Agreement 
Interim Milestone M-13-26, "Submit Plutonium/Organic-Rich Process Waste Group (200-P\V-l) 
Work Plan ." This extension is necessary due to the expansion of the workplan to include 
investigation of the dispersed carbon tetrachloride plume. 

Please direct your comments or questions to Alex Teimouri , of the Regulatory Compliance and 
Analysis Division, on (509) 376-6222; or Bryan Foley, of the Environmental Restoration 
Division, (509) 376-7087. 
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Enclosure 

cc w/encl: 
D. A. Faulk, EPA 
T. E . Logan, BI-Il 
R. Gay, CTUIR 
R. F. Stanley, Ecology 
J. S. Hertzel, FI-Il 
T . Martin, HAB 
P. Sobotta, NPT 
M. L. Blazek, Oregon Energy 
R. Jim, YN 
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Clark, Acting Program Manager 

R gulatory Liaison 
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