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Change Title: 
Establish Tri-Party Agreement Interim Milestones for Sampling to Support 100/300 Area Component of River Corridor Baseline 
Risk Assessment. 
Description/Justification of Change: 
In November 2004, the U.S. Department of Energy, Richland Operations Office, (RL) submitted the Risk Assessment Work Plan 
for the l 00 Area and 300 Area Component of the River Corridor Baseline Risk Assessment for approval to the State of 
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA). The risk assessment will 
serve as a basis for final remedy decisions for the operable units in the l 00 and 300 Areas. There are currently no milestones 
established for this activity. Submittal of a draft risk assessment report assumes that only one year of sampling is needed and 
builds upon ongoing experience with the l 00 B/C Pilot Project. Sampling begins after approval of the Sampling and Analysis Plan 
scheduled for approval by 9/20/05. 

Modifications/deletions of existing milestones are denoted using HEiltnelstAbeeut; additions are denoted with �diqg) 

Milestone 
Number Milestone Description Completion 

Date 

0 Begin Sampling to Support the 100 AI:ea and·300 AI:ea Component of the Riyer Corridor ¥., 16�70 . Baseline Risk Assessment. : .. 10/30/2005 

¥�01.6� 72 Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report 

Impact of Change: 

®JE@rnrrw�fm 
il� APR 1 8 2005 w 

EDMC 
Administrative action is required to incorporate this change into Appendix D of the Tri-Party Agreement. Change is added scope 
that is not covered by milestones and does not impact current TP A milestones. 

Affected Documents: 

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and 
budget documents ( e.g., USDOE and US DOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide 
Systems Engineering Conttol Documents; Project Management Plans, and, if appropriate, LDR Report requirements). 
Approvals: / / / 
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N. Ceto, EPA IAMIT Representative 

� l'vf. A�-Wilson, �ogy IAMIT Representative 
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