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EXTENSION OF DISPUTE RESOLUTION PRQCESS AT THE PROJECT MANAGER'S
LEVEL FROM OCTQOBER 31, 2001, TO JANUARY 31, 2002, FOR FORMAL
NEGOTIATIONS CONCERNING THE HANFORD FEDFRAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI-PARTY AGRE AENT) CHANGE REQUEL . 91-00-04 F
TRI-PARTY AGREEMENT MILESTONE M-091-03, “THE TRANSURANIC
(TRUYTRANSURANIC MIXED (TRUM) PROJECT MANAGEMENT PLAN™

Pursuant 1o Article VIII, Resoll  on ol — jspuies, Paragraph 30 of the Tri-Party Agreemeny, the
parties agree tq extend formal negotiatioas at the Project Manager's Level from

October 31, 2001, o January 31, 2002, conceming the Tri-Party Agreement Change Request
91-00-04 for M-091-03, ""The TRU/TRUM Project Management Plan.” If these negatiarions are
not successful, and the U.S. Department of Energy, Richland Operations Office (RL) wishes ta
extepd the dispure, RI. will submit a Statement of Dispute to the Interagency Management
Integration Team by February 1, 2002. I RY. is not in agrecment 1o extending the deadline oris
not authorized 1o enter into good faith negotiations, RL will notfy the State of Washingran
Deparnment of Ecology within seven (7) days.
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