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Change Number Federal Facility Agreement and Consent Order Date 
M-47-12-02 Change Control Form November 19, 2012 

Do not use blue ink. Type or print using black ink. 

Originator Phone 
Thomas W. Fletcher, DOE-ORP (509) 376-3434 

Class of Change 
[ ] I - Signatories [X] 11 - Executive Manager [ ] Ill - Project Manager 

Change Title 
Establish TPA Interim Milestone M-047-07 
Description/Justification of Change 

This change package establishes TPA Interim Milestone M-047-07, which resulted from the 
negotiations required by milestone M-047-06. DOE-ORP will submit to Ecology a Conceptual Design 
Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project no later than 
09/30/2014. At the time that this Conceptual Design Report package is submitted, ORP will submit a 
TPA change package to establish dates for delivery of a Preliminary Design Report package (Critical 
Decision-2). These documents are consistent with the requirements of DOE Order 413.3B, "Program 
and Project Management for the Acquisition of Capital Assets." 

Impact of Change 

TPA Interim Mi lestone M-047-07 completes TPA milestone M-047-06 negotiations, and supports 
work necessary to provide facilities for management of secondary waste from the Waste Treatment 
Plant, per TPA Milestone M-047-00. 

Affected Documents 

The HFFACO as amended and Hanford Site internal planning, management, and budget documents 
(e.g. , River Protection Project System Plan, Baseline Control documents, and related work 
authorizations and directives). 
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Specific changes to Tri-Party Agreement Appendix D are di splayed with double underl ine to indicate 
addition of text and by strikeout to indicate deletion of text. 

M-047-07 Submit to Ecolog;i, a Conceptual Design Report package 09/30/2014 
(Critical Decision-1) for the Seconda~ Liguid Waste Treatment 
Project and a TPA Change Reguest (in accordance with TPA 
Action Plan Section 12.0) to submit to Ecolog;i, a Prelimina~ 
Design Report package (Critical Decision-2). 

The ConceQtual Design ReQort Qackage shall include the s~stem 
specification outline, prelimina~ drawings, the prelimina~ 
hazard anal;isis, prelimina~ cost estimate, site development 
plan , and prelimina~ schedule for the design , construction, and 
operation of the facilit;i. These documents are consistent with 
the reguirements of DOE Order 413.3B, "Program and Project 
Management for the Acguisition of Capital Assets. " 

The 12reliminar'{,, schedule for the design , construction and 
012eration of the facilit'{,, referred to in the 12aragra12h above shall 
not be enforceable. 


