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Mr . Paul T. Day 
Hanford Project Manager 

Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

APR 2 9 1992 

U.S. Environmental Protection Agency 
712 Swift Boulevard, Suite S 
Richland, Washington 99352 

Mr. David B. Jansen, P.E. 
Hanford Project Manager 
State of Washington 
Department of Ecology 
P. 0. Box 47600 
Olympia, Washington 98504-7600 

Dear Mr. Day and Mr. Jansen 

0020860 
9202773 

--- ~ ....... .... --....--\ . ' : 

INITIATION OF CONSTRUCTION - HANFORD WASTE VITRIFICATION PROJECT 

This letter confirms the completion of Tri-Party Agreement Interim Milestone 
M-03-01, "Initiate Hanford Waste Vitrification Plant Construction . " On 
Wednesday, April 29, 1992, UE&C-Catalytic, the General Construction Contractor 
on Hanford Waste Vitrification Project awarded the contract on Construction 
Package C-110 for clearing, grubbing, and grading the construction site to 
Morrison Construction Services. With this action the final activity connected 
with milestone M-03-01 was accomplished. 

Further information concerning the activity regarding the completion of this 
milestone can be obtained by contacting Mr. R. W. Brown, (509) 376-7391. 

Sincerely, 

EAP:SHW 

"~//!) ~/iJ: 
even H. Wi sness 

anford Project Manager 
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