
Department of Energy 
Richland Operations Office 

P.O. Box 550 
Rich land, Wash ington 99352 

14-AMRP-0115 

Mr. D. A. Faulk, Program Manager 
Office of Environmental Cleanup 
Hanford Project Office 
U.S. Environmental Protection Agency 
309 Bradley Boulevard, Suite 115 
Richland, Washington 99352 

Dear Mr. Faulk: 

FEB 2 6 2014 

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER (TRI-PARTY AGREEMENT) INTERJ\1 MILESTONE M-015-7 

This letter notifies the U.S . Environmental Protection Agency of the completion of Tri-Party 
Agreement Interim Milestone M-015-76. The requirement of Tri-Party Agreement Interim 
Milestone M-015-76 is to "Install additional well monitoring network as specified in revised 

00-BC-1, 100-BC-2, and 100-BC-5 Remedial Investigation/Feasibility Study Work 
Plan/Sampling and Analysis Plan" by February 28, 2014. Field work to install the required wells 
was completed on February 13, 2014. 

If you have any questions, please contact me or your staff may contact Briant Charboneau, of my 
staff, on (509) 373-6137. 

Sincerely, 

AMRP:GLS 

cc: See Page 2 



Mr. D. A. Faulk 
14-AMRP-0115 

cc: G. Bohnee, NPT 
R. Buck, W anapum 
L. C. Buelow, EPA 
P. A. Burke, CHPRC 
L. M. Dittmer, CHPRC 
M. H. Doornbos, CHPRC 
S. Harris, CTUIR 
J. A. Hedges, Ecology 
S. Hudson, HAB 
R. Jim, YN 
R. A. Kaldor, MSA 
N. M. Menard, Ecology 
K. Niles, ODOE 
R. E. Piippo, MSA 
D. Rowland, YN 
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