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Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

05-AMRC-0362 JUL 13 2005

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency E@EHWE
309 Bradley Blvd, Suite 115

Richland, Washington 99352

JUL 2 1 2005
Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program EDMC
State of Washington
Department of Ecology

3100 Port of Benton Boulevard
Richland, Washington 99354

Addressees:

COMPLETION OF TRI-PARTY AGREEMENT INTERIM MILESTONE M-81-13,
COMPLETE REACTOR AND HEAT TRANSPORT SYSTEM SODIUM DRAIN

The purpose of this letter is to inform you of the completion of Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) interim milestone M-81-13, Complete
Reactor and Heat Transport System Sodium Drain, due June 30, 2005. The reactor and heat
transport system sodium drain was completed on June 21, 2005.

If you have any questions, please contact Leif Erickson, Assistant Manager for the River
Corridor, on (509) 376-7272.

Smcerely,

e1th A. Klein
AMRC:RAA Manager
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cc: F. W. Bond, Ecology
N. Ceto, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
S. Harris, CTUIR
J. S. Hertzel, FHI
R.Jim, YN
T. Martin, HAB
K. Niles, ODOE
R. E. Piippo, FHI
G. Bohnee, NPT
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