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Attachment # 1 

Summary of Meeting and Commitments and Agreements 

Unit Manager's Meeting: General Topics 
July 29, 1992 

Page 1 of 3 

1. SIGNING OF THE JUNE GENERAL TOPICS UNIT MANAGER'S MEETING MINUTES 
Minutes were reviewed and approved with no changes. 

2. ACTION ITEM UPDATE: (Attachment 4 [normal text] shows the status of the action items before 
the July 29, 1992 meeting; the updates to Attachment 4 are listed below and highlighted in bold text 
on Attachment 4.) 

GT.38 
Jim Goodenough 

GT.114 

GT.128 
Eric Goller 

GT.129 

GT.132 

GT.134A 
Joan Kessner 

GT.136 
Daryl Koch 

GT.138 
Chuck Cline 

GT.139 
Darci Teel 

It is anticipated that the NOi will be ready to be published in the 
Federal Register within a week to 10 days . 

Closed, Macroengineering presented to regulators on 7 /28/92. 

In internal DOE/RL review process. 

Closed, update of status provided 7 /29/92 . 

Closed, 7 /29/92. 

Report scheduled to be transferred to regulators by July 31. 

Meeting tentatively scheduled for August 19. 

Update pending budget for FY 93. 

Action to Darci Teel, also. 

GT.140 Meeting tentatively scheduled for August 19. 
Pam Innis & Darci Teel 

GT.141 

GT.142 
Bob Henckel & 
Joan Kessner 

Closed, the forum is to make sample priority status part of the monthly 
update. Jim ~ to notify OSM of this new development. 

--y ... ~~~ 
Provide: 1) standard SW-846 report forms from each lab; 2) most current 
SOW; 3) latest version of data validation method . 
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3. NEW ACTION ITEMS: 

GT.144 
J.D. Goodenough 

Rich Hibbard, Pam Innis, Mike Baehre, Bill Mallia, and TBD (WHC). 
Each organization will provide a representative to sit on a field radiation 
screening technical group. The team will meet to explore the need for a field 
screening team and to reach consensus on a team "charter". Potential 
purposes include performing independent verification of field screening 
capabilities, familiarizing regulators with such capabilities, reaching consensus 
on use of portable laboratory, and helping determine future need (and rate of 
need) for mobile labs/field screening. Group coordinator will be J .D. 
Goodenough. 

4. INFORMATION ITEMS: 

• Update on Laboratory Status - Jeff Lerch presented the update of laboratory status (see 
attachment #5) . 

J. Lerch announced that a report concerning the results of the performance evaluation samples 
for commercial laboratories under contract to OSM will be transmitted to DOE/RL by the end 
of July. 

• Site Base Maps: Nancy Werdel presented the history and status of the site base maps. 
Adequacy and utilization of existing aerial maps is currently under evaluation. EPA (USGS) 
and Ecology, in conjunction with WHC HEIS GIS personnel, determined the mapping needs 
and prioritization for CERCLA activities. 

The Corps of Engineers performed an aerial survey of the 1100 and 300 areas. Procedures 
for digitization of these maps is under review by EPA and Ecology. When digitization is 
complete, the data will be loaded into the HEIS GIS. 

• Hazardous Waste Site Safety Monitoring: Bob Hobbs described history, current approaches, 
and future developments with respect to field monitoring both for safety and characterization 
purposes (see attachment #6). Early monitoring for the purpose of worker safety 
(determination of the necessary level of worker protection), was limited to the detection of 
classes of contaminants. Positive detection resulted in the most conservative action, i.e., the 
level of worker protection was based on the assumption that the most hazardous substance in 
the class of compounds was present. Since wearing protective clothing and equipment may 
cause worker heat exhaustion, obtaining instrumentation which allows identification of 
hazardous substances was given high priority. B. Hobbs reported that considerable progress 
has been made in this direction. 

• Field Radiation Detection Instrumentation: Kris Smith presented a description of field 
radiation detection instrumentation. He reported that the sodium iodide detector was chosen 
for the field because few areas have contamination not detected by this instrument and 
because the instrument is easy to use. 

• Update on the Mobile Laboratory - Tim Moody presented the status of the ERE Mobile 
Screening Laboratory (see attachment #7). The contract for the Mobile Laboratory has been 
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awarded and the project is under construction. 

• Update on Hanford Barriers Program - Dick Wing reported on the progress of the Hanford 
Barriers Program (see attachment #8). 

5. QUICK STATUS ITEMS: 

• Update on HRA EIS - Bob Stewart reported that the HQ review of the notice of intent is 
anticipated to be complete by July 31 (approved by General Counsel, the Office of Assistant 
Secretary for Environment, Safety, and Health is completing their review and approval 
process). It is expected that the NOi should be ready to be published in the Federal Register 
within a week to ten days. 

Scoping meetings are still planned for late September/early October. Locations and dates are 
as follows: 

Spokane, September 29, 1992 
Richland, October 1, 1992 
Seattle, October 5, 1992 
Portland, October 8, 1992 

Advertisements announcing the start of scoping are being finalized as is background 
information that will be provided to interested parties. 

• Risk Assessment Methodology - Eric Goller reported that a scoping meeting concerning the 
qualitative risk assessment methodology was held. The next meeting is tentatively scheduled 
for August 13. Agenda items include 1) the qualitative risk assessment, 2) the ecological risk 
assessment, and 3) resolving open items concerning the Hanford Baseline Risk Assessment 
Methodology. 

Bob Stewart reported that the Corps is working with the risk assessment working group 
concerning performing a demonstration project comparing baseline risk assessment results for 
the 1100-EM-1 RI/FS to results developed by a probabilistic approach. This effort's purpose 
is to provide information for consideration which can be used in securing regulatory approval 
for use of probabilistic risk assessments in the future. 

• Macroengineering - Allan Harris reported that the macroengineering concept was presented to 
the regulators on Tuesday, July 28. The 5 reports describing the macroengineering concept 
are in the process of being transmitted to the regulators. A meeting to present the macro 
concept to the project managers is planned for the end of August - early September time 
frame. 

• A Proposed Sample Analysis and Data Validation Strategy for Hanford Site Environmental 
Investigations: Bob Henckel reported that his group is waiting for DOE comments. 
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Attachment #2 

Agenda 

Unit Manager's Meeting: General Topics 
July 29, 1992 

Approval of June General Topics Meeting Minutes 

Update on Laboratory Status - Jeff Lerch 

Site Base Maps - Nancy Werdel 

Hazardous Waste Site Safety Monitoring - Bob Hobbs 

Field Radiation Detection Instrumentation Used in the Field - Kris Smith 

Update on the Mobile Laboratory - Tim Moody 

Update on Hanford Barriers Program - Dick Wing 

Quick Status Items: 
• Update on HRA EIS - Bob Stewart 
• Risk Assessment Methodology - Eric Goller 
• Macroengineering - Allan Harris 
• CLP versus SW-846 (Analytical Data Strategy) - Bob Henckel 

Action Item Status - Suzanne Clarke 

General Topics Meeting Recap - Suzanne Clarke 

Agenda Items for August General Topics Unit Managers Meeting 

#2/Page 1 of 1 
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Attachment #4 

Action Items Status List 

Page 1 of 3 

Unit Manager's Meeting: General Topics 
July 29, 1992 

ITEM 
NO. 

GT.38 

ACTION/SOURCE OF ACTION 

If possible, at the May Unit Manager's Meeting 
a presentation on the approved, preferred 
alternative method for disposal of the reactors 
will be given. Action: Jim Goodenough 
(4/18/90, GT-UMM) 

GT.114 Determine where the macro engineering study is 
in the approval process of DOE. A presentation 
will be contingent on DOE management 
approval. Action: Allan Harris (9/18/91) 

GT.128 Provide information on the date when Analytical 
Data Strategy document will be provided to 
Ecology and EPA. Action: Eric Goller. 
(2/26/92) 

STATUS 

Open. The EIS will be reviewed by 
Admiral Watkins' office and Nuclear 
Safety (4/16/91). The RL program 
at DOE/HQ has written a letter to 
EH urging EH to quickly approve 
the final EIS and allow it to be 
published (6/19/91). Waiting for 
action from HQ (8/8/91). Waiting 
for status (11/20/91). J. Goodenough 
to update status at February 1992 
UMM (2/25/92). Waiting on HQ 
approval 3/25/92. The distribution 
package for the final EIS is in 
preparation (4-17-92) . Notice of 
Availability - June. Going through 
final EIS process. No change at 
HQ. It is anticipated that the NOi 
will be ready to be published in the 
Federal Register within a week to 10 
days . 

Closed. Macroengineering presented 
to regulators on 7 /28/92. 

Open. To remain open pending 
outcome of meeting on 3/26/92. 
Eric Goller will give status of item 
at May UMM (4/22/92). Currently 
in RL review. The paper will be 
provided to EPA and Ecology upon 
satisfactory resolution of all RL 
comments. Pending formal 
transmittal (6/24/92). In internal 
DOE/RL review process (7/29/92). 
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ITEM ACTION/SOURCE OF ACTION STATUS 
NO. 

GT.129 Provide information regarding DOE plans for Closed. Update of status provided 
development of site base maps. Action: Bob 7/29/92. 
Stewart. (2/26/92) 

GT.132 RL will take the lead in setting up a meeting to Closed 7 /29/92 . 
develop priorities for new operable units for 
work plan preparation. Participants are: Doug 
Sherwood, Chuck Cline, Darci Teel, Tom 
Wintczak, and Rich Carlson. Action: Bob 
Stewart. 

GT.134A Provide all performance evaluation results from Open. Report scheduled to be 
contractor labs during the time of their contract. transferred to regulators by July 31. 

... Action: Joan Kessner (6/24/92) . 

GT.136 Present a progress report in a few months on Open. Action given to Daryl Koch 
how the IDW work is going. Action: Daryl (WHC). Meeting tentatively 
Koch (6/24/92) scheduled for August 19. 

GT.137 Report how the prioritization of samples is Closed 6/24/92. 
~ determined. What is the basis for this 

determination. Which projects were most 
impacted. Action: WHC Environmental 
Engineering (5/27/92). 

GT.138 Contact Jim Erickson (WA Dept. of Health) to Open. Update at July UMM 
determine if a representative from the health (6/24/92). Update pending budget 
dept. needs to be a committee member on the for FY 93 . 
Radiological Background Study Group. Action: 
Chuck Cline (Ecology) (5/27/92). 

GT.139 Bring a proposal from the regulators to change Open. Update at July UMM 
the format of the OU meetings, separating the (6/24/92). 
technical and management aspects . Action: 
Chuck Cline (Ecology) (5/27 /92) & Darci Teel 
(7/29/92). 

GT.140 Read the IDW (Groundwater Slurry) proposal Open (6/24/92) . Meeting tentatively 
and determine the need for further meetings or scheduled for August 19. 
information. Action: Pam Innis, Darci Teel 
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ITEM ACTION/SOURCE OF ACTION 
NO. 

GT.141 RL to define how the status of sample analysis 
prioritization will be communicated with the 
regulators at the July UMM. Action: Julie 
Erickson. 

GT .142 Provide: 1) standard SW-846 report forms from 
each lab; 2) most current SOW; 3) latest version 
of data validation method . Bob Henckel & Joan 
Kessner (WHC). 

GT.143 Present at the September UMM the average 
turnaround times specific to samples taken after 
June 1, 1992. Action: Joan Kessner. 

GT .144 Rich Hibbard, Pam Innis, Mike Baehre, Bill 
Mallia, and TBD (WHC). Each organization 
will provide a representative to sit on a field 
radiation screening technical group. The team 
will explore the need for a field screening team 
and reach consensus on a team "charter". 
Potential purposes include performing 
independent verification of field screening 
capabilities, familiarizing regulators with such 
capabilities, reaching consensus on use of 
portable laboratory, and helping determine 
future need (and rate of need) for mobile 
labs/field screening. Group coordinator is Allan 
Harris (RL). 

#4/Page 3 of 3 

STATUS 

Closed (7/29/92) The forum is to 
make sample priority status part of 
the monthly update. Jim Patterson 
to notify OSM of this new 
requirement. 

Open (6/24/92). Reworded 7 /29/92. 

Open (6/24/92). 

Open (7 /29/92). 
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ANALYTICAL SERVICES 
STATUS 

Jeff Lerch 
July 29, 1992 



RFP STATUS 

• Proposal Evaluations completed June 12, 1992. 

• Five Off er ors responsive. 

• Draft award packages submitted to RL 
July 23, 1992. 

--

• One primary and two secondary awards proposed. 

• Awards expected in September 1992, following RL . 
and HQ approval. 

• Facility assessments to be scheduled following award. 
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COMMERCIAL CONTRACTS 

• .. o ·ataChem and S-Cubed continue to have small 
workloads/no backlog. 

• Turnaround times continue to be evaluated for TMA 
and Weston due to reporting of backlogs. 

• Backlogs to be eliminated by August 1992. 

• As·sessment Report for TMA-Skinner and Sherman 
issued July 29, 1992. 

• Facility approved to provide organics support. 

• Additional radiochemistry capacity being investigated 
through TMA-Eberline. 
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ON-SITE LABORATORIES 

• 222-S Laboratory assessment report issued. 

• Team assembled to initiate response and propose 
corrective actions. 

• Response expected by end of July 1992. 
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Figure 3 

COI\1MERCIAL LABO RA TORIES A VERA GE TURNAROUND TIMES 
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CO:MM:ERCIAL LABORATORIES AVERAGE TURNAROUND TIMES 
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Attachment #6 

FIELD SCREENING WASTE 

• MORE REPRESENTATIVE SAMPLES 

~ 

• REDUCTION OF ANALYTICAL COSTS 

• TIME/SCHEDULE BENEFITS 

• ACCEPT ABLE ACCURACY/PRECI.SION 
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EVOLUTION OF CAPABILITIES 

• 02 /COMBUSTIBLE GAS METERS 

• OVM/OVA 

• GAS CHROMATOGRAPHY 

• CALIBRATION SOURCES 

• EVALUATION OF NEW PRODUCTS 

ODYSSEY 

• INFRA-RED 
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WESTINGHOUSE . 
ORGANIZATIONS 

GROUND WATER 
WELL SERVICES 

r 

\.. 

FIELD 
TEAM 

LEADERS 
.) 

RESTORATION 
'- AND 
REMEDIATION 

ENVIRONMENTAL 
DIVISION 

ENVIRONMENT AL 
l 

FIELD SERVICES. 
GRO·U.P 

ENVIRONMENTAL 
CHARACTERIZATION 

AND SAMPLING 

r 

\... 

FIELD 
TEAM · 

LEADERS 

I I 

I , 

ENVIRONMENT AL 
HEALTH AND 

PESTICIDE SERVICES 

,,. 

r 
SITE 

SAFETY 
OFFICERS 

\.. ..J 



·; I ) , ' . : J J I 

ON-SITE MONITORING/FIELD SCREENING 

. / 

• PROTECTION OF WORKERS 

• EVOLUTION OF CAPABILITIES 

• VIABILITY OF FIELD SCREENING WASTE 

I 

./ 

: 

l 
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ERE Mobile Screening Laboratory 

Status Report 
ERE Mobile Screening Laboratory 

July 29, 1992 

T. E. Moody 
Environmental Restoration Engineering 

Westinghouse Hanford Company 
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ERE Mobile Screening Laboratory 

Status 

• NEPA approved April 7, 1992 
• Air Permit approved Aug. 31, 1991 
• Safety Analysis Document approved March 13, 1991 

• Price Proposal for $9.4 million yearly savings approved April 28, 
1992 

• Non-competitive procurement 
• Defense Contract Audit Agency (DCAA) Audit currently being 

executed 
• DOE Letter Order (contract proceedings) approved June 25, 

1992 
• Contract (notice to proceed) awarded June 26, 1992 
• Responsive vendor= ATC/Ecotek Corporation, Erwin, TN 



ERE Mobile Screening Laboratory 

Status (cont'd) 

• Method·s being developed by Southwest Research Institute 
San Antonio, TX 

• 4 chemists matrixed from WHC Analytical Services assigned to 
Mobile Lab 

• Off-site technical training of WHC chemists 
• Expendibles being ordered and stored at 2101 M warehouse 
-. Site Evaluation Report (SER) 100, 200, and 300 areas 

(review completed August 24, 1992) 
• Coordination of lab buildout 
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ERE Mobile Screening Laboratory 

Future 

• Delivery anticipated October-November 92 

• On-site coordination of buildout 
• On-site coordination of method development 
• Data deliverable format 
• Coordination with Kaiser for delivery and set-up 
• Scheduled to be fully operational by Feb. 93 



Protective 

N.R. Wing 
J.W. Cammann 

~ Westinghouse 
\!±) Hanford Company 

. 
; •) 

Barrier 

'> 

Development 

G.W. Gee 

()Battelle 
Pacific Northwest Laboratories 

:. ·, .· 

38903073.10 
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Functional Performance of Barriers ---
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f ,_) WIND 

~ EVAPORATION 

WASTE ZONE 

PS8606-32 
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Barrier Development Tasks 

Natural Barrier 
Analogs 

Model 
Applications 

and Validation 

Barrier 
Construction 

Materials 
Procurement 

Long-Term 
Climate Change 

Effects 

Human 
Interference 

Control 

Biointrusion 
Control 

Water 
Infiltration 

Control 

Erosion/Deposition 
Control 

Physical 
Stability 
Testing 

38901137.31dM 
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P1 ototype ha111e1 P1 OJect 
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