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M-91 PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340/700 Area 
Richland, Washington 

January 28, 2010 

I. Approval of October 22, 2009 M-91 Project Meeting Minutes (Ecology/DOE
RUCHPRC). 
A. The PMM minutes were approved. There were no PMMs held in November or 

December 2009. 

II. Status Report 
A. Status of Previous Agreements and Commitments (TPA Milestone Update) 

The M-91 milestone status update was provided by Mike Collins (RL). (See 
attached PMM Status Summary - December 31 , 2009) . Mr. Collins stated that 
another request to extend the response to Ecology 's comments on the M-91-03 
06//30/09 Project Management Plan (PMP) to March 31 , 2010 has been agreed to 
by Deborah Singleton (Ecology). Mr. Collins noted that for next generation 
retrieval Phase II waste processing (M-91-40), discussions will be held with 
Ecology to prepare a strategy and the type of permit modification needed, since 
some treatment at the retrieval area will be done. Under M-91 -41 , the remote
handled (RH) non-caisson retrieval and the contact-handled (CH) retrieval are 
being performed in conjunction since they are located in the same proximity. 
Tony McKams (RL) asked about the accuracy of the waste location information 
before proceeding with retrieval. Mr. Collins responded that the records have 
been very reliable on the location of the waste. As retrieval gets closer to the 
waste location, readings are taken as an extra precaution. So far the RH waste has 
barely designated as RH (i.e. , 250 MR per hr instead of 200 MR). It is also 
suspected that a lot of the CH is actually RH. Shipments ofM-91-42 TRU waste 
to Idaho and WIPP will be restarted in March 2010. The CERCLA work plan 
was submitted to EPA on 12/29/09. EPA has 45 days to respond with comments, 
and then RL has 30 days to respond after that. 

B. Near Term Schedules and Ongoing Activities (TPA Milestone Update) 
There were no schedules or activities to status. 

C. Concerns Regarding Meeting Scheduled Milestone Completion Dates 
The M-91 status report covers milestone completion dates. 

D. SAP Implementation 
There were no updates on SAP implementation. 



III. New Agreements and Commitments 

A. Ecology agreed to an extension for RL's response to the M-91-03 PMP by 
March 31, 2010. 

IV. Approved Changes Signed off in Accordance with TPA Section 12.2 
A. There were no approved changes to sign. 

V. General Discussion 
A. There were no topics for general discussion. 

VI. Actions 
A. There were no actions to status or new actions established. 

VII. Documents for Submittal to the Administrative Record 
A. The following documents were identified: 1) RL letter 10 AMCP 0069 documenting 

M-91-40 meeting the 9,950 cubic meters retrieved; 2) RL letter 10 AMCP 0075 
documenting M-91-40 non-results from sampling; 3) RL letter 10 AMCP 0011 
documenting M-91-42 meeting the 7,600 cubic meters; 4) RL letter 10 AMCP 
0067 documenting M-91-43 meeting the second 300 cubic meters treated; 5) RL 
letter 10 AMCP 0061 submitting the M-16-93 CERCLA work plan to Ecology. 

VIII. Next Project Managers Meeting - 10: 15 a.m. February 25, 2010. 



M-91 PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

February 25, 2010 

10:15 a.m. to 10:45 a.m. 

Agenda 

I. Approval of January 28, 2010 M-91 Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Status Report 
A. TPA Milestone Update 
B. Concerns regarding meeting scheduled milestone completion dates 
C. SAP Implementation 

III. General Discussions 

IV. Status of Actions 

V. New Action Items 

VI. Documents for Submittal to the Administrative Record 

VII. Next Project Managers Meeting 



PMM Status Summary - December 31 , 2009 

Milestone Due Date(s) Status Comments 
Summary 

M-91-00: TBD 
Major Milestone for 
acquisition of needed 
facilities/capabilities for 
mixed and suspect mixed 
MLLW, and TRUM and 
suspect TRUM. 
M-91-01: TBD • Techniques used to retrieve Boxes 80 and 82 from 218-W-3A, 
Facility/Capability Trench 17, could potentially provide some of the capability (e.g. , 
Interim Milestone (RH waste segregation, compliant packaging). Same techniques 
and/or large container could potentially be used to address CH, large boxes stored at 
TRUM) ewe. 

• Evaluating options for sending large, low-gram packages of 
TRU waste to Permafix-Northwest. 

M-91-03: Revision due 06/30/09 PMP • Comments from Ecology on the 06/09 PMP were received 
Submit TRUM/MLL W annually by submission 08/14/09. Due to higher priority work, Ecology agreed to 
PMP. 06/30 complete extend the comment response time to 0 1/31/10. 

M-91-40: 9,950 m3 09/30/09 target • 10,491 m3 ofRSW was retrieved as of 01/14/10. 52 m3 was 
Retrieval and designation cumulative by complete retrieved between 10/16/09 and 01/14/10. 
of CH-RSW (regardless 09/30/09 • 17 m3 is currently removed from trenches but not declared 
of size) (target) retrieved. 

• Started the dismantling of Box 82 in 218-W-3A, Trench 17 
10,700 m3 

• Next Generation Retrieval/Point-of-Generation Compliant 
cumulative by Packaging: Phase I (waste retrieval) scheduled to start in 05/10. 

09/30/10 Phase II (waste processing) scheduled to start 11/10. 
(target) Procurement of equipment and services ongoing. 



• There were no substrate sampling and analysis results for 10/09-
1,000 m3 

12/09. 
annually 

thereafter until 
complete 
(target) 

Complete -
TBD 

M-91-41 : Initiate On Schedule 
Retrieval and retrieval - • RH non-caisson retrieval being performed in conjunction with 
Designation of RH RS W 01/01/11 CH retrieval. 
(regardless of size) • Alpha Caisson Retrieval/Point-of-Generation Compliant 

Complete non- Packaging: The conceptual designs for Phase I (waste retrieval) 
caisson and Phase II (waste processing) have been received and are 

retrieval - being reviewed. 
12/3 1/14 

Complete 
caisson 

retrieval -
12/31/18 

M-91-42: Treat 7,600 m3 12/3 1 /09 MLL W • 7,893 m3 of the MLLW (MLLW-2 through MLLW-10 
Treatment of non-large cumulative of treatment target excluding MLLW-7) was treated as of0l/08/10. 70 m3 was 
size CH-MLL W and MLLWby complete treated between 10/16/09 and 01/08/10. 
certification of non-large 12/31/09 • 8,087 m3 was shipped as of 01/08/10. 105 m3 was shipped 
size CH TRUM (target) 09/30/09 TRU between 10/16/09 and 01/08/10. 

waste target • The amount of M-91-42 MLLW (MLLW-2 throufh MLLW-10 
Complete complete excluding MLLW-7) in SWOC storage was 92 m as of 
MLLW 01 /08/10. 

treatment -
TBD 

• LDR variance for 50 g of beryllium powder being prepared . 



• 187 m3 ofTRU/M has been prepared for shipment to Idaho as of 
Certify 200 m3 01 /27/10. None was prepared between 10/16/09 and 01/27/10. 
TRU waste by • 446 m3 ofTRU/M waste is certified as of 01/27/10. None was 

09/30/09 certified between 10/16/09 and 01/27/10. 
(target) • 574 m3 ofTRU/M has been packaged into a certifiable waste 

Certify 200 m3 
form as of 01/14/10. 77 m3 was packaged into a certifiable 
between 10/16/09 and 01/14/10.The volume ofM-91-42 TRU/M 

TRU waste by stored in SWOC was 2,655 m3 as of 12/31/09. 
09/30/10 
(target) 

Outyear TRU 
waste 

certification 
milestones -

TBD 

M-91-43: Treat 300 mJ 06/1 Oil O interim • Treated 661 m3 of MLL W-07 since 12/31/02 as of O 1/08/10. 144 
Designation and additional by complete m3 was treated between 10/16/09 and O 1/08/10. This volume 
treatment of RH and/or 06/10110 includes both RH MLLW-07 and Large Size MLLW-07. 
Large Size MLL W • Shipped 671 m3 of MLL W-07 for treatment since 12/3 1/02 as of 

Treat at annual 01 /08/10. 9 m3 was shipped between 10/16/09 and 01 /08/10. 
rate of 300 m3 

• The volume ofM-91-43 waste in storage in SWOC was 121 m3 

- TBD as of O 1/08/10. 

M-91-44: Begin At Risk • M-91-44 TRU/M in SWOC storage was 6,836 m3 as of 
Designation of Newly certifying at an 01/08/10. 
Generated and Stored RH annual rate of 
and or Large Size 300 m3 by 
Transuranic Waste and 06/30/12 
Large/RH TRUM (target) 
certification 



- . 
M-91-45: 02/28/10 On Schedule • Completion date for M-91-45 negotiations extended from Submit a change package 

12/31/09 to 02/28/10. 
to replace to-be-
determined dates 
M-16-93: 12/31 /09 Complete • Work plan submitted 12/29/09. Submit implementation 
work plan for acquisition 
of capabilities necessary 
to prepare TRU/M waste 
generated by CERCLA 
clean-up actions at 
Hanford for disposal at 
WIPP. 


