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X II - Executive Mana er Ill - Pro·ect Mana er 

The HFFACO milestone M-23-23 Single-Shell Tank (SST) System Leak Detection and Monitoring Functions and 
Requkements (F&R) doc11ment establishes leak detection and monitoring requirements for the safe temporary 
storage of waste in the SST system, pending retrieval pursuant to the M-45 series milestones. 

The additional milestones M-23-26 and M-23-27 establish assessment schedules and/or dates for completing level 
assessment and video inspection for specified tanks and vessels. This schedule will be submitted to Ecology for 
approval as a Primary Document. 

Further leak detection and monitoring actions in the identified tanks and structures will be in accordance with the M 
23-23 F&R based on the results of the assessments. The Parties will make decisions regarding timing and necessity 
of interim stabilization of these tanks and structures, based on the results of the assessments and the retrieval 
commitments established during M-45-00C negotiations. 

EDMC 

Impact of Change 
This change request modifies the Hanford Federal Facility Agreement and Consent Order (HFFACO) M-23 milestone to 
reflect the agreements reached in dispute resolution to proposed Ecology Change Request package M-23-0.2-02. Milestone 
M-23-25E is deleted because the additional equipment is no longer needed. New milestones M-23-26 and M-23-?.7 are 
added to the series. 
Affected Documents 
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix D, 
DOE's Annual Land Disposal Restrictions Report, DO E's Tank Farm Closure/Post-Closure Workplan Update, and Hanford 
site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines, Baseline Change 
Control documents; Sitewide Systems Engineering Control documents; Pro·ect Mana ement Plans . 
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Modifications to the M-23 series milestone incorporated Into the HFFACO by approval of this 
M-23-02-02 Change Request are shown here as either fi:ff'.'.daeq additions, or ~trikethrough deletions. 

MIS Number 

M-023-25 

M-023-25A 

M-023-25B 

M-023-25C 

M-023-25D 

M-023-25F 

M-023-25G 

Milestone Description 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) FOR SSTs AX-103, B-101, T-101, T-109, TX-103, 
TX-104, B-107, B-108, B-109, BY-108, BX-110, TX-116, C-102, C-105, 
BX-109, TY-105, U-110, A-106, C-102, C-105, BX-109, TY-105, U-110, 
A-106, C-112, SX-111, SX-112, S-107, C-103, AND TX-105. ORDER 
OF INSTALLATION OF THESE LOWs SHALL GIVE PRIORITY TO 
THOSE CONTAINING PREDOMINANTLY SALT CAKE, OR WHICH 
OTHERWISE POSE A HIGHER RISK OF ENVIRONMENTAL 
CONTAMINATION SHOULD THEY FAIL. NOTE: LOW MONITORING 
FREQUENCY AND OTHER LEAK DETECTION AND MONITORING 
REQUIREMENTS WILL BE REVIEWED AS PART OF THE SINGLE
SHELL TANK SYSTEM LEAK DETECTION AND MONITORING 
FUNCTIONS AND REQUIREMENTS DOCUMENT. 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs. 

COMPLETI; THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs. 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs. 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs. 

P.~RY EQUIPMENT TO SU PFGR+ 
AD~l+J-0-N.AlA-GW--M~--MS 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs. 

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION 
WELLS (LOWs) AND BEGIN WEEKLY LIQUID 
OBSERVATION MONITORING FOR FOUR SSTs . 
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Due Date 

September 30, 2004 

March 31, 2002 

.September 30, 2002 

March 31, 2003 

September 30, 2003 

~mber 30, 2003 

March 31, 2004 
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