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Deletion of Interim Milestones M-016-255 and M-016-256 and Creation of New Interim Milestones  
M-016-257, M-016-258, and M-016-259 for Completing Waste Site Actions
Description/Justification of Change

This change control form provides a listing of waste sites scheduled for action (see attached table, Waste 
Site Priority Fiscal Years 2021-2023) to meet Milestone M-016-250E. Milestone M-016-250 will continue on 
a yearly basis, due March 31 each year to reaffirm selected sites and recommend any changes to the list, 
to maintain a three-year rolling prioritized schedule, until such time that removal actions are completed.  
The Parties mutually agree to delete interim milestones M-016-255 and M-016-256 and create three new 
interim milestones M-016-257, M-016-258, and M-016-259, for completing waste site actions identified in 
the attached listing for FY2021 through FY2023. 
Additionally, since the Action Memoranda (DOE/RL-2009-37 and DOE/RL-2009-48) were approved, the 
waste sites in the 200-MG-1 operable unit (OU) have been assigned to other OUs (e.g., 200-WA-1, 
200-OA-1, etc.) for final remediation. Final CERCLA documentation for the other OUs is currently under
development.  All waste sites listed in the attached table have been assigned to 200-OA-1.  Following
implementation of the removal action, the listed waste sites that meet the removal action levels (RALs)
contained in the 200-MG-1 Action Memoranda will be reclassified in accordance with Tri-Party Agreement
procedure TPA-MP-14, “Maintenance of the Waste Information Data System (WIDS)”. Confirmation
Sampling/No further action (CS/NFA) sites that do not meet the RALs may be deferred to the 200-OA-1 OU
for further remediation as necessary.

Impact of Change 

This change control form completes interim milestone M-016-250E, deletes interim milestones M-016-255 
and M-016-256, and creates new interim milestones M-016-257, M-016-258, and M-016-259.   
The approval of this change control form resolves the current Dispute Resolution on: 

 Disapproval of Change Control Form M-16-18-01 with the Washington State Department of Ecology 
on milestones M-016-255 and M-016-256 (reference DOE letter 18-AMRP-0141), and 

 Disapproval of Change Control Form M-16-18-04 with the U.S. Environmental Protection Agency on 
milestones M-016-255 and M-016-256 (reference DOE letter 19-PFD-0015).  

There is no impact to major milestone M-016-00 with this change. 

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including 
Designation of Lead Regulatory Agency.” 
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Authorized Changes 

Modifications to HFFACO, Appendix D, “Milestones and Target Dates Including Designation of 
Lead Regulatory Agency,” are denoted using double underline to indicate added text and 
strikeout to indicate deleted text. 

Number Milestone Due Date 
M-016-255
Lead Regulatory 
Agency:  Ecology 

DOE shall complete the removal of all waste sites for fiscal year 
2018 as updated/modified in TPA change package M-16-17-01. 09/30/2018

M-016-256
Lead Regulatory 
Agency:  Ecology 

DOE shall complete the planned action of all waste sites for fiscal 
year 2019 as identified in TPA change package M-16-17-01. 09/30/2019

M-016-257
Lead Regulatory 
Agency:  Ecology

Complete Confirmation Sampling/No Further Action (CS/NFA) 
for all the waste sites as identified in TPA Change Control Form 
M-16-20-01 in Fiscal Year 2021. 

9/30/2021

M-016-258
Lead Regulatory 
Agency:  Ecology

Complete Confirmation Sampling/No Further Action (CS/NFA) 
and Remove Treat Dispose (RTD) for all the waste sites as 
identified in TPA Change Control Form M-16-20-01 in Fiscal 
Year 2022. 

9/30/2022

M-016-259
Lead Regulatory 
Agency:  Ecology

Complete Remove Treat Dispose (RTD) of all the waste sites as 
identified in TPA Change Control Form M-16-20-01 in Fiscal 
Year 2023. 

9/30/2023
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Waste Site Priority Fiscal Years 2021-2023 

Priority WIDS ID Name or Alias 
Action 

Memorandum Proposed 
Action 

Interim
Close-out 
OU (200-) 

Current
OU (200-) 

Fiscal 
Year 

1 200-W ADB 200-W ADB; 200-W Ash 
Disposal Basin DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

2 600-71 600-71; 607 Batch Plant 
Burn Pit DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

3 CTFN 2703-E 

CTFN 2703-E; 200-E 
Chemical Drain Field; 
Chemical Seepage Basin, 
Chemical Tile Field North of 
2703-E 

DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

4 200-E-46 

200-E-46; Debris Southeast 
of 282-E; RCRA Permit 
General Inspection 
#200EFY96 Item #3 

DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

5 600-227 600-227; H-40 Gun Site 
Building Foundations DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

6 2607-E1 2607-E1; 2607-E1 Septic 
Tank and Tile Field DOE/RL-2009-86 CS/NFA MG-1 OA-1 2021 

7 200-W BP 200-W BP; 200-W Burning 
Pit; Gravel Pit 34; Pit 34 DOE/RL-2009-86 CS/NFA MG-1 OA-1 2022 

8 UPR-600-12 UPR-600-12; UN-600-12; 
UNH Spill to Route 4S DOE/RL-2009-86 RTD MG-1 OA-1 2022 

9 600 OCL 
600 OCL; 600 Area Original 
Central Landfill; 600-OCL; 
Original CLF 

DOE/RL-2009-86 RTD MG-1 OA-1 2023 

10 OCSA OCSA; Central Shop Area; 
Old Central Shop Area DOE/RL-2009-48 RTD MG-1 OA-1 2023 

CS/NFA: Confirmation Sampling/No further action 
RTD:  Remove Treat Dispose  
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